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Emergency appeal n° MDRBD013 
GLIDE n° TC-2013-000060-BGD 
Operation update n° 3   
11 March 2014 
 
Period covered by this operations update: 19 
November 2013 – 10 February 2014. 
 
Appeal target (current): This revised emergency 
appeal seeks CHF 1,730,251 (including CHF 57,191 
for shelter cluster coordination) in cash, kind or 
services to support the Bangladesh Red Crescent 
Society so it can assist 8,000 families (approximately 
40,000 beneficiaries) for nine months. The operation 
is expected to be completed by the end of February 
2014. A final report will be available by the end of May 
2014.   
 
Appeal coverage: The appeal is approximately 71 
per cent covered. 
 
Appeal history: On 18 May 2013, CHF 305,688 was 
allocated from the International Federation of Red Cross and Red Crescent Societies’ (IFRC) Disaster Relief 
Emergency Fund (DREF) to support Bangladesh Red Crescent Society for assisting 20,000 beneficiaries for 
three months. Subsequently, an emergency appeal was launched on 24 May 2013 for CHF 2,789,432 to 
assist 9,000 families (approximately 45,000 beneficiaries) over a nine-month period. The appeal was 
reduced -based on the results of needs assessment – on 17 July 2013 to a budget of CHF 1,730,251 in 
support of 8,000 families.  
 

EXECUTIVE SUMMARY  
 
As the Cyclone Mahasen approached Bangladesh – which hit ten central-west coastal districts on 16 May 
2013 – Bangladesh Red Crescent Society (BDRCS) disseminated early warning to the people living in the 
coastal districts and was able to evacuate 1.1 million people to cyclone shelters with the help of volunteers 
and staff of its cyclone preparedness programme. The cyclone had left behind 17 dead and nearly 1.5 million 
people bereft of their houses and livelihoods. 
 
The Humanitarian Coordination Task Team and Consultative Group activated phase three of the joint needs 
assessment for shelter, WASH and early recovery activities in Barguna, Bhola, and Patuakhali districts. The 
assessment revealed that only 31 per cent of the affected households had begun reconstructing their 
houses, and 67 per cent of the affected households were unable to access sanitary facilities. The Emergency 
Appeal and its operational plan was in place, with changing priorities on the ground, to support 4,000 families 
in the three most affected districts of Patuakhali, Barguna and Bhola in relief phase, and to further support 
2,800 families from the districts of Patuakhali and Barguna in early recovery period. 
 
In the emergency, IFRC has provided 4,000 families with tarpaulins, water jerry cans and BDT 2,000 during 
the initial days and has continued to support BDRCS in its early recovery operations. Some of our major 
preparatory early-recovery activities include: hosting planning meetings in the district units, deploying 
national and regional disaster response teams, selecting beneficiaries, conducting a baseline survey, 
selecting cash transfer modality, finalizing the latrine design, and setting up field offices.  

Emergency appeal operation update 
Bangladesh: Tropical Cyclone Mahasen 

Beneficiaries showing their cash grant ID card before a 
distribution in Barguna district. Photo: IFRC 
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In the recovery period, a total of 2,800 beneficiaries received support in shelter, water, sanitation and 
hygiene promotion, livelihood and disaster risk reduction (DRR). A total of 1,400 families have received 
shelter support and 700 of them also received latrine superstructure materials. Added to the support, 
different tools like PASSA and PHAST were facilitated by the BDRCS with support from IFRC. The capacity 
building process for the community people was through training and dissemination of IEC materials. All the 
2,800 families received hygiene kits during this reporting period. Cash grants were provided to the shelter 
and livelihood beneficiaries according to the shelter and early recovery cluster’s recommendation following 
IFRC’s standard procedure. Livelihood support was provided to 1,400 beneficiaries as conditional grants, for 
identified livelihood activities. Out of these 1,400 families, 700 received livelihood support in Cash for Work 
(CfW) scheme and the rest of the 700 people received cash for training and income generation. Saplings 
were distributed to 1,400 beneficiaries in Barguna district while distribution couldn’t take place in Patuakhali 
due to non-availability of saplings in that district.  
 

THE SITUATION 
 
On 15 May with early warning received from the government and BDRCS on the approaching tropical 
cyclone Mahasen, nearly 1.1 million people moved to safer places like cyclone shelters. The next day, it 
made landfall, hitting ten central-west coastal districts, affecting approximately 1.5 million people, leaving 17 
dead, and damaging more than 150,000 houses.  
 
The Bangladesh government distributed 3,501 MT of rice and BDT 12.3 million (approx. CHF 145,000) in 
cash to those affected by this tropical cyclone. The government also supported around 2,000 families to re-
build damaged shelters in Barguna, Patuakhali and Bhola districts through cash-based support.  

 
The joint needs assessment revealed the priority needs of the affected people in the recovery period. Based 
on the needs assessment, shelter was identified as a priority need along with livelihoods, water and 
sanitation (watsan) and disaster risk reduction. 
 
After the needs assessment, the shelter and early-recovery clusters in Bangladesh started to formulate 
intervention strategies and coordinate their works. Red Cross Red Crescent and other agencies responded 
immediately, addressing the vulnerability through a holistic approach. 
 
At reporting time, about 30 per cent of damaged houses have been repaired after receiving external support 
or assistance, from the government, BDRCS and other humanitarian actors. The water sources have been 
repaired whereas improvement of sanitation facilities is still needed, together with message dissemination on 
correct hygiene practice. 
  
The affected population is currently still experiencing a decrease of income level. The cash assistance by 
BDRCS and six INGOs has directly benefited the daily laborers and marginal farmers. The improved 
situation is reflected in the increasing rate of food intake of the community people. But in some cases, long- 
term assistance is needed for the sustainable development in livelihood. 
  
Community-level infrastructure is being rebuilt through external support or community initiated development 
processes. It is evident that the resilience of the communities needs to be developed to reduce their 
vulnerability, linking the recovery to long-term development interventions. 

 

COORDINATION AND PARTNERSHIPS 

 
BDRCS worked in close collaboration with the Bangladesh Meteorological Department and National Disaster 
Response Coordination Centre to monitor the weather situation.  
 
IFRC and the participating national societies supported BDRCS in its response operations, with IFRC playing 
the coordinator’s role. The British Red Cross, with its existing project in Barguna and Patuakhali districts, 
also supported BDRCS with the beneficiary selection process during the relief-distribution phase. In addition, 
British Red Cross also supported with the trained PHAST volunteers in the early-recovery operation. The 
Turkish Red Crescent supplied food in November 2013 for 500 families in Barguna district, and the German 
Red Cross offered to provide human resources for the longer-term programming and capacity building.  
 
The Bangladesh shelter cluster – led by IFRC for emergency response and by UNDP for preparedness and 
recovery – met several times prior to the landfall to review the cluster’s readiness to provide adequate shelter 
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for the affected population. Subsequently, IFRC coordinated cluster response, while the Asia Pacific zone 
office provided support through shelter delegates. Additional support came from the Canadian Red Cross’ 
global focal point for shelter coordination and information management. The Global Shelter Cluster deployed 
a team to support the coordination and implementation of the joint needs assessment.  

 
In addition to shelter cluster, IFRC took part in the WASH, health, early recovery, logistics and food security 
clusters. IFRC also played an active role in the structuring of inter-cluster coordination where the intervention 
strategies were finalized.  
 
As an active member of the Humanitarian Coordination Task Team, Local Consultative Group, and Disaster 
Emergency Response Group, IFRC shared information and operation updates with the government and 
other humanitarian agencies including NARRI consortium, Muslim Aid and the local implementing NGOs, to 
avoid the duplication in the relief phase. 
 
The coordination with the other humanitarian agencies was regularly followed in the recovery phase through 
the sharing meeting and discussions at the field level. Besides, IFRC has shared their progress with the 
other humanitarian agencies and the local governance representatives participated during the cash grant 
distribution. 
 
IFRC undertook a real-time evaluation on 1 November 2013, with support from the British Red Cross and 
representatives from South Asia regional delegation. BDRCS’s smooth operation was assisted by the 
support received from its sub-district office. The regular operation has been possible due to the full time 
presence of BDRCS in the community even during the political unrest. 

 
RED CROSS AND RED CRESCENT ACTION 
 
As Cyclone Mahasen approached Bangladesh – which hit ten central-west coastal districts on 16 May 2013 
– BDRCS, with the help of volunteers and staff of its cyclone preparedness programme, disseminated early 
warning to the people living in the coastal districts. Next, BDRCS activated its cyclone contingency plan, and 
deployed three joint teams in Chittagong, Noakhali and Barisal districts. Each of these teams had BDT 
100,000 (approximately CHF 1,219) cash for emergency procurement of dry food from the local suppliers, 
while BDRCS headquarters dispatched three trucks with tarpaulins and water jerry cans. Volunteers from 
BDRCS’ cyclone preparedness programme and its unit volunteers assisted the government to evacuate 
nearly 1.1 million people to safer places, provided first aid, and coordinated light-search and rescue 
operations. 
 
IFRC supported BDRCS with the major early-recovery activities including hosting planning meetings in the 
district units, deploying the national and regional disaster response teams, selecting beneficiaries, 
conducting a baseline survey, selecting cash transfer modality, finalizing latrine design, procurement of 
sapling and setting up of field offices.    
 
Community participation has been ensured from the beneficiary selection to cash distribution and other 
assistance. The capacity building training of the community proved to be of significant assistance to the 
BDRCS operation in community mobilization and leading the process using the different tools (e.g: PHAST, 
PASSA). 
 
IFRC appointed an operations manager during this reporting period with support from Canadian Red Cross. 
IFRC provided technical support through its expertise in shelter and watsan to assist the field-level team of 
BDRCS. IFRC also deployed two full-time monitoring officers for the quality assistance in the recovery 
operation as well as to establish coordination and linkages with other humanitarian actors in the field.  

 
A Cyclone Mahasen Steering Committee was formed, participated by the IFRC head of delegation and 
BDRCS’ secretary general to stimulate the progress in line with the action plan. Two meetings were held by 
the committee during this reporting period. Furthermore, the secretary general of BDRCS, IFRC’s head of 
delegation and operations manager visited the recovery assistance programme to assess the quality and 
progress. For the first time, an emergency operations agreement has been signed between BDRCS and 
IFRC as per the recommendation from the 2013 pre-disaster meeting.  
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PROGRESS TOWARDS OUTCOMES  
 

During this reporting period the operation team was fully focused on reaching the targeted beneficiaries by 
providing them planned support packages in the early recovery phase. Beneficiary selection, identification of 
cash disbursement mechanism, setting up a feedback and compliance mechanism, conducting of real time 
evaluation and fine-tuning the plan of action was completed during the last reporting period. This operation is 
supporting 2,800 families in the early recovery phase with the available funds which is 70 per cent of the 
targeted 4,000 families. The number of beneficiaries for each sector in early recovery phase is recalculated 
as 70 per cent from the initial target mentioned in the Appeal.   
 
A baseline survey has been conducted during this reporting period immediately after the beneficiary 
selection to capture the status in the post disaster period. The baseline information also analyzed the coping 
strategy undertaken by the affected people in post disaster time in the shelter, livelihood and water sanitation 
sector. The aim of the baseline was to assess the needs and to gather information of the impact of cyclone 
Mahasen on the specific sectors. The impact of the recovery assistance will be measured before the final 
reporting of the operation in comparison to the baseline status of the targeted families.  

 
Relief distribution (food and basic non-food items) 

Outcome: The immediate basic food and essential household needs of 4,000 affected families in the 
districts of Patuakhali, Bhola and Barguna are met within one month  

Outputs Activities 

Each of the targeted 
families received single 
cash grant of BDT 2,000 
(CHF 25) for food and 
household needs 

 Conduct door-to-door assessments by the Red Crescent Youth 
volunteers, basing on the government’s preliminary list of affected 
families. 

 Register and verify beneficiaries. 

 Distribute single cash grant for food and immediate needs through 
BDRCS staff and Red Crescent Youth volunteers. 

 Regularly monitor and report through BDRCS staff and IFRC field 
monitors. 

 
 All planned activities were completed and details can be referred in the operation updates 1 and 2.  
 

Water, sanitation and hygiene promotion  

Outcome 1: Water-related diseases are reduced and hygiene situation is improved for 4,000 affected 
families within one month in the districts of Patuakhali, Bhola and Barguna. 

Outputs Activities 

The target families have 
improved access to safe 
drinking water through 
proper water storage (two 
jerry cans per family) and 
have better hygiene situation 
through hygiene kit (one per 
family) and education. 

 Mobilise water jerry cans from BDRCS and IFRC’s joint stock. 

 Mobilise family hygiene kit from Kuala Lumpur stock.  

 Distribute jerry cans and hygiene kit via the Red Crescent Youth 
volunteers to the families targeted for cash grant. 

 Conduct hygiene campaign during distribution of hygiene kits. 

 Regularly monitor and report through BDRCS staff and IFRC field 
monitors.  

 Replenish water jerry cans through zone logistics unit. 

Outcome 2: Provision of hygienic latrine for 1,000 families along with hygiene promotion campaign is 
ensured within nine months in the districts of Patuakhali and Barguna. 

Outputs Activities 

The targeted families have 
improved sanitation facilities 
with sanitary latrine and 
improved hygiene practices 
through application of 
PHAST. 

 Register and verify beneficiaries in line with shelter component 
procedures. 

 Disseminate the list of beneficiaries in communities. 

 Mobilise resources for construction/installation of sanitary latrine. 

 Regularly monitor and report through BDRCS and IFRC field monitors. 

 Orient volunteers on PHAST. 

 Conduct hygiene promotion campaigns in the targeted communities. 

 
Outcome 1: Under this outcome, drinking water jerry cans and hygiene kits were distributed. The process 
for selecting beneficiaries

1
 for the water jerry cans during the relief phase is the same as that of selecting 

                                                 
1 Details can be referred in the operation update 1 and 2.  

http://adore.ifrc.org/Download.aspx?FileId=43040
http://www.ifrc.org/docs/Appeals/13/MDRBD01302.pdf
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beneficiaries who received cash. The operation received 4,000 hygiene kits which were mobilized from 
Kuala Lumpur logistics unit as per the revised Emergency Appeal. Since the kits arrived after the 
completion of the relief phase, they were distributed  during the early recovery phase. Out of 4,000 hygiene 
kits, 2,800 kits have been distributed to 2,800 families during this reporting period to the beneficiaries 
selected for early recovery phase (see revised emergency appeal). The rest of the 1,200 hygiene kits are 
kept as BDRCS-IFRC disaster preparedness stock in Dhaka. Beneficiaries also received hygiene 
promotion messages using IEC materials during the distribution of hygiene kits. Changes in practice of 
hygiene behaviour have been monitored regularly.  
 
Outcome 2: Some 700 families have been identified to receive sanitary latrines. Key progress under this 
outcome during this reporting period are listed below. 

 Tender process for the latrine materials has been completed.  

 Total of 3,081 nos out of 3,500 (88.03%) ring production has completed.  

 Total of 599 nos out of 700 (85.57%) slab production has completed.  

 All 7,000 pieces of corrugated galvanized iron sheets have been sent to Barguna and 
Patuakhali unit. 

 All seven PHAST sessions have been conducted in both Barguna and Patuakhali district. 

 RCY volunteers are oriented on latrine construction management manual that was prepared 
during the last reporting period.  

 A technical person from BDRCS has been engaged in the targeted area to ensure the timely 
and effective support for the watsan activities.  

 An IFRC engineer has provided the technical support in all watsan activities in the field.  

 Added to this, two national watsan disaster response teams (NWDRT) have been deployed for 
full time technical support from the superstructure distribution to household-level latrine 
construction. 

 

Emergency shelter 

Outcome 1: The emergency shelter needs for 4,000 affected families are provided within one month in 
the districts of Patuakhali, Bhola and Barguna. 

Outputs Activities 

The targeted families 
received emergency shelter 
materials (two tarpaulins per 
family

2
) to meet their 

immediate shelter needs. 

 Mobilise tarpaulins from BDRCS and IFRC’s joint stock. 

 Distribute tarpaulins by the Red Crescent Youth volunteers. 

 Regularly monitor and report through BDRCS staff and IFRC field 
monitors. 

 Procure and replenish tarpaulins dispatched from BDRCS and IFRC 
with supplies from zone logistics unit. 

 Monitor and provide technical advice. 

 
All planned activities were completed and details can be referred in the operation updates 1 and 2.  

Transitional Shelter 

Outcome: 2,000 affected families in the districts of Patuakhali and Barguna have safer shelter solutions 
through the provision of locally appropriate shelter within nine months. 

Outputs Activities 

The target families whose 
houses were partially 
damaged by the tropical 
cyclone Mahasen is rebuilt 
(BDT 20,000 each family in 
two installments). 

 Select beneficiaries and finalise categories for partially-damaged 
shelters. 

 Provide cash grant for shelter solution according to IFRC CTP 
standards.   

 Orient BDRCS volunteers for supporting shelter rebuilding work. 

 Conduct PASSA to help beneficiaries to repair their houses in a safer 
way. 

 Regularly monitor and report through BDRCS staff and IFRC field 
monitors. 

 Monitor and provide technical advice. 

 Prepare case studies and conduct evaluation study at the end of this 
operation. 

                                                 
2 Only tarpaulins will be provided as external materials (ie rope and bamboo) are locally available for makeshift shelters. People who  
  already have basic means for shelter use tarpaulins as ground sheets. 

http://ifrc.org/docs/Appeals/13/MDRBD013REA.pdf
http://adore.ifrc.org/Download.aspx?FileId=43040
http://www.ifrc.org/docs/Appeals/13/MDRBD01302.pdf
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 Set up beneficiary communication mechanism (complaint/suggestion 
box, dissemination of beneficiary list in public places, etc.). 

 
Based on the beneficiary selection criteria, a total of 1,400 beneficiaries were selected to receive shelter 
grants to repair their damaged houses during the last reporting period. Key progress during this reporting 
period are listed below. 

 Each beneficiary received BDT 20,000 in cash through bank cheques. Prior to the cash grant 
distribution, cash grant ID (CGID) forms were used to record the individual beneficiary 
information. A total of 20 Red Cross youths were  trained on ‘participatory approach for safe 
shelter awareness’ (PASSA) to provide safe shelter awareness to targeted community 
volunteer groups. PASSA has been practised at the community level through the trained 
community volunteers.  

 Eight model shelters have been displayed at the community level to mobilize and raise 
awareness on safe sheltering.  

 Engineers from BDRCS and IFRC have provided technical support in this activity. 

 Trained PASSA group has been developed form the community to support the rebuilding work 
of the beneficiaries.  

 All the shelter beneficiaries have completed shelter repairing forms where beneficiaries shared 
their plans of action. 

 The first phase of shelter monitoring has been carried out by the trained volunteers to assess 
the effective use of the cash grant support. It revealed that so far 70 per cent of households 
had used the cash grant to repair or rebuild their houses. A group of volunteers were involved 
in the monitoring process supported by technical staff from BDRCS and IFRC.  

 The shelter repair is ongoing following the model shelter and PASSA tool.  

 Posters on safe shelter have been developed and disseminated for community-wide 
awareness.  

 IFRC has planned for the second phase of monitoring following random sampling to ensure 
assistance for shelter. 

 

Livelihood Recovery (cash grant, cash for training and cash for work) 

Outcome 1: Livelihoods of 1,000 affected families in the districts of Patuakhali and Barguna have been 
restored within nine months’ time. 

Outputs Activities 

Each of targeted families 
received BDT 3,000 (CHF 
37.5) as livelihood grant (for 
commonly identified livelihood 
activities in the affected areas 
including poultry and livestock 
farming, homestead 
gardening, vegetable and rice 
cultivation, fishing, etc.) and 
BDT 3,000 as cash for 
training programme.  

 Select beneficiaries.  

 Disseminate the list of beneficiaries in the communities. 

 Distribute cash grant using IFRC and BDRCS’ standard procedures 
(beneficiary CGID form, individual bank account of beneficiary, bank 
transfer, etc.). 

 Contextualize the cash-for-training curriculum for beneficiaries. 

 Conduct ToT for the volunteers on cash-for-training for 
beneficiaries. 

 Organize training sessions based on ToT modules (4 modules on 
hygiene and sanitation, disaster risk reduction, health and nutrition 
and livelihood skills development). 

 Regularly monitor and report through BDRCS’ cash programme 
staff and volunteers including NDRT. 

 Monitor and provide technical advice. 

 Set up beneficiary communication mechanism 
(complaint/suggestion box, dissemination of beneficiary list in public 
places, etc.).  

Outcome 2: Another 1,000 affected families in the districts of Patuakhali and Barguna have earning 
opportunities through cash-for-work in lean period. 

Outputs Activities 

Each targeted family received 
BDT 4,000 (CHF 50) for cash 
for    work (20 days work). 

 Select beneficiaries.   

 Disseminate the list of beneficiaries in the communities. 

 Select community’s infrastructure improvement work scheme in 
consultation with local government institutions. The cash-for-work 
programme will primarily target improvement and repairing of 
internal feeder and rural roads, protection of embankments as well 
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as pond re-excavation. 

 Prepare a cash-for-work implementation guideline for BDRCS. 

 Disburse cash using IFRC and BDRCS’ standard procedure. 

 Regularly monitor and report through BDRCS’ cash programme 
staff and volunteers including NDRT. 

 Monitoring and provide technical advice. 

 Set up beneficiary communication mechanism 
(complaint/suggestion box, dissemination of beneficiary list in public 
places, etc.). 

 
Outcome 1: Under this outcome 700 targeted beneficiaries are supported with BDT 3,000 (CHF 37.5) 
of livelihood grants (for commonly identified livelihood activities in the affected areas including poultry 
and livestock farming, homestead gardening, vegetable and rice cultivation, fishing, etc.) and BDT 
3,000 as cash-for-training programme. Key progress under this outcome are listed below.  

 Two days of TOT has been conducted for the volunteers skill development following four 
sessions (safe water, sanitation, safe shelter, household-level income generation). 

 IFRC has contextualized training modules that were  developed during the flood and landslide 
operation in the southeast region. 

 Trained volunteers then provided training to the targeted cash grant beneficiaries.  

 Selected 700 beneficiaries were provided four days’ training to promote income opportunities. 

 Different types of livelihood options were identified through the community discussion which 
were documented through the Income Generating Activity (IGA) format. 

 After receiving the training each of the targeted families received cash grants. 

 Cash grants have been provided through bank cheques and the distribution process was 
supported by IFRC and BDRCS field staff. IFRC standard procedure and the financial 
documentation were followed for the cash grant process. 

 
Outcome 2: In the recovery period, CfW has also been selected to contribute in the livelihood of the 
targeted beneficiaries. The support aimed for the regular income options of the affected people based 
on the recommendation of JNA-3. Key progress are listed below.  

 IFRC has developed a CfW guideline and shared with BDRCS for implementation.  

 Targeting work on infrastructural improvement, the local government was consulted to select 
the scheme. 

 The community consultation process has been followed to select the CfW scheme. 

 Total of 11 projects have been selected to involve the community in the CfW scheme. 

 350 beneficiaries in each district were enlisted as CfW beneficiaries. 

 Each scheme was planned in 20-day works. 

 A daily monitoring system has been followed to track the progress. 

 Each beneficiary received BDT 4,000 through their attendance in the repairing/rebuilding 
work. 

 Disbursement of cash process has been followed according to IFRC/BDRCS standard 
procedure. 

 

DRR and Environment 

Outcome: Tree plantation (native variety) initiative is taken by the targeted 4,000 families for 
environmental protection and disaster risk reduction in the districts of Patuakhali and Barguna 

Outputs Activities 

Each targeted family received 
locally available indigenous 
tree species. 

 Select the same 4,000 beneficiary families under the recovery phase 

 Select indigenous tree species in consultation with the government 
forest department and community people 

 Procure saplings following IFRC procurement policy 

 Distribute saplings among the selected beneficiaries 

 Raise awareness on plantation of deep tooted indigenous trees 

 
All the targeted 2,800 families under the recovery phase have been provided disaster-risk reduction and 
environment related support. Key progress are as follows.  
• A list of indigenous tree species was identified through the consultation of district-level forest 

department, agriculture department, local horticulture, local nursery and the community people. 
• The district-level unit offices assessed the availability of the trees in the local market. 
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• Ten types of species were selected to provide as DRR support and those were available only in 
Barguna district but was not available in Patuakhali district. Hence, a total of 1,400 households 
received saplings with awareness messages only in Barguna district. 

• Posters have been developed to raise the awareness on DRR and environment issues. 
• Total of 3,000 posters were distributed to the community and the common place of community 

gathering. 
• IFRC’s disaster-risk reduction and training officer has worked to contextualise key awareness 

messages to deliver to the community in consultation with field-level government and non-government 
agencies.  

 

National Society Preparedness for Response 

Outcome: The disaster preparedness and response capacity of BDRCS national headquarters and 
selected district units in affected areas strengthened within nine months. 

Outputs  Activities 

BDRCS national 
headquarters and district 
units in operational areas 
have improved their disaster 
response capacities. 

 Develop concept note and ToR of training in disaster response tools, 
approach and procedures. 

 Conduct training for staff and volunteers on response tools. 

 Conduct one NDRT course for women. 

 Provide personal gears to NDRT. 

 Undertake minor repairs and renovation of some BDRCS units. 

 Provide durable IT equipment to BDRCS’ response department.  

 
Progress of this component depends on availability of funds. Up to this reporting period, IFRC has provided 
BDRCS with cameras, printers and internet modems.  

 
Logistics 

IFRC has provided logistics support to procure relief items and to ensure efficient and timely delivery of these 
items. A ‘mobilization table’ for the required items was put in place to coordinate support from donors and 
was covered with support from Norwegian RC (450 jerry cans and 500 hygiene parcels) and Australian RC 
(450 jerry cans and 400 tarpaulins) and remaining were covered by the operation itself (7,100 jerry cans, 
7,600 tarpaulins and 3,500 hygiene parcels). The items were well coordinated by the zone logistics unit in KL 
and container space was optimized by combining the goods from the donors and IFRC and sent together to 
Chittagong port. Tarpaulins were initially supplied from BDRCS and IFRC’s pre-positioned stock in Dhaka 
and have already been replenished by the zone logistics unit. In addition to supporting the distribution of 
relief items, the logistics unit also supported the development of standardized forms and documentation, and 
renting vehicles especially for the transportation of cash for distribution in remote locations. 

 

Communications – Advocacy and Public information 
The IFRC communications team works closely with BDRCS to ensure smooth information cycle among the  
operation teams in the field and major stakeholders including the media, movement partners and donors on 
the disaster situation, and emergency and recovery operations. This communication is done in addition to the 
extensive media coverage on the situation and response in the early days of the disaster. The team will 
continue to highlight news and stories on the disaster situation and beneficiaries through local 
representatives of international media and IFRC’s online channels including the official site, social media, 
and the official blog. BDRCS’ district units are also engaging with the local media outlets to highlight the Red 
Cross Red Crescent response. 
 
A well planned information flow is maintained between beneficiaries, BDRCS’ district units and response 
departments at the national headquarters and IFRC response team. Accordingly, a reporting pool has 
worked to track the regular progress. A system for regular reports was developed by the IFRC field team in 
coordination with the BDRCS field team. As a result, planned assistance was provided within a targeted 
timeline following the day-to-day support and regular communication between BDRCS and IFRC. 
 
The transparency of the operation and the immediate needs of the community have also been addressed in 
the recovery support. Feedback of the targeted beneficiaries was considered critical for effective assistance. 
Prior to relief distributions, beneficiaries were briefed on the fundamental principles of the Red Cross Red 
Crescent Movement. Added to this, targeted beneficiaries were also briefed on the type of materials 
distributed. The relief and recovery operation maintained the visibility of the National Society and IFRC in the 
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field using appropriate branding, such as banners and BDRCS aprons. BDRCS will also take initiatives to 
document all media releases and videos produced for this operation. 
 
Case stories have been produced to document the strategy and process of the recovery assistance. The 
stories will be published on the website. 

 

Contact information 

 

For further information specifically related to this operation, please contact: 

Bangladesh Red Crescent Society 

 BMM Mozharul Huq, ndc, Secretary General, phone: +88 02 935 2226, email: 
secretarygeneral@bdrcs.org  

 Tsehayou Seyoum, Head of Office, phone: +88 02 933 7314, fax: +88 02 9341631, email: 
tsehayou.seyoum@ifrc.org  

 
IFRC South Asia regional office: Simon Missiri, Head of Regional Office, phone: +91 11 

26154021 to 24, fax: +88 02 9341631, email: simon.missiri@ifrc.org  
 

IFRC Asia Pacific zone office: 

 Al Panico, Head of Operations, phone: +603 9207 5700; email: al.panico@ifrc.org  

 Andreas Weissenberg, Operations Coordinator; email: andreas.weissenberg@ifrc.org    

 Emilia Koski, Relationship Manager; email: Emilia.koski@ifrc.org  

 Peter Ophoff, Head of Planning, monitoring, Evaluation and Reporting (PMER); email: 
peter.ophoff@ifrc.org  
Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

 

 
Click here to return to the title page 
 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all 
times all forms of humanitarian activities by National Societies, with a 
view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and 
peace in the world. 
 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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