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A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Since 19 July 2016, heavy rains in the main river basins of 
Bangladesh and upstream catchments of India caused severe 
flooding in the north and north-eastern parts of Bangladesh 
affecting an estimated 3.7 million people (740,000 families) and 
106 people died across 19 districts. The official estimates 
indicate at least 250,000 houses destroyed or damaged. In 
addition, due to riverbank erosion a large number of houses and 
homesteads washed away. During the month of July 2016; 13% 
more rainfall than the previous year had been experienced in all 
8 divisions of the country.  
 
Bangladesh Red Crescent Society (BDRCS) with the 
International Federation of Red Cross and Red Crescent Society 
(IFRC) Bangladesh country office completed a rapid 
assessment in nine districts of the country’s north and north-
eastern regions. Situation reports from the National Disaster 
Response Coordination Centre (NDRCC) and reports from 
BDRCS local branches as well as other NGOs brought attention 
to the seriousness of flooding in those districts clustered around 
the north (Lalmonirhat, Kurigram, Nilphamari, Rangpur, 
Gaibandha, Bogra, Sirajganj, Jamalpur, Madaripur, Sariatpur, 
Sunamganj, Faridpur, Rajbari, Manikganj, Munshiganj, Tangail, 
Dhaka, Chandpur and Rajshahi).  
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Considering the severe deterioration of the situation, an inter-
cluster meeting was organized on 1 August as well as an ad-hoc 
Humanitarian Coordination Task Team (HCTT) on 4 August that 
decided to trigger a Joint Needs Assessment (JNA). The Needs 
Assessment Working Group (NAWG) analyzed the situation and 
reported their findings to the Department of Disaster Management 
(DDM) of the Ministry of Disaster Management and Relief 
(MoDMR) on 7 August. Based on these findings, the 
clusters/sectors revised their draft response plan and the HCTT 
Humanitarian Response Plan was presented to the HCTT on 11 
August. 
 
Due to increased flood water, overall mobility of char (island) 
dwellers had become limited. Livelihood of many had been 
suspended particularly for farmers whose crops had been heavily 
damaged. The affected communities adopted negative coping 
means such as taking loans or selling out poultry and livestock for 
survival. Crops like paddy, jute, dhaincha, kowon and vegetables 
severely damaged; around 610,00 hectors of standing crops had 
suffered damages.  
    
Most of the schools in chars were inundated due to the floods. As mobility of char and village dwellers was limited in 
many cases schools were shut down. According to the preliminary data from directorate of primary education, a total 
1,500 schools directly affected by flood.  
 
The markets had been affected by the flood initially. Prices of the some of the items were reported higher compared to 
normal price. However, the markets became fully functional in couple of weeks.  
 
Around 25,000 water points were damaged according to DPHE report. Most of the latrines were inundated and safe 
drinking water facilities were contaminated with flood waters. It was anticipated that the water borne diseases likely to 
go up if flood conditions retain. It was reported in the HCTT assessment that 12,216 people suffered from flood related 
diseases between 25 July to 9 August 2016. Water and sanitation systems had been disrupted, triggering an increase 
in water borne disease such as diarrhea, skin and eye infections.  
 

Summary of response 

 
Overview of Host National Society 
Bangladesh Red Crescent Society (BDRCS) had been monitoring closely the overall floods situation. Local branch 
offices of BDRCS collected information through local Red Crescent volunteers and secondary sources (government 
officials and local government representatives) and shared the information with BDRCS national headquarters 
especially with response department. Based on field report, BDRCS allocated CHF 17,948 (BDT 1,400,000) from its 
contingency fund for procurement and distribution of dry food in fourteen flood affected districts (Kurigram, Bogra, 
Sirajganj, Gaibandha, Tangail, Jamalpur, Nilphamari, Lalmonirhat, Sunamganj, Faridpur, Madaripur, Shariotpur, Rajbari 
and Manikganj.  
 
Bogra, Sirajganj, Jamalpur and Kurigram district Red Crescent 
units mobilized eight water treatment kits (capacity 1,000 
litre/hour) to provide safe drinking water to the affected people 
in addition one kit-5 (capacity 4,000 litre/hour) was mobilized 
to Jamalpur district unit from NHQ, BDRCS. In addition to that 
3,000 buckets and 50 Rapid latrines were mobilized in four 
districts of Jamalpur, Kurigram, Bogra and Gaibandha. 
 
The response department of BDRCS was coordinating with 
the respective Red Crescent units, the International 
Federation of Red Cross and Red Crescent Societies (IFRC) 
and other Movement partners. In addition, the response 
department issued two situation reports on recent floods and 
one assessment report. Considering the flood situation, 
BDRCS requested the IFRC to launch an emergency appeal 
to scale up ongoing operations. In this regard, IFRC launched 
the DREF for CHF 248,701 on 8th August 2016 and on 16th 
August launched the emergency appeal for CHF 1,637,374 to 
assist flood affected people. 
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Summary of key achievements during Emergency Phase 

• 7,400 families received dry food (via BDRCS own fund). 

• Total 6,250 families received cash (BDT 1,500 each) for food and hygiene and NFIs. Among these 250 families 
were support by BDRCS own fund.  

• Around 41,500 liters of safe drinking water were distributed to the 3,300 families through the mobile water 
treatment plant. Among them, 3,000 families received water buckets for storage and carrying. 

• Five medical teams deployed in the affected area and treated 4,436 patients. Out of five, three medical teams 
were supported by IFRC.  

• 1,000 families received cash for food (BDT 4,000 each) for one month in Tangail and Sirajganj districts.  
 
Based on the priorities and availability of funding, BDRCS focused early recovery activities in one of the most affected 
district. In this regard, Jamalpur district was selected to carry out the early recovery activities considering the number of 
affected families, damage, vulnerability and unit capacity.  
 
An inception meeting on flood early recovery response was held in Jamalpur District in 27 October to inform all 
stakeholders of the early recovery phase design and detailed modality and to gather feedback. The BDRCS, IFRC and 
district branch signed a tri-partite agreement to ensure an organized and systematic implementation of the operation.  
 
Summary of key achievements during Early Recovery Phase  

• BDRCS organized livelihood training; Participatory Approach for Safe Shelter Awareness (PASSA) ToT, 
Participatory Hygiene and Sanitation Transformation (PHAST) ToT for the volunteers.  

• 780 Individual bank accounts were opened by the beneficiaries with support from BDRCS to receive the cash 
grants for shelter, livelihoods and latrines. 

• Repaired more than five-kilometer access road with in twenty days under cash for work by 300 beneficiaries in 
Sapdhori and Jhaugora community of Jamalpur District.  

• 390 families received livelihoods support in terms of cash grant and training to restore their livelihoods. 

• 390 families received house reconstruction support through cash grant and PASSA. 

• 300 families received hygiene latrine assistance through cash grant and PHAST 

• Installed one new tube-well and repaired 10 tube-wells.  

• More than 4,000 people attended awareness raising campaign on DRR through local folks’ songs and street 

drama.  

• Distributed 5,000 saplings and seeds among the 1,000 beneficiaries. 

• Organized lessons learned workshop on 23 September 2017.  

 

 
Secretary, Vice Chairman, Staffs and volunteers of BDRCS branches attending lessons learned workshop on Flood 2016 operation in Dhaka. 
(Photo: IFRC) 

Overview of Red Cross Red Crescent Movement in country 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has a country office presence in 
Bangladesh. The country office is well-resourced and has highly experienced staff supporting the BDRCS in ongoing 
emergency operations, longer-term programming, capacity building and organizational development. The IFRC is 
supporting the BDRCS to coordinate with other humanitarian and UN agencies. 
 
IFRC had been supporting BDRCS with the initial mobilization of funds and personnel, as well as in preparing situation 
reports and providing technical inputs for a coordinated relief operation. IFRC is part of the coordinated rapid assessment 



 
core team. IFRC is also participating in different coordination meetings, including the HCTT. IFRC is coordinating with 
UNDP as the Shelter Cluster co-lead, in compiling shelter and non-food item (NFI) contingency stock data to prepare 
for and facilitate the ongoing response. IFRC was closely monitoring the situation together with BDRCS and actively 
coordinating with all in-country PNSs. 
 
American Red Cross, British Red Cross, German Red Cross, Swedish Red Cross, Swiss Red Cross and Turkish Red 
Crescent have in-country presence focusing on supporting BDRCS in longer-term programming, including disaster risk 
reduction (DRR) programmes. Within the longer-term program framework, British RC, Swiss RC, German RC had 
contributed to the respected project areas in terms of providing emergency relief support through BDRCS. At the request 
of the National Society, one Regional Disaster Response Team (RDRT) member from Sri Lanka arrived on 8th November 
and an Operation Manager (Surge Delegate) from New Zealand arrived on 7 October 2016.  
 
The existing coordination mechanism within the different PNSs of the Red Cross Red Crescent Movement and ICRC 
involves a bi-monthly RCRC movement coordination meeting. These cover the regular updates from the societies 
present, the immediate issues to handle and the plan of action forward. There is also practice of the annual Pre-Disaster 
Meeting (PDM) among the Movement partners. On 11-12 May 2016, a PDM was held by BDRCS to discuss broader 
preparedness issues. Apart from this, coordination meetings between Movement partners and ICRC takes place as per 
the need. In-country Movement partners and ICRC extend their support during any emergency situations where IFRC 
plays a coordination role to assist BDRCS for scale-up response.  
 
Two Movement emergency meetings were held while launching DREF and subsequent EA. Apart from these, IFRC is 
coordinating with all the in-country movement partners including ICRC to channelize the support either to the IFRC 
appeal or directly to the BDRCS.  
 
Overview of non-RCRC actors in country 
The Department of Disaster Management (DDM) of the Ministry of Disaster Management and Relief (MoDMR) was 
highly responsive to the immediate needs of affected communities. Considering the severe deterioration of the situation, 
an inter-cluster meeting was organized on 1 August as well as an ad-hoc Humanitarian Coordination Task Team (HCTT) 
on 4 August that decided to trigger a Rapid Needs Assessment. The Needs Assessment Working Group (NAWG) 
analysed the situation and reported their findings to the Department of Disaster Management (DDM) of the Ministry of 
Disaster Management and Relief (MoDMR) on 7 August. Based on these findings, the clusters/sectors revised their draft 
response plan and the HCTT Humanitarian Response Plan (HRP) was presented to the HCTT on 11 August.  
 
The government had allocated 10,110 metric tons of rice, BDT 43.45 million (about CHF 543,125) in cash grants and 
BDT 28 million (CHF 350,000) for dry food to support the affected communities in the 19 affected districts. Various UN 
agencies and INGO/NGOs responded to the immediate needs of the affected population with food packages, WASH 
activities and cash grants. 
 
According to food security cluster, 17 organizations participated to assist 16,770 targeted families with food assistance. 
On the other hand, referring to shelter cluster, four organizations participated in emergency shelter response and 
assisted 8,626 flood affected families with tarpaulin and basic HH NFIs.   

 
 



 
 

Needs analysis and scenario planning 

 
This needs analysis is based on the information received from BDRCS assessment, INGOs, different clusters, HCTT 
multi-sectoral rapid needs analysis and government situation reports. In general, it’s worth noting that large parts of the 
affected areas, and particularly the current worst affected districts, have high levels of pre-existing vulnerabilities, 
including poverty, malnutrition and social deprivation.  
 
Water level was increased in most of the rivers inundating low-lying areas/char lands. Due to inundation people stuck 
at their houses, some people had moved to relative houses, school and colleges for shelter. They remain in those 
shelters until the water started to recede. Affected people were suffering for food, drinking water with daily necessities. 
 
According to the findings of HCTT rapid need analysis1, it was reported the loss of household food stocks and significant 
damage to food production. Reduction of number of meals per day already reported in some locations as a coping 
strategy. Lack of fodder for livestock (particularly cattle) resulted in the loss of key productive assets. It was also reported 
that Longer-term recovery would be required to support to families’ dependent on livestock, agriculture as well as day 
labourers. Due to displacement of people, loss of food stocks short term food security appears more imminent problem; 
however, there was significant impact on long term food security due to the impact on agriculture crop and livelihoods. 
With less work opportunities, reduced the purchasing capacity of the vulnerable households. Elderly, child headed 
households, pregnant and lactating women and those who relied on food aid (such as the VGF ‐ vulnerable group 
feeding; a national safety nets programme) were the most vulnerable in terms of food security, in relief as well as in the 
recovery phase.  
 
A large number of hand tube-wells were contaminated by flood waters, forcing the affected population to seek alternative 
water sources. Department of public health and engineering (DPHE) reported a total of 25,000 water points damaged. 
Shortage of safe drinking water was a pressing concern. On the other hand, sanitation was seriously affected as toilets 
were inundated and washed away across the affected areas. As a result, affected people were defecating openly, pond 
waters become contaminated and increased the risks of spread of water-borne diseases. Need of emergency latrines 
was reported as one of the priority needs. Promotion on hygiene practices was considered to alert the population to how 
to avoid water borne diseases and a subsequent negative impact on childhood nutrition. Substantial post flood support 
was needed to recover sanitation facilities according to HCTT need analysis. 
 
Communicable diseases were increased in the flood affected areas including, acute watery diarrhoea (AWD), acute 
respiratory infection (ARI), skin diseases and eye infections. According to health cluster, the affected people were great 
need of emergency medical assistance.  
 
According to government report2, more than 250,000 houses had been either fully or partially damaged across the 
affected districts. It was also reported that 16,770 houses3 were completely washed away due to river erosion. People 
displaced by floods were staying on the nearest high ground to their houses. This includes roof tops, roads, 
embankments as well as in flood shelters and schools. According to Shelter Cluster need analysis; emergency shelter 
support was required to people currently residing in makeshift arrangements and longer-term recovery support was 
required to rebuild the houses.  
 
Considering the major damage to housing, water and latrine facilities, health services, agricultural lands, harvest and 
thereby disruptions to regular livelihoods patterns, the early recovery needs following this flooding was significant as 
reported in HCTT need analysis and BDRCS assessment report. It was recommended that recovery interventions would 
focusing WASH, health, shelter, food security, livelihood and DRR. 
 
Risk Analysis 
Several risks were associated with the planned operations. The immediate risks were related to more flooding, as the 
monsoon season continue into October. Going forward, the second peak of the cyclone season started in October and 
Bangladesh experienced a few tropical depressions towards the end of the year. According to FAO4, in much of South 
and Southeast Asia, La Niña increases the probability of heavier rainfall, especially during the end of 2016 and start of 
2017. Excessive rains could increase the risk of flooding for low-lying agricultural lands, produce extensive damage to 
standing crops, increase pest and diseases and heighten the potential for landslides. In December and January, many 
of the affected areas experience cold waves with temperatures falling below 10 degrees Celsius, which annually causes 
a number of deaths and serious health problems. The cold wave season would be more challenging this year given that 
the areas would still be recovering from the floods. Access to remote areas was a challenge due to inundation and bad 
road communication. A lack of coordination was considered as a risk, as it might lead to humanitarian actors in 
duplication. 

                                                      
1 HCTT multi-sectoral rapid needs analysis published on 8th August 2016 
2 NDRCC situation report published on 7 August 2016  
3 DDM situation report published on 7 August 2016 
4 http://reliefweb.int/sites/reliefweb.int/files/resources/a-i5853e.pdf - FAO report on La Nina-early warning. 

http://reliefweb.int/sites/reliefweb.int/files/resources/a-i5853e.pdf


 

B. OPERATIONAL STRATEGY 

 
The overall objective of the operation was to support BDRCS to ensure that immediate humanitarian needs of 21,000 
families affected by the flood in 19 most affected districts5 of Bangladesh were met through the provision of emergency 
food and non-food items, shelter, WASH and Health support. The recovery interventions would cover up to four of the 
most affected districts. 
 

Proposed strategy 

The BDRCS, with its staff, volunteers and disaster preparedness stocks, had been actively engaged in response 
immediately after onset of disaster. The operation was started with the utilization of BDRCS’ own funds to provide dry 
and cooked food in nine (9) affected districts and gradually with the deteriorating flood conditions in more districts 
BDRCS requested IFRC to launch DREF and emergency appeal to scale up the flood operation.  
 
Based on the field findings of the Red Crescent, HCTT and other organizations, this emergency appeal prioritized to 
support the affected families with live saving-food, followed by water and sanitation, emergency shelter and NFIs during 
the emergency phase. This appeal also intended to implement early recovery activities like restoring livelihood, 
reconstruction of damaged houses, restoring damaged water points and disaster risk reduction activities for the affected 
families.  
 
Summary of interventions by phase  

 

Sector Intervention type 
No. of 

families 
Description 

Emergency Relief – one to three months targeting 13,000 families  

Food 
Immediate food assistance for 15 

days. 

8,000 
 

Support to the food package equivalent to CHF 
20.5 per HH 

Non-food items Essential household assistance 1 bundle rope, 1 box candle, 1 fire box per HH 

Health 
Distribution of ORS ORS (one packet of 10 sachets per HH) 

Mobile Medical teams 4 medical teams 

WASH 

Hygiene parcel distribution 
Contain bathing soap, laundry soap, washing 

powder, sanitary napkin and comb. 

Distribution of safe drinking water 
along with bucket 3,000 

15 litres of safe drinking water per HH 

Installation of emergency latrines. 50 emergency latrines 

Food  Cash for food for 30 days 
2,000 

Cash grant of BDT 4,000 (CH.50) per HH 

Shelter Emergency shelter assistance 1 tarpaulin per HH 

Early recovery –targeting 8,000 families 8 to 10 communities 

Shelter  Shelter repairing through 
implementing PASSA tools 

800 
Cash grant of BDT 22,000 (CHF 282) and one 

shelter toolkits per HH 

Livelihoods Cash grant for income generating 
activities to restore livelihood 

800 Cash grant of BDT 15,000 (CHF 190) per HH 

Cash for work 800 
20 work days, providing BDT 8,000 (CHF 100) per 

HH 

WASH Construction of new hygiene latrines 400 1 latrine per HH 

Repairing damaged water points, 
Construction of elevated platforms for 
tube wells/hand pumps and installing 

of new water points 
8,000 

 

120 tube wells 

Disaster Risk 
Reduction  

Tree planting and awareness training Distribution of local suitable sapling and seeds 

Provide training on DRR 8 communities 

 
Community Engagement & Accountability 
Community engagement and accountability (CEA) was practiced during the operation time frame through sharing 
relevant information to disaster-affected communities, creating accessible feedback mechanisms, focus group 
discussion, community consultation and door to door survey. While information needs were assessed on the ground, 
appropriate messages disseminated among wider population through reachable communication channels. BDRCS and 
IFRC maintain coordination with the communication with communities (CWC) working group under the HCTT. In addition 
to that this operation ensured community participation through implementing Participatory Approach for Safe Shelter 
Awareness (PASSA), Participatory Hygiene and Sanitation Transformation (PHAST).  
 

                                                      
5 Lalmonirhat, Kurigram, Nilphamari, Rangpur, Gaibandha, Bogra, Sierajganj, Jamalpur, Madaripur Sherpur, Sariatpur, Sunamganj, Faridpur, Rajbari, 
Manikganj, Munshiganj Kushtia, Tangail, Dhaka, Chandpur and Rajshahi). 



 
Beneficiary selection  
The BDRCS coordinated with the local administration and relevant stakeholders to avoid duplication throughout the 
operation. For the initial emergency relief distribution priority was given to the displaced people who lost their houses. 
BDRCS followed the vulnerability criteria that focus on the elderly women, marginal income farmers, women-headed 
families, lactating mothers and physically challenged people. Community participation was ensured during beneficiary 
selection process by holding door to door assessment, consultation sessions, suggestions and feedback mechanism. 
With support from National Disaster Response Team (NDRT), BDRCS oriented and trained its volunteers on beneficiary 
selection criteria and door to door survey. The survey questionnaire was developed with consultation of BDRCS staffs, 
volunteers and relevant stakeholders. After reviewing the finding from door to door survey, BDRCS shared the primary 
beneficiary list with targeted communities for feedback. This primary list was displayed in strategic location of the 
respective communities to ensure transparency and received community feedback through suggestion or complain box. 
After reviewing feedbacks from community, BDRCS validate the final beneficiary list with the support from respective 
BDRCS branches.     
 
Logistics and supply chain management 
Logistics activities – managed and run by the NS logicians supported by IFRC in-country logistics team – aimed 
effectively to manage the supply chain, including procurement, customs clearance, fleet, storage and transport to 
distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes 
and procedures.  
 
All procurement related directly to support this appeal was conducted following IFRC’s procurement procedures to 
ensure the success of the operation. NFIs, such as hygiene parcels, clothing items, candles and fire boxes and other 
materials needed for this operation implementation were procured locally by the NS district unit offices. Local sourcing 
support by the CO was provided for tree plantation project and technical support was provided for BDRCS to carry out 
procurement for replenishment of medicines. Procurement and transportation for the replenishment of portable 
collapsible latrines, tarpaulins, jerry cans and shelter tool kits was being done by the Asia Pacific Regional Logistics Unit 
(AP RLU) in Kuala Lumpur.  
 
Existing capacity of NS fleet has been used to support of distribution and monitoring of cash in remote locations. Any 
additional fleet needs have been complemented by IFRC vehicle pool or by rented vehicles, as per needed. IFRC RLU 
in Kuala Lumpur provided technical support in logistics, procurement as well as fleet matters for NS and IFRC CO as 
per needed. 
 

C. DETAILED OPERATIONAL PLAN 

 

 

Livelihoods and basic needs 
People reached: 38,900 
Male: 19,722 
Female: 19,178 

  

Indicators:  Target Actual 

No of families receive dry / cooked food assistance 6,200 7,243 

No of families receive food assistance for two weeks 8,000 6,000 

No of families receive cash grant to meet the four weeks food need 2,000 1,000 

No of families receive assistance to restore livelihood  800 390 

No of families get earning opportunities through cash for work during lean period 800 390 

Narrative description of achievements 

At the very beginning of the flood, BDRCS with its own funding and nationally collected fund; reached 7,243 families. 
in the initial emergency phase with dry and cooked food. The food package was determined in coordination with the 
local government and community leaders and was based on their preference and availability. The dry food package 
mainly consists of flattened rice, puffed rice, jaggery etc. On the other hand, cooked food khichri (local dish) was 
provided to the affected families as a hot meal and the main ingredients were rice, lentils and spices.  
 
To provide food assistance to affected families for two weeks with the support from IFRC, BDRCS deployed 8 national 
disaster response team (NDRT) members along with unit red crescent volunteers and unit level officer of BDRCS to 
complete the distribution properly and in time. Disaster response department of BDRCS oriented NDRT before 
deploying them on 12 August 2016. The NDRT members briefed respective Red Crescent Unit executive members 
and volunteers on flood 2016 emergency operation and prepared detail plan for beneficiary selection and distribution. 



 
According to the Food Security market assessment, it was revealed that cash based response would be the most 
appropriate transfer modality for the flood response. This assessment examined the market structure, price volatility, 
market conditions, and access to markets. The findings of the assessment indicate that most of the markets were long 
established, had good linkages with regional and national supply nodes and were capable of catering to the essential 
food needs of the people living in the catchment areas. 6,000 flood affected families received cash for two weeks food 
out of targeted 8,000 families from BDRCS. Each family received BDT 1,500 (CHF 20) thorough cash in hand modality. 
This amount of cash is equivalent to the 15 days’ food ration. It is also important to note that BDRCS distributed the 
same package to additional 250 families from their own fund. 
 

   
After receiving the livelihoods assistance beneficiaries started their income generating activities in Jamalpur district, 

(Photo: Jamalpur RC Unit/ BDRCS) 

 
Under the recovery phase, with available funding BDRCS could provide livelihood cash grant assistance along with 
training in Jamalpur district among 390 affected families to restore their livelihoods. During the incepting workshop, 
Jamalpur Red Crescent branch analysed the possible cash transfer modalities and considering the local context 
decided to open the individual bank account for beneficiaries. In this regard, BDRCS deployed NDRTs and NHQ staffs 
to assist and monitor the beneficiary selection, training, opening individual bank account and distribution. The deployed 
team finalized the beneficiary list through door to door survey and through community consultation. After receiving the 
ToT on Livelihoods and Basic operational process, volunteers conducted the livelihood training in the community level. 
All the livelihood beneficiaries were attended 2 days training and completed livelihood proposal form. After all the 
formalities and training the distribution of livelihood grants through individual bank account took place and each 
beneficiary received 15,000 BDT to restore their livelihood according their proposal. The trained volunteers and BDRCS 
staffs closely monitored the recovery activities in regular interval.  
 

 
Under cash for work activities, a rural road was constructed in Sapdhori Community, (Photo: Kamrul Hasan/ BDRCS) 

 
Under Cash for Work (CFW), BDRCS assisted 300 affected families in Jamalpur district and this initiative helped 
community to reconstruct and to improve two important roads. After consultation with local government and flood 
affected community BDRCS selected and supported two schemes in Sapdhori and Jhawgora union of Jamalpur district. 
Under the CFW intervention, each beneficiary received BDT 8,000 (CHF 100) for their twenty-day work.  
 

Challenges 

- As at the beginning respective BDRCS branch responded with available resources, as a result distributed dry 
and cooked food packages were not homogeneous in all districts.  

- During the selection of areas and beneficiaries, BDRCS experienced challenges as they available resources was 
insufficient in terms of need in the affected communities.  

- Risk of cash handling, particularly during emergency phase where BDRCS had to carry large amount of cash with 
their own responsibility. 



 

Lessons Learned 

- Timely guidance from department of disaster response department of BDRCS allow respective BDRCS branches 
to distribute food assistance among affected families.  

- Local procurement was done based on BDRCS guidelines. 
- Considering the huge need in the affected communities, it is recommended to increase the number of families 

in terms of food assistance.  
- Considering risk of handling cash, it is recommended to review the cash assistance modality during emergency 

phase.  

 

 

Shelter and NFIs 
People reached: 31,950 
Male: 16,198 
Female: 15,752 

Indicators:  Target Actual 

No of families assisted with emergency household NFIs  8,000 6,000 

No of families assisted with emergency shelter support 2,000 0 

No of families assisted with cash grant for house rebuilding along 
with PASSA 800 

390 

Narrative description of achievements 

Total 6,000 families out of 8,000 received candle and firebox as essential household NFIs along with hygiene items 
and cash grant. While BDRCS distributed the same package to additional 250 families from their own fund. The NFIs 
were locally purchased following BDRCS standard procurement procedure.  
 
Under this appeal, tarpaulins as emergency shelter materials was planned to distribute among the displaced families, 
who lost their houses due to river erosion or washed away by flood water. Activities could not take place due to limited 
funding during the planned schedule. However, when funding materialized, the needs shifted to house reconstruction. 
It was observed that people who had received tarpaulins from BDRCS during the 2014 flood operation; were using 
those to build their makeshift or temporary shelters in Bogra district.    
 

   
 
 
 
 
Considering damage information, community vulnerabilities and Brach capacity, BDRCS selected Jamalpur district 
to carry out the recovery activities. After the inception meeting, Jamalpur district branch identified two communities 
under two sub-districts to provide durable shelter support. Based on the available funding, 394 most vulnerable 
families were received house reconstruction assistance and it consists of conditional cash grant along with technical 
assistance through implementing PASSA (Participatory Approach for Safe Shelter Awareness). According to the 
plan of action, BDRCS organized a PASSA ToT for volunteers from 20th to 25th November 2016 and then trained 
PASSA volunteers formed a community group of 25 person in the targeted communities. With these community 
groups PASSA trained volunteers facilitated eight PASSA sessions which helped the communities to identify the 
possible house reconstruction solutions. The PASSA meetings also developed local capacity to reduce shelter 
related risk by raising awareness and developing skills in joint analysis, learning and decision-making at community 
level. At the end of PASSA sessions considering the best local construction technique a model house was 

Distributing NFIs to the beneficiaries in Jamalpur, (Photo: 
Jamalpur RC unit/BDRCS) 

Displaced families were using tarpaulins, received from BDRCS Flood 2014 
operation in Bogra district, (Photo: Mehedi Hasan/ IFRC) 



 
constructed in respective communities for demonstration 
 
 
 
 

   
Left: Community people participating in PASSA sessions. (Photo: Jamalpur RC Unit, BDRCS); Right: One of the repaired houses in Jamalpur 
district, (Photo: Mohammad Sharif Khan, IFRC) 

 
Based on the BDRCS / IFRC standard CTP procedure, each beneficiary opened an individual bank account to receive 
cash grant of 25,000 BDT. Apart from the bank account, each beneficiary filled up Cash Grant Identification card and 
a proposal form regarding house reconstruction addressing finding of PASSA. All shelter beneficiaries filled up the 
Cash Grant ID (CGID) form with photo and submitted a copy national identity card. Considering remoteness and 
optimizing operational cost, BDRCS provided the cash instead of distribution of in-kind shelter toolkits.  
 

Challenges 

- During local procurement, in some of affected districts suppliers finds difficulties to arrange requested goods in 
short time. In addition to that supplier often reluctant to receive their payment through cheque as their preferred 
cash.  

- As PASSA was new concept for the targeted communities, initially the volunteers find difficulties to facilitate the 
sessions. However, at the end of all PASSA sessions community people appreciated PASSA tools.  

Lessons Learned 

- Considering the emergency needs, cash payment to supplier was recommend during the lessons learned 
workshop. 

- Cash grant for shelter reconstruction along with PASSA was appreciated as beneficiaries utilized the assistance 
according to their needs and priorities. However, it was recommended in the lessons learned workshop that cash 
grant amount for house reconstruction need to be increased (approximately 40,000 BDT) and considering the 
context construction materials can be provided. 

 

 

Water, sanitation and hygiene 
People reached: 40,520 
Male: 20,800 
Female: 19,720 

  

Indicators:  Target Actual 

No. of families receive safe drinking water along with water container 3,000 3,300 

No. of families receive hygiene parcel 8,000 6,000 

No. of emergency portable and collapsible latrine installed 50 50 

No. of water point newly installed or repaired  120 11 

No. of families participate in PHAST sessions 8,000 500 

No. of families receive assistance for hygiene latrine construction 600 300 

Narrative description of achievements 



 

 

During the emergency phase, BDRCS mobilized 24 trained Red Crescent volunteers, 5 National Disaster WatSan 
Response Team (NDWRT) members along with mobile water purification units for providing safe drinking water for 
the flood affected people in Kurigram, Bogra, Jamalpur and Gaibandha districts. BDRCS also mobilized 3,000 water 
buckets from the disaster preparedness (DP) stock. Through all the mobile water purification kit, a total of 41,500 liters 
of safe water were distributed to approximately 3,300 families. During distribution of safe water, it was found that most 
of the people had limited scope to store drinking water though the production of safe water was available for 
distribution. The distribution of 10-liter water buckets to 3,000 families (one for each family) enabled the target people 
to carry and store water properly.  
 
To address the need of hygiene items, BDRCS distributed hygiene parcel among 6,000 flood affected families. Each 
family received one bathing soap, one laundry soap, one comb, one washing powder packet and one sanitary napkin 
packet. BDRCS with support from IFRC developed menstrual hygiene promotion materials and distributed among 
beneficiaries for awareness development. Female Red Crescent youth volunteers oriented and briefed about 
menstrual hygiene and use of napkins in separate focus group discussion with woman during and after the distribution.  
 
BDRCS installed 50 emergency portable and collapsible latrines to provide sanitation facilities for the displaced 
families who had lost their houses or could not return home due to inundation. From this initiative, more than 500 
affected families were benefited. The trained NDWRT along with district branch volunteers consulted with local 
community people and identified the suitable location for latrine installation. Providing safe water and sanitation 
facilities to the disaster affected people could make a great impact to their community. People used the distributed 
water for drinking purposes. The installation of these latrines by BDRCS worked as a catalyst to reduce open 
defecation practices.  
 

    

Left Photo: Leaflet developed by BDRCS and IFRC on hygiene latrine construction for the beneficiaries, Middle Photo: (Mehedi Hasan, IFRC) 
Identification of potential sanitary entrepreneur is carried by BDRCS trained staff and volunteers and Left Photo: (Mohammad Sharif Khan, IFRC) 
Newly constructed hygiene latrine in Jamalpur District. 

Left: Volunteers are distributing water buckets, (Kurigram RC Unit/BDRCS); Middle: BDRCS developed and distributed IEC materials among 
beneficiaries regarding menstrual hygiene management (Photo: MHM); Right: Volunteers installing emergency latrine in Bogra District, 
(Bogra RC unit/BDRCS) 



 
To construct hygiene latrines, initially IFRC launched a tender and after reviewing bidding documents, it became 
obvious that no contractor able to complete the work before the upcoming monsoon season (from April). Meanwhile 
BDRCS implemented first time owner driven approach (cash for hygiene latrine) for hygiene latrine construction in 
Cyclone Roanu operation successfully. Under this circumstance, BDRCS and IFRC agreed to construct and install 
hygiene latrine with full community participation and owner driven approach instead of donor driven approach. With 
the available funding, BDRCS supported 300 affected families through cash grant and technical assistance. The cash 
grant for hygiene latrine construction was provided through individual Bank account. Each beneficiary received 
orientation on hygiene latrine construction and hygiene practices before receiving CHF 192 as cash grant support. A 
pictorial brochure was developed in Bangla and disseminated among the beneficiaries on how to construct hygiene 
latrine. This brochure also highlighted the important features of hygiene latrine. Following the drawing and design, a 
model hygiene latrine was constructed in strategic locations of the communities for demonstrating and receiving 
feedbacks. In addition to that potential sanitary entrepreneurs were provided orientation on good construction 
techniques for making ring, slab and pillar. This process developed a good linkage between the beneficiaries and 
sanitation entrepreneurs.  
 

Left: Repaired tube well with raised platform, (Kamrul Hasan, BDRCS); Right: Community people actively participating in PHAST sessions in 
Sapdhari union of Islampur Upazila, Jamalpur District, (Jamalpur RC Unit / BDRCS)  

 
To ensure sustainable access to safe drinking water in early recovery phase BDRCS repaired and raised plinth level 
of 7 tube wells in Jhawgora community and 3 tube-wells in Sapdhori community of Jamalpur district. In addition to that 
one tube-well newly installed in Jhawgora community. In this regard, as first step BDRCS technical team reviewed the 
available hydrological data and consulted with the Department of Public Health Engineering (DPHE). Based on 
available information, BDRCS with the support from IFRC assessed the identified water points and prepared the bill 
of quantity (BoQ) to implement. Jamalpur Red Crescent branch following BDRCS local procurement hired contractor 
and completed the water point construction work. The platform of repaired tube-wells was raised up-to highest flood 
level. From these tube wells, more than 400 families are getting safe drinking water. It is also found that these tube 
wells also functional during the monsoon flood 2017.  
 
To improved sanitation practice and hygiene knowledge, BDRCS organized a six-day PHAST ToT for the volunteers 
in Dhaka in January 2017, aimed to improve hygiene knowledge and behaviour practice of identified communities. 
After completing PHAST ToT, trained volunteers implemented PHAST tools in Jhawgora and Shapdhori union of 
Jamalpur district. 

Challenges 

- Though all the water purification units were mobilized for providing drinking water, still those were not sufficient 
considering the huge need in the affected areas. Due to remoteness and inundation, often BDRCS found 
difficulties to transport water purification unit.   

- After prioritizing the beneficiaries still, it was challenging to meet the need of water containers due to limited 
resources. 

- Initially a tender was launched for hiring contractor for latrine construction and after reviewing bidding documents, 
it became obvious that no contractor could complete the work before the upcoming monsoon season (from April). 
Later on, hygiene latrines were constructed and installed with full community participation instead of donor driven 
approach. 

- Due to low funding coverage, BDRCS could not reach the targeted numbers with hygiene parcel, tube-wells and 
hygiene latrines.  

Lessons Learned 

- Water distribution through purification unit during emergency phase was highly appreciated by beneficiaries and 
other relevant stakeholders. BDRCS also monitored the water quality which was recommended in all future 
operations. It was also recommended (from the lesson learned workshop) to incorporate water trucking and 
water storage facilities within the units.  

- Local market development for sanitation items was considered one of the good lessons learned as this initiative 
developed a good linkage between the beneficiaries and sanitation entrepreneurs.  

- Awareness raising session through PHAST was also recommended for future operation.  
 

 



 

 

Health 
People reached: 4,436 
Male: 1,959 
Female: 2,477 

Indicators:  Target Actual 

No of patient receive medical assistance through mobile medical team. 5,000 4,436 

Narrative description of achievements 

Five BDRCS mobile medical teams were deployed in the affected districts with primary medicine facilities during 
emergency phase. Out of five, three medical teams were supported by IFRC and another two were supported by Swiss 
Red Cross. A total of 4,436 patients (1,959 male patients and 2,477 female patients) had been treated by the teams. 
The common diseases found are dysentery, diarrhoea, worm infection, fever.  
 
  
 
 
 
 
 
 
 
 

 
Mobile medical team of BDRCS providing medical assistance in the affected districts, (Photo: BDRCS) 

 

BDRCS health teams were deployed to those places where government and other actor’s services were in adequate. 
The initial approach of providing ORS as part of the relief distribution was reconsidered. After coordination with the 
health cluster and government departments, the ORS was provided to only people with diarrhoea treated by BDRCS 
mobile medical team. 

Challenges 

- Providing medical support at the communities with very limited number of medical team.  
- Medical teams found difficulties in terms of communication and transportation due to remoteness and inundation.  

Lessons Learned 

- Deployment of mobile medical teams was highly appreciated by affected communities as they received primary 
medical assistance at their communities.  

- It was recommended to increase the number of medical teams during disaster along with necessary medicine. 
 

 

Disaster Risk Reduction 
People reached: 6,500 
Male: 3,295 
Female: 3,205  

  

Indicators:  Target Actual 

No of awareness raising campaign through street drama and pot songs (local 
folks’ songs) on DRR 

8 2 

No of families receive sapling and seeds 2,400 1,000 

Narrative description of achievements 

The activities under disaster risk reduction were expected to be carried out in early recovery phase but the scale was 
reduced due to funding constraint. To organize awareness raising campaign through street drama and local folks’ songs 
on DRR, BDRCS hired a professional organization. BDRCS organized the campaign in Jhawgora and Shapdhori union 
of Jamalpur district. More than 4,000 people attended and enjoyed these events from the communities.  After consulting 
with community beneficiaries and relevant stakeholders, BDRCS identified and distributed eight different type of local 
seeds and four different type of sapling among 1,000 affected families in Jhaugora and Sapdhori communities of 
Jamalpur district. The eight different type seeds are Cucumber, Bitter gourd, Pumpkin, Bottle gourd, Green finger, Red 
amaranth, Indian spinach and Yard long bean. Apart from these seeds; sapling of two pieces Mango, one piece Lotkon, 
one piece Guava and one piece Licchi were provided to each of the selected beneficiaries. 
 



 

 

 Strengthen National Society 

Indicators:  Target Actual 

No of training organized for BDRCS staffs and volunteers  4 3 

Narrative description of achievements 

To implement the operational activities under different sectors and to strength the national society capacity three 
different trainings were organized by BDRCS with the support from IFRC. The three trainings were livelihood training; 
Participatory Approach for Safe Shelter Awareness (PASSA) and Participatory Hygiene and Sanitation 
Transformation (PHAST) for the BDRCS volunteers and staffs.  
 
  
 
 
 
 
 
 
 
 
 
 

Left: Participants after completion the livelihood training in Jamalpur district; Right: PHAST training conducted in Dhaka (Photo: BDRCS) 

 
BDRCS organized a livelihood training in Jamalpur district from 15 to 18 November for the volunteers and staffs. The 
training was facilitated by BDRCS NHQ and IFRC staff. The training covered the livelihood aspect of the operation 
and trained participants on income generating activities, market feasibility and cash transfer programming. Total 27 
volunteers and 4 staffs received livelihood training. Among the participants, 7 were female. BDRCS organized a 
PASSA (Participatory Approach for Safe Shelter Awareness) ToT for volunteers and staffs from 20 to 25 November 
2016. This training was facilitated by IFRC trained facilitators. BDRCS organized a six-day PHAST ToT for the 
volunteers and staffs of both Flood 2016 and Cyclone Roanu operation at Dhaka in January 2017, aimed to improve 
hygiene knowledge and behaviour practice of identified communities. From this training 10 volunteers and 1 staffs 
from Jamalpur district successfully completed PHAST training.  

Challenges 

- Due to low funding coverage, this appeal could not cover strengthening activities like construction of WASH 
warehouse, development of RMS and procurement of NDRT equipment and personal gear.  

Lessons Learned 

- It is important to keep budget allocation for strengthening initiative for national society development and utilize 
that accordingly.   

 

 
 

 

  

Left: Community people watching street drama on DRR;  Right: Volunteers helping during the saplings distribution in Jamalpur district, (Photo: 
Kamrul Hasan, BDRCS)  

Challenges 

- BDRCS branch office experienced challenges during procuring huge number of saplings locally as it was difficult 
to identify the local supplier who had different type of saplings and at same time had required number of saplings. 

Lessons Learned 

- Community involvement during the street drama and local folks’ songs was remarkable and recommended to 
organize such event in future operation and long term DRR Programme.  

- It was recommended during the lessons learned workshop that beneficiaries would be engaged in preparing 
nursing bed before they received saplings.  



 

D. THE BUDGET 

 
Total income for this appeal was CHF 892,786 and the total expenditure was CHF 847,644. The DREF balance funds 
of CHF 45,142 was returned to the DREF pot. Detailed funding and expenditure are outlined in the attached final 
financial report.  

 

 

Contact information 
 

Reference 
documents 


Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Bangladesh, Red Crescent Society 

• Md. Belal Hossain, director, disaster response; phone: +88 018 1145 8523; email: 
belal.hossain@bdrcs.org  

 
In the IFRC Bangladesh Country Office 

• Azmat Ulla, head of country office; phone: +88 017 1152 1615; email: 
azmat.ulla@ifrc.org   

• Md. Adith Shah Durjoy, acting disaster operations coordinator; phone: +88 
01818257651; email: adithshah.durjoy@ifrc.org 

 
In IFRC Geneva 

• Cristina Estrada, response and recovery lead; phone: +412 2730 4260; email: 
cristina.estrada@ifrc.org 

• Susil Perera, senior officer, response and recovery; phone: +412 2730 4947; email: 
susil.perera@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• Sophia Keri, RM in emergencies; email: sophia.keri@ifrc.org  
 
For In-Kind donations and Mobilization table support: 

• Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752; email: 
riku.assamaki@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Clarence Sim, PMER manager; email: clarence.sim@ifrc.org 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD017&at=56&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD017&at=56&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=141071
http://adore.ifrc.org/Download.aspx?FileId=141071
mailto:azmat.ulla@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:susil.perera@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:clarence.sim@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,637,374 1,637,374

B. Opening Balance

Income
Cash contributions
American Red Cross 148,613 148,613
British Red Cross 150,199 150,199
Japanese Red Cross Society 54,000 54,000
Red Cross of Monaco                               10,730 10,730
Swedish Red Cross 228,861 228,861
The Canadian Red Cross Society (from Canadian
Government*) 50,288 50,288

The Netherlands Red Cross (from Netherlands
Government*) 164,146 164,146

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 807,838 807,838

Inkind Personnel
New Zealand Red Cross 18,948 18,948
C3. Inkind Personnel 18,948 18,948

C. Total  Income  = SUM(C1..C4) 892,786 892,786

D. Total  Funding = B +C 892,786 892,786

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 892,786 892,786
E. Expenditure -847,644 -847,644
F. Closing Balance = (B + C + E) 45,142 45,142

Other Income
DREF Allocations 66,000 66,000
C4. Other Income 66,000 66,000

Selected Parameters
Reporting Timeframe 2016/8-2017/9 Programme MDRBD017
Budget Timeframe 2016/8-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBD017 - Bangladesh - Floods
Timeframe: 07 Aug 16 to 31 Jul 17
Appeal Launch Date: 17 Aug 16

Final Report

Final Report Prepared on 25/Oct/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,637,374 1,637,374
Relief items, Construction, Supplies
Shelter - Relief 76,667 25,704 25,704 50,963

Construction - Housing 225,641 225,641

Seeds & Plants 56,000 6,268 6,268 49,732

Water, Sanitation & Hygiene 157,045 12,285 12,285 144,760

Medical & First Aid 14,000 1,759 1,759 12,241

Utensils & Tools 6,870 6,870 -6,870

Other Supplies & Services 0 6,759 6,759 -6,759

Cash Disbursment 510,583 453,496 453,496 57,087

Total Relief items, Construction, Sup 1,039,935 513,140 513,140 526,795

Land, vehicles & equipment
Computers & Telecom 15,950 15,950

Total Land, vehicles & equipment 15,950 15,950

Logistics, Transport & Storage
Distribution & Monitoring 0 6,200 6,200 -6,200

Transport & Vehicles Costs 23,700 7,510 7,510 16,190

Logistics Services 4,000 1,980 1,980 2,020

Total Logistics, Transport & Storage 27,700 15,691 15,691 12,010

Personnel
International Staff 50,833 34,289 34,289 16,544

National Staff 112,160 74,794 74,794 37,366

National Society Staff 80,100 41,798 41,798 38,302

Volunteers 37,000 37,000

Other Staff Benefits 10,203 10,203 -10,203

Total Personnel 280,093 161,085 161,085 119,008

Consultants & Professional Fees
Professional Fees 6,250 6,250

Total Consultants & Professional Fee 6,250 6,250

Workshops & Training
Workshops & Training 45,282 21,625 21,625 23,657

Total Workshops & Training 45,282 21,625 21,625 23,657

General Expenditure
Travel 19,200 34,879 34,879 -15,679

Information & Public Relations 32,500 6,459 6,459 26,041

Office Costs 6,000 8,050 8,050 -2,050

Communications 11,290 2,068 2,068 9,222

Financial Charges 5,000 3,954 3,954 1,046

Other General Expenses 101 101 -101

Shared Office and Services Costs 48,240 24,428 24,428 23,812

Total General Expenditure 122,230 79,938 79,938 42,292

Indirect Costs
Programme & Services Support Recove 99,934 50,214 50,214 49,719

Total Indirect Costs 99,934 50,214 50,214 49,719

Pledge Specific Costs
Pledge Earmarking Fee 4,851 4,851 -4,851

Pledge Reporting Fees 1,100 1,100 -1,100

Total Pledge Specific Costs 5,951 5,951 -5,951

Selected Parameters
Reporting Timeframe 2016/8-2017/9 Programme MDRBD017
Budget Timeframe 2016/8-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBD017 - Bangladesh - Floods
Timeframe: 07 Aug 16 to 31 Jul 17
Appeal Launch Date: 17 Aug 16

Final Report

Final Report Prepared on 25/Oct/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,637,374 1,637,374

TOTAL EXPENDITURE (D) 1,637,374 847,644 847,644 789,730

VARIANCE (C - D) 789,730 789,730

Selected Parameters
Reporting Timeframe 2016/8-2017/9 Programme MDRBD017
Budget Timeframe 2016/8-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 07 Aug 16 to 31 Jul 17
Appeal Launch Date: 17 Aug 16

Final Report

Final Report Prepared on 25/Oct/2017 International Federation of Red Cross and Red Crescent Societies



Page 4 of 4

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 1,637,374 892,786 892,786 847,644 45,142

Subtotal BL2 1,637,374 892,786 892,786 847,644 45,142
GRAND TOTAL 1,637,374 892,786 892,786 847,644 45,142

Selected Parameters
Reporting Timeframe 2016/8-2017/9 Programme MDRBD017
Budget Timeframe 2016/8-2017/7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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