
   
 

   
 

 
DREF operation Operation n° MDRBD021 
Date of issue: 29 April 2019 Glide number: (not available) 
Date of Disaster: 13-19 September 2018  
Operation start date: 25 September 2018 Operation end date: 25 January 2019 
Host National Society: Bangladesh Red Crescent Society Operation budget: CHF 314,122 

Number of people affected: 43,550 Number of people assisted: 15,000 
N° of National Societies involved in the operation:  Bangladesh Red Crescent Society (BDRCS) and International 
Federation of Red Cross and Red Crescent Societies (IFRC) are involved in this operation. 
N° of Other partner organizations involved in the operation: Government of Bangladesh, Christian Aids, Shariatpur 
Development Society (SDS) – a local NGO who was  involved in this crisis. 

 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Shariatpur district, which is situated along the 
Padma river, the biggest river system in 
Bangladesh, has been severely affected by 
riverbank erosion caused by heavy rain and 
floods in some parts of India. The rise of water 
level in Padma river during the first two weeks 
of September 2018 caused major damage to 
the riverbank which led to collapse of 
embankments. According to the Flood 
Forecasting and Warning Centre of 
Bangladesh water development Board 
(BWDB), the water level near Naria upazila 
(sub- district) increased from 5.6m to 6.6 
between 13-19 September. This resulted in 
huge damage and significant impacts on the 
collapse of embankments, and many houses 
and shelters across about 5 km stretch of 
Padma river were washed away. The river has 
struck hard to the vulnerable points at that time 
because of its increased water level and 
velocity, hence the vulnerable portions of the 
embankments could not withstand it and collapsed along with farmlands, houses and infrastructures.  
 
Four unions and one municipality of Naria upazila and Zajira upazila had been affected to an extent that is 
unusual in the country. In both upazilas, an estimated 8,710 families or approximately 43,550 people (8,595 
families in Naria upazila and 115 families in Zajira upazila) were displaced, and all their houses were washed 
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Riverbank erosion is an endemic natural hazard in Bangladesh. Every year, 
millions of people in Bangladesh are affected by erosion that destroys many 
kinds of resources and infrastructures such as standing crops, farmland, 
buildings and others. In Naria upazila, Shariatpur district the effect of river 
erosion is clearly enduring, which has resulted in huge damage and significant 
impacts on the collapse of embankments, and many houses and shelters. 
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away1. Many people were unable to shift their houses and household items in time. Over 8,000 families (40,000 
individuals) were living on the road and public lands after the displacement from their own houses. Affected 
families had lost everything including agricultural resources, cash and other assets and sources of livelihood. 
Agricultural laborers experienced seasonal unemployment, low demands for labor due to single crop farming, 
low wage in the lean season (September to October)2. Furthermore, all existing facilities such as tube-wells, 
latrines were washed away into the river, therefore there was a dire need for safe drinking water and access to 
sanitation facilities. 
 
According to a detailed assessment conducted in January 2019, most of the focus group discussion (FGD) 
participants are either renting land or renting shelter and land, while some are temporarily living in their relative’s 
house or in emergency shelters set up on their relative’s land. Those who are living in rented shelter or land 
also have to reduce their “food basket” in order to pay for rent. In addition, common latrines have also been 
reported as insufficient in the same communities. Likewise, livelihood opportunities remain unstable after the 
displacement. Most of the men shared that they used to be shopkeepers and farmers prior to the embankment 
collapse, but after the disaster they have little choice but to turn to daily labour (e.g. manual labour) as their 
main source of income. They have shared that paid daily labour is usually available only for 15 days per month 
or less, hence income is lower compared to what they would usually get prior to their displacement. Despite of 
so many challenges, participants from displaced households did not report any major health issues within their 
communities.  

      
Summary of response 
 
Overview of Host National Society 
Bangladesh Red Crescent Society (BDRCS) is one of leading humanitarian organizations in Bangladesh with 
its branches (unit offices) having presence in all 64 districts. These branches are actively involved in disaster 
monitoring and response. In Shariatpur, the district branch had been monitoring and sharing the updated 
information with BDRCS NHQ regarding the river erosion situation since it began. On 11 September 2018, 
BDRCS issued the first situation report on 
huge displacement of families due to the river 
erosion. Subsequently on 13 September, an 
emergency coordination meeting took place 
among BDRCS, IFRC and in-country PNSs. 
During the meeting it was agreed to conduct 
a joint need assessment to understand more 
situation in the affected area. An assessment 
team was formed and comprises of BDRCS, 
IFRC, British Red Cross and German Red 
Cross representatives and the team 
conducted a rapid assessment from 14-16 
September in Shariatpur district. Secretary, 
EC member and RCY of BDRCS Unit office- 
Shariatpur, also joined with the assessment 
team. The assessment report was shared 
with partners on 17 September.  
 
The following are the key achievements under this DREF operation: 
 
• Distribution of  998 pieces of tarpaulin and 998 sets of shelter toolkits in the affected area from existing joint 

disaster preparedness stock of BDRCS and IFRC. 
• Distribution of IEC materials to the community regarding the process of distribution of unconditional 

multipurpose cash grant. 
• Deployment of one Regional Disaster Response Team (RDRT) member to support PGI issues of the 

operation. The National Disaster Response Team (NDRT) was also mobilised and oriented on basic PGI 
and CEA. 

• Training of volunteers and staffs on the use of tarpaulin and shelter toolkits. 
• Multipurpose cash grant of BDT 4,500 (approximately CHF 56.25) for each family  had been provided 

among 2,949 families.  
                                                      
1 Situation Report- District Relief and Rehabilitation Office (DRRO), Shariatpur and www.daily-sun.com 
2 Start Fund, Bangladesh; briefing note, 17 September 2018 

 Briefing by BDRCS staff prior to the distribution of tarpaulin and shelter toolkits 
among the affected people. (Photo: IFRC)  

http://www.daily-sun.com/


   
 

   
 

• Detailed assessment on ‘Displacement and HLP (housing, land and property)’ was conducted in January 
2019.  

• Lessons learned workshop was organized on 24 January 2019. 
    
Overview of Red Cross Red Crescent Movement in country 
IFRC Bangladesh Country Office (CO) has highly experienced staff supporting BDRCS in emergency 
operations, longer-term programming, capacity building and organizational development. For this emergency 
operation, IFRC has been supporting BDRCS with the initial mobilization of funds and personnel, as well as in 
preparing situation reports and providing technical inputs for a coordinated operation. IFRC maintains active 
coordination with the humanitarian community and has been actively participating in different coordination 
meetings, including the Humanitarian Coordination Task Team (HCTT).  
 
IFRC and BDRCS have been closely monitoring the situation and actively coordinating with all in-country 
Partner National Societies (PNSs). American Red Cross, British Red Cross, German Red Cross, Swedish Red 
Cross, Swiss Red Cross and Turkish Red Crescent have in-country presence for supporting BDRCS in longer-
term programming, including disaster risk reduction (DRR) programmes.  
 
Overview of non-RCRC actors in country 
National Disaster Response Coordination Centre (NDRRC) of the Ministry of Disaster Management and Relief 
(MoDMR) was monitoring the situation and publishing daily situation alerts. Deputy Commissioner of Shariatpur 
had been broadcasting information about further risks to the affected populations, which allowed for evacuation 
process and 39 shelters had been opened for affected peoples in Naria upazila. The government of Bangladesh 
provided food items (30kg rice, pulse) to 5,381 households, and cash (BDT 6,000) plus 2 bundles of CGI sheets 
each to 2,800 affected households. The assistance was provided starting September 2018 with the food 
allocation intended for 4 months’ use. The government has also proposed to resettle about 200-300 displaced 
families to 3 guchogram (cluster village) projects situated in char areas: Kaunia I, Kaunia II, and Dokin Panchara. 
  
The Start Fund Bangladesh Committee made the decision to activate the Start Fund Bangladesh Alert in 
response to the collapse of embankment in Naria, Shariatpur on 17 September 2018. The committee agreed 
that there was a clear humanitarian need and, on 19 September, awarded the Start Fund to Christian Aid to 
support the affected population. 
 
 
Needs analysis and scenario planning 
 
Needs analysis  
The immediate need of the affected people was identified during initial Joint Need assessment. The affected 
people had lost their settlement and house along with WASH facilities, livelihood and food. Shortage of food 
was reported in Naria and Zajira upazilas. as they had lost their agricultural resources and source of livelihood, 
drinking water and firewood. Through provision of unconditional cash grant the emergency needs was expected 
to be eased at least for a month. In addition, through the provision of tarpaulins and shelter toolkits; emergency 
shelter needs were addressed.  
 
However, as their original land had been washed away, people need new land for building their houses, but it 
was difficult to manage required land for resettlement. The situation was obviously challenging and needs 
enormous hence a detailed assessment was also conducted under this operation to understand the need and 
situation of the displaced population better.  
 
A detailed assessment was conducted on displacement and HLP (housing, land and property) in January 2019. 
According to the assessment; the displacement in Naria Upazila and Zajira Upazila is a clear case of protracted 
displacement, given that land and shelter have permanently eroded into the Padma River. While that same land 
may form part of new char land, those who have lost their land may have difficulty proving ownership over such 
new char lands, with the state tenancy law requiring that such claim be made formally by the affected tenant 
before the local revenue office, and only if the land reappears in the same place within 30 years from the erosion. 
The state is not liable to compensate for loss of land and resulting displacement either. With restitution being 
unrealistic, no clear right to compensation, and with the high impact of displacement on livelihood sources, 
displaced families in Naria Upazila and Zajira Upazila have very little to jumpstart their recovery and will take a 
long time before they can find a durable solution to their displacement.  
 
Operation Risk Assessment 



   
 

   
 

There was no major security threat in Bangladesh. However, some restrictions were imposed by the authority 
and some disturbances due to the “General Parliamentary Election” held on 30 December 2018, but there was 
no remarkable impact on the implementation of the operational activities in the field as well as HQ level.  
 
 

B. OPERATIONAL STRATEGY 
 
Overall operational objective: 
 
The overall objective of the operation was to support BDRCS in ensuring that the humanitarian needs of 15,000 
affected people (3,000 families) who are permanently displaced through the provision of multipurpose cash 
grant and emergency shelter support, with appropriate adherence to migration, protection, gender and inclusion 
measures.  
 
Proposed strategy 
 
The DREF allocation had been supporting BDRCS to mobilize volunteers, National Disaster Response team 
(NDRT), Regional Disaster Response Team (RDRT) and staff; to conduct continuous assessment to understand 
the evolving needs and to provide humanitarian assistance among affected people.  
 
A regular consultation on their needs or sharing the information was conducted with the community through 
interview, focus group discussion and even in a large or small community gathering. The operation particularly 
made attention on vulnerable people such as women, children and disable people during the beneficiary 
selection and distribution of relief materials. A greater level of transparency was maintained, and assessment 
report or data and information were shared with all partners and stakeholders. Lessons learned from previous 
operations were considered in this operation such as giving due focus on PGI, Community Engagement and 
Accountability (CEA) and Community Response Mechanism (CRM). 
 
The Community Response Mechanism (CRM) had been set up in the community where all the people had 
access to express their feedback or complain. Community Engagement and Accountability (CEA) process was 
considered in the community through the information sharing. And monitoring support and technical guidance 
was frequently provided by the IFRC response team to BDRCS. In addition, the Sphere standard had also been 
considered while planning and deciding assistance packages. 
 
One of the key interventions under this DREF operation was the distribution of multipurpose cash grant, which 
started on 25 November 2018, and a total 2,949 families had received it through the electronic money transfer 
services (EMTS) of Bangladesh Post Office (BPO). Each beneficiary received BDT 4,500 (approx. CHF 56.25) 
from the respective Post Office. Before starting cash distribution, a cash feasibility study was conducted to 
ensure whether nearby markets are functional and to determine the best financial service provider in operational 
context and area. 
 
Apart from BDRCS, the government has also proposed to resettle displaced families to guchogram (cluster 
village) projects situated in char areas. With the support of IFRC, a detailed assessment on ‘displacement and 
HLP (housing, land and property) was conducted by BDRCS. Based on the findings, and in order to address 
the long-term needs of the affected families, a proposal has been prepared jointly by BDRCS and IFRC based 
on the key finding of the detailed assessment on displacement and Housing, Land and Property (HLP).  
  
 
 
 
 
 
 
 
 
 



   
 

   
 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 4,990        
Male: 1,860 
Female: 3,130 

  

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their 
safety, well- being and longer tern recovery through shelter and settlement solutions. 
Indicators: Target Actual 
# of people in the targeted community have safe and adequate shelter 
and settlement 5,000 4,990 

Output 1.1:  
Short, medium and long-term shelter and settlement assistance is provided to affected 
households  
Indicators:  Target Actual 
# households provided with emergency shelter and settlement 
assistance. 1,000 998 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and 
settlement planning and improved building techniques are provided to affected households. 
Indicators: Target Actual 
# of households provided with technical support and guidance, 
appropriate to the type of support they receive 1,000 998 

Narrative description of achievements 
Based on the immediate needs of the affected people, BDRCS distributed 998 tarpaulins and 998 sets of 
shelter toolkits from existing disaster preparedness stock. These items were distributed among the most 
vulnerable 998 families. IFRC Bangladesh Country office also provided other necessary support to BDRCS 
and actively coordinated with the other in- country PNS’s. Basic awareness session on the use of tarpaulins 
and shelter toolkits was provided among the volunteers and beneficiaries during the operation period. In 
addition, replenishment process of tarpaulin and shelter toolkits had been completed with the support of the 
IFRC APRO. 
 

 
 

(left) Distribution of shelter and household items to the communities (right) and briefing by BDRCS staff prior to the distribution of 
tarpaulin and shelter toolkits among the affected people. (Photo: IFRC) 



   
 

   
 

Challenges 
It was really challenging to distribute limited support in comparison to the huge number of affected people. 
The operation team was tried to select the most vulnerable people (most affected and based on the needs of 
shelter) among the displaced people.  
Lessons Learned 
There were no unit volunteers involved in distribution due to inactive unit committee which hampered and 
slowed down the process. As a solution, BDRCS engaged 20 community volunteers (12 females, 8 males) 
to support the operation. Formation and active engagement of community volunteers was observed during 
the distribution process. But it is sometimes a constraint to engage efficiently those untrained volunteers. An 
alternative plan for creating strong teams in emergency response operations might be considered for building 
a pool of community volunteers. This has been a great learning from this DREF operation. Strategic planning 
and resource mobilization in a better coordinated way may not be possible in case of inactive unit locations.  

 
 

 

Livelihoods and basic needs 
People reached: 14,745 
Male: 5,898 
Female:8,847 

  

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and 
strengthen their livelihoods. 
Indicators Target Actual 
# of targeted households that have enough food, cash, income to meet 
their survival threshold. 3,000 2,949 

Output 1.1: Households are provided with unconditional/multipurpose cash grants to address their 
basic needs. 
Indicators:  Target Actual 
# of households reached with cash for basic needs 3,000 2,949  
Narrative description of achievements 
A total of 2,949 HHs received the multipurpose Cash grant. This is a little below the initial target as 51 families 
among the selected beneficiaries were not present during the distribution. A cash feasibility study was also 
conducted to know nearby markets and determine suitable financial services providers. 

 
A brochure was designed to describe ‘the 
detailed procedure of cash transfer through 
the Bangladesh Post Office’. A field test 
was done in the IFRC country office with 
the staff before the ‘multipurpose cash 
distribution’. The exercise was conducted 
on ‘how to distribute or transfer the 
allocated money to the community’. Staff 
were briefed to follow the same process 
provided in the printed material and also 
received the symbolic services from the 
response team during the field test. Staff 
were notified through a SMS for the 
services (same as described in the leaflet 
for multipurpose cash grant where 
beneficiary will receive a SMS to collect the 
allocated money with specific date and 
time).  
 

People were informing with the hanging poster related to the disbursement 
process of multipurpose cash grants. (Photo: IFRC) 
 



   
 

   
 

Post Distribution Monitoring (PDM) was conducted (with more than 5 per cent of total beneficiaries; 123 
females and 59 males) after the distribution of multipurpose cash grant to know the effectiveness and 
efficiency of the cash-based interventions (CBI) and delivery mechanism used. According to PDM, 98 per 
cent of beneficiaries were satisfied with the cash support and they preferred to receive cash assistance in 
future also. All the responders reported that their required items were available in their local market. It was 
also reported that the top three cash spending areas are food (first position), house reconstruction (second 
position) and education (third position).   
 
Based on the analysis of PDM results, CBI was found to be as the most effective method whereas community 
were satisfied with the services and willing to continue the method in future. The maximum number of real 
beneficiaries were identified, and vulnerability was tried to be covered as widely possible.  
Challenges 
The major challenge of this operation was to select 3,000 most vulnerable people out of so many displaced 
people. It was also hard to reach the selected beneficiaries as they were widely scattered. Reaching them 
through phone or Short Message Service (SMS) of mobile phone was a challenge as, people mostly keep 
their mobiles switched off while at work during the day, and, some people were not even able to operate their 
phone properly. Some of them also cannot read the SMS in English. However, the NDRT and staff worked 
hard and finally managed to reach targeted beneficiaries. They individually checked the SMS of those who 
were not able to check or receive themselves; and also communicated in the evening or on off days.  
Lessons Learned 
Photo attachment in master roll was very useful to identify beneficiaries and issue cheque for cash transfer. 
It was also a good learning to provide the sender phone number in the leaflet so that the community can 
easily recognise the SMS. On the other hand, provision of official SIM card and relevant device support 
(mobile phone) for DR department is required for any future response operation. 
 
As more than 85 per cent respondents during the PDM were satisfied with the EMTS service of Bangladesh 
post office, it can be replicated in future emergency operation.  

 
 

 

Protection, Gender and Inclusion 
People reached:14,745  
Male: 5,898 
Female: 8,847 

  

Outcome 1: Communities identify the needs of the most vulnerable and particularly 
disadvantaged and marginalized groups, as a result of inequality, discrimination and other 
non-respect of their human rights and address their distinct needs. 
Indicators Target Actual 
The operation demonstrate evidence addressing the specific needs to 
ensure equitable access to disaster response services Yes Yes 

Output 1.1: NS programmes improve equitable access to basic services, considering different 
needs based on gender and other diversity factors. 
Indicators:  Target Actual 
NS programmes improve equitable access to basic services, 
considering different needs based on gender and other diversity factors. Yes Yes 

Narrative description of achievements 



   
 

   
 

Protection, Gender and Inclusion (PGI) is another important focus in this DREF operation. IFRC deployed 
one PGI Regional Disaster Response Team (RDRT) member to support the operation and to work alongside 
with BDRCS staff and volunteers as well as IFRC 
Bangladesh CO team under this DREF operation. PGI 
RDRT together with PGI Officer from IFRC Bangladesh 
CO visited Naria and Zajira upazilas and provided 
necessary technical and strategic support, guidance to the 
operations team and also supported the analysis of gender 
and protection needs of the displaced population. 
 
As one of the sensitization processes on PGI, the sitting 
arrangement was made considering special needs and 
specific vulnerabilities during the distributions. PGI team 
developed some indicators to observe the protection risk 
and gender analysis during the field visit. 
 
PGI team helped the community to form an adolescence’s 
committee in Naria upazila, informally named “Naria 
Kishoree Shangathan”. Subsequently, 23 committee 
members participated in the basic orientation on PGI and 
MHM (Menstrual Hygiene Management) on 19 January 
2019. BDRCS focal point for PGI and IFRC Health Officer 
facilitated those sessions; furthermore, 148 female 
beneficiaries received (including the participants of the 
orientation) dignity kits which include one bucket 
containing 1kg pack of washing powder, two washing 
soaps, one torchlight, a set of panties and one pack of 
sanitary napkin.  
 
In addition, a 1-day orientation on PGI was organized at 
BDRCS NHQ on 13 November 2018. The NDRT 
members, RCY volunteers, BDRCS staff and IFRC staff 
participated in this orientation. The orientation was based 
on the minimum standard commitment to gender and diversity in emergencies with seven moves module of 
IFRC which has been adapted in Bangla language by the BDRCS. A total of 24 persons (13 females and 11 
males) participated in the orientation programme.  
  

 

 
The Community Response Mechanism (CRM) was established through the setting up of a CRM box in 
community level. Around 1,902 papers (complain or feedback forms) had been received through CRM box 
and 1,099 papers were found only with copy of their NID card. Some 153 copies were submitted twice. It was 
also found that 16 had already received the cash grant and 32 were already registered for next distribution. 
Therefore, around 602 cases were found as valid and they wanted their names to be enlisted in the BDRCS 

(top and bottom) Distribution of dignity kits among the female 
beneficiaries by BDRCS staff and volunteers. (Photo: IFRC) 

(right) FGDs were held in the communities to identify the protection risk and the specific need of different groups and (left) an 
orientation on Protection, Gender and Inclusion (PGI) including minimum standard commitment in BDRCS NHQ. (Source: IFRC) 
 



   
 

   
 

beneficiary list. BDRCS hotline number (+8801811458524) managed at headquarters level was also 
disseminated in the communities as well as mentioned in the leaflet where the cash disbursement process 
through the post office is explained. The orientation on the CEA was done through different activities such as 
leaflet distribution, small gatherings of people to share information on BDRCS response, corruption 
prevention and cash distribution process. 

 
 
 
 
Challenges 
The operation team has experienced some difficulties during the field visit. There was a strong demand from 
the people who are currently not in the beneficiary list to be included in the list. Several complaints were 
received on this issue through the CRM box as well. The PGI team also faced a difficulty to motivate people 
on PGI issues as people were living in a very poor living condition devoid of reasonable shelter, water and 
sanitation conditions. But the team handled the situation carefully and finally was able to motivate the 
community 
Lessons Learned 
CEA guidelines may be followed properly in future operations while engaging the community. 

  

 
 

 

Migration and Displacement 
People reached:14745 
Male: 
Female: 

  

Outcome 1: Communities support of needs of migrants and their families and those 
assisting migrants at all stages of migration (origin, transit and destination) 
Indicators:  Target Actual 
# of people reached with services for migration assistance and 
protection 15,000 14,745 

Output 1.1: Assistance and protection services to migrants and their families are provided and 
promoted through engagement with local and national authorities as well as in partnership with 
other relevant organizations 
Indicators:  Target Actual 
# of detail assessment conducted 1 1 

CRM mechanism established by setting up CRM boxes at community level. (Photo: IFRC) 



   
 

   
 

Narrative description of achievements 
It was estimated that more than 43,000 people had been displaced in this disaster and that more than 8,000 
people will be permanently displaced. BDRCS was supported to undertake a “displacement assessment” to 
understand the needs of all those affected by displacement, including the host communities. A displacement 
advisor was deployed and conducted the assessment on January 2019. This assessment mainly suggested 
for “durable solutions” as intermediate support - BDRCS can provide rental assistance and livelihood support 
(e.g. cash, training) for the most vulnerable households for at least a year. For this purpose, Government can 
facilitate to identify the most vulnerable displaced households in Naria and Zajira Upazila with the participation 
of Red Cross, civil society and affected communities; identify khas land (land which is deemed to be owned 
by government and available for allocation according to government priorities) that can be allocated for long 
term lease to families displaced by the river erosion and establish a comprehensive resettlement plan for 
these khas lands, which can be done from both government and other INGOs and BDRCS; establish a 
protocol for disseminating early warning and early action information, to adequately inform and prepare high 
risk areas for river erosion (e.g. zoning, community-based early warning, pre-emptive evacuation protocols) 
can be another strategy to reduce the risk. On the other hand, national level Government can establish 
mechanism to record and track movement of internally displaced persons (IDPs), come up with practical 
guidelines on khas land allocation and resettlement programmes for those displaced by river erosion. For 
RCRC movement or BDRCS, it is recommended to advocate for a rights-based and participative approach 
to addressing internal displacement caused by river erosion, in line with the Fundamental Principles, the 2009 
Movement Policy on Internal Displacement, and Guiding Principles on Internal Displacement . 
Challenges 
The displacement assessment report only covers the two most affected Unions in Shariatpur District, and 
only presents the information gathered from focused group discussions, key informant interviews, beneficiary 
selection data, and direct observation of members of the assessment team.  
Lessons Learned 
To better understand the overall displacement issue, it is recommended to conduct assessment in both 
affected areas and where the displaced people migrated.   

 
 

Strengthen National Society  

Outcome 1: National Society capacity building and organizational development objectives 
are facilitated to ensure that National Societies have the necessary legal, ethical and 
financial foundations, systems and structures, competences and capacities to plan and 
perform. 
Indicators Target Actual 

# of NS branches that are well functioning 1 1 
Output 1.1: National Societies have the necessary corporate infrastructure and systems in place. 
Indicators:  Target Actual 
# of volunteers and staff insured 50 50+  
NS has necessary infrastructure and systems in place Yes Yes 
Narrative description of achievements 
All the unit volunteers and staff involved with the operation were insured. 19 NDRT volunteers (9 female and 
10 male) were deployed. Furthermore, a capacity building training for staff and volunteers was conducted that 
included an orientation on ‘Fraud & Corruption Prevention’, ‘Code of Conduct’ and ‘CEA’, PGI.  
Challenges 
The absence of approved executive district unit committee hindered the initial coordination and communication 
effort. However, later with the support of unit level officers and unit volunteers, BDRCS managed to overcome 
these challenges.  
Lessons Learned 
Ensuring deployment of an efficient team with adequate number of members is recommended as a key for 
successful and timely DREF operation. Deployment of skilled NDRT members in districts like Shariatpur where 



   
 

   
 

regular unit activities are absent is found good practice. However, a proper orientation on overall DREF 
operation plan and purpose is mandatory in such case (recommendation of the lesson learned workshop).  

 
 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 
Indicators: Target Actual 
The IFRC secretariat, together with national Societies uses their unique 
position to influence decisions at local, national and international levels Yes Yes 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 
Indicators:  Target Actual 
# of lesson learned workshop conducted 1 1 
Output S3.1.2 IFRC and NS are visible, trusted and effective advocates on humanitarian issues. 
Indicators: 
# of meeting and workshop conducted 4 4 
Narrative description of achievements 
A lesson learned workshop was organized on 24 January 2019 at the end of the operation. The half-day long 
workshop provided important learning and insights on better and quality delivery of emergency and early 
recovery assistance to communities suffering from river erosion and subsequent embankment collapse. 
Members involved with the operation, relevant department representatives of BDRCS and representatives 
from IFRC and PNSs, NDRT members and community members were the participants of this workshop.  
 
Several meetings were conducted with Government and other organization during the initial assessment, 
beneficiary selection and multipurpose cash distribution. An external expert was deployed to conduct a 
detailed assessment of the specific needs of displaced people in the affected community. The displacement 
advisor provided technical operational and strategic support, guidance and analysis. The recommendations 
of the assessment include durable solutions including safe, voluntary and dignified return, relocation or local 
integration, in line with the fundamental principles. 
Challenges 
After having different meetings with concerned stakeholders and conducted detailed assessment, it was 
realized that under Bangladesh’s law, people displaced due to river erosion have no clear right to 
compensation for damaged or lost property. However, they do have a right to access agricultural khas land 
for their rehabilitation.  
Lessons Learned 
 
Advocating for the displaced people should be done continuously for longer-term purpose. In this respect, 
BDRCS and IFRC Bangladesh country office are jointly preparing the proposal to address the long-term 
needs of the displaced population.  

 
 

Effective, credible and accountable IFRC 

Outcome 1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators: Target Actual 

% of operations in accordance to established guidelines. 100% 100% 
Output 1.1: IFRC staff shows good level of engagement and performance 



   
 

   
 

Indicators:  Target Actual 
% of compliance with IFRC HR procedures 100% 100% 
Narrative description of achievements 
IFRC has been regularly providing technical and monitoring support through its existing staff. Periodic 
monitoring support and technical guidance is provided by the IFRC response team. Web stories has been 
published in the IFRC website as well as in the BDRCS website regarding this operation and activities. Also, 
regular updates, including photos and video stories, have been provided through social media platforms. IFRC 
also provided necessary support in designing IEC materials, PGI mobilization, necessary orientation to the 
NDRTs and preparing operations update. In all IEC materials, and during the field activities, IFRC visibility 
was ensured. The operation was also supported by engaging one RDRT (external human resource) to the 
affected area. The RDRT was deployed to support PGI activities and another deployment is planned to 
conduct the detail assessment of the specific needs of displaced people. The displacement and Housing, Land 
and Property (HLP) advisor is providing technical guidance to the assessment process.  
Challenges 
Managing and analyzing the beneficiary database had been considered as one of the major challenges as 
there was a lack of professional and skilled human resources during the initial stage for the operation. 
However, later with the support of information management (IM) professionals (IM RDRT and IM intern) from 
other operations; BDRCS managed to complete the operation as best possible.  
Lessons Learned 
Considering the important role of technical skilled person in terms of continuous managing and analyzing the 
beneficiary database, both IFRC and BDRCS are in process to recruit IM professionals; so that they can 
extend their support from the beginning of emergency phase in future operations.   

 
 
D. BUDGET 
 
CHF 314,122 was allocated for BDRCS to respond to respond to the displacement due to embankment collapse 
in Shariatpur district. Overall, the operation utilized CHF 270,170, recording 86 per cent utilization of the 
allocation. The balance of CHF 43,952 will be returned to the DREF pool. 
 
The final financial report is appended to this narrative report. [click here] 
  

https://media.ifrc.org/ifrc/2018/10/13/bangladesh-perils-living-river-erosion/
http://www.bdrcs.org/content/unconditional-cash-based-intervention-giving-choice-people-need


   
 

   
 

Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Bangladesh Red Crescent Society 

• Md. Feroz Salah Uddin, secretary general; phone: +8801811458500;  
email: secretarygeneral@bdrcs.org 

• Md. Nazmul Azam Khan, director, disaster response;  
phone: +8801678135455; email: nazmulazam.khan@bdrcs.org 

 
In the IFRC Bangladesh Country Office 

• Azmat Ulla, head of country office; phone: +8801711521615;  
email: azmat.ulla@ifrc.org 

• Surendra Regmi, programme coordinator; phone: +8801738196480;  
email: surendrakumar.regmi@ifrc.org 

• Hasibul Bari Razib, manager, humanitarian response & shelter;  
email: hasibul.bari@ifrc.org 
 

In the Asia Pacific regional office, Kuala Lumpur 
• Alka Kapoorsharma, acting deputy regional director;  

email: alka.kapoorsharma@ifrc.org 
• Alice Ho, operations coordinator; email: alice.ho@ifrc.org 
• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org  

 
In IFRC Geneva 

• Nelson Castano, manager, operations coordination;  
email: nelson.castano@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support 

• Nabila Nasir-Myers, marketing and partnerships coordinator;  
email: nabila.nasirmyers@ifrc.org 

 
For IFRC communications enquiries  

• Rosemarie North, communications manager; mobile: +60 12 230 8451; 
email: rosemarie.north@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 
vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 
and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

http://adore.ifrc.org/Download.aspx?FileId=221774
http://adore.ifrc.org/Download.aspx?FileId=221774
http://adore.ifrc.org/Download.aspx?FileId=212873
http://adore.ifrc.org/Download.aspx?FileId=212873
mailto:secretarygeneral@bdrcs.org
mailto:azmat.ulla@ifrc.org
mailto:surendrakumar.regmi@ifrc.org
mailto:hasibul.bari@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:alice.ho@ifrc.org
mailto:nabila.nasirmyers@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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Reporting Timeframe 2018/9-2019/3 Operation MDRBD021
Budget Timeframe 2018/9-2019/1 Budget APPROVED

Prepared on 19/Apr/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 314,122

DREF Allocations 314,122

I. Summary

Opening Balance 0

Expenditure -270,170

Closing Balance 43,952

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 278,532 247,817 30,715
AOF2 - Shelter 27,327 14,634 12,693
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 305,859 262,451 43,407

SFI1 - Strenghten National Societies 180 -180
SFI2 - Effective international disaster management 4,935 5,228 -293
SFI3 - Influence others as leading strategic partners 3,328 2,310 1,018
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 8,263 7,719 544

Grand Total 314,122 270,170 43,952

MDRBD021 - Bangladesh - displacement due to embankment
collap
Operating Timeframe: 25 Sep 2018 to 25 Jan 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2018/9-2019/3 Operation MDRBD021
Budget Timeframe 2018/9-2019/1 Budget APPROVED

Prepared on 19/Apr/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 207,750 198,981 8,769
CAXB CAXBShelter - Relief 39,000 29,400 9,600

CAXBOther Supplies & Services 1,471 -1,471

CAXBCash Disbursment 168,750 168,109 641

Land, vehicles & equipment 2,000 2,000
CAXD CAXDComputers & Telecom 2,000 2,000

Logistics, Transport & Storage 10,250 12,235 -1,985
CAXF CAXFDistribution & Monitoring 3,000 6,899 -3,899

CAXFTransport & Vehicles Costs 2,750 4,107 -1,357

CAXFLogistics Services 4,500 1,229 3,271

Personnel 16,675 13,252 3,423
CAXH CAXHInternational Staff 266 -266

CAXHNational Society Staff 15,750 12,986 2,764

CAXHVolunteers 925 925

Workshops & Training 24,500 950 23,550
CAXJ CAXJWorkshops & Training 24,500 950 23,550

General Expenditure 33,775 28,263 5,511
CAXL CAXLTravel 16,525 21,965 -5,440

CAXLInformation & Public Relations 3,500 1,290 2,210

CAXLOffice Costs 4,000 2,317 1,683

CAXLCommunications 1,000 50 950

CAXLFinancial Charges 3,750 2,642 1,108

CAXLOther General Expenses 5,000 5,000

Indirect Costs 19,172 16,489 2,682
CAXP CAXPProgramme & Services Support Recover 19,172 16,489 2,682

Grand Total 314,122 270,170 43,952

MDRBD021 - Bangladesh - displacement due to embankment
collap
Operating Timeframe: 25 Sep 2018 to 25 Jan 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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