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Operation start date: 18 July 2019 Operation timeframe: 18 months  

End date: 31 January 2021 

Overall operation budget: CHF 7 million DREF amount initially allocated: CHF 452,439 

N° of people being assisted: 150,000 (30,000 households) 

International Red Cross and Red Crescent Movement partners currently actively involved in the operation: The 
Bangladesh Red Crescent Society (BDRCS) with support from the International Federation of Red Cross and 
Red Crescent Societies (IFRC), American Red Cross, British Red Cross, Canadian Red Cross, Danish Red Cross, 
German Red Cross, Italian Red Cross, Hong Kong branch of Red Cross Society of China, Japanese Red Cross Society, 
Qatar Red Crescent, Swedish Red Cross, Swiss Red Cross, Swiss Government, Monaco Red Cross, The Netherland 
Red Cross Society, Turkish Red Crescent and the International Committee of the Red Cross (ICRC). 

Partners who have so far contributed to the IFRC Emergency Appeal (EA) are: American Red Cross, British Red 
Cross, European Commission – DG ECHO, Hong Kong branch of Red Cross Society of China, Hong Kong 
branch of Red Cross Society of China (from Government of Hong Kong), Japanese Red Cross Society, 
Netherlands – Private donors, Norwegian Red Cross, Red Cross of Monaco, Swedish Red Cross, Swiss 
Government, the Canadian Red Cross Society (from Canadian Government) and the Netherlands Red Cross 
(from Netherlands Government ). 

Other partner organizations actively involved in the operation: Government of Bangladesh (GoB), UN Resident 
Coordinator (UNRC), UNWOMEN, UNICEF, WFP, UNFPA, FAO, ShelterBox, Banglalink, Terre des Hommes (TdH), 
Oxfam, START Network, Save the Children, Brac, Care, World Vision, Caritas, Friendship, SKS Foundation, Gana 
Unnayan Kendra (GUK), Gana Chetana, Environment & Social Development Organisation (ESDO), Rangpur Dinajpur 
Rural Development (RDRS), Christian Aid, Catholic Relief Services (CRS), Actions Aid Bangladesh, Sapling.  

Summary of operation update: 

This operation update is issued mainly to inform about the progress of operation covering the period of 18 July 2019 
until 31 January 2020. The planned response actions reflect the current situation and information available at this time 
of the operation. Details on the planned activities are available in the Emergency Plan of Action (EPoA) issued on 16 
September 2019.  
 
As of this reporting period, the operation has reached a total of 31,250 people in shelter; 73,291 people in livelihoods 
and basic needs; 254,480 people in health and 81,016 people in water, sanitation and hygiene (WASH) activities. The 
disaster risk reduction (DRR) activities have been planned for the recovery phase and depending on funding coverage, 
the activities will be adjusted and carried out accordingly.  
 
The EA is only 38 per cent funded which left some key sectoral areas of activities with significant funding gaps due 
to budget limitations. BDRCS finished the emergency support in January 2020 and currently going into the recovery 
activities. As such, due to this funding gap, the recovery activities may reach less number of people than the initial 
target. 
 
“The IFRC kindly encourages increased donor support to this EA that will enable the National Society to 
continue to contribute to the humanitarian needs of the affected people through the recovery and DRR 
activities.  
 

 

Operation Update Report 

Bangladesh: Monsoon Floods  

http://glidenumber.net/glide/public/search/details.jsp?glide=21554&record=1&last=126


A. SITUATION ANALYSIS 

 

Description of the disaster 

The heavy rainfall occurred during July to September 2019 across Bangladesh led to landslides and extreme flooding. 
The impacts were much larger in scale than an average annual monsoon flood as it affected millions of lives. According 
to the National Needs Assessment Working Group (NAWG), Bangladesh situation report dated 28 July 2019, more than 
7.6 million people were affected in 28 districts, over 300,000 people displaced, approximately 600,000 houses damaged, 
and 114 people dead. On top of that, according to the media, about 532,000 hectares of crops were destroyed1. It was 
also reported that embankments were damaged and inundated. With the flood prevailing over one fourth areas of the 
country in July 2019, Government and Non-Government humanitarian agencies supported the affected community 
immediately after the flood to meet the emergency needs. 
 
In addition, Bangladesh experienced another spell of flood in north-eastern districts named Rajshahi, Shariatpur, 
Kushtia, Rajbari, Chapai Nawabganj, Pabna and Natore during the first week of October 2019, which affected some 
new areas. Due to this second spell of flood, around 40,000 people were affected according to the NAWG.  
 
While more than half of the country experiencing the sufferings from monsoon floods, the Dengue situation in the country 
reached at peak transmission during June to October 2019, with hospitals overflowing with patients and the rising 
number, dengue has broken all previous record. The Institute of Epidemiology, Disease Control and Research (IEDCR) 
of Government of Bangladesh (GoB) has received 266 reports of dengue-related deaths and after reviewed it has 
confirmed 148 deaths till December 2019.  
 
During December 2019 and January 2020, the country experienced several cold waves over different districts of 
Chuadanga, Dinajpur, Panchagarh, Rajshahi, Pabna, Naogaon, Nilphamari, Jessore, Bogura, Lalmonirhat, Nilphamari, 
Gaibandha, Kurigram, Sirajganj, Tangail, Jamalpur, etc, disrupting normal life and causing suffering to the people. This 
cold wave also affected same areas, especially in the districts of Kurigram, Gaibandha, Lalmonirhat, Bogura, Nilphamari, 
Sirajganj, Jamalpur, Tangail that were struck by floods and further exacerbating the humanitarian situation. The country 
experienced the lowest temperature of 4.5 degree Celsius on 30 December 2019, in general, this may not seem 
particularly low, but Bangladesh is a tropical country, where people are not prepared for cold weather and most homes 
have no form of heating. 
 

Summary of current response  

 

1 The Daily Star dated 29 July 2019. 

Map showing the presence of the Food Security Cluster (FSC) partners working in food security for the monsoon flood 2019 operation. Bangladesh 
Red Crescent interventions in terms of food security highlighted in north and north-eastern region of the country. (Map: FSC) 



Overview of Host National Society.  
BDRCS had been active since the beginning of the 
floods. Around 575 Red Crescent volunteers and 100 
staff were immediately mobilized to various districts 
to respond to the disaster. Red Crescent Youth 
(RCY) volunteers supported evacuation and 
provided first aid. RCY volunteers also supported 
local administration in distributing government food 
stocks to affected people who were evacuated to 
safe shelters. 
 
Considering the damage scale of flood, BDRCS 
requested IFRC to activate the Disaster Relief 
Emergency Fund (DREF) and subsequently to 
launch an emergency appeal. As of now the following 
are the key responses by BDRCS with the support of 
IFRC, partner National Societies (PNSs) and other 
stakeholders.  

• BDRCS reached 66,270 people in terms of dry food package during the immediate response period. Later, BDRCS 
provided 15 days food packages among 5,750 flood affected households.  

• BDRCS deployed six water purification units along with the National Disaster WASH Response Team (NDWRT) 
and trained staff and provided 78,460 litres of safe drinking water and distributed 4,428 jerrycans among flood 
affected people. In addition, BDRCS trained volunteers and staff disinfected 320 tube wells and constructed 52 
temporary latrines for flood affected people.  

• BDRCS also mobilized and distributed hygiene parcels to 8,900 households along with orientation and distribution 
of information, education and communication (IEC) materials on safe hygiene practise.  

• Mobilized four mobile medical teams and provided medical assistance to 4,480 flood affected people. As part of the 
Dengue awareness campaign, BDRCS printed and distributed 650,000 awareness leaflets in 250 schools and 
among general people through its countrywide units (branches) and volunteers’ network. Holy Family Red Crescent 
Hospital (HFRCH) and other BDRCS hospitals in different districts provided medical assistance to dengue patients. 
In addition, BDRCS Blood centres continuously provided blood and platelets for dengue patients throughout the 
country. BDRCS also mobilized its volunteers in six major hospitals in Dhaka city to assist dengue patients and 
their attendance in terms of Psychosocial First Aid (PFA) and Psychosocial Support (PSS).  

• BDRCS reached 2,000 flood affected households with tarpaulins and shelter toolkits (1,250 covered from EA and 
750 covered by Shelter Box). In addition, BDRCS provided shelter toolkits among 5,000 households from this EA 
and tents among another 700 flood affected households supported by UNHCR. 

• BDRCS provided Multipurpose Cash Grant (MPCG) in Kurigram, Gaibandha, Bogura, Sirajganj, Tangail, Jamalpur, 
Sunamganj and Sylhet districts to more than 12,000 flood affected households.  

• For the cold waves, BDRCS distributed 36,450 blankets and 19,700 chadar (warm cloths) countrywide2.  
 

Overview of the International Red Cross and Red Crescent Movement in country 
The IFRC Bangladesh Country Office (CO) closely monitored the flood situation and published information bulletins and 
situation updates. IFRC CO has been supporting the host National Society - through mobilizing funds and personnel as 
well as providing support for a coordinated relief operation. To meet the immediate need of 50,000 people, IFRC 
allocated CHF 452,439 from its DREF on 18 July 2019 which helped BDRCS to expedite the response operation without 
any delay. Based on the request from BDRCS, IFRC launched an emergency appeal on 30 July 2019 seeking 7 million 
CHF to assist 150,000 flood affected people. As a convenor of the Shelter Cluster, IFRC coordinated shelter cluster 
during the emergency phase and played an important role to develop humanitarian response plan and strategy for 
responding to emergency shelter and recovery needs.  
 
Currently there are 11 PNSs in the country: American Red Cross, British Red Cross, Canadian Red Cross, Danish Red 
Cross, German Red Cross, Italian Red Cross, Japanese Red Cross, Qatar Red Crescent, Swedish Red Cross, Swiss 
Red Cross and Turkish Red Crescent.  
 
With the bilateral support of German Red Cross and Swiss Red Cross, BDRCS provided MPCG among 5,381 flood 
affected households. Danish Red Cross, Qatar Red Crescent and Turkish Red Crescent extended their support to 

 

2 Blankets supported by IFRC (not from this EA), American RC, Qatar RC, Korean RC and chadar by ICRC. 

A BDRCS volunteer helping a community people to carry the hygiene parcel and 
shelter tool kit distributed by BDRCS in Gaibandha. (Photo: IFRC) 

http://adore.ifrc.org/Download.aspx?FileId=247507
http://adore.ifrc.org/Download.aspx?FileId=247507


BDRCS to reach 4,500 flood affected households with 15 days food package. British Red Cross supported BDRCS to 
preposition 2000 hygiene kits, 4,000 jerrycans and 2,000 tarpaulins stock. Based on IFRC CO’s request, Global Shelter 
Cluster deployed a shelter cluster coordinator in two rotations with the support of Canadian Red Cross.  
 
Overview of non-RCRC actors in country 
The Government of Bangladesh (GoB) allocated 28,350 metric tons of rice; 118,000 packets of dry food; BDT 
491,50,000 (approx. CHF 556,967) as cash support; another amount of BDT 163,500,000 (approx. CHF 1,852,780) for 
house repair; BDT 1,800,000 (approx. CHF 20,397) for baby food and BDT 2,400,000 (approx. CHF 27,197) for livestock 
fodder. Also, 8,500 makeshift tents and 54,500 bundles of iron sheets were allocated by the GoB. In addition, 2,451 
medical teams; 11 water treatment plants were deployed. The Department of Livestock Services (DLS) vaccinated 
127,057 livestock and 388,176 poultry. Immediate treatment of 65,977 livestock and 295,701 poultry was provided.  
 
The HCTT met on 28 July 2019 to share the outcomes of the Joint Need Assessment (JNA). An inter-cluster meeting 
took place thereafter to develop the humanitarian response plan (HRP). On 7 August, HRP was published which was 
seeking 28 million USD to assist 736,000 flood affected people. A post emergency JNA was conducted for Flood 2019 
in September and report was published on 31 September 2019.  
 
Banglalink (one of leading mobile operating company in Bangladesh) extended support to BDRCS to reach 1,250 flood 
affected households with food packages. ShelterBox bilaterally worked with BDRCS to provide emergency shelter 
assistance among 750 households in Kurigram district and 700 tents from UNHCR distributed among 700 flood affected 
households by BDRCS. BDRCS distributed mosquito repellent lotions, dunks and bracelets to some selected schools 
in Dhaka covering 500 students as a part of their campaign against Dengue with the support of US Embassy in 
Bangladesh.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 
During the initial stage of floods, BDRCS mobilized the need assessment teams. Also, joint need assessment3 (JNA) 
was carried out. These needs assessments, and the regular monitoring, including post distribution monitoring from 
different implementing agencies reveal that there were persisting livelihood, shelter, health, WASH needs among the 
flood affected people. Accordingly, BDRCS planned its emergency activities at the community level and supported the 
most vulnerable households.  
 
BDRCS has since moved to recovery, a joint team of BDRCS and IFRC conducted an in-depth assessment in the 
recovery intervention areas during January 2020. The information on recovery needs of the flood affected people were 
collected from BDRCS local units, community people and respective departments of the GoB. As per the observation, 
the flood impact was significant in the livelihood, shelter and WASH sectors. The affected areas are highly agriculture 
dependent, attributing to loss of livelihoods among farmers. Due to last year flood, farmers lost their one season crops, 
which was equivalent to their half year income. Most of the houses are not flood resilient and constructed with very low-
quality materials. The high poverty rate compounded with weak infrastructures of the houses requires house repairing 
assistance. There is still high concern regarding hygiene practice and WASH facilities in the flood affected communities. 
In addition, there is need to renovate the damaged Mother and Child Health (MCH) centres of BDRCS in the flood 
affected areas, which after renovation and re-equipped can meet the basic health care needs of the local people.  
 
Targeting  
For the emergency phase, BDRCS targeted 150,000 people in 18 most affected districts due to monsoon flood: 
Jamalpur, Kurigram, Gaibandha, Tangail, Sylhet, Sirajganj, Bogura, Sunamgonj, Sherpur, Netrakona, Lalmonirhat, 
Moulovi Bazar, Faridpur, Manikgonj, Nilphamari Chapai Nawabganj, Rajbari and Kustia. Considering the severity of 
Dengue during the monsoon season, Dhaka district has been targeted along with the above flood affected districts. 
During the emergency interventions, the priority given to those displaced people living in temporary shelters or makeshift 
houses. In addition, BDRCS prioritized and ensured the dignity, access, participation and safety of the most vulnerable 
population, which were the elderly persons, children including adolescents, marginal income farmers, female-headed 
households, lactating mothers, and people with disabilities.  
 
In recovery interventions, 300 households are being targeted for safe shelter, 500 households for livelihoods, 500 
households for WASH and approximately 25,000 people will be reached through DRR activities. So far, a total 148,550 
people4 has been reached through the different interventions – safe drinking water and tube well disinfection; mobile 
latrines; hygiene parcels; emergency medical camps; emergency shelter; dry food, cooked food and two weeks food 
packages, MPCG and vegetable seeds.  
 
Operation Risk Assessment 
The upcoming rainy season starting from end of May, the implementation of recovery interventions under this EA might 
be challenging. In addition, the pre-monsoon cyclone season (March-May), may impact the coastal districts of 

 

3 Conducted by the National Need Assessment Working Group (NAWG). 
4 Excluding the number of people (250,000) reached through the Dengue awareness campaign through IEC materials. 



Bangladesh, which might also delay the implementation of planned activities as BDRCS may put more focus for the 
cyclone emergency, if any.  
 
As of this reporting period, the EA is funded only 38 per cent of total appeal budget CHF 7 million. As a result, BDRCS 
may not be able to reach all the targeted people planned under its recovery programme.  
 

B. OPERATIONAL STRATEGY 
 

Overall Operational objective 

The overall objective of the operation is for BDRCS to meet the immediate, medium-term (early recovery) and long-term 
recovery needs of 30,000 households (150,000 people) affected by the floods in the 18 most impacted districts of 
Bangladesh - through the provision of emergency food, safe drinking water, emergency shelter and hygiene items, 
health support, seeds and livelihood support, and DRR. Most of the interventions will be cash-based in order to reach 
the most vulnerable people in a timely and dignified manner.  
 

Proposed strategy 

During this reporting period, BDRCS reached most vulnerable households to meet their emergency needs by providing 
multipurpose cash grant, tarpaulins, shelter toolkits, hygiene parcels, emergency food packages, emergency medical 
assistance and drinking water. In addition, BDRCS reached more affected people by disinfecting water points, 
constructing emergency temporary latrines. BDRCS through this EA, has prioritized repairing of houses, restoring 
livelihood and WASH facilities. Repairing of damage houses and latrines through using participatory approach along 
with cash and in-kind material support have been recommended as recovery response modality. To restore and to 
strengthen the livelihoods of affected communities, BDRCS will provide conditional cash assistance along with required 
training based on their proposal.  
 
During the recovery phase, BDRCS will emphasize more on the cash-based interventions to reach the most vulnerable 
people in timely and dignified manner. BDRCS has been practicing a robust selection process. The data of the people 
who received humanitarian assistance through this EA has been managed by BDRCS and IFRC using Open Data Kit 
(ODK). In order to facilitate exit strategy planning, close consideration will be given to the design of the DRR component 
under the operation, to ensure, where possible, that links will be made between DRR interventions under the operation 
to the ongoing community resilience programming of the National Society.  
 

Operational support services 
 
Human Resources (HR) 
IFRC staff have been supporting BDRCS since the beginning of flood operation through maintaining a close coordination 
with BDRCS counterparts. On the other hand, IFRC country office deployed senior PGI & CEA officer and senior 
response officer from its Population Movement Operation (PMO) office to provide technical support to BDRCS for this 
flood operation. In addition, one senior programme officer has been recruited to support this operation.  
 
Apart from different staff, BDRCS deployed around 50 national disaster response team (NDRT) members and national 
disaster WASH response team (NDWRT) members for this operation. 
 
Logistics and Supply Chain 
IFRC Bangladesh country officer procured locally 8,900 hygiene parcels, 6,250 shelter toolkits, 3,000 dignity kits and 
9,000 pcs of corrugated galvanised iron (CGI) sheets in accordance with IFRC procurement procedures. In addition, 
IFRC in country logistic team procured IT equipment e.g. laptops, mobile phone based on the requirement from 
operational team. On the other hand, 1,250 tarpaulins and 6,000 jerrycans were replenished through the IFRC Asia 
Pacific Operational Logistics, Procurement and Supply Chain Management (OLPSCM). This replenishment process 
took longer time than usual as Ministry of Disaster Management and Relief (MoDMR) asked queries that where the 
items will be distributed. After explaining about the BDRCS response to the flood operation and BDRCS strategy of 
disaster preparedness stock, the items were released.  
 
IFRC country office logistics and procurement unit along with the BDRCS always maintain the required coordination 
with the National Logistics Cluster in terms of sharing necssary infomations related to the affected areas, immediate 
response plan and intervention update to the targeted arieas.   

For fleet support, IFRC country office has been accommodating the requirement within the existing capacity. However, 
depending on the requirements, rental vehicles have been used to support the operation. 

Communication 
Since the onset of the disaster, BDRCS and IFRC communications teams gathered photos and videos, and shared 
them internally and externally to depict the situation as well as highlight Red Cross Red Crescent activities. BDRCS 
communication team, with the support of IFRC country office and Asia Pacific Regional Office (APRO) communication 



teams, have been actively engaged in social media (Facebook, Twitter, Instagram) as well as sharing flood response 
information through the BDRCS and IFRC websites. Various communication contents such as infographics, web-stories, 
videos, photos have been published on BDRCS social media platforms and website. IFRC global and regional Facebook 
and Twitter accounts and its website have been highlighting the work of BDRCS on a regular basis. Also, photos, videos 
and other communications contents have been shared regularly with all the Nationals Societies around the world through 
IFRC global weekly newswire. Regular media monitoring and information sharing has been done to keep all the relevant 
stakeholders updated about the situation and response of the disaster. All the audio-visual materials related to this 
operation have been regularly stored on IFRC audio-visual library (shaRED) and other cloud spaces to provide quick 
and easy access to NS, PNSs and medias. A short video documentary focusing on cash-based intervention is being 
prepared and will be published during the first half of February 2020. 
 
Security 
From the commencement of this flood operation, IFRC security closely monitored the security situation of operational 
locations and responded to concerns accordingly. During reporting period, there was no major security issue except 
difficulty in road access to the affected communities in some of the flood affected area, minimising movement due to 
dengue outbreak in Bangladesh and temporary movement restriction on the occasion of Union Parishad Election in 
some districts. However, to ensure the safety and security of the RCRC personnel, movement monitoring system was 
in place for all field travels and disseminated security advisories, including any necessary temporary restrictions when 
appropriate. Safety and Security alerts were also sent timely via WhatsApp messages. All new staff and visitors were 
provided with a security welcome pack and mandatory security briefing session. A plan also taken to conduct a security 
assessment in the Flood Recovery Operational areas selected by the BDRCS.  
 
Planning, Monitoring, Evaluation and Reporting (PMER) 
To ensure the quality of implementation and reach the most vulnerable people, BDRCS conducted rapid needs 
assessments at the onset of the disaster for initial emergency response planning. Door-to-door household assessments 
have been done through mobile data collection tools to select the most affected people based on the set criteria. Regular 
monitoring of different activities has been done through deployed NDRT members, volunteers’ deployment, staff visit, 
donor visit, etc. During every distribution, an exit survey has been conducted to monitor and ensure the satisfaction of 
the service or aid recipients. Post distribution monitoring (PDM) has been done to monitor the impact of the intervention. 
A monitoring and evaluation plan for the recovery stage of operation is being drafted in consultation with the BDRCS. 
While under this EA, an evaluation and lessons learned workshop will be conducted, the PMER team had a discussion 
with the response team to look into the recommendations that were made from previous evaluation to consider in the 
recovery stage of this operation. 

 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 31,250 
Male: 15,637 
Female: 15,613 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of people targeted/reached with safe and adequate shelter and settlement 35,000 31,250 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target Actual 

# of households5 provided with emergency shelter and settlement assistance 5,000 6,250 

# of households provided with safe shelter assistance  2,000 On going 

# of households provided with conditional cash grant 
2,000 

To be 
completed in 

recovery 

 

5 Household considered as family, i.e. 1 household = 1 family of 5 members. 

https://twitter.com/BDRCS1/status/1189750811770916864?s=20
https://media.ifrc.org/ifrc/2020/01/16/pictures-communities-flood-stricken-bangladesh-receive-cash-grants-help-rebuild-recover/
https://twitter.com/BDRCS1/status/1182179591093444610?s=20


Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators: Target Actual 

# of households provided with technical support and guidance, appropriate to 
the type of support they receive 

7,000 6,250 

Progress towards outcomes 

 

BDRCS with the support of IFRC, distributed shelter toolkits and tarpaulins as emergency shelter assistance among 
the 1,250 households (6,250 people). After that considering the emergency shelter need especially shelter toolkits for 
house reconstruction, BDRCS has distributed additional 5,000 shelter toolkits6 among the flood affected households 
in Jamalpur, Tangail, Sirajganj, Bogura, Gaibandha and Kurigram districts. Before the distribution trained volunteers 
and staff were oriented the targeted people on use of shelter toolkits and tarpaulins. In addition to that BDRCS also 
distributed tents among another 700 flood affected households supported by UNHCR.  

 
Summary of tarpaulin and shelter toolkits distribution - HHs 

District Name Tarpaulins Shelter toolkits 

Kurigram 250 750 

Gaibandha 250 1,500 

Jamalpur 250 1,500 

Sirajganj 250 1,000 

Tangail 250 1,000 

Bogura - 500 

Total 1,250 6,250 

 
Based on available funding, BDRCS is in process to allocate conditional cash assistance along with in kind support 
for 300 households. Approximately 9,000 corrugated galvanized iron (CGI) sheets already purchased and stored in 
BDRCS warehouse. BDRCS and IFRC jointly conducted community consultation in the affected areas and identified 
the shelter recovery needs. BDRCS will start the baseline survey and need assessment to identify the beneficiaries 
at community level.  
 
Challenges 
Finalization of some of the major pledges took longer time than expected and the condition for fresh procurement 
delayed the response. Lack of funding constraints forced to reduce the targeted number of households from 2,000 
to 300 for the shelter supports under above output no. 1.1. 
 

 

6 Each of the shelter toolkits is consists of 2kg of nails, 1 roll of tie wire, 1 pc of measuring tape, 1 pc of shear, 1 pc of claw hammer,1 pc of handsaw, 

30 meter of 3mm rope and 30 meter of 6mm rope. 

Shelter tool kit and hygiene parcel distribution among the flood affected people in Gaibandha. (Photos: IFRC) 



 

Livelihoods and basic needs 
People reached: 101,120 

Male: 50,600 

Female: 50,520 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 

livelihoods 

Indicators:  Target Actual 

# of households that have enough food, cash or income to meet 

their needs 
10,000 20,224 

Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 

communities 

Indicators:  Target Actual 

# of households reached with dry food assistance 10,000 9,274 

# of households reached with food package for two weeks 10,000 3,950 

Output 1.2: Household livelihoods security is enhanced through food production, income generating 

activities and post-harvest management 

Indicators: Target Actual 

# of households supported to increase/improve household food 

production 2,000 

To be completed in 

recovery 

Output 1.3: Households are provided with unconditional/multipurpose cash grants to address their basic 

needs 

Indicators: Target Actual 

# of households reached with multipurpose cash 7,000 7,000 

Progress towards outcomes 

 

 
During this reporting period, BDRCS covered 9,274 households by providing dry food assistance. Considering the 
post flood situation BDRCS distributed two weeks food assistance among 3,000 most vulnerable households instead 
of 10,000 households. BDRCS has distributed two weeks of standard food packages among 3,000 households in 
Kurigram, Gaibandha, Jamalpur, Tangail and Sylhet districts. Under the anticipated phase additional 950 households 
covered through food packages.  
 
Under this EA, BDRCS reached 7,000 most flood affected households through MPCG in eight districts namely, 
Kurigram, Bogura, Sirajganj, Tangail, Jamalpur, Sunamganj, Sylhet and Gaibandha to meet the basic needs of one 
month. Each household received CHF 56 (BDT 4,500) as MPCG assistance through the electronic money transfer 

Multipurpose cash and seeds distribution in Sunamganj. BDRCS volunteers providing orientation on MPCG distribution process in Bogura. 
(Photos: IFRC) 

 



services of the Bangladesh Post Office (BPO). Household assessments were conducted through using the mobile 
based data collection tool (KoboCollect) to select these households. Along with the MPCG, each household also 
received eight types of vegetable seeds.  
 

 

 
For the recovery support, BDRCS already identified the area for livelihood intervention. Due to the funding constraints 
500 households will be identified for their livelihoods grants through income generating activities proposal. Already an 
assessment has been conducted in targeted communities to understand the needs to restore and strengthen their 
livelihood.  
 
Challenges 
Local procurement of food items by BDRCS took longer time than expected as the food items need to go through the 
required lab tests. This delay was communicated to the respective units (branches) to adjust the distribution plan. 
Regarding the distribution of MPCG, it was found that few people did not receive notification from BPO on time. 
However, BDRCS immediately communicated with BPO and addressed this issue. It was found that mainly due to 
mobile network problem that was happened. As a result, people collected their cash assistance without any delay.  
 

 

        
            Health 
                 People reached7: 254,480 
                 Male: 127,342 
                 Female: 127,138 

 

 
Outcome 1: Vulnerable people’s health and dignity are improved through increased access to appropriate 
health services. 

Indicators:  Target Actual 

# of people reached with health assistance 25,000 254,480 

Output 1.1: Communities are provided by NS with services to identify and reduce health risks 

Indicators:  Target Actual 

# of people reached with emergency health assistance 15,000 4,480 

# of people reached with community-based epidemic 
prevention and control activities 

n/a 250,000 

 

7 Including dengue response (250,000 leaflets were distributed through this EA supported fund as part of awareness campaign). 4,480 people reached 

through mobile medical teams in flood affected areas. 
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# of people reached with longer-term Community Based 
Health and First Aid (eCBHFA) services 

10,000 
To be completed in 

recovery 

Progress towards outcomes 

 
BDRCS mobilized four mobile medical teams (each team have one doctor and one paramedic and one RCY) in 
Tangail, Gaibandha, Sirajganj and Kurigram districts. Total 4,480 patients received medical assistance from these 
four mobile medical teams.  

In response to dengue situation, BDRCS provided support through the Holy Family Red Crescent Hospital, Blood 
bank, Youth and Volunteer department in terms of patient service, supplying blood (platelets), awareness raising, 
psychosocial support etc. In total 650,000 awareness leaflets were distributed in 250 schools and among general 
people in 53 branches with awareness campaign rally in 23 branches. Out of these 650,000 leaflets, BDRCS 
produced 250,000 with IFRC’s support and 400,000 were produced by the different units (branches) using their own 
fund. Some 40 volunteers trained on Psychosocial First Aid (PFA) and provided support to the patients and their 
attendants in 6 major hospitals in Dhaka city.  

BDRCS has identified MCH centres for renovation and 
currently conducting the technical assessment. Based 
on the assessment, BDRCS will proceed for renovation 
work. In addition, BDRCS health department is 
assessing the requirement of medical equipment and 
preparing to conduct refresher trainings8 for mid-wives 
of MCH centres during February 2020. The community 
volunteers from targeted communities will receive 
eCBHFA training from BDRCS during the recovery 
phase, however, the initially targeted 10,000 people 
may not be reached due to funding constrain. 
 
IFRC has also included an orientation on Novel 
Coronavirus with the necessary prevention steps within 
the Midwives’ Refreshers’ Training. BDRCS has planned to organize Epidemic Control for Volunteers (ECV).    

 

 

8 Includes, mother and child health care, clinical care, reproductive health in emergency. 

 

Water, sanitation and hygiene 
People reached: 113,084 
Male: 56,587 
Female: 56,497 

Outcome 1: Vulnerable people have increased access to appropriate and sustainable water, sanitation and 
hygiene services 

Mobile medical teams during the initial emergency period in Gaibandha districts. (Photos: BDRCS) 
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9 Each hygiene parcel consists of 12 pcs bathing soaps, 8 pcs of laundry soaps, 1 packet of sanitary pad, 5 rolls of toilet paper, 1 pc of toilet brush, 1 
pc of nail cutter, 2 pcs of toothpaste, 5 pcs of tooth brush, 1 pc of hand washing liquid soap with dispenser along with 2 pcs of refill packages, 1 pc of 
hair oil,1 pc of comb and 1 pc of towel.  

Indicator: Target Actual 
# of people reached with WASH services 95,000 113,084 

Output 1.1: Communities are provided by NS with improved access to safe water 

Indicator: Target Actual 
# of people provided with safe water 35,000 63,384 

# of water points disinfected 200 320 

Output 1.2: NS promote positive behavioural change in personal and community hygiene among targeted 
communities 

Indicators: Target Actual 
# of households provided with a set of essential hygiene items  5,000 8,900 

# of people reached through PHAST and CHAST 10,000 
Planned in 

recovery phase 

Output 1.3: NS provide communities with knowledge and best practice to improve sanitation facilities 
Indicator: Target Actual 
# of temporary latrines constructed 50 52 

# of people have access to (temporary) safe latrine facilities 10,000 5,200 

# of households provided with conditional cash grant for construction of 
improved latrines, hygiene and cleaning items 

2,000 
Planned in 

recovery phase 

Progress towards outcomes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

During the immediate emergency phase, BDRCS, with support of trained RCY, NDWRT members, deployed six water 

purification units in Tangail, Gaibandha, Jamalpur, Sirajganj, Kurigram and Bogura districts. Using these water 

purification units, BDRCS purified 78,460 litres of drinking water and reached 31,384 people. In addition, BDRCS 

reached another 32,000 people by disinfecting 320 water points (tube wells) in Gaibandha, Tangail, Kurigram, Bogura 

and Sirajganj districts. In total, BDRCS distributed 4,428 jerry cans among the flood affected people. 

 

BDRCS distributed 2,900 hygiene parcels from its contingency stock immediately after flood and another 6,000 

hygiene parcels 9  in 6 most affected districts considering the needs of the affected communities.  Before the 

distribution, all the items in the hygiene parcels were well briefed to the participants. In addition to that in every 

distribution point, BDRCS female volunteers conducted a session on menstrual hygiene management (MHM) and 

distributed a pictorial descriptive leaflet to all the targeted people along with hygiene materials. During the orientation 

sessions, the trained volunteers discussed on awareness messages, use of sanitary pads, MHM preparation of 

sanitary pads with local resources etc. 

Hygiene kit along with shelter tool kit distribution at Jamalpur district. (Photos: IFRC) 

 



 

 

Protection, Gender and Inclusion 
People reached: 148,550 
Male: 74,334 
Female: 74,216 

 

With the technical support of NDWRTs, BDRCS also installed total 52 temporary latrines for the displaced people in 

Tangail, Jamalpur, Gaibandha, Kurigram and Sirajganj districts. In this regards BDRCS mobilized WaSH technical 

expert to train volunteers on installation of temporary latrines with locally available resources in the respective districts. 

During the flood, latrines in the low-lying areas were inundated. As a result, flood affected people were not able to 

use their own latrines. Under these circumstances, BDRCS installed temporary communal latrines for the displaced 

people.   

 

 
 
 
Challenges 
At the initial stage, it was difficult to reach the remote areas to support the most affected people, especially whose 
houses were inundated. BDRCS arranged special transports (i.e. engine boat, banana tree made floating raft, etc.) 
and had taken extra safety measures for volunteers by providing them with life jackets to reach the people with safe 
water. 
 
The construction of improved latrines, implementation of Participatory Hygiene and Sanitation Transformation 
(PHAST) and Children Hygiene and Sanitation Training (CHAST) will be carried out in the targeted communities 
during the recovery phase. However, the number targeted may vary based on funding. 
 

BDRCS with the support of IFRC developed IEC materials regarding menstrual hygiene 

management (MHM) for the beneficiaries. (Designed: BDRCS/IFRC)  

 



Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators:  Target Actual 

Operation demonstrate evidence of addressing the specific needs to ensure 
equitable access to disaster response services 

Yes Yes 

Output 1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors. 

Indicators:  Target Actual 

# of staff, NDRT, NDWRT members, and volunteers as well as IFRC, PNSs 
staff oriented on the PGI minimum standard 

200 200 

# of dignity kits distributed 3,000 On going 

Progress towards outcomes 

 
Throughout the operation, BDRCS organized continuous orientation sessions on minimum standards for PGI, 
Community Engagement and Accountability (CEA) for its staff, NDRTs, NDWRTs and volunteers engaged in this 
operation. Sex, Age, Disability Disaggregated Data (SADDD) was collected for the cash and seeds assistance by 
trained volunteers at the household level. BDRCS has been prioritizing the flood affected woman headed households, 
person with disabilities, lactating mothers, unattended children, elderly households as potential people to receive the 
humanitarian assistance. During the distribution of the assistance, BDRCS paid special attention to the most 
vulnerable groups. Staff and volunteers have been briefed about BDRCS Child Protection policy, its code of conduct 
(CoC). An orientation through Skype video call was provided to 19 staff and volunteers of BDRCS Sunamganj branch 
prior to MPCG and seeds distribution in that district. Total 200 staff and volunteers reached in NHQ and unit levels 
through the orientation on minimum standards on PGI in emergencies. 
 
Based on community needs and consultation BDRCS has finalized the selection criteria. This was shared among the 
communities and the primary list of eligible people shared with the communities by displaying it in community gathering 
places. Following the community feedback, the lists were finalized for the MPCG distribution. CEA team from the 
beginning is engaged with the Information management and response teams for finalizing the data collection 
questionnaire. The hotline number for BDRCS has been widely circulated and volunteers at NHQ are addressing 
calls. These volunteers are also well briefed through developing Frequently Asked Questions (FAQs) for this 
operation. BDRCS hotline call center received a total number of 473 calls - all of which have been addressed 
successfully, except one pending case, which is under process and will solved soon. Feedback and suggestion boxes 
were placed in all the distribution centers not only for collection of the feedbacks and complaints, also to strengthen 
community monitoring mechanism. These empowered the community to see themselves that how the distribution 
process taken place, who are the real people to receive BDRCS support. Total 172 feedbacks received through these 
boxes. Besides the boxes, information desks were also placed during the distributions, which allowed the communities 
to make queries and asking information related to the BDRCS interventions. Seven community members (from 
Jamalpur district) provided feedback through the hotline number that some of the shelter tool kit items (hammer, nails, 
etc.) were missing in their received kits, and the issue was addressed immediately and the rest of the items were 
provided to them by the supplier. 
 

A pocket card containing BDRCS hotline number, as well as GoB and police hotlines to address gender-based 
violence (GBV) has been developed and printed. This pocket card along with menstrual hygiene management (MHM) 
awareness leaflets is distributed among the flood affected communities. During distribution, trained volunteers of 
BDRCS arranged briefing sessions for women and girls.  
 
To assess the needs related to dignity kits in the community and materials/equipment to support PSS activities for the 
school going children in flood affected areas, consultations with two communities and two schools (one primary and 
another secondary level) had been arranged in Tangail district. The same types of community consultants were 
arranged in Sirajganj district as well. Based on the identified needs of women and adolescent girls, dignity kits items 
selection was finalized and as per the request from BDRCS, IFRC country office (CO) has already procured 3,000 
dignity kits and distribution will be started soon.  
 
In consultation with the response team, a two-pager document (both in Bangla and English) on IFRC Minimum 
Standard on PGI was developed and shared with the response team members including volunteers and NDRTs and 
NDWRTs. In consultation with BDRCS, IFRC protection field pocket guide was translated (in Bangla) and are in 
printing process which will guide the field staff and volunteers to address the protection needs, not only for this 
operation but also for future responses as well. As a best response and prevention towards violence against women 
and children an awareness-based IEC material has been developed in Bangla and is in printing process. These 



printed IEC materials will be distributed among the community people through the orientation sessions. To address 
negative coping strategies of the community people and prevention of gender-based violence awareness-raising 
sessions materials were developed, and the session will be conducted during the distribution of the dignity kits. The 
contents cover cultural constraints, early marriage, child labor, trafficking, domestic violence, dowry, referral pathway 
etc. as the result of negative coping strategies.  

 
Challenges 
Emphasizing on community needs, especially the adolescent girls and women, finalization of this dignity kit took a 
little more time than expected, however this will help the operation to meet the required needs in terms of dignity kit.  
  

 

 

Disaster Risk Reduction 
People reached: n/a (activities not started) 
Male: 
Female: 

  

Outcome 1: Communities in high risk areas are prepared for and able to respond to disasters 

Indicators:  Target Actual 

# of people reached through NS programmes for DRR 25,000 Not started 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters 

Indicators:  Target Actual 

# of people reached with DRR awareness sessions 25,000 Not started 

# of households provided with saplings 5,000 Not started 

Progress towards outcomes 

IEC materials MHM awareness being disseminated in Jamalpur (top left photo). Hygiene kit and shelter kit distribution to physically disable 
person in Jamalpur (right side photo) and exist survey in Kurigram after distribution (bottom left photo). (Photos: IFRC) 

 



 
All the activities under this DRR section have been planned for the recovery phase and depending on funding 
coverage the activities will be implemented.  
 

 

Strengthen National Society  

Outcome 1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

Follow up on the priorities outlined in the Organizational Capacity Assessment 
Certification (OCAC) assessment and Branch Organizational Capacity 
Assessment (BOCA) 

Yes Not started 

Output 1.1: National Societies have the necessary corporate infrastructure and systems in place 

Indicators:  Target Actual 

Insurance for volunteers and staffs deployed in the response Yes Yes 

Proper orientation to volunteers and staff prior to deployment to response 
operation on subjects such as PGI, CEA, etc 

Yes 
Yes 

Upgrading/modernization of BDRCS response coordination centre at the NHQ Yes Not started 

Exit survey and post distribution monitoring (PDM) conducted Yes Ongoing 

# of people provided ToT training (i.e on livelihoods, PHAST, CHAST, PASSA 
etc) 

n/a Planned 

# of people trained on NDRT and NDWRT n/a 32 

Relief stocks (non-food relief items) prepositioned/replenished Yes Yes 

Revision of contingency plan Yes Not started 

Response SOP developed Yes Not started 

Progress towards outcomes 

 
BDRCS, with the financial support of ICRC, insured around 5,000 volunteers under IFRC global volunteer insurance 
policy. BDRCS disaster response department is in process to renew the insurance coverage of its staff under this EA. 
Prior to the deployment of NDRTs, NDWRTs and volunteers, BDRCS organized proper orientation on relevant 
subjects such as code of conduct, fraud and corruption prevention, safety and security, PGI, CEA with the support of 
concerned colleagues from BDRCS and IFRC. BDRCS with the support of IFRC, German Red Cross and American 
Red Cross arranged the National Disaster Response Team (NDRT) training for a new batch of 32 volunteers in 
January 2020. The IFRC Asia-Pacific Regional Office (APRO) Disaster Management and Surge Capacity Coordinator 
was present during this and provided inputs to BDRCS management in line with the IFRC’s Global Surge Optimization 
process. 
 
BDRCS has been conducting exit survey and post distribution monitoring on a regular basis to improve the response 
service. In addition to that, findings from the focus group discussions and CEA activities; continuously improve this 
response operation of BDRCS, such as, designing the dignity kit items list, developing the pocket cards on gender-
based violence and translation of IFRC protection field guide in Bangla. 
 
Through this EA, IFRC initiated the procurement process to replenish tarpaulins, jerrycans and hygiene parcels which 
were distributed during the flood operation from the joint BDRCS-IFRC contingency stock.  
 
Under the recovery training of trainers (ToT) of participatory approach of safe shelter awareness (PASSA), 
participatory hygiene and sanitation transformation (PHAST), livelihood, evidence-based community-based health 
and first aid (eCBHFA) will be implemented and BDRCS is in process to organize those ToTs. BDRCS is also planning 
to organize a NDWRT training in February 2020. 
 
 



Challenges 
In terms of strengthening the National Society, the fund received under this EA has less coverage. It is expected that 
with possible funding increase more focus will be given to the planned National Society development activities, 
otherwise, activities may need to be adjusted. 
 

 

Ensure effective International Disaster Response 

Outcome 1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

# of NS supporting this emergency appeal with financial and/or human 
resources 

n/a 10 

IFRC engages in inter-agency coordination Yes Yes 

Output 1.1: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 

A coherent shelter strategy is developed in response to the floods Yes Yes 

# of RDRT deployed  3 - 

Progress towards outcomes 

 
American Red Cross, British Red Cross, Canadian Red Cross, European Commission – DG ECHO, Hong Kong 
branch of Red Cross Society of China, Japanese Red Cross, Netherlands Red Cross, Norwegian Red Cross, Swedish 
Red Cross, Swiss government, Monaco Red Cross have contributed to this emergency appeal either with financial 
and/or human resources.  
 
The Canadian Red Cross supported a Shelter Cluster Coordinator who arrived in Dhaka on 5 August. Second surge 
Shelter Cluster Coordinator arrived in mid-September for three weeks to support this operation. The shelter cluster 
coordination team organized seven shelter cluster coordination meetings; met donors, UN agencies, INGOs and 
NGOs; provided technical inputs to develop Humanitarian Response Plan (HRP) and finalized a response 
shelter strategy for floods 2019. IFRC CO along with BDRCS is engaged in HCCT, cluster and working group 
meetings on a regular basis.  

 
Challenges 
Three RDRTs profiles were planned for this EA and BDRCS requested for one RDRT with IM profile and another 
RDRT with PGI and CEA profile. However, due to unavailability of required profiles, no RDRT was deployed. However, 
BDRCS continued the emergency operation by forming a dedicated information management team which consisted 
of two staff from BDRCS ICT department, one IFRC staff and one trained NDRT. On the other hand, IFRC country 
office deployed senior PGI and CEA officer and senior response officer from its PMO office to provide technical 
support to BDRCS for this flood operation. 

 
 

Influence others as leading strategic partner 

Outcome: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable 

Indicators:  Target Actual 

IFRC together with the national society uses their unique position to influence 
decisions at local, national and international levels  

Yes Yes 

Output 1.1: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 

Indicators:  Target Actual 

# of lesson learned workshop conducted 1 Not started 



# of evaluation(s) conducted 1 Not started 

Evaluation is followed up by a management response Yes Not started 

Output 1.2: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

Operation has clear campaign and communications reach strategy Yes Yes 

Progress towards outcomes 

 
IFRC has been supporting BDRCS in terms of communications, media relations and coordination with the public 
authorities and national government as well as in external commination, please see the communications section 
mentioned above for the details. In addition to that under this EA, evaluation and lessons learned workshop will be 
conducted. Based on availability of fund, support will be provided to translate and disseminate the Standing Order on 
Disaster (SOD10).  
 

 

Ensure a strong IFRC 

Outcome 1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

% of operations in accordance to established guidelines 100% 100% 

Output 1.2: IFRC staff shows good level of engagement and performance 

Indicators:  Target Actual 

% of compliance with IFRC HR procedures 100% 100% 

Progress towards outcomes 

 

IFRC staff have been supporting BDRCS since the beginning of flood operation through maintaining a close 
coordination with BDRCS counterparts as well as with the IFRC APRO counterparts and in country PNSs. At the 
same time support services such as logistics, finance, resource mobilization, communication, PGI, reporting, planning, 
monitoring and security are being provided by concerned IFRC staff.  
 

 

 

D. BUDGET 

 

The current appeal budget is CHF 7 million. As of the date of the publication of this report, the appeal coverage is 38 
per cent. (Click here) 
 
The expenditure as of 31 January 2020 closing is CHF 1,170,788. Detailed income and expenditure as per the attached 
financial report at the end of this update.  
  

 

10 The SOD is a statutory order that guides and regulates the disaster response and management in Bangladesh. 

https://www.ifrc.org/docs/appeals/Active/MDRBD022.pdf


 

Reference documents 

 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: 

 

In the Bangladesh Red Crescent Society 

• Md. Feroz Salah Uddin, secretary general; phone: +880 1811458500;  
email: secretarygeneral@bdrcs.org 

• Md. Rafiqul Islam, deputy secretary general; phone: + 880 1811458501;  
email: rafiqul.islam@bdrcs.org  

• Md. Mijanur Rahman, director, disaster response; mobile: +880 0181 145 8522; 
email: mdmijanur.rahman@bdrcs.org  

 

In the IFRC Bangladesh Country Office 

• Azmat Ulla, head of country office; phone: +880 1711521615;  
email: azmat.ulla@ifrc.org 

• Surendra Regmi, programme coordinator; phone: +880 1738196480;  
email: surendrakumar.regmi@ifrc.org 

• Hasibul Bari Razib, senior manager, humanitarian response & shelter; phone: 

+880 1718535128; email: hasibul.bari@ifrc.org 

 

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of disaster and crises unit;  
email: necephor.mghendi@ifrc.org  

• Vinod Muniandy, operations coordinator; email: opscoord.southasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator; email: 
PartnershipsEA.AP@ifrc.org  

 

For Performance and Accountability support (planning, monitoring, evaluation 

and reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote always forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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Selected Parameters

Reporting Timeframe 2019/7-2020/1 Operation MDRBD022
Budget Timeframe 2019/7-2021/1 Budget APPROVED

Prepared on 20 Feb 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2020/01

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 2,667,201

Expenditure -1,170,788

Closing Balance 1,496,413
Deferred Income 0

Funds Available 1,496,413

MDRBD022 - Bangladesh - Monsoon Floods
Operating Timeframe: 18 Jul 2019 to 30 Jan 2021;    appeal launch date: 31 Jul 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 285,000
AOF2 - Shelter 1,920,000
AOF3 - Livelihoods and basic needs 1,920,000
AOF4 - Health 170,000
AOF5 - Water, sanitation and hygiene 760,000
AOF6 - Protection, Gender & Inclusion 108,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 838,000
SFI2 - Effective international disaster management 999,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 7,000,000
Donor Response* as per 20 Feb 2020 2,667,201
Appeal Coverage 38.10%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 693,424 34,649 658,775
AOF2 - Shelter 603,774 312,692 291,082
AOF3 - Livelihoods and basic needs 712,831 500,501 212,330
AOF4 - Health 99,927 6,207 93,720
AOF5 - Water, sanitation and hygiene 314,904 142,086 172,818
AOF6 - Protection, Gender & Inclusion 61,246 2,671 58,575
AOF7 - Migration 8,193 9,279 -1,086
SFI1 - Strenghten National Societies 75,208 73,595 1,613
SFI2 - Effective international disaster management 2,146 2,160 -13
SFI3 - Influence others as leading strategic partners 0 0 0
SFI4 - Ensure a strong IFRC 73,335 86,949 -13,614

Grand Total 2,644,989 1,170,788 1,474,201

IV. DREF Loan

* not included in Donor Response Loan : 452,439 Reimbursed : 452,439 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/7-2020/1 Operation MDRBD022
Budget Timeframe 2019/7-2021/1 Budget APPROVED

Prepared on 20 Feb 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

MDRBD022 - Bangladesh - Monsoon Floods
Operating Timeframe: 18 Jul 2019 to 30 Jan 2021;    appeal launch date: 31 Jul 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 348,605 348,605
British Red Cross 121,169 121,169
China Red Cross, Hong Kong branch 40,595 40,595
China Red Cross, Hong Kong branch (from Governmen 207,956 207,956
European Commission - DG ECHO 220,333 220,333
Japanese Red Cross Society 36,457 36,457
Netherlands - Private Donors 606 606
Norwegian Red Cross 319,371 319,371
Red Cross of Monaco 21,943 21,943
Swedish Red Cross 406,631 406,631
Swiss Government 500,000 500,000
The Canadian Red Cross Society (from Canadian Gove 118,031 118,031
The Netherlands Red Cross (from Netherlands Govern 325,505 325,505

Total Contributions and Other Income 2,667,201 0 0 0 2,667,201 0

Total Income and Deferred Income 2,667,201 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies


	Emergency Appeal - Interim Standard Report MDRBD022 YTD Jan'20.pdf
	Emergency Appeal


