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Emergency Appeal n° MDRBD024 GLIDE n°: TC-2020-000137-BGD  
Operation update n° 2: 26/04/2021 Timeframe covered by this update:  

21/05/2020 - 31/03/2021 

Operation start date: 21/05/2020 Operation timeframe: 15 months  

End date: 31/08/2021 

Overall operation budget: CHF 5 million DREF amount initially allocated: CHF 293,810 

N° of people being assisted: 50,000 
Host National Society(ies) presence (n° of volunteers, staff, branches): Bangladesh Red Crescent Society 
(BDRCS) has over 800,000 volunteers and staff, and 68 units all over the country. The National Society is well known 
and respected in the country and works closely with the Government. The role of the BDRCS is well articulated in the 
Government’s Standing Orders on Disaster (SOD) which is the main guiding and regulating tool for the disaster 
response and management in Bangladesh. 

Red Cross Red Crescent Movement partners actively involved in the operation: American Red Cross, British 
Red Cross, Canadian Red Cross, Danish Red Cross, German Red Cross, Japanese Red Cross Society, Qatar Red 
Crescent, Swedish Red Cross, Swiss Red Cross, Turkish Red Crescent, and the International Committee of the Red 
Cross (ICRC). 

Other partner organizations actively involved in the operation: Government of Bangladesh (GoB), UN Resident 
Coordinator (RC) Office, UN agencies, INGOs and NGOs.  

Operation Update Report 
Bangladesh: Cyclone Amphan  

Summary of operation update: 

The Cyclone Amphan slammed into the coastal districts of West Bengal, India and then it entered Bangladesh on 20 
May 2020 with wind speed of 150 kmph and caused huge destruction in 26 districts across the country. Considering 
the impact and based on the request from BDRCS, EA was launched to meet the immediate, medium-term (early 
recovery) and recovery needs of 10,000 households (50,000 people) affected by Cyclone Amphan.  

During the emergency phase BDRCS reached a total of 15,000 people with emergency shelter support: 36,365 people 
with food assistance; 15,000 people with the multipurpose cash grant and vegetable seeds support, 2,000 people 
reached through emergency latrine support; more than 2,200 people reached through emergency health consultancy 
and medicine support through BDRCS Mother and Child Health (MCH) centre; 13,000 people reached through hygiene 
parcel support; 1,000 dignity kits provided among the adolescent girls and women. In total, 2.4 million people evacuated 
with the help of CPP and BDRCS volunteers and local authorities. 

After completion of the emergency relief activities, BDRCS continue assisting the affected people with recovery efforts. 
During the COVID-19 pandemic, more than 50 BDRCS volunteers and staff contracted the virus thus halted many 
activities due to movement restriction to curb the spread of the virus. As a result, the overall consultation and 
assessment process in the communities were delayed and it took longer time than expected to identify the targeted 
communities and targeted households for recovery assistance. The newly imposed restriction (country wide lockdown) 
in Bangladesh due to the sudden increase in COVID-19 cases is expected to cause delay in delivering assistance. At 
the same time, BDRCS Response Department capacity had been stretched as multiple disasters hit Bangladesh in 
2020 and BDRCS has been responding to several emergencies and recovery operations simultaneously (besides 
population movement operation and COVID-19 operation; BDRCS activated two early action protocols and launched 
two emergency appeals for cyclone and flood).  

Considering the overall operational progress and the upcoming cyclone season (April and May), BDRCS has requested 
for a three-month extension on the operation timeframe up to 31 August 2021. This extension will help BDRCS to 
successfully complete all the planned recovery activities and ensure proper monitoring and quality of works in place. 

https://glidenumber.net/glide/public/search/details.jsp?glide=21995&record=1&last=7108
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A. SITUATION ANALYSIS 
 

Description of the disaster 

On 16 May 2020 over the Indian Ocean Cyclone Amphan was formed and started moving north over the Bay of Bengal, 
towards north-east India coastal areas and south of Bangladesh. On 20 May 2020, the Bangladesh Meteorological 
Department (BMD) issued ‘great danger’ signal number 10 for costal districts and their offshore islands and chars1. 
Following the great danger signal and evacuation order of the GoB, more than 2.4 million people were moved to 14,636 
permanent and temporary shelters. The cyclone Amphan slammed into the coastal districts of West Bengal, India and 
then it entered Bangladesh on 20 May evening with wind speed of 150 kmph and caused huge destruction in 26 districts 
across the country.  
 
According to Need Assessment Working Group2 (NAWG) report dated 31 May; approximately 2.6 million people were 
affected; 205,368 houses were damaged; 55,767 houses were destroyed in the 19 affected districts. Total 26 people 
lost their lives. In addition, 40,894 latrines; 18,235 water points; 32,037 hectares of crops and vegetable; 18,707 hectares 
of fish cultivation area; 440 km of road and 76 km of embankment were damaged.  

Again, in August, due to active monsoon conditions and lack of sustainable repair of embarkment, a strong tidal surge 
impacted cyclone affected communities in Khulna and Sathkira. Around 50,000 people severely affected in Koyra and 
Paikgachha upazilas under Khulna district. At least 250 shrimp enclosures were washed away, and 15,000 people 
exposed to serious waterlogging issues. In Satkhira district, 375 acres of land inundated and flooded 250 acres of 
farmlands and fish enclosures. 
 

Summary of current response  

Overview of Host National Society 
Bangladesh Red Crescent Society (BDRCS) along with IFRC Bangladesh Country Delegation (CD) and other Red 
Cross Red Crescent (RCRC) Movement partners closely monitored the situation and kept closed coordination with the 
GoB at national and district levels, and with other agencies. BDRCS triggered the cyclone Early Action Protocol (EAP) 
on 18 May 2020 based on forecasts and supported the evacuation of people, livestock, and moveable assets (through 
vehicles), and provided food, water, mask and hand sanitizer (considering COVID-19 pandemic) and basic first aid 
service at the cyclone shelters. Anticipating the potential impact and based on BDRCS request; an imminent Disaster 
Relief Emergency Fund (DREF) of CHF 293,810 was approved by IFRC to reach more people. With the imminent 
DREF, BDRCS immediately undertook necessary actions in terms of providing emergency shelter, food, water, 
sanitation, and hygiene (WASH) and health support in the aftermath of the cyclone. Emergency Appeal was launched 
on 28 May 2020 for CHF 5 million to scale up the responses and assist recovery efforts of 50,000 cyclone affected 
people. 
 
Summary of BDRCS response 
• More than 70,000 volunteers (CPP and RCY) were mobilized for disseminating the early warning messages and 

supported GoB to evacuate 2.4 million people. As a part of early actions in the EAP, BDRCS reached 36,365 
people at the cyclone shelters providing dry food, safe water and household items on 19 May 2020 before the 
landfall of the cyclone. In addition to evacuating people, a total of 4,406 livestock had also been evacuated to the 
safe cyclone shelters. BDRCS also disseminated awareness messages for COVID-19 prevention to all coastal 
districts to reduce the transmission risk. 

 

1 Char in Bangladesh refer to island in river, a piece of land surrounded by water. 
2 NAWG is the platform for government and non-government humanitarian agencies under HCTT (Humanitarian Coordination Task Team). 

Due to cyclone Amphan impact, community infrastructure like embankment, road etc. damaged in coastal districts (Left photo: in Sathkira) and as 
consequence saline water intrusion, affected community lost their livelihood options like agricultural land. (Photo: BDRCS) 
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• In the aftermath of the cyclone, BDRCS immediately conducted an online rapid assessment with the support of its 
volunteers and staff from respective district branches. The finding from this initial rapid assessment contributed to 
the development of the emergency plan of action for cyclone Amphan based on the evolving needs of affected 
communities. 

• BDRCS reached 3,000 households (15,000 people) by tarpaulins and among these 2,000 households (10,000 
people) received shelter toolkits, 2,600 households (13,000 people) by hygiene parcels (HP), 1,000 households 
(5,000 people) by dignity kits and 500 households (2,500 people) by jerry cans. BDRCS mobilized all these 
household items from the joint contingency stock of BDRCS and IFRC. 

• BDRCS reached 3,000 households (15,000 people) with the multipurpose cash grant (MPCG) and vegetable seeds 
support in Khulna, Jessore, Satkhira, Bagerhat and Pirojpur districts. Considering the BDRCS and IOM joint 
displacement report in the cyclone Amphan affected areas, BDRCS has allocated multipurpose cash grant with 
vegetable seeds for 2,500 affected households in Khulna, Satkhira, Pirojpur and Bagerhat districts. BDRCS has 
completed household’s assessment for beneficiary selection to deliver the cash grant and seeds supports in 
Satkhira, Bagerhat and Pirojpur districts. The household’s assessment is still ongoing in Khulna district.  

• BDRCS has established 100 emergency latrines that is estimated to benefit about 2,000 people in Khulna and 
Satkhira districts. To ensure access to safe water, BDRCS installed 25 rainwater harvesting system in Khulna. 

• BDRCS reached 2,209 people with medical services. Considering COVID-19 pandemic, BDRCS distributed more 
than 10,000 mask, 1,500 hand sanitizer and disseminated awareness messages to about 50,000 people in the 
cyclone centres and affected areas. 

• BDRCS has started renovation of Mother and Child Health (MCH) center in the cyclone Amphan affected areas.   

• With the available funding, BDRCS has been implementing recovery interventions to assist 250 households in 
Dacope upazila under Khulna district to meet the recovery needs in areas of livelihood, WASH, shelter, health and 
DRR. BDRCS through community consultation identified the priority recovery needs and finalized the recovery 
interventions in the targeted communities. Community Development Committee (CDC) and community volunteers’ 
groups were formed in the recovery intervention area. 

• BDRCS also identified the targeted households through detail household assessment and community consultation 
and currently is in process to construct the model shelters and household latrines in consultation with the 
community people, technical resource persons and local authorities. 

• Considering the remoteness of the recovery operational area, BDRCS set-up a field operational office down to the 
community and recruited four technical officers, deployed one field coordinator and two skilled volunteers for 
implementing the planned activities in the recovery areas. 

• BDRCS organized an exchange learning visit for its field staffs and volunteers to understand the challenges and to 
learn way forward from on-going flood recovery operation. 

 
Overview of the Red Cross and Red Crescent Movement in country 
IFRC CD in Bangladesh has been coordinating with BDRCS, in-country Movement partners and the Asia Pacific 
Regional Office (APRO) in Kuala Lumpur since the beginning. IFRC CD team also maintain close coordination with the 
Humanitarian Country Cluster Team (HCCT), other in-country clusters and sectors both in Dhaka and Cox’s Bazar. 
 
The Forecast-based Action (FbA) team comprised of BDRCS, IFRC, German Red Cross, American Red Cross and 
RCRC Climate Centre started monitoring the tropical disturbance detected by Indian Meteorological Department (IMD) 
on 25 April 2020 and the FbA activation was triggered on 18 May 2020. 
 
The in-country PNS and ICRC also closely monitored the situation and coordinated with BDRCS to prepare and respond 
to the disaster. German Red Cross continuously monitored the cyclone’s path and provided necessary technical support 
to BDRCS. American Red Cross through its Forecast-based Action (FbA) under Coastal Disaster Risk Reduction (DRR) 
programme of BDRCS had extended support to enhance the preparedness measures and early actions such as 
evacuation of the people and providing food, water, etc. to the people taking shelters. Qatar Red Crescent extended its 
support bilaterally to BDRCS in terms providing food and HSBC bank in terms of house repairing assistance.  
 
Following the request from BDRCS, an Emergency Appeal seeking a total of CHF 5 million was launched on 28 May 
2020 to support the BDRCS to deliver assistance and support recovery to up to 50,000 people (10,000 households) for 
12 months, with a focus on the following areas: shelter, livelihoods and basic needs, health, WASH, protection, gender, 
and inclusion (PGI), and DRR. Strengthening the National Society is an integral part of the appeal. 
 
Overview of non-RCRC actors in country 
The GoB through its MoDMR closely monitored the situation and started coordination meetings with all relevant 
government and non-government stakeholders since 16 May 2020. By 20 May 2020, with the concerted effort of CPP, 
BDRCS, Fire Service and Civil Defense (FSCD), Police, Armed Forces, and other organizations, more than 2.4 million 
people were evacuated to 14,636 permanent and temporary shelters in 19 coastal districts (prior to cyclone landfall in 
the country's coast) as the cyclone grows in intensity turning from ‘very severe’ cyclonic storm into a super cyclone.  
 
The GoB allocated 3,100 MT of rice, BDT 5 million (approximately CHF 58,000) in cash, 42,000 packets dry food, BDT 
3.1 million (approximately CHF 36,000) worth of child food and BDT 2.8 million (approximately CHF 33,000) for animal 



 

Internal 

feed to the affected districts. Moreover, the GoB has allocated 4,550 bundle of corrugated iron (CGI) sheet and BDT 
13.65 million (approximately CHF 160,000) for house repairs.  
 
NAWG under the HCTT issued preliminary impact and key immediate needs aftermath of Cyclone Amphan on 23 May 
2020. After conducting the joint need assessment phase one, NAWG shared the Joint Needs Assessment report on 31 
May 2020. Food security, WASH, shelter, health, gender-based violence (GBV) and cash working groups have been 
actively coordinating with partners since the onset of disaster. On 23 May 2020, an inter-cluster meeting was held to 
share the preliminary impact and priority needs. Based on the joint needs assessment report, HCTT activated the 
Humanitarian Preparedness and Response Plan (HPRP) in line with the HCTT contingency plan for climate-related 
disasters in time of COVID-19 pandemic.  
 

According to HCTT Cyclone Amphan response plan monitoring dashboard dated 25 September 2020, 81 organizations 
reported and together they reached 791,481 beneficiaries. A total of 434,825 beneficiaries have been reached in food 
security, and 552,529 beneficiary have been reached in WASH sector. There are eight institutional donors, four pool 
funding mechanism including CERF, two private organizations and more than 45 organizations (I/NGO’s) from publicly 
raised fund supporting cyclone Amphan response. Overall, 56 per cent target activities completed against total target 
and 609,463 affected people have been reached out of 700,000 targeted people. Currently HCTT humanitarian 
response plan received 6.5 million USD (26 per cent funding coverage). 
 
As the convener of the emergency Shelter Cluster, IFRC has been coordinating its members regularly about the evolving 
situation of Cyclone Amphan and supporting partners through sharing available damage information and priority shelter 
needs. Eight emergency shelter cluster meetings were held to ensure a coordinated shelter response with partners. On 
10 November 2020, a lesson learned workshop on Cyclone Amphan Humanitarian Response was organized by UN RC 
where IFRC took part along with other humanitarian partners. On behalf of shelter cluster, IFRC participated in NAWG 
and analyze the findings and develop the shelter response plan in consultation with partners. Regularly sharing updated 
information and as of now seven HCTT 4W analysis report were shared with partners.    
  
After immediate impact of cyclone Amphan, the Directorate-General for European Civil Protection and Humanitarian Aid 
Operations (DG ECHO) allocated an amount of EUR 1 million to address the imminent needs in Bangladesh, particularly 
in the most affected areas of Shatkhira and Khulna. The Start Fund Bangladesh Committee also allocated GBP 800,000 
and UNICEF allocated initially USD 20,000 in response to the Cyclone Amphan in Bangladesh.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 

Immediately after the cyclone landfall, BDRCS conducted an online rapid assessment and the dedicated information 
management team in national headquarters (NHQ) analyzed the data to feed to the operation team. At the same time, 
BDRCS and IFRC have been closely working with NAWG. HCTT has been issuing regular monitoring dashboard and 
highlighting the evolving needs with the support of all the implementing humanitarian agencies including BDRCS.  
 

According to NAWG report, 205,368 houses were damaged, and 55,767 houses were destroyed in the 19 affected 
districts. GoB allocated 4,550 bundles of corrugated iron sheet and BDT 13.65 million (approximately CHF 160,000) for 
house repairs. Currently more than ten humanitarian organization are working along with the government for cyclone 
response. The present scenario of the cyclone affected areas remains unchanged and there are still thousands of the 
people staying on embankments and in houses of their friends and relatives without maintaining minimum dignity. Some 
of affected people face challenges to return and live in their houses as damaged embarkment need to be repaired. 
Livelihood, food, shelter and WASH remain as the key priority needs. 
 

According to the MoDMR, the winds and tidal surge damaged livestock and destroyed standing crops, vegetables and 
fruits on 176,000 of hectares of land (65 per cent of agricultural land in 19 coastal districts), uprooted millions of trees 
and damaged fish farms worth BDT 3.25 million (approximately CHF 36,400). The harvests of jute and mung dal, 
summer fruits mango and litchi3 are among those severely damaged. Due to the washed away of the embankment’s 
protection, crops land and fish firms were inundated in some of the coastal districts. Cyclone affected people need 
extensive support to restore their livelihood and to ensure food security. According to the COVID-19 anticipatory impact 
analysis of NAWG dated 11 April 2020, amid the pandemic, lack of food access, decrease of people purchasing power, 
decrease of livelihood options, lack of cash liquidity, caring practices and poverty have been found to be the major 
limiting factors in the affected areas. 
 

The high wind speed, tidal surges and water logging in the affected communities damaged the water and sanitation 
facilities especially tube-wells and latrines. According to the government, 18,235 water points and 40,894 latrines were 

 

3 Jute: herbaceous plant, which is cultivated for jute fibre, with edible young shoots. Mung – dal: sometimes spelled "moong dal," or Indian-flavoured 

yellow lentils, are a traditional vegetarian Indian recipe. Litchi: A small fruit from Asia that has been sun-dried, turning the bright red, leathery outer 

shell to a brown colour and drying the white grape-like flesh inside into a crisp texture, similar to a raisin. 

https://www.humanitarianresponse.info/en/operations/bangladesh/document/bangladeshcylone-amphannawg-preliminary-impacts-annd-kin04-20200523
https://www.humanitarianresponse.info/en/operations/bangladesh/document/cyclone-amphanjoint-needs-assessmentfinal-draft-31052020
https://www.humanitarianresponse.info/en/operations/bangladesh/document/hctt-response-plan-cyclone-amphan
https://www.humanitarianresponse.info/en/operations/bangladesh/assessment/20200325-covid19nawg-sitrep-and-anticipatory-impact-updates01
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destroyed in most impacted districts. According to the Rapid Gender Assessments in June 2020, highlighted extremely 
limited access to menstrual hygiene management options for young girls and women due to the scarcity of safe water 
and sanitation facilities. Access to safe drinking water and restoration of sanitation facilities along hygiene promotion 
remain as the pressing needs in the affected communities. 
  
Amid the COVID-19 global pandemic, Cyclone Amphan has brought a triple burden of disease, property destruction and 
loss of livelihood that will add further strain on the public health services and increase physical and mental health risks 
in affected areas. According to NAWG findings, more than 500,000 women and girls lost access to life-saving protection 
and sexual and reproductive health services in the affected areas. Access to antenatal care is as well a concern in the 
affected areas. Mass awareness on COVID-19, health promotion along with psychosocial support (PSS) are important 
to the affected population. 
 
United Nation Residential Coordination Office (UNRCO) organized a lesson learned workshop (LLW) on 10 November 
2020 related to cyclone Amphan response where more than 30 implementing partners from local level, donor agency 
representations, UN agencies and Red Cross/Red Crescent representatives have participated. One of the major findings 
of this LLW is that with the emergency situation ongoing, people will not be able to return to their homes until the repair 
of the broken embarkment completed. The affected people will need a collective effort from humanitarian actors to 
support them to recover and return to their normal life. In addition, NAWG with the technical support of all clusters have 
released the funding analysis on Cyclone Amphan response and that only 47 per cent fund received as per humanitarian 
response plan in different sectors. Details are as follow: 
 

Cluster Funding required  
(USD) 

Funding received 
(USD) 

% of funding 
received 

Child protection  1,600,000 1,358,888 85% 

Food security 6,667,303 4,463,769 67% 

Shelter 5,500,000 3,153,357 57% 

Water, sanitation and hygiene 5,500,000 1,620,529 29% 

Integrated GBV and SRH 4,117,039 1,125,106 27% 

Nutrition 1,275,300 182,000 14% 

Coordination and information management 450,000 20,000 4% 

Total 25,109,642 11,923,649 47% 
Source: Amphan Monitoring Dashboard 
 

Targeting  
Priority has been given to the displaced people living in temporary shelters or makeshift houses. In addition, BDRCS 
has been prioritizing the dignity, access, participation, and safety of the most vulnerable population, which are the elderly 
persons, children including adolescents, marginal income farmers, female-headed households, lactating mothers, and 
people with disabilities. BDRCS and IFRC closely coordinating with concern clusters and stakeholders to ensure a 
coordinated response. 
 

Operation risk assessment 
Apart from the difficulty of road access in some affected areas and increased health risks related to the ongoing COVID-
19 pandemic, mosquito and water-borne diseases, debris and vehicle accidents, there are no major threats in 
Bangladesh which may directly interrupt the implementation of operational activities. However, to mitigate the security 
risks, some measures have been taken as explained under Security section. In addition, both BDRCS and IFRC has a 
‘Zero Tolerance’ policy against corruption, discrimination against gender or race, sexual harassment, sexual abuse, 
bullying and as mitigating measure of the above risk, staff member/volunteer will be oriented accordingly with the IFRC 
policy and guidelines. During the implementation of this operation, BDRCS has been following the existing government 
and movement guidance related to the COVID-19 crisis. 
 

The upcoming cyclone season (from April to May) may hamper the on-going operations as there are possibilities that 

tropical depressions and cyclone can be form in the Bay of Bengal. BDRCS also consider this issue as operational risk 

requested for three months extension up to 31 August 2021. 

 

B. OPERATIONAL STRATEGY 
 

Overall Operational objective 
 
The overall objective of the operation is to meet the immediate, medium-term (early recovery) and recovery needs of 
10,000 households (50,000 people) affected by Cyclone Amphan through the provision of food, safe drinking water, 
shelter and hygiene items, health support, livelihoods support for restoring activities and DRR. 
 

https://www.humanitarianresponse.info/en/operations/bangladesh/document/rga-cyclone-amphan-bangladeshjune-2020
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Proposed strategy 
 
Based on the current available funding and need of the affected communities, following operation strategies have been 
considered and applied: 

• Provide multipurpose cash grant (MPCG) among the affected households as an emergency support to the most 
affected families to cover their basic needs. 

• Provide recovery assistance in terms of shelter, livelihood, WASH among 250 targeted household in terms of 
conditional cash and technical assistance. Installation of waterpoints to ensure safe access to safe drinking water. 

• BDRCS continue its mass health awareness as part of COVID-19 prevention effort to the affected people alongside 
the renovation of Mother and Child Health (MCH) centres. 

• Under DRR cash for work, training, sapling distribution, awareness sessions will be conducted.    
 
The destruction of the cyclone Amphan in coastal districts is severe and amid COVID-19 pandemic; the emergency 
response is become more challenging due to safety of volunteers and staff. However, BDRCS has been mobilizing its 
local volunteers and staff to assist the vulnerable affected people. To ensure the duty of care, BDRCS has already 
included around 2,000 volunteers and more than 300 staff under insurance coverage. In line with current COVID-19 
operation, BDRCS following guidelines and provided masks and handsanitizers for its staff and volunteers. 

 

Operational support services 
 
Human resources (HR) 
BDRCS has been utilizing existing staff, NDRT, CPP, NDWRT and volunteers for the response operation. The district 
branches deployed youth volunteers and members of the executive committees for warning message dissemination, 
evacuation, first aid, rescue, and food distribution. In all aspects, the COVID-19 precautionary measures have been 
considered in line with the government protocol and RCRC guidance. One of the staffing strategies in this movement 
restriction situation is that BDRCS will give priority on recruiting local volunteers trained on NDRT as project staff during 
the recovery phase. This will help the branches to utilize local available expertise.  
 
IFRC staff in Bangladesh CD are assisting BDRCS in terms of planning, coordination, information management, need 
assessment, etc. In addition, IFRC staff have been providing technical support for operational management. In addition 
to that from in-country PNSs particularly from American Red Cross; IFRC Bangladesh CD is receiving surge support. 
 
Logistics and supply chain management 
Logistics services aim to effectively manage the supply chain, including procurement, customs clearing and forwarding, 
fleet and transport support, storage at BDRCS warehouses in accordance with the operation’s requirements and aligned 
to IFRC’s logistics standards, processes and procedures. As of now, the procurement of 5,000 hygiene parcel, 2,000 
shelter toolkit and 1,000 dignity kits were procured through IFRC CD. Total 5,000 tarpaulin and 5,000 jerrycans 
procurement and importation was completed with the support of IFRC Asia Pacific Operational Logistics, Procurement 
and Supply Chain Management (OLPSCM) unit. Due to COVID-19, clearance of relief items took longer time than 
expected. Currently IFRC CD is in the process to procure 8,000 pieces of corrugated iron sheets. IFRC CD logistics and 
procurement units along with the BDRCS counterpart has been maintaining coordination with the National Logistics 
Cluster. 
 
BDRCS has been using own transport capacity for transporting relief items to the operation areas. Due to COVID-19, 
there were movement restriction on movement and BDRCS faced challenges to transport the relief times from BDRCS 
warehouse to remote affected districts. However, BDRCS managed to deliver the relief items in consultation with 
concern authorities. Based on need, IFRC CD Logistics has been facilitating on renting additional vehicles in accordance 
with the operation’s requirements in compliance with IFRC’s logistics standards, processes, and procedures.  
 
In coordination with OLPSCM unit in Kuala Lumpur, a mobilization table had been launched for this operation seeking 
in-kind donation support from donors worth CHF 330,000 in value. However, to-date no further in-kind contribution 
received. 
 
Communication 
Both BDRCS and IFRC communication team including APRO team, have been maintaining a steady flow of information 
and communication between operations in the field and major stakeholders including media, Movement partners and 
donors. The IFRC Bangladesh CD communications team is in close coordination with IFRC APRO communications 
team and is working closely with BDRCS to ensure that the information flow is steady, effective and external 
dissemination is timely. From the preparedness phase, the joint team in country has formed virtual social media groups 
to gather photos and videos from the ground and share them on different social media platforms such as Facebook, 
Twitter, Instagram and others.  
 
Throughout the operation, the team has been communicating externally the preparedness and response activities of 
BDRCS and other Movement partners, as well as to highlight the humanitarian crisis and needs on the ground after the 
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disaster. The operation has been maintaining RCRC visibility in the field through branding materials such as posters, 
banners, vests, caps, etc. Both IFRC and BDRCS have been using its own social media channels such as Facebook, 
Twitter, Instagram, Slack as well as official websites extensively to share the operational activities with wider global 
audience. On the occasion of two months after the cyclone made landfall, IFRC released a communication package 
including key messages, a photo collection, and a social media video to highlight the needs on the ground and BDRCS 
response activities. Regular Twitter posts are also being made from official and personal accounts. A video documentary 
is being planned during the last phase of the operation to capture the success stories. 
 
Security 
In the current context, the major threats in Bangladesh are increased health risks such as due to COVID-19 and seasonal 
mosquito borne diseases, difficulty of road access in some cyclone affected areas, road traffic accidents, sporadic civil 
unrest due to increased economical/financial tensions and instability in context of COVID-19 pandemic which may 
directly or indirectly interrupt the implementation of operational activities. IFRC CD security team always keep close 
contact with the field level team and provided distance support and necessary advices from Dhaka. However, to ensure 
the safety and security of all RCRC personnel regular situation monitoring, ad-hoc security/safety updates and advice 
have been issued. The completion of the respective IFRC e-learning courses (i.e., basic knowledge and prevention 
measures for responders, Personal Security, Security Management, Volunteer Security). The IFRC CD team is keeping 
close coordination with ICRC on the situation particularly at the cyclone affected areas. The security team is also keeping 
close coordination with external partners in country as well as with the BDRCS units and local administrations in the 
operational areas. 
 
Planning, monitoring, evaluation and reporting (PMER) 
PMER being an integral part of the operational management, the operation team with the support of BDRCS staff and 
NDRT members and local volunteers carried out periodic monitoring through regular data collection. At the beginning 
of the operation, distance monitoring support provided by the BDRCS PMER team to their field teams. IM helped in 
analysis the data and come up with the database based on criteria set for cash grant.  
 
A final evaluation will be carried out by end of operation. The evaluation will attempt to measure the extent to which the 
operation has achieved its objective/goal, to measure the effect and capture lessons learned and best practices. 
  

https://twitter.com/BDRCS1/status/1285506496671870977?s=20
https://twitter.com/sanjeevkafley/status/1330518776895270912?s=20
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C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 15,000 

Male: 7,500 

Female: 7,500 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions. 
Indicators:  Target Actual 
# of reached people with safe and adequate shelter and settlements 16,250 15,000 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 

families. 

Indicators:  Target Actual 
# of households provided with emergency shelter items to have a space that meet 

the minimum living conditions 
3,000 3,000 

# of households received shelter recovery assistance4 250 ongoing 

# of cyclone shelter renovated for future safe evacuation5 1 planned 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 

planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

# of household received key messages on safe local building techniques 3,000 3,000 

Progress towards outcomes 

 
Based on the BDRCS’s rapid assessment findings and 
severity of the cyclone Amphan impact, BDRCS 
allocated and mobilized 2,000 sets shelter toolkits and 
3,000 pcs tarpaulins from its existing contingency 
disaster preparedness stock to meet the emergency 
shelter needs of the affected communities.  
 
BDRCS mobilized its volunteers and staffs to assess the 
affected households in the community and targeting the 
households based on shelter damage severity and other 
vulnerabilities. BDRCS provided tarpaulins among 
3,000 affected households and among these based on 
individual needs of repairing tools, BDRCS reached 
2,000 households with shelter toolkits. 
 
Afterwards, respective BDRCS district branches 
distributed the shelter toolkits and tarpaulin among the 
selected HHs. During the distribution, BDRCS also 
provided necessary orientation on use of shelter toolkits 
and tarpaulins. Considering of the COVID-19 pandemic, 
in some district BDRCS delivered the assistance at 
doorstep of targeted HHs. BDRCS reached 3,000 HHs with tarpaulins6 and 2,000 HHs with shelter toolkits7 in 
Satkhira, Khulna, Bagerhat, Pirojpur and Jessore districts. Please refer to the table below on breakdown of 
household beneficiaries that received emergency shelter assistance by district. 

 

4 Due to low funding coverage of the EA, BDRCS is targeting 250 households for shelter recovery assistance than initial target of 2,000. 
5 For the same reason of low funding coverage, BDRCS is now considering renovating 1 (one) shelter instead of initially targeted 10. 
6 Each family received one tarpaulin based on the recommendation of Bangladesh shelter cluster. 
7 Each of the shelter toolkits consists of 2 kg of nails, 1 roll of tie wire, 1 piece of measuring tape, 1 piece of shear, 1 piece of claw hammer,1 piece of 

handsaw, 30 meters of 3 mm rope and 30 meters of 6 mm rope. 

Affected households receivieng tarpualins and shelter toolkits in Piorjpur 
district. (Photo: BDRCS) 
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Items Khulna Satkhira Jessore Pirojpur Bagerhat Total 
Tarpaulin 1,100 900 300 300 400 3,000 

Shelter Tools kit 550 600 250 300 300 2,000 

 
After completion of tarpaulins and shelter toolkits 
distribution, BDRCS conducted Post Distribution 
Monitoring (PDM) and found that more than 90% 
responders used these tarpaulins as roof of 
temporary shelter. 
 
Based on the available funding of EA, BDRCS extend 
shelter recovery interventions to reach 250 HHs with 
conditional cash and in-kind assistance along with 
technical support in Khulna district. BDRCS 
completed the community consultation and identified 
the priority shelter recovery needs and finalized the 
beneficiary list through detail household assessment. 
BDRCS field team has selected 25 beneficiaries to 
construct model shelters in consultation with 
community people, local technical resource people 
and local authorities. These shelters will be 
constructed through a community participatory 
approach considering build back better principles. 
Currently, BDRCS volunteers and staffs are assisting these targeted households to open the individual bank 
accounts. To raise the awareness on safe shelter, BDRCS is developing an IEC material highlighting key features 
of safe shelter. 
 

Challenges 
 
After completion of the emergency relief activities, BDRCS has started implementing the recovery operation. 
However, since the beginning of March 2021, the number of COVID-19 positive cases and death start increasing 
again sharply. More than 50 BDRCS volunteers and staffs had been infected. Due to movement restriction and 
considering the safety of staffs and volunteers, the overall consultation and assessment process in the communities 
were delayed and it took longer time than expected to identify the targeted communities and targeted households 
for recovery assistance. 
 
The recovery assistance targeted households who will receive conditional cash grant and corrugated iron sheets 
along with technical guidance throughout the operation. Based on the operational plan, IFRC country delegation 
initiated the procurement process and issued the work order to deliver corrugated iron sheets. However, there was 
shortage of imported raw materials due to restrictions during COVID-19 pandemic, supplier is unable to supply in a 
timely manner. It is now expected that corrugated irons sheets will be available for distribution among the targeted 
households by the end of April. In addition to that, opening individual bank accounts is slower than expected as the 
bank authority allowing only limited beneficiaries at the bank due to COVID-19 safety measures. BDRCS will 
continue promoting and ensuring COVID-19 safety measures throughout the implementation of shelter recovery, 
including training, focus group discussion, construction, etc. 
 

 

 

Livelihoods and basic needs 
People reached: 56,865 
Male: 28,660 
Female: 28,205 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore, and strengthen their 
livelihoods 
Indicators:  Target Actual 
% of targeted household that have emergency food and cash to meet their 
survival threshold 

100% Ongoing  

% of targeted household whose livelihoods are restored to pre-disaster level 100% Planned 

One of the affected households using the tarpaulin that received from 
BDRCS on the roof in Khulna. (Photo: IFRC) 
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Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# of people reached with food assistance 25,000 41,865 

Output 1.2: Household livelihoods security is enhanced through food production, increased productivity, 
and post-harvest management (agriculture-based livelihoods). 

Indicators:  Target Actual 

# of households assisted through cash for work 500 150 

# of households provided with conditional cash grants 2508 250 

# of households provided with seeds assistance 5,500 3,000    

Output 1.3: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators: Target Actual Actual 
# of households reached with multipurpose cash grants 5,500 3,000  

Progress towards outcomes 

 
BDRCS distributed dry food to 36,365 people who stayed overnight in the cyclone shelters during cyclone Amphan. 
Within two weeks from the aftermath of cyclone, BDRCS reached 1,100 HHs (5,500 people) with emergency food 
parcel within two weeks. In addition, Qatar Red Cross is supporting BDRCS bilaterally to reach more than another 
15,000 HHs with food parcels. BDRCS has completed the procurement process and planning to distribute food 
parcel among the cyclone affected people. BDRCS has allocated and distributed multipurpose cash grant (MPCG) 
along with vegetable seeds for 3,000 HHs in Satkhira, Khulna, Bagerhat, Pirojpur and Jessore districts. Each 
household received CHF 56 (BDT 4,500, which has been revised by national cash working group) as MPCG 
assistance through the Financial Service Provider (FSP) and that is electronic money transfer services of the 
Bangladesh Post Office (BPO). Currently, BDRCS has a framework agreement with BPO, and it has been extended 
until 31 December 2023. 
 
BDRCS response department organized a virtual orientation for NDRTs regarding online data collection, PGI, CEA, 
fraud and corruption prevention, COVID-19 guideline, and other relevant topics. After that, district level orientations 
conducted on the same topics by the trained NDRTs. Subsequently the assessment team deployed in the field for 
household’s assessment of the most vulnerable families. Later on, BDRCS and IFRC IM team, assist the respective 
district RC units for cleaning and analyzing the collected data and shared a draft beneficiary list based on the 
beneficiary selection criteria and their vulnerability. Then, the respective RC unit hanged this draft beneficiary list 
along with BDRCS hot line number with the respective communities for their feedbacks and suggestions. After 
incorporating all the feedbacks and suggestions from community, BDRCS branch RC unit’s authority finalized the 
list and send it to BDRCS Dhaka office for transferring the money to beneficiary’s mobile account through 
Bangladesh Post Office (BPO). In this regard, BDRCS with the support of IFRC CO developed a leaflet in Bangla 
language describing the steps of MPCG process through post office. These leaflets disseminated among the final 
targeted families with proper orientation. This leaflet helped them to know the overall distribution process. 
 
After distributing the cash grant and vegetable seeds, BDRCS conducted a Post Distribution Monitoring (PDM) 
with the support of their trained volunteers and NDRT members. Prior to that, BDRCS organized virtual orientation 
on PDM questionnaire, COVID-19 guideline, and others relevant topics. PDM data shows that around 60 per cent 
responders spent their received cash grants for food, more than 50 per cent responders spent the money for shelter 
repairing, around 40 per cent responders used for households’ essential, more than 30 responders used for 
medical services, more than 20 per cent used for buying livestock, around 20 per cent responders use this cash 
grant for repaying the loan and other responders use this money in education, livelihood, saving and also for 
entertainment purposes. The graph above shows the figure of cash assistance utilization. 

 

8 Due to low coverage of the EA, BDRCS reduce the target to 250 households for livelihood recovery assistance than initial target of 1,000 HHs. 
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According to PDM, about 90 per cent responders fully utilized 
the cash assistance, mainly in the areas of food provision, 
medical purpose, etc., and 98 per cent of the responders are 
satisfied with the quality of vegetable seeds. More than 65 per 
cent of responders have already produced vegetable from the 
seeds.  
 
Based on the recent displacement assessment by BDRCS and 
IOM and considering the present situation in the Amphan 
affected districts, BDRCS is in process to provide multipurpose 
cash grant and vegetable seeds among another 2,500 
households in Khulna, Bagerhat, Satkhira and Pirojpur districts.  

 
BDRCS has finalized the beneficiary list for recovery support in 
targeted areas. In total, 250 households will receive the support 
from BDRCS for re-storing their livelihood options. These 
targeted households will receive conditional cash grant along 
with required trainings and technical support from BDRCS. 
Currently, these selected beneficiaries are opening their individual bank accounts with the support of BDRCS 
volunteers and staffs. 
 

Challenges 

 
During this COVID-19 pandemic, more than 50 BDRCS volunteers and staffs were infected and the team could not 
move freely. As a result the overall consultation and assessment  process in the communities were delayed and it 
took longer time than expected to identify the targeted communities and targeted households for recovery 
assistance. As of now, BDRCS completed detail household assessment to provide recovery assistance among the 
targeted households and identified the targeted households in consultation with the people of targeted communities. 
Currently, BDRCS is facilitating the targeted households to open individual bank accounts to receive the cash 
assistance to restore the livelihood. Opening bank account is slower than expected as the bank authority allowing 
only limited beneficiaries at the bank due to COVID-19 safety measures. Considering the remoteness of the 
community and for the smooth implementation of the recovery program, BDRCS has set-up an operational office at 
the community level and currently eight staffs along with volunteers are working.  
  
In the other hand, as funding coverage is low, it will be challenging the meet the need of affected people particulary 
to restore their livelihood. However, with the available funding, BDRCS is in process to support 250 HHs for livelihood 
recovery assistance. 
 

 

  

One of the BDRCS volunteers conducting household’s 
assessment to identify the most vulnerable households to 
provide multipurpose cash grant in Khulna district. (Photo-
BDRCS) 
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After distributing the multipurpose cash grant and seeds, PDM was conducted by both BDRCS and IFRC staffs (left) and PDM result 
shows key utilization areas of cash assistance. (right). (Photo: BDRCS) 
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Health 
People reached: 57,543 
Male: 28,570 
Female: 28,973 

Outcome 1: The immediate risks to the health of the affected populations are reduced through improved 
access to medical treatment 
Indicators:  Target Actual 

# of people reached with health assistance. 50,000  On-going  

Output 1.1: Improved access to health care and emergency health care for the targeted population and 
communities 

Indicators:  Target Actual 

# of people reached with emergency health service 1,000 2,209  

# of people reached with first aid service 200 120 

# of MCH renovated and equipped 10 Planned 

Outcome 2: Transmission of diseases of epidemic potential is reduced 

Indicators: Target Actual 
% of targeted people reached through mass awareness  100% Ongoing 

Output 2.1: Community-based disease control and health promotion is provided to the target population 

Indicators: Target Actual 
# of people reached through mass awareness on COVID-19  50,000 45,000 

# of staff and volunteers reached through ECV/CBHFA orientations 20 Planned 

Outcome 3: The psychosocial impacts of the emergency are lessened 

Output 3.1: Psychosocial support provided to the target population as well as to RCRC volunteers and 
staff 

Indicators: Target Actual 
# of people reached with psychosocial support 200 214 

Progress towards outcomes 

 
As COVID-19 precautionary measures, BDRCS provided personal protective equipment (PPE) like mask, hand 
sanitizer and first aid services during cyclone Amphan operation. In total, 3,000 PPE distributed during emergency 
period to the front-line volunteers and staff. BDRCS also provided masks, hand sanitizers and soaps to people in 
40 cyclone shelters during the evacuation. BDRCS developed the key messages in line with government and WHO 
COVID-19 guideline and reached more than 45,000 people through mass awareness in cyclone affected areas.  

 
Among all 56 MCH centers, 23 MCH centers are located in coastal districts. Through these MCH centers, BDRCS 
has been providing ante natal care, normal delivery, post-natal care, child health care, immunization, family 
planning, general health care and referral services. Average normal delivery is about 10 per MCH center per month 
and 200 persons received general health care per center per month. Based on detail technical assessment, 
currently BDRCS is renovating four MCH centers in Jenaidah, Narail and Khulna districts.  
 
BDRCS conducted two psychological first aid (PFA) online training for all unit level officers and youth chiefs from 
29 to 30 June 2020, to cope with everyday stress and anxiety as well as getting more skills and knowledge on how 
to provide PFA to the people BDRCS working with. During June, a total 192 people including unit-level officers and 
youth chiefs were trained on PFA and 214 peoples (141 male and 73 female) reached with PFA through BDRCS 
PSS Call Center. The main concern of the callers was mostly medical support because of this COVID-19 pandemic; 
other concerns were sleeping problem, fear of being infected, anxiety, worry due to loss of job, nightmare, etc. A 
total of six people were referred to specialized mental health services. 260 frontline health staff including medical 
doctors, nurses, midwives reached with mental health and psychosocial support (MHPSS) services by the 
professional psychologist and psychosocial counsellors through PSS call center and 134 staff and volunteers 
reached with Caring for Volunteers activities. 
 
In addition, as part of promoting COVID-19 prevention and controlling the curb of COVID-19 case, BDRCS reached 
more than 10,000 people with facemasks and hand sanitizers during distribution of emergency household items 
and cash.    
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Challenges 
 
Working amidst COVID-19 pandemic is the major challenge that slows down the implementation of planned activties. 
The country's maiden cases of COVID-19 were reported on 8 March 2020 and the first death was reported on 18 
March 2020 by the Institute of Epidemiology, Disease Control and Research (IEDCR) of the GoB. The confirmed 
cases, as of 14 March 2021 reported by the DGHS is 557,395 countrywide. Within the same time period, 8,545 
people died, and  511,695 people recovered. According to the WHO Bangladesh’s latest situation report, dated 14 
March, in comparison to the previous epidemiological week, the number of new weekly COVID-19 case increased 
by 9.2% (2,759 in last week and 2,530 in the week before) and the number of COVID-19 new weekly death also 
increased by 54% (75 and 69 respectively). 
 

 

 

Water, sanitation, and hygiene 
People reached: 36,365 
Male: 17,055 
Female: 18,310 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 
# of people reached with WASH services 15,000 36,365  

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population. 

Indicators: Target Actual 
# of people provided with safe water 15,000 36,365 

# of water points repaired/ installed  200 25 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 

Indicators: Target Actual 
# of emergency latrines constructed 100 100 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population. 

Indicators: Target Actual 
# of people reached by hygiene promotion activities  15,000 13,000 
Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population.  

Indicators: Target Actual 
# of households provided with a set of essential hygiene items 3,000 2,600 
Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in targeted communities 
in the recovery phase. 

Indicators: Target Actual 
“# of people assisted with reduction in risk of waterborne and water related 
disease 

1,2509 In progress  

Output 2.3: Improved access to and use of adequate sanitation by the target population is provided to target 
population. 

Indicators: Target Actual 
# of households supported with latrines installation in recovery phase 25010 In progress 

Progress towards outcomes 

 

 

9 Due to low funding coverage of the EA, BDRCS reduce the target to 1,250 people instead of initial target of 10,000 people. 
10Due to low funding coverage of the EA, BDRCS reduce beneficiary target for latrine instalment to 250 HHs instead of initial target of 2,000 HHs.  
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Since the beginning of operation to reporting date, BDRCS 
has distributed safe drinking water in the cyclone shelter to 
36,365 evacuated people. BDRCS locally procured PET 
bottle drinking water and distributed them to the affected 
people as an addition to distribution of 500 jerry cans that 
can be used to collect and store water. BDRCS installed 25 
rainwater harvesting system to support more sustained 
supply of safe drinking water in Khulna district.  
 
To ensure access to sanitary latrines for the affected 
people, BDRCS had installed 100 emergency latrines in the 
cyclone affected areas in Satkhira and Khulna districts for 
communal use. BDRCS deployed technical staff and 
volunteers to install these latrines considering the local 
culture and context. All the construction materials were 
procured locally, and these emergency latrines were 
constructed in consultation with the affected communities.  
 
As of now, BDRCS distributed 2,600 hygiene parcels11 from its contingency stock immediately after cyclone. Before 
the distribution, BDRCS trained volunteers provided orientation on proper use of hygiene parcels. During the 
orientation, information about proper handwashing and latrine maintenance was communicated by volunteers. In 
relation to menstrual hygiene management (MHM), female volunteers provided awareness messages on MHM with 
IEC materials. Also, they provided key messages on use of sanitary pads, preparation of sanitary pads with local 
resources, etc. This was carried out separately with the targeted female community members. Special emphasis was 
given on hand washing considering the on-going COVID-19 pandemic.  
  
In the recovery phase, BDRCS is reaching the most vulnerable people through providing conditional cash assistance 
along with technical support to install household latrines. These latrines will be installed in consultation with the 
affected communities through a participatory and community owner driven approach. Based on community 
consultation and technical support of local skilled persons and local authorities, BDRCS will assist the targeted 
communities to design and install model household latrines in strategic locations. BDRCS will provide conditional 
cash grant in installment through financial service provider along with technical assistance to install the household 
latrines. 
 
BDRCS has completed household assessment and finalized the beneficiary list in the targeted areas based on 
damage and current situation of WASH facilities, accessibility, current household income, vulnerability groups, etc. 
At the time of reporting, BDRCS is assisting these targeted households to open bank accounts. Simultaneously, 
BDRCS is finalizing latrine design in consultation with community and concerned authorities.  
 

Challenges 

 
BDRCS could not deployed its mobile water purification units during the emergency phase as nearby water sources 
became unsuitable due to saltwater intrusion. As an alternative, BDRCS procured drinking water for the attached 
population.     
 
Due to the embankment breakdown and damages of water points, access to safe drinking water is one of the major 
challenges in the cyclone affected areas. BDRCS conducted technical assessment and installed 25 rainwater 
harvesting unit. Currently BDRCS is in process to install another 175 rainwater harvesting units in the targeted 
communities. 
 
Due to COVID-19 pandemic and difficult access to the remote affected communities, the overall planned activities 
like technical assessment and focus group discussions were not completed timely. As a result, overall WASH 
recovery interventions were delayed.  
 

 

 

11 Each hygiene parcel consists of 12 pieces bathing soaps, 8 pieces of laundry soaps, 1 packet of sanitary pad, 5 rolls of toilet paper, 1 piece of toilet 
brush, 1 piece of nail cutter, 2 tubes of toothpaste, 5 pieces of toothbrush, 1 piece of hand washing liquid soap with dispenser along with 2 pieces of 
refill packages, 1 piece of hair oil,1 piece of comb and 1 sheet of towel.  

One of the newly installed rainwater harvesting systems in Khulna 
district. (Photo: IFRC) 
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Protection, Gender, and Inclusion 
People reached: 42,865 
Male: 21,433 
Female: 21,4332  

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalized groups, because of inequality, discrimination and other non-respect of their human rights and 
address their distinct needs 

Indicators:  Target Actual 
Does the operation demonstrate evidence of addressing the specific needs 
to ensure equitable access to disaster response services?  

Yes Ongoing  

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors. 

Indicators:  Target Actual 
Is SADD data collected for analysis? Yes Ongoing 

# of targeted people received dignity kits 1,000 1,000 

Progress towards outcomes 

 
Based on the initial rapid assessment findings, BDRCS completed the emergency response among the targeted 
households in the cyclone affected areas. BDRCS and IFRC have been closely coordinating with external 
stakeholders like Need Assessment Working Group (NAWG) to get information about the priority needs. in addition, 
the BDRCS conducted detail household assessment and use SADD information to design and to implement the 
operation. The detail household assessment had been conducted using KoBo collect apps and beforehand BDRCS 
trained its volunteers and NDRT members on assessment. During this assessment SADD data was collected and 
the analysis carried out by the dedicated data management team comprise of BDRCS and IFRC staffs.  
 
BDRCS distributed 1,000 set of dignity kits among the cyclone affected households. These dignity kits were mobilized 
from the contingency stock of BDRCS and already replenished with the support IFRC country delegation.   

 

 

  

As a part of validation and getting feedback form community people BDRCS published the preliminary list of targeted households in the 
communities (left,) and detail SADD of targeted households (right). (Photo: IFRC / BDRCS) 
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Disaster Risk Reduction 
People reached: 2,400,000 

Male: 1,200,000 
Female: 1,200,000  

Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

# of people supported with cyclone preparedness and mitigation. 2,000,000 2,400,000 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# of people reached with early warning campaigns and evacuated. 2,000,000 2,400,000 

Progress towards outcomes 

 
Following the great danger signal and evacuation order of the GoB, more than 2.4 million people were moved to 
14,636 permanent and temporary shelters in 19 coastal districts before the cyclone the country's coast. Around 
70,000 volunteers (including CPP and BDRCS) were actively engaged along with Fire Service and Civil Defense 
(FSCD), Police, Armed Forces and other organizations to disseminate early warning and to evacuate vulnerable 
people. BDRCS volunteers also provided masks, hand sanitizers and soaps to the people in some 40 cyclone 
shelters.  
 
BDRCS is delivering all the recovery support in different sectors considering the future disaster vulnerability though 
a participatory and community driven approach. In addition, BDRCS has planned for community small scale 
mitigation works, sapling distribution, awareness raising, create community volunteers’ group and provide training 
on disaster management, first aid, search, and rescue etc. Under the small-scale mitigation, BDRCS will select the 
cash for work scheme (repairing road, embankment etc.) in consultation with local authorities and local community 
people. In addition to that saplings will be provided in consultation with concern departments of Ministry of 
Environment, Forest and Climate Change to address the DRR. 
 

Challenges 
 
It was challenging to evacuate huge number of vulnerable people safely amidst COVID-19 pandemic. To ensure 
safe physical distancing, government increased the number of evacuation centers by arranging other office, 
commercial, educational buildings etc. in addition to formal community cyclone shelters.  
 
The implementation of the planned DRR activities in the targeted recovery intervention areas was delayed as the 
consultation with communities could not take place as planned and selection of targeted areas took longer time due 
to ongoing COVID-19 pandemic.   
 

 

Strategies for Implementation  
S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform. 
Indicators:  Target Actual 
Follow up on the priorities outlined in the Organizational Capacity Assessment 
Certification (OCAC) assessment and Branch Organizational Capacity Assessment 
(BOCA)  

Yes Planned 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  

Indicators:  Target Actual 
# of volunteers and staff covered under insurance  50 Yes 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 
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Indicators:  Target Actual 
# of NDRT/NDWRT/volunteers/staff mobilized  - Ongoing 

# of volunteers and staff oriented and trained  100 Ongoing 

Exit survey and PDM conducted  Yes Ongoing 

Construction of regional warehouse cum multi-purpose centre  1 Planned 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and 
preparedness is strengthened 
Indicators:  Target Actual 
Launch of small-scale disaster response model of BDRCS  Yes Planned  

Contingency plan revised Yes Ongoing 

Progress towards outcomes 

 

Based on the predicted impact in the forecast, more than 70,000 CPP and BDRCS volunteers, staff and unit’s 
representative were actively worked for early warning dissemination and evacuation. During the operation, more than 
250 volunteers NDRT members and staffs had been mobilized to provide humanitarian assistance. Under the ongoing 
COVID-19 operation nationwide, around 2,000 volunteers and more than 300 staffs are insured.    
 
In the aftermath of cyclone, BDRCS did a rapid assessment through ODK with the support of RC and CPP volunteers. 
Based on the findings, BDRCS provided the humanitarian assistance in areas of emergency shelter, WASH, food 
and provision of household items. In addition, detail household assessment was conducted to provide multipurpose 
cash grant assistance. After distributing the cash grant and vegetable seeds, BDRCS did a Post Distribution 
Monitoring (PDM) with the support of their trained volunteers and NDRT members. Before conducting the PDM, 
BDRCS organized on virtual orientation on PDM questionnaires, COVID-19 guideline, and others relevant topics. 
 
BDRCS is looking forward to construct regional warehouse cum multi-purpose centre through this EA. However 
currently there is no confirm funding. 
 
BDRCS has initiated the process to revise the contingency plan and it is expected that the contingency plan will be 
revised by May 2021 through series of consultation and simulation. 
 

 

Ensure effective International Disaster Response 

Outcome 1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 
Engage with other humanitarian actors (inter-agency) for coordinated 
humanitarian intervention.  

Yes Yes  

Output 1.1: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 
Regular coordination meeting conducted Yes  Ongoing 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 
Indicators: Target Actual 
CEA mainstreamed in operation Yes Yes 

Progress towards outcomes 

 
Both BDRCS and IFRC have been coordinating with HCCT, shelter cluster, food security cluster, health cluster and 
working group and attending virtual meetings on a regular basis. BDRCS with the support of IFRC regularly updating 
the HCTT 4W matrix and coordinating with implementing humanitarian agencies to ensure a coordinated response. 
BDRCS and IFRC took part in joint need assessment and one IFRC staff worked with NAWG as one of the core 
analysis team members to prepare the report.  
 
In addition, IFRC is leading the shelter cluster along with UNDP and currently coordinating with BRAC, Habitat for 
Humanity International, Islamic Relief, Pradipan, Save the Children International, Uttaran, Rupantor, Concern 
Worldwide, Start Fund, Shushilan, OXFAM, Society Development Agency (SDA), KOICA and Solidarities 
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International. IFRC on behalf of shelter cluster, provided technical support and inputs to develop the HCTT 
humanitarian response plan for cyclone Amphan. IFRC has been updating its members regularly about the evolving 
situation of Cyclone Amphan and supporting partners through sharing available damage information and priority 
shelter needs.  
 
After completing the emergency phase, UNRCO organized a lesson learned workshop (LLW) on cyclone Amphan 
response. Where, more than, 30 national implementers/ NGOs, Donor representatives, UN agencies representative 
and BDRCS and IFRC representative attended. During the LLW, one representative from IFRC represent the shelter 
cluster and IFRC.  
 
BDRCS mainstreamed CEA through all the operations and programme implementation. Dedicated CEA team has 
been assisting BDRCS response department through providing regular training, orientation, guiding documents, etc. 
To get proper community feedbacks; BDRCS deployed a CEA officer who assist respective units to facilitate the focus 
group discussion and responding the community people queries and feedbacks. BDRCS also disseminated hotline 
number among the communities and though the hotline number, BDRCS regularly getting feedback from the 
communities. These community feedbacks, helping BDRCS make necessary positive changes to address the 
concerns. In the recovery implementation area, BDRCS formed the CDC in targeted recovery interventions areas to 
ensure community participations. 
 

 

Influence others as leading strategic partner 

Outcome: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national, and international levels that affect the most vulnerable 
Indicators:  Target Actual 
IFRC together with the national society uses their unique position to influence 
decisions at local, national, and international levels  

Yes Yes 

Output 1.1: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 

Indicators:  Target Actual 
# of assessment done for needs, capacities, and gaps  1 1 

# of lessons learned workshop conducted 1 Planned  

# of evaluation conducted 1 Planned  

Progress towards outcomes 

 
IFRC has been supporting BDRCS in terms of communications, media relations and coordination with the public 
authorities, national government, UN agencies, INGOs and NGOs. BDRCS with the support of in-country PNSs, Red 
Cross Red Crescent Climate Center and IFRC, had been closely monitoring the cyclone track from since beginning 
and sharing forecast with HCTT, CPP and other relevant stakeholders regularly. BDRCS had extended its support to 
CPP to enhance the preparedness measures and early actions such as evacuation of the people during COVID-19 
pandemic situation.  
 
BDRCS did an online rapid damage and need assessment immediately after the cyclone landfall with the support of 
its local branches. The BDRCS district branches mobilized its volunteers to conduct the assessment using Kobo 
toolkit. The information management team in national headquarters (NHQ) analyzed the collected data and share the 
information regularly with operation team. This rapid assessment helped to develop the emergency plan of actions 
for cyclone Amphan. At the same time BDRCS shared the key findings of this rapid assessment with government, 
humanitarian agencies.  
 
In addition to that under this EA, evaluation and lessons learned workshop will be conducted.  
 

 

Ensure a strong IFRC 

Outcome 1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 
% of operations in accordance to established guidelines 100% 100% 



 

Internal 

Output 1.2: IFRC staff shows good level of engagement and performance 

Indicators:  Target Actual 
% of compliance with IFRC HR procedures 100% 100% 

Progress towards outcomes 

 
IFRC staff have been supporting BDRCS since the beginning of cyclone operation through maintaining a close 
coordination with BDRCS counterparts as well as with the IFRC APRO counterparts and in country PNSs. At the 
same time support services such as logistics, finance, resource mobilization, communication, PGI, reporting, planning, 
monitoring, and security are being provided by concerned IFRC staff. Considering the on-going lockdown due to on-
going COVID-19 pandemic situation, IFRC staff have been using online tools for meeting and other regular work to 
ensure that BDRCS are able to provide assistance timely and effectively.  
 

 

 

D. BUDGET 

 

The current appeal budget is CHF 5 million. As of the date of the publication of this report, the appeal coverage is 29.34 

per cent. As of reporting date, CHF 628,761 (42.9%) has been utilized out of funding received (including DREF loan). 

Detail expenditure is outlined in the interim financial report attached at the end of this update.   

  



 

Internal 

 

Reference 
documents 
 

Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Bangladesh Red Crescent Society 
• Md. Feroz Salah Uddin, secretary general; phone: +880 1811458500;  

email: secretarygeneral@bdrcs.org 

• Md. Rafiqul Islam, deputy secretary general; phone: + 880 1811458501;  
email: rafiqul.islam@bdrcs.org  

• Md. Mijanur Rahman, director, disaster response; mobile: +880 0181 145 8522;  
email: mdmijanur.rahman@bdrcs.org  

 
In the IFRC Bangladesh Country Office 
• Sanjeev Kumar Kafley, acting head of country office; email: sanjeev.kafley@ifrc.org 

• Hasibul Bari Razib, senior manager, humanitarian response & shelter;  

email: hasibul.bari@ifrc.org 

 

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 
• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org 

• Gwendolyn Pang, deputy regional director; email: gwendolyn.pang@ifrc.org 

• Andreas von Weissenberg, acting head of DCC; email: andreas.weissenberg@ifrc.org  

• Christie Samosir, operations coordinator; email: opscoord.southasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 
 

In IFRC Geneva 
• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org 
 
For IFRC Resource Mobilization and Pledges support 
• Alice Ho, partnership in emergencies coordinator; email: PartnershipsEA.AP@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 
• Audrey Seetho, acting PMER manager; email: audrey.seetho@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote always forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD024&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD024&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD024&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://adore.ifrc.org/Download.aspx?FileId=313601
https://adore.ifrc.org/Download.aspx?FileId=313601
https://adore.ifrc.org/Download.aspx?FileId=313601
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mailto:rafiqul.islam@bdrcs.org
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mailto:sanjeev.kafley@ifrc.org
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mailto:gwendolyn.pang@ifrc.org
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mailto:siokkun.jang@ifrc.org
mailto:antony.balmain@ifrc.org
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Reporting Timeframe 2020/5-2021/3 Operation MDRBD024
Budget Timeframe 2020/5-2021/5 Budget APPROVED

Prepared on 22 Apr 2021
All figures are in Swiss Francs (CHF)

Emergency Appeal
Interim FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2021/03

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 1,466,992

Expenditure -628,761

Closing Balance 838,231

Deferred Income 0

Funds Available 838,231

MDRBD024 - Bangladesh - Cyclone Amphan
Operating Timeframe: 18 May 2020 to 24 May 2021;    appeal launch date: 28 May 2020

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 222,000
AOF2 - Shelter 1,640,000
AOF3 - Livelihoods and basic needs 755,000
AOF4 - Health 190,000
AOF5 - Water, sanitation and hygiene 481,000
AOF6 - Protection, Gender & Inclusion 30,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 922,000
SFI2 - Effective international disaster management 760,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 5,000,000

Donor Response* as per 22 Apr 2021 1,466,992

Appeal Coverage 29.34%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 750,181 428,536 321,645
AOF2 - Shelter 500,976 106,025 394,951
AOF3 - Livelihoods and basic needs 69,758 48 69,710
AOF4 - Health 45,795 34 45,761
AOF5 - Water, sanitation and hygiene 0 0 0
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 2,663 38,694 -36,031
SFI2 - Effective international disaster management 134,317 54,561 79,756
SFI3 - Influence others as leading strategic partners 0 864 -864
SFI4 - Ensure a strong IFRC 0 0 0

Grand Total 1,503,688 628,761 874,927

IV. DREF Loan

* not included in Donor Response Loan : 298,310 Reimbursed : 298,310 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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MDRBD024 - Bangladesh - Cyclone Amphan
Operating Timeframe: 18 May 2020 to 24 May 2021;    appeal launch date: 28 May 2020

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 423,630 423,630
British Red Cross 154,420 154,420
British Red Cross (from British Government*) 17,158 17,158
China Red Cross, Hong Kong branch 24,497 24,497
FBAF Allocations 70,061 70,061
Japanese Red Cross Society 43,358 43,358
Red Cross of Monaco 21,279 21,279
Swedish Red Cross 260,368 260,368
Swiss Government 300,000 300,000
Taiwan Red Cross Organisation 3,012 3,012
The Canadian Red Cross Society (from Canadian Gove 149,209 149,209

Total Contributions and Other Income 1,396,931 0 0 70,061 1,466,992 0

Total Income and Deferred Income 1,466,992 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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