
 

 

DREF operation  Operation n° MDRBI010 ;Glide n° FL-2014-000019-BDI 

Date of Issue: 24 October , 2014 Date of disaster: 10 February, 2014 

Operation start date: 19 February, 2014 Operation end date: 19 May, 2014  

Host National Society: Burundi Red Cross Society Operation budget: CHF 120,783  

Number of people affected: 12,500 Number of people assisted: 300 households  

N° of National Societies involved in the operation: ICRC, IFRC, Belgian, French, Luxembourg and Spanish Red 
Cross Societies. 

Other partner organizations involved in the operation: IMC, MSF, Transcultural Organization,UNICEF and WFP 

 

A. Situation analysis 

 

Description of the disaster 

 
During the night of Sunday, 9 February 2014, torrential rains (that fell for around 10 hours) caused flooding, 

mudslides and landslides in five communes namely: Buterere, Kamenge, Kanyosha, Kinama, and Ngagara in 

Bujumbura, the capital of Burundi. Bujumbura is located on a plain between a range of hills and Lake Tanganyika, 

which makes certain areas of the town vulnerable to heavy rainfall and landslides. On 12 February, the Kajaga and 

Kinyinya areas in Mutumbuzi commune, Bujumbura rural province, were also affected. 

 

Following the floods, 64 people were reported dead, of which many were children; 182 persons were injured, 84 of 

them seriously injured. In poorer areas of Bujumbura, many of the local houses were made from mud bricks, which 

were not able to resist the mudslides and water. It was estimated that 12,500 people were made homeless after 

more than 940 homes were completely destroyed. Most families lost everything they owned. Infrastructures, 

including roads, power supplies, as well as crops and livelihoods were also destroyed. The Government of Burundi 

allocated 5 evacuation sites to the displaced population - 3 in Bujumbura town and 2 in Bujumbura rural province. 

 

The Netherlands Red Cross/ Silent Emergencies Fund and DG ECHO contributed towards a partial replenishment of 
the DREF allocated for this operation. The major donors and partners of DREF include the Australian, American and 
Belgian governments, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and 
government, the European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and 
government, the Netherlands Red Cross and government, the Norwegian Red Cross and government, the Spanish 
Government, the Swedish Red Cross and government, the United Kingdom Department for International Development 
(DFID), the Medtronic and Z Zurich Foundations, and other corporate and private donors.   
 
IFRC on behalf of BRC would like to thank all partners and the Burundian government for the efforts to mobilize both 
the national and international community to assist the affected population and support the reconstruction phase. 
 

<click here for the final financial report and here for the contact details > 
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Summary of response 

 
Overview of Host National Society 
The Burundi Red Cross (BRCS) has many years of experience of responding to disaster situations in the country, and 

has a team trained in disaster management, preparedness, and early warning. BRCS mobilized 250 volunteers (50 

per commune) for deployment in this operation, which carried out an initial assessment of the situation; and in 

collaboration with the Civil Protection Rescue Team conducted out search and rescue activities; and the evacuation of 

the injured to hospitals. As a response to the extensive flooding, CHF 120,783 was allocated from the IFRC’s Disaster 

Relief Emergency Fund (DREF) on 19 February 2014 to support BRCS in delivering assistance to some 300 HHs; and 

to replenish disaster preparedness stocks. 

 

Overview of Red Cross Red Crescent Movement in country 

The IFRC East Africa office provided technical assistance to the BRCS to ensure the effective implementation of the 

DREF operation. During the onset of the disaster the IFRC regional office deployed a Regional Disaster Response 

Team (RDRT) member specialized in water, sanitation and hygiene promotion (WatSan). The RDRT supported BRCS 

staff and volunteers in carrying out a rapid needs assessment. During the onset of the disaster the IFRC regional 

office deployed the disaster Management staff to support in the development of the DREF with a rapid assessment 

report. 

 

The ICRC supported BRCS volunteers with the tracing of missing persons and assisted in restoring family links. A 

network of volunteers was created to communicate by mobile and help the families to reconnect. The ICRC also 

provided assistance (fuels, vehicles) to support the operation; as well as emergency relief items (kitchen sets) to be 

distributed to the affected population. 

 

In country Partner National Societies (PNS) include the Belgian Red Cross, French Red Cross and Spanish Red 

Cross, of which Belgian Red Cross provided cash support to BRCS. The Luxembourg Red Cross, as a bilateral 

partner of the BRCS, also provided support. They deployed a shelter specialist who worked with the NS specifically in 

the area of emergency shelter assistance.  

 

Overview of non-RCRC actors in country 
 
The Government of Burundi coordinated the response to the flooding through the national platform for Disaster 

Management, and tasked the BRCS specifically with responsibility for assessment, identification/registration of the 

affected population, emergency shelter, water and sanitation.UNICEF has an agreement with the BRCS and many 

water and sanitation interventions were carried jointly. As a result of the collaboration, some elements of the DREF 

plan of action were completed with their support, while also completing additional ones that complemented the gaps 

the DREF could not meet. Other partners were indirectly involved including the WFP, as BRCS volunteers were used 

to distribute food items.   

 

Other United Nations agencies and non-governmental organizations (NGOs) involved in the response included: 

Caritas, International Medical Corps, Medicins sans Frontieres, Solidarites International,Terre des Hommes, the 

Transcultural Psychology Organization, the World Health Organization (WHO) and World Vision.  

 

Needs analysis and scenario planning 

 
The DREF operation was informed by a rapid needs assessment conducted by BRCS, which identified that more 

than 940 houses had been destroyed; and a population of approximately 12,500 displaced and their belongings lost. 

Water supply and sanitation infrastructures were damaged/destroyed by the flooding; and remaining water sources 

contaminated, putting the affected population at increased risk of water and sanitation related diseases, such as 

cholera. Based on these findings, interventions in the areas of emergency relief non-food items (NFIs), psycho-social 

support, shelter, water, and sanitation and hygiene promotion were prioritized.  

 

Inaccessibility of some areas was a concern. Most of the roads were completely washed away; the government with 

the support of the World Bank were able to start the reconstruction immediately. Relocation and beneficiary selection 

for the shelter was a challenge since most of the houses destroyed were in the urban settlements and most of them 

didn’t own the land and lived in mud houses which are semi-permanent. The government didn’t want to provide land 



 
for the displaced which delayed the implementation of the shelter component. Based on an agreement with the local 

authority BRCS prioritized the beneficiaries who were affected most, as their houses were completely destroyed. 

 

B. Operational strategy and plan 

 

Overall Objective 

 
During the course of this DREF operation, the immediate needs of 300 of the most vulnerable displaced households 

(HHs) from Buterere, Kamenge, Kanyosha, Kinama and Ngagara and in Bujumbura located in evacuation sites, in 

schools and church compounds where four camps were established. SPHERE standards for emergency response 

were referred to during the operation and they were fully met. The emergency interventions addressed the prioritized 

needs of the target beneficiaries including emergency relief items, health, psychosocial support, shelter, as well as 

the provision of clean water, latrines and hygiene promotion. The DREF operation went a long way into alleviating 

the suffering of the affected population. 

 

Proposed strategy 

 

The DREF operation implemented by the BRCS focused on the following sectors: emergency relief distributions of 

NFI’s health, psychosocial support, shelter, water, sanitation and hygiene promotion.  

The key activities implemented under each sector were as listed below; 

 

Health and Care 

 Refresher training was conducted for 10 volunteers to support psychosocial first aid and referral services, which 

were offered to the affected communities. The DREF was also used to replenish First Aid kits. 

 

Water, sanitation and hygiene promotion 

 A total of 300 HHs of the most vulnerable displaced HHs received water and hygiene related NFIs, as well as safe 

water and sanitation interventions.  

 Hygiene promotion activities were conducted targeting the entire affected population, to reduce risks for cholera 

and other water and sanitation related diseases, through mobile cinema and the weekly radio programmes 

already running in the country. In 2013, with support from IFRC and Norwegian Red Cross, BRCS developed a 

beneficiary communication strategy to increase the reach and impact of its health and disaster risk reduction 

(DRR) programmes, and increase levels of beneficiary feedback and participation. Through this DREF operation, 

BRC was able to scale up mobile cinema and radio programmes in response to the flooding reaching a population 

of over 20,000. 

 

Shelter and settlements (and household items) 

 300 of the most vulnerable displaced HHs were relocated to safer grounds, and provided basic HH items and 

emergency shelter assistance. Each HH received NFIs, as well as materials  (tarpaulins/two per HH; materials 

and tools) for shelter construction. 

 BRCS volunteers were trained in the construction of emergency shelters, and awareness campaigns on safe 

shelters carried out.  

 

Operational support services 

 

The regional senior disaster management officer and DREF delegate conducted a joint monitoring visit to review the 

DREF operation against the plan of action. The BRCS disaster management coordinator shared regular information 

on the operation together with the RDRT shelter specialist who provided weekly reports on the operation. 

 

The original DREF plan of action and budget indicated that water trucking activities would take place in month one of 

the operation, but the delay in relocating the affected population or their return to home resulted in the continuation of 

this activity, which contributed to the deviation from the budget. 

 

The approved DREF budget included the construction of 30 toilets and bathing facilities each (both segregated for 

males and females) in Buterere, Kamenge Kinama I and Kinama II, communes, where the BRCS engaged with the 

affected population for maintenance of the facilities. However, as indicated in the overall situation, BRCS had to 



 
quickly modify and increase its response in this sector due to the lack of support provided by other actors and the 

increase of the number of people in the temporary camps. 

 
The positive variance in the shelter component was due to lower transport costs than what was budgeted for initially 
which affected the fuel costs. The shelter kits were also received at competitive prices.  

 
Human resources (HR) 
As has been stated, the IFRC regional office deployed a RDRT member specialized in WatSan. The RDRT supported 

BRCS staff and volunteers in carrying out a rapid needs assessment. During the onset of the disaster the IFRC 

regional office deployed a staff to support in the development of the DREF with a rapid assessment report. 

 

Logistics and supply chain 
The Regional office procured the 300 shelter kits and kitchen sets that were transported to the BRCS; while other 

items like the mattresses were procured locally by the National Society as per their procurement policies. 

 

Communications 
Information on the general response to the flash floods is available on a public website which was accessed by the 

public and other Partners. 

Security 

No incidences were reported during the report. 

 

Planning, monitoring, evaluation and reporting (PMER) 
Regular field monitoring visits were conducted by the BRCS during the operation. The regional representative, 
Secretary General and other PNSs visited the operation at the onset of the operation. One month later the senior 
disaster management officer and DREF delegate conducted a monitoring visit to evaluate the operation and address 
the variances in transport and WatSan.  
 

C. DETAILED OPERATIONAL PLAN 

 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

Outcome 1: A situation and needs assessment is undertaken in the affected areas, including inaccessible 

locations, to inform the design and implementation of the DREF operation 

Output 1.1: A detailed needs assessment undertaken 

Impacts 

A joint detailed assessment was undertaken with the International Organization for Migration (IOM) and during this 

process the selection of beneficiaries for shelter was carried out. This was led by the RDRT member and a focal 

person from the BRCS disaster management department. The activity was delayed as a result of the rapidly 

evolving situation and the continued rains that Burundi experienced during this operation. Despite this BRCS 

volunteers continued to monitor closely the displaced in the four established camps, compiling data on a daily 

basis on total number of people. The information was shared with all other actors on the ground. Information on 

the general response to the flash floods was made available on a common web site. As a result, the IFRC 

deployed the senior disaster management officer and a DREF delegate to review the operation to update the plan 

of action, and support with aligning it with the budget following the changing situation.  

Challenges 

The continuous rainfall affected the initial plan of action timeframe for implementation. 

Lessons Learned 

Good coordination with the actors on the ground is important to ensure needs and gaps are addressed. 

 

Health and Care 

 

Needs analysis: A total affected population of 12,500 was identified as displaced; and at increased risk of disease; 

while also having to cope with the psychological implications of losing family members, homes and belongings – as 

such the provision of first aid assistance and psychosocial support was identified as an immediate need.  

http://urgenceburundi.weebly.com/


 
 

 

Health and Care 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Output 1.1: The health situation and immediate risks are addressed using agreed guidelines 

Achievements 

 During the course of the DREF operation, there were no outbreaks of malaria, diarrheal diseases or respiratory 

acute infections reported. 

 10 First Aid kits were replenished through the agreement with UNICEF 

Challenges 

The continuous rainfall affected the activities posed a risk to outbreaks of diseases especially children under 5. 

Lessons learned 

BRCS was quick on responding using their prepositioned stock and coordination with other partners, e.g. MSF 
which were on site, when the disaster happened. 

Output 1.2: Psychosocial support provided to the target population 

Impacts 

 Also through the agreement with UNICEF, refresher training was conducted for 10 volunteers to support 

psychosocial support, first aid and referral services, which were provided by the Transcultural Psychology 

Organization.  

 Psychosocial support activities were carried out each morning with BRCS volunteers and the affected 

communities, with additional technical support from Transcultural Psychology Organization. Each Saturday, the 

volunteers debriefed with the BRCS psychosocial support focal point for follow up, and referrals made to the 

Transcultural Psychology Organization center as needed.  

 Psychosocial support was also provided to beneficiaries in order to help them cope with the shock and the 

losses they endured. Both beneficiaries and BRCS partners in the field appreciated this support a lot as it 

complemented NFIs, medical care and shelter assistance. 

Challenges 

 The volunteers reported cases of suicidal and depressed feelings from some of the beneficiaries who had lost 

their property, homes and relatives who died during the floods. 

Lessons learned 

 BRCS and IFRC need to continue to improve the capacity of the staff and volunteers through training to 

increase the number of trained personnel to support in the PSS component. 

 

 

Water, Sanitation and Hygiene Promotion 

 

Needs analysis: Water supply and sanitation infrastructures were damaged/destroyed by the flooding; and 

remaining water sources contaminated, putting the affected population at increased risk of water and sanitation 

related diseases, such as cholera diarrhea and malaria – as such the provision of water, sanitation and hygiene 

promotion activities was identified as an immediate need.  

 

Water, sanitation and hygiene promotion 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

in Kinama commune. 

Output 1.1: Continuous assessment of the water, sanitation and hygiene situation is carried out targeted 

communities for 3 months. 

Impacts 

 In collaboration with the RDRT WatSan, the BRCS conducted an initial assessment of water, sanitation and 

hygiene situation in targeted communities; and as stated (refer to the preceding sections). No additional 

detailed assessment was undertaken as per the timeline due to the rapidly evolving situation. Despite this, 

BRCS volunteers continued to monitor closely the population at the four established camps, compiling daily 

data on total number of people present and sharing this on a common platform which was accessible to all 

actors. 

 BRC coordinated with other actors, specifically UNICEF to ensure that the response made through the DREF 



 

operation was appropriate, and complementary to other WatSan activities being carried out in response to the 

floods.   

Challenges 

 None to be reported. 

Lessons learned 

 BRCS were able to leverage resources both internationally and locally even as the situation worsened to meet 

the needs of beneficiaries that were not part of the DREF operation. 

Output 1.2: Access to safe water and appropriate sanitation, which meets Sphere standards in terms of 

quantity and quality is provided to target population 

Impacts 

Due to the known limitations of water bladders, the original DREF plan of action indicated that water trucking 

activities would be carried out to supplement this. The water trucking activities however were budgeted to only take 

place in month one of the operation to support 300 HHs, but the delay in relocating the affected population or their 

return to home resulted in the continuation of this activity, and therefore a higher expenditure in this sector. The 

Government of Burundi made clean water available, while BRCS trucked the water supply to the camps four times a 

week to supplement the water produced by bladders on site in the camps. In the meantime, BRCS continued to 

work closely with both the Government of Burundi and UNICEF to identify remaining gaps in the provision of water. 

UNICEF provided funding to cover the costs of the installation of hand washing facilities at the camps. 

 

Table 1: summary of the water provision 
 

Camps Households Bladders Quantity Estimated liters/day/ person 

Buterere 428 2 20,000 3.2 

Gatunguru 139 1 10,000 6.5 

Kinama I 269 1 10,000 4.0 

Kinama II 487 1 10,000 2.7 

 

 BRCS monitored the use of water at HH level in collaboration with the Government of Burundi’s department of 

Hygiene and Water, and UNICEF. 

 In addition, complementary UNICEF funds permitted the distribution of water purification tablets to 300 HHs, 

sufficient for three months, to minimize the risk of water and sanitation related diseases. Refresher training for 

volunteers was carried out on hygiene promotion and these messages were then disseminated to the affected 

population. 

 BRCS constructed 87 toilets; and 57 bathing shelters (segregated for males and females), which surpassed 

the intended target (of 30); and was due to the Government of Burundi’s decision to   open up four transit 

camps. BRCS modified the operation to scale up its response in this sector due to the lack of support provided 

by other actors, and the increasing number of people in the camps.  

 

Table 2: A breakdown of the toilets constructed. 

 

Location Toilets Bathing facilities Solid waste management per week 

Gatunguru 16 16 1 

Kinama I 19 9 2 

Kinama II 24 8 1 

Buterere 28 24 1 

Total 87 57 5 

 

 Solid waste pits were dug in the evacuation sites for drainage and vector control. The procurement of sprayers 

and protective gear, for the vector control activity was also carried out. Hygiene promotion and awareness 

activities were carried out in each camp.  

 

Challenges 

 The approved DREF budget included the construction of 30 toilets and bathing facilities each (both segregated 

for males and females) Six blocks in total for each of the latrines and wash facilities, with each block consisting 

of five stalls in Buterere, Kamenge, Kinama I and Kinama II, communes, and for the BRCS to engage with the 

affected population for maintenance of the facilities. However, as indicated in the overall situation, BRCS had to 

quickly modify and increase its response in this sector due to the lack of support provided by other actors and 



 

the increase in the number of people in the temporary camps. As a result, the final total number of latrines and 

bathing facilities were increased. 

 As a result of the limited involvement of other actors, BRCS took it upon themselves to scale up its 

environmental sanitation activities through mobilization of the affected population to manage drainage, vector 

control and solid waste management in each of the four camps. Please note that the waste management 

activities were carried out five times a week, however the line budgeted for this activity in the DREF operation 

was very small. 

 BRCS received 16 units of sprayers bilaterally and procured an additional 30 units, for vector control as the 

rains continued and the affected population remained in cramped conditions. Experienced volunteers who 

were previously trained in this activity were mobilized and provided with protective gear through the DREF to 

conduct these activities safely. Please note that the budget line for volunteers was increased to cover this 

expenditure. 

 The fuel for water trucking was under budgeted, and already overspent, as such; the BRCS requested the line 

to be increased from CHF 1,200 to CHF 3,500 to accommodate for these actions.  

Lessons learned 

 Good coordination with UNCEF and other actors contributed to the BRCS meeting needs that would have 
been unmet by this operation. 

Output 1.3: Appropriate and targeted hygiene promotion activities are provided to at least 300 affected 
households over a period of 3 months 

Impacts 

 Hygiene promotion activities were conducted for the total affected population of 12,500 to reduce the risks for 

cholera and other water and sanitation related diseases in the camps by the trained volunteers. As part of the 

actions carried out with UNICEF to complement the DREF, a mobile cinema was used and weekly radio 

programmes were aired in the country. The volunteers also used the HH water treatment and storage manual 

during emergencies that was translated to Kirundi local language with the support of the regional WatSan 

department. 

In coordination of UNICEF, a refresher training of 30 volunteers on basic hygiene and sanitation promotion was 
carried out for those volunteers who were involved in operation. The alliance also permitted the printing of 5,000 
leaflets with key messages on malaria and cholera prevention, which were distributed by the trained volunteers, 
the approach they used was door to door and community group sessions. 

 Hygiene promotion activities were conducted to reduce risks for cholera and other water and sanitation related 

diseases, through the mobile cinema and the weekly radio programmes, which was already running in the 

country. 

 The BRCS mobile cinema was scaled up in in response to the emergency in the affected areas. It provided 

displaced HHs with information on cholera and malaria prevention, hygiene, water and sanitation, HIV/AIDS, 

peaceful cohabitation, as well as the dissemination of Red Cross Red Crescent principles. BRCS Mobile 

Cinema shows were attended by 30,890 people in the Bujumbura area between 12 February 2014 and the end 

of May 2014.  

 The BRCS one-hour radio show, which was broadcast each Saturdays, reached 10,000 - 20,000 people per 

week. The shows were used to provide the population with information on the flood response and covered 

hygiene and health promotion information on disease prevention, proper use of water treatment tablets and 

gender-based violence. A call-in segment was put in place to allow BRCS to collect community feedback 

contributing to accountability and participation of the population in the operation.  

Challenges 

 The was a delay in implementation of this during the first phase due to the evolving situation later on the NS 
were able to conduct the activities. 

Lessons learned 

 The affected population appreciated the mobile cinema since they found it interactive and very informative  

 

Shelter and Settlements (and household items) 

 

Needs analysis:  More than 940 houses were destroyed by the flooding; and the majority of the affected population 

is living in tents put up in hospitals, schools and sports centers – as such the provision of emergency shelter 
assistance was identified as an immediate need.  



 

 

Population to be assisted:  

 300 of the most vulnerable displaced HHs in Kinama, whose homes were completely destroyed, were targeted with 
emergency shelter assistance. 
 

Shelter and settlements 

Outcome 1: The immediate shelter and basic needs of 300 displaced families in the evacuation sites are 
met 

Output 1.1: Emergency shelter assistance is provided to the target population 

Impacts 

 BRCS conducted an assessment of existing capacities and the destruction caused by the floods; 

recommendations were made on the design of the houses selected by HHs and the selection criteria in 

coordination with the local authorities put in place. BRCS coordinated with the Luxembourg Red Cross, which 

was providing emergency shelter assistance to 100 HHs in addition to the 300 HHs being supported through the 

DREF operation.  

 BRCS with support from the Luxembourg Red Cross provided training for 30 volunteers in emergency shelter 

construction. Technical guidelines were provided during training to support beneficiaries in the construction of 

emergency shelter.  

 In collaboration with the IFRC Zone logistics unit, BRCS procured the 300 shelter kits that were transported to 

the National Society. BRCS also purchased 6,000 wood poles for the emergency shelter construction. Other 

actors, including the Government of Burundi and UNICEF donated more poles to BRCS in support of the DREF 

operation. 

 300 HHs received shelter kits and building materials. The HHs were supervised by trained volunteers for 

construction to allow them to leave the camps permanently and return to their home. In collaboration with the 

Civil Protection Rescue Team, BRCS also set up 48 tents in the Kinama commune for 313 HHs (1,458 people) 

in Kinama commune, as well as 12 tents in hospitals to where the displaced were evacuated.  

 
Table 3: Distribution of the shelter kits 
 

Commune  Quarter No. of constructed shelters 

Kinama Carama 70 

Kinama Kidumburwe/ Cardito 65 

Kinama Bubanza 55 

Kinama Kanga 60 

Kinama Bukirasazi II  50 

Total 300 

  

Challenges 

 The assessment and selection of beneficiaries was a lengthy process,  since the Government of Burundi had 
not made a decision to provide land or not, and it was not until after two months of consultation, that in April 
2014 is they made a decision to close the camps.  

Lessons learned 

 The consultative process with the beneficiaries during the training was really key since they were able to select 
the design which was appropriate and well appreciated by the community. 

Output 1.2: Living conditions for 300 displaced and vulnerable families are improved through the provision 
of basic household items /non-food items (NFIs) 

Impacts 

 In collaboration with the IFRC zone logistics unit, BRCS procured 300 kitchen sets (2 pans, 5 plates, 5 cups, 5 

bowls, 2 big knives, 5 spoons and 1 serving spoon) that were transported to the National Society. BRCS staff 

and volunteers delivered the NFIs to their intended locations in preparation for distribution.  

 300 HHs received NFIs (a kitchen set/one per HH, blankets/ two per HH, and mattresses/ two per HH). 

 Refer to Output 1.1 for information on the provision of shelter tool kits. 

 A beneficiary satisfaction survey was planned to be out mid-way through the operation but when the 

government announced that they will close the camps the National Society didn’t not conduct this because the 

situation was volatile. 

 Volunteers conducted awareness creation campaigns to raise understating of safety principles in place of origin. 

Following the successful training and the information shared during the session, this was mainly coordinated by 

the BRCS disaster management focal person who had been trained as RDRT in shelter. 



 

Challenges 

 Development of printed materials to promote safe shelter practices both in displacement sites and place of 

origin was not carried out in the short period of the shelter RDRT deployed and the BRCS didn’t have the skills 

to do this themselves.  

Lessons learned 

 Shelter training conducted during this DREF operation for staff and volunteers was very relevant as it improved 

their capacities in this area. The trained volunteers were able to implement the shelter activities as planned. The 

skills and knowledge acquired by the BRCS will go beyond this operation and will be useful in future responses. 

The trained volunteers were able to cascade this training downwards to their counterparts 

 
 
 

D. THE BUDGET 
 

 At the close of the operation there was a small balance of unspent funds amounting to CHF 12,233 that will 
be returned to DREF.  
 

 
 
Contact information 
 
For further information specifically related to this operation please contact: 

 In Burundi Red Cross: Katiyunguruza Anselme; Secretary General;Phone: +257 216 246; Fax: +257 211 

101;Email: katiyunguruza.anselme@croixrouge.bi  

 

 IFRC Regional Representation: Finnjarle Rode; Regional Representative for East Africa; Nairobi;Phone: 

+254 20 28 35 000; Email: finnjarle.rode@ifrc.org  

 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 (0)731 
067 489; email: daniel.bolanos@ifrc.org 

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 
email: christine.south@ifrc.org 

 

 IFRC Zone Logistics Unit: Rishi Ramrakha, Head of zone logistics unit; phone: +254 733 888 022; email: 
rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251 93 003 4013; email: martinezoethoutmaar@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org 
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How we work 
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 
 
 
 
 
 
 
 
The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 120,783 120,783

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 120,783 120,783

D. Total  Funding = B +C 120,783 120,783

* Funding source data based on information provided by the donor
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Other Income
DREF Allocations 120,783 120,783
C4. Other Income 120,783 120,783
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Reporting Timeframe 2014/2-9 Programme MDRBI010
Budget Timeframe 2014/2-5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBI010 - Burundi - Flash Floods
Timeframe: 19 Feb 14 to 19 May 14
Appeal Launch Date: 19 Feb 14
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III. Expenditure
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vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 120,783 120,783
Relief items, Construction, Supplies
Shelter - Relief 27,063 21,791 21,791 5,273

Clothing & Textiles 28,136 28,136

Water, Sanitation & Hygiene 5,292 5,292

Medical & First Aid 1,172 1,172

Teaching Materials 0 0

Utensils & Tools 7,532 7,532

Total Relief items, Construction, Supp 69,196 21,791 21,791 47,405

Logistics, Transport & Storage
Storage 26 26 -26

Distribution & Monitoring 9,672 4,226 4,226 5,446

Transport & Vehicles Costs 1,758 1,758

Total Logistics, Transport & Storage 11,431 4,252 4,252 7,178

Personnel
International Staff 6,000 1,000 1,000 5,000

National Society Staff 2,884 2,884

Volunteers 2,586 2,586

Total Personnel 11,470 1,000 1,000 10,470

Workshops & Training
Workshops & Training 4,777 4,777

Total Workshops & Training 4,777 4,777

General Expenditure
Travel 6,000 7,315 7,315 -1,315

Information & Public Relations 8,834 8,834

Communications 703 703

Financial Charges 1,000 1,000

Total General Expenditure 16,537 7,315 7,315 9,222

Contributions & Transfers
Cash Transfers National Societies 67,567 67,567 -67,567

Total Contributions & Transfers 67,567 67,567 -67,567

Indirect Costs
Programme & Services Support Recover 7,372 6,625 6,625 747

Total Indirect Costs 7,372 6,625 6,625 747

TOTAL EXPENDITURE (D) 120,783 108,550 108,550 12,233

VARIANCE (C - D) 12,233 12,233

Selected Parameters
Reporting Timeframe 2014/2-9 Programme MDRBI010
Budget Timeframe 2014/2-5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 120,783 120,783 120,783 108,550 12,233

Subtotal BL2 120,783 120,783 120,783 108,550 12,233
GRAND TOTAL 120,783 120,783 120,783 108,550 12,233

Selected Parameters
Reporting Timeframe 2014/2-9 Programme MDRBI010
Budget Timeframe 2014/2-5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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BURUNDI RED CROSS SOCIETY FINANCIAL REPORT - MDRBI010

RAPPORT FINANCIER DU DREFF-INNONDATIONS 2014

DATE DOCUMENT N° DESCRIPTION DEBIT CREDIT

03/03/2014 DREF140058 Fonds du DREF reçus (67 567 CHF au taux de 1737,7161) 117,412,264

12/03/2014 DREF140001 ch 17880231/Evaluation rapide des besoins 935,200

11/03/2014 DREF140002 ch 17880228/Carburant-Opération Innondation 661,500

12/03/2014 DREF140003 ch 17880232/Location Camion 10,200,000

12/03/2014 DREF140004 op 799644/Carburant-Opération Innondation 1,711,080

11/03/2014 DREF140005 op 799643/Frais de manutention 2,500,000

12/03/2014 DREF140006 ch 17880229/Carburant-Opération Innondation 198,450

11/03/2014 DREF140007 ch 17880227/Carburant-Opération Innondation 396,900

12/03/2014 DREF140008 op 799646/Carburant-Opération Innondation 2,756,250

12/03/2014 DREF140009 op 799645/Carburant-Opération Innondation 198,450

06/03/2014 DREF140010 ch 17880225/Multiplication de jetons 17,000

04/03/2014 DREF140011 ch 17169817/Sanplats pr sites KinamaII, Don bosco et chez Buyengero 4,800,000

24/02/2014 DREF140012 op 799622/Carburant-Opération Innondation 1,786,050

20/02/2014 DREF140014 op 799610/FM de 5 nuité pr Chauffeur 175,000

21/02/2014 DREF140015 op 799620/Construction d'un 2ème bloc de latrines et de douches 1,734,500

05/03/2014 DREF140016 op 799616/Travaux de terrassement et aménagement Assainissement Kinama II 807,500

05/03/2014 DREF140017 op 799617/Travaux de terrassement et aménagement Assainissement Buterere 694,000

05/03/2014 DREF140018 op 799613/Réparation véhicule 1,650,000

05/03/2014 DREF140019 op 799612/Frais de Rafraichissement pr l'équipe d'assistance 1,320,000

21/02/2014 DREF140020 op 799614/Entretien véhicule 285,000

05/03/2014 DREF140021 op 799615/Water tracking 750,000

17/02/2014 DREF140022 op 799604/Construction des sites Kinama et Buterere 2,750,000

14/02/2014 DREF140023 op 773424/Water tracking 3,025,506

05/03/2014 DREF140024 ch 17169820/FM Securistes d'appui 580,000

05/03/2014 DREF140025 op 799623/Huile moteur 88,000

24/02/2014 DREF140026 op 799621/Carburant-Opération Innondation 132,400

21/02/2014 DREF140027 op 799618/Construction 16 latrines Buterere 2,885,000

20/02/2014 DREF140028 op 799611/Unités pour téléconférence 100,000

06/03/2014 DREF140029 ch 17880226/FM chauffeur 150,000

05/03/2014 DREF140030 op 799635/Frais de communication 200,000

05/03/2014 DREF140031 op 799624/Indemnités volontaires 2,510,000

05/03/2014 DREF140032 op 799642/FM Sécuriste d'appui venu de l'intérieur 245,000

05/03/2014 DREF140033 op 799641/Frais manutention 150,000

05/03/2014 DREF140034 op 799625/Indemnités des maçons et aide maçons 1,410,000

05/03/2014 DREF140035 op 799637/Collecte des données par les volontaires 450,000

05/03/2014 DREF140036 op 799636/Collecte des données par les volontaires 1,650,000

05/03/2014 DREF140037 op 799638/30 Pulvérisateurs et 50 pairs gants 3,600,000

05/03/2014 DREF140038 op 799640/Indemnités, collation des volontaires/innondations 2,558,000

05/03/2014 DREF140039 op 799639/Bottines 1,250,000

05/03/2014 DREF140040 ch 17169818/2 batteries pour camion citerne 650,000

05/03/2014 DREF140041 op 773422/Construction latrines à Carama en urgence 2,014,006

14/02/2014 DREF140042 op 773421/Water tracking 561,500

05/03/2014 DREF140043 op 799601/Frais de balisage autour site Kinama et don Bosco 2,410,000

18/02/2014 DREF140044 op 799602/Construction Hangar Kinama et chez Buyengero 4,474,000

05/03/2014 DREF140045 op 799605/Water tracking 320,000

05/03/2014 DREF140046 op 799606/Construction latrines et douches à Kinama 1,652,000



17/02/2014 DREF140047 ch 17169812/Water tracking 636,500

17/02/2014 DREF140048 ch 17169813/Dispositifs de lavage des mains 800,000

17/02/2014 DREF140049 ch 17169814/Construction de 20 latrines sur Kinama II 3,417,508

17/02/2014 DREF140050 ch 17169815/Water tracking 303,000

18/02/2014 DREF140051 ch 17169816/Couvertures des latrines et douches dans les 4 sites 3,580,000

18/02/2014 DREF140052 ch 17880223/3200 perches et 400 kg de clous pr construction de 8 hangars 6,000,000

05/03/2014 DREF140053 op 773425/Indemnités volontaires/pulvérisation des lieux 2,800,000

05/03/2014 DREF140054 op 799608/Indemnités des Staffs superviseurs lors de l'innondation 1,953,000

05/03/2014 DREF140055 op 799609/Frais de manutention 2,000,000

05/03/2014 DREF140056 op 799607/Indemnités des BU en permanence dans les sites 2,800,000

05/03/2014 DREF140057 op 773423/Frais de communication 420,000

27/03/2014 DREF140059 ch 17880243/Ass aux victimes des inno/Insta compteur Regideso et repara 95,000

01/04/2014 DREF140060 ch 17880244/RAD et gare routières, pesage/peage kitchen set 1,060,814

27/03/2014 DREF140061 ch 17880242/Formation des volontaires en shelter 2,948,000

27/03/2014 DREF140062 ch 17880241/Materiel pr Formation des volontaires en shelter 189,500

28/03/2014 DREF140063 op 801077/Carburant-opération innondation 330,750

27/03/2014 DREF140064 op 801078/Carburant-opération innondation 837,900

28/03/2014 DREF140065 op 801076/Huile moteur-opération innondation 600,000

28/03/2014 DREF140066 op 799650/Carburant-opération innondation 723,240

28/03/2014 DREF140067 op 799648/Carburant-opération innondation 1,481,760

13/03/2014 DREF140068 Demande Historique 2,000

19/03/2014 DREF140069 ch 17880236/FM pr transport mat de pulverisation/Gatumba 15,000

11/02/2014 DREF140071 Demande Historique 2,000

18/03/2014 DREF140072 ch 17880233/Vidange des latrines de Kinama I 200,000

12/03/2014 DREF140073 ch 17880230/FM et Frais de communication-Op Innondation 460,000

13/03/2014 DREF140074 ch 17169818/Vidange fosses septiques EP Carama 200,000

13/03/2014 DREF140075 ch 17880234/Manutention Kit NDRT-Watsan 160,000

28/02/2014 DREF140076 Agios Février 40,415

28/03/2014 DREF140077 ch 17880235/Réparation camion 50,000

27/03/2014 DREF140078 ch 17880238/1 tour de vidange des fosses 169,920

31/03/2014 DREF140079 op 799647/Carburant-Opération innondations 242,550

26/03/2014 DREF140080 ch 17880240/Réalisation spot pr Lévée des fonds Innodations 200,000

19/03/2014 DREF140081 ch 17880237/Frais de communication-Innondations 200,000

06/04/2014 DREF140082 ch 17880245/Formation supplémentaire-SHELTER 675,000

08/04/2014 DREF140083 ch 17880248/1 benne de gravier 90,000

09/04/2014 DREF140084 op 801081/Carburant-opération innondations 198,480

09/04/2014 DREF140085 op 801082/Carburant-opération innondations 848,925

04/04/2014 DREF140086 ch 17880246/Formation-SHELTER 455,000

10/04/2014 DREF140087 ch 17880250/Paiement RAD pour dédouannement des lampes solaires 458,615

15/04/2014 DREF140088 ch 17880255/Fournitures de 3000 perches 4,500,000

23/04/2014 DREF140089 ch 17880257/Constructions des abris à Kinama 4,540,000

28/04/2014 DREF140090 op 801086/Carburant-Opérations Innondations 88,400

04/04/2014 DREF140091 Demande Historique 4,000

11/04/2014 DREF140092 ch 17880249/4 box Eau minérale 31,200

11/04/2014 DREF140093 ch 17880247/Vidange des latrines à Buterere 200,000

02/05/2014 DREF140094 op 801087/Carburant-Opération Innondations 108,000

10/04/2014 DREF140095 ch 17880251/Paiement Gare routière et taxe de sureté 900,000

TOTAL 117,412,264 117,408,769

BALANCE 3,495
Exchange rate applied 1 CHF= 1,737.7161 BIF (Bank rate)
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