
During this operation, the Bolivian Red Cross (BRC), with the 
support of the Emergency Appeal, the Spanish Red Cross and 
AECID, expanded the scope of their usual actions, supporting 

affected families to recover livelihoods. Source: BRC 
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Emergency appeal n° MDRBO006 
GLIDE n° FL-2011-000020-BOL 
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Period covered by this Final Report: 8 March 
to 31 December 2011. 
 
Appeal target (current): 518,725 Swiss francs 
 
Appeal coverage: 88% <Click here to go 
directly to the final financial report or here to 
view the contact details>  
 
Appeal history: 

 Disaster Relief Emergency Fund (DREF): 
78,074 Swiss francs were initially allocated 
on 3 March 2011 from the Federation’s 
DREF to support the Bolivian Red Cross 
(BRC) to respond. 

 This Emergency Appeal was launched on 
8 March 2011 for 518,725 Swiss francs to 
assist 2,500 people for 6 months. 

 On 26 April 2011: The operation update n° 
1 included a redistribution of the budget to 
incorporate activities in transitional shelter 
for 100 families, with changes in the relief 
distribution and early recovery sectors.  

 On 14 June 2011: The operation update N° 2 increased the number of families to be assisted with 
emergency relief items from 1,500 to 2,300.  

 On 5 August 2011: The operation update n° 3 extended the implementation timeframe to nine months to 
conclude on 5 December 2011. This enabled the Bolivian Red Cross to carry out the activities related to 
the shelter outcome, which were delayed due to the challenge of locating appropriate land. 

 On 29 November 2011: The operation update n° 4 extended the implementation timeframe to 10 months 
to allow for completion of health, hygiene promotion and early recovery activities, which were postponed 
until beneficiaries could be resettled. 
 

Summary: In early 2011, intense rainfall in Bolivia in early 2011 caused widespread floods and a large-scale 
landslide in the city of La Paz. The weather disruption, under the effects of La Niña phenomena, affected 78 
municipalities in 9 departments, particularly in the departments of Reyes, Beni and La Paz. As the number of 
affected families increased, the Bolivian government declared a state of emergency on 23 February 2011. The 
final figures of affectation provided by the Vice-ministry of Civil Defence (Vice-Ministerio de Defensa Civil-
VIDECI) in April 2011 indicated that 17,765 families were affected across the country.  
 

Emergency appeal final report 

Bolivia: Floods and landslide 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19429&record=1&last=37
http://www.ifrc.org/docs/appeals/10/MDRBO006do.pdf
http://www.ifrc.org/docs/appeals/11/MDRBO006ea.pdf
http://www.ifrc.org/docs/appeals/11/MDRBO006eu1.pdf
http://www.ifrc.org/docs/appeals/11/MDRBO006eu1.pdf
http://www.ifrc.org/docs/appeals/11/MDRBO006eu2.pdf
http://www.ifrc.org/docs/appeals/11/MDRBO006eu3.pdf
http://www.ifrc.org/docs/appeals/11/MDRBO006eu4.pdf
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In response to this situation, an Emergency Appeal was launched to support the Bolivian Red Cross in 
assisting 2,300 families. Although the operation faced significant difficulties during implementation, at the time 
of closing of the operation the BRC had successfully reached a total of 2,551 families from the departments of 
Beni, La Paz and Cochabamba with at least one hygiene kit or food parcel. To assist families that had lost 
their homes due to the landslide, the National Society first assisted 50 families residing in the Colegio Militar 
camp with some structures for communal use, and then assisted 50 families with the installation of transitional 
shelter modules within the Callapa Camp as well as with a complete set of kitchen items. In order to achieve a 
comprehensive approach the BRC decided to implement the remaining of their plan of action with all 
members of the community formed in the Callapa Camp. The 196 families residing in this camp were assisted 
with the rehabilitation of some sanitary facilities, such as toilets and sinks, and with a series of educational 
workshops that provided information on community health, personal hygiene and community-based first aid. 
In addition, 100 of these families also received first aid kits. Finally, the families in the Callapa Camp were 
also supported with six livelihood kits, each designed to support the restoration of a particular trade and 
therefore assist these families to recover their livelihoods.  
 
Lessons learned: A lessons learned workshops was held from 10 to 11 December 2011 with the 
participation of 17 members of the Bolivian Red Cross. It was possible to gather different points of view 
during this experience, from volunteers of the branches involved to staff of the National Society’s 
headquarters. Some of the main points discussed are:  

 Learning from the difficulties confronted during the local purchase of relief items and shelter 
materials, the National Society is now creating a list of providers that fulfil the IFRC requirements to 
expedite the procurement process on future operations. Furthermore, the BRC reached an 
agreement with a local provider to have a virtual stock of 300 food parcels that would be available for 
distribution in very short notice.  

 It is essential for all members of the National Society to be informed about the plans of action and 
the technical resources available.  Although the current policy of the National Society is to upload all 
relevant documents into their webpage, during the workshop became evident that many volunteers 
were not aware of this during the operation. It was recommended that the BRC’s headquarters 
should inform all branches every time a new document is uploaded.  

 Expanding the framework of response of the National Society, with the undertaking of transitional 
shelter and livelihood recovery activities, was an important aspect of this operation. The experience 
gained in 2011 can open new windows of opportunities for the National Society with the appropriate 
collaboration and technical support of the IFRC. 

 The importance of not only training volunteers to increase their technical knowledge, but to promote 
their engage through motivating activities and conduct refresher courses to ensure their availability 
during disasters and crisis.    

 

The situation 
 
There were many days of intense and constant rainfall throughout the month of February 2011 causing 
widespread flooding across the country and a massive landslide in La Paz city. The weather disruption 
affected 78 municipalities in 9 departments, particularly the valley region in the Cochabamba department; the 
Chapare region and around the banks of the Beni River in the Beni department; and in the municipalities of 
Rurrenabaque, Reyes and San Borja in La Paz department.  
 
Although initial estimations of affectation at the end of February stated some 11,000 families affected, the 
Vice-ministry of Civil Defence (Vice-ministerio de Defensa Civil-VIDECI) reported on 11 April final figures of 
17,765 families affected as the table below shows: 
 

Department Families 
affected  

N° of 
Municipalities  

Chuquisaca    1,368 6 

Cochabamba    4,950 21 

La Paz    5,198 21 

Oruro    515 5 

Beni  3,204 6 

Santa Cruz    342 5 
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Tarija    370 5 

Potosí    509 5 

Pando  1,309 4 

TOTAL 17,765   78 

 
During the second week of May 2011, the situation and water levels had returned to normal and government 
alerts were lifted. 
 

Red Cross and 
Red Crescent 
action 
 

Achievements against 
outcomes 
 
Overview 
The National Society faced significant 
challenges during the implementation 
of this operation due to several external 
factors such as land rights and the 
difficulties to locate appropriate land for 
settlements, national protests over road 
and land developments, as well as  
country elections, all hindering the 

activities in some level.  
 
Nonetheless, the BRC achieved many 
successes. First, by the end of the 

operation, 1,951 families had been reached with food parcels (114.8 per cent of original target) and 2,359 
families (102.6 per cent of original target) with hygiene kits. Overall, 2,551 families from the departments of 
Beni, La Paz and Cochabamba were supported with at least one of these relief items. Second, the National 
Society collaborated with the municipal authorities of La Paz City to provide transitional shelter solutions to 
the families affected by the landslide. The BRC procured 50 family modules that were installed Within Callapa 
Camp alongside modules provided by other partners. The 50 families reached by the National Society were 
also supported with a complete kitchen set, including a gas stove, to contribute to their independence in 
preparing food and restart of daily activities. As part of their plan of action, the National Society also assisted 
50 families that were settled in the Colegio Militar camp, providing them with some communal structures such 
as a warehouse and kitchen.  
 
In order to achieve a comprehensive approach in their response despite the difficulties encountered during 
the course of the operation, the BRC decided to implement the rest of their plan of action with all members of 
the community formed in the Callapa Camp, regardless of whether they were direct beneficiaries of the Red 
Cross shelter programme or not. This strategy was chosen in order to minimize conflict within the camp 
members and to ensure all individuals had equal support access. The 196 families residing in this camp were 
assisted with the rehabilitation of some sanitary facilities, such as toilets and sinks, and with a series of 
educational workshops that provided information on community health, personal hygiene and community-
based first aid. In addition, 100 of these families also received first aid kits. Furthermore, the families in the 
Callapa Camp were supported with specialized kits designed to support the restoration of their trades and 
recover their livelihoods.  
 
The Emergency Appeal also funded the deployment of a member of the Regional Intervention Team (RIT) 
system who supported this operation, as well as some cost of personnel of the Americas zone office. A 
second RIT member was deployed for two months with the support of the Canadian Red Cross. 
 

Volunteers dressed as clowns carried out recreational activities with the 
children that lost their homes in the massive landslide of La Paz city. 
Source: BRC 
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National Society Capacity: The National Society completed several workshops to strengthen its institutional 
capacity. At the start of the operation, the Emergency Appeal supported the deployment of the IFRC shelter 
coordinator for the Americas who conducted an introductory shelter training with 20 volunteers and staff of La 
Paz branch, as well as a short session with the technical staff of the BRC headquarters. On 22 and 23 
September, 18 volunteers from 8 branches received an induction on Strategy 2020 and participated in the 
mid-term evaluation of the Strategic Development Plan. This activity was supported by the IFRC’s regional 
representation for the Andean Countries. In addition, the RIT member supporting the coordination of the 
operation assisted the National Society to 
disseminate and analyze the National 
Plan for Disaster Response with 21 
participants from all 9 branches of the 
BRC. As mentioned before, this operation 
also helped the BRC to get involved in 
new sectors gaining new experience for 
the National Society which engaged in 
early recovery and transitional shelter 
activities for the first time. Finally, during 
the course of the operation the BRC 
Reyes branch was repaired after being 
slightly affected by the floods, while the 
Emergency Appeal also supported 
diverse office costs, the purchase of 
radios, visibility materials for volunteers, 
as well as banners and informational 
material about the Red Cross.  
 

 

Relief distributions (food and basic non-food items) 

Outcome: The most vulnerable families will benefit from the provision of essential food and non-food 

items to meet their immediate needs resulting from the emergency situation. 

Outputs Activities planned 

1,700 families from the departments of 
Cochabamba and Beni will receive food 
parcels. 
 
2,300 families from the departments of 
Cochabamba and Beni and the city of La 
Paz will receive hygiene kits. 
 
50 families from La Paz Department will 
receive kitchen kit.  

 Conduct emergency needs and capacity assessments. 

 Develop a beneficiary targeting, distribution plan and a 
registration system to deliver intended assistance. 

 Prioritize local tendering following IFRC standards.  
 Identify distribution points and monitor supply movements to 

end user. 

 Monitoring and reporting from BRC headquarters.  

 Complete a general National Intervention Team (NIT) 
training.  

 
Impact: All three outputs of this sector have been reached, or slightly surpassed, and the most vulnerable 
families identified through needs assessments have received essential food and non-food items to meet their 
immediate needs. 1,951 families from the departments of Beni, Cochabamba and La Paz have received food 
parcels (see Emergency Appeal for its content), or 114.8 per cent of the original target. Additionally, 2,359 
families from these departments also received hygiene kits, representing 102.6 per cent of the original target, 
and the 50 families supported with transitional shelter also received a kitchen set (which included a stove) to 
support the preparation of food:  

Department Area Food parcels Hygiene kits Kitchen kits 

Beni Reyes 
Río Beni 

495 
405 

495 
405 

 

Cochabamba Leque 
Chivi Rancho 
Japo 
Pongo 

310 
272 
69 
149 

310 
272 
69 
149 

 

69.2% 

9.5% 

21.0% 
0.3% 

Support received by the Bolivian Red 
Cross: Floods and landslides 2011  

IFRC 

Partner National 
Societies 

AECID 

Other 

http://www.ifrc.org/docs/appeals/11/MDRBO006ea.pdf
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After completing the assessments, volunteers from the BRC provided tickets to the identified families to be used 
for control at the time of distribution. Before providing the assistance, the National Society completed a series of 
meetings with municipal authorities and community leaders to explain about the International Red Cross and Red 
Crescent Movement and its Principles, the source of the assistance and discuss the methodology to be used.  
The logistics involved during distributions varied based on the location of selected communities. For those 
families residing in the Beni department, and San Buenaventura, in the La Paz department, a boat was rented. 
Four volunteers from the National Society’s Reyes branch, as well as staff from headquarters and a 
representative from the IFRC, navigated for ten days to reach all communities alongside the Beni River. For the 
distributions in Cochabamba, several medium size trucks were used to simultaneously distribute in the four 
selected communities, optimizing the time of implementation. For the distribution in La Paz city, regular vehicles 
from headquarters were used. In addition, the BRC encountered several families affected by the floods from La 
Paz city that were not being considered for assistance as they were not living in any encampment. After 
assessing their situation, the National Society supported 192 families with food parcels.  
 
Part of the goal of this Emergency Appeal was to strengthen the capacity of the National Society’s volunteers to 
effectively assess needs and adequately respond to the needs identified. With the assistance of the Centre of 
Reference in Disaster Preparedness (based in El Salvador), a needs assessment training took place from 15 to 
19 August 2011. Twenty-three Red Cross volunteers from the communities of La Paz, Pando, Cochabamba, 
Santa Cruz, El Alto, Beni, Tarija, Oruro, Potosí, Chuquisaca and the BRC’s headquarters participated in the 
training. The final evaluation of the training reported that participants were very satisfied with the content of the 
course and the quality of the trainers. 
 
The BRC, with the bilateral support of the Red Cross Society of China, reached 500 families in San Buenaventura 
with food parcels and hygiene kits. The 59 families supported through the Emergency Appeal in this location was 
a complement to this effort, therefore, 559 families were supported by the BRC in San Buenaventura. In addition, 
with the bilateral support of the Spanish Red Cross and the Spanish Agency of International Cooperation and 
Development (AECID), the National Society reached 492 families from the municipality of Mecapaca, in the La 
Paz department.  
 
One of the challenges encountered by the National Society was to ensure the local procurement of items in a 
timely manner. To address the issue and avoid the situation in future operations, the BRC is considering creating 
a database of providers that fulfil the requirements of the IFRC. Furthermore, the Emergency Appeal supported 
the creation of a virtual stock of 300 food parcels, with the supplier agreeing to store it in its warehouse.  
 

Emergency Health 

Outcome: The health risks of the emergency on the affected population are reduced through provision 
of health promotion and community-based health care. 

Output Activities planned 

500 families have reduced health 
risks as a result of habit changes 
and community-based health 
care. 

 Conduct rapid evaluation of health needs in those communities 
identified as priority.  

 Complete a workshop for volunteers on community health education.  

 Train leaders and pro-active community members on community first 
aid. 

 Complete health workshops and fairs for the whole community. 

 Print informative material developed by the National Society. 

 
Impact: Volunteers of the BRC completed health assessments in all encampments after being trained 
through the National Disaster Programme of the Minister of Health. Subsequently, the institutions of Bolivia’s 
health system, the Ministry of Health and the Departmental Health Services (Servicio Departamental de 
Salud, SEDES), took over the responsibility of providing health care while the National Society worked with 30 
volunteers on the development of community health education workshops. Educational materials were 

                                                 
1
 The previous update, listed erroneously Buenaventura as part of the Beni department. 

La Paz La Paz City 
San Buenaventura

1
 

192 
59 

600 
59 

50 

TOTAL  1,951 2,359 50 
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developed based on the community context and needs to reduce the risk of diseases. Seven community 
workshops covering different topics, each with 25 participants, were completed in the Callapa Camp. In 
addition, the BRC printed 1,000 community-based fist aid manuals that were complemented by the 
distribution of first aid kits to 100 families in Callapa. 
 
Through all these activities, the BRC reached the 196 families settled in the Callapa Camp, of which 50 
families were also supported through the transitional shelter sector of this operation. The National Society was 
unable to achieve the original target of 500 families due to the challenges encountered during the 
implementation of this operation. The relocation of families was help up due to land right issues and therefore 
the health activities were delayed. Once the resettlement of the 50 affected families supported under the 
shelter sector of this Appeal was completed, the National Society decided to hold inclusive workshops for all 
members of the community formed in the Callapa Camp, regardless of whether they were direct beneficiaries 
of the Red Cross shelter programme or not. This strategy was chosen in order to minimize conflict within the 
camp residents and to ensure all individuals were treated equally. This approach is in line with the 
Fundamental Principles of the International Red Cross and Red Crescent Movement and supports an inclusive 
approach within the camp.  
 
With the aim to provide a more comprehensive approach to the families residing in Callapa Camp, the Bolivian 
Red Cross also implemented recreational activities with 336 children, organizing group plays, providing toys 
and dressing-up as clowns. Particular attention was given to three children with disabilities living in the camp. 
 
Through the bilateral support of the Spanish Red Cross and AECID, the BRC also implemented five health 
community workshops and trained pro-active community members on community first aid in the municipality of 
Mecapaca (La Paz department).  
 
During the lessons-learned workshop completed at the end of the operation it became evident that volunteers 
were challenged to find an adequate location to complete the workshops. The National Society is considering 
the possibility of acquiring large tents that could be used during similar situations in the future.   

 

Water, sanitation, and hygiene promotion 

Outcome: The risk of waterborne and water related diseases has been reduced through the provision 

of safe water, adequate sanitation as well as hygiene promotion for 500 families. 

Outputs Activities planned 

500 families receive safe water.   Conduct rapid water and sanitation emergency needs and capacity 
assessments in coordination with the relevant local authorities. 

 Procure water tanks and general sanitation equipment. 

 Monitor water quality in the selected communities.  

 Complete a refresher course for the NIT trained in Water and 
Sanitation.  

The health status of the 
population is improved through 
hygiene and sanitation 
promotion activities. 

 Establish a timeframe of activities. 

 Coordinate with community leaders and government authorities.  

 Identify and prioritize target communities and camps.  

 Conduct training with locally recruited volunteers to continue hygiene 
and sanitation promotion activities. 

 Produce hygiene and sanitation promotion materials based on 
existing materials.  

 Carry out community workshops on hygiene promotion.  

 Establish cleaning brigades with the support of the community. 

 Monitor the correct use of the hygiene kit.  

 
Impact: In the early days of the emergency, the National Society considered providing families with access to 
safe drinking water. However, this need was ultimately covered by the governmental authorities. Therefore, 
the support of the Bolivian Red Cross focused on reinforcing infrastructures in the Callapa camp, ensuring 
that affected families had access to sanitary facilities (men’s and women’s latrines, showers, laundries and 
water supply tanks). 
 
In addition, the National Society’s hygiene promotion activities were planned in the same manner as the 
community health activities that were described in the above section – 18 volunteers were trained to facilitate 
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the workshop, educational materials were developed and sanitation materials were collected to develop 
cleaning kits. The hygiene workshops were held on 30 October and representatives of the 196 families in the 
Callapa camp participated.  As part of this effort, the National Society developed and printed 1,000 manuals 
called “Water, uses, quality and environment”. The same 196 families also received cleaning materials such 
as community and household waste bins and brooms.  
 
As activities in this sector were linked to the health sector activities, they were also delayed by the difficulties 
encountered in the settlement of affected families. Therefore, the BRC concentrated in providing a 
comprehensive programme to the families in Callapa, with activities aiming at increasing the participants’ 
knowledge on preventive health and good hygiene practices, and motivating community members to consider 
coordinating further health and hygiene activities.  

 

Transitional Shelter 

Outcome: Improve the living condition of 100 affected families still living in tent-camps by assisting in 
their longer-term shelter needs  

Output Activities planned 

50 affected families whose houses have 
been damaged or destroyed have a 
more durable and appropriate-to-the-
context housing solution to live in. 
 
At least 50 families living in Colegio 
Militar camp enjoy a multipurpose 
space, a warehouse for food items, a 
communal kitchen and an office space. 

 Identification of most appropriate, timely and feasible housing 
solutions.  

 Develop beneficiary targeting strategy.  

 Complete a workshop to disseminate knowledge on temporary 
shelter solutions to the BRC.  

 Design housing alternatives in coordination with local authorities 
and communities. 

 Monitor activities and provide reporting. 

 Construction of a social area and a kitchen in Colegio Militar 
camp  

 Provision of a warehouse and office module for the Colegio 
Militar camp. 

 Community work at Colegio Militar camp 

 Coordinate activities with other sectors and actors. 

 
Impact: The outcome of this sector was successfully reached. With the support of the Emergency Appeal, the 
50 families living in tents in the Colegio Militar camp from March to October 2011 were able to have access a 
to a multipurpose space, a warehouse for food items and a communal kitchen. When these families were 
relocated from tents into transitional shelter modules in other locations, the material of these communal 
spaces were reused in Callapa Camp. 
 
The National Society also installed 50 transitional shelter modules within Callapa Camp, a settlement located 
25 minutes south of La Paz city with a total of some 200 families. The modules, selected in coordination with 
the municipal authorities, were assembled, painted and wired. On 3 October, affected families whose houses 
were damaged or destroyed in the landslide received a durable transitional housing solution to live in. Weekly 
visits to Callapa camp have been carried out under the direction of the BRC President to assess the project 
and ensure that basic needs are being met. As mentioned previously, the families in this camp were also 
targeted with the health, and the water, sanitation and hygiene promotion activities.  
 
Although the shelter activities have been successfully completed, there were significant challenges faced. As 
this was the first time that the National Society participated in this type of shelter assistance, the IFRC shelter 
coordinator of the Americas zone office travelled at the start of the operation to provide technical support and 
participate in the negotiations with municipal authorities, while the RIT in-country continued with the follow-up. 
However, the BRC now considers that some form of permanent technical support will be beneficial to better 
understand shelter-related needs and ensure compliance with SPHERE standards in future operations. To 
ensure this, the National Society decided to further train a member of the BRC who could then complete 
workshops with other volunteers and staff. At the time of closing the operation, a member of the relief unit was 
participating in a five-week online course in shelter and then travelled to Mexico for a one-week course 
closure. Another significant challenge was the difficulty to locate an appropriate site due to land issues in the 
country. This situation not only delayed the construction of the modules, but also the activities of early 
recovery and community health, hygiene promotion and sanitation. 
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Early Recovery 

Outcome: Contribute to the early recovery of vulnerable families who have lost their livelihoods as a 
result of the floods.  

Outputs Activities planned 

450 families receive technical and 
economic support to recover their 
livelihoods. 

 Research and develop a technical assessment and intervention 
strategy in prioritized affected areas. 

 Establish mutual collaboration agreements with national 
institutions (agricultural associations and/or NGOs). 

 Training beneficiary families.  

 Early recovery training to volunteers.  

 Provide technical support throughout the operation. 

 Conduct monitoring and evaluation activities. 

 Establish exit strategy. 

 
Impact: Similarly to the other sectors, the early recovery activities were also affected by delays in the 
relocation of the majority of affected families. As a result, the National Society decided to concentrate their 
efforts in the Callapa Camp where the needs of families were better understood as other activities were also 
being carried out there. Therefore, by the end of the operation 196 families were supported to recover their 
livelihoods.  
 
On a first stage, the BRC completed assessments in Callapa to identify the types of trades carried out by 
members of the affected families prior to the disaster. On a second stage, the National Society designed 
different sets of livelihood kits to support the types of trades identified. In this way, the BRC reached 196 
families with dressmaking kits, brick-building kits, baking kits, cooking kits and carpentry kits, to support the 
most common trades in this urban environment. In addition, a kit with recreational equipment was formulated 
for families conformed by elderly members. See Annex 1 for detailed content list of these kits. The National 
Society verified that each recipient of the kit had the abilities and experience to use the materials and tools 
given. A start-up capital of 100 Bolivianos (14.50 US dollars) has also been given to each beneficiary to be 
used in buying any other necessary item to accompany the assistance. 
 
In addition, the BRC reached 492 families with seeds and tool kits in the Mecapaca municipality through the 
bilateral support of the Spanish Red Cross and AECID. Some 150 persons from the benefited families were 
also trained in techniques of soil conservation and agricultural risk management.  
 
The implementation of the early recovery sector was a learning process for the National Society who had not 
engaged in these types of activities previously. The experience gained during this operation provided the 
National Society with the confidence to include more early recovery activities in new emergency response 
operations, as it is the case with their current plan of action to respond to the floods of 2012. 
 

Logistics 

Outcome: The local logistics capacity of the Bolivian Red Cross to respond is strengthened with 
technical support for local procurement from RLU.  

Outputs  Activities planned 

Enhanced logistics 
capacity and technical 
support to facilitate the 
procurement and 
distribution of relief items. 
 
 
Improve response capacity 
through the establishment 
of a virtual stock through 
local suppliers 

 A mobilization table for 1,500 hygiene kits and 50 kitchen sets 

 Provide technical support for the local procurement process of 1,500 
hygiene kits, food parcels and 50 kitchen kits. 

 In country IFRC coordinator liaison with RLU technical teams on logistics 
IFRC staff to support procurement if required. 
 

 

 Evaluate contents of food parcels, and perform cost analysis of items to be 
procured locally. 

 Establish agreements with local suppliers. 
 Develop a plan on how to establish this into a rotating stock that could be 

used for relief as a permanent renewable practice. 
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Impact: the outcome of the logistic sector was met. The Regional Logistic Unit (RLU) provided technical support 
to the BRC for the local procurement for the required hygiene kits, food parcels and materials for the transitional 
shelter modules. Currently, the National Society is assessing the possibility of creating a small database of local 
providers that can fulfil the IFRC’s procurement requirements, therefore speeding the process for future 
operations.  
 
The lessons learned of this operation also prompted the BRC interest in creating a virtual stock of 300 food 
parcels, where the supplier agreed to store it in their warehouse. This stock will be used as relief stock in future 
emergencies. Each parcel contain seven food items (45kg in total) to support a family of five members for one 
month. Although this was not part of the initial plan, the BRC feels it is an important activity that will improve their 
capacity for a timely response. It will empower the National Society to act quicker and increases their capacity in 
preparedness and response to future emergencies.  

 

 

Contact information 
For further information specifically related to this operation, please contact: 

 IFRC regional representation: Carlos Iñigo Barrena, regional representative for the 

Andean countries; email: ci.barrena@ifrc.org  

 IFRC Americas zone office, phone: +507 317 3050   

- Jorge Zequeira, PADRU coordinator; email: jorge.zequeira@ifrc.org 

- Jane Grimshaw, PMER manager; email: jane.grimshaw@ifrc.org  

- Inga Purmalis, resource mobilization officer; email: inga.purmalis@ifrc.org  

 In Geneva: Christine South, quality assurance senior officer, phone: 

+41.22.730.4529, email: christine.south@ifrc.org 

 Regional Logistics Unit (RLU): Douglas Baquero, regional logistic coordinator; 

email: douglas.baquero@ifrc.org; phone: +507 6747 3146; fax: +507 316 1347. 

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red 

Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in 

Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 

Response in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

mailto:ci.barrena@ifrc.org
mailto:jorge.zequeira@ifrc.org
mailto:jane.grimshaw@ifrc.org
mailto:inga.purmalis@ifrc.org
mailto:christine.south@ifrc.org
mailto:douglas.baquero@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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ANNEX 1 Types of livelihood kits 
 
 

Cooking kit 

 
nº Item Q 

1 Industrial stove, two burners 1 

2 Set of pots  1 

3 Slotted spoon 1 

4 Cooking spoon 1 

5 Kettle 60 cups 1 

6 Sieve Nº 42 1 

7 Large pan 1 

8 Blender 1 

9 Aluminium enrober  1 

 

Dressmaking kit 

 
nº Item Q 

1 
Sewing machine 5590 (engine and table) 

1 

2 Oberloc duki 3 threads (engine and table) 1 

3 Scissor 8 inches 1 

4 Dressmaking ruler 1 

 

Brick-building kit 

nº Item Q 

1 Wheelbarrow   1 

2 Pick  1 

3 Pick handle  1 

4 Shovel 1 

5 Bricklayer bucket 1 

6 8 pound kit 1 

7 Spirit level 1 

8 Plumb-bob 1 

9 Handsaw 1 

10 Tape measure 5 metres 1 

11 Brick trowel 1 

12 Float 1 

13 Gloves 1 

14 Overall 1 

15 Helmet 1 

16 Boots 1 
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17 

“Piruleador” (tool to manually mix and apply 

mortar) 1 

18 Drill set (60 pieces) 1 

19 Clamp Nº 4 1 

20 Ceramic tile cutter 1 

 

Bakery kit 

 
nº Item Q 

1 4 tray oven 1 

2 Jerrycan 1 

3 Aluminium bowl 1 

4 Rolling pin 1 

5 Cookie cutters 1 

6 Baking pan set (5 pieces) 1 

7 Baking decorating kit  1 

 

Carpentry kit 

nº Item Q 

1 Electric sander 1 

2 Circular saw 1 

3 Hammer, 27¨ 1 

4 Wood rasp 1 

5 Jointer plane Nº 6 1 

6 Sanding brush  Nº 4 1 

7 Adjustable square 1 

8 Handsaw 22’’ 1 

9 Drill set 1 

10 Files  set 1 

11 Screwdrivers set 1 

12 Chisel set 1 

 

Recreational kit 

 
nº Item Q 

1 Television 21’’  1 

2 CD player and radio  1 

3 DVD player 1 

 



Selected Parameters
Reporting Timeframe 2011/03-2012/03
Budget Timeframe 2011/03-2011/12
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Budget APPROVED
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Final Report

Appeal Timeframe: 03 mar 11 to 31 dec 11

Appeal Launch Date: 08 mar 11

MDRBO006 - Bolivia - Floods and Landslides
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Pledge Disaster
Management

Health and
Social

Services

National
Society

Development
Principles and

Values Coordination TOTAL

A. Budget 518,725 518,725

B. Opening Balance 0 0

Income

Cash contributions

#
American Red Cross (from United States
Government - Missions)

M1105064
83,886 83,886

American Red Cross (from United States - Private
Donors)

M1104017
81,644 81,644

Finnish Red Cross M1105023 37,831 37,831
Japanese Red Cross Society M1106210 17,100 17,100
Red Cross of Monaco M1105065 6,211 6,211
Swedish Red Cross M1103080 43,498 43,498
Swiss Red Cross (from Swiss Government) M1104098 75,000 75,000
The Canadian Red Cross Society                     (from
Canadian Government)

M1103072
46,101 46,101

The Netherlands Red Cross (from Netherlands
Government)

M1103101
65,677 65,677

VERF/WHO Voluntary Emergency Relief M1103052 1,300 1,300
# C1. Cash contributions 458,248 458,248

C. Total  Income  = SUM(C1..C4) 458,248 458,248

D. Total  Funding = B +C 458,248 458,248

Appeal Coverage 88% 88%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 458,248 458,248

E. Expenditure -458,279 -458,279

F. Closing Balance = (B + C + E) -31 -31
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 518,725 518,725

Relief items, Construction, Supplies
Shelter - Relief 1,307 1,307 -1,307
Shelter - Transitional 81,840 74,684 74,684 7,156
Construction Materials 9,300 9,300
Food 78,120 93,244 93,244 -15,124
Water, Sanitation & Hygiene 37,665 48,338 48,338 -10,673
Medical & First Aid 18,600 6,282 6,282 12,318
Teaching Materials 3,355 3,355 -3,355
Utensils & Tools 5,616 25,202 25,202 -19,587
Other Supplies & Services 111,600 5,650 5,650 105,950
Cash Disbursment 2,636 2,636 -2,636
Total Relief items, Construction, Supplies 342,741 260,699 260,699 82,042

Land, vehicles & equipment
Computers & Telecom 4,650 1,442 1,442 3,208
Others Machinery & Equipment 60,345 60,345 -60,345
Total Land, vehicles & equipment 4,650 61,787 61,787 -57,137

Logistics, Transport & Storage
Storage 53 53 -53
Distribution & Monitoring 4,185 5,241 5,241 -1,056
Transport & Vehicles Costs 9,300 3,922 3,922 5,378
Total Logistics, Transport & Storage 13,485 9,215 9,215 4,270

Personnel
International Staff 42,030 25,520 25,520 16,510
National Staff 2,325 1,518 1,518 807
National Society Staff 20,460 2,892 2,892 17,568
Volunteers 2,806 2,806 -2,806
Total Personnel 64,815 32,736 32,736 32,079

Consultants & Professional Fees
Consultants 4,650 3,277 3,277 1,373
Total Consultants & Professional Fees 4,650 3,277 3,277 1,373

Workshops & Training
Workshops & Training 28,830 11,821 11,821 17,009
Total Workshops & Training 28,830 11,821 11,821 17,009

General Expenditure
Travel 11,160 12,372 12,372 -1,212
Information & Public Relations 5,580 9,825 9,825 -4,245
Office Costs 2,790 9,215 9,215 -6,425
Communications 5,580 3,373 3,373 2,207
Financial Charges 2,785 9,266 9,266 -6,481
Other General Expenses 1,098 1,098 -1,098
Shared Office and Services Costs 3,145 3,145 -3,145
Total General Expenditure 27,895 48,295 48,295 -20,400

Indirect Costs
Programme & Services Support Recover 31,659 27,809 27,809 3,850
Total Indirect Costs 31,659 27,809 27,809 3,850

Pledge Specific Costs
Pledge Earmarking Fee 1,840 1,840 -1,840
Pledge Reporting Fees 800 800 -800
Total Pledge Specific Costs 2,640 2,640 -2,640
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 518,725 518,725

TOTAL EXPENDITURE (D) 518,725 458,279 458,279 60,446

VARIANCE (C - D) 60,446 60,446
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