
 

 

 

DREF Operation  Operation n° MDRBO009;  
Glide n° FL-2014-000008-BOL 

Date of issue: 20 February 2014 Date of disaster: 24 January 2014 (slow onset) 

Operation manager: Felipe Del Cid Point of contact: Dr. Abel Peña y Lillo Telleria 

Operation start date: 19 February Expected timeframe: 3 months 

Overall operation budget: 331,399 Swiss francs 

Number of people affected: 290,200 people (58,040 
families) 

Number of people to be assisted: 4,500 people (900 
families) 

Host National Society: Bolivian Red Cross 

Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
Germany Red Cross and Swiss Red Cross. 

Other partner organizations actively involved in the operation: 
ECHO, UN, OXFAN, Save the Children, Cascos Blancos, CARE, CRS, Plan Internacional, Acción contra el hambre, 
Visión Mundial. 

 

A. Situation analysis 

 

Description of the disaster  

  
331,399 Swiss francs are requested from the 
IFRC’s Disaster Relief Emergency Fund (DREF) 
to support the Bolivian Red Cross National 
Society in delivering immediate assistance to 
about 4,500 beneficiaries in Beni department in 
Bolivia with livelihoods recovery, health and 
hygiene promotion, and water and sanitation 
actions.  
 
Although the rainy season in Bolivia started in 
November 2013, the rains intensified significantly 
this year and are expected to continue for two 
more months according to the reports of the 
meteorological services, affecting both the 
Andean and Amazonian regions of the country. As a consequence of the rains, several floods, the blocking of the 
access and overflowing of rivers, 58,040 families in 9 departments of the country have been affected, 56 people have 
died and 11 people are missing. On the last week of January, the government of Bolivia declared a state of 
emergency but confirmed that resources in the country were sufficient.  Yet, with every new event since then, the 
situation has slowly worsened, and as of 10 February the departments of Cochabamba, Santa Cruz, Beni, La Paz, 
Potosí and Pando have been declared in a state of emergency. 

 

Emergency Plan of Action (EPoA) 

Bolivia, Floods, Americas 

Since the start of the rainy season in Bolivia, the country has been 
affected by an increasing number of weather-related emergencies. 
Source:  http://www.infobae.com/  AFP 

 

http://glidenumber.net/glide/public/search/details.jsp?glide=20138&record=1&last=1065
http://www.infobae.com/


Page | 2 

 

 

 

 
Number of affected families by department: 

 

Department Families affected 

Beni  7,758 

Chuquisaca 10,544 

Cochabamba 19,071 

La Paz 8,338 

Oruro 170 

Potosí 5,042 

Santa Cruz 4,841 

Tarija 566 

Pando 1,710 

TOTAL 58,040 
Source Defence Vice-Ministry Report– 12 February 2014 

 

• About 36,726 hectares of crops are reported as damaged since the floods started to occur. The most affected ones 
are corn and vegetable crops—the main product in the country. 

• About 12,000 livestock heads have been lost and 1,000 are seriously affected and in danger of being lost. However, 
farmers’ associations in the affected departments estimate the loss in 42,000 livestock heads.  

• About 7,000 families require the provision of safe water in shelters, as well as health and hygiene promotion 
services.  

• There are 100 suspected dengue cases and more than 260 confirmed; there are also suspected cases of 
Hantavirus. 

• Some health centres have been affected by floods, and others have limited capacity of providing services to the 
affected population due to communications cut-offs or restricted road access. In many areas access is possible only 
by river, but this is currently limited due to strong river currents.  
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Summary of the current response 

 
Overview of Host National Society 
 
The Bolivian Red Cross (BRC) has responded to the emergency through their branches in the nine departments 
affected. At the moment, the National Society is supporting with evacuation and rapid assessments at the local level 
alongside the authorities. The headquarters in La Paz have been participating in coordination meetings with the vice-
minister of defense, the United Nations, the European Union representatives and other international organizations in 
Bolivia. 
 
The BRC consists of its headquarters and the National Directorate based in the capital city of La Paz, and nine 
departmental branches with their respective directorates (one in each department of the country). BRC also has 
municipal branches, which have experience in dealing with emergencies and disasters relating to natural hazards, 
domestic violence and health.  
 
The BRC is divided into an administrative and accounting area, and a management area with national units of relief, 
health, youth, volunteering, doctrine and communications. The national disaster relief unit is responsible for 
implementing and monitoring the objectives of this plan of action. The National Society implements activities through 
its network of volunteers spread across the 9 departmental and the 23 local branches in the country. Throughout the 
years floods and landslides have become much more frequent in Bolivia, improving the response capacities of the 
National Society, with volunteers trained as National Intervention Teams (NITs) in water and sanitation, hygiene 
promotion, health in emergencies, as well as general NITs.  
 
Before the imminent occurrence of an event, alerts are emitted by the Emergency Operation Centre  (EOC) of the 
BRC, which activates the structure for executive decision-making in case of emergencies and disasters. The EOC has 
a minimum permanent structure responsible for promoting, planning, and maintaining coordination during operations 
among different levels and jurisdictions of the Bolivian Red Cross that are involved in the preparation and response to 
emergencies and disasters. The same structure is replicated in every BRC branch affected. 
 
At the field level, and in coordination with the municipal EOC and the Civil Defence, the BRC volunteers are mobilized  
to provide pre-hospital care to the affected population, and to implement a command post to manage the mobilization 
of volunteer brigades. 
 
The disaster relief unit of BRC is also responsible for the risk management programmes. The BRC implements regular 
programmes on community-based disaster prevention and preparedness through inter-institutional projects and 
activities coordinated with the Vice-ministry of Civil Defence and the risk management units in each departmental 
government, as well as programmes implemented with the support of Movement partners. In order to provide 
immediate response, BRC does permanent monitoring of the events that may cause emergencies or disasters. 
 
 
Overview of the Red Cross Red Crescent Movement in the country 
 
Currently, the IFRC's disaster management delegate is in Bolivia to support the development of the plan of action, as 
well as the coordination with other humanitarian actors and the damage assessments.  
 
There are also delegates from the Swiss Red Cross and Spanish Red Cross who are monitoring various development 
projects.  Also, the German Red Cross and the Finnish Red Cross have development projects without the presence of 
an international delegate. 
 
The International Committee of the Red Cross (ICRC) has a representative office in Bolivia to support the integration, 
implementation and dissemination of the International Humanitarian Law and of the standards on the use of force, to 
visit detainees, provide structural support for the penitentiary system, assist people affected by violence, and promote 
the strengthening of capacities of the forensic system. It also works alongside the Bolivian Red Cross to respond to 
emergency situations and strengthen their capacity to respond.  
 
The BRC promotes and maintains close communication and coordination with the ICRC and Partner National 
Societies (PNS) present in the country. 
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Movement coordination 
 
At the time of drawing up this Emergency Plan of Action (EPoA), no Movement coordination meetings have been held. 
However, information on the situation and actions to be taken have been provided by the BRC and the IFRC 
secretariat to all Movement partners. 
 
Overview of non-RCRC actors in country 

 
Coordination meetings among international agencies present in the country were held. The Humanitarian Country 
Team made up of UN agencies coordinated by OCHA, the Consortium of Humanitarian Organizations and BRC met in 
order to share and analyse information on the situation. The first situation progress report was prepared in 
coordination with these organizations. 
 
ECHO convened a meeting attended by all international organizations, agencies, embassies and consulates of the 
European Union member countries. The meeting was attended by the deputy defence minister, who requested 
support from the agencies to assist with setting up camps for the affected people, with damage assessments, roads 
restoration and water and sanitation actions.  
 
Currently there is no activation of CERF funds by the UN, but the agencies have made resources (boats and tents) 
available to the government, pre-positioned in the regional warehouse in Panama.  
 
An activation of ECHO small-scale disasters funds is expected so that local organizations can apply. ECHO has also 
showed willingness to  reimburse DREF funds. 

 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

  
Livelihoods: 
 
In agriculture, 36,726 hectares of crops were reported as damaged between the start of the floods in November 
2013 and 12 February 2014. The types of crops differ depending on whether the areas are situated in the Andes or 
in the Amazon basin. However, the main impact has been on corn and vegetable crops which are the most 
common in the country. Many of the affected families are from indigenous groups that depend on subsistence 
agriculture, and with the floods occurring just before the harvest period, the families lost not only access to food, but 
also the resources to restart on the next cycle.  
 
 

Affectation of crops by department 
 

Department Affected hectares 

Beni  140 

Chuquisaca 5,846 

Cochabamba 6,676 

La Paz 4,733 

Oruro 0 

Potosí 2,317 

San Cruz 675 

Tarija 95.53 

Pando 0 
Source: report of the  Vice-ministry of Defence– 12 February 2014 

 
 

As part of the government's response, a transfer of 24 million bolivianos to the National Institute of Agricultural 
Insurance (INSA) has been authorized to compensate families that own a maximum of three hectares, but so far this 
compensation has not become effective. 
 
In relation to livestock, the Ministry of Rural Development and Land (MDRyT), reports that floods have caused the 
death of at least 12,000 cattle heads, while 1,000 remain seriously affected. However, the farmers’ associations in the 
departments affected estimate that as much as 42,000 cattle heads have been affected. The estimation of damage in 
Beni department is particularly difficult, as many of the areas are still inaccessible and the figure confirmed officially is 
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known to be much lower than the actual damage. Cochabamba department informed on the distribution of food items 
for 1,450 heads of cattle in the Central Valley (Tiquipaya, Quillacollo and Colcapirhua).  
 
 
 
Water and sanitation:  

 
Currently there is no specific data on damage to water systems, water quality or the specific needs in this area; 
however, according to the Ministry of Defence, the main need is the provision of safe water in collective centres 
sheltering some 7,000 families across the country. At the moment the families are being supplied with bottled and rain 
water to meet their individual needs and also be used for household hygiene. 

 
Due to the large number of people in collective centres, the need to develop health and hygiene promotion activities is 
imminent. Household visits in communities affected by the floods are also necessary.  
 
According to a progress report from UN, UNICEF has supported the Ministry of Environment and Water with the 
provision of 1,297 water filters that will be distributed to the most affected areas. 
 
Health: 
 
Up to the draw up of this emergency plan of action, the Cochabamba department health service reported 117 
suspected cases of dengue and 31 confirmed dengue cases; moreover, there are 3 suspected cases of Hantavirus 
and 2 positive cases of leptospirosis. In Santa Cruz, 231 dengue cases were confirmed. Some health centres have 
been affected by floods and others are limited in their provision of services to the affected population due to 
communications and road cut offs. In many areas, regular access is only possible by river, but this is currently limited 
due to strong river currents. 
 
The Ministry of Health reported the activation of its Disaster Contingency Plan, the deployment of 64 brigades and 136 
doctors to provide care to 7,500 people, and the investment of approximately 114,000 US dollars in medicines, 
transportation and other medical costs. 
 
The Medical Residency of Intercultural Community Family Health (Residencia Médica Familiar Comunitaria 
Intercultural) of the Ministry of Health and Sports reports assisting with the following clinical cases: 
 

  Clinical situation N° of cases 
Acute respiratory infection without pneumonia  1,468 
Cutaneous mycoses  871 

  Parasites  824 
Acute diarrhoea disease  554 
Low back pain  258 
Other causes  2,154 

  Total  6,129 

Source: UN Situation Report 2  

 
 

Shelter: 
 
The information is limited and a validation of data on the numbers of people sheltered and the status of the centres is 
required. According to the Vice-ministry of Defence, in Beni alone there are 6,997 families in collective centres. These  
families require food and water among others supplies. The shelter working group reports that, as of 10 February, 
1,067 families in 42 collective centres nationwide require blankets, food and mosquito nets.  
 
The government is covering the need for food in collective centres at national level and has enabled "community pots" 
for the preparation of hot food for families. The government also reported the mobilization of 240 tons of aid 
(unspecified items) and initial assistance to about 15,000 families. 
 
In a meeting with international organizations, the vice-minister stressed that the greatest need they have at the 
moment is the provision of tents—currently, 6,997 units are required to establish camps because the schools and 
other available buildings are already being used. The World Food Programme informed the minister of around 2,400 
tents available to be mobilized from its regional warehouse in Panama. 
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Beneficiary selection 
 
Although the criteria for the selection of beneficiaries will be specified once the feasibility study is concluded, the 
decision will take into account the following categories: 

 Families owning a maximum of three hectares; 

 Families which depend on subsistence agriculture; 

 Families whose homes suffered structural damages; 

 Families that haven’t received support from other actors; 

 Families without a permanent source of income (salary); 

 Families with vulnerable members (elderly, pregnant women, small children). 
 
Risk assessment:  
 
According to information from the National Service of Meteorology and Hydrology, rains will continue throughout 
February and March, which represents a serious concern due to saturated soils and high river levels. If the forecast is 
correct, the humanitarian situation can be expected to further deteriorate. Moreover, there is the long-term effect of 
accumulation of water in the flat areas of the Amazon forest. It is estimated that the drying of the flooded areas in 
some communities can take up to two months.  
 
An additional element to take into account is the location of many affected areas, with difficult access via land roads 
and/or rivers. Currently, access to many communities is not possible due to the rivers’ strong currents and the damage 
of bridges and roads. Furthermore, constant rains and saturated soils have caused landslides and road closures. 
Access is difficult both in winter and summer time due to the topography of the area. As a result, most aid provided by 
the government is sent by air using small aircrafts to the largest cities and then using helicopters to enter smaller 
locations. In view of this situation, the current plan of action will reduce the delivery of relief items, and a programme of 
cash transfers will be prioritized in the first month according to the capacity of the markets and the provision of seeds 
and fertilisers once the roads are rehabilitated.  
 

B. Operational strategy and plan 

 
 

Overall objective 

 
To reduce the effects caused by floods in Bolivia for 900 families in Beni department through the implementation of 
participatory livelihood activities, local market development, health, and water, sanitation and hygiene promotion.  
 
 
 

Proposed strategy 

 
The project starts with a detailed damage assessment to be done with the support of the IFRC secretariat. A feasibility 
study for the cash transfer programme and its impact on markets will be carried out; thereby a Cash Transfer 
Programme (CTP) modality will be identified to support the immediate food needs or any other needs identified in the 
detailed assessment. The study will also include the criteria for selecting beneficiaries depending on the livelihood 
group to be assisted by the project. Also, a mechanism to socialize the project and incorporate community 
involvement will be developed.  
 
The BRC will also complement the health care services provided by the governmental authorities by carrying out 
community-based health promotion campaigns with the support of community leaders. An important part of this will be 
the implementation of hygiene promotion activities in collective centres to reduce the risk of diseases in the highly 
populated shelters.  
 
Finally, an evaluation incorporating a beneficiary satisfaction survey and other methods will be carried out, in order to 
determine the relevance, efficiency and effectiveness of the activities implemented, and the level of compliance with 
the standards and policies of the IFRC and the minimum Sphere standards. 
 

Operational support services 

 

Human resources 
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The operation will be led by the BRC Relief and Disaster National Unit. In order to improve coordination in the project 
area, a field coordinator will be hired and he/she will be responsible for coordination at the local level, working with 
communities and including volunteers from the branches; the coordinator will have knowledge regarding agricultural 
techniques, in order to support the implementation of the livelihood component of the plan of action. IFRC insurance 
will be provided to volunteers.  
 
The IFRC’s disaster management delegate is in the country providing technical support to the National Society for the 
CTP feasibility study; the final report for the feasibility study will be ready early next week. Furthermore, a Regional 
Intervention Team (RIT) member will be mobilized to support the operation and will be responsible for providing 
technical field support during the implementation of activities. 
 
The Regional Representation Office for the Andean countries of the IFRC provides technical support to the National 
Society, and  the regional disaster management delegate based in Peru will be responsible for coordinating the 
mobilization of human, logistical and financial resources for the project implementation alongside the National Society. 
 

Logistics and supply chain 

 

The operation does not include international purchases or transfers of equipment from other countries. All purchases 
will be made at the national level according to Bolivian Red Cross procedures and in accordance with standard 
policies and procedures of the IFRC.  
 
The Global Logistics Service (GLS) has maintained constant communication with the IFRC delegate responsible for 
the operation, and provided technical advice and information on the resources available in the regional warehouse in 
Panama and quotations. 
 

Communications 

 
During the past weeks the floods in Bolivia have been highlighted in the Latin American news, providing an excellent 
opportunity to position the Bolivian Red Cross in their auxiliary role in the country. To accomplish this, a series of 
activities will be completed to inform the Bolivian citizens, as well as the rest of the continent and the world about the 
situation and the actions being undertaken to support the communities. The operation  will support at least one the 
following activities:  
 

• Develop in conjunction with the Zone communications unit a web note/press release on the DREF operation, with 
photos of volunteers in action, quotes from operational/technical staff, volunteers and beneficiaries. This will be 
published on www.ifrc/americas.org; www.cruzroja.org, and will be disseminated through BRC’s and IFRC’s social 
networks.  

• Prepare notes for the web and write a case study on the Cash Transfer Programme and communication with 
beneficiaries.  

• Create a 5-6 minute video to highlight the operation, the use of the Cash Transfer Programme and the beneficiary 
satisfaction survey. 

 

Security 

 
BRC has a safety guide that applies to all activities carried out at national level; the guide can be downloaded from 
the following link: http://www.cruzrojaboliviana.org/revista/pdf/seguridad.pdf 
 
The security standards of  BRC aim at decreasing the risks associated with institutional tasks in the field in times of 
crisis. However, no significant safety issues are present in the intervention area and most are related to decreasing 
the risk of accidents while mobilizing volunteers and resources to implement activities. To this end the following basic 
safety measures shall be followed:  
 

1. A human resources focal point will be responsible for the personnel that will participate in the action, taking 
into account the following requirements for field operations: 

 Majority of age; 
 General knowledge of all institutional areas; 
 Good health, physical fitness, maturity, self-control; 
 Capacity to assess a situation in difficult times, determination and experience; 
 Be registered in the system of life insurance for volunteers.  

http://www.ifrc/americas.org
http://www.cruzroja.org/
http://www.cruzrojaboliviana.org/revista/pdf/seguridad.pdf
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2. Team members will be aware of evacuation plans in case of emergency, be familiar with the geography, 

resources and capabilities in the area and have a list of contacts. 
3. The field teams will preferably be formed by few people and be customized according to the situation and 

needs.  
4. Involvement of persons from outside the Red Cross will be avoided for working in particularly tense areas. 

  

Planning, monitoring, evaluation and reporting (PMER) 

 
The project will include the following mechanisms for monitoring, evaluation and reporting:  
 
1. An update report 40 days after the start of operation; 
2. A beneficiary satisfaction survey;  
3. A final assessment of impact on communities; 
4. A final report at the end of the operation. 
 
The regional disaster management delegate will conduct at least three field visits to the project (at the beginning, the 
middle and the end of the operation), and the BRC will receive technical support from the regional office and the 
Americas Zone office. 
 

Administration and Finance 

 
The BRC will be responsible for managing the funds in the country in accordance with standard practices for IFRC on 
operational transfers, based on the requirements and justifications specified in the letter of agreement to be signed 
between the National Society and IFRC for the execution of the project.  
 
Accounting procedures of BRC can be downloaded at the following link: 
http://www.cruzrojaboliviana.org/revista/pdf/madmcont.pdf.   
 
The IFRC through the department of finance provides the necessary operational support for review, validation of 
budgets, bank transfers, and technical assistance to the National Societies on procedures for justification of 
expenditures, including the review and validation of invoices. 
 
The DREF will also support the rent of an office space in Rurrenabaque, in Beni department, during the time of the 
operation, as the closest Red Cross branch is 20 hours away from the area of implementation and volunteers in the 
area are currently using their own houses to coordinate actions.  

C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 

 

OBJECTIVES INDICATORS 

Outcome 1 Continuous assessment, monitoring and 
communication with beneficiaries is used to inform the design 
and implementation of the operation. 

Number of assessments conducted throughout 
the three-month operation (general and/or 
sectoral)   

Output 1.1  Initial needs assessment are updated following 
consultation with beneficiaries. 

# of beneficiaries consulted through a satisfaction 
survey 
 
Assessment reports provide data on affected 
population disaggregated by sex, age and 
vulnerabilities  

Output 1.2  The management of the operation is informed by a 
comprehensive monitoring and evaluation system 

Plan of action and sectoral plans for which a 
monitoring and evaluation plan has been 
developed 
 
Final evaluation with lessons learned and 

http://www.cruzrojaboliviana.org/revista/pdf/madmcont.pdf
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management response is conducted at the end 
of the three-month operation 

Output 1.3  The operation activities are disseminated at local, 
national and regional levels 

# of  press releases promoting the BRC 
intervention  
# of publications made by the media about the 
actions of the BRC and with stories of 
beneficiaries 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Conduct a rapid emergency assessment by branches              

Develop a multi-sectoral action plan             

Detailed assessment of implementation in  the affected 
communities, including beneficiary satisfaction surveys  

            

Evaluation of the operation (relevance, efficiency and 
effectiveness of the activities)  

                                              
 

Develop and disseminate two press releases              

Develop and disseminate two stories of beneficiaries              

Three monitoring visits by IFRC             

Monitoring by BRC headquarter              

 
 
 

Water, sanitation and hygiene promotion 

 

Needs analysis: Due to the large number of people sheltered in collective centres, the need to develop activities to 

promote health and hygiene is imminent. Furthermore, household visit in the affected communities  will be needed to 
reduce the risk of water-related diseases.  
 
Following the coordination meetings with the Humanitarian Country Team, it has been established that the National 
Society will focus its efforts on hygiene and health promotion, while the other actors will provide the required items 
(soap, chlorine tablets, etc.). 
 

Population to be assisted: 500 families (approximately 2,5000 people) living in collective centres and/or affected 

communities with poor hygiene conditions due to flooding and other vulnerabilities. The sites will be defined once an 
assessment of the hygiene situation and communities is carried out, ensuring the participation of beneficiaries in the 
proposed activities. 

 
 

OBJECTIVES INDICATORS 

Outcome 1 Reduced risk of water-related and water borne 
diseases in the target population. 

Mortality and morbidity rate of water-related 
diseases in targeted affected areas 

Output 1.1  Hygiene promotion activities which meet Sphere 
standards are provided to the affected population. 

# of people reached by hygiene promotion 
activities   
% of targeted population that have knowledge of 
hygiene practices 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Ten hygiene promotion activities in communities              
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One hundred households visits for hygiene promotion              

Conduct an assessment of hygiene in communities and 
prioritized shelters for intervention strategy 

            

 
 

Health 

 

Needs analysis: Health care services are being provided to affected families by mobile medical brigades; however, 

there is a need to contribute with the promotion of health habits in the affected areas. Furthermore, community work 
with leaders, children and adults to control vectors will be essential once the flood water recedes. As this is a need 
that will continue for several months and will be present in very isolated areas, the current operation will train leaders 
of indigenous organizations that had agreed to continue the work in the areas were Red Cross presence is hard to 
maintain.  
 

Population to be assisted: 500 families in Beni department will be reached by the support of BRC. All actions 

carried out will focus on community participation. 
 

OBJECTIVES INDICATORS 

Outcome: The immediate risks to the health of affected 
populations are reduced. 

Mortality and morbidity of acute respiratory 
diseases and vector-borne diseases in targeted 
affected areas 
 
% of people in the BRC catchment area who can 
access appropriate health promotion  

Output 1.1 Epidemic prevention measures carried out # of people reached with community-based 
epidemic prevention and control activities 
(Participant register from sensitization 
sessions/trainings/other events). 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Conduct a CBHFA workshop for volunteers              

Ten CBHFA replications in collective centres and communities 
by volunteers  

            

CBHFA training for community leaders              

Five hundred households visits to promote health in affected 
communities 

            

 
 
 

Food security, nutrition and livelihoods 

 

Needs analysis: Many of the affected families are from indigenous groups that depend on subsistence 

agriculture, and with the floods occurring just before the harvest period, the families lost not only access to food, but 
also the resources to restart on the next cycle. The current strategy aims at reducing the possibility of families selling 
their remaining assets to satisfy their needs.   
 
Interviews in the field highlighted that families use between 300 and 400 bolivianos per week for food and other 
household needs. As it is estimated that the water will remain around two months in the floodplain, the cash flow of the 
families will be diminished during this period. The BRC considers the possibility of carrying out a CTP project based on 
the minimum wage in Bolivia (1,200 bolivianos) to meet the immediate food and household needs. This amount is also 
in line with other CTP development programmes in the country and the information gathered during the field 
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interviews. Once water levels decrease, the BRC will assist families to implement an agricultural programme or, in the 
sector highlighted by the feasibility study, to help the families reestablish their source of food. At moment, the National 
Society is coordinating with the Food and Agriculture Organization and with the Ministry of Agriculture to implement 
this activity in partnership and avoid duplication of efforts. The National Society will start the actions of agricultural 
restoration in mid-April as the next planting season in the affected area starts in May.  
 
 

Population to be assisted: 900 families of small farm owners that depend on subsistence agriculture will be 

assisted in the recovery of their livelihoods. The National Society will work in the department of Beni to provide an 
integrated response to the selected communities (alongside the actions in health and water and sanitation, and 
hygiene promotion). Although the official figures of agricultural affectation in this department show only 140 hectares, 
the damages are under-reported due to difficulties in accessing the area. This department is in fact the most affected 
in the country. Prior to the implementation of activities and in order to increase community empowerment, community 
leaders, the affected families and the municipalities will be included in the needs assessment and feasibility study for 
CTP. 
 
It is possible that there will be differences in the amount of the cash grant received by families living in the rural and 
urban areas. If this is the case, we will implement two different cash transfer programmes, increasing the number of 
beneficiary families in the rural areas, where the cost of living is lower. The plan of action and the budget will be 
revised accordingly. 

 

OBJECTIVES INDICATORS 

Outcome 1:  
The immediate food needs of 900 affected families are met and 
the families are provided with means to restore their livelihoods 

% target people whose pre-disaster livelihoods are 
restored or improved at the end of the operation 
 

Output 1.1 Cash transfers are provided to 900 households to 
purchase food. 

# of persons / households reached with CTP 
 
Average (USD) amount of a relief cash distribution 
per household. 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 

Conduct a feasibility study for a Cash Transfer Programme              

Identification and selection of beneficiaries              

Training on the use of CTP for families              

Implementation of CTP for 900 families              

Identification and selection of service providers              

Evaluation of the use of cash by beneficiaries              

Beneficiary satisfaction survey              

A CTP workshop for BRC volunteers and technicians              

Mobilization of a RIT member with experience in livelihoods              

Output 1.2 
Productive assets/inputs for primary production provided to 900 
families in accordance with the seasonal calendar  via in-kind 
distribution, cash grants or vouchers 

% of targeted households whose access to 
productive assets is restored to pre-disaster levels 
(household survey) 

Activities                                                                                                                               
Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 

Identification of affected livelihoods groups              

Assessment of the level of affectation of livelihoods and needs 
involving communities and the municipality 
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Identification and selection of beneficiaries using the Mega V 
programme 

             

Ten workshops on livelihoods protection according to the sector 
identified in the feasibility study 

             

Signature of mutual cooperation agreement with the 
municipality  

             

Distribution of fertilisers and seeds in coordination with FAO 
and the Ministry of Agriculture 

             

Hiring an agricultural technician               

 

 
 

Budget 

 



MDRBO009 Bolivia - Floods 20/02/2014

Budget Group

Shelter - Relief 0 0 0

Shelter - Transitional 0 0 0

Construction - Housing 0 0 0

Construction - Facilities 0 0 0

Construction - Materials 0 0 0

Clothing & Textiles 0 0 0

Food 0 0 0

Seeds & Plants 80,667 80,667 80,667

Water, Sanitation & Hygiene 0 0 0

Medical & First Aid 0 0 0

Teaching Materials 11,024 11,024 11,024

Ustensils & Tools 0 0 0

Other Supplies & Services 0 0 0

Emergency Response Units 0 0 0

Cash Disbursments 145,201 145,201 145,201

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 236,892 0 0 236,892 236,892

Land & Buildings 0 0 0

Vehicles Purchase 0 0 0

Computer & Telecom Equipment 0 0 0

Office/Household  Furniture & Equipment 0 0 0

Medical Equipment 0 0 0

Other Machiney & Equipment 0 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0 0

Storage, Warehousing 0 0 0

Dsitribution & Monitoring 6,184 6,184 6,184

Transport & Vehicle Costs 8,201 8,201 8,201

Logistics Services 0 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 14,386 0 0 14,386 14,386

International Staff 16,133 16,133 16,133

National Staff 0 0 0

National Society Staff 8,604 8,604 8,604

Volunteers 3,944 3,944 3,944

Total PERSONNEL 28,682 0 0 28,682 28,682

Consultants 8,963 8,963 8,963

Professional Fees 0 0 0

Total CONSULTANTS & PROFESSIONAL FEES 8,963 0 0 8,963 8,963

Workshops & Training 10,039 10,039 10,039

Total WORKSHOP & TRAINING 10,039 0 0 10,039 10,039

Travel 3,764 3,764 3,764

Information & Public Relations 3,137 3,137 3,137

Office Costs 2,823 2,823 2,823

Communications 1,681 1,681 1,681

Financial Charges 807 807 807

Other General Expenses 0 0 0

Shared Support Services 0

Total GENERAL EXPENDITURES 12,212 0 0 12,212 12,212

Programme and Supplementary Services Recovery 20,226 0 0 20,226 20,226

Total INDIRECT COSTS 20,226 0 0 20,226 20,226

TOTAL BUDGET 331,399 0 0 331,399 331,399

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET DREF NEEDS 331,399 0 0 331,399 331,399

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Appeal Budget CHF Expenditure CHF


