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Emergency appeal: n° MDRBS003 GLIDE n° TC-2019-000099-BHS 

Operation update n° 5 (18-month update) 
Date of issue: 15 April 2021   

Timeframe covered by this update: 
3 September 2019 – 28 February 2021 

Operation start date: 2 September 2019 
Operation timeframe: 28 months  
End date: 31 December 2021 

Funding requirements: CHF 32 million DREF amount initially allocated: CHF 500,000 

N° of people being assisted: 14,940 people1  

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
The Bahamas Red Cross Society (BRCS), American Red Cross, Canadian Red Cross, International Federation of Red Cross and 
Red Crescent Societies (IFRC), and the International Committee of the Red Cross (ICRC). 

Other partner organizations actively involved in the operation: 
The Government of The Bahamas: National Emergency Management Agency (NEMA), Disaster Reconstruction Authority (DRA), 
Ministry of Environment and Housing, Ministry of Public Works, Ministry of Health, Ministry of Social Services and Urban Development.  
United Nations agencies: International Organization for Migration (IOM), Pan American Health Organization (PAHO), World Health 
Organization (WHO), United Nations Population Fund (UNFPA), World Food Programme (WFP), United Nations Development 
Programme (UNDP), United Nations Programme on HIV/AIDS (UNAIDS) and United Nations Children’ Fund (UNICEF). The European 
Commission - DG ECHO and several foreign governments both within and outside the region. Non-governmental organisations: 
Samaritans’ Purse, Mercy Corps, CORE Community Organized Relief Effort, World Central Kitchen (WCK), Water Vision. 

On behalf of BRCS, IFRC wishes to thank all Red Cross Red Crescent partners who have contributed to this operation: American 
Red Cross, British Red Cross and its Overseas branches in Bermuda, British Virgin Islands and the Cayman Islands, Canadian Red 
Cross Society, China Red Cross – Hong Kong branch, Danish Red Cross, Finnish Red Cross, French Red Cross, Iraqi Red Crescent 
Society, Irish Red Cross Society, Jamaica Red Cross Society, Japanese Red Cross Society, Norwegian Red Cross, Red Cross of 
Monaco, The Netherlands Red Cross, Turkish Red Crescent Society, Singapore Red Cross Society, Spanish Red Cross and Swiss 
Red Cross. IFRC also thanks the European Commission - DG ECHO and governments of United States of America (Office of U.S. 
Foreign Disaster Assistance-OFDA), Canada, Cyprus, Malta, Ireland, Portugal, Italy, and Switzerland as well as private and 
corporate donors and partners for their generous contributions towards this appeal.  
 
For more detail on donor response, please click here. 

 
Summary of revisions made to the emergency plan of action: 
 
This operation update documents the following changes to the emergency plan of action: 
 

• A No-Cost Extension of the appeal operational timeframe from 30 June 2021 to 31 December 2021 to 
accommodate the construction of the new National Society branch building in Grand Bahama, and support to 
BRCS in preparing for the annual hurricane season; 

• Shelter: increased targets for both house repair and rental assistance programmes, and removal of several 
shelter training activities due to COVID-19 restrictions; 

• Livelihoods and basic needs: an increased target from 130 to 148 small and medium enterprises; 

• National Society Development activities, including an increase in budget allowance for the reconstruction of the 
BRCS branch building in Grand Bahama, training in First Aid and Branch Organizational Capacity Assessment 
(BOCA), additional volunteer recruitment projects and the procurement of 500 uniforms for volunteers. 

 

 
1 Or 3,735 families, calculated at 4 people per household/family. 
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The operational timeframe extension is largely to support the Bahamas Red Cross Society (BRCS) in overseeing the 
reconstruction of its branch building in Grand Bahama. Funding for this construction is supported with a Canadian Red 
Cross pledge made through the IFRC emergency appeal. A minimal number of essential IFRC staff will be retained to 
support BRCS in continuing the implementation, financial reporting and administration of NSD activities under the EPoA, 
such as training for First Aid and BOCA, enhancing volunteer recruitment and engagement, and preparedness activities 
for the annual hurricane season between June and November, apart from the branch building construction. 
 
The increase in target beneficiaries under both the Shelter and Livelihood programmes was made possible from budget 
savings through reduced travel and limited training conducted due to government restrictions in place to curb the spread 
of COVID-19. These beneficiaries were identified during implementation of both programmes, and assistance was 
expanded to cover those who fulfilled the vulnerability criteria. 
 
Under Shelter, the overall programme targets have been increased due to needs identified and availability of funding as 
follow: 

• Increase of the house repair target from 500 to 572 households (i.e., from 300 to 352 in Abaco, and from 200 
to 220 in Grand Bahama). This also includes an overall corresponding increase in selected household toilet 
repairs (under WASH) in conjunction with the shelter repair programme. To date, this intervention in Abaco has 
been completed, and is nearing completion in Grand Bahama. 

• Increase of the rental assistance target from 235 to 238 households in Grand Bahama. This includes 20 highly 
vulnerable families who were provided an extra three months’ rental support. The rental assistance programme 
was completed in November 2020. 

 
The proposed Participatory Approach for Safe Shelter Awareness (PASSA) training of trainers as well as the PASSA 
activities for youth have been removed due to challenges caused by COVID-19 movement and safety restrictions. 
 
In Livelihoods, the overall target was also increased from 130 to 148 small and medium enterprises (SME) given the 
availability of funding and current needs of vulnerable beneficiaries. These include 78 SMEs in Grand Bahama and 70 in 
Abaco. 
 
For National Society capacity building, IFRC is supporting the National Society to recruit additional volunteers and in 
procuring 500 uniforms for these volunteers to enhance volunteer recognition and visibility as planned.  
 
The costs of the BRCS branch building construction in Grand Bahama increased from the estimated USD470,000 to 
USD775,000 following the engineers’ assessment of the previously existing structure. While plans were initially to 
rehabilitate and refurbish the old building, it was decided full demolition and subsequent reconstruction of a new structure 
would be more structurally secure, sustainable and cost-effective. The decision to proceed as such was made with full 
consultation and cooperation with the BRCS, and the additional cost of the new building will be covered by Canadian 
Red Cross through the IFRC emergency appeal. 
 
 

 

Demolition of the BRCS Grand Bahama branch building was completed in January 2021 (Photo: BRCS) 
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A. Situation Analysis 
 

Description of the disaster 
Hurricane Dorian struck the Bahamas on 1 September 2019 as the strongest Atlantic Hurricane documented to directly 
impact a landmass. The islands of Abaco and Grand Bahama and the surrounding Cays sustained the worst impacts 
with homes, public buildings and other properties swept away or destroyed by massive storm surges. To date, the official 
overall death toll is 74 with 282 people still unaccounted for. The Government estimates USD3.4 billion in loss and 
damages caused by Dorian. 
 
Among the government’s efforts to support people in Abaco and Grand Bahama to recover in the aftermath of the 
hurricane were: 
 

• Provision of home repair assistance, debris removal and reconnection to the main power grid; 

• Support for business recovery programmes, educational services, and other social services; 

• Support in rebuilding businesses and key infrastructure, including support for small businesses and individual 
livelihoods; 

• Designation of Abaco and Grand Bahama as Economic Recovery Zones with economic concessions such as 
tax-free food and construction items up to June 2021; 

• Disbursement of funds to assist hundreds of micro and small businesses affected by Dorian; 

• Support with rent payments to landlords, and vouchers for purchase of household items for those displaced by 
Dorian. 

 
The after-effects of Hurricane Dorian have also figured largely in the 2020/2021 National Budget such the extension of 
tax relief for affected areas, balanced against the economic pressure on public coffers due to the COVID-19 pandemic, 
losses suffered by the tourism and hospitality sector, and increased support for public health spending, unemployment 
services, food assistance and other social welfare services2.  
 
COVID-19 situation in the Bahamas: The first case of COVID-19 was reported in the Bahamas on 18 March 2020, 
prompting the government to implement measures to mitigate and prevent spread of the disease such as night-time 
curfews, weekend lockdowns, restriction on international travel, limitations on domestic travel and reduced operation 
times for essential businesses and services. Physical distancing, mandatory face masks and hand sanitization protocols 
continue to be in place. The government also updates the general public regularly through press releases and features 
around the situation and recently, the rollout of the nation-wide vaccination programme. Government interventions in 
the context of COVID-19 include: 
 

• Insurance pay-outs to people affected by Dorian and COVID-19 by the National Insurance Board; 

• Unemployment assistance payments to affected residents in Grand Bahama; 

• Provision of meals and food items through the National Feeding Task Force interventions (in which BRCS 
provided support for three months) 

 
In line with government efforts, BRCS has continued to respond with actions to curb spread of the disease; reduce 
psychological impact on people affected; enhance awareness of and encourage good hygiene practices; and provide 
food and cash grants to mitigate household economic stress. The National Society maintains close coordination with 
government authorities to support response efforts, and is in the process of updating its response plan to the current 
situation. The BRCS COVID-19 response plan activities are also supported under the IFRC’s global appeal and are 
regularly reported on the IFRC GO platform and through IFRC appeal updates. 
 
The COVID-19 situation in the Bahamas has affected implementation of the initial programmes under this appeal, all of 
which have had to be adapted, postponed, revised or removed in observation of movement limitations and safety 
protocols. 

 
Summary of current response 
Overview of Host National Society 
The Bahamas Red Cross Society (BRCS) has its national headquarters in Nassau, two branches in Abaco and Grand 
Bahama, and 14 groups (small branches) on different islands, with 436 volunteers and 84 staff members. Before 
Hurricane Dorian, its main programmes focused on first aid and social assistance (Meals on Wheels, and clothing 
donations to vulnerable groups). In the wake of Dorian, BRCS volunteers and staff provided first aid services, pre-
hospital care, psychosocial support (PSS), household items and Restoring Family Links (RFL) services to people 
affected. Since then, BRCS has significantly expanded its scope of work to address needs of people affected by the 
hurricane. Click here for details on BRCS’s work under the latest Revised Emergency Appeal and operation updates. 
 
Under this appeal, BRCS’s response to Dorian up to February 2021 has reached the following vulnerable groups: 

 
2 https://www.pwc.com/bs/en/assets/bahamas-budget-2020.pdf 

https://www.bahamas.gov.bs/wps/portal/public/News/!ut/p/b1/vZLJjqMwFEW_JR9A8czMkiJACGAMNgTYlBLISMhEKgS-vlNSST1Ind50lb2ydJ6vzrX5gs_44jC_bdfz6_Z4mO8_zoXyJoITGIakBY4MCrgJ8Q2iToQQyQ8gfwDwl2XA03lP4Gd8BtIb3cEl9Pr62FcmScdZp2dLv9JU4sEBe8hCvcFonDWnyC7c-Hw2l6JU1NPS39d2wymzma20c8UIsZdsAgZo6pdyMHRkqHeY6WbIhgDhRHeDIYvwOA1xZUG7o3fwkzuzDjM2dnvGbBLA3qPjwoeyF_qJMcln0qL5dHwi8Y-OZnzxFJHgE3hSI54cmyWfPzD1l3tYCuAiMGKKItAw4tlnnf3JHeoh3kHX46HClAUAQwJsnFG8eLhfTRRYaIos6ANL-nD3KdQCxT6p0jh5NUwutOaXPwNDgemPQBMpXiIDBemrAx051B5NqYwYsgBOiL47UPzWSh0Swpcb_vZppOj_v-GUL7aL5qUrmxd40XQFyaom6ZoCkqSpfLrLQR1rbme55M1s37HuyE0E206z13m0WSbXY0k9yu1jRDgyt9qdNXALqxW8S1fUi-jV2J732F8MLNZ0CO-V49p0tybR0cp8b7CjiYQ7y-myxkhSCJv-xnFcWJjXZo2z981pOVlOk0PKzbNBHs5LIonibbOoe6dUEQnyq5AWXNWKIp2t2lhQmH1xkBTbdJVnjJWr1iHn6wavRyP-1CQ3X4k1vPq5A2M0-gGxoCxd/dl4/d5/L2dBISEvZ0FBIS9nQSEh/
https://go.ifrc.org/countries/25#operations
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCOVID19&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP
https://adore.ifrc.org/Download.aspx?FileId=303964
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBS003&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP


 
4 

 

 
 

In coordination with World Central Kitchen and with support from American Red Cross (ARC), BRCS delivered Meals 
on Wheels and hygiene items to vulnerable groups in Nassau up to the end of August 2020. The COVID-19 pandemic 

has increased the number and need of vulnerable households, especially older people and those who have lost regular 

income sources. IFRC is also supporting BRCS with access to funding for COVID-19 response activities through its 
global appeal.  
 
Overview of Red Cross Red Crescent Movement in-country 
Partners in-country are American Red Cross and Canadian Red Cross Society working together with BRCS both in 
support of the IFRC emergency plan of action and bilaterally. All partners continue to coordinate all interventions, 
meeting regularly to update, identify challenges and adapt to best support the National Society in the current evolving 
context. See the latest EPoA for further detail. 
 
Since the last operation update, American Red Cross has supported BRCS through: 
 

• Continuing its digital cash initiative in support of 135 people affected by Hurricane Dorian together with 500 
others supported by BRCS. 

• Completing repairs of the BRCS National Headquarters with road paving and termite remediation. 

• Clearing overgrowth and reinforcing BRCS NHQ perimeter fencing and access gates to improve security. 

• Completing the design of the kitchen refurbishment. 

• Delivering BRCS’s first ever lifeguard training and training of trainers. 

• Purchasing equipment for BRCS’s emergency operations unit, including screens, tents and a generator. 
 
Since the beginning of the response operation, American Red Cross worked with partners in removing tonnes of debris; 
distributing unconditional cash transfers; providing families with rental assistance, delivering hot meals, producing and 
delivering potable water to over 16,500 people; providing grants to restart small businesses; distributing assistance to 
replace household assets, and pledging funds for National Society Development through the IFRC multi-donor appeal. 
American Red Cross has also supported BRCS in developing a three-year strategic plan, training staff and volunteers 
in disaster preparedness; expanding the reach of the existing Meals on Wheels programme; developing a 
communications strategy and purchasing equipment to support it; purchasing vehicles, machinery and electronics to 
facilitate BRCS activities; covering salaries of key operations staff and consultant fees; and conducting learning 
activities together with other RCRC partners. 
 

https://go.ifrc.org/emergencies/3972#details
https://adore.ifrc.org/Download.aspx?FileId=303961
https://adore.ifrc.org/Download.aspx?FileId=371956
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The current American Red Cross delegation in-country comprises a field representative, a programme manager, an 
information and reporting delegate, a finance manager, a communications delegate, and administration and logistics 
staff. 
 
Also, since the last update, the Canadian Red Cross has supported BRCS with: 
 

• Completion of comprehensive Protection, Gender, Inclusion and Community Engagement (PGIE) in 
Emergencies training. 

• Completion of Results-Based Management training for BRCS headquarters staff and Family Islands 
volunteers. 

• Moving forward on the BRCS’s Response Plan and Strategy for approval by the Board in March 2021. 

• Provision of equipment to retrofit its emergency operations centre (EOC) which is anticipated to commence in 
March 2021. 

• Confirmation of team members developing the BRCS’s Disaster Risk Management (DRM) Policy and the 
approaches to engage internal and external stakeholders. 

• Finalising the volunteer recruitment and retention strategy and the relevant SoPs for spontaneous event-based 
volunteers. 

• Developing content for epidemic prevention training scheduled for late March 2021. 
 
Bilaterally, Canadian Red Cross is supporting enhancing BRCS’s emergency response capacity through a 
Preparedness for Emergency Response (PER) project which included a virtual pre-assessment in mid-2020 and self-
evaluation to prioritise areas for development, culminating in a two-year workplan. Updating of BRCS’s disaster 
response plan is ongoing with cross-cutting themes being integrated. Procurement of the equipment for retrofitting the 
EOC together with technical support for the integration of PGIE into data tools is also ongoing, beginning with volunteer 
registration, and will be expanded to include other data collection tools. Both national societies have signed a project 
cooperation agreement. 
 
The IFRC Hurricane Dorian operation team is based in Nassau, Grand Bahama and Abaco. While restrictions due to 
COVID-19 have limited inter-island travel, the team has continued to conduct activities as best they can in their 
respective locations while obeying the safety protocols and movement restrictions. 
 
At the regional level, technical support is provided through the IFRC’s Country Cluster Delegation (CCD) for the English 
and Dutch-speaking Caribbean in Port of Spain (POS), Trinidad and Tobago; and the IFRC’s Americas Regional Office 
(ARO) in Panama. Since 1 May 2020, the Bahamas Hurricane Dorian operation has been under the management of 
the POS CCD office. 
 
Coordination among the RCRC Movement partners continues through: 
 

• Weekly meetings with BRCS, IFRC, American Red Cross and Canadian Red Cross; 

• Bi-weekly coordination meetings with the Abaco and Grand Bahama field teams and sectorial leads, to which 
American Red Cross and Canadian Red Cross are invited; 

• Monthly email updates to the BRCS President from the operational team leads; 

• Participation in the weekly regional operation meeting led by the IFRC ARO. 
 
Overview of non-RCRC actors in country 
The initial response to Hurricane Dorian’s impact was led by the Government of the Bahamas, through the National 
Emergency Management Agency (NEMA) in coordination with the Caribbean Disaster Emergency Management Agency 
(CDEMA). During the emergency phase, IFRC chaired the Red de Fondos Ambientales de Latinoamérica y el Caribe 
(RedLAC) Shelter Working Group and Global Shelter Cluster lead agency for natural disasters, and at the request of 
NEMA, deployed a Shelter Coordination Team (SCT) to support existing coordination mechanisms and lead the 
Bahamas Shelter Sector (BSS). 
 
In December 2019, the Ministry of Disaster Preparedness, Management and Reconstruction transferred the overall 
shelter response to the Disaster Reconstruction Authority (DRA) coordination for NEMA to transit back to preparedness. 
BRCS and IFRC coordinate closely with the DRA, especially in shelter programming in Abaco and Grand Bahama. UN 
agencies, IOs and I/NGOs are present in the Bahamas. While most base their operations in Nassau, response efforts 
focus on central and north Abaco and in Freeport, Grand Bahama. To date, several NGOs have left the country or have 
had to limit activities due to COVID-19 travel and movement restrictions. 
 

Needs analysis and scenario planning 
 
Needs analysis 
The needs analysis and scenario planning based on assessment data and the recovery phase of the Bahamas 
Hurricane Dorian operation are specified under the Revised Emergency Plan of Action no. 3. This operation update 

https://adore.ifrc.org/Download.aspx?FileId=303961
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reports against this plan of action, while serving to record changes to this plan highlighted at the beginning of this 
document, i.e., the no-cost extension to the operational timeframe, the increase in Shelter and Livelihoods targets, and 
the revision of some activities and costs, as the global COVID-19 pandemic has hamstrung many of the initial planned 
activities as well as added extra challenges for people already dealing with the effects of Hurricane Dorian. Pandemic 
conditions have increased pressure on livelihoods and contracted household incomes while raising the need for food 
and hygiene items such as face masks and hand sanitizers, psychosocial support (PSS) and reliable information. IFRC 
is supporting BRCS in related response through the IFRC’s multi-donor global/regional COVID-19 emergency appeal.  
 
Operation Risk Assessment 
 

Identified Risk Potential Impact Mitigation Measures 

COVID-19 mitigation measures and 
Government restrictions result in limited 
movement of people, enhanced curfews, 
closure of businesses and loss of jobs. 

• Reduced staff and volunteer mobility 

• Lack of access for selected beneficiaries 
to building materials/labour for house 
repairs 

• Limited mobility for field monitoring visits 

• Increased vulnerability due to income 
loss 

• BRCS response to the COVID-19 
situation reduces availability of staff and 
volunteers to support Hurricane Dorian 
response interventions. 

• Constant monitoring of the ongoing 
situation. 

• Adaption of working models. 

• BRCS developed a contingency plan for 
the outbreak, mapping of resources and 
actions to be 
conducted. RC partners in-country are 
supporting BRCS to access new funding 
sources to respond to the effects of 
COVID-19.  

• When possible, activities will be carried 
out by phone or using online means. 

Possibility of high impact from 
hydrometeorological events during the 
annual hurricane season 

• Affected communities are again 
exposed, leaving them more vulnerable 

• More communities may be impacted, 
and require additional response. 

• Monitor risks with Government 
counterparts, NOAA, and Weather 
Network.  

• Continue supporting preparedness 
efforts of BRCS in coordination with 
other partners in-country. 

Lack of Status Agreement in place 
 

• The IFRC international personality is not 
recognised or legal status is cancelled. 

• The agreement does not guarantee the 
IFRC privileges, immunities, and 
exemptions.  

 
There is a continued risk, due to possible 
changes in future government strategies and 
policies, which could impact IFRC’s position. 
At worst, this could limit the effectiveness of 
IFRC as an organisation and jeopardise its 
position, or create divisions within BRCS, who 
act as in-country Red Cross lead. The risk at 
this point is seen as medium, but could 
escalate with any significant change, be it 
personnel or events. 

• The hiring of local staff is conducted 
through BRCS. 

• BRCS has a bank account for IFRC to 
use. 

• IFRC legal advisor (ARO) continues 
dialogue with the Bahamas attorney 
general’s office to move ahead with the 
Status Agreement. 

• A Nota Verbale from the IFRC SG was 
sent to the Bahamas Permanent Mission 
in Geneva requesting to expedite the 
process through diplomatic channels. 

• Consistent monitoring of international 
staff visas to ensure adherence to 
immigration protocols. 

 

B. Operational Strategy 
 
Strategy under implementation 
The overall objective of this operation is to provide immediate life-saving and longer-term support for recovery to 3,735 
families (14,940 people) affected by Hurricane Dorian. The focus areas of the operation include Shelter; Livelihoods 
and Basic Needs (through Multi-Purpose Cash Grants); Health; Water, Sanitation and Hygiene Promotion (WASH); 
Protection, Gender and Inclusion (PGI); Migration and Restoring Family Links (RFL); Disaster Risk Reduction; and 
National Society Capacity Strengthening.  
 
For beneficiary selection and vulnerability criteria, IFRC and BRCS harmonised its respective criteria, specifically for 
the Shelter and Livelihoods sectors in the recovery phase. Some selection criteria remained sector-specific (such as 
classification of house damage, business ownership, etc.) The multi-purpose cash grants (MPCGs), livelihoods, shelter 
and WASH interventions did not target the same affected population, but overlap was possible wherein some 
households being reached with a variety of interventions.  

 

C. Detailed Operational Plan  
Geographical distribution of recovery activities currently ongoing in response to Hurricane Dorian in the Bahamas. 
 

https://go.ifrc.org/emergencies/3972#details
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Shelter 
People targeted: 8,000 (2,000 households) 
Male: 4,000 | Female: 4,000 
People reached: 9,276 (2,319 households) 
Male: est. 4,545 | Female: est. 4,731 

Shelter Outcome 1: Communities in disaster-affected areas restore and strengthen their safety, well-being and longer-
term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

% of surveyed people who report that the shelter solution they implemented has helped 
in their longer-term recovery 

80% 
Survey findings 
being analyzed 

Shelter Output 1.1: Short-term and mid-term shelter and settlement assistance is provided to affected households 

Indicators:  Target Actual 

# of households provided with emergency shelter and settlement assistance (at least 
one of the following items: shelter toolkits, tarpaulin, kitchen sets, cleaning sets and 
blankets)  

2,000 2,3193 

# of displaced households provided with mid-term shelter and settlement assistance 
through cash and voucher assistance (rental support)  

235 238 

# of households provided with shelter assistance to repair non-structurally damaged 
homes.  

500 572 

Shelter Output 1.2: Technical support, guidance and awareness raising in P&B safe shelter design and settlement 
Shelter planning and improved Output building techniques are provided to affected households 

Indicators:  Target Actual 

# of community members that received orientation on Build Back Safer.  500 Not conducted 

 
3 Items were distributed according to need and availability. 
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% of surveyed people demonstrate knowledge of safer building practices in their shelter 
solutions  

80% Not conducted 

# of BRCS volunteers and staff trained in Build Back Safer, All under one Roof and 
PASSA ToT 

20 10 

Progress towards outcomes 

 
Rental Support in Grand Bahama 
The Rental Support Program in Grand Bahama started in December 2019 and successfully concluded in November 
2020. The programme targeted affected households whose homes were moderately to severely damaged, and 
whose household members would require rented accommodation while their homes were being repaired. Following 
assessments, 235 households were selected to receive BSD700 monthly rental support for six to nine months. 
Taking into account that not all households collected all the instalments due to changes in displacement status, 
the programme managed to reach 238 households altogether. This included 20 families who were identified to still 
be highly vulnerable after six months, and were provided an extra three months’ rental support. In total, 1,412 
tranches were disbursed up to end-October 2020, and the programme concluded in November 2020. 
 
In August 2020, a post-distribution monitoring survey was conducted with 94 of the households to gauge the 
immediate results of the programme, beneficiary satisfaction with the results of the programme, and beneficiary 
plans for durable shelter solutions. Some findings highlighted from the survey included: 
 

• Overall, the rental assistance programme had positively contributed towards resuming livelihood activities, 
supporting the rental market and towards beneficiary dignity. 

• There were varying levels of awareness regarding the selection criteria, with 64% understanding the 
stipulated criteria while others cited different reasons they were chosen. 

• 98% were clear about receiving BSD700/month. 

• 96% knew the correct duration of assistance. 

• 80% reported the rental amount as sufficient and corresponded to the monthly rent receipts submitted. 
 
Full results of the survey are available here. 
 
House repair programme in Abaco and Grand Bahama 
 

• Abaco 
The house repair support programme in Abaco was successfully completed in January 2021, reaching 347 
households over its original target of 300 households. IFRC and BRCS partnered with the NGO, Community 
Organized Relief Effort (CORE) to provide additional support on top of the USD6,000 provided by IFRC. 
 
Selection of beneficiaries commenced in April 2020. BRCS, CORE and the beneficiaries selected signed tripartite 
agreements under this programme, with the first 20 signed in May 2020, and the disbursement of the first instalment 
in June 2020. Up to 352 households received the first instalment, but five left the programme afterwards for different 
reasons. One house was repossessed by the bank, whereas another was found to be heavily infested by termites 
and could not be repaired. The remaining three were unable to complete the agreed repair work, and their 
agreements were terminated.  
 
Subsequently, 347 households received the second and third instalments, thus concluding the house repair 
programme in Abaco under the IFRC appeal. The total disbursement totalled some USD2 million.  
 
CORE provided 346 households with fourth and/or fifth instalments (USD1,500 to USD5,000) depending on the 
level of damage. One household was found ineligible for the final instalment. Following these disbursements, CORE 
also concluded their contribution to this programme. 
 
Disability-inclusive shelter repair support: Following further technical surveys, 11 households were selected for 
additional disability-inclusive shelter repair support (i.e., USD2,400 per household). These included modifications to 
repaired houses to accommodate access for disabled people. Beneficiaries signed an agreement with the 
contractor, which was added to the original contract, allowing home improvements such as ramp construction, 
widening of toilet doors, and installation of grab bars in the toilets. All 11 households have received their instalments 
for this purpose. 
 
 
 

• Grand Bahama 
As of end-February 2021, 220 beneficiary households had received their first instalment; 214, the second; and 193, 
the third. Two new beneficiaries were also identified as being in dire need of house repair support. Proof of payment 
for house repairs was collected from beneficiaries as far as possible in view of COVID-19 movement restrictions. 

https://prddsgofilestorage.blob.core.windows.net/api/sitreps/3751/MDRBS003_Rental_Assistance_PDM_Nov_2020.pdf
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House-to-house visits were also conducted to observe the actual progress of work per household. During this time, 
it was found that nine beneficiary households were unable to fix their roofs properly. These included fixing only half 
the roof with the uncovered part of the house still leaking; or, having laid non-durable roofing materials such as 
plywood with no shingles; felt; or, peel-n-stick materials instead of shingle or other durable material. One household 
had fixed half its roof over rooms used frequently, leaving the unused part of the house still leaking. Detailed 
assessment of these cases was done and recommendations to provide additional funding support of USD3,000 was 
made to IFRC management.  
 

Access improvement for those disabled was also 
considered. Agreements to make these improvements 
were signed with two beneficiaries with multiple 
disabilities. IFRC also facilitated contracts between 
beneficiary and contractor, and provided funds for these 
changes.  
 
Post-distribution monitoring was prepared and is being 
conducted at time of reporting. This survey will be 
completed by mid-March and its findings analysed. Also, 
an exit plan is being finalised in consultation with BRCS. 
 
Overall, the house repair programme in Abaco and 
Grand Bahama covered 572 households over its original 
500 target, despite some people dropping out of the 
programme mid-way. The programme also ensured an 
owner-driven approach that increased buy-in and 
ownership of the work by the beneficiary households, as 
well as had the added value of improving access for 
disabled and older people through home improvements.  
 
Coordination with the Disaster Reconstruction Authority 
(DRA) continued with weekly meetings and included 

BRCS, IFRC, UN agencies and NGOs. BRCS/IFRC worked closely with CORE in Abaco, while in Grand Bahama, 
Red Cross partners worked closely and exchanged relevant information with the Grand Bahama Port Authority 
(GBPA) and the Department of Social Services (DoSS), and other NGOs in the field. Face-to-face meetings have 
been suspended due to COVID-19, and to date, most NGOs have not resumed operations in Grand Bahama. 
 
Challenges 

• Restrictions on movement and public gatherings due to COVID-19 delayed implementation of most 
activities such as distribution of rental cheques to households. 

• Changes in beneficiary contact numbers, lack of response or re-location without informing caused some 
difficulty in communication. 

• Technical assessment of houses or actual progress of house repairs were delayed or could not be 
conducted due to COVID-19 movement restrictions. 

• Lack of certified electricians/Bahamas Power and Light company staff to check electrical wiring and 
connect it to the main power grid, which is key in considering if a house is repaired or not. 

 
For more detail on beneficiary selection and other aspects of the house repair programme, click here. 
 
Awareness-raising on Build Back Safer has been highly challenged by the restrictions on movement and 
gathering due to COVID-19. As of this reporting time, in observance of personal safety and respecting government 
regulations, it was not possible to conduct the orientations, awareness-raising or training on safer building practices 
as planned.  
 

 
 

 

Livelihoods and basic needs 
People targeted: 12,224 (3,056 households) 
Male: 6,112 | Female: 6,112    
People reached: 3,055 households 
Male: est. 6,111 | Female: est. 6,111    

Measuring doors: The BRCS/IFRC Shelter Officer in Grand Bahama 
assesses the house entrance and other access points for a participant 
of the BRCS Home Repair program supported under this Appeal. 
People with limited mobility and other challenges have been 
considered and consulted regarding the repair of their homes. The 
program has also made design alterations and extra funding to 
accommodate households with disabled members. (Photo: IFRC) 

https://adore.ifrc.org/Download.aspx?FileId=371956
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LLH Outcome 2: Communities, especially in disaster and crisis-affected areas restore and strengthen their livelihoods 

Indicators:  Target Actual 

# of targeted households have enough cash or income to meet their survival 
threshold4  

3,056 3,055 

# of targeted population whose livelihoods are restored to pre-disaster level  130 148 

LLH Output 2.1: Skills development and/or productive assets and/or financial inclusion to improve income sources are provided 
to target population 

Indicators:  Target Actual 

# of households supported with in-kind assets or cash or vouchers for recovering or 
starting / strengthening economic activities  

130 148 

# of target MSME apply new acquired knowledge and skills promoted by the project 
to strengthen and protect their livelihoods  

130 148 

LLH Output 2.2: Community awareness activities on livelihoods strengthening and protection are carried out with target 
communities and public actors. 

Indicators:  Target Actual 

# of people reached by public awareness and education on sustainable livelihoods.  20 11 

LLH Output 2.3: Households are provided with unconditional/multipurpose cash grants to address their basic needs 

Indicators:  Target Actual 

# of assisted households able to meet Minimum Expenditure Basket needs 
(including food items, food-related and non-food items) for 3 months 

3,000 3,0555 

# of households assisted with multipurpose cash grants (MPCGs)  250 Not conducted6 

% of people targeted expressing satisfaction with cash assistance 80% 97% 

Progress towards outcomes 

 

The Livelihoods programme targeted 50 SMEs in Abaco and 80 in Grand Bahama for a total of 130 households 
under this intervention. However, given the availability of funding7 and the current needs of vulnerable SMEs, 148 
SMEs were reached altogether, with 70 in Abaco, and 78 in Grand Bahama. For the latter, two of the original 80 
selected beneficiaries were unable to meet the agreed commitments and so pulled out of the programme. For more 
detail on beneficiary selection, grant allocation and methodology applied in the Livelihoods programme, click here.  
 

• Grand Bahama 
Following the revision of the IFRC EPoA, 80 small business owners affected by Hurricane Dorian in Grand Bahama 
were selected to participate. The Red Cross partnered with the Grand Bahama Port Authority (GBPA) to implement 
this programme under the name Small Business Recovery Grant (or SBR grant), which launched on 1 May 2020. 
 
Of the 80 original businesses chosen, 78 were supported under the Red Cross/GBPA SBR programme, after two 
business owners dropped out of the programme due to incompletion of the training sessions. A further 25 businesses 
vetted using the same process were also funded by the Small Business Development Centre (SBDC) together with 
the GBPA. More information on the SBR programme is here. In Grand Bahama, all activities and instalments were 
completed for the 78 target businesses in December 2020. 
 
Through focus group discussions with programme recipients in Grand Bahama, and key informant interviews with 
industry groups, the Grand Bahama Chamber of Commerce, and other agencies, the SBR methodology used was 
adapted by BRCS for implementation in Abaco.  
 
A short documentary on the SBR programme has been produced and approved by both the GBPA, BRCS and 
IFRC. This film comprises one four-minute version for broadcast, and one 60-second version for social media. An 
official launch of the documentary is being planned by the BRCS communications focal point together with the IFRC 
POS CCD Communications team. 
 

 
4 For more detail on this activity, click here to visit the dashboard on IFRC GO Platform. 
5 Following reconciliation of data since the last reported figure of 3,056 
6 This was not conducted as BRCS was running a bilateral cash activity in parallel. 
7 Availability of funding was possible due to the highly reduced travel costs of staff and volunteers as well as the cancellation of planned face-to-face 
training sessions due to movement restrictions related to COVID-19. 

https://adore.ifrc.org/Download.aspx?FileId=371956
https://adore.ifrc.org/Download.aspx?FileId=303961
https://www.sbrgrants.com/
https://www.youtube.com/watch?v=MlJdt9zKlJo
https://go.ifrc.org/emergencies/3751#emergency-additional-information
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• Abaco 

The advent of COVID-19 in Abaco delayed the launch of the Livelihood Recovery Programme until September 2020. 
Applications were made through phone interviews without physical inspections due to movement restrictions; 
instead, applicants were required to provide supporting evidence for loss and damages. Applications closed at the 
end of the month.  
 
By the end of February 2021, the livelihood programme had achieved 75 per cent implementation wherein: 

• 70 selected businesses had received their first instalment (comprising 60 per cent of the total individual 
grant) 

• 35 selected businesses had taken the PDM survey and participated in the online business trainings, and 
were therefore eligible for the second and final instalment (40 per cent of the total grant). 

 
February also saw the first cohort of 33 participants conclude their business online training, which began on 13 
January, and the second cohort of 37 (including two Abaco BRCS branch staff) begin their training on 8 February. 
These were conducted via Zoom, with presenters on accountability, insurance, online payment platforms, and the 
Abaco Chamber of Commerce, among others. The training service provider submitted a progress report of the 
training. The first cohort also expressed 100 per cent satisfaction with the training. 
 
Online training courses 
All selected participants of the livelihood programme were required to complete courses in business and financial 
management; digital marketing and social media; and disaster preparedness to support business continuity. 
Sessions were conducted twice a week for two hours over four weeks. Disbursement of the second tranche of the 
grant was contingent on them completing these courses. A service provider was engaged to run these online training 
sessions, and supporting reading material was distributed to each participant. These training courses were funded 
by GBPA in Grand Bahama, and by the IFRC Emergency Appeal in Abaco. 
 
A baseline survey was conducted in December 2020 through January 2021 for all selected businesses, followed by 
a PDM in February 2021 to verify at least 80 per cent of the grant was spent on business rehabilitation, and 
subsequently disburse the second instalment. 
 
In Abaco, a one-day first aid training was conducted in December 2020. Due to COVID-19 protocols, these were 
facilitated in small groups with local BRCS first aid trainers. While first aid training was not mandatory, it was 
recommended by the BRCS President for additional capacity building. 
 
Coordination 
RCRC partners exchange data with Mercy Corps and World Central Kitchen on the selected businesses in these 
livelihood recovery efforts in both Abaco and Grand Bahama. This data will support assessment of remaining gaps 
and help measure collective impact in the local economies. 
 
Monitoring 

In Abaco, BRCS and IFRC staff made physical inspections of several farms selected for 
support under this Appeal. During the reporting period, the livelihood programme in Abaco had 
achieved some 75% of implementation, and seen 33 participants graduate from the first cohort 
of online business skills training. (Photo: BRCS/IFRC) 
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Dashboards have been set up on the GO Platform, showing key figures and impact of the Livelihoods recovery 
programmes in both Abaco and Grand Bahama. Baseline and end-line surveys in both locations are also used to 
monitor the effects and impact of the programme for programme recipients in their communities. Post-distribution 
monitoring surveys have also been conducted to ensure how expenditure of the grant is made and online training 
completed as well as to help tweak the programme if needed. Findings of the PDMs can be found here. 
 
IFRC will conduct a Lessons Learned workshop to assess the livelihood interventions in both Grand Bahama and 
Abaco prior to the close of the emergency appeal. 
 
Training for staff and volunteers  
To date, the following orientation and training sessions have been conducted.  
 

• Livelihoods orientation for 11 BRCS staff and volunteers in September 2020. This included Red Cross Red 
Crescent orientation, community engagement and accountability (CEA), protection, gender and inclusion 
(PGI) and restoring family links (RFL). 

• A four-week Livelihoods Programming training was run in September/October 2020 for 22 Family Island 
representatives, BRCS staff and volunteers as well as participants from National Societies in the Caribbean, 
and IFRC. 

 
Challenges 
There were several challenges encountered by the field teams in both Grand Bahama and Abaco surrounding the 
selection of beneficiaries mainly due to restrictions posed by COVID-19 as people were unable to physically go to 
the branch offices to submit their documents, and were not always able to access digital facilities or equipment, or 
network coverage. This also affected the quality of applications received. The loss of documents and business 
assets also caused challenges. It was also difficult for BRCS to verify information as they could not conduct site 
inspections. Technical difficulties using online tools to assess the applications were also experienced by the 
selection committee.  
 
In January 2021, strong winds, sometimes above 40 knots, hindered physical inspections of businesses located in 
the Cays. Also, with a team member tested positive for COVID-19, the BRCS branch office was closed for several 
days for cleaning and sanitization.  
 
Currently, Abaco is experiencing a rise in COVID-19 cases, prompting the government to tighten restrictions around 
curfew times and testing for travellers. This could hinder finalizing the physical inspections of selected businesses 
and PDM surveys, and cause delays in implementation. 
 
For information on the multi-purpose cash grants programme, click here, and here. 
 

 
8 Households which received at least 2 jerry cans and/or one bucket. 

 

Water, sanitation and hygiene  
People targeted: 8,000 (2,000 households) 
Male: 4,000 | Female: 4,000 
People reached: est. 8,524 (est. 2,131 households) 
Male: est.4,262 | Female: est.4,262    

WASH Outcome 3: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 

# people reached with WASH support during the emergency phase 4,000 ppl 

2,000 households 
with WASH items, 
2,094 people with 
hygiene promotion  

WASH Output 3.1: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is 
provided to target population  

Indicators:  Target Actual 

# of households provided with safe water during the emergency phase 2,000 4,7318 

WASH Output 3.2: Hygiene promotion activities which meet Sphere standards in terms of the identification and use of hygiene 
items provided to target population 

https://app.powerbi.com/view?r=eyJrIjoiMzQ1NGNhZDctZWQ1Mi00NTQ0LWFlNTctMTE3ZTIwNmRmNzhhIiwidCI6ImEyYjUzYmU1LTczNGUtNGU2Yy1hYjBkLWQxODRmNjBmZDkxNyIsImMiOjh9&pageName=ReportSection
https://app.powerbi.com/view?r=eyJrIjoiNWY4ZTU0ZTAtYzdiYi00ZDBlLTk4ZGEtOWM4NmVjNjAxOWRjIiwidCI6ImEyYjUzYmU1LTczNGUtNGU2Yy1hYjBkLWQxODRmNjBmZDkxNyIsImMiOjh9&pageName=ReportSection
https://adore.ifrc.org/Download.aspx?FileId=371956
https://go.ifrc.org/emergencies/3751#emergency-additional-information
https://adore.ifrc.org/Download.aspx?FileId=371956
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Health 
People targeted: 8,000 (2,000 households) 
Male: 4,000 | Female: 4,000 
People reached: 8,706 
Male: 4,266 | Female: 4,44010 

Health Outcome 4: The immediate risks to the health of affected populations are reduced  

Indicators:  Target Actual 

# people reached by BRCS with services to reduce relevant health risk factors  8,000 8,706 

Health Output 4.1: Target population is target with rapid medical management of injuries and disease 

Indicators:  Target Actual 

# of people trained by BRCS in first aid 50 87 

# people assessed and transferred to appropriate care and support with EMT services 
on arrival in Nassau from Abaco and Grand Bahama 

400 400 

Health Output 4.2: Epidemic prevention and control measures carried out 

Indicators:  Target Actual 

# people reached with health and hygiene promotion messages (including vector 
control)  

2,000 2,318 

# of volunteers trained in key messages on health and hygiene promotion 50 23 

# of households reached with LLITNs 2,000 1,06711 

Health Output 4.3: Psychosocial support provided to the target population 

Indicators:  Target Actual 

# of PSS recipients receiving information on positive coping strategies and grounding 
techniques  

2,000 1,720 

# of BRCS staff and volunteers trained in PSS  60 36 

Health Outcome 5: The medium-term risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of people transported to appropriate clinical care or support facilities n/a n/a 

Health Output 5.1: Gaps in medical infrastructure of the affected population filled 

Indicators:  Target Actual 

# of people trained to operate new ambulance 10 5 

# of ambulances supported with operational costs 2 2 

 
9 2,094 people 
10 Estimate based on the national average of men (49%) and women (51%). https://countrymeters.info/en/Bahamas 
11 2,134 mosquito nets distributed - 2 x per household for a total of 167 households. 

# of households reached with hygiene promotion 500 5239 

WASH Output 3.3: Hygiene-related goods which meet Sphere standards and training on how to use these goods is provided 
to the target population 

# of households provided with essential hygiene items 2,000 2,300 

WASH Output 3.4: Improved access to and use of adequate sanitation by the target population is provided 

# of people with access to temporary sanitation facilities (toilets and handwashing 
stations) in collective centres 

N/A 1,682 

# of households with access to an improved sanitation facility in Abaco/Grand Bahama 500 542 

Progress towards outcomes 

 
All planned WASH activities conducted during the relief phase of the operation were completed in early 2020. Click 
here for details in previous operation updates. 
 
Under the Shelter programme, WASH support was also provided through the repair and rehabilitation of household 
toilets and handwashing facilities. These were included under the house repair programme, and have reached a 
corresponding 542 households in Grand Bahama and Abaco to date. 
 

https://countrymeters.info/en/Bahamas
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBS003&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP
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Health Output 5.2: Community-based disease prevention and health promotion measures provided 

Indicators:  Target Actual 

# of community members engaged in e-CBHFA activities n/a n/a 

Progress towards outcomes 

 
All planned Health activities under this operation were completed in the relief phase. Click here for details in previous 
operation updates. 
 
The global COVID-19 pandemic has had its effects on the implementation of interventions under this operation as 
well. Due to government restrictions on inter-island travel, mandatory testing, curfews and limitations on public 
gatherings, activities have had to be suspended, revised, adapted, postponed or cancelled. 
 
Regarding response to the pandemic itself, BRCS is part of the global/regional emergency appeal and is currently 
conducting activities in-country in line with government initiatives. With IFRC support, the National Society has also 
been able to procure equipment and protective items to enhance response activities in conjunction with local hospitals 
and other partners. 
 
For information on BRCS/IFRC activities in response to the COVID-19 pandemic, click here.  
 

 

 

Protection, Gender and Inclusion 
People targeted: 3,460 (865 households) - indirectly 
Male: 1,730 | Female: 1,730 
People reached: 3,508 (877 households) 
Male: est.1,754 | Female: est.1,754 

PGI Outcome 6: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and non-respect of their human rights, and address their 
distinct needs 

Indicators:  Target Actual 

# of households reached with PGI actions 865 877 

PGI Output 6.1: NS programmes improve equitable access to basic services, considering different needs based on gender 
and other diversity factors. 

Indicators:  Target Actual 

% of sector programming which integrates sex, age and disability disaggregated data 80% 80%12 

# of BRCS staff and volunteers trained in Minimum Standard Commitments 20 013 

PGI Output 6.2: Emergency response operations prevent and respond to sexual and gender-based violence and all forms of 
violence against children. 

Indicators:  Target Actual 

# of staff and volunteers equipped with knowledge on how to prevent and respond to 
SGBV and child protection - basic training 

10 19 

# of NS staff and volunteers who have attended specialized/focused training on SGBV 
and child protection 

10 0 

Referral fact sheet developed and disseminated to relevant stakeholders 1 0 

Progress towards outcomes 

 
To date, up to 877 households have been reached with PGI actions. These involve multiple sectors, including the 
shelter house repair, and the livelihoods programmes. Three PGI delegates on rotation from September 2019 
through July 2020 helped support PGI considerations across the different programme sectors during the emergency 
to recovery phase.  
 
Data for the shelter rental programme and house repairs as well as the livelihoods programmes disaggregated data 
by sex, age, and disability. Disability data was disaggregated using the Washington Group Questions, making this 

 
12 Approximately 80% of programmes. Shelter rental and house repairs, and livelihoods programmes utilize SADD data. MPCGs did not integrate 
sex, age and disability disaggregated (SADD) data. 
13 Training could not be conducted by the PGI delegate due to COVID-19 restrictions. 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBS003&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP
https://go.ifrc.org/emergencies/4197#reports
https://www.washingtongroup-disability.com/
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IFRC’s first operation to systematically use this methodology to collect such information. A dashboard was created 
on the IFRC GO platform with information on different vulnerabilities and the disaggregation of beneficiaries assisted 
through RCRC programmes. IFRC continues to support BRCS in disaggregation of programme data across each 
sector. 
 
The Child Protection Policy for BRCS was approved by the BRCS Board in 2020. Also, an action plan for policy 
implementation was developed and shared with the BRCS President. Technical support and follow-up were provided 
by the IFRC NSD delegate. Planned activities for child protection referrals and child protection training were not 
conducted due to lack of a NS focal point as well as pandemic restrictions in place. 
 
Training of staff and volunteers in the prevention of sexual and gender-based violence (SGBV) prevention and 
response training in the Family Islands could not take place due to COVID-19 restrictions and lack of a BRCS focal 
point. SGBV prevention training materials are available, and there is the possibility of future training or refresher 
courses for all BRCS member groups annually. However, two PGI training sessions, which included elements of 
psychosocial support (PSS) were conducted for BRCS in Nassau on 23-24 September 2020, to support staff and 
volunteers in service delivery to affected people. 
 
While PGI SoPs for case management including safe protection referrals were developed with the support of a PGI 
delegate, continuous monitoring of referral pathways has been a challenge with the lack of a National Society focal 
point. IFRC continues to support BRCS in including PGI in its long-term planning and development where possible.   
 
The policy draft for Prevention and response to Sexual Exploitation and Abuse (PSEA) for BRCS following input 
from different departments and management, is still under review by the National Society President and Director-
General. IFRC will support the National Society in further drafting and implementation of the policy as needed. 
Coordination under Preparedness for Emergency Response (PER) for BRCS seeks to integrate PGI, and has been 
supported by Canadian Red Cross through training in Protection, Gender, Inclusion and Engagement (PGIE) in 
Emergencies which was completed on 26 February 2021. 
 

 

Migration and Restoring Family Links (RFL) 
People targeted: 200 
Male: 100 | Female: 100 
People reached: 128 
Male: 74 | Female: 74 

Migration Outcome 7: Communities support the needs of migrants and their families, and those assisting migrants at 
all stages of migration (origin, transit and destination) 

Migration Output 7.1: Awareness-raising and advocacy addressing xenophobia, discrimination and negative perceptions 
towards migrants are implemented. 

Indicators:  Target Actual 

# of advocacy spaces on the needs of the migrant or internally displaced population 1 1 

Migration Output 7.2: Family links are restored for people separated from, or without news of, their loved ones as a result of 
the disaster 

Indicators:  Target Actual 

# of RFL cases/services 200 128 

Progress towards outcomes 

 
Restoring Family Links (RFL) services were conducted by the International Committee of the Red Cross (ICRC) in 
coordination with BRCS during the relief phase of this operation. The ICRC team on-site included an RFL delegate, 
one RFL data manager, and two forensics experts. During this time, nine BRCS volunteers were trained in RFL, 
including RFL emergency response activities, interview techniques and conducting family tracing as well as 
centralizing family tracing information. Work of the forensic experts included evaluating the feasibility of an advisory 
role to affected families, and the authorities in identifying human remains. With the departure of and handover by 
the ICRC team, BRCS has continued follow-up on family tracing cases on different islands through its contacts. 
  

 

https://go.ifrc.org/emergencies/3751#recovery-additional-information
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Disaster Risk Reduction  
People targeted: 1,000 
People reached: 0 
Male: 500 | Female: 500 

DRR Outcome 8: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

# of people reached through RCRC programmes for DRR and community resilience 
(excluding public awareness and education campaigns) 

1,000 0 

DRR Output 8.1: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

# of households reached through disaster preparedness and community resilience 
activities 

250 0 

# of people reached with public awareness and education campaigns using harmonized 
messages to reduce, mitigate and respond to identified risks. 

250 0 

DRR Outcome 9: Communities affected in disaster and crises-affected areas adopt climate risk-informed and 
environmentally responsible values and practices 

Indicators: Target Actual 

# of communities which develop longer-term risk reduction plans to address long-term 
adaptation needs and unexpected climate-related risks 

tbc 0 

Output 9.1: Contribution to climate change mitigation is made by implementing green solutions 

Indicators:  Target Actual 

# of people reached by climate change mitigation and environmental sustainability 
awareness-raising campaigns 

1,000 0 

Progress towards outcomes 

All Disaster Risk Reduction (DRR) activities planned under the EPoA are on hold as there has been no additional 
funding to support these. Also, the current COVID-19 environment limits the number of community-based actions. 
The recruitment of the DRR delegate was ceased, and BRCS does not currently have a DRR department or focal 
point. Given this Area of Focus remains underfunded and progress is due to limitations in human and financial 
resources as well as COVID-19 restriction measures, the activities in this sector will not be implemented as originally 
planned. 
 
Indirectly, however, IFRC has been supporting BRCS in several initiatives which contribute towards disaster risk 
reduction at multiple levels. These include: 
 

• Supporting BRCS in its partnership with The Nature Conservancy (TNC). Through this partnership, TNC 
shares technical knowledge and information with BRCS regarding climate and environmental changes that 
may affect the Bahamas. For its part, BRCS maintains communication with its local communities to garner 
information on how climate change affects them. Together with the technical knowledge provide by TNC 
and the BRCS’s presence in its local communities, long-term risks and strategies to mitigate these risks are 
identified. IFRC supports BRCS in conducting assessments and consultation with communities, and will 
continue to support projects for mitigation of the effects of climate change. This is a pilot programme working 
with TNC, and may be expanded to include other partners next year if deemed feasible. 
 

• A disaster simulation exercise as part of volunteer recruitment and engagement. The BRCS volunteer 
management department and the BRCS disaster management department are being supported by IFRC in 
creating and conducting a hurricane simulation exercise to inform, engage and prepare volunteers for the 
annual hurricane season. The simulation is planned for 8 May 2021. 

 

• As part of the COVID19 awareness raising and PSS support, BRCS is reaching some 3,000 children with 
information and activities in schools. With the support of volunteers, these school children are also provided 
simple checklists on how to be prepared in case of hurricanes and other disasters. This activity is planned 
to continue until the end of the year. 

 

 

Strengthening the National Society  
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S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that 
BRCS has the necessary humanitarian, legal, ethical and financial foundations, systems and structures, competences 
and capacities to plan and perform. 

Indicators:  Target Actual 

# of volunteers trained by the operation (disaggregated by gender and type of training) >100 87 

Output S1.1.4: The BRCS has effective and motivated volunteers who are protected 

Indicators:  Target Actual 

# of volunteers insured 100 436 

Output S1.1.6: The BRCS has the necessary infrastructure and systems in place 

Indicators:  Target Actual 

# of BRCS branches rehabilitated 1 
1 currently in 

progress 

# of policies and procedures of BRCS updated and put in place  n/a 414 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness is strengthened 

Indicators:  Target Actual 

# of volunteers trained on standards for disaster response and preparedness 10 0 

Progress towards outcomes 

 
The IFRC National Society Development (NSD) advisor and liaison has continued to support the BRCS leadership 
while maintaining close coordination with Red Cross partners in-country through regular fortnightly meetings. Also, 
IFRC is supporting BRCS in its 2016-2019 audits with the support of a finance development delegate, and to ensure 
an accountable transparent financial system is in place to ensure timely and accurate reporting.  
 
Volunteering 
BRCS approved their Volunteering Development Strategy in October 2020, and are currently working on its 
implementation. The BRCS volunteering manager made a visit to Abaco to assess the situation of volunteers there, 
and discuss concrete plans for recruitment, participation and training. Also, a potential candidate to oversee and 
manage volunteering there was identified. 
 
Several procurement processes are ongoing to better equip volunteers with uniforms and personal protective 
equipment (PPE). Also, at the headquarters in Nassau, BRCS is seeking a better space for volunteer gatherings 
and training. All these will contribute to BRCS readiness to respond when needed, support volunteer identification 
with and loyalty to BRCS, and acknowledge their contributions of time and effort towards BRCS activities and 
programmes. All BRCS volunteers are insured when carrying out National Society activities, while national health 
insurance provides coverage for COVID-19 related expenses for Bahamian residents. 
 
Training of volunteers 
Training for BRCS volunteers and staff has been ongoing. Up to 87 staff and volunteers from different departments 
have been trained in first aid, including CEA, warehousing, WASH activities in relation to COVID-19, and as WASH 
ambassadors also in relation to COVID-19 prevention and safety measures.  
 
Youth development strategy 
The Youth Development Strategy was approved by the BRCS board in February 2021, which helps strengthen and 
expand the National Society’s youth programme. Also, since February, BRCS has been in contact with schools 
about their related school programmes both directly and through social media. Up to end-February, 80 schools have 
been contacted, of which 50 have solicited more information. Initial contact was also made with the Ministry of Youth 
to establish closer cooperation and potentially, an MoU. 
 
BRCS Workplans and Budget preparation 
The NSD delegate continues to support the BRCS Director-General and Deputy Director-General in strengthening 
management of the National Society. A 3-day management workshop for senior managers was started with its first 
day on 3 February 2021. Following this first day, all departments began preparing their respective workplans and 
budgets for the rest of the fiscal year up to September 2021. A format for these was developed with collective effort 
by the BRCS PMER officer and BRCS Finance officer with support from the IFRC PMER, Finance Development 
and NSD delegates. Completion of these plans is ongoing, and the workshop days 2 and 3 postponed to March, to 
allow the departments to complete their plans with IFRC support where needed. Once final, these plans will be 

 
14 Approved: A Youth Development Strategy, a Volunteering Development Strategy, and a Data Protection policy. Currently under review is a PSEA 
policy, and under discussion is a Procurement Policy for the National Society. 
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integrated into the National Society annual plan and budget with clear linkages to the BRCS Strategy 2030. This 
plan preparation exercise has had the added value of facilitating teamwork among departments for related activities. 
 
BRCS Audits 
Auditing of the National Society for 2016 through 2019 is currently ongoing. At present, completion of audits for 2016 
and 2017 are in progress. This is being supported by a Finance Development delegate and the NSD advisor.  
 
BRCS Statutes 
The BRCS drafting committee for the revision of the BRCS statutes for approval by the General Assembly in June 
2021 has been appointed, with the first meeting to take place in early March. 
 
Reconstruction of the BRCS Grand Bahama branch building 
While it was initially planned that the old branch building be refurbished, assessments by engineers deemed the old 
structure to be unsafe, and recommended a full demolition of the building, followed by reconstruction of a new 
structure that would be safer, more environmentally sustainable and cost-effective. On 22 January 2021, the old 
building was demolished, and the building permit for reconstruction of the new premises received on 10 February 
2021. The tender was set for opening in March, with the proposed groundbreaking ceremony to take place in April 
2021.  
 

 

The proposed design for the Grand Bahama branch building. The design is modular and will be constructed in stages.   
 
While this will incur increased cost in overall construction from an estimated USD470,000 to some USD775,000, the 
decision to proceed as such was made with full consultation and cooperation with BRCS, and the additional cost of 
the new building will be covered by Canadian Red Cross through the IFRC emergency appeal. Savings on other 
activities which were not implemented during this operation due to COVID-19, etc., will also serve to support this 
project. The building has been designed to be modular, divided into three sections. As such, the office building with 
kitchen and the warehouse will be built first, followed by construction of the multi-purpose hall in the second phase, 
pending budget availability. 
 
Staff expected to continue under this Appeal from July 2021 are one international manager and two national staff 
for finance and administration. This small team will essentially support BRCS to manage, monitor and report against 
the ongoing work under NSD already planned in the EPoA, which includes: 
 

• Construction of the Grand Bahama branch building through to completion; 

• Transitioning the CEA Hotline and feedback mechanism to a volunteer-based activity; 

• Supporting volunteer identification and engagement activities; 

• Supporting BRCS in its preparedness activities for the upcoming hurricane season. 
 
Challenges 

• In the Grand Bahama branch building construction, COVID-19 restrictions and delays in design completion 
delayed this project by four months. Construction is expected to be completed in December 2021. 

• While the BRCS volunteer base has grown, it has been difficult for the BRCS volunteer manager based in New 
Providence to visit other islands to promote volunteering and its related activities.  

• Throughout the Bahamas, COVID-19 restrictions continue to be revised in correspondence to case numbers 
per island, including extension of curfew hours, PCR testing and daily check-in with health authorities where 
necessary. This reduces mobility for activities and has constrained many planned activities as with other sectors. 

 

 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 
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# of surge personnel deployed to support the operation 87 87 

Output S2.1.4: Target communities dialogue with BRCS and are able to provide feedback, complaints and 
influence decisions that affect them. 

Indicators:  Target Actual 

% of targeted population satisfied that they have access to information, feedback 
mechanisms and can influence the programme/response 

80 9815 

# and type of channels established that allows for two-way communications between 
selected communities and BRCS 

3 4 

% of complaints and feedback received on programme(s)/operation(s) responded to 
within 2 weeks  

80 100 

Output S2.2.5: Shared services in areas such as IT, logistics and information management are provided 

Output S2.2.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 

# partners mapped and contributing to the shelter sector response 28 28 

# Shelter sector and technical meetings (co)chaired and documented 28 28 

Progress towards outcomes 

 
Staff deployment and recruitment 
Up to 87 people under the FACT, RIT, ERU and SIMS16 surge response mechanisms were deployed in the 
emergency phase of this operation. These included team leaders, specialists in relief distributions, livelihoods, 
shelter, WASH, PSS, cash distributions, PGI and CEA as well as Finance, Administration, PMER, IM, 
Communications, and Logistics. Click here for more information on surge deployments under this operation. Staff 
from the Americas Regional Office, Panama and the Country Cluster Office in Port of Spain were also deployed to 
provide technical and coordination support during the emergency phase of this operation.  
 
Shelter support was also provided during the emergency phase by the Shelter Sector Coordination Team (SCT) 
which helped in coordination with the government authorities, Ministries and other partners, including BRCS and 
RCRC Movement partners. The SCT also helped finalize core documents for response coordination which can be 
found here. The SCT phased out in February 2020. More information on the SCT’s role, key challenges and 
reflections can be seen here (page 39-40). 
 
Staff to support relief through recovery operations in-country were also recruited, including international staff (i.e., 
the Operation Manager, Deputy Operation Manager, Finance and Administration, PMER, Logistics, NSD, HR, IM, 
Field Coordinators, and Case Management staff) together with national staff in the corresponding sectors. 
 
For the extended period of this appeal from July through December 2021, one manager, and two national staff will 
be in place to oversee the construction of the Grand Bahama branch office, support NSD activities in-country and 
ensure the remaining reporting and accountability requirements are fulfilled.  
 
Information management support 
Rollout of the Open Source Case Management and Recordkeeping system (OSCaR) software did not take place as 
plans for case management implementation were ceased due to lack of a National Society focal point. Funds 
originally allocated for this project have been moved over for construction of the Grand Bahama branch building, 
with agreement from Canadian Red Cross who was funding the project. 
 
At present, there are eight dashboards for this operation on the GO Platform: two documenting achievements during 
the relief phase, and six covering the recovery phase. 
 
Community Engagement and Accountability 
To date, CEA has received feedback from over 2,100 people, most of which were fielded over the BRCS toll-free 
Hotline with over 1,800 calls. To date, 1,266 cases have been responded to and closed, with 514 currently under 
process and 281 being referred for further assistance. While most queries dealt with financial and food assistance, 
others were related to general aid, livelihoods, shelter, psychosocial support (PSS) and health issues. Other forms 
of feedback were made through the dedicated financial assistance hotline, in person or through WhatsApp. Most 
of the feedback received was requests, followed closely by questions. Service users also paid compliments and 
made a few complaints while others called to clarify rumours or to make suggestions. The BRCS hotline is currently 

 
15 Aggregate percentage taken from post-distribution monitoring surveys for Financial Assistance (2), Relief distributions, Livelihoods, Shelter Rental 
and Shelter House Repairs programmes. 
16 Field Assessment and Coordination Team (FACT), Regional Intervention Team (RIT), Emergency Response Unit (ERU), Surge Information 
Management Support (SIMS) 

https://go.ifrc.org/emergencies/3751#emergency-additional-information
https://www.sheltercluster.org/response/bahamas-hurricane-dorian-2019
https://adore.ifrc.org/Download.aspx?FileId=307860
https://go.ifrc.org/emergencies/3751#details
https://go.ifrc.org/emergencies/3751#emergency-additional-information
https://go.ifrc.org/emergencies/3751#recovery-additional-information
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managed by one CEA staff with the help of two volunteers. Due to COVID-19, the BRCS Hotline team worked on-
site on alternate days or remotely.  
 
In January 2021, BRCS facilitated The Mass Fatality Management Virtual Conclave together with the National 
Emergency Management Agency (NEMA). The primary objective of this was to produce petitions to include 
management of mass fatality incidents (MFI) into existing legislation, such as was experienced from Hurricane 
Dorian, but not limited to natural disasters. The conclave was supported by both government and NGOs, and 
viewed as ground-breaking, proactive and innovative. 
 
Induction and training related to CEA practices for staff and volunteers were conducted in 2020. Click here (page 
28) for more information. 
 
Challenges 
The greatest challenge to all endeavours under this sector has been the COVID-19 pandemic and its related 
restrictions imposed by the authorities to curb spread of the virus and enhance public safety. Social media and 
online platforms were used extensively to engage target audiences, but this limited communication to those who 
had access to internet connectivity, electronic media or knowledge how to use them. As such, there were delays in 
implementation of activities, including implementing use of the toll-free hotline, and other programme activities 
requiring community consultation. 
 

 
 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence decisions 
at local, national and international levels that affect the most vulnerable 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization and 
programming. 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 

Output S3.2.1: Resource generation and related accountability models are developed and improved 

Progress towards outcomes 

The IFRC ARO regional communications unit provided communications support to BRCS through deployment of 
surge staff during the emergency phase for technical assistance, and implementation of a communications plan. 
This was also supported by the American Red Cross communications delegate based in-country. 

 
One-year commemoration of Hurricane Dorian 
Given the pandemic restrictions throughout the country in 2020, commemoration of Hurricane Dorian on 1 
September 2020 was made mostly through social media, press releases and online platforms. These include: 
 

• One year after Hurricane Dorian  

• Hurricane Dorian: One year later in the Bahamas 

• Hurricane Dorian anniversary 
 
IFRC also supported the BRCS communications officer with developing commemorative communications pieces for 
the event. These together with a one-year report on the National Society’s response prepared by the BRCS PMER 
officer were shared with government, local institutions and partners, showcasing the National Society’s reach in 
response to Dorian.  
 
Legal status agreement 
Discussions continue among IFRC, BRCS and the Government of the Bahamas. A letter from the IFRC SG’s office 
was recently sent to the Bahamian Ministry of Foreign Affairs regarding this matter, together with highlights of IFRC 
support to BRCS’s response to Hurricane Dorian and its longer-term commitment towards National Society capacity 
development. 
 

 

Effective, credible and accountable IFRC 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

https://adore.ifrc.org/Download.aspx?FileId=371956
https://www.youtube.com/watch?v=mQ1SFIoTeKc
https://www.youtube.com/watch?v=STdHK3ddUnU
https://media.ifrc.org/ifrc/press-release/hurricane-dorian-anniversary-thousands-supported-global-pandemic-midst-hurricane-season/
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Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided contributing to 
efficient operations and ensuring effective use of assets; timely quality financial reporting to stakeholders 

Progress towards outcomes 

 
Audit of BRCS 2016-2019 finances 
IFRC is currently supporting BRCS in auditing its finances from 2016 through 2019. A finance development delegate 
has been brought in-country to assist in this effort as well as to provide guidance in budgetary planning for the rest 
of the 2021 fiscal year. This activity is also linked directly to NSD. 
 
Final Evaluation and Lessons Learned Workshop 
IFRC is currently preparing for the final evaluation of the overall MDRBS003 operation as most of its programmes 
have either concluded or will be complete by April 2021. Scheduled to begin in the second half of April/first half of 
May, this final evaluation will assess the IFRC response to Hurricane Dorian in the Bahamas from September 2019 
through April 2021. The evaluation will highlight achievements, challenges, areas for improvement and determine 
the quality of the programmes and services delivered to those affected, covering aspects of the overall operation, 
with special focus on the relevance and effectiveness of Shelter and Livelihoods programming in transition from the 
emergency to recovery phases. 
 
Key informant interviews and focus group discussions will be conducted according to the COVID-19 pandemic 
context. Findings from the evaluation will provide valuable insight to help inform future operations. Preparations for 
this final evaluation are now underway. Following the e-approval process, an advertisement for an evaluation 
consultant team will be placed on the IFRC vacancies page.  
 
Also in preparation is a half-day Lessons Learned Workshop which will bring together BRCS, IFRC technical and 
operation staff, and other partners. This is scheduled for the second week of May 2021. 
 
Challenges 
Monitoring visits by IFRC and other partners in-country have been limited due to restrictions and requirements 
governing inter-island movement, and curfews imposed to curb the spread of the virus. Adaptations have been made 
to conduct such monitoring activities online where possible. 
 

 

 

 

D. Financial Report 
 
Please see annex.  
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Reference documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action (EPoA) 

For further information specifically related to this operation, please contact: 
 
Bahamas Red Cross Society 
Alicia Pinder, Disaster Manager | + 1 242 535 0073 | lpinder@bahamasredcross.com  
 
IFRC, Nassau, The Bahamas 
Baylar Talibov, Operations Manager | +1 242 824 3604 | baylar.talibov@ifrc.org 
 
IFRC Country Cluster Delegation, Port of Spain, Trinidad & Tobago 
Abdul Nasir Khan, Programme Manager, CCD for the Dutch- and English-speaking 
Caribbean | nasir.khan@ifrc.org  
 
IFRC Americas Regional Office, Panama 

• Felipe del Cid, Continental Operations Coordinator | 
+507 317 3050 | felipe.delcid@ifrc.org  

• Susana Arroyo, Communications Manager | susana.arroyo@ifrc.org  
 
IFRC Resource Mobilization and Pledge support 
Marion Andrivet, Emergency Appeals and Marketing Senior Officer |  
marion.andrivet@ifrc.org 

 
In-kind Donations and Mobilization Table support 

• Mauricio Bustamante, Head of Logistics | +507 6677-9675 | 
mauricio.bustamante@ifrc.org; 

• Stephany Murillo, Logistics Manager | +507 6679 9674 | stephany.murillo@ifrc.org  
 
Performance and Accountability support  

• Maria Larios, Planning, Monitoring, Evaluation and Reporting (PMER) Manager | 
maria.larios@ifrc.org 

 
 IFRC Secretariat, Geneva 

• Antoine Belair, Operations Coordination Senior Officer for Disaster and Crisis 
(Prevention, Response and Recovery) | antoine.belair@ifrc.org  

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBS003&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBS003&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP
https://adore.ifrc.org/Download.aspx?FileId=303961
https://adore.ifrc.org/Download.aspx?FileId=303961
mailto:lpinder@bahamasredcross.com
mailto:baylar.talibov@ifrc.org
mailto:nasir.khan@ifrc.org
mailto:felipe.delcid@ifrc.org
mailto:susana.arroyo@ifrc.org
mailto:marion.andrivet@ifrc.org
mailto:mauricio.bustamante@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:maria.larios@ifrc.org
mailto:antoine.belair@ifrc.org


Page 1 of 2bo.ifrc.org > Public Folders > Finance > Donor Reports > Appeals and Projects > Emergency Appeal - Standard Report

Selected Parameters

Reporting Timeframe 2019/9-2021/2 Operation MDRBS003
Budget Timeframe 2019/9-2021/6 Budget APPROVED

Prepared on 06 Apr 2021
All figures are in Swiss Francs (CHF)

Emergency Appeal
Interim FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2021/02

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 27,386,116

Expenditure -24,878,247

Closing Balance 2,507,869

Deferred Income 177,642

Funds Available 2,685,511

MDRBS003 - Bahamas - Hurricane Dorian
Operating Timeframe: 02 Sep 2019 to 30 Jun 2021;    appeal launch date: 03 Sep 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 600,000
AOF2 - Shelter 6,200,000
AOF3 - Livelihoods and basic needs 13,700,000
AOF4 - Health 400,000
AOF5 - Water, sanitation and hygiene 900,000
AOF6 - Protection, Gender & Inclusion 200,000
AOF7 - Migration 200,000
SFI1 - Strenghten National Societies 4,500,000
SFI2 - Effective international disaster management 5,000,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 300,000

Total Funding Requirements 32,000,000

Donor Response* as per 06 Apr 2021 27,682,885

Appeal Coverage 86.51%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 5,375 11,421 -6,046
AOF2 - Shelter 5,374,691 5,463,323 -88,632
AOF3 - Livelihoods and basic needs 13,089,846 13,106,494 -16,648
AOF4 - Health 81,621 86,611 -4,990
AOF5 - Water, sanitation and hygiene 759,183 693,629 65,555
AOF6 - Protection, Gender & Inclusion 57,473 86,210 -28,737
AOF7 - Migration 137,234 46,783 90,450
SFI1 - Strenghten National Societies 3,634,515 2,347,331 1,287,184
SFI2 - Effective international disaster management 3,444,781 2,945,468 499,313
SFI3 - Influence others as leading strategic partners 205,862 32,402 173,460
SFI4 - Ensure a strong IFRC 101,175 58,575 42,600

Grand Total 26,891,756 24,878,247 2,013,509

IV. DREF Loan

* not included in Donor Response Loan : 500,000 Reimbursed : 500,000 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/9-2021/2 Operation MDRBS003
Budget Timeframe 2019/9-2021/6 Budget APPROVED
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MDRBS003 - Bahamas - Hurricane Dorian
Operating Timeframe: 02 Sep 2019 to 30 Jun 2021;    appeal launch date: 03 Sep 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Amazon 23,506 382,829 406,334
American Red Cross 19,391,720 19,391,720
Australia - Private Donors 6,300 6,300
Austria - Private Donors 9,792 9,792
British Red Cross 887,214 887,214
British Red Cross (from ELMA Relief Foundation*) 484,795 484,795
China Red Cross, Hong Kong branch 25,223 25,223
European Commission - DG ECHO 543,699 543,699
Fondation Didier & Martine Primat 65,104 65,104 34,896
Government of Malta 21,700 21,700
IFRC at the UN Inc 34,093 34,093
Iraqi Red Crescent Society 1,870 1,870
Irish Government 109,059 109,059
Irish Red Cross Society 5,386 5,386
Italian Government Bilateral Emergency Fund 109,697 109,697
Jamaica Red Cross 4,803 4,803
Japanese Red Cross Society 36,457 36,457
Marriott International Inc. 9,832 9,832
Netherlands - Private Donors 7,263 7,263
Norwegian Red Cross 6,039 189,549 195,587
On Line donations 8,299 8,299
Red Cross of Monaco 43,902 43,902
Samsung Electronics Co.,LTD. 34,907 34,907
Singapore Red Cross Society 9,981 9,981
Spanish Red Cross 75,000 75,000
Swiss Government 300,000 300,000
Swiss Red Cross 200,000 200,000
Switzerland - Private Donors 198 198
The Canadian Red Cross Society 1,586,571 103,688 151,019 1,841,278
The Canadian Red Cross Society (from Canadian Gove 375,699 375,699
The Government of Portugal 32,680 32,680
The Netherlands Red Cross 43,382 43,382
The Republic of Cyprus 10,900 10,900
Turkish Red Crescent Society 20,000 20,000
United States  Government - USAID 1,983,124 1,983,124 142,746
United States - Private Donors 199 199
UPS foundation 74,143 74,143
Write off & provisions -23,506 -23,506

Total Contributions and Other Income 26,582,537 676,065 151,019 -23,506 27,386,116 177,642

Total Income and Deferred Income 27,386,116 177,642

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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