
                                     
DREF: MDRBW004 GLIDE n° FL-2018-000028-BWA 
EPoA update: 29 May 2018 Timeframe covered by this update: 21 March 2018 

until 25 May 2018 
Operation start date: 21 March 2018 Operation timeframe: 5 months (New end date: 21 

August 2018) 
Overall operation budget: CHF 111,493 

N° of people being assisted: 564 households (2,820 people) 
Red Cross Red Crescent Movement partners currently actively involved in the operation: Botswana Red Cross 
Society (BRCS) and International Federation of Red Cross and Red Crescent (IFRC) 
Other partner organizations actively involved in the operation: District Government; (District Disaster Management 
Committee, District Health Management) 
 

Summary of major revisions made to emergency plan of action: 
 
Following technical issues with Botswana bank that caused considerable delay in the transfer of funds to the National 
Society, Botswana Red Cross Society was not able to carry on with the implementation of activities started at the 
onset of this disaster. In addition, given shortage at the IFRC Dubai warehouse, IFRC Regional Logistics Unit (RLU) 
needs more time to proceed and complete the replenishment of the IFRC Regional Warehouse based in Harare 
within the operation timeframe. Indeed, it is from Harare that NFIs to be distributed as part of this operation were 
dispatched to Botswana. No revision is being made on the operational strategy. 
 
As such, this operational update is requesting a two months no-cost timeframe extension (new end date: 21 August 
2018) to allow the National Society to implement all the activities outlined in the EPoA and for IFRC RLU to complete 
replenishment of stocks provided to the NS for distribution.  
  

 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Above normal rainfall has been experienced in 
Tutume Sub district in Central of Botswana 
since 23 February 2018. The drastic weather 
change has resulted in torrential rains that have 
already affected the district causing 
displacement, damage to property and a risk of 
an outbreak of water borne and vector related 
disease. According to the Department of 
Meteorology Services, rainfall amounts range 
between 120-192mm, with a report of dams 
over spilling causing floods in the neighbouring 
villages of the Tutume Sub district.           
 
                                                                   
From preliminary local authority assessments, 
images shared online, on the newspapers and 
by RC volunteers’ observations on the ground, 
the most affected villages were in the Tutume 
sub district, comprising of the following: Gweta, Zoroga and Tsookotshaa.  
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As of the 26th February, the villages of Gweta, Zoroga and Tsookotshaa were reported to be entirely flooded, affecting 
approximately 845 households (4,225 people). On 27 February 2018, the affected households were being evacuated 
to Gweta Vocational Training Centre and Zoroga Primary school.  
 
Table 1: Number of affected persons in all three villages of concern 

DISTRICTS Village 
Affected population 

(families) 

Central 

Gweta  410 
Zoroga  310 
Tsookotshaa  125 

Total 845 
 
A disaster report from the Gweta Disaster Committee revealed that the hospital sewage had overflowed due to the 
excessive rainfall and contaminated surface water. The report further explains that the sewage is likely to contaminate 
the nearby boreholes that supply households with their water. The same disaster risk was noted by the 2017 BRCS 
Flood response operation. The team on the ground have reported that the Water Affairs Department is working on 
correcting the situation by pumping out the waste to prevent it from overflowing into the water source and to avoid 
compromised hygiene practices as well as water quality. There is a serious risk of water and other vector-borne 
diseases, including Amebic dysentery, Cholera, Hepatitis A and Typhoid, as well as illness carried by mosquitos like 
malaria that are endemic in the affected areas.  
 
According to a preliminary report from Red Cross volunteers and District Disaster Management Committee on the 
ground, the water level has continued to increase in the past three days. The team has faced challenges including 
access to some parts of the village due to flooded roads. In addition, the Department of Meteorology Services also 
reported on 4 March 2018 a forecast predicting 60% chances of rainfall in the northern parts of Botswana which included 
the areas of Zoroga, Gweta and Tsookotshaa. By 20th of March, it was reported that the rains had reduced in intensity, 
but the water was yet to recede from flooded areas. As these villages are situated in the Makgadikgadi salt pan, slow 
receding waters with some pooling could remain for months after the flooding. It should be noted that these same 
villages are amongst those seriously affected by Cyclone Dineo in February 2017 and are still recovering for the 
economic set back.  

The Botswana Red Cross Society (BRCS) has received several requests for relief intervention from District Offices, but 
the Country has not declared the current situation as a national emergency.  Although the Government has not declared 
these floods as national emergency, there are important humanitarian needs such as shelter and WASH, which the 
National Society is unable to attend to without support. Therefore, the NS has requested to the IFRC a CHF 111,493 
DREF grant. The National Society, through this DREF operation, intends to provide assistance to 564 most affected 
households in these three severely affected villages (322 HH in evacuation centres, 97 HH moved to host families and 
approximately 145 HH still living in their partially flooded homes). 

 
Summary of current response 
 
Overview of Host National Society 
 
The BRCS has disseminated early warning messages that included several radio interviews to inform the public on the 
flooding emergency. It actively participated alongside local disaster committees in supporting the evacuation of families 
stranded by rising water. On Saturday 24 February 2018, the BRCS volunteers completed a joint rapid assessment with 
District Disaster Management Committee (DDMC) in the affected areas of Zoroga, Gweta and Tsookotshaa.  
 
The District Disaster Management Committee is managing the evacuation centres including the classrooms of the 
Zoroga School with direct support of the BRCS. Eight tents were provided to the vulnerable families that included the 
elderly, lactating mothers and people living with disabilities. At these evacuation centres, the government is providing 
security and no issues of violence or abuse have been identified.  

The BRCS assisted by providing 14 family size tents to the Government run evacuation centre to reduce the 
overcrowding in the classrooms. 
 
Using stock that was available from last year’s flood response operations, the BRCS has immediately distributed the 
following to affected families who made their way to the Government run evacuation centres. Eight of the most 



vulnerable families were given family tents and basic items. Others moved into the school buildings and some large 
capacity tents (30 pax/tent) provided by government. The BRCS volunteers are on site providing important PSS, in 
particular to children. They are ensuring sanitation of the area as well as the 4 latrines, which are however, insufficient. 
The government will provide temporary latrines on site. This DREF shall support the replenishment of already distributed 
NFIs including kitchen sets, blankets, mosquito nets, mattresses, buckets and bars of soap. 
 
Table 2: Items distributed to affected households by BRCS before the launch of the DREF 

Distributed items  Displaced to 
Evacuation Centre 

(322 HH) 

Hosted by 
relatives  
(97 HH) 

Remaining in their 
homes  

(145 HH) 

Total 
 

564 
Kitchen sets 26 17 10 53 
Blankets 52 58 27 137 
Mosquito nets 100 50 50 200 
Mattresses 20 10 10 40 
Buckets 26 32 20 78 
Bar soaps- 76 38 30 144 
Family tents  8 0 0 8 
Ladies shoes (pairs) 15 12 10 37 

 
The BRCS is also participating in coordination meetings at National and district level and will continue to collaborate 
with the District Disaster Management Committee on continuing assessments.  
 
The BRCS will continue to monitor the situation and intends to expand its response through this DREF operation. It 
should be noted that the BRCS has the experience and capacity to carry out the proposed activities. Indeed, BRCS has 
a pool of volunteers who are trained in the relevant sector activities like assessment, relief distributions, WASH, Shelter, 
message dissemination and technical support. The National Society has been responding to different emergencies in 
the country including seasonal floods as it is one of the recurring disasters in the country. 
 
Overview of Red Cross Red Crescent Movement in country 
 
BRCS is part of IFRC Southern Africa Cluster, which is located in Pretoria and from which it receives support. 
Communication has been maintained with the IFRC Cluster Office in Pretoria, as well as with the Africa Region Office 
in Nairobi. There are no other Movement partners present in the country. The National Society will continue to share 
updates and reports of the situation with the relevant units of the above mentioned IFRC Offices. 
 
Movement Coordination 
The IFRC is present in the region, but not in the country. Since there is currently no Disaster Management Delegate at 
the IFRC South Africa Country Cluster Office, coordination has been established with the regional representative of the 
IFRC Regional Office, who has been monitoring the assessment. Reports and update will be shared with the regional 
office. There is no partner National Society in the country.  
 
Overview of non-RCRC actors in country 
The government has assisted by providing boats which have been used to evacuate the affected population. The boats 
have also been used to transport students cut off from their schools in Gweta and Sepako villages. Government is also 
coordinating the response activities, hosting meetings where BRCS responders share their reports. The National Society 
participates in all coordination activities/meetings. 
 
The District authorities are working closely with the BRCS both in the assessment of the evolving situation and 
collaborating with providing temporary shelter at the evacuation centres. The District government is also providing the 
affected population with the food and water they require and will provide sanitation services for post flood clean up. 
Aside from District Government, no other NGO or partner is present on the ground to support this emergency. 

 
 
 
 
 
 

Needs analysis and scenario planning 
 



Needs analysis 
The needs on the ground remain same as at the launch of this DREF operation. Please see the emergency plan of 
action published here. 
 
 
Targeting  
The overall target for this DREF operation is 564 households (2,820 people) in Zoroga, Gweta and Tsookotshaa villages. 

Please refer to EPoA for details on targeting.   

Table 3: Number of persons requiring assistance from 3 villages of concern 

DISTRICTS VILLAGES Affected population 
(HH) 

Population 
requiring 

assistance 
(HH) 

BRCS Targeted 
population 

(HH) 

Central 
Gweta  410  410 205 
Zoroga  310  310 310 
Tsookotshaa  125  125 49 

 
Scenario planning  
Please refer to EPoA for details on scenario planning. 
 
Operation Risk Assessment 
According to the District Disaster Management Committee, 60% of the families have not left their homes despite the 
high-water levels due to limited safe infrastructure options to house them. The continued presence of these families in 
flood affected areas, with inadequate shelter and insufficient access to safe water or adequate sanitation conditions 
increases the risk to their health. As per the Meteorological Service forecasts, rains continued to the end of March 2018 
in the Central district, further affecting these already vulnerable populations.  There are no security threats at the 
moment, the village disaster committee together with Red Cross volunteers are doing monitoring on daily basis.  
 
The poor condition of road networks due to flooding, have made the response challenging as the responders take time 
to reach the affected population. These delays could cause frustrations among the affected population and also 
increase the harmful impacts of the flooding if further delays are experienced. The congested conditions at the 
evacuation centres could lead to other hygiene related and respiratory illnesses as well as issues with protection and 
gender-based violence. The government is currently working on repairing the road network in all affected villages. 
 
 
B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 

 
To provide immediate relief assistance to 322 HH (1,610 persons) most affected by the flooding in Zoroga, Gweta and 
Tsokotshaa villages of Tutume sub district in the sectors of shelter, health, and WASH. 
 
Operational plan and strategy 
 
The Operational plan and strategy for this operation remains same as planned in the EPoA. Indeed, this Operations 
Update only focuses on allowing a two months no-cost timeframe extension (new end date: 21 August 2018) for the 
National Society to implement all the activities outlined in the EPoA and for IFRC RLU to complete replenishment of 
stocks provided to the NS for distribution.  
 
Following technical issues with Botswana bank that caused considerable delay in the transfer of funds to the National 
Society, Botswana Red Cross Society was not able to carry on with the implementation of activities started at the onset 
of this disaster. In addition, given shortage at the IFRC Dubai warehouse, IFRC Regional Logistics Unit (RLU) needs 
more time to proceed and complete the replenishment of the IFRC Regional Warehouse based in Harare within the 
operation timeframe.  
 
 

C. DETAILED OPERATIONAL PLAN 
 

http://adore.ifrc.org/Download.aspx?FileId=187289
http://adore.ifrc.org/Download.aspx?FileId=187289
http://adore.ifrc.org/Download.aspx?FileId=187289
http://adore.ifrc.org/Download.aspx?FileId=187289


 

 

Health 
People reached: 125 people  
Male: 53 
Female: 72     

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
 
Health Output 1.1: Communities are provided by NS with services to identify and reduce health risks 

Indicators:  Target Actual 
# of people reached by NS with services to reduce relevant health risk factors 2,820  0 
# of people reached by First Aid services 2,820 125 

# of mosquito nets distributed. Target: 322 HH (2 per HH) 644 0 
Progress towards outcomes 
Some 25 volunteers have already been deployed on the ground since the onset of the emergency, to conduct 
hygiene promotion activities in the affected villages. Some 125 people have been assisted with First Aid services 
and those with serious conditions were referred to Gweta Primary Hospitals. Affected people were attended with 
different conditions such as shock which is most experienced during flooding and volunteers at the same time 
disseminate messages on risk associated with flooding water, and also assisting at the evacuation points.  
 
BRCS volunteers, in close coordination with District Health Management, are monitoring the situation to identify 
potential extra needs of assistance.  
 
Some 644 Mosquito Nets from IFRC Regional Warehouse (Harare) have been dispatched and reached Botswana 
RC on May 19. Distribution is being organised. 
 
The other planned activities could not be implemented as the DREF funds had not reached the National Society 
until mid-May, due to banking issues.  

 
 
 

 

Shelter 
People reached: 0 households (0people) 
Male: 0 
Female: 0 

    
Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 
Output 1.1: Short-term shelter and settlement assistance is provided to affected households 

Indicators:  Target Actual 
# of people reached with safe and adequate shelter and settlement (Target 322 
HH) 322 0 
# households provided with emergency shelter and settlement assistance 
(Target 200 HH) 200 0 
Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 
Indicators:  Target Actual 
# households provided with technical support and guidance, appropriate to the 
type of support they receive (Target 200 HH) 200 0 
Progress towards outcomes 



The planned activities could not be implemented as the DREF funds had not reached the National Society. 
However, quotations have been sourced and suppliers have been selected in compliance with IFRC and NS 
procurement procedures. 
 
Some 200 Shelter tool Kits and 400 tarpaulins from IFRC Regional Warehouse in Harare (Zimbabwe) have been 
dispatched and reached Botswana RC on 19 May. Shelter construction shall commence from the week of 28 May 
2018.  

 
  
 

 

 

Water, sanitation and hygiene 
People reached: 2,820 people (564 households) 
Male:1,394 
Female: 1426 

    

Outcome 1:  : Immediate reduction in risk of waterborne and water related diseases in targeted 
communities  
Output 1.1: Communities are provided improved access to safe water 

Indicators:  Target Actual 
# of families provided with knowledge and best practice to reduce the risk of 
waterborne and water related diseases (Target 564 HH) 564 405 
# households provided with training and products to ensure safe water that 
meet agreed standards according to specific operational and programmatic 
context (Target 564 HH) 

564 0 

Output 1.2:  NS promote positive behavioural change in personal and community hygiene among targeted 
communities. 
Indicators:  Target Actual 
# of volunteers trained in hygiene promotion activities (Target: 60 volunteers) 60 0 
# of people reached by hygiene promotion activities (Target: 2,820 persons) 2,820 2,820 
Progress towards outcomes 

Some 25 volunteers are currently on the ground disseminating information on hygiene promotion with District 
Health Management team to curb any risk of outbreak of water-borne diseases in the affected areas. Volunteers 
are working closely with District Health Management teams to communicate with communities on proper use of 
water. Key messages are being disseminated specifically on hygiene promotion. To date, all targeted population 
has been reached with hygiene promotions messages. In addition, 405 households were also provided with best 
practices to reduce the risk of waterborne and water related diseases.  
Volunteer trainings will start on the 5 June 2018 and will run concurrently with other trainings planned for 
community leaders.  

Strategies for implementation  
    
Outcome S2.1: Effective and coordinated international disaster response is ensured 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 
# of assessments conducted in the affected areas Not specified 2 

# of volunteers and staff involved in the operation 25 25 
Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 
Output 3.1.1:   IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 
# of communication materials produced 1000 0 
# of videos produced 1 0 



 
 
D. BUDGET 
 
The overall budget for this operation remains CHF 111,493, as this operation update did not request for a budget 
revision.  
  

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 
Indicators:  Target Actual 
# of lessons learned workshop organized 1 0 
Progress towards outcomes 

 
Some 25 volunteers have been deployed to the field as planned, while two assessments were conducted in 
collaboration with government focusing on water contamination. The analysis indicate that the water is safe for 
drinking; however, communities are still being advised to continue to boil the water as the government is still testing 
the water to come up with a final report. 
 
Nothing else has been achieved yet due to delay on the transfer of funds.  
The lesson learnt workshop will be done at the end of the operation to evaluate all the implemented activities.  
 



 
 

Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
    In  Botswana  Red Cross Society  

• Secretary General; Mildred Molefhi; phone: +267 3952465; email: 
sg@botswanaredcross.org.bw   

• Project Coordinator; Sethamiso Moritshane phone: +267 3952465;  email: 
sethamisom@botswanaredcross.org.bw  

 
    In the IFRC 

• IFRC Country Cluster Support Team: Lorraine MANGWIRO , Head of Cluster, 
email: lorraine.mangwiro@ifrc.org                   
Nicolas Boyrie, Disaster Management Coordinator; email: nicolas.boyrie@ifrc.org 
 

• IFRC Africa Regional Office for Regional Disaster Management Unit: Alina 
Atemnkeng Arrah, Africa DREF Delegate; +254 731 067 277; email: 
alina.atemnkeng@ifrc.org   

 
   In IFRC Geneva 

• Eszter Matyeka, DREF Senior Officer; phone: +41 75 4198604; email: 
eszter.matyeka@ifrc.org;  

 
   For IFRC Resource Mobilization and Pledges support: 

IFRC Africa Regional Office for Resource Mobilization and Pledge: Kentaro 
Nagazumi, phone: +254 202 835 155; email: Kentaro.nagazumi@ifrc.org;  

 
    For In-Kind donations and Mobilization table support: 

IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of Africa 
Regional Logistics Unit; phone: +254 733 888 022; email: rishi.ramrakha@ifrc.org  

 
   For Performance and Accountability support (planning, monitoring, 

evaluation and reporting enquiries) 
 

IFRC Africa Regional Office: 
• Fiona Gatere, PMER Coordinator, phone: +254 780 771 139; email. 

fiona.gatere@ifrc.org; 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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