
P a g e  | 1 
 

MDRCI011 – Côte d’Ivoire Floods - EPoA 

 
DREF n° MDRCI011 Glide n° FL-2019-000131-CIV 
Date of issue: 22 October 2019 Expected timeframe: 04 Months 

Expected end date: 22 February 2020 
Category allocated to the of the disaster or crisis:  Yellow  
DREF allocated: CHF 191,201 
Total number of people affected:  12 900 or 2,150 
households 

Number of people to be assisted:  3,000 or 5001 
households 

Host National Society (n° of volunteers, staff, branches): CRCI has 150 volunteers, 10 Staff and 07 local 
branches across the country 
 
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of 
Red Cross and red Crescent Societies (IFRC) and Swedish Red Cross.  
 
Other partner organizations actively involved in the operation: Ministry of Civil protection (Government of 
Côte d’Ivoire), Ministry of Solidarities, and the Military Fire Brigade (GSPM).   

 
A. Situation analysis 
 
Description of the disaster; 
 
Heavy rainfall has been observed in parts of Cote D’Ivoire in the month of October 2019. On 11 to 13 October 2019, the 
rainfall intensified and resulted in flooding in six cities (see Table 1 below); Abidjan, Aboisso, Grand Bassam, Ayamé, 
and Man causing significant damage and loss of lives. In Ayamé the river overflowed its banks resulting in all commercial 
districts and Ākobo village to be flooded. Similarly, in Alépé, river flooding was experienced affecting communities along 
the river.  
 
A total of 12,900 people (2,150 households) have been affected, 202 homes completely submerged, 72 houses 
destroyed, 32 people injured, and 12 deaths. Most of the 12,900 flood-affected people have lost their necessities, such 
as food and non-food items. More than 612 people are also homeless and relocated to host families or temporary sites. 
Several latrines and septic tanks were washed away and a health centre has also been flooded. Main water sources 
(wells and water sources) were flooded and contaminated. Aboisso is a cholera hot spot and therefore there is a high 
risk of waterborne diseases.   
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
 
Table 1: Affected localities 
 

Country 
Zone 

Regions 
affected Cities Localities 

South 

Lagunes Abidjan Abobo 
Yopougon 

Sud Comoé Aboisso 

Aboisso village 
Bédènou 
Guéhikro 
N’Douba Kro (rive gauche) 
Belle ville 2 

 
1 An average of 6 people per household 

Emergency Plan of Action (EPoA) 
Côte d’Ivoire: Floods  
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Grand Bassam 
Petit Paris 
Quartier France 
Quartier Phare 

Ayamé Quartier Commerce 
Ekobo 

West Montagnes Man  
 
 
Summary of the current response  
 
Overview of Host National Society  
In the aftermath of the floods, the Côte d’Ivoire Red Cross (CRCI) deployed its volunteers to complete a rapid 
assessment and provided some initial assistance to the flood-affected households. The CRCI have also initiated 
coordination mechanisms within and attended some coordination meetings with the government. Details on these 
activities are outlined below. 
 
Rapid needs assessment: Volunteers have carried out a rapid needs assessment in the flood-affected areas. This 
enabled CRCI to register the number of flood-affected people and record their material loss/damages. Tables 2 indicate 
the number of people affected. It should be noted that the flood situation is still unfolding, and it is anticipated that more 
flood impacts may be recorded.  
 
Table 2: Number of affected people registered during initial assessment  
 

Locations Number of 
households affected Population Number of deaths Information source 

Abobo 474 3,318 02 CRCI/Mairie 
Yopougon 611 

 3,666 02 CRCI 

Grand Bassam 310   2,135     CRCI 
Songon 173 1,038 05 Abidjan Prefecture 
Ayamé 167 668 01 CRCI/Municipality 
Man  170 850 02 Government 
Aboisso 245 1 225  CRCI  

TOTAL  2,150 12,900 12 
  

 
Assistance to affected households: In response to the distress of affected families, CRCI through its volunteers is 
providing assistance to the affected people to relocate to safer areas. In addition, volunteers have provided first aid 
services to the injured and psychosocial support to the deceased families. However, these actions remain insufficient to 
meet the flood-affected community needs.  
 
Set-up/attended coordination meetings: In response to this situation, the CRCI Emergency Operations Centre (EOC) 
was set up at headquarters. In addition, the CRCI participates in coordination meetings led by Ministry of Solidarities 
and is also a key source of information no.  Thus, in the field, volunteers carried out a rapid needs’ assessment in the 
various affected areas. This assessment was accompanied by relief actions for the affected populations in collaboration 
with local authorities. In some places, volunteers had to provide psychosocial assistance to flood affected households 
and the families of the deceased. Volunteers also helped to relocate affected households.  
 
At the central level, an EOC has been set up and CRCI participates in coordination meetings with the government. CRCI 
has the technical capacity and human resources necessary and trained to support communities in responding to this 
flood situation through its response mechanism and with support from its Movement partners. However, it does not have 
enough financial resources to meet the needs of the affected populations. 
 
Overview of Red Cross Red Crescent Movement in country 
 
Following the floods in Cote D’Ivoire, an alert was issued using the IFRC Go Platform on 14 October 2019. On 16 May 
2019, an operational strategy call was convened with colleagues from Africa Region, West Coast Cluster and CRCI. It 
was agreed that the Disaster Relief Emergency Fund (DREF) would be an appropriate modality to support the initial 



P a g e  | 3 
 

MDRCI011 – Côte d’Ivoire Floods - EPoA 

response to the flood-affected households. The IFRC Africa Regional Office and the West Coast Cluster provided 
technical support to the NS with the preparation of the DREF request.  
 
The ICRC has a physical presence in the country through its regional office. It currently does not have an action plan 
with the NS for disaster response. Swedish RC is providing financial support to the CRCI in its flood response. As of 17 
October 2019, there are no  other parallel actions that have been undertaken with the other RCRC partners present 
and/or having projects in the country (Netherlands RC, Swedish RC, Finnish RC, and French RC) with. 
 
Overview of non-RCRC actors in country 
 
The Military Fire Brigade (GSPM) is currently on the ground to ensure the evacuation of people invaded by floodwater. 
In addition, the Ministry of Solidarity has planned to provide food and non-food items to flood-affected households. The 
total number of households has not yet been identified. The Extended Coordinating Committee (CCE), under the 
leadership of the Ministry of Solidarity and the Humanitarian Coordinator have organized a coordination meeting on 
October 17, 2019 to discuss floods response (amongst other agenda items).  
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
 
Following the CRCI local branch rapid needs assessment conducted on the 11 to 13 October 2019, the assessment  
analysis made it possible to note the following major elements: 
 

• 72 Destruction of houses 
• 26 Contamination of water sources in some localities 
• 2,150 HH loss material goods (food and household items) 
• 602 Relocation of households, entailing hygiene and sanitation needs 

 
In addition, with the overflow of some rivers in areas that are cholera hotspots, there are concerns and fears of 
waterborne disease outbreak (such as cholera and malaria).Loss of family members, as a result of the floods, has 
plunged some families into the need for psychosocial assistance. As the heavy rainfall continue, continuous 
assessments will take place in Abidjan and hinterlands and the analysis will revise the strategy.  
 
Targeting  
This DREF allocation will target seven at-risk areas in Abidjan and the interior affected by the floods (Abidjan, Ayamé, 
Grand-Bassam, Aboisso, Songon, and Man).  CRCI is represented in all affected communities and volunteers were 
immediately mobilized from the initial phase of the disaster. The location chosen are according to needs and priorities.  
 
Coordination was ensured with the municipal authorities. Thus, according to the indications in Table 1 resulting from the 
current evaluation, a total of 500 households (3,000 people) will benefit from the operation. A total of 100 households 
will be given support to purchase household items through a cash and voucher assistance (CVA). Another 300 
households will be given an unconditional cash grants to support their livelihoods and basic needs. A total of 500 
households (inclusive of those benefiting through cash and voucher assistance) will also receive aqua tablets and 
hygiene promotion.  
 
The CVA will target the most vulnerable households including men, women, children and elderly people with reduced 
mobility in flood-affected areas. The analysis of the data from the ongoing evaluation and real-time monitoring of the 
situation will make it possible to specify priorities and adjust the scope of the operation. 
 
Scenario planning  

Best case scenario Most likely scenario Worst case scenario 
The rains stop, more people are 
not affected, and no side effects 
are felt, such as the appearance of 
diseases in the currently affected 
areas or in other parts of the 
country. 

Rainfall continues until 
October/December, but no more 
than 50 mm in 24 hours in the 
currently affected areas or other 
parts of the country. 

Rainfall continues to fall heavily in 
October/December, with episodes 
of more than 50 mm in 24 hours in 
any part of the currently affected 
areas or other parts of the country, 
leading to massive population 
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displacements and the destruction 
of infrastructure and property. 

CRCI response 

Limited to the ongoing DREF 
operation and no more than four 
weeks of response 

Limited to this DREF operation, with 
continuous and pending alert. On the 
sidelines, NS will engage with 
communities for early warning, 
preparedness and disaster risk 
reduction measures. 

Revision of the current DREF 
operation through an operation 
update to widen the scope of the 
intervention, with a possible change 
in strategy, a longer time frame and 
possibly a request for a second 
allocation, or request  to conduct a 
large-scale operation through an 
emergency appeal. 

 
Operation Risk Assessment  
The operation includes provision of shelter (households’ items) and livelihood support through cash distribution and 
transfer and WASH services. This CVA distribution may encourage the non-recipient population to divert the subsidy 
that is not intended for them. A beneficiary communication strategy will be put in place to sensitize beneficiaries of the 
Cash and Voucher Assistance for shelter and livelihood support on the recommended use for the money.  
 
In addition, daily updates from the Meteorological Agency forecast an increase in rainfall in West Africa, including Côte 
d'Ivoire, compared to last year for the period July to October. This could worsen the situation of those already affected 
or create new needs among those who have not been seriously affected by the current floods. Continuous rapid 
assessments will be done in the respective branches to monitor the situation. In the event the flood situation has 
worsened then a request for a second allocation for the DREF may be done.  
 

B. Operational strategy2 
General objective 
The overall objective of this operation is to support 3,000 flood-affected individuals (500 households) through a cash 
transfer to support immediate livelihood needs, shelter (households’ items), as well as providing WASH services in the 
cities of Abidjan (Abobo), Grand-Bassam and Alépé in Côte d’Ivoire. Operational timeframe requested is four (4) months 
to allow proper completion of activities.  
 
This will be done through the following Areas of focus:  
 

1. Shelter  
Based on the analysis of current information from initial assessments, shelter requirements for reconstruction and 
resettlement have been highlighted, although NS is not able to indicate the number of households whose houses have 
been partially or destroyed. While an in-depth assessment will be conducted to clarify where the shelter needs lie. To 
kick-start the response operation, the NS will provide support to 100 household with household items to the affected 
families, through a cash and voucher assistance (CVA).The CVA activities for cash for livelihoods will apply also apply 
for cash for livelihoods.  
 
Table 4: Household items (including WASH items) covered by CVA   

Basic Household Items (including WASH items)    

 Quantity Unit 
Unit Cost 

(XOF) 
Total Cost 

(XOF)  
Kitchen kit 1 Kit            15,000             15,000  
Mat 2 Unit              2,000               4,000  
Blanket 2 Unit              2,500               5,000  
Jerrycan 2 Unit              2,500               5,000  
Buckets with lids (15 l) 2 Unit              2,500               5,000  
Hygiene kit 1 Kit              7,000               7,000  
Dignity Kits (3 months) 3 Unit              1,500               4,500  

 
2 The plan should be prepared by the National Society, with support from the Secretariat technical departments and support services. 
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Total                 45,500  
 

2. Livelihoods and basic needs:  
For this area of focus, CRCI will provide unconditional multipurpose cash grants via mobile money transfers to 300 
household heads deemed more vulnerable on the basis of pre-established criteria. Households will be able to use their 
funds to meet their individual needs, depending on their various vulnerabilities. They will therefore be able to fill the gaps 
that will be noted in the assistance provided by the Ivorian government through its Ministry of Solidarity. Indeed, this 
ministry plans to bring food and non-food items numbers are yet to be known.  

 
Close coordination must be put in place with the various humanitarian actors through the coordination cell (CCE) to 
avoid duplication of efforts.  
 
The entire process of the CVA including the following elements: a baseline survey, a market assessment, contracting 
with a financial service provider will be implemented. After the distribution, a post-cash evaluation will be carried out and 
a report will be produced and shared with all stakeholders. 
 
It should be noted that CRCI will build on the achievements of the last Cash transfer operation that was implemented 
through the mobile money system put in place which resulted in contract signed with a mobile operator for the cash 
transfer and the direct transfer of funds to the operator from the IFRC.  
 
CRCI is very keen on building its capacities in CVA and to become a cash ready NS. CRCI, with the support of IFRC, 
has carried out cash capacity assessment exercise during September 2019. Following the capacity assessment, Cash 
Preparedness PoA (for 2 years) was developed for CRCI to help them fundraise and invest in for cash preparedness. 
The learnings from cash assistance under this DREF operation will also enhance the cash capacities of the NS in longer 
term.   
 
The definition of the minimum content to be taken into account by target household was determined on the basis of a 
socio-economic survey, whose recommendations were validated at national level. According to the standards, the needs 
for 01 household composed of 06 people are worth 49,500 XOF / month, rounded up to 50 000 XOF / month (see 
distribution in the table below): 
 
Table 5: Summary of needs per household per month 

Food items (1 month) 

 Quantity Unit Unit Cost 
(XOF) 

Total Cost 
(XOF) 

Rice (50kg) 1 Bag 25,000             25,000  
Oil (3l) 1 Bottle 3,000               3,000  
Sugar (1.5kg) 1 Pack 1,100              1,100  
Salt (250g) 3 Pack 300                  900  
Bean / Soy / Corn (15kg) 1 Bag 12,000            12,000  
Vegetables (4kg) 3 Kit 2,500              7,500  
Sous total Vivres                  49,500  
Total rounded up    50,000 

 
All 300 households will receive food and non-food support through the CVA. Each household will be entitled to a total 
support of 200,000 XOF, equal to approximately CHF 335.446 for the entire operation. The CVA will be done for a 
span of three months. The first month cash distribution will be 100,000 XOF, and the second- and third-month cash 
distribution will be each 50,000 XOF.  
 
An RDRT focused on CVA will be deployed to support the process (market assessment, collection of price tracking data, 
etc.). In total, 22 volunteers (out of these two will be supervisors) will be deployed to the 03 affected localities to ensure 
the registration of target households, as well as to conduct home visits to ensure that all targeted households have 
actually received the cash transfer.  
 
They will be deployed for twelve (12) days throughout the operation which will last three (3) months. The activities that 
will be implemented include the following:  
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• Two (2) days briefing on the cash distribution for 22 volunteers  
• Four (4) days for registration (identification, SIM card distribution, mobile money account opening) of the 

targeted people 
• Two (2) days query management by the local cash focal points and the national cash focal point 
• One (1) day for distribution by the selected provider 
• Three (3) days for post-distribution monitoring. 

 
3. Water, Sanitation and Hygiene  

To prevent water-borne diseases, awareness campaigns (hygiene promotion) will be conducted in the different localities. 
This awareness will be done through media campaigns (mobile cinema, radio broadcasts) and mass sensitization. In 
total, 22 volunteers will be mobilized in 12 days, once every week. Out of these volunteers two will be the supervisors 
who will provide overall supervision. In addition, hygiene promotion messages will be presented on flyers or contained 
in the dissemination tools. The 20 volunteers involved in the operation will be retrained for two days. 
 
With regards to treatment of drinking water, there will be a distribution of 90,675 Aquatabs tablets (1tab/5L of water)  to 
support 500 families for three months so that they have access to clean and safe water (15 platelets / household / month) 
(one tablet contains 10 tablets). 
 
As noted above, the three key strategies that CRCI intends to use in this response are cash and voucher assistance 
through mobile money transfer, community engagement and accountability as well as  gender and diversity as described 
below: 
 

4. Health  
Some families have lost their loved ones and will required psychosocial support services. CRCI will provide two 
psychologists who will each visit the three localities over a total duration of 8 days for the entire operation. They will 
facilitate group discussions and based on the needs will have one-to-one discussion (if required). 
 
Strategies for implementation for this DREF include the following:  
 
Integration of community engagement and accountability (CEA): CRCI has experience in community engagement 
approaches and activities through the Ebola Prevention Project (2015-2016) and the Urban Risk Reduction (URR) 
Project (2015-2019). CRCI also has two focal points who participated in training on community engagement and 
accountability/communication approach with selected households. The National Society will integrate community 
engagement and accountability throughout the intervention, with the support of the IFRC, which will provide additional 
technical support through the experienced resources available to the CCST. 
 
CEA activities and approaches will be integrated into the various sectors of the intervention to ensure that: 

• Communities are informed and know how to access Red Cross services, with information shared through 
reliable and privileged communication channels, such as face-to-face meetings, participatory sessions, SMS 
and radio programmes, working with community leaders and influential people who have the trust of the 
communities. Communities have the opportunity to participate in the operation and influence the decisions 
taken, in order to contribute to greater community ownership of the operation and to improve the quality of the 
response; in addition, the operation will collect data on perceptions about the MTP and their preferences for 
modalities related to money transfer mechanisms. 

• Systems for collecting comments, complaints and community perceptions are in place; 
• Technical support is provided to develop a relevant and effective local communication strategy and action plan 

on change in the WASH sector, including the use of innovative communication channels such as mobile cinema 
and social media;  
 

Gender and diversity: The most affected part of the population lives in the makeshift neighborhoods and slums of 
Abidjan and the country's cities, with limited resources. The rapid assessment conducted by CRCI identified a proportion 
of female heads of household and a group of people with reduced mobility. Gender and diversity analysis will make it 
possible to tailor assistance to individual needs and priorities. In addition, the CRCI will apply the IFRC Minimum 
Standards on Protection, Gender Equality and Inclusion. 
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Planning, monitoring, evaluation and reporting (PMER) will be carried out by CRCI with the support of the IFRC 
Abuja CCST Office. The International Federation's country team will also provide coordination and financial support to 
ensure the visibility of the Red Cross' work and financial monitoring of the operation. Additional technical support is 
available from the IFRC Regional Office for Africa and the Federation's headquarters health and care units, PMER, 
communications, security, finance and administration. Through the WASH Coordinator for the Abuja ACST, the Cluster 
Head for the Abuja office will assume overall responsibility for the implementation, reporting, compliance and financial 
management of this project. In addition, given that CRCI is a national French-speaking society, it is important to 
emphasize the need to translate this EPoA, any potential updates of operations and final reports from French into English 
and French, so that Nova Scotia can share its achievements in this operation with the government and other non-
English-speaking partners. 
 
Lessons Learnt Workshop: A lessons learned workshop will also be held towards the end of the operation to ensure 
that need of the operation that community feedback as well as feedback from volunteers is obtained and to identify 
strengths or weaknesses in order to address them and inform future planning. In addition, and because this is the first 
operation of its kind to be conducted by the CRCI, the lessons learned workshop will be used to collect data for a case 
study on the implementation of the CTP. This will also inform future planning of the MTP and preparedness planning by 
CRCI and other African National Societies. A report of this workshop will be produced and shared with all relevant 
stakeholders. 
 
Human resources: To facilitate the implementation of the operational strategy, the following human resources will be 
mobilized by CRCI: 
 

• 10 national staff (1 DM, 1 CEA, 1 Cash Focal Point, 1 Wash, 1 Medical, 1 PMER, 1 logistician, 1 accountant, 
1 IT, 1 communicator); 

• 4 volunteer supervisors to supervise the team of NS volunteers.  
• 40 volunteers (20 volunteers for CVA and 20 volunteers for WASH services) 
• 2 psychologists  

 
It should be noted that volunteers and supervisors will be deployed for 26 days throughout the operation to implement 
the CVA (shelter and livelihoods) and the WASH services. In addition, to complement the capacity of CRCI, a CVA 
RDRT is being sought to support the CVA (for shelter and livelihood components). The deployment of the CVA RDRT 
is scheduled for two (2) months.  
 
The West Coast Cluster CCST, will provide technical support regarding to CEA and WASH which could be deployed on 
short missions throughout the operation. Indeed, as this is the second time that CRCI will use the CVA approach, it is 
essential to engage affected communities while ensuring that activities are well planned and implemented. 
 
Visibility and Safety: To ensure the safety of staff and volunteers participating in the operation, they will all be identified 
and will wear bibs or T-shirts bearing the Red Cross emblem. In addition, volunteers will also receive T-shirts and hats 
containing key messages on hygiene promotion (cleanliness inside and outside homes), flood risks and the Red Cross 
logo to promote the visibility of the Movement. Field movements and planning will be validated by the coordination 
mechanism at the central level before any implementation. In addition, all volunteers involved in this operation will be 
covered by an individual IFRC insurance policy provided for in the operation. 
 
Communication: To help position CRCI within the country as a leading humanitarian actor, it is critical to build public 
awareness and visibility for their role in responding to those affected by flooding. This not only helps build the brand and 
credibility of the organization in Cote D’Ivoire, but also provides an opportunity for further funding and support. CRCI will 
work with national media to provide updates on the response and the needs from communities as well as collect stories 
of impact from people who receive much-needed support through the CRCI response. It is also a great opportunity to 
showcase the responders and volunteers on the frontline of the response and their important role in helping communities 
in the relief and recover period of the disaster. The Communications Unit at the IFRC Africa Regional Office will provide 
support to the CRCI in building their visibility around this response. 
 
Security: management for this operation will be based on the RC Movement Fundamental Principles and humanitarian 
values. In addition, the following safety measures will be implemented: 

• Regular security updates will be organized, and information will be disseminated; 
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• Real-time monitoring of field activities through the CRCI information management system; 
• The use of the IT/Telecom radio system to ensure communication during monitoring missions; 
• All employees and volunteers must have completed the Be Safe and Comply with the Code of Conduct course 

before starting their mission and the fight against corruption module 1. 
 
Logistics and Supply chain Management: The local and international procurement will be carried out in accordance 
with the International Federation of Red Cross and Red Crescent Societies' standard operating procedures. Logistical 
responsibilities will include the provision of the most urgent and relevant relief items, delivered and distributed equitably 
to those who need them, in a timely, transparent and cost-effective manner. The National Society does not have a 
warehouse; if necessary, a warehouse will be rented to support the operation. To support the operation, the National 
Society will provide two vehicles; fuel and maintenance costs will be borne by the operation.  
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C. Detailed Operational Plan 
Needs analysis: Most of the affected people, living in the urban and peri-urban areas of Abidjan, Ayamé, Aboisso, Grand-Bassam and Man, have lost all or part of their basic 
needs. Target populations confirmed that food products, including water, as well as non-food products were of critical need. The validated content of the basic minimum 
survival package will be converted into an unconditional cash grant to help the most vulnerable households affected. Gender and diversity analysis will help to refine the 
different needs and priorities, including those of women of childbearing age, people with disabilities and children. 

 
Population to attend: 202 most vulnerable families (202 people) affected by the floods in Abidjan and Ayamé, Aboisso, Grand-Bassam and Man. 

 
Program standards/benchmarks: This operation will strive to meet the Sphere standards defined in this section. 
 

 

Shelter 
People targeted: 100 households (600 people) 
Male:60  
Female:40  
Requirements (CHF)11,205 

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and 
strengthen their safety, well-being and longer-term recovery through shelter and 
settlement solutions 

# of households that receive CVA for household items (Target: 100 
HH) 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance 
is provided to affected households 

# of households that receive CVA for household items (Target: 100 
HH) 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 

AP005 Identification of caseloads and verification of beneficiaries in 
different target groups                  

AP005 Identification of the appropriate modality of support for each 
caseload                 

AP005 Identification of community participation modalities in program 
design and implementation                 

AP005 Coordination with other relevant sectors for integrated 
programming                 

AP005 Coordination with government and other stakeholders                 

AP005 Analysis of the local market to identify availability/access to 
household items                  
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AP005 Design and implementation of cash transfer programming to meet 
shelter needs to the affected population                 

 
 

 

Livelihoods and basic needs 
People targeted:300  
Male:180 
Female:120 
Requirements (CHF) 89,870 

 
P&B 

Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and 
crisis affected areas, restore and strengthen their livelihoods 

# of households that received CVA assistance for food (Target: 300 
HH)  

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.5: Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

# of households that received CVA assistance for food ( Target: 300 
HH)  
# of volunteers involved in the CVA for livelihoods and basic needs 
activities (Target: 22 volunteers) 
% of community feedback acted upon (Target: at least 60%) 
# of PDM conducted (Target:1) 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP081  Unconditional/multipurpose cash distributions                                 

AP081 
Customize tools available on Cash in Emergencies (CiE) toolkit for 
collection of beneficiary data cash disbursement and PDM 
including market/price monitoring  

                

AP081 Provide information on CVA to communities, consult them and 
develop together eligibility criteria for Cash distribution                 

AP081 Disseminate widely the eligibility criteria to community members                  

AP081 Train volunteers on Cash distribution and how to manage 
feedback and complaints including the code of conduct                  

AP081 Carry out engagement and accountability guidelines through 
community volunteers at field level and communities                 
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Health 
People targeted: 100 people 
Male:60 
Female:40 
Requirements (CHF) 2,597 

 

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population # of people reached by psychosocial support (Target: 100) 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 Psychosocial support for affected people                                 
 
 

 

Water, sanitation and hygiene 
People targeted: 5000 (3000 direct and 2,000 indirect) 
Male: 3,000 
Female: 2,000 
Requirements (CHF) 39,827 
 

 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities # of people reached by hygiene promotion (Target: 5,000) 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of hygiene promotion sessions (Target: 12) 
% of target population is aware of how to interact with RCRC and its 
feedback mechanism (Target: At least 60% of the population 
targeted) 
% of targeted population are aware of RC intervention in their 
community (Target: at least 60% of targeted communities) 
 
 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 Conduct training for RC volunteers on carrying out water, 
sanitation and hygiene assessments                                 

 AP026 Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities                                 

 AP026 Continuously monitor the water, sanitation and hygiene situation in 
targeted communities                                 
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 AP026 Coordinate with other WatSan actors on target group needs and 
appropriate response.                                  

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# of households received aqua tablets (Target:500) 
 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Provide safe water to 3000 people in targeted communities 
through [household water treatment].                                 

AP026 Monitor use of water through household surveys and household 
water quality tests.                 

AP026  household water treatment:                 

AP026 Determine the appropriate method of household water treatment 
for each community based on effectiveness and user preference.                 

 AP026 
Distribute aqua tabs d’Aquatabs household water treatment 
products [chlorine tablets], sufficient for 03 months, to 3000 people 
(500 households) 

                                

 AP026 Train population of targeted communities (on safe water storage, 
on safe use of water treatment products)                                 

 AP026 Monitor treatment and storage of water through household surveys 
and household water quality tests.                                 

 Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem.                                 

AP030 Develop a hygiene communication plan. Train volunteers to 
implement activities from communication plan.                 

AP030 Design/Print IEC materials                 
AP030 Assess progress and evaluate results.                                  

AP030 Construct or encourage construction and maintenance of 
handwashing facilities in targeted communities.                                 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population    

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 

Determine the needs for hygiene NFIs, including soap, water 
storage, and menstrual hygiene for each community based on 
health risks and user preference in targeted communities in 
coordination with the WASH group or cluster.  

                                

AP030 Distribute hygiene kits, sufficient for 03 month(s) to 3000 people.                 
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AP030 Train population of targeted communities in use of distributed 
hygiene kits.                 

AP030 Determine whether additional distributions are required and 
whether changes should be made.                 

AP030 
Monitor use of hygiene kits and water treatment products and 
user’s satisfaction through household surveys and household 
water quality tests. 

                                

AP030 Consult communities on their preferred and trusted communication 
channels through focus group discussions                 

AP030 Develop and test key messages on Hygiene promotion (IEC 
materials                 

AP030 
Conduct CEA training in conjunction with the hygiene promotion 
training to support staff and volunteers to implement wash and 
CEA activities / Behaviour Communication plan   

                

AP030 Conduct hygiene promotion activities in affected communities 3 
regions                 

AP030 Produce and broadcast 1-hour interactive radio show                  
AP030 Deliver mobile cinema session in affected communities                   

AP030 

Set up a system for data collection and analysis to inform 
programmatic decisions, communication with communities and 
behaviour change communication approaches with a clearer 
understanding of current community behaviours and 
understandings on hygiene. 

                

AP030 In consultation with community members setting up a trusted 
feedback system for all sectors of intervention                 

AP030 Assess progress and evaluate results                  

AP030 Construct or encourage construction and maintenance of 
handwashing facilities in targeted communities                  

 
 
Strategies for Implementation 
Requirements (CHF): 47,702 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured Percentage ratio of people supported versus people 
affected (Target: at least 32%) 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

- # of RDRT deployed for the Cash Voucher and 
Assistance (Target:1) 

- # of lessons learned workshop (Target:1)  

Activities planned 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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Week / Month 
 AP046 Deployment of 1 RDRTs with cash-based intervention for 2 

months                                  

 AP046 Lessons learned workshop                 
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Budget 
 

DREF OPERATION      
MDRCI011 - COTE D'IVORE - FLOODS   18/10/2019 

 

              
      
Budget by Resource            
Budget Group       Budget 
Water, Sanitation & Hygiene    10,099 
Teaching Materials    6,680 
Cash Disbursment    85,254 
Relief items, Construction, Supplies       102,033 
Distribution & Monitoring    3,836 
Transport & Vehicles Costs    10,521 
Logistics, Transport & Storage       14,357 
International Staff    16,005 
National Staff    2,004 
Volunteers    30,871 
Personnel       48,880 
Consultants    969 
Consultants & Professional Fees       969 
Workshops & Training    4,175 
Workshops & Training       4,175 
Travel     200 
Office Costs    835 
Communications    7,432 
Financial Charges    651 
General Expenditure       9,118       
DIRECT COSTS       179,532 
INDIRECT COSTS       11,670 
TOTAL BUDGET       191,201 

       
       
       
       
   

 

   
Budget by Area of Intervention  
AOF1 Disaster Risk Reduction #N/A 
AOF2 Shelter 11,205 
AOF3 Livelihoods and Basic Needs 89,870 
AOF4 Health 2,597 
AOF5 Water, Sanitation and Hygiene 39,827 
AOF6 Protection, Gender and Inclusion #N/A 
AOF7 Migration #N/A 
SFI1 Strengthen National Societies 23,014 

SFI2 
Effective International Disaster 
Management 24,688 

SFI3 
Influence others as leading strategic 
partners #N/A 

SFI4 Ensure a strong IFRC #N/A 
  TOTAL 191,201 

AOF2
6%

AOF3
47%

AOF4
1%

AOF5
21%

SFI1
12%

SFI2
13%
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Contact information 
 
Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
Red Cross Society of Côte d’Ivoire (RCSCI)  

• Emmanuel Kouadio, Secretary General, Ivory Coast Red Cross, email: 
k.emmanuel@croixrougeci.org; phone: +225 4105 3673 
 

IFRC Country Cluster Office, Abuja:  
• Ruben Cano, Head of West Africa Cluster, phone: +2348035204391; email: 

ruben.cano@ifrc.org    
• Nihad Hanaa Habib, Disaster Management Delegate, phone: email: 

nihad.habib@ifrc.org 
 

IFRC office for Africa Region:  
• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 

Department, Nairobi, Kenya; phone +254 731067489; email: 
adesh.tripathee@ifrc.org   
 

In IFRC Geneva :   
• Nicolas Boyrie, Senior Officer Operations Coordination, Programs, Operations and 

Global Networks Practice Unit; email: nicolas.boyrie@ifrc.org  
 

• Karla Morizzo, DREF Senior Officer; phone: +41 (0) 22 730 4295; email 
karla.morizzo@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah 
Cherotich Kilel, Senior Officer, Partnership and Resource Development, Nairobi; 
email: franciscah.kilel@ifrc.org, phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 
• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 

Regional Logistics Unit; email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Illah Ouma, acting PMER Coordinator; email: 
illah.ouma@ifrc.org, phone: +254 780 771 139 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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The maps used do not imply the expression of any opinion on the part of the International Federation of Red Cross and Red
Crescent Societies or National Societies concerning the legal status of a territory or of its authorities. Sources: OCHA,
GADM, Croix Rouge Côte d'Ivoire, IFRC.
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