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DREF Operation Operation no. MDRCL010 

 

Date of issue: 24 March 2015 GLIDE Number: WF-2014-000050-CHL 

Date of disaster: 12 April 2014  

Operation start date: 12 August 2014 Expected timeframe: 4 months, ending 12 
August 2014  

Host National Society: Chilean Red Cross Operation budget: revised for 294,089 
Swiss francs 

Number of people affected: Approximately 17,500. Number of people assisted: 

700 families received essential non-food 
items; 627 families benefited from the cash 
transfer program; 2,920 people received 
direct training in disease prevention and 
7,718 indirectly; 3,800 received first aid care 
and more than 4,000 received psychological 
support. 

No. of National Societies involved in the operation: 

 The International Federation Red Cross and Red Crescent Societies, along with its regional disaster 
management delegate for South America, the IFRC country representative and the Chilean Red Cross   

 The American Red Cross Office in Chile offered technical support to the Chilean Red Cross and 
shared information regarding the disaster 
 

No. of other partner organizations involved in the operation: Chilean Humanitarian Aid Network (RAHCh), 
Ministry of the Interior's National Emergencies Office (ONEMI), National Forestry Corporation (CONAF) and 
the Chile Investigative Police (PDI). 
 

 

<Click here to view the contact information; Click here to view the final financial report> 

 

A. Situation analysis 

Description of the disaster  

 
A large-scale forest fire affected the city of Valparaíso in Chile, located some 120 kilometres from Santiago. The fire 
began around 4:00 pm on 12 April near Camino La Pólvora, a section of one of the major highways near Valparaíso 
in the vicinity of the El Mole landfill. The fire destroyed 12,000 hectares of grasslands, shrub lands and eucalyptus 
trees.  This is considered one of the largest and most destructive events in Valparaíso's history. 
 
At the time the DREF operation was launched, the latest reports from national authorities indicated that more than 
800 homes had been destroyed by the fire and that more than 12,000 people had to evacuate their homes. As the 
days passed, damage and losses from the fire continued to grow.  Figures provided by the government reported that 
some 3,500 families had been affected, of which 80 per cent had their homes damaged or completely destroyed. 
 
The National Emergency Office at the Ministry of the Interior and Public Security (ONEMI) estimated that more than 
3,500 members of the National Forestry Corporation (CONAF), Fire Department, Investigative Police (PDI), together 
with the Army and the Navy, worked to bring the emergency under control. In addition, air resources and water 
trucks were initially sent by the municipalities of Valparaíso, Viña del Mar, Villa Alemana and Esval. 
 

Emergency Plan of Action Final Report 
 

Chile:  VALPARAÍSO FIRE 
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The ONEMI dispatched trucks loaded with mattresses, blankets, water, respiratory protection masks, tents and food 
rations to affected areas. Collection centres were set up at the beginning of the DREF operation at the O'Higgins 
Stadium, Juan Bosco Church, the Naval Gym, the Playa Brava Sports Centre and the Trafon Centre. The fact that 
the city is built on a series of steep hills made access difficult, which should have been taken into account. Moreover, 
many of the affected hills had very poor or non-existent water supply systems, which aggravated the situation.  
 
On 17 July 2014, the red alert for forest fire-affected areas was lifted 97 days after the start of the emergency. 
  
As previously planned, the Chilean Navy provided support to officials at two collection and distribution centres until 
18 July. The Chilean Army, represented by the Military Work Corps, continues to work in conjunction with the 
regional administration on relief activities. Government work crews are also continuing to assist the population as 
they recover.  
 
The ONEMI's Regional Early Warning Centre is continuing to take the necessary course of action to safeguard the 
population. 
 

Summary of revisions made to the emergency plan of action: 
 
The government has been working with NGOs and the private sector to support the reconstruction of homes that 
were destroyed by the fire. These housing solutions were considered short term as they were temporary wooden 
structures. The reconstruction occurred rapidly and some rebuilding took place in areas that are considered at risk. 
The government attempted to intervene, but people ignored the recommendations and rebuilt where they were living 
before the disaster occurred. This situation caused a series of problems during the winter.  Heavy rains fell on the 
city of Valparaíso between late May and mid-June, causing many families to lose their personal belongings, such as 
clothing, appliances and other household items due to leaks in their poorly built homes. 
 
In view of this situation, the National Society planned an open and unconditional cash transfer program (CTP) in 
order to help repair and improve housing conditions and to be able to replace assets that had been lost due to the 
heavy rains. In order to implement this program without direct restrictions, the CTP intervention was transferred from 
the temporary and emergency shelter and human settlements section of the plan of action to the areas common to 
all sectors. 
 
In addition, poor weather conditions delayed the implementation of planned DREF activities, such as the 
assessments for both the final delivery of humanitarian aid and the selection of beneficiaries for the CTP. 
Consequently, it was necessary to request a one month extension of the operational plan until 12 August 2014 in 
order to achieve the proposed targets. This extension neither affected nor increased the budget. 
 
The Chilean Red Cross (ChRC) made the decision to use the funds raised nationally for the emergency towards the 
cash transfer program in order to increase the amount donated to each family. This helped to improve the living 
conditions of those affected, who belonged to the most vulnerable population groups affected by the fire (selection 
criteria established by the National Society). 
 

Summary of actions taken 

Overview of Host National Society 

 
The Chilean Red Cross worked mainly in four sectors: 
 
Water, sanitation and hygiene promotion: In total, 700 affected families received essential non-food items: 
hygiene kits, jerry cans and chlorine.  One hundred per cent of the target set in the operational plan (700 beneficiary 
families) was achieved. Volunteers distributed essential non-food items and implemented a hygiene campaign during 
the distribution that focused on hygiene kit elements and the importance of personal hygiene in reducing health risks. 
In addition, a hygiene campaign was conducted through social media to leverage the urban context of the 
emergency. In addition, four hygiene promotion campaigns were carried out, reaching 10,638 people. 
 

Water, sanitation and 
hygiene promotion 

Total 

Distribution of 1,400 
jerry cans and 1,400 
litres of chlorine in 

Valparaíso 

1,400 jerry cans and 1,400 
litres of chlorine delivered to 

700 families (100%) 
 

Distribution of 700 
hygiene kits to 

vulnerable groups 

700 hygiene kits delivered to 
700 families (100%)  
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Five hygiene 
promotion campaigns 

in public places 
(including shelters), as 
well as campaigns on 

proper handling of 
water and solid waste 
and excreta disposal, 
to reach 5,000 people 

 

4 hygiene promotion training 
campaigns (80%) 

 
Total people trained:  

10,638 (212.76%) 
 

Direct trainings:  
2,920 (58.4%) 

 
Indirect trainings 
7.718 (154.36%) 

 

 
Health and Care: First aid care was provided to 3,803 people through fixed first-aid posts and mobile units, 
amounting to 76.06 per cent of the 5,000 that was planned for in the plan of action. In addition, psychosocial support 
was delivered in collaboration with the IFRC's Health Regional Response Unit (RRU) to 4,049 people, 80.98 per cent 
of the target set in the operational plan (5,000).  
 
 
 
 
 
 

 
 
Temporary and emergency shelter and human settlements: In total, 522 affected families received kitchen sets 
and 700 families received blankets (2 per family).  This number represents one hundred per cent of the target set in 
the operational plan.  
 
 
 
 
 
 
 
 

 
Cash Transfer Program- Areas common to all sectors: The DREF had initially included the CTP program under 
the temporary and emergency shelter and human settlements sector. When asking for a DREF extension up until 12 
August, The program was transferred from the area common to all sectors in order to avoid restrictions related to 
shelter upon the request for the extension to 12 August. This program improved the housing conditions for 627 
families The IFRC provided  200 US dollars (approximately 110,000 Chilean pesos) and the Chilean Red Cross 
added an additional 180 dollars US dollars (approximately 100,000 Chilean pesos). The final CTP report is enclosed. 
 

 
 
 
 
 
 
The National Society continued working on improving coordination and lines of communication with the government 
and all humanitarian actors involved in the response. In this regard, the IFRC and the ChRC participated in a full 
multi-sector assessment of the situation in Valparaíso, along with the United Nations Disaster Assessment and 
Coordination team (UNDAC) and the Chilean Government.  
 
 

Overview of Red Cross Red Crescent Movement in country 

 

Health and Care Total 

Provide first aid to 
5,000 people  

3,803 (76.06%) 

 
Provide psychological 

support to 5,000 
people, including 

migrants, volunteers 
and others responding 

to the emergency  

 
4,049 PSS (80.98%) 

 

Shelter Total 

Distribution of non-
food items to 700 

families, including 700 
kitchen sets and 1,400 

blankets 

- 522 kitchen sets delivered to 
522 families (74.6%) 

- 1,400 blankets delivered to 
700 families  (100% )   

 

Common Areas  Total 

Implementation of a 
Cash Transfer 

Program for 700 
families 

-627 beneficiary families 
(89.57%) 
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The communities of "Manzana H" and "Mesana", which were included in the Resilience in the Americas project 
(RITA) financed with support from the American Red Cross, were affected by the emergency. Both communities 
were evacuated according to reports from the Regional Risk Management Director of the Chilean Red Cross. Work 
was conducted in the field, including discussion groups in which community leaders acknowledged that fire is a 
constant threat since communities are located in marginal areas. 

 

The regional disaster management coordinator for South America visited the National Society for a financial review 
and to monitor the operational objectives in the plan of action. Support was also provided by the Colombian Regional 
Response Unit both in direct psychosocial care and training to Chilean Red Cross volunteers in community 
psychosocial issues during emergencies. 

 

Overview of non-RCRC actors in country 

 

 In most cases, shelters and temporary housing solutions were built without following proper building codes 
and/or safety standards. The government had the Housing and Shelter Task Force look into this as well as 
erosion in some reconstruction sites. It also arranged for the United Nations to conduct a multi-sector 
assessment, which focused mainly on housing. 

 

 The government's Valparaíso region Ministry of Housing and Urban Development developed the 
Reconstruction of Unrecoverable Housing Plan in June of this year. It took  into account the following three 
axes of action: 
 
 Procurement of new or pre-existing housing for families that rent, own, or live with other families in 

homes declared unrecoverable, especially those located in high risk areas. The subsidy for a new 
house is 37,800 US dollars and 29,400 US dollars for a pre-existing one. 

 Construction on own property or property densification with subsequent payment of subsidy for 
families that own unrecoverable housing who will be building on their own through a contractor. The 
maximum value of the dwelling to be built is 84,000 US dollars and the maximum value of the subsidy is 
25,200 US dollars. Property densification means building more than one house on one single property 
together with other affected family groups (maximum of three families). 

 Construction on own property with payment for work advance for families who own unrecoverable 
housing and need state support to begin rebuilding. 

 

 The Regional Health Ministry conducts medical operations in the hills of Valparaíso through the Health 
Solidarity Action Program, providing the population with general physicians , gynaecologists, psychologists, 
midwives and nurses, in addition to delivering toilet modules; all of this is done with the support of the Health, 
Peace and Justice Centre. 

 

 In Chile, UNICEF is also developing activities, particularly the provision of psychosocial support to children 
and the elderly. Along the same lines, the NGO Volunteer Psychologists of Chile provided psychosocial 
support in the hills of Valparaíso from the onset of the emergency.  Furthermore, it coordinated its assistance 
with the Chilean Red Cross, the Regional Health Service and the Humanitarian assistance Methodist Team 
(Equipo Metodista de Ayuda Humanitaria) - Chile.    

 

 The Chilean Humanitarian Aid Network`s goal is to conduct coordinated, collaborative and inter-agency 
efforts in order to deliver timely and effective aid to those most vulnerable in emergency and disaster 
scenarios. It mainly works in coordination with the National Emergencies Office of the Ministry of the Interior 
(ONEMI). The Chilean Red Cross is part of this network, along with 13 other institutions, 2 volunteer 
networks, Caritas Chile, World Vision, Guides and Scouts of Chile, EHMA Chile, Volunteer Psychologists of 
Chile, among others. 
 

 The Chilean Red Cross has worked with the Presidential Delegate for the Reconstruction of Valparaíso in 
selecting beneficiaries for the CTP as well as cross-referencing CTP surveys with lists of victims registered 
by the government. 

 The National Emergencies Office of the Ministry of the Interior (ONEMI), the National Forestry Corporation 
(CONAF) and the Investigative Police of Chile (PDI) were involved in emergency response activities.  

 

Needs analysis and scenario planning 
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Health and Care: The initial plan of action called for the provision of first aid to 5,000 people until 12 July, a period 

of 3 months. By 17 June, 3,295 people had been assisted with first aid; which represented 65.9 per cent of what was 
initially planned. For this reason, the plan was extended, although the total amount of people reached only increased 
by 10.16 per cent, to 3,803 people. It was still not enough though as only 76.06 per cent of the total amount of 
people planned were reached. In light of this, the National Society recommends that first aid support continues to be 
carried out as one of the lines of action in the Valparaíso Regional Committee’s health coordination. 
 
A similar situation occurred with Psychosocial Support (PSS), which aimed to provide care to 5,000 people. Even 
though the numbers increased since the last report from 1,481 assisted people (29.6 per cent) to 4,049 (80.98 per 
cent), there are still PSS needs to be met in the disaster area. Again, the Red Cross recommends that PSS be 
included as one of the lines of action of the Valparaíso Regional Committee’s health coordination. In addition, the 
complementary action of broadcasting radio spots targeting the affected population with simple and clear 
recommendations on how to address post-emergency psychosocial situations should also continue as it was shown 
that the spots had a positive effect on the population. 
   
Water, sanitation and hygiene promotion: The needs coverage by the Chilean Red Cross in terms of this sector 
focused on access to safe water for cooking, drinking and personal hygiene, which was insufficient following the 
disaster. The plan focused on the distribution of jerry cans, chlorine for water purification or disinfection, and on 
hygiene promotion through trainings on disease prevention in affected communities without access to basic services. 
 
The needs coverage in this sector has proceeded as planned since the last report. There were 1,400 jerry cans and 
1,400 litres of chlorine distributed to 700 families in Valparaíso.  
 
The same happened with the distribution of 700 hygiene kits to the most vulnerable groups (700 families), which was 
originally supposed to reach 360 families (52 per cent) by mid-June. However, it increased to 700 families by the end 
of the operation, which was 100 per cent of the target. 
  
The five hygiene promotion campaigns planned for public places aimed at reaching 5,000 people. By 17 June, 3 
training campaigns had been implemented (60 per cent). An additional training session was completed by the end of 
the operation, exceeding the target of 5,000 trained people. In total, 10,638 people were reached, (212.76 per cent); 
2,920 reached directly (58.4 per cent) and 7,718 reached indirectly (154.36 per cent).  
 
All these activities were developed while reconstruction efforts continued in the hills affected by the fire. Water 
distribution must continue as the reconstruction process is still ongoing. 
 
Temporary and emergency shelter and human settlements: The coverage of the needs by the Chilean Red 
Cross in this sector has not progressed as planned.  The distribution of non-food items to 700 families (700 kitchen 
kits and 1,400 blankets) increased from 360 families (52 per cent) to 522 families by the end of the operation (74.6 
per cent), an increase of 22.6 per cent. However, these items were not completely distributed.  Aid was expected to 
come from the Americas zone in Panama to complete the kit distribution, but there were clearance issues with 
Chilean customs. 
 
Nevertheless, 100 per cent of the blanket distribution was completed for 360 beneficiary families (2 blankets per 
family) by 17 June (52 per cent). By the end of the operation 700 families were reached with 1,400 blankets. 
 
 
The National Society volunteers were also involved in debris disposal activities. 

 
Areas common to all sectors: 

The needs coverage by the ChRC in this sector in terms of helping to improve the emergency housing conditions of 
700 affected families was a success. The cash transfer program assisted 627 families (89.71 per cent of the target), 
a selection representing 75.28 per cent of the families with per capita incomes per family below the poverty line. 
 

Risk Analysis 

At the onset of the emergency, the Red Cross had to conduct assessments and rapidly mobilize in a disaster zone 
that was hard to access, with steep hills and at constant risk from a spreading fire that could not be easily contained. 
Work had to be conducted under evacuation alerts in certain sectors. These situations were resolved without any 
harm to Red Cross personnel, who carefully followed instructions from the authorities handling the emergency. 
 

B. Strategy and plan of action 

 

Overall Objective 
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The main objective of the DREF operation was to meet the priority needs of the most vulnerable population affected 
by forest fires in urban areas in the city of Valparaíso through a response that enhances the sustainability and 
resilience of the community. The DREF operation achieved the following: 
 

 700 families received essential non-food items (blankets, hygiene kits, chlorine and jerry cans), delivering 
100 per cent of the target set in the operational plan. 

 522 families received essential non-food items (kitchen kits), delivering 74.6 per cent of the target set in the 
operational plan (178 kits were not delivered due to delivery delays from abroad). 

 4 hygiene promotion campaigns were conducted, for a total of 10,638 people reached 2,920 directly (58.4 
per cent) and 7,718 indirectly (154.36 per cent).  These numbers represent 212.76 per cent of the target set 
in the operational plan, which was assisting 5,000 people. 

 3,793 people received first aid, representing 76.06 per cent of the target set in the operational plan, which 
was 5,000. 

 4,049 people received psychosocial support, representing 80.98 per cent of the target set in the operational 
plan, which was 5,000. 

 627 families received cash transfers, representing 89.71 per cent of the target set in the operational plan. 
 

The impact on the beneficiaries of the cash transfer program was positive since it not only identified the families with 
significant or total structural damage to their homes, but also its selection criteria ensured aid reached the most 
vulnerable groups within the population. These included: 75.28 per cent of families living below the poverty line, with 
monthly average incomes of 66.771 pesos; 81.20 per cent of households headed by women; 22.65 per cent of 
households with members with physical or mental disabilities; 32.70 per cent of households with elderly members; 
22.65 per cent of households with pregnant women; and 48.5 per cent of families with formal debts. 
 
Furthermore, first aid and psychosocial assistance was provided on an ongoing basis from the beginning of the 
emergency until the end of the operation through first-aid and PSS mobile units in the more affected hills by the fire 
and by providing essential non-food aid items vital to coping with the disaster. 
 
Water, sanitation and hygiene promotion: In total, 700 affected families received essential non-food items. These 
included hygiene kits, jerry cans (2 per family) and chlorine (2 litres per family), delivering 100 per cent of the target 
set in the operational plan (700 beneficiary families). In addition, from the five hygiene promotion campaigns 
planned, four hygiene promotion campaigns were carried out over the operation, which sought to reach 5,000 
people.  A total of 10,638 people were reached (212.76 per cent), 2,920 directly and 7,718 indirectly with these 
trainings. 

 
 

First Aid Assistance  

 

 
Boys Girls Men Women Elderly males Elderly females TOTAL 

129 123 1,373 1,622 218 328 3,793 (76.06%) 

 
 
 
 
 
 
 
 
 
 
 

BOYS 
3% 

GIRLS 
3% 

MEN 
36% 

WOMEN 
43% 

ELDERLY M 
6% 

ELDERLY F 
9% 
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Psychosocial Support Assistance  

 

 

 

From August to date, the following is the amount of people reached with radio spots targeting the affected population 
with simple and clear recommendations to address post-emergency psychosocial situations (broadcasting in the 
Valparaíso region began in early August). 

 
Radio Stella Maris (Daily programming: 10:00, 14:00 and 18:00 hrs. during the day and 0:30 and 04:00 hrs. during 
the night) 
Estimated audience: 8,000 people 
 
Radio Ritoque (Daily programming: Between 8:00 and 9:00 hrs. and between 12:00 and 13:00 hrs.) 
Estimated audience: 2,400 people  
 
Radio Portales (Daily programming: 10:00, 14:00 and 18:00 hrs.) 
Estimated audience: 28,000 people 

 

Temporary and emergency shelter and human settlements: A total of 522 affected families received kitchen kits 
(74.6 per cent) and 700 families received blankets (2 per family), achieving 100 per cent of the target set in the 
operational plan (700 beneficiary families).  
 
Areas common to all sectors: The cash transfer program assisted 627 affected families. This is 98.71 per cent of 
the target set in the operational plan (700 beneficiary families) due to the fact that teams on the ground were unable 
to locate the remaining 72 families. Below are the ten criteria used to select beneficiaries: 

 

 Degree of damage to housing: in this case it was considered exclusionary to include only families who 

suffered significant or total damage to their homes. 

 Female head of household: Families that identified a woman as head of household had better selection 

scores. 

 Presence of older adults (over the age of 65). 

 Large families (five or more people in the household, considering that the national average is four 

persons per family and 3.2 for the Valparaíso region. 

 Families with pregnant women 

 Families with members suffering from a disability (physical or mental) 

 Heavy spending on family health problems 

 Not being recipients of government subsidies to rebuild, repair and/or rent housing 

 Level of per capita income per family: We considered 60 per cent of families surveyed with the lowest 

per capita income 

Taking into account the above criteria, the 700 families with the highest scores were selected.  
 

The following are the main statistics obtained from the beneficiary selection surveys: 
 

BOYS 
0% GIRLS 

0% 

MEN 
34% 

WOMEN 
51% 

ELDERLY M 
10% 

ELDERLY F 
5% 

Boys Girls Men Women Elderly males Elderly females TOTAL 

10 9 1,392 2,052 383 203 4,049 (80.98%) 
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Members per Family Group 

Average per family 3.42 

Mean 3 

 

 

 

Families with one or more disabled members 

Yes 142 22.65 % 

No 470 74.96 % 

Does not respond 15 2.39 % 

TOTAL 627 100 % 

   

Type of disability 

Physical 102  

Psychological 27  

Households with pregnant members 

Yes 142 22.65 % 

No 485 77.35 % 

TOTAL 627 100 % 

Families claiming to be in debt 

Formal 301 48.5 % 

Informal 14 2.3 % 

Both 16 2.6 % 

No debt 289 46.6 % 

TOTAL with data 620 100 % 

   

Average Debt $1,291,171.95.- pesos (USD 2,150.42)  

Households with older adults (>64 years of 
age) 

Yes 205 32.70 % 

No 422 67.30 % 

TOTAL 627 100 % 

Per capita income per family 

Per capita income 66,771,562 pesos (USD 111,207) 
 

Families in poverty 472 75.28% 

Income with data >0 77,796,922 pesos (USD 129,569) 539 

Families in poverty >0 384 71.2% 

 

Heads of household according 
to gender 

Women 509 81.20% 

Men 118 18.80% 

Total 627 100% 
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Proposed strategy 

 
The National Society has dealt with several challenges in order to implement the proposed operational plan to 
effectively deliver humanitarian aid to the affected people. Firstly, identifying people affected by the fire, not only the 
landowners, but also people living there illegally through "tomas”

1
 who remained without legalization processes 

despite having been warned they were living in high-risk areas. This affected the efficiency of the emergency 
response. Secondly, certain people not affected by the fire moved to the area to try to resolve their housing issues by 
attempting to benefit from government assistance programs. Consequently, it became a challenge to identify those 
who had actually been impacted by the fire. When implementing the CTP program, it became important to cross-
reference the information gathered in the field (surveys) with regional government data in order to select 
beneficiaries. Without this close collaboration with regional reconstruction authorities, it would have been impossible 
to accurately identify beneficiaries. 
 
Moreover, given the fact that the government did not evict families living in the illegal situation described above, it 
was difficult to conduct evaluations on the delivery of humanitarian aid to the actual families affected by the fire. This 
caused difficulties to perform accurate diagnoses for future humanitarian actions by the Chilean Red Cross. 

 
Another challenge encountered was the government's initiative to make a cash transfer of 200,000 Chilean pesos to 
each family (approximately 370 US dollars) to purchase clothing. The method of payment, which was a gift card 
redeemable at the three biggest retail companies in the country, was widely rejected by the national community. The 
fact that this significant amount of money would end up in the hands of the three largest retail companies and 
exclude small local business owners was publicly criticized. Many media outlets released multiple articles 
questioning the “morality" of victims purchasing clothing in the middle of an emergency when there were more urgent 
needs to be met. In short, these situations adversely affected a rapid implementation of the ChRC cash transfer 
program. Therefore, the National Society made it clear to the beneficiaries and the media that the transfers would go 
towards improving housing conditions for the affected people through the purchase of building materials or towards 
purchasing essential non-food items. Each beneficiary was required to sign a letter of commitment to ensure they 
understood the purpose of the program. The Chilean Red Cross volunteers kept the beneficiaries informed about the 
progress of the on-site monitoring and the establishment of a system for complaints and answers regarding actions 
through the institution's web page. 
 
The cash transfer program aimed to reach the most vulnerable members of the affected community. These included 
75.28 per cent of families living below the poverty line, with monthly average incomes of 66, 771 pesos (112.34 US 
dollars); 81.20 per cent of households headed by women; 22.65 per cent of households with members with physical 
or mental disabilities; 32.70 per cent of households with elderly members; 22.65 per cent of households with 
pregnant women; and 48.5 per cent of families with formal debts. These represent people with high levels of 
unemployment as only 48.3 per cent get their income from jobs. 
 
Providing assistance to women was an important component of the National Society’s response since women are 
one of the most vulnerable groups in the population and many of them are heads of household. Women made up 56 
per cent of the people who received direct trainings in disease prevention and 51 per cent of the PSS received. 
Unfortunately, training sessions and PSS care to older adults and children were extremely low. Conducting PSS and 
training campaigns that specifically target the elderly and children is a remaining challenge, especially the latter in 
their schools. It should be noted that the strategy used to achieve 100 per cent of the target in assistance was 
developing a radio spot aimed at the population affected by the fire. The estimated audience for the daily radio spot 
broadcast between August 2014 and now was 8,000 people through Radio Stella Maris, 2,400 people through Radio 
Ritoque and 28,000 people through Radio Portales. 
 
Finally, assessments conducted by the National Society volunteers ensured that the poorest people affected by the 
fire are those who received aid (hygiene and kitchen kits, jerry cans, blankets, chlorine). 

 

Human resources  

 
The volunteers from the Valparaíso branches were an integral part of the operation and were involved in all the 
project activities. It is estimated that at least 100 volunteers supported the operation. In addition, the permanent staff 
of the Chilean Red Cross headquarters provided support and advice to the team on the ground as well as to the local 
branches. 
 
The operation included ChRC non-volunteer staff, the national disaster Risk Management director, the disaster risk 
reduction coordinator; the national health director and national emergency health coordinator. In addition, a DREF 
national coordinator was also hired for operational and administrative support to conduct the activities proposed 

                                                      
1
 Translator’s note: tomas: illegal land invasions 
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within this plan of action. There was also additional psychosocial assistance with the deployment of the Regional 
Response Unit (RRU). 
 
All national directorates were also activated to form a technical panel to coordinate support areas, such as finance, 
logistics, communications, resource mobilization, youth and the executive directorate. All played important roles in 
responding to this emergency. 
 
A Regional Intervention Team (RIT) was also deployed to support DREF Valparaíso operation and a National 
Emergency Intervention Coordinator joined the team in June. 
 

Logistics and supply chain  

 
The resources available at the ChRC's national warehouse were initially used to respond to this emergency. The 
items were insufficient since another emergency response was already in place at the same time due to an 
earthquake in northern Chile.  
 
The ChRC's procurement process follows the same procurement procedure structure as the IFRC. 
 
The out-of-stock and replacement aid items (humanitarian aid kits) were purchased from the logistics unit in 
Panama.  
 
The ChRC has a national warehouse in the city of Santiago, where procured materials are received, warehoused 
and prepared for shipping. The Valparaíso regional committee also set up its own warehouses.  A nation-wide 
campaign was launched and a bank account was opened to receive cash donations since traditional aid overloaded 
both the institution's and the government’s warehouses, which required a call to halt the arrival of more aid. 

 

Communications  

 

The National Society communications department provided information regarding humanitarian efforts conducted by 
the Chilean Red Cross with IFRC support in communities affected by the Valparaíso fires. Actions included press 
conferences and on-site and remote interviews, such as a medical operation in Cerro Ramaditas organized by the 
National Society, ONEMI and the local health service. The challenge was getting coverage in an emergency 
scenario with little media presence due to the time elapsed since the disaster. At this stage, interviews were 
arranged with Radio Carabineros de Chile and Radio Bío Bío. 
 
The launching of the CTP in Valparaíso was also covered. The mediums used were radio, television, newspapers, 
online, and agencies. Actions by the National Society included press conferences and producing the event (tent, 
sound, videos, furniture, snacks, etc.). The challenge was getting media coverage despite the press conference 
organized by the government at the same time and place. The media management approach that was used 
highlighted humanitarian action in Valparaíso through the launching of the CTP. Achievements included press 
releases over Televisión Nacional de Chile (national), Radio Bío Bío (local), Radio Bío Bío Online (global), El 
Mercurio in Valparaíso (local) and El Mercurio (national). 
 
The Communications leadership of the Valparaíso Regional Committee actively participated during the entire 
emergency, drafting four press releases that were sent to communications headquarters for distribution. 
 
Communications played a fundamental role in the in the section in the plan of action under areas common to all 
sectors, which aimed to evaluate and monitor emergency priority needs as well as to publicize the activities 
developed by the National Society. The ChCR developed and disseminated various press releases, two videos 
containing five accounts from people affected by the fire (both in the institutional web page and socialization in social 
networks), three to four stories narrated by victims on the same institutional page, and the production of radio spots 
targeting affected audiences in the region of Valparaíso with simple and clear recommendations for addressing post-
emergency psychosocial situations; the press report is enclosed. 

 

Planning, monitoring, evaluation and reporting  

 
The International Federation provided support through its representative office for South American countries as well 
as through the Pan American Disaster Response Unit (PADRU), with the support of the regional disaster 
management coordinator and specialized personnel in the fields of health, emergencies and shelter. A member of 
the Regional Intervention Team (RIT) was deployed from the Costa Rican Red Cross to support coordination of the 
DREF project's implementation. A psychosocial support Regional Response Unit (RRU) from the Colombian Red 
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Cross was also mobilized. This team of experts was deployed for one month to join the Chilean Red Cross and take 
part in the emergency through both direct assistance and training in psychosocial support to ChRC volunteers. 

 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming/ Areas common to all sector  

Outcome 1: 
Continuous and detailed 
assessments and analysis are 
used to inform the design and 
implementation of the operation.  

Outputs 
 Output 1.1  Initially assessed needs are updated following 

consultations with beneficiaries 
100% 

Output 1.2 The management of the operation is informed 
by a comprehensive monitoring and evaluation system 

66% 

Output 1.3 Activities of the National Society are known at 
the local, national and regional level 

100% 

Activities    
Implementation on 

time? 
% achieved 

 
     Yes No 

Conduct a rapid emergency assessment by branch X  100% 

Develop a multi-sectorial plan of action X  100% 

Develop a market study X  100% 

Conduct a detailed damage assessment in the communities X  100% 

Develop and disseminate two press releases X  100% 

Develop and disseminate two stories by beneficiaries X  100% 

Three monitoring visits by the IFRC secretariat X  66% 

 

Achievements                                      

 

 Provided timely response to the needs of people affected by the Valparaíso fire.  

 Fulfilment of almost the entire plan of action and its outcomes in the various areas. 

 Implementation of the CTP. 

 Both the financial aspects and the scope of the plan of action's operational objectives were reviewed during 
the second monitoring visit conducted by the regional disaster management coordinator for South America. 
This improved the development of all DREF activities until the end of the emergency and also increased 
action percentages in each activity planned. 

 

Challenges 
 Establishing good coordination with the Community Emergency Operations Committee was a challenge, 

especially in regard to monitoring and ensuring the readiness of resources to respond to the emergency in 
a timely manner. This became particularly difficult in the case of unfavourable developments.  

 Generating regional contingency plans for emergency and disaster preparedness.  

 Setting up technical panels for inter-agency coordination (RAHCh). 
  

Lessons learned 
Strengthening ties and working jointly with governmental entities along with generating working partnerships with 
other institutions, such as RAHCh and the Chilean Humanitarian Aid Network, was crucial. This ensured that efforts 
were not duplicated during the emergency. 
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Cash Transfer Program  

Outcome2:  
The main needs of host families have been 
reached 

Outputs 
 Output 2.1 Beneficiary families sign individual 

agreements for using the cash transfer. 
100% 

Output 2.2 A cash transfer program is 
implemented to complement the delivery of 
relief items.   

100% 

Activities   
Implementation 

on time? 
% 

achieved 
 
     Yes No 

Conduct a market study to implement the CTP X  100% 

Selection of the mechanism and methods for the cash transfer X  100% 

Selection of local suppliers for cash transfers X  100% 

Cash transfer for shelter and local procurement of materials for 700 
families.  

 X 89.7% 

Awareness workshops for  beneficiaries on cash transfers X  100% 

Create a complaints system within the CTP X  100% 

Monitor the use of cash distribution/solutions and beneficiary satisfaction  X 0% 

  

Achievements                                      

 
A Cash Transfer Program for 627 families was implemented for shelter and the local procurement of materials. A 
total of 200 US dollars (approximately 110,000 Chilean pesos) was provided by the IFRC and was supplemented by 
180 US dollars (approximately 100,000 Chilean pesos) by the Chilean Red Cross. 
 
The following actions took place to fulfil this activity: 

 Monitoring of the emergency;  

 Identification of shelter support mechanisms from the government:  

 Analysis of alternative methods and mechanisms to transfer cash to those affected. The final decision was to 
transfer money via wire transfer to a RUT (Rol Único Tributario) account. A survey was drawn up to identify 
potential beneficiaries in the affected area. 

 Gathering of information from potential beneficiaries: From 29 Jun to 13 July 2014, ChRC volunteers from 
both the Valparaíso Regional Committee and branches in the metropolitan area gathered information on site 
in El Litre, La Cruz, Las Cañas and Merced, covering 880 families during this period.  

 Survey evaluation and beneficiary selection 

 Signing of agreements and verification of the identity of beneficiaries: The cash transfer was conditional. 
Beneficiaries were expected to attend a briefing by the Chilean Red Cross on 26 and 27 July 2014 in La 
Cancha in Cerro La Cruz. In total, 498 beneficiaries signed a letter of commitment voluntarily expressing 
what they would do with the money they would receive; this represented 71.14 per cent of beneficiaries 
selected. Over the following days, Chilean Red Cross volunteers worked on searching for people who did not 
sign the letter of commitment. By 12 August, 627 letters of commitment were signed, corresponding to 89.71 
per cent of the selected beneficiaries. 

 
The CTP transfers: The final number of beneficiaries who complied with the signing of the letter of commitment and 
who proved to have a valid RUT was 627 (72 beneficiaries were excluded since they could not be located).  
Furthermore, transfers took longer than planned (4 August 2014) due to difficulties in validating the beneficiaries and 
their RUT accounts in the system. Nevertheless, the transfers were finalized on 12 August 2014. 
 

Challenges 
Two significant challenges were identified during the CTP process.  
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1. Monitoring: Since the transfers to beneficiaries were completed on the last day of the DREF operation, it was 

not possible to monitor how beneficiaries used the money. As a result, an institutional alternative will be 
sought in order to conduct this process in the way it was originally planned. 
 
A team from the Regional Committee in Valparaíso will conduct random visits to beneficiary families in order 
to check the level of progress in fulfilling the commitments that have been undertaken. This will be monitored 
for 20 days, and detailed records of all the observations that are made will be kept. Special attention will be 
paid to obstacles that prevent the fulfilment of objectives, and actions will be proposed for overcoming them. 

 
2. The signing of the letter of commitment: Unfortunately, it was not possible to locate 72 beneficiaries who had 

been selected as part of the group of 700 families who would be receiving the transfers. This was due to 
various factors in both the gathering of information, tabulation and beneficiary selection process, as well as 
the CTP implementation period.  These aspects will be described in depth in a lessons learned document.  

 

 

Health & Care: 

 
Needs analysis: The latest needs identified in the health sector are mostly in psychosocial support. This request 
comes from the families surveyed during the entire gathering of information process (surveys) for the cash transfer 
program and also during the delivery of first-aid and PSS assistance in the field. Beneficiaries are requesting this 
assistance as a complement to financial aid. 
 
There are no government health posts or clinics specializing in psychosocial care in the disaster-affected areas. 
Health clinics do exist, but they either do not prioritize this care or lack specialized personnel. 
 
Population assisted: According to initial Red Cross assessments, the poorest population in the hills has been 
affected by the fire. 

 

Health & Care  

Outcome1: 
The immediate risks to 
the health of the 
affected populations 
are reduced.  

Outputs 
 Output 1.1 Target population is provided with rapid 

first aid 
76% 

Output 1.2 Psychosocial support is provided to the 
targeted population. 

80.9% 

Activities    
Implementation 

on time? 
% achieved 

 
     Yes No 

Provide first aid to 5,000 people X  76% 

Replenishment of first aid kits to six branches X  100% 

Provide psychosocial support to 5,000 people, including 
migrants, volunteers and other partners working in the 
emergency. 

X  80.9%  

Training on psychological and self-care support to 20 
volunteers  

X  368% 

Deploy one team specialized in psychosocial support   X 0% 

Mobilize a RRU specializing in psychosocial support  X  100% 

 

 

Achievements 
 
First aid:  Assistance was provided to 3,793 people, 76.06 per cent of the target of 5,000 set in the operational 
plan. This took place in Alemania, Grecia and Gaspar Cabrales schools, and in Ramaditas, Pajonal and Cerro La 
Cruz (sectors Cancha and Tiro al Blanco), Cerro El Vergel (sector Los Patos) and Cerro Las Cañas. Initially, fixed 
posts were in place, but then home visits were conducted according to needs and security conditions. After the 
demobilization of the last care post in Cerro La Cruz, first aid continued to be provided through a mobile unit, 



P a g e .  | 14 

 
which delivered care by moving across various areas in the affected zone until the end of the operation in mid-
August. 
  

Psychosocial support: In total, 4,049 people were helped with psychosocial support interventions, achieving 
80.98 per cent of the target of 5,000 set in the operational plan. This included data from the RRU, which reached 
more than 1,000 people when the operation started. This assistance was provided at three shelters located in 
Valparaíso hills: Escuela Alemania, Escuela Grecia and Escuela Gaspar Cabrales, and in the communities of 
Ramaditas; Cerro La Cruz (sectors Cancha and Vergel Alto), Cerros Las Cañas, La Virgen (sector Pajonal), the 
Litre, Mariposa and La Merced.  
 

In addition to working directly with beneficiaries, the Colombian Red Cross RRU also provided training to both 
Chilean Red Cross and community volunteers. It provided psychosocial support training to 593 people in various 
branches in the region, as well as in other institutions. These workshops were on psychological first aid 
awareness, and psychosocial and mental health first aid, including community first aid awareness. 
 
Finally, psychosocial support messages were delivered to the population affected by the fire through radio stations 
in the Valparaíso region. This work was carried out with support from PADRU's emergency health officer to 
determine whether it was feasible to reach 100 per cent of the targeted population through a local radio 
psychosocial campaign. The estimated audience for the daily airing of radio spots from August to date (since 
broadcasts started in early August) was of 8,000 people through Radio Stella Maris, 2,400 people through Radio 
Ritoque and 28,000 people through Radio Portales in Radio portals. 
 

Challenges 
 

 Although 5,000 people were not reached, first aid care was provided during the emergency and weeks 
after to families in emergency shelters. Everyone affected by the fire received first aid care. The National 
Society recommended first-aid should continue to be provided to the affected population by the 
Valparaíso Regional Committee's health coordination. There is still a considerable amount of affected 
people requesting assistance, especially in terms of the at-home delivery of first aid care to housebound 
older adults with limited mobility. This was detected during on-site visits by DREF health volunteers in 
coordination with social welfare volunteers from the Regional Committee in Valparaíso. 

 

 Administrative and financial transfer times should be improved in order to carry out planned activities on 
the specified dates. 

 

Lessons learned 
  

 In looking at the total number of people assisted with PSS interventions, 51 per cent were women, 34 per 
cent men, and of these, 5 to 10 per cent were older adults. There were very few interventions provided to 
children. In the future, an important challenge to tackle would be conducting PSS campaigns that target 
the elderly and children, particularly the latter in their own schools. 

 

 Another lesson learned is the necessity of training a large number of PSS volunteers in order to continue 
with interventions.  

 
 
 

Water, sanitation and hygiene promotion 

 
Needs analysis: There are still some areas without adequate shower systems, lacking either insufficient capacity in 
terms of sanitation services (bathrooms) or having with none at all. This is causing serious health issues for the 
population, as faeces are being put in plastic bags and disposed inappropriately. There is a lack of garbage 
containers in the affected areas. In addition, more community sanitation services are needed in areas where facilities 
are practically non-existent inside homes as they are in the process of being rebuilt.  

Population assisted: People who received humanitarian aid (hygiene kits, jerry cans and chlorine) were from the 
poorest areas affected by the fire. A house-to-house assessment was conducted on site by the risk management 
volunteers. 
 
According to the initial National Society assessments, disease prevention training was conducted in the poorest hill 
areas affected by the fire. 
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Water, sanitation and hygiene promotion 

Outcome1:  
Immediate reduction in 
risk of waterborne or 
water-related diseases in 
targeted communities. 

Outputs 
 Output 1.1 700 affected families have access to 

containers (buckets) for the safe storage of water. 
100% 

Output 1.2 Hygiene promotion activities that meet 
Sphere standards in terms of the identification and 
use of hygiene items provided to targeted 
population. 

100% 

Activities    
Implementation 

on time? 
% achieved 

 
     Yes No 

Distribution of 1,400 jerry cans and 1,400 litres of chlorine 
to 700 families in Valparaíso  

      X 100% 

Distribution of 700 hygiene kits to vulnerable groups (700 
families) 

 
     X 

100% 

Five hygiene promotion campaigns in public places 
(including shelters) on proper handling of water and family 
excreta and solid waste disposal (5,000 people) 

 

     X 

4 campaigns (80%) 
10,638 trainings: 

 
2,920 directly (58.4%) 

and 

7,718 indirectly 

(154.4%) 
 

Achievements 
 
In total, 10,638 people were trained in disease prevention, reaching 212.76 per cent of the target. A total of 2,920 
people (58.4 per cent) were reached directly and 7,718 (154 per cent) were reached indirectly. Indirect training 
corresponds to the family of the person who received the training.  
 
The training dealt with topics such as hand-washing, water purification, hantavirus, influenza prevention and 
CBHFA. People were trained in the following areas: Mesana, Cerro La Cruz (sector Tiro al Blanco, Cancha and El 
Vergel Alto), Cerro El Litre, Cerro Las Cañas, Feria Las Cañas, Pajonal and Ramaditas (Cerro La Virgen).  
 
This process was supported by fixed and mobile first aid posts to provide comprehensive intervention care in 
communities. 
  
The budgeted distribution of 700 hygiene kits and 1,400 jerrycans for 700 families was achieved at one hundred 
per cent. Distribution was carried out in Cerro La Virgen (sector Pajonal), Cerro La Cruz sector Tiro al Blanco, 
America, El Vergel and sector La Cancha. 
 

Challenges 
 

 One of the main difficulties was the time lost trying to re-establish contact with beneficiary families who did 
not show up to receive aid (jerry cans, chlorine, hygiene kits) on the specified dates and locations. Items 
were distributed until the very last day of DREF actions, 12 August 2014 in order to achieve the targets set. 

 

 There is a need to improve administrative and financial transfer times in order to carry out activities on the 
dates they were planned.   

 

Lessons learned 

 
 In total 56 per cent of the direct training was provided to women, 16 per cent to adult males and only 3 and 

4 per cent to elderly males and females respectively; children accounted for only 21 per cent of the activity. 
The lesson learned is to conduct training campaigns specifically targeting older adults and children, 
especially the latter by launching hygiene training campaigns in their schools.  

 

 Water distribution must continue to be implemented because the reconstruction process has not ended. 
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Hygiene promotion campaigns must continue as well to alleviate health problems that remain unresolved in 
affected areas.  

 
 

Temporary and emergency shelter and human settlements 

 
Needs analysis: Several older adults were living in wooden emergency housing in challenging conditions. Many of 
them were either ill or had limited mobility,  lived alone in inadequate conditions without access to food or non-food 
items and proper sanitation, had  no one in good health to manage the household, and did not receive regularly 
scheduled visits from health professionals in order to monitor chronic conditions.  
 
Population assisted: The population who received humanitarian aid were from the poorest areas affected by the 
fire.  The on-site house-to-house assessment was conducted by volunteers. 

 

Temporary and emergency shelter, and human settlements  

Outcome 1: 
 The main needs of host 
families have been met. 

Outputs 
 Output 1.1 Essential household items (EHI) / and 

non-food items (NFI) are provided to the targeted 
population. 
 
 

87.3% 

Activities    
Implementation 

on time? 
% achieved 

 
     Yes No 

Distribution of non-food items to 700 families, including 700 
kitchen kits 

 
X 

74.6% 

Distribution of non-food items to 700 families, including 1,400 
blankets  

 
X 

100% 

Identification and registration of families in shelters and host 
families. 

X 
 

100% 

 

Achievements 

 

 The National Society identified the distribution of non-food items as a priority action in the initial on-site 
assessment.  Kitchen kits and blankets were specifically identified as basic needs that had to be provided 
for during the emergency.  The budgeted distribution of 700 kitchen kits and 1,400 blankets benefited 522 
families with one kitchen kit each (74.6 per cent) and 700 families with 1,400 blankets (2 per family) 
thereby achieving the target set in this operation. 

 

 Distributions were carried out in Cerro la Virgen, sector Pajonal, Cerro La Cruz sectors Tiro al Blanco, 
América, El Vergel, and Cancha.  

 

 At the same time, the National Society volunteers continued carrying out the DREF activities, such as, 
delivering items to fire-affected hills as part of the humanitarian objectives of the Valparaíso Regional 
Committee. The Social Welfare Committee continued with these same actions, delivering parkas and 
shoes to schools attended by children affected by the fire. 

 

Challenges 
 

 One of the main difficulties was trying to reconnect with beneficiary families who did not show up to receive 
the aid (kitchen kits and blankets) on the specified dates and locations.  This caused the entire delivery 
process to be delayed and items had to be distributed until the very last day of DREF activities (12 August 
2014). 

 

 Kitchen sets were supposed to come from the Zone office in Panama to complete the distribution, but this 
did not happen due to issues with customs; therefore, it was not possible to distribute 700 hygiene kits to 
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700 beneficiary families. 

 

 There is a need to improve administrative and financial transfer times in order to carry out the activities 
planned on the specified dates. 

 

Lessons learned 

 
Based on the house-to-house experience in the field, the task at hand is to monitor the families who received 
humanitarian aid and detect those families most in need. This is not only financially, but also in terms of 
comprehensive assistance, especially for older adults and people with physical and mental disabilities. 
 

 

 

Contact information 
 
 

For further information specifically related to this operation please contact: 

 In Chile: Lorenza Donoso Oyarce, President of the Chilean Red Cross, email: presidencia@cruzroja.cl  
  

 IFRC Zone: Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; phone: +507 317 
3050; email: ci.barrena@ifrc.org.  

 

 In Geneva: Christine South, Operations Support, Phone: +41.22.730.4529, email: christine.south@ifrc.org  
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 In IFRC Zone: Priscila Gonzalez, planning and monitoring senior officer; phone: +507 317 3050; email: 
priscila.gonzalez@ifrc.org  

 
For Resource Mobilization and Pledges:  

 In IFRC Zone: Ursula Araya, Coordinator, Relationship Management Unit; e-mail: Ursula.araya@ifrc.org  

 

 
Click here to return to the title page 
 
Click here to view the final financial report  
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 294,089 294,089

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 294,089 294,089

D. Total  Funding = B +C 294,089 294,089

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 294,089 294,089
E. Expenditure -239,663 -239,663
F. Closing Balance = (B + C + E) 54,426 54,426

Other Income
DREF Allocations 294,089 294,089
C4. Other Income 294,089 294,089

Selected Parameters
Reporting Timeframe 2014/4-2015/2 Programme MDRCL010
Budget Timeframe 2014/4-8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 14 Apr 14 to 12 Aug 14
Appeal Launch Date: 14 Apr 14
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 294,089 294,089
Relief items, Construction, Supplies
Shelter - Transitional 124,614 111,644 111,644 12,970

Clothing & Textiles 7,477 6,776 6,776 701

Water, Sanitation & Hygiene 19,582 12,757 12,757 6,825

Medical & First Aid 5,341 4,487 4,487 854

Teaching Materials 13,352 2,811 2,811 10,540

Utensils & Tools 25,546 22,136 22,136 3,410

Total Relief items, Construction, Sup 195,911 160,612 160,612 35,299

Logistics, Transport & Storage
Storage 5,041 5,041 -5,041

Distribution & Monitoring 1,353 1,353 -1,353

Transport & Vehicles Costs 8,456 4,447 4,447 4,009

Logistics Services 4,031 4,031 -4,031

Total Logistics, Transport & Storage 8,456 14,871 14,871 -6,415

Personnel
International Staff 11,215 7,074 7,074 4,141

National Society Staff 10,592 8,998 8,998 1,594

Volunteers 9,355 7,199 7,199 2,156

Other Staff Benefits 890 890

Total Personnel 32,053 23,271 23,271 8,781

Consultants & Professional Fees
Consultants 6,231 6,231

Professional Fees 712 712

Total Consultants & Professional Fee 6,943 6,943

Workshops & Training
Workshops & Training 4,451 691 691 3,759

Total Workshops & Training 4,451 691 691 3,759

General Expenditure
Travel 17,713 13,179 13,179 4,534

Information & Public Relations 6,409 8,704 8,704 -2,296

Office Costs 1,736 3,540 3,540 -1,805

Communications 1,669 1,665 1,665 4

Financial Charges 801 -1,909 -1,909 2,710

Other General Expenses 411 411 -411

Total General Expenditure 28,327 25,591 25,591 2,736

Indirect Costs
Programme & Services Support Recove 17,949 14,627 14,627 3,322

Total Indirect Costs 17,949 14,627 14,627 3,322

TOTAL EXPENDITURE (D) 294,089 239,663 239,663 54,426

VARIANCE (C - D) 54,426 54,426

Selected Parameters
Reporting Timeframe 2014/4-2015/2 Programme MDRCL010
Budget Timeframe 2014/4-8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 14 Apr 14 to 12 Aug 14
Appeal Launch Date: 14 Apr 14

Final Report

Final Report Prepared on 20/Mar/2015 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 294,089 294,089 294,089 239,663 54,426

Subtotal BL2 294,089 294,089 294,089 239,663 54,426
GRAND TOTAL 294,089 294,089 294,089 239,663 54,426

Selected Parameters
Reporting Timeframe 2014/4-2015/2 Programme MDRCL010
Budget Timeframe 2014/4-8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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