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DREF operation  Operation n° MDRCM028 
Date of Issue: 27 October 2020 Glide number: FL-2019-000134-CMR 
Date of disaster: 4 October 2019  
Operation start date: 23 October 2019 Operation end date: 23 January 2020 
Host National Society: Cameroon Red Cross Society 
(CRCS)  

Operation budget: CHF 78,140 

Number of people affected: 25,582 (3,402 households) Number of people assisted: 15,095 people  
• Direct assistance: 3,248 people (464 

households) 
• Indirect assistance: 11,847 people  

N° of National Societies involved in the operation: 1 Cameroon Red Cross 
N° of other partner organizations involved in the operation: International Federation of the Red Cross and 
Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC) and the French 
Red Cross (FRC) 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, 
Norway, Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, 
Mondelez International Foundation, Fortive Corporation and other corporate and private donors. The Netherlands Red 
Cross (NLRC) and the Canadian Government and ECHO contributed to replenishing the DREF for this operation. On 
behalf of the Cameroon Red Cross (CRC), the IFRC would like to extend gratitude to all for their generous contributions. 
 

A. SITUATION ANALYSIS 
 
Description of the disaster 
 
As of 28 September 2019, the localities located along 
the Logone River, in the east of Logone and Chari 
division (Zina subdivision) and south of Lake Maga 
(Kai Kai subdivision - Mayo Danay division) suffered 
floods due to the sudden rise of the Logone River 
waters, aggravated by the rupture of several 
community dikes. Authorities registered up to 30m rise 
in water level between end of September and 4 
October 2019, which affected Nohoye, Pinfoung, 
Koundouma, Guiding, Sarahara, Lahai, Guirvidig, 
Dawaya, Gounmi and Mourna communities. 
 
The populations of these villages sought refuge on the 
dikes and some of them were reluctant to be relocated 
to safer areas since their basic food source was the 
fish from the inundated river and other animals killed 
during the floods. Indeed, they had lost with these floods, poultry, and livestock, but their  farms had also been engulfed 
by the waters. There was a risk for agricultural activities and livelihoods to be impacted in the Far North, where over 
70% of the population are farmers. The effects on agriculture further exacerbated food insecurity in the region due to 
the high-water levels in the rivers of the affected areas.         
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Cameroon: Floods  
 

CRC volunteer with affected person during assessments  
©Cameroon Red Cross 
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Water from the river was the population’s unique source 
of water for daily domestic needs (cooking, 
dishwashing, bathing, etc.), while some families went to 
water points which had been flooded. All toilets had 
been flooded and the population resorted to practicing 
open defecation into the river as well as in their 
immediate surroundings, increasing the risk of 
waterborne diseases, such as cholera.  
 
Flooding had also restricted access to several villages, 
so canoes were being used to reach certain areas in the 
division, as many roads had been reported impassable. 
Properties had been either trapped beneath the rubble 
or carried away by the flood waters. The Red Cross 
Committee of Mayo Danay reported a total of 25,582 
persons (3,402 households) affected in 4 sub-divisions, 
with many injured. 
 

On 24 October 2020, this DREF operation was launched for CHF 78,140 to provide emergency assistance to 329 most 
vulnerable households (2,303 people) affected by the floods in the districts of the Mayo Danay division (Yagoua, Maga 
and Kai-Kai) for three months. At the end of the implementation, the operation reached 3,248 people.  
 
Summary of response 
 
Overview of Host National Society 
 
As soon as the disaster occurred, the Mayo Danay Red Cross Departmental Committee deployed teams of volunteers 
on the ground in the various Districts affected. These teams supported the population in resettlement to areas not 
affected by the floods, provided first aid for the injured, psychological first aid to those who needed it, as well as supplied 
empty bags for the construction of dikes to limit the damage in certain localities, etc.  
 
Once the DREF grant was approved, Cameroon RC mobilized 9 staff and 93 volunteers of Mayo Danay Red Cross 
local branch in the Logone and Chari divisional committee to provide assistance to 2,303 people through emergency 
shelter, household items distribution, WASH as well as emergency health control and awareness. A one-day CEA 
training was delivered to 46 Red Cross volunteers and local leaders in affected localities to ensure effective integration 
of CEA at different stages of the intervention. Some 50 volunteers also received training on distribution techniques and 
45 volunteers on WASH (hygiene and sanitation, home water treatment). Moreover, CRCS donated sanitation kits to 
the local committees of Maga (02), Yagoua (04) and Kai-kai (02), conducted awareness-raising campaigns on hygiene 
promotion and sanitation, distributed Aquatabs for home water treatment to the targeted households, and dignity kits to 
women of childbearing age. 
 
Overview of Red Cross Red Crescent Movement in country 
 
IFRC assisted CRCS with its available stock of household items from Yaoundé CCST. Technical support was also 
given to the National Society through needs assessment, volunteer training in using the CEA approach during 
implementation, as well as in the monitoring and  reporting of this DREF operation. 
 
To complement this support, the ICRC provided the CRCS with 160 complete household item kits (kitchen kit, a female 
hygiene kit, soap, mats, blanket, solar lamps, loincloths, tarpaulins, mosquito nets, buckets) for the population and 10 
life jackets for the joint IFRC-CRC team which was to travel on canoes during the assessment. 
  
The French Red Cross is present in the Far North Region, precisely in the Logone and Chari department. It supported 
the Cameroon RC in the response to the floods in the localities of this department. This support consisted in an extension 
and orientation of its hygiene promotion activities in the project already underway, including sensitisation to handwashing 
with soap, the mobilisation of a mobile clinic to reach out to patients who found it difficult to go to health centres given 
the inaccessibility, and the provision of tablets for home water purification. 
 
Overview of other actors in country 
 
A few organizations carried out a situation assessment to mobilize resources for assistance to vulnerable populations, 
including the ACAPS or the local NGO, APA. Several other organizations, such as WFP, UNICEF, PULCI, INTER-SOS 
and the Government also provided in-kind donations, mainly in the area of health, WASH, shelter and non-food items.  

Children attempting to fetch water from a borehole surrounded by 
floodwaters ©Cameroon Red Cross 
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Local authorities as well as private donors distributed food and non-food items to the population to help them through 
this difficult period. In order to reduce the risk of the river overflowing, the sub-prefecture of Maga provided and stored 
thousands of bags of soil for the reinforcement of the 15 Km long dyke, and 12,000 bags for the protection of huts, 
fields that have resisted the floods. 
 
Needs analysis and scenario planning 
 
The floods in Mayo Danay caused displacement of the population, injuries, destruction of water & sanitation facilities as 
well as livelihood assets.The multisector assessment carried out by WFP, UNHCR and the Government at the onset of 
the crisis in December 2018 helped to identify the immediate needs of the affected populations, notably: shelter, food 
and non-food items, protection and education, health and care, water, hygiene and sanitation, and psychosocial support. 
Based on this and according to its mandate, the CRC started mobilizing resources and implementing activities through 
this DREF operation.  
 
After the detailed needs assessment conducted by the joint CRC/IFRC team from 13-18 November 2019, the same 
needs were identified. CRC focused on what was planned in the EPoA, which included: 

• Providing household items to 2,303 vulnerable people; though 3,248 people were reached instead of the 2303 
that had been planned first; 

• Providing hygiene and dignity kits to 609 women of childbearing age; 
• Providing relevant training to 93 volunteers involved in the operation.  

 
For more details on needs analysis, targeting and scenario planning, please see EPoA. 
 
Risk Analysis 
 
One of the main risks identified at the start of the operation was accessibility in the targeted areas. Indeed, given the 
extent of the floods, some areas were completely submerged, and some roads were totally impassable. To overcome 
this difficulty and implement the operation as planned, the field team had to rent canoes to access some villages. 
 
Another risk was the outbreak of a cholera epidemic, especially as few cholera cases had already been identified in the 
communities of Karhay, Gane, Zouwaye, Datchek, Yagoua, Zebe (in the Yagoua sub-division) 1. Water from the river 
was the population’s unique source of water for daily domestic needs and there were no toilets, so the population 
practiced open defecation which made the risk of an outbreak even higher. Prevention measures were put in place to 
mitigate this risk, notably: distribution of aquatabs for water treatment and awareness raising on hygiene promotion and 
home water treatment. 
 
An unexpected risk was the discontent and aggressiveness of some affected households that had not been identified 
during the first registrations, which threatened to jeopardize the distribution process. To appease the situation, the 
CRC held a consultation with community leaders to make a complementary identification and insert other particularly 
vulnerable people who met the selection criteria. In the end, 3,248 people were reached by this operation. 
 
 

B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
The overall objective of this operation was to provide emergency assistance to the 329 most vulnerable households 
affected by the floods in the districts of the Mayo Danay division (Yagoua, Maga and Kai-Kai) for three months.  

An initial assessment was carried out by CRC with the assistance of IFRC CCST PMER. The objective of the 
assessment was to identify the most urgent needs of the affected population in view of an appropriate response. It 
consisted in interviews with key persons (heads of departmental and local committees, administrative, municipal and 
traditional authorities); interview of key informants within the affected communities and direct observation of populations. 

The operation focused its response on emergency shelter assistance, distribution of household items, WASH and 
emergency health control and sensitization. More details on achievements per sector is available in the detailed 
operational plan below. 

 
1 Yagoua subdivision with Yagoua as a capital for a subdivision and a capital for mayo Danay Division. 

http://adore.ifrc.org/Download.aspx?FileId=264743
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Community Engagement and Accountability (CEA): All 46 volunteers were briefed on CEA, including techniques for 
communicating with the community, how to approach them for good mutual communication, in order to collect all 
information on the current situation and also on their different needs. 

Forty-six (46) volunteers and supervisors benefited from this training session in CEA: 16 volunteers in Yagoua on 16 
November 2019, 17 volunteers in Kai Kai on 17 November 2019 and 13 volunteers in Maga on 18 November 2019. The 
training was initially planned for 36 people, 12 per locality.  
 
The objective of the training was to build the capacity of volunteers and members of the target Local Committees on 
CEA, to contribute to the integration of CEA tools to assess the information needs of affected communities and to ensure 
better participation and communication with groups in their diversity throughout the operation. 
 
Thus, the modules addressed were: 

• Knowledge of the CEA approach, from its definition to its importance; 
• An update on the Movement's Fundamental Principles and Code of Conduct with a focus on the prevention of 

abuse and what they imply in the way we work with communities; 
• Communication approaches with an emphasis on the importance of clear and consistent communication with 

communities and the development of communication skills;  
• Identifying and practicing methods to facilitate group participation within communities; Supporting a fair and 

transparent selection process;  
• The handling of claims: the type of claim, the management of claims and the development of a feedback and 

claims mechanism implemented by volunteers in the field;  
• The presentation of tools: the question-and-answer sheet relating to the project; the complaints and feedback 

sheet; sheets on the follow-up of the discussion groups. 
 

The training was very much appreciated by the participants. However, the duration of the training was considered 
insufficient by the participants. They would have liked to have more time to better assimilate the modules. 
 

C. DETAILED OPERATIONAL PLAN 
 

 

 
Shelter 
People reached: 3,248 
Male: 1,558 
Female: 1,690 
    

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and short-term recovery through shelter and settlement solutions 
Output 1.1: Short-term shelter and settlement assistance is provided to affected households 

Indicators:  Target Actual 
# of coordination meetings with authorities 6 7 
# of volunteers trained to distribution techniques 33 51 

# of households reached in the 3 target localities 329 
464 HH or 

3,248 people 
Narrative description of achievements 
The following items were distributed to 464 families: kitchen kit, a female hygiene kit, soap, mats, blanket, solar lamps, 
loincloths, tarpaulins, mosquito nets, buckets. To note, no procurement of HHIs was planned under this operation 
because stocks were provided by ICRC (for Maga targeted HH) and IFRC (for Yagoua and Kai-Kai targeted HH) from 
their respective warehouses. 
 
The team took part in seven (7) coordination meetings with the administrative and traditional authorities in the 3 districts 
concerned (Maga, Yagoua and Kai-kai). These meetings provided information to complement those collected in the 
field during the initial assessment. 
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Some 51 volunteers from these localities were trained to distribution of humanitarian aid with emphasis on the Sphere 
standards for the distribution of HHI, the RCRC Code of Conduct, the Fundamental Principles of the Movement with 
emphasis on respecting these during distributions. 
 
These volunteers were equally briefed on CEA and communication techniques, notably how to approach the community 
to collect all information. 
 
The distributions were made according to family sizes as they were in the field. The teams could not meet the standard 
of 5 persons per family since there were families of one person, two persons and others of more than 5 persons. As 
such, the distributions were adapted to ensure those registered received necessary support. Indeed, the kits were 
readjusted to fit the size of households within follow 3 ranges: 1-5 people/HH, 6 to 11 people/HH and 12 to 25 
people/HH).  This enabled the team to take extra items from households with less than 5 people, and give it to other 
families, thus increasing the number of beneficiaries to 3248 people (464 households) from initially planned 2,303 
people (329 HH).  
 
To note,  ICRC kits came in a special packaging thus, they were distributed  as is and as a priority to households that 
had never received any assistance. 
 
Challenges 
The constraints during this operation were multiple, both for the volunteers and for the support teams. These included: 

• Difficult access to the disaster areas due to the isolation of villages and poor road conditions. In some places, 
roads were almost non-existent and other areas were accessible only by water transport. This also caused 
delays by transporters in delivering items due to road conditions. 

• The lack of means of transportation (motorbike, etc.) because in some places they were only tracks and 
vehicles could not access them. 

• The size of the area to be covered. It should be noted that not only is the department of Mayo Danay very vast, 
but also to access certain localities like Maga, it is necessary to leave Yagoua (the capital of the department) 
to go to Maroua (capital of the department of Diamaré) before returning to Maga. Yagoua is directly connected 
to the locality of Kai-kai, but the two localities are very distant  and in Kai-kai, there are no logistical 
arrangements, so the team was forced to return to Yagoua for accommodation. 

• Insufficient number of life jackets: Life jackets were required but the quantities were not sufficient to cover the 
staff deployed in the field as well as the volunteers. So only staff from outside the area used the life jackets. 

• Lack of awareness by some committee leaders of the principles guiding humanitarian action. The governance 
of the local committees should also be briefed on the DREF Procedures before the launch of activities. This is 
the case for assistance which cannot cover all the disaster-affected populations and only take into account the 
most essential needs. 

• The very high number of the affected persons compared to the figures that had been communicated and 
validated in the DREF. This was a great challenge because the DREF could not cover all the disaster-affected 
populations, let alone all the needs.  However, it is important that a team from the national headquarters assists 
the local teams during rapid assessments in order to feedback information that is more relevant to the situation 
on the ground. An emphasis should be made on training community-based disaster response teams to 
increase their capacity in emergency assessment tools and techniques. 

• The number of volunteers planned in the DREF was insufficient for the implementation of the operation 
compared to the situation on the ground.  Not only were there many activities to be carried out, but also the 
distances between the intervention zones required more volunteers even to organize the rotations and better 
distribute them among the different activities. 

 
Lessons Learned 

• Strengthen communication with all stakeholders (affected populations, community leaders, authorities, 
governance of local RC committees) to facilitate implementation of activities. 

• Strengthen the departmental committees during assessments with the deployment of a team from national 
headquarters to better understand the situation and develop an appropriate action plan in relation to the needs 
of the affected people. 

• Reconsider the consistency of the HHI kits to be distributed and carry out prior consultations before planning 
assistance. 

 



P a g e  | 6 
 

MDRCM028 – Cameroon Floods – DREF Final Report 

 

Health 
People reached: 3,248 
Male: 1,558 
Female: 1690 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 
# of people reached with community-based disease prevention and health 
promotion programming 2,303 3,248 

Output 1.1: The health situation and immediate risks are assessed and mitigated using agreed guidelines 

Indicators:  Target Actual 
#  of mosquito nets distributed 609 449 
# of volunteers trained on communicable disease surveillance 33 51 
Narrative description of achievements 
Planned quantities of mosquito nets were not fully delivered to the field due to bad packaging. Some packs contained 
only 50 nets, although specified on the package that they were 100 nets, hence the discrepancy. However, in the field, 
the kits donated by the ICRC made it possible to complete the number of kits to satisfy all the targeted households. 
 
Cameroon Red Cross trained more than the 33 volunteers planned on communicable disease surveillance in 
coordination with the Ministry of Health and District Health Posts Yagoua, Maga and Kai-Kai (supervisors included).  
Overall, 51 volunteers were trained to enable this department, which is always exposed to floods, to seize the 
opportunity of this DREF to strengthen the capacities of its volunteers. The departmental committee took charge of the 
surplus of volunteers so that the greatest number could benefit from training, which was equally beneficial to the 
operation. Only the number of volunteers planned for the operation was deployed for the operation. 
Challenges 
• The scope of the disaster was wider that initially reported and access to some of the affected localities was very 

difficult. As a result, it was not possible to reach all the affected populations.  
• Also, the insufficient number of protective equipment for volunteers in these areas did not allow some volunteers 

to take the canoes to reach other localities. 
Lessons Learned 
• It will be important to provide local committees with motorcycles to facilitate travel to remote locations with poor 

road conditions. 
• It is true that some people are used to taking canoes without protective vests, but this is a risk. A long term DRR 

project could help to strengthen the material capacities of this committee in this case, with the provision of 
lifejackets. The SN will also advocate for this with partners inside and outside the Movement, at the level of 
government authorities.  

• Volunteers must be trained in nautical first aid. 
Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators:  Target Actual 
#  of injured people that have been treated 20 20 
# of first aid kits made available 8 8 
Narrative description of achievements 
The Mayo Danay Red Cross Departmental Committee deployed teams of volunteers on the ground in the various 
districts affected by the disaster. These teams supported the population in resettlement to areas not affected by the 
floods, first aid for the injured (1,791 people (492 in Yagoua, 601 in Kai-kai and 698 in Maga)), psychological first aid 
(392 people  (159 in Yagoua, 132 in Kai-kai and 101 in Maga)), the supply of empty bags for the construction of dikes 
to limit the damage in certain localities, etc.  
 
First-aid kits were purchased and made available to the various local committees (3 kits for Maga, 3 for Kai Kai and 2 
for Yagoua) to facilitate first aid care by volunteers to those who needed it. The first aid kits came at the right time. This 
demonstrates the need for pre-positioning in localities exposed to disasters such as floods, of certain basic necessities 
to enable the volunteers to truly assist the populations from the onset of the disaster. 
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Challenges 
No major challenges. The provision of first aid kits was a tremendous bonus to these committees as they no longer 
had them. Nevertheless, it would have been very useful to provide more first-aid kits per local branch. 

Lessons Learned 
This operation has demonstrated the need to pre-position basic relief items in localities exposed to disasters such as 
floods, to enable volunteers to truly assist the population from the very first hours of the disaster. 
Moreover, during the evacuation and rescue activities, in addition to the ordinary first aid, the volunteers also provided 
psychological first aid. This was a good point because it is the first time that they were integrated into an emergency 
operation in this department. 

Output 1.3: Community-based disease prevention and health promotion is provided to the target population 

Indicators:  Target Actual 
#  of awareness sessions 16 12 
Narrative description of achievements 
Trained volunteers were deployed to the field to raise awareness on epidemics at community level: volunteers 
organized and conducted field trips twice a week during the first month and once a week during the second month. 
Upstream, the training of volunteers on community involvement and accountability was an asset for the volunteers, 
facilitating their entry into the community and communication with the populations. After the sensitization sessions, the 
volunteers committed themselves to follow the recommendations on hygiene rules and to continue to monitor the 
application of these rules within their community.   

These awareness sessions were conducted jointly for health and WASH, and only 12 sessions were held instead of 
the planned 16 because some populations had left along the river to return to their villages. Hence, volunteers modified 
the frequency of awareness sessions.  

Challenges 
Problems of understanding arose with the governance of the departmental committee, which had not been sufficiently 
briefed on the procedures of the emergency operation, in this case, for certain logistical arrangements. 

Lessons Learned 
There is a need for in-depth capacity building of branch managers on procedures for responding to a disaster and 
managing an emergency operation.  

Communication should be improved with communities and all stakeholders on the ground during emergency 
operations. Indeed, it is vital to always communicate about the Red Cross mandate, and the fact that it cannot cover all 
the needs of all disaster victims. This communication needs to be strengthened with the affected communities and other 
actors, especially governments, so that they better understand the work of the RC. 

Output 1.4: Epidemic prevention and control measures carried out. 

Indicators:  Target Actual 
# of volunteers trained 33 51 
Narrative description of achievements 
51 volunteers were trained on control measures and epidemic prevention in the different localities of the operation (Kai-
kai, Maga and Yagoua).  
The training was done simultaneously on the different themes to enable the volunteers to make a link between the 
different sectors of activity. 
Challenges 
The number of volunteers to be deployed by DREF for the implementation of the activities was not sufficient given the 
size of the Operation's areas. More volunteers had to be trained than planned in order to cover the needs. This had no 
impact on the schedule or the budget because the departmental committee was able to motivate the volunteers because 
the main objective was capacity building. 
Lessons Learned 
It is advisable for each operation to provide for the training of a greater number of volunteers, given that these localities 
are difficult to access and, above all, that they face recurrent flooding, which exposes them to the risk of epidemics. 
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Water, sanitation and hygiene 
People reached: 15,095  
Male: 7,246 
Female: 7,849   

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 
Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 
Indicators:  Target Actual 
Number of assisted people through WASH actions 2,303 3,248 
Number of trained volunteers 33 51 
Narrative description of achievements 
For the WASH sector, volunteers were trained/retrained on:  

• Water management (supply, home treatment (use of Aquatab tablets and other local methods), conservation, 
etc.) This training enabled the volunteers to better assess the risks related to the consumption of wastewater.  

• Hygiene promotion, the training also emphasized the importance of respecting hygiene rules, the risks of 
diseases linked to poor hygiene (environmental, corporal...), menstrual hygiene.  

• As the number of volunteers planned in the DREF was not sufficient to cover the extent of the affected areas, 
it was necessary to train more volunteers to carry out the activities, so an additional 18 volunteers were 
trained for a total 51 volunteers trained. 

• Training was held in Maga, Yagoua, and Kai-kai, (15 volunteers in Maga, 22 volunteers in Yagoua, and 14 
volunteers in Kai-kai). 

 
The DREF operation also provided volunteers and supervisors with 35 protection kits. Kits containing boots, nose 
cones, raincoats, torches, protective suits, gloves. (11 kits in Maga, 11 kits in Kai-kai and 13 in Yagoua. 
 
Volunteers from inaccessible areas were not able to take part in the training course, which is why the committee 
included volunteers from areas where access is not difficult in the training courses. These volunteers will help to 
extend the training in these areas when access conditions are improved. 
Challenges 
The number of Aquatab tablets was insufficient compared to what had been planned, due to the reduction of the budget 
during the preparation. 
Lessons Learned 

• Bring volunteers from villages that are not accessible to the district capitals for training. 
• Introduce the CEA into rapid assessments, which allows for more appropriate communication with 

beneficiaries on the sectors and types of needs to be covered.  
Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 
Indicators: Target Actual 
Number of Aquatab tablets distributed 69,125 69,125 
Number of families who have received Aquatab 460 464 

Narrative description of achievements 
After the volunteers were trained on WASH, they were briefed on the use of Aquatabs for water purification. During the 
distributions, demonstrations were equally made to enable the communities to learn how to use the tablets. Some 
69,075 Aquatabs were distributed with one tablet per person per day in 15 to 20 litres of water per day for 1 month. 50 
tablets were used to carry out demonstrations.  
 
In addition to the demonstrations for the use of Aquatabs, the volunteers also taught other methods of water treatment 
to the population, notably with products that are easy to access such as ash. This is an adaptation measure for the 
beneficiaries, especially as the quantities of Aquatabs could not cover all the needs. 
 
Challenges 
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The quantity of Aquatabs did not cover the needs in the field due to the reduction of the budget during the final 
discussions before the approval of the DREF. 
Lessons Learned 
Nothing to report 
Output 1.3: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population 
Indicators: Target Actual 
Number of awareness sessions 16 12 
Number of leaflets produced 1,000 1,000 
Number of posters produced 500 500 

Number of people reached with hygiene and sanitation awareness Not set 11,847 people  
Narrative description of achievements 
Door-to-door awareness-raising activities took place on the themes of water treatment at home, correct and systematic 
hand washing, environmental and personal hygiene, maintenance of dignity kits (destruction of disposables and 
hygiene of washables), management of a suspected case of watery diarrhoea (suspicion of cholera or other diseases 
linked to the use of water unfit for consumption). 
 
Given the access problems and the fact that some populations had left along the river to return to their villages, the 
volunteers conducted only 12 awareness sessions instead of 16 as planned. 
 
The volunteers monitored the use of these tablets during field trips for mass awareness (8,662 people (2,897 in Yagoua, 
2,979 at Kai-kai and 2,786 in Maga)) and door-to-door (3,185 people (987 in Yagoua, 1201 at Kai-kai, and 997 in 
Maga)) activities, reaching a total 11,847 people. 
 
Overall, a total of 15,095 were reached through WASH activities under this operation, including 3,248 people reached 
directly with items distributed and 11,847 people with sensitization activities.   
Challenges 
Due to the difficulty of access and the fact that some people had left the place where they had relocated to return to 
their villages, the volunteers conducted only 12 awareness sessions instead of 16 as planned. 
Lessons Learned 
Nothing to report 
Output 1.4:  Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population. 
Indicators:  Target Actual 
Number of dignity kits distributed 769 769 
Number of women who have received dignity kits 769 769 

Narrative description of achievements 
Prior to the distributions, members of the local Red 
Cross committee and 10 volunteers per locality were 
briefed on distribution techniques. In addition, 
fieldwork was done to consolidate and validate the 
lists of beneficiaries of the dignity kits. Prior to the 
distributions at each site, beneficiaries were made 
aware of good hygiene practices. 
 
The distributions took place on 21 January 2020 in 
Loloko (75 beneficiaries) and Kaï-Kaï centre camp 
(175 beneficiaries) and on 22 January 2020 in 
Yagoua centre (419 beneficiaries) and Dana (100 
beneficiaries). 
During the distributions in Kai-Kai, fights took place 
that almost compromised the process. Fortunately, 
community leaders and the camp president calmed 

down women not involved in the distributions who were causing trouble.  

Distribution of WASH kits to targeted households ©Cameroon Red Cross 
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Following this experience, the project team actively involved community leaders and the Yagoua community in all 
phases of the distribution, including the selection and identification of beneficiaries, which facilitated the second phase 
of the distributions. 
 
Feedback from women beneficiaries indicated that 80% of them did not need disposable sanitary pads, as they were 
not used to using them, rather, they preferred washable sanitary pads. 
 
Tableau de distribution des kits hygiéniques 

Content of hygiene 
kits 

Locations 

Yagoua 

Centre 

Dana Kaï 

Kaï 

Centre 

Loloko 

Washable sanitary 

pads  

419 100 175 75 

Disposable sanitary 

pads 

Panties (medium 

size) 

Panties (large size) 

Buckets with lid  

Household soap

  

Scented toilet soap

  

Garbage bags  

Powder detergent 

Total = 769 kits distributed, including 307 washable sanitary pads and 462 
disposable sanitary pads. 

 

Challenges 
• Some items were slightly damaged due to road conditions. 
• Fighting at the Kai Kai site nearly compromised the distributions. 
• 80% of women reported not needing disposable sanitary napkins. 

Lessons Learned 
It is essential to involve the community and their  leaders in all phases distribution activities, including the selection and 
identification of beneficiaries in order to avoid distributing items that the beneficiaries do not need and to anticipate 
possible unrest. 
Output 1.5: Hygiene promotion activities are provided to the entire affected population. 
Indicators:   Actual 
Number of awareness sessions 12 12 
Number of leaflets produced 1,000 1,000 
Number of posters produced  500 500 

Narrative description of achievements 
The IEC materials produced (leaflets, posters) enabled the trained volunteers to raise awareness among the 
communities on hygiene rules. 
The volunteers made field visits as follows: (30 volunteers and 3 supervisors for 2 months- 2 times a week the month 
1 and 1 time per week the second months). 
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Challenges 
The volunteers were able to carry out the awareness-raising sessions, but with great difficulty, given the difficulty of 
access to certain localities (road conditions and remote locations). 
Lessons Learned 
Encourage volunteers to provide more support to the community in the use of the materials distributed. 

 

Strategies for implementation 

Outcome S2.1: Disaster response and risk reduction capacity building activities with the NS 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

Number of surge deployed 2 2 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 

Number of cluster meetings attended 5 5 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced 
Output S2.2.1:  In the context of large-scale emergencies the IFRC, ICRC and NS enhance their operational 
reach and effectiveness through new means of coordination. 
Indicators:  Target Actual 

Number of coordination meetings 3 3 
Number of field coordination meetings 4 4 
Narrative description of achievements 
IFRC participated in the final evaluation of the operation as well as in the lessons learned workshop with the presence 
of a Surge who was acting as temporary DCPRR Coordinator. 
 
It should be noted that a Security Surge was also deployed to the region to conduct a security assessment and update 
security arrangements. 
 
Technical meetings were held within the CCST office to harmonize interventions and ensure that each support service 
(logistics, finance, etc.) met its specifications and that the necessary support was given to the field team for all sectors. 
 

Several meetings were held among Movement 
partners to coordinate and harmonize support to the 
NS.  This led to complementary actions such as the 
distribution of protective equipment by the ICRC in 
Maga during the first days of the operation. 
The IFRC provided technical support in the field right 
from the start of the operation, through the PMER 
officer who accompanied the National Society for 
detailed assessments of the situation and the launch 
of training activities. This presence in the field 
enabled the IFRC to be with the NS during the 
various meetings with the local authorities. 
 
Several meetings were held in each department with 
local and traditional administrative authorities. The 
aim was both to obtain additional information on the 
situation and to present the objectives of this 
operation to these key partners. 

Also, the IFRC participated in the final evaluation of the operation as well as in the workshop on lessons learned with 
the presence of a Surge temporarily acting as DCPRR Coordinator.  
 
Challenges 

Lessons Learned workshop in Yagoua. ©Cameroon Red Cross 
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The delay in launching activities at the central level of the NS prevented the involvement of other partners, such as 
the Luxembourg RC. 
Lessons Learned 
When a disaster occurs, it is important to contact partners as early as possible and involve them in the planning of 
the operation in order to motivate them to participate. Moreover, it is also encouraging for the partners to respect the 
set deadlines. Therefore, the NS should strive to stick to its schedule as much as possible. 

 
D. THE BUDGET 
 
The overall budget allocated for this operation was CHF 78,140 out of which CHF 64,785 (83%) were spent. A balance 
of CHF 13,355 has been returned to the DREF. 
 
Explanation of variances: 
 

Description Budget Expenditure Variances Explanation 
Water, Sanitation & 
Hygiene 
 

34,806 24,792 10,014 (29 
%) 

After evaluation, the initially planned washable 
dignity kits were not accepted by half of the targeted 
population. As such, the procurement of dignity kit 
was done 50% washable kits and 50% one-use kit 
to ensure satisfaction of recipients. Since the unit 
price for washable was budgeted for CHF 44 per 
unit, the budget line has a positive balance because 
the 50% of one-use kit cost only about 15 CHF/kit 

Other Supplies & 
Services 
 

2,615 1,659 960 (37%) 
Local facilities obtained for some of budgeted lines 
reduced expenses on this line, justifying the positive 
balance. 

Storage 
 

671 1340 -669 (-100%) Local storage was more expensive than anticipated. 
In addition, the distribution was delayed, which 
lengthened warehouse rental period, explaining the 
over expenditure on this line. 

National Society 
Staff 
 

3,439 
 

3,002 437 (13%) Some missions were conducted jointly for WASH 
training and distribution of MHM kit, which allowed 
some savings on this line.  

Professional Fees 
 

627 734 -106 (-17%) Budget for translation was underestimated and the 
number of pages translated ended up being more 
than planned. This justifies the excess cost on this 
line.   

Workshops & 
Training 
 

7,985 6,196 1,789 (22%) Joint trainings helped to reduce the total budgeted 
for training costs. In addition, local authorities 
provided some facilitations and there were no 
facilitation fees for some facilitators located at field 
level.  

Information & Public 
Relations 642 335 306 (48%) NS bought visibility items for volunteers at a lesser 

cost than budgeted 

Communications 101 267 -166 (-165%) 

This is due to field needs. Budget was 
underestimated for entire team involved in the 
operation, especially with team deployed for the 
security assessment which needed much 
communication recharges. 

Financial Charges 503 860 -356 (-71%) 
This is linked to system currency loss and direct 
bank charges related to operations, which was 
higher than budgeted 

Other General 
Expenses 50 

 
50 (100%) 

Finally, unspent as coordination meeting did not cost 
anything, even for the papers/coffee/water 
budgeted. Local authorities support through their 
facilities helped to reduce these costs. 

 
 

      



P a g e  | 13 
 

MDRCM028 – Cameroon Floods – DREF Final Report 

Contact information 
 

Reference 
documents 
 
Click here for: 
• Emergency Plan 

of Action (EPoA) 

For further information, specifically related to this operation please contact: 
In the Cameroon Red Cross Society 

• Secretary General: Jean Urbain Zoa, e-mail: jeanurbainzoa@yahoo.com; phone: 
+237 242 169 840 

• National Disaster Management Director: Ayissi Nouma Bernard, email: 
ayissibernard@yahoo.fr; phone: +237 677 22 35 56 

 
In the IFRC Country cluster  

• IFRC Country Cluster Support Team: Francis Salako, Acting Head of Cluster 
Office, e-mail: francis.salako@ifrc.org; phone: +237 683 71 61 63 

• Disaster Management Coordinator: Josuane Flore TENE, e-mail: 
josuaneflore.tene@ifrc.org; phone: +237 677 098 790 
 

In IFRC Regional Office for Africa 
• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 

Department, email: adesh.tripathee@ifrc.org; phone: +254 731 067 489 
 
In IFRC Geneva  

• Nicolas Boyrie, Senior Officer-Operations Coordination (Africa): email: 
nicolas.boyrie@ifrc.org; phone: + 41 22 730 49 80  

• Ezster Matyeka, Senior Officer – DREF, email: ezster.matyeka@ifrc.org  
 
For IFRC Resource Mobilization and Pledges support: 

• Louise Daintrey, Head of Unit, Partnerships & Resource Development, Regional 
Office, Africa; email: louise.daintrey@ifrc.org;  phone: +254 110 843978 

•  
 
For In-Kind donations and Mobilization table support: 

• Rishi Ramrakha, Head of Africa Regional Logistics Unit, email: 
rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Philip Komo Kahuho PMER Coordinator, IFRC Africa Regional Office, email: 
philip.kahuho@ifrc.org; phone: +254 780 771 139 

 
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 

http://adore.ifrc.org/Download.aspx?FileId=264743
http://adore.ifrc.org/Download.aspx?FileId=264743
mailto:jeanurbainzoa@yahoo.com
mailto:ayissibernard@yahoo.fr
mailto:ayissibernard@yahoo.fr
mailto:peter.ophoff@ifrc.org
mailto:josuaneflore.tene@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:ezster.matyeka@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Philip.KAHUHO@ifrc.org
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Selected Parameters

Reporting Timeframe 2019-2020 Operation MDRCM028
Budget Timeframe 2019-2020 Budget APPROVED

Prepared on 14/Oct/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 78,140

DREF Allocations 78,140

I. Summary

Opening Balance 0

Expenditure -64,785

Closing Balance 13,355

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 6,146 5,984 162
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 5,869 4,725 1,144
AOF5 - Water, sanitation and hygiene 39,453 37,471 1,983
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0 0

Area of focus Total 51,468 48,179 3,289

SFI1 - Strenghten National Societies 5,405 3,739 1,666
SFI2 - Effective international disaster management 15,942 8,346 7,596
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 5,325 4,520 805

Strategy for implementation Total 26,672 16,606 10,066

Grand Total 78,140 64,785 13,355

MDRCM028 - Cameroon - Floods
Operating Timeframe: 23 Oct 2019 to 23 Jan 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Selected Parameters

Reporting Timeframe 2019-2020 Operation MDRCM028
Budget Timeframe 2019-2020 Budget APPROVED

Prepared on 14/Oct/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 40,063 29,120 10,944
CAXB CAXBWater, Sanitation & Hygiene 34,806 24,792 10,014

CAXBMedical & First Aid 1,007 944 62

CAXBTeaching Materials 1,636 1,728 -93

CAXBOther Supplies & Services 2,615 1,656 960

Logistics, Transport & Storage 7,388 7,489 -101
CAXF CAXFStorage 671 1,340 -669

CAXFDistribution & Monitoring 252 222 30

CAXFTransport & Vehicles Costs 6,465 5,927 538

Personnel 7,278 6,950 329
CAXH CAXHNational Society Staff 3,439 3,002 437

CAXHVolunteers 3,839 3,948 -109

Consultants & Professional Fees 627 734 -106
CAXI CAXI7Professional Fees 627 734 -106

Workshops & Training 7,985 6,196 1,789
CAXJ CAXJWorkshops & Training 7,985 6,196 1,789

General Expenditure 10,028 10,342 -314
CAXL CAXLTravel 8,733 8,881 -148

CAXLInformation & Public Relations 642 335 306

CAXLCommunications 101 267 -166

CAXLFinancial Charges 503 860 -356

CAXLOther General Expenses 50 50

Indirect Costs 4,769 3,954 815
CAXP CAXPProgramme & Services Support Recover 4,769 3,954 815

Grand Total 78,140 64,785 13,355

MDRCM028 - Cameroon - Floods
Operating Timeframe: 23 Oct 2019 to 23 Jan 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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