
 

Operation no. MDRCU004 Glide no. TC-2017-000132-CUB 

Date of Ops update no.2 issued: 24 October 2017 Date of disaster: 9 September 2017 

Appeal launched: 15 September 2017 Revision 

no.1 issued: 28 September 2017 

Responsible for the Operation: Santiago Luengo - Regional 
Disaster Management Coordinator 
(Santiago.luengo@ifrc.org) 

Point of contact: Luis Foyo, Executive President of the 
Cuban Red Cross 

Operation start date: 8 September 2017 Expected timeframe: 12 months (the operation end 
date is 15 September 2017) 

Overall operation budget: 7,570,948 Swiss francs (CHF); initial DREF: CHF 453,459 
Appeal coverage:  50 per cent (hard pledges including in-kind contributions) 

Number of people affected: 10 million (90 per cent of the 
island affected) 

Number of people to be assisted: 5,000 families 
(25,000 people) 

Host National Society presence (n° of volunteers, staff and branches): The Cuban Red Cross (CRC) has 1 
national headquarters, 47,000 volunteers, 381 staff members and 183 branches 

Red Cross Red Crescent Movement partners actively involved in the Operation: International Committee of the 
Red Cross (ICRC), the International Federation of Red Cross and Red Crescent Societies (IFRC), the Canadian Red 
Cross Society, Norwegian Red Cross and Spanish Red Cross. 

Other partner organisations actively involved in the Operation: Civil Defence, Government Ministries (Health, 
Trade, Energy, Housing), European Commission’s Directorate-General for European Civil Protection and Humanitarian 
Aid Operations (DG-ECHO), United Nations Development Program (UNDP), United Nations Population Fund (UNFPA), 
Pan American Health Organization (PAHO), UNICEF, United National Industrial Development Organization (UNIDO), 
Food and Agricultural Organization of the United Nations (FAO) and the World Food Programme (WFP). 

On behalf of the Cuban Red Cross, the IFRC thanks the following contributors to the Emergency Appeal: The 
American Red Cross, British Red Cross (from British Government), Canadian Red Cross (from Canadian Government), 
the China Red Cross, Hong Kong branch (from Government of Hong Kong), Czech Government, Danish Red Cross, 
European Commission - DG ECHO, Japanese Red Cross Society, The Netherlands Red Cross (from Netherlands 
Government), Swiss Red Cross (from Swiss Government), Tonga Red Cross, Estonia government and Trafigura 
Foundation. 

This operations update no. 2 reflects the current situation in Cuba and progress on the activities planned. This emergency 
plan of action will be revised to reflect changes in the areas of focus the Cuban Red Cross will address in the upcoming 
months, mainly in shelter recovery actions. The IFRC disaster management coordinator will be in country during the end 
of October to work with the Cuban red Cross and review the plan of action to reflect these changes.  

 

A. Situation Analysis 

 

A.1 Description of the disaster 

 
Hurricane Irma impacted Cuba from the morning of 8 September to the afternoon of Sunday 10 September with strong 
winds, rains and coastal flooding affecting 14 provinces in Cuba. The strong impact of Hurricane Irma caused severe 
damage to people's livelihoods, basic services, and infrastructure in rural and coastal communities in the Central and 
Western Regions of the country. Sectors such as housing, electric power generation, agriculture, communications, public 
health, education, culture, and sports suffered significant damage and recovery efforts are complex and costly. Local 
governments are increasing measures to ensure food and water supplies as well as to protect essential goods for affected 
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populations. 
 
Of the 1,863,589 people who were protected in the wake of Hurricane Irma, 11,689 continue to receive state support with 
food and other essential items, in Ciego de Avila, Camagüey, Villa Clara, Holguin, Sancti Spíritus, Havana, Las Tunas, 
Matanzas and Guantánamo. 
 
On 12 October 2017, the Cuban government reported more than 18,000 affected people in northern Cuba had been 
assisted with essential relief items and has established selling points of home and construction materials at reduced prices.  
 

A.2 Summary of the current response 

 
Overview of the Host National Society 
 
4,225 volunteers are activated, of which 2,533 are from the operations and relief groups carrying out recovery work in the 
affected regions in sanitation and epidemic control including 531 volunteers working in the protection centres. The Restoring 
Family Link (RFL) office is working with 168 volunteers at the municipal level, in the 15 provinces and the central 
headquarters) with 1,161 volunteers.  
 
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC continues providing support and coordination with the Cuban Red Cross (CRC) through its Country Cluster 
Support Team based in Haiti, and through the Regional Office for the Americas (ARO) based in Panama. The Country 
Cluster Support Team and the regional disaster management coordinator (also emergency shelter focal point) are giving 
the support to all the response actions of this operation. The sectors and needs addressed by this Emergency Appeal were 
identified by the CRC in coordination with the government.  
 

The Spanish Red Cross, who has had presence in the country, deployed one staff member to support the National Society’s 
response efforts. In addition, on the onset of the emergency and on 9 October, two staff members from the Canadian Red 
Cross Society were deployed to Cuba with the aim to contribute to the response requirements of the Cuban Red Cross.  

The Cuban Red Cross coordinated bilaterally with the Spanish Red Cross, through its permanent cooperation program, a 
shipment of new clothes and footwear for adults, and psycho-pedagogical centres including children without subsidiary 
protection. 
 
Movement Coordination 
 
The Regional Office for the Americas (ARO) has been sharing official information from the CRC with all Movement 
members.  The CRC led coordination meetings at country level with the Spanish Red Cross and the Canadian Red Cross 
Society.  
 
At the onset of Hurricane Irma, communication was established with Movement partners to inform of the storm’s path 
through the Caribbean. Similarly, the necessary information mechanisms were established through the Partnerships and 
Resource Development (PRD) department.  
 
Other partner organisations actively involved in the operation: 
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OCHA: United Nations Plan of Action (Sit Rep 17) 

 
 

Needs analysis, beneficiary selection and risk assessment and scenario planning 
 
The Civil Defence continues conducting damage assessments. The Cuban Red Cross participates in such activities through 
its role as an auxiliary to the public authorities. The information received has been provided by United Nations and Cuban 
Red Cross situation reports. 
 
Health 
 
On Friday, 22 September, the Ministry of Health reported 969 health units are among the most affected out of the 1,026 
initially reported. The affected facilities are: 30 national facilities (including 6 Medical Sciences universities) and 939 
provincial health institutions, 68 hospitals, 124 basic health care centres, 86 social institutions (maternity care centres, 
nursing homes, senior care centres, etc.), 364 Family Doctor's Offices, 150 pharmacies, and 147 corresponding to other 
categories (such as stomatology clinics, blood banks, opticians, warehouses, local medication production centres, and 
workshops). 
 

 
OCHA: Hurricane Irma Health facilities affected 
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Water and Sanitation  
 
Despite the effort of over a hundred workers, damage to water pumping systems in the affected provinces remain.  In Villa 
Clara, the Cloro Sosa Production Plan in Sagua la Grande was seriously damaged. Despite intense recovery efforts, 
normal production levels have not yet been restored. The production and distribution of hypochlorite and aluminium 
sulphate, basic products to guarantee drinking water quality, are stabilizing in affected provinces, according to the Vice 
Minister of Industry.  
 
According to OCHA situation report no.17, since the onset of the emergency, the National Electro Energy System has not 
been restored, with 113 circuits affected, 434 broken or fallen posts of all levels of voltage, 44 damaged transformers, and 
a large quantity of fallen electric cables. Pumping systems in the most affected municipalities along the northern coast are 
functioning, however, electrical interruptions still complicate water supply services. Fifty percent of the current retail price 
of consumer staples, including hygiene and hygiene products, has been subsidized for those affected by the hurricane. 
One hundred twenty-six water pumping systems are already connected to the National Electro Energy System, which 
allows pumping and distribution through the hydraulic networks. 
 
Shelter 
 
158,554 homes are reported affected: 14,657 are totally destroyed and 16,646 are partially affected. In addition, 23,560 
homes lost roofs and 103,691 have partial damages. In order to respond to this situation, the government announced the 
State Budget should finance 50 per cent of the price of construction materials sold to people affected by the total or partial 
destruction of their homes. Similarly, 50 per cent of the current retail price of primary consumer goods for the affected 
population has been subsidized, including mattresses, hygiene products, cooking equipment and household appliances. 
In cases of greatest need, 100 per cent of the value of some assortments has been subsidized. 
 
In addition, inventories of these resources and construction materials were immobilized in the commercial network and 
made available to provincial defence councils for priority attention to the victims.  
 
The distribution of roof materials is done by the municipalities. Fiberglass, zinc and asphalt roof tiles are reserved for totally 
destroyed homes. The same method is applied for doors and windows. Other materials to fix the roof tops are being offered 
such as nails and jacks. The defence council has been organizing this process, from conducting assessments to calculating 
how much material will be allocated per affected home.  
 
Food Security and Nutrition 
 
Around 900 food outlets were made available, with modest prices, in the most depleted areas. Likewise, warehouses and 
other retail units were relocated, in order to maintain the sale of the normalized family basket, as well as other products 
released. 
 
The World Food Programme (WFP) provided hygiene and home items along with 290 tonnes of grains in the most affected 
areas in Ciego de Avila region. 
 
Beneficiary Selection   
 
Intervention actions will take place in 31 municipalities in the provinces of Ciego Ávila, Matanzas, Villa Clara, Las Tunas, 
Camagüey, Holguín and Havana as part of the plan of action; the communities will be selected in consultation with local 
authorities. 
 
Beneficiary selection has started as the assessments are still ongoing, but not all the affected people have been registered. 
However, in coordination with government authorities and other agencies, the Cuban Red Cross are selecting the 
beneficiaries based on the preliminary figures on the families whose homes were either destroyed or partially damaged, 
and the data on the most vulnerable households such as female-headed ones.  The selection process will be conducted 
through community beneficiary selection meetings in: 
 

Province Municipalities 

Havana 

Habana del Este 

Habana Vieja 

Centro Habana 
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Plaza 

Playa 

Matanzas 

Martí 

Cárdenas 

Matanzas 

Los Arabos 

Unión de Reyes 

Camagüey 

Sierra de Cúbitas 

Florida 

Nuevitas 

Esmeralda 

Las Tunas 

Jobabo 

Manatí 

Jesús Mendez 

Puerto Padre 

Holguin 

Gibara 

Frank Paí 

Banes 

Mayarí 

Rafael Freyre 

Villa Clara 

Encrucijada 

Caibaríen 

Sagüa la Grande 

Santo Domingo 

Ciego Ávila 

Bolivia 

Moron 

Chambas 

Venezuela 

 
Risk assessment   
 
A main risk is possible ruptures to the distribution networks that supply drinking water to the provinces of Ciego Avila, 
Matanzas, Las Tunas, Villa Clara, Camagüey, Holguín and Havana, as this may pollute the water by allowing other types 
of liquids into the pipes, and possibly cause more frequent interruptions during the recovery process. 
 
Many people have been forced to increase water storage in their homes due to the irregular water supply, thereby 
inadvertently causing an exponential increase in "nesting grounds" for mosquitoes, particularly the Aedes aegypti.  
 
In terms of housing and considering the risks associated with the structural level of homes, the distribution of wood suitable 
for roofing is an associated risk for the operation since the building process could be delayed if the wood is not provided in 
a timely fashion; consequently, the technical assessment of the damaged homes’ roofing needs will be carried out in 
coordination with the government.  

 
B. Operational strategy and plan 
 

 
Overall objective 
 
Support the Cuban Red Cross to meet the immediate humanitarian and early recovery needs of at least 5,000 families 
(25,000 people) affected by Hurricane Irma in the most affected provinces through the provision of water, sanitation, and 
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hygiene promotion support, emergency shelter assistance (including non-food items [NFIs] and housing support through 
the replacement of basic items and roof repair. 
 
Proposed Strategy 

Through its network of committees and volunteers, the Cuban Red Cross has been assisting communities, municipalities 
and provinces with their evacuation and response efforts since before the hurricane’s arrival, and the CRC has been 
conducting damage assessments and reporting its findings to its headquarters through its own communication channels.  

The strategy includes a detailed assessment for both the selection of beneficiaries and for the delivery of humanitarian aid 
to each province, in coordination with the authorities.  

The CRC's objective is linked to the early recovery phase and to the building of local capacity to bolster the hurricane-
affected communities’ resilience.  

The Cuban Red Cross' strategy, which is based on the lessons learned from similar operations, will focus on responding 
effectively and in line with its auxiliary role, as well as on being better prepared for future emergencies at the country level 
through the following actions:  

• Distribution of chlorine tablets, water tanks, collapsible water bottles, buckets, hygiene kits and mosquito nets to 
reduce the immediate risk of vector and water-related diseases for 5,000 families, provision of support to hospitals 
and clinics in the affected provinces and the realization of volunteer and community-level workshops.  

• Distribution of NFIs such as tarpaulins, tools, bedding and kitchen kits to 5,000 families during the first days of the 
emergency.    

• Safe repair of 5,000 roofs for families who suffered partial damages and whose roofs have been deemed repairable 
as per the beneficiary selection; these repairs will be guided by participatory approach to safe shelter awareness 
(PASSA) and technical training on roof repair.  

• Searching for separated family members and the restoration of family links in the emergency’s initial stages 
through CRC’s operational branches.  

• The updating of municipal, provincial and national contingency plans for emergency response. 

• In addition to the above, and within the framework of the CRC's institutional strengthening, the National Society 
will be supported on the facilitation of IFRC processes and methodologies, particularly the Organizational Capacity 
Assessment and Certification (OCAC), the Well-Prepared National Society methodology and an institutional 
development plan of action; and, the Branch Organizational Capacity Assessment (BOCA) process at the regional 
and local levels. 

 
Human Resources 
 
Items will be distributed to households by CRC volunteers from the provinces of Ciego Ávila, Matanzas, Las Tunas, Villa 
Clara, Camagüey, Holguin and Havana, who already have experience in similar activities; these actions will be conducted 
in coordination with the authorities in each area.  
 
The monitoring role will be undertaken by CRC national headquarter staff. The CRC will be responsible for implementing 
the plan of action through its technicians. CRC staff will fill the following positions, as no personnel will be hired for this 
operation: 
 

1. Financial manager 
2. Volunteer Water and Sanitation Technician 
3. Volunteer Shelter Technician 
 

The IFRC will support the operation through its country cluster support team (Haiti, Dominican Republic, Cuba) based in 
Haiti; it will also provide support through a disaster management coordinator from the Pan American Disaster Response 
Unit (PADRU), who will be tasked with providing technical support and guidance to the operation. If necessary, ARO 
technical area specialists will support the Cuban Red Cross. Insurance coverage will be provided to 7,000 volunteers, and 
an operation coordinator will be hired to manage monitor this plan of action.  
 
Logistics and supply chain  
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Logistics activities are intended to effectively manage the supply chain, including deployment, procurement, customs 
clearance, fleet, storage, and transport to distribution points; these activities will be carried out in accordance with operation 
requirements and IFRC standards, processes and logistical procedures. 
 

Since the launch of this operation, the Regional Logistics Unit (RLU) in Panama has provided technical support for 

quotation and prices for all items required in the operation including sourcing of goods for regional procurement. The RLU 

supported the transportation of a bilateral contribution from the Spanish Red Cross which consisted of kitchen sets and 

mosquito nets. A charter plane was dispatched with relief goods on 23 September including a charter plane from the 

Canadian government. 

 
A mobilization table with the list of relief items needed for the operation can be found in this LINK.  The mobilization table 
will be revised shortly as the plan of action will be revised by the Cuban Red Cross to reflect the actual needs in the field.  
 
The following table shows the relief items requested and still outstanding for this operation: 
 

Item description Total QTY requested Total Covered Outstanding 

Roofing kits 5,000 0 5,000 

Ladder aluminium, 10m 50 0 50 

Plastic buckets, 14L 5,000 1,404 3,596 

Jerry cans foldable 10L 10,000 3,000 7,000 

Blankets, light 1,500 2,500 0 

Bed sheets 10,000 0 10,000 

Tarpaulins, woven plastic 
(4 x 6 m) 

10,000 2,500 7,500 

Mosquito nets, LLIN 10,000 5,200 4,800 

Kitchen sets type A 5,000 2,323 2,677 

Shelter tool kits, tools and 
fixings 

2,500 1,500 1,000 

Hygiene parcels 5,000 3,049 1,951 

Aquatabs 1,600,000 160,000 1,440,00 

 
The roofing kits consist on the following materials: 

• 50 sheets of zinc (The roof sealing material is corrugated galvanized steel roofing sheet: Zinc steel or Aluminum 
Zinc. 

• 2 anti-hurricane straps (Galvanized hurricane straps for wood frames) 

• 500 wood nails 1.5 "  

• 500 wood nails 3 "  

• 11 measuring tape of 3 meters   

• 1,000 umbrella nails with 3 "neoprene washer  

• 1 fishing line of 250 meters   

• 2 wood handle hammers   

• 1 Shear Shears, straight, for metal sheet, semi-hard 1mm max., 255mm  
 

Information Technology (IT) 
 
Mobile and fixed telephony and a very high frequency (VHF) radio system will be used to maintain direct communications 
with provinces/branches. Communications through these channels will support a large part of the activities in the field and 
help provide advisories and monitoring of the emergency, which will be done through CRC’s network of volunteer amateur 
radio operators.   
 
Volunteers and staff from the CRC will be provided with calling cards for adequate communication throughout the response 
activities.  
 
Communications  
 
The CRC’s Communications Department will contribute to the proper dissemination of humanitarian actions through various 
components to keep the public informed of the situation, as well as to document beneficiary testimonials and disseminate 
prevention and information materials. 

https://www-secure.ifrc.org/DMISII/Pages/03_response/0307_logistics.aspx
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The IFRC is supporting the CRC in designing and implementing key hygiene promotion awareness, advocacy and self-
care messages for the population, including an accountability strategy, to reach partners, stakeholders and beneficiary 
communities. The material is currently being printed. 
 
The IFRC communications unit in Panama has published several information materials including a press release: 
http://media.ifrc.org/ifrc/2017/09/13/cuba-begins-relief-efforts-irmas-devastating-impact/, http://media.ifrc.org/ifrc/press-
release/aid-arrives-cuba-island-nation-begins-recovery-destructive-hurricane-irma/, https://media.ifrc.org/ifrc/appeal/cuba-
hurricane-irma/.  
 
Planning, monitoring, evaluation and reporting (PMER)  
 
Monitoring mechanisms will be established for the entire implementation period based on the monitoring of activities and 
proposed indicators. Defined and adapted instruments will be used for reporting, visits to the field and interviews involving 
key actors.  
 
The following tools and instruments will be part of the monitoring:  

 

• Monthly review of implementation against action and work plans based on monthly implementation reports 

• Visits to the affected neighbourhoods and municipalities by the head of relief and disaster response along with each 
branch's technician; these visits will include meetings and interviews with branch teams, key actors and the 
beneficiaries from the affected communities  

• Reports on monitoring missions to the field.  

• Narrative operation reports as per IFRC standards (five operations updates, one six-month report and a final report) 
 
Work and coordination within the community and local authorities will take place from the branch, allowing for direct and 
efficient communication. Branches will establish liaisons with central headquarters for logistical, financial and administrative 
purposes. 

 

A final evaluation will be conducted at the end of the programme's implementation to analyse whether the operation’s the 
objectives and proposed outcomes have been fulfilled and to collect lessons learned. 
 
Administration and Finance  
 
The IFRC, through its disaster management coordinator, the country office for Cuba, Haiti and Dominican Republic, and 
its Finance Department, will provide the necessary operational support for the budget review and validation, and technical 
assistance to the National Society on expense justification procedures, including invoice review and validation. 
 
The proper use of financial resources will be in accordance with the conditions laid down in the memorandum of 
understanding between the National Society and the IFRC. Financial resource management will be per National Society 
regulations and Disaster Relief Emergency Fund (DREF) and Emergency Plan of Action guidelines.  
 
The National Society’s procedures will be applied to the expense justification process using IFRC formats. According to 
Emergency Appeal procedures, the operation will only cover costs incurred during the twelve-month operation; it will not 
cover permanent structural costs. 
 

C. DETAILED OPERATIONAL PLAN 
 

Water, sanitation and hygiene promotion 
 
Needs analysis: The affected provinces lack electricity, which is needed to ensure water pumping. The storm surges, the 
damage to sanitary facilities and flooding from rivers and streams have contaminated cisterns along the affected 
municipalities’ northern coastline.  Restoring water supply will be a gradual process; therefore, it will be necessary to provide 
specific support to hygiene technicians on the use of chlorine tablets and measuring water quality levels through residual 
chlorine measurement kits. Lastly, there is need to prevent the spread of vectors and to manage solid waste.  
 
Population to be assisted: 5,000 families.  
 

http://media.ifrc.org/ifrc/2017/09/13/cuba-begins-relief-efforts-irmas-devastating-impact/
http://media.ifrc.org/ifrc/press-release/aid-arrives-cuba-island-nation-begins-recovery-destructive-hurricane-irma/
http://media.ifrc.org/ifrc/press-release/aid-arrives-cuba-island-nation-begins-recovery-destructive-hurricane-irma/
https://media.ifrc.org/ifrc/appeal/cuba-hurricane-irma/
https://media.ifrc.org/ifrc/appeal/cuba-hurricane-irma/
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Outcome 1:  The immediate risk of 
water-related diseases in affected 
communities is reduced 

Outputs % achieved 

Output 1.1 Daily access to drinking water, which meets 
SPHERE quantity and quality standards, is provided to 
the target population (5,000 families) 

13% 

Output 1.2 Hygiene-related goods, which meet Sphere 
standards, are provided to the target population       

21% 

Activities  
  
 

Implementation on 
time? 

% of progress 
 
 Yes No 

Identification of communities for beneficiary selection, in coordination 
with local authorities  

X 
 

90% 

Purchase of materials according to IFRC procedures X  50% 

Distribution of collapsible bottles and buckets for 5,000 families.  X  0% 

Distribution of 5,000 250-litre water tanks X  0% 

Distribution of Aquatab tablets (40 mg NADCC 67 mg) through the 
health system 

X 
 

0% 

Residual chlorine measurement kit with DPD1 and DPD3 X  0% 

Distribution of 25 household water pumps X  0% 

Purchase and distribution of plastic trash bags. X  0% 

Purchase and distribution of 5,000 hygiene kits. X  50% 

Purchase and distribution of 10,000 impregnated mosquito nets X  52% 

Reproduction and printing of hygiene promotion materials and 
distribution thereof in communities 

X 
 

50% 

Hygiene promotion workshop for volunteers X  0% 

Hygiene promotion workshop for communities. X  0% 

Progress against results 

Identification of communities for beneficiary selection, in coordination with local authorities  
 
Based on assessments, communities and CRC committees have been working on selecting beneficiaries for both the 
emergency and recovery phase, in coordination with the authorities. The Cuban Red Cross headquarters’ staff in 
coordination with the Spanish Red Cross has visited the affected areas to identify the communities.  
 
Purchase of materials according to IFRC procedures 
 
Through the Americas Regional Office, the procedures for purchasing hygiene non-food items have been conducted; 
the 250-litre tanks and the 25 household water pumps are still pending.  
 
Distribution of collapsible bottles and buckets for 5,000 families 
 
Collapsible bottles: 3,000 10-litre collapsible bottles have arrived in the country. These are currently warehoused 
pending distribution in coordination with the authorities.  
 
Buckets: There are 1,404 plastic buckets in the country for distribution. 
 
Distribution of 5,000 250-litre water tanks 
Work is being done on the technical sheet, and the purchase process will be initiated through the Regional Logistics 
Unit   
 
Distribution of Aquatab tablets (40 mg NADCC 67 mg) through the health system 
The first shipment of 10 boxes of Aquatabs (160,000 Tablets) has arrived from Panama, which will be distributed 
through Health System facilities as required  
 
Residual chlorine measurement kit with DPD1 and DPD3  
The purchase process is being initiated through the Regional Logistics Unit. 
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Distribution of 25 household water pumps 
Work is being done on the technical sheet, and the purchase process will be initiated through the Regional Logistics 
Unit.  
 
Purchase and distribution of plastic trash bags 
The purchase process is being initiated through the Regional Logistics Unit 
 
Purchase and distribution of 5,000 hygiene kits 
3,049 hygiene kits have arrived in the country, of which 500 were sent by Canadian Red Cross, 1,549 by Spanish Red 
Cross and 1,000 by IFRC, all as per IFRC standards.  
 
Purchase and distribution of 10,000 impregnated mosquito nets 
5,200 mosquito nets have arrived in the country, of which 1,000 were sent by Canadian Red Cross, 2,200 by Spanish 
Red Cross and 2,000 by IFRC. 

 
The 2,000 LLITNs provided by IFRC will be distributed in Health Centres to patients who require them.  
 
Reproduction and printing of hygiene promotion materials and distribution thereof in communities 
The graphics for the promotional materials are being worked on, which will be based on previous experiences. These 
could be distributed in coordination with hygiene promotion workshops and together with the hygiene kits which will be 
distributed in communities in the next few days.  
 
Hygiene promotion workshop for volunteers 
Re-Scheduled for 16-20 October. 
 
Hygiene promotion workshop for communities 
This activity is scheduled for November in the 7 operation provinces. 

 

Shelter and settlements (and household items) 
 

Needs analysis: 158,554 homes are reported affected: 14,657 homes are total destroyed and 16,646 are partially affected. 

In addition, 23,560 homes lost their roof and 103,691 homes have partial damages.   
 

Population to be assisted: 5,000 families 

 
Outcome 2: The immediate 
shelter and settlement 
needs of the target 
population (5,000 families) 
are met. 

Outputs % achieved 

Output 2.1 Essential Household Items (non-food items 
(NFI) and emergency shelter assistance are provided to 
the target population (5,000 families) 

20% 

Outcome 3: The target 
population (5,000 families) 
has durable and 
sustainable shelter 
solutions 

Output 3.1: Durable shelter solutions that meets agreed 
upon standards are provided 

7% 

Activities  
  

Implementation on 
time? 

% of progress 
 
 Yes No 

Development of a beneficiary selection and registration 

strategy to deliver humanitarian aid   
X  50% 

Purchase and shipping of 2,500 tool kits X  30% 

Purchase and shipping of 10,000 plastic tarpaulins X  30% 

Purchase and shipping of 2,500 hammers with 2,500 kg of 

nails for fastening tarpaulins. 
X  0% 

Purchase and shipping of 5,000, kitchen kits X  46% 
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Purchase and shipping of 10,000 bed sheets and pillowcase 

sets (2 sets per family) 
X  0% 

Distribution of relief items  X  0% 

Monitoring and evaluation of relief activities and provision of 
distribution reports.   

X  0% 

Identification of specific communities and beneficiaries in 

coordination with local government authorities. 
X  0% 

Deployment of Shelter focal point. X  50% 

Purchase of materials to rebuild 5,000 damaged roofs 

(250,000 zinc sheets and installation materials) 
X  0% 

Community home rebuilding workshops X  0% 

Roof reconstruction workshop to technicians X  0% 

Participatory PASSA workshop and implementation of 
activities 

X  0% 

Supervision and monitoring of home repairs. X  0% 

Progress against results 

 
Development of a beneficiary selection and registration strategy to deliver humanitarian aid   
Based on assessments, communities and CRC committees have been working on beneficiary selection in coordination 
with the authorities.  
 
Purchase and shipping of 2,500 tool kits 
1,500 toolkits have arrived in the country, of which 500 were sent by Canadian Red Cross and 1,000 by IFRC, all as 
per IFRC standards for tools. The remaining 1,000 toolkits will be shipped by sea from Panama.  
 
Purchase and shipping of 10,000 plastic tarpaulins 
2,500 plastic tarpaulins have arrived in the country, of which 1,000 were sent by Canadian Red Cross and 1,500 by 
IFRC, all as per IFRC standards for 6 x 4 tarps. The remaining tarps will be shipped by sea from Panama.  
 
Guides on how to use the tarps will be delivered to the people targeted to receive them.  
 
Purchase and shipping of 2,500 hammers with 2,500 kg of nails for fastening tarpaulins 
The purchase is in process through the Regional Logistics Unit. 
 
Purchase and shipping of 5,000, kitchen kits 
2,323 kitchen kits have arrived in the country, of which 500 were sent by Canadian Red Cross, 1,028 by Spanish Red 
Cross and 1,000 by IFRC, all as per IFRC standards. The remaining 2,677 kitchen kits will be shipped by sea.  
 
Purchase and shipping of 10,000 bed sheet and pillowcase sets (2 sets per family) 
The purchase process is being initiated through the Regional Logistics Unit 
 
Distribution of relief items 
Relief items are in the process of being transported to the affected provinces through the mechanisms in place. 
 
Monitoring and evaluation of relief activities and provision of distribution reports 
Not yet started.  
 
Identification of specific communities and beneficiaries in coordination with local government authorities 
This process, based on beneficiary selection within this plan of action, is being coordinated jointly with the appropriate 
authorities to avoid duplicating efforts. Communities and families are being identified based on partial damage. A 
technical sheet based on the experience gained from Hurricane Sandy is being used to estimate materials.  
 
Deployment of Shelter focal point 
The Regional Disaster Management Coordinator and the Shelter Focal Point from the Americas Regional Office were 
deployed to Cuba to support the plan of action. The week of 23 October, the Regional Disaster Management Coordinator 
and Shelter Focal Point will be in the country to revise the plan of action with the Cuban Red Cross.  
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Purchase of materials to rebuild 5,000 damaged roofs (250,000 zinc sheets and installation materials) 
The purchase process is being initiated through the Regional Logistics Unit 
 
Community home rebuilding workshops 
This process will not start in this phase of the plan of action until CRC staff has been trained. Community workshops 
will use the experience gained during Hurricane Sandy.  
 
Roof reconstruction workshop to technicians 
The participant selection process is being initiated from CRC Headquarters. This training will be delivered in November 
to Cuban Red Cross technicians with support from IFRC Shelter Technical focal point. 
 
Participatory PASSA workshop and implementation of activities 
This activity has not begun. 
 
Supervision and monitoring of home repairs 
This activity has not begun. 
 

 

Restoring Family Links  
 
Needs analysis: Given the displacement of families during the evacuation, restoring of family links actions are needed to 
reunite families that may have been separated during the process.  Approximately 900 volunteers will support these efforts, 
which means operational support will be required to deploy them.  

 

Output 4: People in areas 
affected by Hurricane Irma 
are able to inform their 
family of their fate 

Outcomes % achieved 

Output 4.1 Services for affected population who are not 
able to contact their families are provided 

100% 

Activities    
Implementation on 

time? 
% of progress 

 
     Si No 

Deployment of volunteers specializing in the search for and 
restoring of family links 

X 
 

100% 

Red Cross messages (Good Health) and search requests. X  100% 

Progress against results 

 
Deployment of volunteers specializing in the search for and restoring of family links 
Through its network, Cuban Red Cross has established 168 offices at the municipal level, 15 at the province level, and 
1 at headquarters in order to support the search for and restoring of family links with approximately 1,161 volunteers.  
 
Red Cross messages (Good Health) and search requests 
The CRC volunteers have facilitated the exchange of over 500 good health messages among the protected population 
in the affected areas. These activities have been completed and the RFL offices continue with their daily functions.  

 

National Society Capacity Building  
 

Output 5: The Cuban Red 
Cross' capacity to respond 
to emergency operations is 
strengthened. 

Outcome % achieved 
Output 5.1 The National Society identifies areas to 
strengthen based on a plan of action to enhance its 
emergency response capacity 

0% 

Output 5.2 The operational and relief teams are 
equipped and trained to provide support authorities in 
preparedness and relief efforts 

0% 
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Activities    
Implementation on 

time? 
% of progress 

 
     Si No 

Well Prepared National Society workshop  X  0% 

Strengthening information management  X  0% 

Implementation of Well Prepared National Society Action Plan  X  0% 

Updating of contingency and response plans  X  0% 

Distribution of household urban and rural response guides.  X  0% 

Printing of climate phenomena preparedness materials  X  0% 

OCAC workshop (organizational capacity assessment) X  0% 

BOCA workshop in 7 provinces (organizational capacity 
assessment at the province level)  

X 
 

0% 

National Intervention Team course at the national level X  0% 

Emergency Operations Centre Course X  0% 

Inter-GEOS meeting X  0% 

Strengthening Operations Centres at the province and 
municipal level 

X 
 

0% 

Purchase of protection and visibility materials for volunteers at 
the province and municipal level. 

X 
 

0% 

Purchase of equipment for Specialized Operations and Relief 
Groups 

X 
 

0% 

Purchase of field tents for deployed teams.  X  0% 

Progress against results 

These activities will be carried out during the recovery phase, and will depend on the funds raised by the Emergency 
Appeal.  

 

Quality programming / Areas common to all sectors 
 

Output 6: An effective 
response to the disaster 
is ensured. 

Outcome % achieved 
Outcome 6.1 Continuous and detailed assessment and 
analysis is used to inform the design and 
implementation of the operation 

35% 

Outcome 6.2 Mechanisms to facilitate two-way 
communications and ensure transparency and 
accountability to people affected by the disaster are 
established 

16% 

Activities    
Implementation on 

time? 
% of progress 

 
     Si No 

Deployment of National Society volunteers and staff for initial 
rapid assessments 

X 
 

100% 

Detailed damage assessment X  100% 

Development of Plan of Action X  100% 

Purchase of four-wheel drive vehicles for the operation X  0% 

Purchase of motorcycles X  0% 

Purchase of 5-ton cargo transport X  0% 

Coordination with local authorities X  16.6% 
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Monitoring visits by CRC X  16.6% 

Monitoring visits by IFRC X  16.6% 

Lessons learned workshop and operation evaluation X  0% 

Provide adequate, relevant and useful information to 
communities regarding CRC actions, through different 
platforms 

X 
 

16.6% 

Support CRC communications actions to provide visibility to 
the operation's actions 

X 
 

16.6% 

Progress against results 

 
Deployment of National Society volunteers and staff for initial rapid assessments 
 12,182 Cuban Red Cross volunteers were deployed to support response efforts to Hurricane Irma. Volunteers 
assisted with assessments, and supported prevention, response and recovery efforts in coordination with authorities. 
Volunteers were deployed to relief operations, RFL offices, amateur radio operators and to collective centres in 15 
provinces.  
 
Detailed damage assessment 

• Affected housing: 158,000 (14,657 totally damaged and 16,646 partially damaged; 23,560 lost their roofs 
entirely and 103, 691 suffered partial damage to roofs. 

• National power grid: 2 high voltage towers, 3,661 posts, 2,175 kilometres of lines, 1,379 transformers, 1,300 
kilometres of connections and 10 substations suffered total damages.  

• Communications: Telephone system: 246,707 fixed telephony services interrupted as well as 1,471 data 
services. 

• Roads: approximately 537 kilometres damaged. The greatest impact occurred in "piedraplenes" located in 
Santa Maria and Coco Cays tourist resorts. 

• Health: 980 damaged health institutions 

• Agriculture: 466 poultry farms; 95,000 hectares of various crops, mainly plantain. 

• Sugar producing sector: 338,000 hectares of sugarcane plantations affected, mainly in Camagüey, Ciego de 
Ávila, Villa Clara and Matanzas. 

• Tourism: mainly the cays to the north of Villa Clara and Ciego de Avila. 

• Hydrology: Reservoirs have accumulated 6,302 million cubic metres, which is 68.4 per cent their total 
capacity. 

 
Work continues with the drafting of damage assessment reports under the guidance of ONEI. In addition, the 
Environmental Agency is conducting post-disaster environmental impact assessments. (Preliminary data was 
provided by the National Statistics and Information Bureau (ONEI), and taken from the daily reports submitted to the 
National Defence Council by the three Strategic Region heads) Source: Granma digital newspaper of 29 September 
2017. 
 

Development of Plan of Action 
A Plan of Action to respond to Hurricane Irma was drawn up in coordination with IFRC and published on September 
28, 2017.  
 
Purchase of four-wheel drive vehicles for the operation 
This activity has not begun.  
 
Purchase of motorcycles 
This activity has not begun.  
 
Purchase of 5-ton cargo transport 
This activity has not begun.  
 
Coordination with local authorities 
Cuban Red Cross had held coordination meetings with local, municipal, province and national authorities since the 
days leading up to the hurricane's impact and continue at a daily basis in order to achieve a coordinated response.  
 
Monitoring visits by CRC 
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This activity has not begun. 
 
Monitoring visits by IFRC 
Days prior to the hurricane's impact, the communications manager was deployed from the Americas Regional Office 
to support Cuban Red Cross, who assisted in the coordination of actions from CRC Headquarters. Likewise, the 
Country Representative for Cuba (based in Port-au-Prince, Haiti) and the Regional Disaster Management Coordinator 
were also deployed a few days later to help draft the Plan of Action and support the Cuban Red Cross.  
 
Lessons learned workshop and operation evaluation 
This activity has not begun.  
 
Provide adequate, relevant and useful information to communities regarding CRC actions, through different 
platforms. 
Local committees in these provinces' municipalities are providing general information to formal community leaders in 
coordination with local governments. 
 
Support CRC communications actions to provide visibility to the operation's actions 
CRC has issued press releases and participated in radio shows to provide visibility since the operation began. This 
has been done over local and national media.   

 
 

Contact Information 
 
For further information, specifically related to this operation please contact: 
 
In the Cuban Red Cross: 

• Luis Foyo M.D., Executive President of the Cuban Red Cross; phone: +537 206-1055; email: crsn@infomed.sld.cu  
  
In the IFRC Country Cluster Office for the Latin Caribbean: 

• Ines Brill; Head of Country Cluster Office; email: ines.brill@ifrc.org  
 

In the IFRC regional office for the Americas: 

• Iñigo Barrena, Head of the Disaster and Crisis Preparedness, Response and Recovery (DCPRR) department; 
email: ci.barrena@ifrc.org   

• Felipe del Cid, Continental Operations Coordinator, Disaster and Crisis Preparedness, Response and Recovery 
(DCPRR) department; phone: +507 6670 4669; email: felipe.delcid@ifrc.org 

• Stephany Murillo, Regional Logistics senior officer, mobile: +507 6679-9674, email: stephany.murillo@ifrc.org   

• Diana Medina, Communications Unit manager for the Americas, phone: +507 6780-5395; email: 
diana.medina@ifrc.org  

 
For Resource Mobilization and Pledges: 

• Marion Andrivet, Emergency Appeals and Marketing Officer, phone: +507 317-3050; email: 
marion.andrivet@ifrc.org 

 
 For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

• Priscila Gonzalez; PMER team coordinator; phone: +507 317-3050; email: priscila.gonzalez@ifrc.org 
 

In Geneva: 

• Cristina Estrada, response and recovery lead; +41 22 730 45 29; cristina.estrada@ifrc.org 

• Susil Perera, Senior Response and Recovery Officer; phone: 41 (0) 79 708 6028; email: susil.perera@ifrc.org  
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