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DREF n° MDRFJ005 GLIDE n° TC-2020-000238-FIJI 
Operation update n° 3; Date of issue: 18/06/2021 Timeframe covered by this update:  

05/02/2021 – 24/05/2021 
Operation start date: 16/12/2020 Operation timeframe: 8 months 

End date: 31/08/2021 
DREF allocated: CHF 676,325 
N° of people being assisted: 20,806 
Red Cross Red Crescent Movement partners currently actively involved in the operation: The Fiji Red Cross 
Society (FRCS) activated its branches and mobilized its volunteers in the affected provinces of Bua, Macuata and 
Cakaudrove. A team from the FRCS headquarters travelled to Bua province on 20 December 2020, to assist volunteers 
conducting initial assessments. The International Federation of Red Cross and Red Crescent Societies (IFRC) office 
also sent four technical staff in WASH, Shelter, Cash Voucher Assistance (CVA) and Health to assist FRCS staff and 
volunteers. The country cluster delegation (CCD) Pacific office continued to provide technical support in operations 
management, logistics, human resource, WASH, shelter, health and planning, monitoring, evaluation and reporting 
(PMER). The International Committee of Red Cross and Red Crescent Societies (ICRC) sub-regional office provided 
communications support to the FRCS office and Restoring Family Links (RFL) equipment and personnel support in the 
affected areas.  
 
The New Zealand Red Cross (NZRC) supported through deployment of an operations manager on secondment to IFRC 
to support FRCS and have also been providing remote information management (IM) and logistics support while the 
Australian Red Cross (ARC) have been providing communications and WASH support to the CCD Suva office. 
 
Other partner organisations actively involved in the operation: National Disaster Management Office (NDMO) and 
the cluster system, Ministry of Health and Medical Services and other major government actors. Medical Services Pacific 
for counselling. Other partners involved in the response include the United Nations (UN) Office for the Coordination of 
Humanitarian Affairs (OCHA), World Food Programme (WFP), United Nations Children’s Emergency Funds (UNICEF), 
Australian Department of Foreign Affairs and Trade (DFAT), New Zealand Ministry of Foreign Affairs and Trade (MFAT), 
Oxfam and the Pacific Rotary Association. 
 
 
Summary of major revisions made to emergency plan of action: 
 
This Operation Update is issued to inform stakeholders of the extension to the operation timeframe by two months until 
31 August 2021. The extension is required due to an ongoing COVID-19 outbreak in Fiji and the Fiji government has 
imposed strict restrictions on movement of people and logistics within different provinces and islands. All international 
and domestic flights have been suspended, domestic ferries are limited to essential freight only, and there is no 
movement of people. Most businesses remain closed, including suppliers of items needed for the operation.  
 
The restrictions have meant total suspension of the operation with no ability to undertake procurement, transportation of 
logistics or deployment of staff and volunteers to the affected areas to complete remaining activities.  
 
The situation is still ongoing, with no certainty when the Government of Fiji will lift restrictions and enable the operation 
to restart. The current detailed plan requires 10 weeks to complete all remaining activities for the early recovery phase 
of the operation.  There are two changes to the Emergency Plan of Actions as follows: 
 
• WASH  

• FRCS have de-prioritized the repair/construction of household latrines. This is due to the Ministry of Health 
undertaking construction of household latrines in the affected communities targeted by FRCS, and also limited 
technical capacity within the National Society (NS). The budget reallocation is prioritized to increase the number 
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of community and household water tanks based on analysis from the secondary assessment. This is awaiting 
final approval from the Director General of FRCS. 

 
• Health  

• Health activities have focused on provision of awareness messaging for Leptospirosis, Typhoid, Diarrhea and 
Dengue (LTDD) to communities, to reduce the risk and spread of vector-borne diseases, due to the significant 
flooding caused by Tropical Cyclone (TC) Ana. To date, FRCS health activities have reached 255 communities, 
a total of 37,135 people (7,371 households) in hotspot areas affected by TC Yasa and TC Ana. Due to the 
current COVID-19 outbreak, the LTDD awareness will occur through mass media communications (radio, 
television and social media) instead of continued community engagement by volunteers, other than in low-risk 
areas with no COVID-19 cases.  

 
Whilst there is still uncertainty over when the Fiji government will fully lift COVID-19 outbreak restrictions, on 31 May 
2021, the government did announce some minor reductions in current restrictions. For businesses to re-open, they must 
now apply for a permit adhering to strict Covid protocols. Containment zones on Viti Levu continue, now reduced to one 
zone for the greater Suva area and another zone for Nadi and Lautoka.  
 
 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
Tropical Cyclone (TC) Ana made landfall as a 
Category 2 tropical cyclone on the main island on Viti 
Levu on 30 January 2021 and exited the country 
through Kadavu on 31 January 2021. At the centre, 
winds averaged 100 kilometres per hour with gusts 
of 140 kilometres per hour. Significant damage to 
trees, weak structures and houses was experienced 
with heavy damage to crops and power failures. 
Significant level of precipitation caused rivers to 
overflow and flooded roads, villages, towns and 
communities extensively. Very high seas and storm 
surges caused coastal inundation. Click here to see 
affected areas from both TC Yasa and TC Ana 
pathways to Viti Levu.  
 
By midday on 31 January 2021, TD07F developed 
into TC Bina with an expected path similar to TC 
Yasa, bringing more rain. TC Bina was downgraded 
on 1 February but brought additional rainfall. The 
accumulated rainfall from all three tropical cyclones that followed similar paths caused extensive flooding across all the 
four divisions. Below is the track of TC Yasa and TC Bina: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Tropical Cyclone Ana pathway to Viti Levu as of 05 February 2021 (Photo: Fiji 
Meteorological Service) 

TC Yasa and Bina pathways to Viti Levu as of 5 F0ebruary 2021. (Photo: Fiji Meteorological Service) 
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As of 2 February 2021, the NDMO reported 14,755 evacuees in 422 evacuation centres across the country. Extensive 
flooding caused damage to infrastructure, with 131 roads and crossings temporarily closed. All major roads in Vanua 
Levu remained closed, cutting off supply of food and relief items to affected areas. There were two confirmed fatalities 
and three people reported missing. Access in the northern division was a challenge during the response period, however 
conditions have improved recently, though still not back to normal as there are significant repairs required to sections 
of road across Vanua Levu  
 
Main concerns included increased risk of leptospirosis, typhoid, dengue and diarrhoea due to poor water access and 
standing water. Hygiene is also a concern due to the lack of access to clean water. Psychological first aid is a need 
given the recurring losses in a short period of the successive cyclones. Early recovery efforts for livelihoods, fixing 
shelters and access to food and water are all required, acknowledging the risk of further cyclones through to the end of 
the cyclone season in May 2021. Whilst no further cyclones have occurred, there were periods of significant low-
pressure systems and rain that caused ongoing damage to road infrastructure and isolated flooding issues.  
  
Summary of current response 
 
Overview of host National Society response action for TC Ana 
The Fiji Red Cross Society (FRCS) were very active in monitoring the track forecast and to disseminate early warning 
within its network to community and mobilized its branches through the division managers (DMs) to prepare 
communities. Below are actions taken in preparation prior to TC Ana making landfall: 

• Activation of the FRCS National Emergency Operation Centre and coordinated with divisional and branch EOCs 
to prepare for response across the country. 

• Planned for the initial assessment (using D1 form), volunteer deployment and in-depth assessment (using D2 
form) which was revised and distributed to all 16 branches. 

• Restocked disaster preparedness containers with essential household items from 3 February 2021 for the 
Western division, specifically in Nadi, Lautoka, Tavua, Rakiraki and Nalawa.  

  
In response to the impact of TC Ana, FRCS focused efforts on: 

• Updated the stock take in all its branches and restocked essential relief items. 
• Engaged local districts officers to initiate response to affected communities. 
• Assisted local authorities in supporting people to and in evacuation centres.  
• Assessment was conducted at branch level of affected areas. 
• Distribution of relief items occurred in the most affected area. This included hygiene kits, jerry cans and mosquito 

nets.  
• A health focus was provided to LTDD awareness messaging in communities due to the increased risk of vector 

borne diseases. 
• Reactivated the Restoring Family Links (RFL) service with the support of ICRC. 
• A recovery assessment was conducted by FRCS staff and volunteers from mid-February until early March 2021. 

The analysis of this assessment provided the confirmation and planning of the early recovery activities to be 
implemented for WASH, shelter, health and PGI support activities.  
 

The following staff and volunteers have been deployed as part of the emergency response as of 26 May 2021: 
  

Total Staff and Volunteers deployed (26/05/2021) 
Division  # of staff # of volunteers Total by Division  
Central  10 15 25 
Eastern  2 0 2 
Western  2 39 41 
Northern  8 121 129 
Total  22 175 197 

  
 
Summary of response for TC Yasa 
 
As of 29 January 2021, FRCS had reached a total of 11,694 people (2,564 households) through its TC Yasa response. 
Out of the 11,694, people assisted, 11,266 (2,500 households) were reached through shelter assistance including relief 
items, 5,997 (1,260 households) through health, 9,083 (2,004 households) through WASH and 4,097 (854 households) 
for Protection, Gender and Inclusion (PGI). These are outlined in the table below: 
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Division Bua Labasa Seaqaqa Savusavu Taveuni Rabi Total 
Shelter Tool Kit 185 148 191 263 66 70 923 

Tarpaulin 793 1,191 609 409 193 89 3,284 

Blankets 557 253 359 489 105 83 1,846 

Black Packs 356 502 439 307 128 97 1,829 

Cooking Set 239 382 342 286 147 55 1,451 

Solar Light 123 108 1 0 0 0 232 

Mosquito Net 223 790 490 120 0 0 1,623 

Dignity Kit 193 209 88 23 0 0 513 

Hygiene Kit 173 232 213 31 1 0 650 

Water Containers 559 547 481 663 232 85 2,567 

Total 3,401 4,362 3,213 2,591 872 479  14,918  
 
In response to TC Yasa, FRCS assisted 11,694 people at the end of January 2021 (2,338 households). A total of 10,913 
people (2,183 households) were supported in the Northern division, 301 people (60 households) in the Western division, 
and 478 people (95 households) in the Eastern division. Distributions of essential household items is still ongoing due 
to the remoteness of some communities in the Eastern division. Operations were halted due to the development of TC 
Ana and TC Bina until it was safe to resume. The remaining households in the Western division were included as part 
of the TC Ana response. 
 
Summary of response for TC Ana 
 
By the end of February 2021, FRCS had reached a further total of 3,030 people (730 households) through its TC Ana 
response. 1,963 people (114 households) were reached through shelter assistance, 3,138 (745 households) through 
health, 3,236 (1,088 households) through WASH. These are outlined in the table below: 
 

Branches Levuka 
Branch 

Bua 
Branch 

Labasa 
Branch 

Savusavu 
Branch 

Seaqaqa 
Branch 

Ba 
Branch 

Lautoka 
Branch 

Rakiraki 
Branch Total 

Shelter Toolkit 2 0 0 0 0 0 0 0 2 
Tarpaulin 26 0 1 0 39 0 2 67 135 

Blankets 19 10 0 0 0 0 0 59 88 
Cooking Set 19 6 0 16 261 0 0 0 302 

Solar Lantern 0 0 0 29 261 0 0 0 290 

Black Pack 40 0 0 24 261 0 0 0 325 
Dignity Kit 38 10 0 12 78 0 0 40 178 

Disability Kit 1 0 0 0 0 0 0 0 1 
Mosquito Kit 8 9 1 14 329 163 2 41 567 

Hygiene Kits 38 4 0 25 329 46 1 43 486 
Water 

Containers 20 20 0 0 329 177 2 54 602 

Total 211 59 2 120 1887 386 7 304 2976 
 
In response to TC Ana, FRCS has assisted a further 3,030 people (730 households). To date, 1,583 people (385 
households) have been supported in the Northern division, 1,222 people (303 households) in the Western division, and 
225 people (42 households) in the Eastern and central divisions, where there was less impact. A total of 2,976 relief 
items were distributed in the affected areas. There have also been 5,672 people reached (1,121 households) with LTDD 
awareness messaging following TC Ana. 
 
During the relief distributions for TC Yasa and TC Ana, a total of 17,894 essential household items were distributed for 
shelter, health, WASH and PGI assistance. A detailed recovery assessment was completed in the Northern division 
from mid-February to early March 2021, which informed the specific support for water, sanitation, shelter and basics 
needs. The combined distribution of relief items for TC Yasa and TC Ana is shown in the infographic below: 
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FRCS response for TC Yasa/ and TC Ana based on focus areas and branch/geographical location. (Photo: FRCS) 

 
Overview of Red Cross Red Crescent Movement in country 
The IFRC Country Cluster Delegation (CCD) in Suva initially provided advice to FRCS on revising the TC Yasa response 
to include the TC Ana response. Two technical staff provided technical support to FRCS in the review of the TC Yasa 
response and development of the plan and budget for the TC Ana response. Support is being provided in health, WASH, 
shelter, PGI, first aid, logistics, communications, volunteer management and operations support by the IFRC. The FRCS 
RFL programme, supported by ICRC, started during the TC Yasa response and was also activated during the TC Ana 
response. 
 

 
Conducting assessment in Bua, Vanua Levu. (Photo: FRCS) 
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Overview of other actors in country 
The government announced new curfew hours on 30 December 2020 from 11pm until 4am each night. These have 
remained in place until now and increased due to COVID-19 restrictions. The Fiji Police Force and Fiji Military Forces 
were on call around the country to assist people who needed to be evacuated. All schools were closed from Friday, 29 
January 2021 and only reopened on 8 February 2021 as most schools were being used as evacuation centres.  
 
Since the community transmission of COVID-19 occurred in mid-April 2021, the Fiji government have put in place 
significant restrictions and containment zones throughout the main island of Viti Levu. Restricted movement of people 
has been in place through several containment zones. Initially, the focus was in Nadi and Lautoka where the outbreak 
occurred, but quickly included all the greater Suva area as cases occurred in various locations. The restrictions have 
been ongoing since 22 April 2021 with curfew extended from 11pm to 4am, and increased to 6pm to 4am each evening, 
in the greater Suva area. There have also been periods of full lockdown for up to 72 hours at a time, where all people 
were required to remain at home. The number of cases of COVID-19 continue to increase daily, and the government 
has undertaken a large volume of contact tracing, isolation and quarantine of infected people and community hot spots. 
A large quantity of Covid testing continue to track and contain the outbreak. International flights in and out of Fiji have 
also been suspended along with domestic flights and most domestic shipping and ferries between island, apart from 
essential supplies. 
 
Coordination with the authorities  
FRCS is part of the National Emergency Operation Taskforce, and the Director General has attended all TC Ana meeting 
and briefings. All FRCS branch EOCs have also been activated and were manned by trained community-based 
volunteers in each location. Coordination between the EOCs is ongoing. The national EOC continued to monitor the 
situation whilst maintaining communication with divisional and branch EOCs. Close coordination and planning were 
conducted with divisional commissioners and provincial administrators and district level authorities, which includes the 
Ministry of Health and Medical Services through the Disaster Management Committees and the Disaster Preparedness 
Committees, with FRCS and other NGOs contributing to the coordination of national plans.  

 
 

Needs analysis and scenario planning 
 
Needs analysis 
TC Yasa impacted 97,000 people in its direct path, and approximately 200,000 people overall, with high winds up to 
240 kilometres per hour and excessive rainfall. Majority of damage was in Vanua Levu with destroyed crops, flooded 
and damaged houses, landslides, flooded crossings, and significant infrastructural damages in Bua province. A total of 
24 health facilities and 101 schools were damaged. OCHA reported that the initial damage assessments found that 40 
per cent of the communities in the West Central and Northern divisions needed safe water for drinking and hygiene. 
This equates to roughly 25,000 people (5,000 households) (Fiji: Severe Tropical Cyclone Yasa Situation Report No. 06 
as of 06 January 2021). As of 1 February 2021, 3,241 households were still in need of WASH support according to the 
WASH cluster. The government reports that 12,000 farmers have been impacted by TC Yasa and the agriculture sector 
has suffered 150 million Fijian dollars (FJD) worth of damages.  
  
TC Ana focus area  
After TC Ana made its landfall in Fiji, the NDMO established that majority of the population affected by TC Yasa were 
also affected by TC Ana, specifically the same communities in the Northern division, some of the same communities in 
the Western division and additional communities in the Central division. 
 
T C Ana brought in continuous rain which caused heavy flooding throughout Fiji. As of 30 January 2021, there were 68 
floods reports received by NDMO. Refer to below map. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Flood occurrence report based on divisions. (Photo: NDMO) 
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Targeting  
Below is the original targeting for TC Yasa across the Northern, Western and Eastern districts. 
 
Summary of statistics of population and number of affected people by province.  

As of 1 February 2021, Global Disaster Alerting Coordination System (GDACS) estimated 310,000 people were exposed 
to the impacts of TC Ana. Based on the 2017 census data (OCHA COD data set), the FRCS planning team worked with 
an estimate of 82,751 people (16,550 households) severely affected by TC Ana. Considering other actors in the country, 
FRCS intends to reach approximately 10 per cent of the most vulnerable people in the worst impacted regions (Northern 
Western and Central districts) targeting a total of 8,276 people (1,656 households). The number of people severely 
affected, as well as targets are displayed below:  
  

Divisions Province Total population 
Estimate of # of 
people severely 

affected 

FRCS Targeted 
Severely affected 

people (10% of 
overall affectation) 

FRC Targeted 
Households (HH) 

Western Ba  247,685   49,537   4,954   991  
Western Ra  30,416   6,083   608   122  
Northern Bua   15,489   3,098   310   62  
Northern Cakaudrove  50,447   10,089   1,009   202  
Northern Macuata  65,978   13,196   1,320   264  
Central Tailevu  3,739   748   75   15  

Total  413,754   82,751   8,275   1,655  
  
The Government of Fiji opened 422 evacuation centres to accommodate 14,755 evacuees. Schools, churches, 
community halls and private residences were all utilized to establish evacuation centres. Evacuees who were occupying 
school buildings relocated to other evacuation centres or returned to their own homes by 7 February 2020 as children 
resumed school on 8 February 2020. FRC prioritized support to those in the evacuation centres.  
 
The overall population to be supported through this operation in response to TC Yasa and TC Ana is 20,806 people 
(4,163 households) across the Northern, Western, Central and Eastern divisions. See detailed table below: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Active evacuation centers based on divisions. (Photo: NDMO) 
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Division Province Total 
population 

Targeted 
TC Yasa 
(people) 

Targeted 
TC Yasa 

(HH) 

Targeted 
TC Ana 
(people) 

Targeted 
TC Ana 

(HH) 

Total 
people 

targeted 
Total HH 
targeted 

Western  Ba   247,685   668   134   4,954   991   5,622   1,125  

Western  Ra   30,416   -     608   122   608   122  

Northern  Bua   15,489   2,168   434   310   62   2,478   496  

Northern  Cakaudrove   50,447   3,027   605   1,009   202   4,036   807  

Northern  Macuata   65,978   5,278   1,056   1,320   264   6,598   1,320  

Central  Tailevu   3,739       75   15   75   15  

Eastern Lomaiviti  15,657   626   125       626   125  

Eastern Lau  9,539   763   153       763   153  
Total  438,970   12,530   2,507   8,276   1,656   20,806   4,163 

 
Operation Risk Assessment 
The main risks are public safety due to clean-up, lack of infrastructure and the number of evacuees in evacuation 
centres. The following risks had been considered for TC Yasa and TC Ana and are mitigated by the planned actions 
below. 
 

Hazardous 
Events Current Risks and Impacts Planned Response 

Flooding and 
landslides  

• People sharing shelter with others potential risk of 
Sexual Gender Based Violence (SGBV). 

• Increase of WASH problems leading to health 
issues. 

• Possibility of people being swept away by the 
flood (missing persons). 

• Rise in theft and criminal activities as people leave 
behind property. 

• Waterborne diseases outbreak. (dengue, 
diarrhea, typhoid and leptospirosis); COVID-19. 

• Livelihood destroyed (food crops). 

• Provision of emergency shelters, blankets, water 
containers and tarpaulins for affected people. 

• Messaging to evacuees promoting proper 
hygiene practices.  

• Messaging on community preparedness planning 
with Protection, Gender, Diversity and Inclusion 
(PGI) principles and action. 

• Contact search and rescue teams with 
information on missing persons. 

• Possible CVA assessment and provision. 
• Restoring Family Links (RFL) to be activated and 

focal points mobilized with the assistance from 
ICRC. 

• Messaging and community awareness on 
Leptospirosis, Typhiod, Diarrhea and Dengue 
(LTDD) 

• Continue monitoring COVID-19 situation. 
Structures with 
roofs blown 
away/damaged 

• Injuries and death from flying debris. 
• People displaced from their homes. 
• Other homes at risk from flying debris. 

• Online Restoring Family Links (RFL) hotline 
established to support people in locating loved 
ones. 

• Provision of black packs 1  (i.e., family kits of 
clothing, sheets, household items), shelter tool 
kits and tarpaulins and build back safer kits, 
alongside safe shelter awareness raising. 

• Identification of clear and safe evacuation routes. 
• First Aid trained volunteers respond to injuries. 

Trees, debris 
blocking roads 
and waterways. 

• Blocked waterways can mean flooded roads and 
bridges, and mosquito breeding places. 

• Safety risk to communities concerning access to 
places. 

• Contact local authorities like National Fire 
Authority (NFA) and Fiji Roads Authority (FRA) 

• Provision of mosquito nets and messaging. 
• Volunteers working in their respective 

communities assisting affected population. 
Power outage and 
water cuts 

• Unsafe conditions can lead to a lot of problems 
and issues. 

• Break down of communication networks (radio, 
mobile network etc.) 

• Provide solar lamps. 
• Provide jerry cans 
• Face-to-face engagement through community 

networks 
Evacuation 
centers open 

• Challenges with social distancing (COVID-19). 
• Possible lack of evacuation centers due to 

COVID-19 guidelines. 
• Possible tension over space/food, etc. 
• Possible SGBV issues. 
• Overcrowding. 

• Assist government in possible relocation to other 
identified evacuation centres. 

• Online messaging and support on safety, 
protection, psychosocial support and community 
and household preparedness. 

 
1 Black pack contains of bedsheet single and double, women underwear (size M and XXL), men underwear (size M and XXL), sulu wraps, bath towel 
(size L), blanket, children t-shirt and short (3 sets), men shirt and short, women top and skirt and insect repellent. 
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Hazardous 
Events Current Risks and Impacts Planned Response 

• Unsafe conditions, lack of privacy, security and 
dignity for the most vulnerable especially 
women/children PWDs, etc. 

• Distribution of information, education and 
communication (IEC) materials on COVID-19 
precautionary measures. 

  

Storm surge • Damaged houses in low-lying coastal areas. 
• Death and injuries. 
• Damage to infrastructure such as roads, water 

pipes, nursing and health stations, schools, etc. 

• Population moved to higher ground. 
• Provide advice on household emergency kits. 
• ICRC is ready to provide support to FRCS in dead 

body management if required.  
COVID-19 • Risk of COVID-19 community infection 

(although no community cases are reported in 
more than 280 days). 

• All people entering Fiji complete multiple COVID-
19 tests before entering and spend 14 days in 
quarantine. All COVID-19 cases have been 
identified during this quarantine period, and the 
facilities are managed by the Ministry of Health 
and the military. Business continuity plans are in 
place for the facilities during cyclone season and 
were enacted for TC Yasa. 

• FRCS has sufficient personal protective 
equipment (PPE) on hand if needed by volunteers 
in the future. Good hygiene practices and 
awareness raising on COVID-19 continue and 
FRC will ensure COVID-safe programming to limit 
the spread of communicable diseases. 
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B. OPERATIONAL STRATEGY 
 
 
Proposed strategy 
 
The DREF operation is targeted to reach 20,806 people (4,163 households) across Ba and Ra (Western); Bua, 
Cakaudrove, Macuata (Northern); Tailevu (Central); and Lomaiviti, and Lau (Eastern).  
 
The third allocation revised the DREF Operation and expected to reach a further 8,276 people (1,656 households) 
affected by TC Ana in all four divisions. Initial assessments confirm minimal damage to shelter but an increased need in 
health and WASH as a result of extensive flooding, and psychological first aid (PFA) due to the trauma of loss of 
possessions and familiar space/homes.  
 
The extension of the DREF operation by two months until 31 August 2021 is intended to provide time to complete all 
remaining activities, once the current restrictions due to the COVID-19 outbreak are lifted and FRCS can restart the 
operation. Uncertainty remains as to when the restrictions may be lifted. The detailed plan requires ten weeks to 
complete all remaining activities, once the operation restarts. 
 
Shelter 
The most severely affected communities will be prioritized to receive emergency shelter and essential household item 
(HHI) assistance. Detailed assessments of the north have been completed after the delay caused by TC Ana. The results 
have been analysed and will be used for the early recovery planning and targeting. The IFRC shelter team continues to 
support the FRCS at provincial-level with emergency shelter refresher training and safe-shelter awareness, preparing 
volunteers to help affected households to select safe sites, build temporary accommodation, and carry out basic house 
repairs using the tarpaulins and shelter tool kits distributed as part of the response. This approach aims to encourage 
and support communities to ‘self-recover’ and has been successfully used in the TC Pam and TC Harold responses in 
Vanuatu and elsewhere in the Pacific region. 
 

The early recovery strategy supports the worst 
affected households in the most impacted 
communities with shelter support kits. Shelter 
support kits include additional hardware such as 
cyclone strappings, nails, and roofing nails, which 
complement available resources of the household. 
The kits will assist them in constructing emergency/ 
temporary shelter solutions strong enough to 
survive the rest of the cyclone season. 
Complementary technical support will be provided 
with each of the shelter support kits in the form of a 
Help for Homes booklet. These Help for Homes 
booklets are available in English2 and in the local 
languages of Fiji-Hindi3 and iTaukei4 (Native Fijian). 
The booklets have simple and contextualized Build 
Back Better/ Safer tips to allow better understanding 
of construction principles and measures to make 
houses stronger and more resilient to natural 
disasters. 
 
Since there was not much damage caused to the 
homes of the affected population during TC Ana, 
the FRCS revised interventions will focus in the 

areas of WASH, health, PGI and PFA. Assessments carried out by the government saw minimal to nil additional damage 
to homes/structures. Therefore the FRCS focus is on rebuilding water sources, sanitation and promotion of general 
hygiene in the communities affected. 
 
 
Health 
It is essential to address potential public health concerns as some community members have been left more susceptible 
to communicable diseases due to the significant number of shelters, water sources and sanitation facilities being 
destroyed and damaged by the TC Yasa. The focus of the TC Ana operation will remain the same but more focus on 

 
2 Help for Homes booklet (English): https://www.sheltercluster.org/pacific/documents/help-homes-tips-build-back-safer-booklet-english-version-fiji-
2016  
3 Help for Homes booklet (Hindi): https://www.sheltercluster.org/fiji/documents/help-homes-tips-build-back-safer-booklet-hindi-version  
4Help for Homes booklet (iTaukei): https://www.sheltercluster.org/fiji/documents/help-homes-tips-build-back-safer-booklet-itaukei-native-fijian-version  

Volunteers undertaking shelter refresher training in Bua Photo: FRCS 

https://www.sheltercluster.org/pacific/documents/help-homes-tips-build-back-safer-booklet-english-version-fiji-2016
https://www.sheltercluster.org/pacific/documents/help-homes-tips-build-back-safer-booklet-english-version-fiji-2016
https://www.sheltercluster.org/fiji/documents/help-homes-tips-build-back-safer-booklet-hindi-version
https://www.sheltercluster.org/fiji/documents/help-homes-tips-build-back-safer-booklet-itaukei-native-fijian-version
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the LTDD awareness due to heavy flooding and damages to the household. The new areas in the Western and Central 
Eastern division were also affected by major floods brought in by TC Ana. With an increase in sanitation damages and 
sewage overflowing due to flooding and damage, there is a rise in hygiene issues affecting communities, and they will 
be more susceptible to LTDD. Therefore, FRCS is also distributing hygiene kits and water storage tanks and containers 
in communities for storage of clean drinking water, advocate on boiling drinking water and create hygiene and LTDD 
awareness. 
 
The mid to long term probable health impacts identified would be the increase in communicable diseases such as those 
that are water or vector borne. Short and long terms mental health effects are also likely to increase as the full extent of 
the impact on health will continue to rise post TC Ana flooding.  
 
With health facilities affected, the delivery of basic health services was disrupted. Village nurses or health workers were 
mobilized without resources to provide immediate treatments to injuries. Direct impacts of TC Yasa on the health of the 
population in affected areas were deaths and injuries from collapsed buildings, wind-strewn debris, or existing illness. 
Fiji NDMO reported four deaths due to TC Yasa. 
 
The focus of the health component of the response is: 

• Implementation of communicable disease prevention, COVID-19 key messaging and health promotion activities 
in communities in collaboration with health authorities and partners. Leptospirosis, Typhoid, Diarrhoea and 
Dengue (LTDD) are high risk in affected areas.  

• FRCS undertakes awareness raising activities amongst target communities about vector control and promotes 
community clean up campaigns to reduce breeding sites. FRCS staff and volunteers are provided with mosquito 
repellent while they are working in high-risk areas. 

• FRCS continues to advocate and create awareness on COVID-19 and ensure measures are in place and in line 
with their Ministry of Health in parallel to the response to TC Yasa and TC Ana. 

• Staff and volunteers are trained in psychological first aid (PFA) and provide support in these areas (and 
referrals) to the community activities of operation to address the psychosocial well-being and coping skills. 

• Identification of further health referral systems needs are identified with temporary first aid.  
• Employing the community-based health and first aid (CBHFA) approach, psychosocial support (PSS) activities 

and services are undertaken and child protection, violence prevention, gender and diversity considerations are 
integrated into the design of these interventions. CBHFA also integrates child protection and gender-based 
violence through PSS. The approach is able to identify injuries and trauma that may have possible links to child 
abuse or gender-based violence such as domestic violence, and ensures information is provided on referral 
pathways.  

• FRCS has identified specific need for PSS for cyclone-affected communities which will see more volunteers 
being trained on PSS/PFA and offering support to those showing signs of stress from the effects of the cyclone. 

• Volunteers are trained to identify signs of violence and equipped with skills to provide counselling (and first aid, 
if needed) to affected people, referring more serious cases to the relevant health centres and authority 
supporting protection gender and inclusion. 

• Reprint of the LTDD posters to reach new areas that were affected by TC Ana including hot spot areas that 
were recently identified by the Fiji Ministry of Health.  

• Printing and Messaging on Long Lasting Insecticidal Treated Nets (LLINs) mosquito nets. 
 
WASH 
Early rapid assessments conducted by FRCS, IFRC and 
integrated survey teams under provincial administration 
coordination indicate widespread destruction of water and 
sanitation infrastructure in the path of TC Yasa. The 
assessments teams are also providing WASH Rapid Response 
support through the provision of hygiene kits, baby kits, dignity 
kits and jerry cans depending on the hygiene needs of the 
affected communities. IEC materials translated to the main 
languages have also been distributed as time limitation will not 
allow for proper community health and hygiene messaging.  
 
WHO and UNICEF Joint Monitoring Program (JMP) data from 
2017 indicates that 11 per cent of rural communities in Fiji have 
either limited or no existing water supply service and 5 per cent 
have limited access to sanitation. We can expect that existing 
hygiene behaviour practices will vary across the affected 
communities from the urban centres of Labasa and Savusavu to 
the rural and remote communities of Vanua Levu and islands in the Lau Group due to the disparities of income, markets, 
education, and water and sanitation infrastructure. The environment to sustain these practices has been significantly 
impacted, resulting in high risk of water-borne diseases within the communities. A WASH delegate (supported by 
Australian Red Cross) provided advise and support to FRCS.  

Unloading relief items at Nabouwalu, Vanua Levu Photo: 
FRCS 
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Cash and voucher assistance 
As part of the need assessment of FRCS, IFRC provided technical support in piloting a market assessment in the 
cyclone affected communities in the Northern district to identify the impact of the disaster in the markets and physical 
and economic access of households to these markets. Cash Voucher Assistance (CVA) assessment found that CVA is 
viable for the affected areas. Markets were sufficient and the modality was acceptable to recipients. It also found 
coordination with the government at national and local levels, alongside coordination with other agencies is required to 
ensure a smooth implementation and clarity on targeting. A FRCS CVA focal point is being hired and will be trained in 
CVA preparedness and response. A further detailed assessment assesses basic needs, market system, and financial 
service providers to determine feasibility of CVA in these communities, considering the recent impacts of TC Ana. FRCS 
and IFRC works together with the Fiji Cash Working Group in developing the minimum expenditure basket and the 
standardization of grant values.  
 
Delivery mechanisms is explored during the assessment to select the best possible financial service provider (FSP) 
based on the local context of the affected communities. The provision of multi-purpose cash grant is supported by 
complementary funds. This will target 500 households in the most affected areas as a pilot programme as this will be 
the first time CVA is to be implemented by FRCS. Technical support is to be provided by IFRC CCD cash coordinator. 
A CVA preparedness plan supported by Australian Red Cross is in place for 2021 which will accompany and provide 
some additional supports to the long-term viability of CVA by FRCS.  
 
Protection, gender and inclusion 
Safety of the affected population is a major PGI concern emanating from the severe damages left behind by TC Yasa. 
Homes were affected resulting in families being relocated to evacuation centres and temporary shelters. Ensuring the 
safety and protection of individuals is crucial in preventing further harm. Evacuation centres are expected to remain 
open for another two weeks. Fiji medical officials are monitoring the centres, and FRCS will provide further relief items 
as necessary to support existing assistance and services. PGI will focus on providing key messages on safety to affected 
communities and evacuation centres. Information sessions teach recipients how to engage services confidently, 
including child protection, gender-based and domestic violence referral pathway options available on the ground in the 
Northern division, as well as the National Toll-Free Child Helpline and the National Domestic Violence toll free contact. 
The protection of children from further risk and support for potential survivors of sexual and gender-based violence 
(SGBV) is paramount, to ensure they are properly informed of their rights in times of disaster.  
 
To assist in safeguarding people, FRCS provided SGBV referral IEC materials in the form of a pocket card containing 
pertinent information and contact of essential service providers such the legal services, police, medical and counselling. 
In promoting inclusivity, FRCS is considering a tailored approach by developing specialized baby kits5 and person with 
disability (PWD) kits which for now will mainly focus on elderly bedridden citizens. FRCS is distributing PWD kits and 
baby kits as part of its TC Ana response in the areas of the Northern division that were also affected by TC Yasa with 
the inclusion of the newly identified communities under TC Ana particularly around the Western and Central division. 
Sex, age and disaggregated data is being collected to ensure that no one is left behind or left unsafe from FRCS 
response and interventions.  
 
Community engagement is underway through monitoring of social media, two-way communication between the branch 
and community leaders and members, and through the informal networks on the appropriateness of the initial 
distributions. More structured community engagement will be done by FRCS in the coming weeks through monitoring 
missions to verify coverage, identify remaining gaps and discuss suitability of the services/items received so far. 
 
 

Disability kit content 
Socks 2 pcs 
Flashlight 1 pcs 
T-shirt, round neck  2 pcs 
Toothpaste, tube 100g 1 tube 
Toothbrush, medium, soft 1 pcs 
Sulu wraps 2 pcs 
Soap, body soap 2 pcs 
Soap, box 1 pcs 
Cotton blanket 1 pcs 
Plastic bag 1 pcs 
Adult diapers 2 pkt 
Wet wipes 2 pkt 
Latex gloves, disposable 1 box 

 
5 Baby kits items: Napkins x 24, large safety pin, Diaper x 10pc, baby wipes x2 pkt, teething necklace x 1, Panadol elixir x 100ml bottle, baby wraps 
x 4 pc, Baby towel x 2pc, cotton buds 1 pkt, beanie x 2, socks x 2, grape water x 100ml, small thermos x 1, bottle x 1, plastic teats x 2, baby powder 
x 600mg.  
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Disability kit content 
Pressure ulcer cushion 1 pcs 
Mattress protector 1 pcs 
Bath towel, small 2 pcs 
Bath towel, large 1 pcs 
Jerry can 1 pcs 
Reusable cup 1 pcs 
Packing 1 kit 

 
Security 
The National Society’s security framework is applicable for the duration of the operation to their staff and volunteers. 
For personnel under IFRC security’s responsibility, including surge support deployed to the area, the existing IFRC 
country security plan, including security regulations, contingency plans for medical emergencies, relocation and critical 
incident management is applicable. All IFRC must, and RC/RC staff and volunteers are encouraged, to complete the 
IFRC Stay Safe e-learning courses, i.e., Stay Safe Personal Security, Stay Safe Security Management and Stay Safe 
Volunteer Security online training. Staff and volunteers are made aware of the security situation and briefed on reactions 
in emergency before deployment in the operational area.  
 
Operations Support 
Operations management support includes surge support from New Zealand Red Cross (NZRC) for an IFRC operations 
manager for six months, remote communications support for two months and logistics support for two months. Continued 
remote information management support is also being provided by NZRC during this initial needs assessment phase. 
Australian Red Cross (ARC) is supporting a WASH delegate position for two months. The DREF will support three FRCS 
staff in Psychosocial Support (PSS) for four and a half months, an operations manager for three months, and a logistics 
officer for three months. Support is also being provided for the 35 staff that are working in the Emergency Operations 
Centre (EOC) for the first 20 days. The FRCS EOC is set up with units for operations (four people), planning (four 
people), finance (one person), Information Management (one person), communications (one person), resource 
mobilization (one person), volunteer management (one person), as well as administration support (one people), logistics 
(two people), and technical sectoral foal points leads: WASH/shelter, health, PSS, RFL, (three people). There are an 
additional 15 staff managing the relief items and supporting operational tasks daily. Other complementary funding will 
provide additional support to FRCS divisional roles in WASH/shelter, and a health officer at the national office. In-kind 
relief supplies of tarpaulin, shelter kits, blankets, mosquito nets, solar lamps and jerry cans have also been donated by 
ARC and NZRC.  
 
Logistics and NS capacity 
Due to the remote nature of some of the affected areas, access 
to many of the affected communities requires boat 
transportation – some are small remote islands in the Eastern 
division (Lau), others are in the Northern division that are difficult 
to reach by land. With damage to road access in areas affected 
by TC Ana, the transportation of volunteers and relief items will 
also include new areas in the West and the Central division 
which was affected by flood waters. FRCS is coordinating with 
authorities on joint transportation options for cost sharing, and 
with private donors for relief goods to be transported free of 
charge during this immediate phase. This operation supports 
boat hiring for trips to two main locations - the northern division 
and the eastern division, for follow-up distributions and to 
complete WASH and shelter early recovery activities. The 
decision for this is in direct response to the lessons learned from 
TC Harold on the limitations in terms of access FRCS to the remote areas and the challenges in timing of assessments 
and distributions. It will allow FRCS more flexibility to complete assessments and deliver humanitarian needs in timely 
manner. 
 
As TC Yasa crossed a remote area, the branches in Bua and Seaqaqa are supported by two main field Emergency 
Operations Centres (EOCs). Previously these have just been small branch offices. TC Ana operations in the new 
locations of West and the Central is coordinated from the HQ for the Central division and the divisional service manager 
office in the west for the west branches. They have not been significantly damaged, but require clean-up, minor fixes to 
windows, etc. so they can be functional for coming months. It also requires setting them up a EOC’s, therefore generator, 
printer, basic office supplies, etc. is required for decentralization of the operation, and the staff can operate adequately 
out of them.  
 
Stocks for FRCS were all pre-positioned at the headquarters, storage containers and at branch level upon receiving the 
last stocks in October 2020. In response to TC Yasa, affected branches had the capacity to support the population while 

Tracks for TC Yasa. (Photo: ESRI) 
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more stocks were loaded and sent from storage containers and central division. Local procurement was placed after 
receiving technical approval from APRO office. FRCS has also been supported by ARC and NZRC with HHI’s for TC 
Yasa.  
 
Logistics will also support continued local procurement related to WASH and kits (hygiene, dignity, family, etc.) and 
support international procurement, as necessary. 
 
Challenges faced early in the response were in regard to transportation since vessels were restricted from departing to 
these affected locations and major roads were affected with accessibility as a main concern. Another major challenge 
faced is the Duty and Tax component which is applied to FRCS for selected NFI’s but recently we were provisioned for 
a waiver as TC Yasa remains to be at State of Natural Disaster ending in mid-February. There is an ongoing discussion 
for the in-kind donation and International Procurement stocks that shall arrive for pre-positioning in May or June 2021. 
 
 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 11,694  
Male: 6,045 
Female: 5,649 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:   Target Actual 
# households provided with emergency shelter and settlement assistance 2,506 2,614 
Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families 
Indicators:   Target Actual 
# of /households provided with emergency shelter items, materials and/or tools 
to have a space that meet the minimum living conditions.  2,506 2,614 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators:   Target Actual 
# households provided with technical support and guidance, appropriate to the 
type of support they receive 2,506 2,614 

Progress towards outcomes 
 
For TC Yasa, emergency shelter and essential household items were distributed to approximately 2500HH in the 
worst affected divisions; northern, eastern and western divisions as below: 

• tarpaulins (up to two items per household, depending on level of damage, the size of household, and presence 
of family members with disabilities). 

• shelter tool kits (up to one item per household). 
• kitchen sets (one item per household).  
• blankets (one item per household, depending on household who have lost everything, and large households 

who need more).  
The distributions were complemented with technical support and guidance from the 13 volunteers (three teams) that 
have received emergency shelter refresher training. 
 
Initial distributions were focused on households with severely damaged houses. A second sweep of distributions of 
emergency shelter and essential household item was done four weeks after the impact of TC Yasa with the remaining 
balance of relief items to cover distribution gaps. 
 
From the analysis of the assessment conducted by FRCS it was confirmed to provide shelter support kits to houses 
that were classified as category 3 damage. A total of 1,047 households were targeted for this support and local 
procurement of the items was completed. Unfortunately, the current restrictions due to the COVID-19 outbreak have 
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stopped the distribution of these kits due to the inability to move logistics into the affected areas. The shelter support 
kits contain the following items: 
 

Shelter Support Kit 
Item Description/Specifications Quantity 

 
Cyclone strapping 1.0 x 25mm x 27m 2 coils 
Roofing Nails with washers 1 kg 
Galvanized nail 6" (150mm) 1 kg 
Galvanized nail 4" (100mm) 1 kg 
Galvanized nail 2" (50mm) 1 kg 
Clout nail for strapping 1 kg 
White sack (empty) 25-30kg 1 piece 

 
TC Ana crossed the main island of Viti Levu as a Category 2 with reports of widespread flooding on both Viti Levu 
and Vanua Levu, with the latter heavily affected by TC Yasa just one month prior to the impact of TC Ana. There have 
not been any reports of damages to dwelling places and as such, the proposed TC Ana response will not have a 
shelter component.  
 

 

 

Health 
People reached: 11,694 
Male: 6,045 
Female: 5,649 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
Indicators: Target Actual 

# of people reached by NS with services to reduce relevant health risk factors  20,806 
(12,531)6 11,694 

Health Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicators:  Target Actual 

# of assessments conducted based on standard IFRC and / or WHO assessment 
guidelines 50 

Recovery 
Assessment 
Completed  

 

First aid services and health awareness messages 

MALE (51%) FEMALE (49%) Total 
5,730 5,964 11,694 

 
Initial assessments and aerial footage confirmed extensive damages to dwelling places, sanitation facilities and water 
sources across all the affected areas for both TC Yasa and TC Ana. TC Ana poses a direct health risk to the affected 
communities due to the heavy flooding. The FRCS reached out to households and communities to assist in the clean-
up of their environment and created awareness on sensitisation of future outbreaks and hygiene. The FRCS 
assessment teams conducting assessments in the field had at least one trained volunteer or staff trained in first aid 
and were also provided with first aid kits. The teams were expected to provide basic first aid for any injuries and 
psychosocial support if needed and facilitate referrals for further medical treatment. The assessment teams also 
distributed hygiene kits and jerry cans to mitigate the immediate health risks faced by the affected population, 
especially with the likely risk of typhoid due to water being contaminated from the flooding. Other messaging such as 
boiling of drinking water, and safe storage was part of the advocacy. The assessment teams also collected detailed 
information on specific household and individual health needs such as existing medical conditions, the number of 
disabled people, the number of lactating mothers and other specials needs. The assessment results have informed 
further support or shared with other partners.  

 
From the recovery assessment baby kits were identified as a specific need. Targeted distribution was confirmed for 
the most affected and vulnerable households. Local procurement was completed for 200 baby kits. Unfortunately, 
because of the restrictions due to the COVID-19 outbreak, these could not be transported to the affected area yet and 
distributed as per the detailed planning. Delivery and distribution will be completed immediately when restrictions are 
lifted. 

 
6 Numbers in brackets are old targets adjusted for TC Ana response 
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Health Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators:  Target Actual 
# of people reached with community-based disease prevention and health 
promotion programming  

4,163 
(2,506) 37,135 

Health Output 4.1: Community-based disease control and health promotion is provided to the target 
population 

Indicators:  Target Actual 

# of mosquito nets distributed  4,163 
(2,506) 2,504 

Health Output 4.2: Vector-borne diseases are prevented 

# of mosquito nets distributed 4,163 
(2,506) 2,504 

 
The extensive damage caused by strong winds, sea water rises, and major flooding significantly increases the 
likelihood of communicable diseases. The volunteers engaged during the response are provided with refresher 
training on Leptospirosis, Typhoid, Dengue Fever, and Diarrhea (LTDD) and COVID-19 key messages to prepare to 
conduct awareness in affected communities.  
 
During the recovery assessment, the remoteness of most communities and difficulty in travelling due to blocked and 
damaged roads meant that volunteers did not have sufficient time in the communities to conduct awareness. As such, 
IEC materials translated into the main local languages were printed and distributed. 
 
Due to the significant flooding that was caused by TC Ana, the priority for health support was identified as the need 
for awareness messaging in relation to vector borne diseases. Due to increased risk of LTDD, a comprehensive 
awareness campaign is being conducted in all high-risk communities.  
 
As part of TC Yasa, 209 communities (6,250 households) have been reached on LTDD messaging. During the period 
following TC Ana, until the suspension of the operation because of current Covid outbreak restrictions, a further 46 
communities (1,121 households) had been reached and it was planned to reach a further 180 communities. As 
outlined below: 
 

Disaster Community Total 
Household 

Population 
Total Male Total Female 

TC YASA 209 6,250 16,427 15,036 
TC ANA 46 1,121 2,939 2,733  

255 7,371 19,366 17,769 
 

The completion of LTDD awareness messaging will now occur through mass media communications (radio, television 
and social media), with volunteers only to conduct community engagement, once restrictions are lifted, in areas where 
there is low risk and no Covid cases. 
 
Concurrently, with the LTDD awareness messaging FRCS also provided the following support: 

• Further targeted distribution of mosquito nets to households with children under five years old, and pregnant 
women. To date, a further 324 mosquito nets have been distributed. 

• FRCS volunteers also support communities in cleaning up and creates awareness on the importance of 
keeping their environment clean. 

• Rat bait was distributed in high-risk areas (along with direction for safe use) to reduce the risk of spread of 
leptospirosis. To date, 957 containers of rat bait have been distributed across the 255 communities.  

 
Volunteers were equipped with personal protective equipment (PPE) such as gumboots, raincoats etc. To protect 
them from any exposure of risk to LTDD and injuries from hazardous work areas especially post TC Ana, volunteers 
will wear necessary safety gear like gloves, boots, etc. No personal protective equipment (PPE) is required due to the 
absence of any community cases of COVID-19. Fiji has not recorded a community case of COVID-19 in more than 
230 days. While there are currently no COVID-19 travel restrictions in place, FRCS will ensure that volunteers adhere 
to COVID-19 health and hygiene protocols during the response.  
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Health Outcome 6: The psychosocial impacts of the emergency are lessened 

Indicators:  Target Actual 
# of people reached by Psychosocial support (PSS)  1,000 134 

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers 
and staff 

Indicators:  Target Actual 
# of staff/volunteers briefed/trained on psychological first aid (PFA) 200 15 
 
A key lesson learnt from previous disasters, particularly TC Winston, was the need for psychosocial support (PSS) 
and psychological first aid (PFA). TC Yasa passed directly through the province of Bua and parts of Macuata and 
Cakaudrove. In the meantime, TC Ana affected both Viti Levu and parts of Vanua Levu with heavy rainfall and flooding 
of homes and villages. As majority of people in these areas rely on farming, the reported extensive damage to 
vegetation and crops meant that they have not only lost their homes but also their livelihood. As such, there is an 
increased need for PSS.  
 
An immediate short PSS training was conducted by IFRC health lead for FRCS EOC staff and team leaders going to 
the field. Further training for branch volunteers on PFA is needed to ensure volunteers can fill in the assessment form 
and provide support on the ground and among their peers. Through the DREF, the FRCS will engage two counsellors 
(west, mostly covering maritime areas, and the north) for six months to conduct PSS support in the worst affected 
areas. There is still a great need for PSS for volunteers responding to disasters. The IFRC also provides post response 
PSS sessions for all staff and volunteers involved in the response with FRCS. The IFRC assists FRCS in training all 
volunteers involved in the response for PFA.  
 

 

Water, sanitation and hygiene 
People reached: 9,083  
Male: 4,701  
Female: 4,382 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
Indicators: Target Actual 
# of households reached with key messages to promote personal and 
community hygiene 4,163 (2,506) 2,004 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 

Indicators: Target Actual 
No. of assessments/monitoring visits undertaken and shared.  50 Ongoing 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population. 

Indicators: Target Actual 
# of families reached with household water treatment and storage awareness 
using existing IEC material based on IFRC’s Household Water Treatment and 
Storage in Emergencies 

4,163 (2,506) 2,004 

# of families provided with water containers/jerry cans (two per family) 4,163 (2,506) 4,265 
# of household water supply systems repaired and cleaned  100 Planned 
# of rainwater harvesting and gravity-feed systems installed 5 Planned 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to the target population 

Indicators: Target Actual 
# of toilets repaired  100 De-prioritised 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population 
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77 Each hygiene kit consists of 12 body soap, 1 kg laundry soap, 1 kg washing powder, 3-piece bath towel, 6 toilet paper rolls, 2 toothpaste tubes, 6 
toothbrushes, 1 pack wet wipes, 1 litre bleach, 1 pack garbage bag, 5 disposable razors, 2 solar lamps, 1 coconut oil bottle, 1 gas lighter, 1 mosquito 
repellent, 1 plastic bucket (20L). 
8 Each dignity kit consists of 30 sanitary pads, 2 body soaps, 1 toothpaste tube, 1 toothbrush, 2 sulu wraps, 1 bath towel, 1 sulu I ra (women’s skirt), 
2 t-shirts, 2 combs, 1 torchlight, 1 pack batteries, 2 women underwear, 1 pair flip flop, 1 plastic Ziplock, 1 plastic bucket 
9 Cleaning kits include: wheelbarrow, fork, pinto poly rake, cane knife, spade, bucket, broom and handle, plastic water broom, hose, tap adapter 

Indicators: Target Actual 
# of people reached by hygiene promotion activities 20,806 (12,531) 7,371 
Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population  
Indicators: Target Actual 
# of households provided with a set of essential hygiene items  4,163 (2,506) 2,004 
Progress towards outcomes 
• Coordination with the WASH cluster co-leads – Fiji Ministry of Health and UNICEF – to establish an efficient data-

sharing mechanism through a new 5Ws platform with the support of the IFRC IM officer. 
• Rapid WASH assessments in Bua province were integrated with IFRC technical assessments, where 2,004 

households were provided with hygiene kits7 and 20-litre buckets with lids.  
• 4,265 households provided with water containers/jerry cans. 
• 1,939 households provided with dignity kits8 and 20 litre buckets with lids. 
• 7,371 households provided with leptospirosis, typhoid, dengue fever, diarrhoea (LTDD) awareness. 
• Distribution of 2,400 water flasks for school children to fill clean drinking water. A further 1,200 to be distributed, 

currently on hold due to COVID-19 restrictions 
• Provision of 15 cleaning kits 9 per branch to assist in the community clean up in villages targeted for LTDD 

awareness.  
 

Staff and volunteers involved in the response are briefed on basic WASH awareness in emergencies. 
 

Hygiene awareness and messaging was not conducted 
by volunteers during the relief distribution operation due 
to the limited time in the communities. The LTDD 
awareness was conducted in as part of health activities 
led by the FRCS WASH focal point. The IEC materials 
translated to the main Fijian languages were printed and 
distributed with the awareness sessions. The LTDD 
awareness will continue in those communities impacted 
by TC Ana. Communities are also advised to refer to the 
nearest Red Cross branch or any community-based 
volunteer for any further questions and suggestions 
towards interventions done in their community. All IEC 
materials include contacts and addresses of the national 
office and the two divisional service centres based in the 
West and the North.  
 
The scope and targeting of WASH hardware support will be based on a review of the WASH cluster 5Ws reporting, 
coordination with WASH partners and detailed assessments. Based on positive recipient feedback from the TC Harold 
response, FRCS have identified that the most appropriate water hardware support to communities is community and 
household water storage, using local supplies of 5,000 and 10,000 litre tanks and table-top household water filtration 
systems. Early consultation with the Water Authority of Fiji (WAF) in Bua province highlighted the potential for FRCS 
to support communities with hardware that could be installed with technical support from WAF. WAF response data 
is now available on the WASH Cluster 5Ws database and FRCS met with WAF at headquarters level to coordinate. 
 
Coordination with northern divisional and provincial authorities confirmed the request for WASH support in the form 
of water tanks. The FRCS deployed the WASH focal point to conduct technical assessment to confirm number of 
supported water tanks. The provincial water authority supported the assessment. Memorandum of Understanding 
(MoU) was signed with each community to confirm they would provide gravel and support the building of bases for 
the water tanks. Through coordination with the provincial government and WAF, a total of 71 water tanks (10,000 L 
and 5,000 L) were confirmed for phase one, and the procurement was completed prior to operation suspension 
because of the restrictions currently in place by the Fijian government due to the outbreak of Covid.  
 
The recovery assessment analysis conducted by FRCS also identified a further 92 household water tanks for support 
in phase two of WASH early recovery activities. Unfortunately, the operation was suspended before FRCS could 
deploy personnel to conduct the technical assessment required to confirm numbers and detailed placement of water 

Arriving for relief distribution, Macuata, Vanua Levu (Photo: FRCS) 
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Protection, Gender and Inclusion 
People reached: 4,097 
Male: 2,091 
Female: 2,006 

PGI Outcome 1: Communities become more peaceful, safe and inclusive through meeting the needs and 
rights of the most vulnerable. 

Indicators:  Target Actual 

Distribution of dignity kits, baby kits and disability kits to those in need 500 513 dignity kits 
181 baby kits 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, considering 
different needs based on gender and other diversity factors. 

Indicators:  Target Actual 
Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services? Yes Ongoing 

Progress towards outcomes 
 

Initial assessments from national situational reports and aerial images have indicated several areas of interest for 
Protection, Gender and Inclusion (PGI). In the most seriously affected communities, families have lost their homes 
and livelihoods which may increase risk to social issues, exposing vulnerable people to further risk. With several 
evacuation centres still operational, minimizing exposure to risk is crucial to avoid further harm to those already 
affected. People experiencing family violence, persons with disabilities, people identifying as LGBTQIA+, elderly and 
children are at greatest risk if protection and inclusion is not effectively integrated throughout the response.  
 
The FRCS previously trained approximately 40 volunteers from its three main divisions (North, West & Central-
Eastern) on PGI mainstreaming during an emergency. Other topics included Sexual and Gender Based Violence 
(SGBV), and Child Protection and Prevention of Sexual Exploitation and Abuse.  

 
In line with the above, FRCS incorporates Sex, Age and Disability Disaggregated Data in its initial assessments to 
better capture the needs of people affected and tailor their response with the aim of meeting such needs. Collection 
of data will assist FRCS in identifying vulnerable groups which may need further intervention and protection.  
 
To assist in safeguarding people, FRCS provided SGBV referral IEC materials in the form of a pocket cards containing 
pertinent information and contact of essential service providers such the legal services, police, medical and 
counselling. 
 
Local procurement was completed for a further 200 baby kits and 200 disability kits. These kits are ready for 
distribution based on the analysis of the secondary assessment conducted by FRCS. Unfortunately, these kits were 

tank. Procurement of the water tanks and the materials for base and fittings will occur once the current restrictions 
due to COVID-19 are lifted.  
 
The activity for water tank support to communities and households will be implemented through funding from other 
donors. This will be complimentary to the planned activity supporting rainwater harvesting and repairs to water supply 
within this operation. 
 
Initial priority for water filter distribution was provided to primary schools and early childhood education centres. To 
date a total of 437 water filters have been provided to classrooms in 87 schools in Vanua Levu. The next priority is to 
provide water filters to affected households based on the analysis of the recovery assessment. Up to 325 households 
were identified for this support. These household lacked access to clean water and met the targeting criteria (PLWD, 
single headed households, elderly 70+). Local procurement and distribution are planned to occur when the situation 
allows, once current restrictions from the COVID-19 outbreak are lifted. 
 
The only change to the WASH activities is that FRCS have de-prioritised the repair/construction of household latrines. 
The Ministry of Health is undertaking construction of latrines in the communities targeted by FRCS, and the FRCS 
has limited technical capacity in this area. The budget allocated for household latrines is to be reallocated to increase 
the number of community and household water tanks being supported by FRCS. 
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could not be transported from Suva to the branches for distribution due to current Covid restrictions in place. These 
items are a priority for distribution as soon as the restrictions are lifted. 
 
Local procurement is also in progress for 1,244 family kits for replenishment of pre-position stocks. 
 
To support the WASH community water tanks installation, solar streetlights are also under procurement. The solar 
streetlights will be placed with each water tank to provide safe lighting for the community water points. This 
procurement will be completed once the current restrictions are lifted.  
 

 
Strategies for Implementation 

Outcome S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 

Indicators:  Target Actual 
# of NS volunteers that receive briefing and trainings 250 Ongoing 
Output S1.1.4: National Societies have effective and motivated volunteers who are protected. 

Indicators:  Target Actual 

# of NS volunteers that are insured  250 Ongoing 
Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 
Red Cross actively contributes to shelter coordination  Yes Yes 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicators: Target Actual 
IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. Yes Yes 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 
NS is pro-active on social media  Yes Yes 
Indicators Target Actual 
Programmatic reach is expanded (Target: yes) Yes Ongoing 
Output S4.1.4: Staff security is prioritized in all IFRC activities 
BCP is activated and actively monitored Yes Yes 
Progress towards outcomes 
 
FRCS currently has 228 active and insured volunteers of which 64 are currently engaged in the response. It is 
anticipated that a total of 250 volunteers will be needed for the response. A volunteer drive conducted after TC Yasa 
attracted over 1,300 applications. FRCS is currently reviewing applications and will identify people with skills and 
experience in communications, counselling, health, wash, first aid, shelter and logistics. The FRCS is providing 
ongoing inductions to new volunteers, and an IFRC youth and volunteer senior officer is providing support to FRCS 
to scale-up their volunteer management supports and systems. 
 
As volunteer insurance will expire in December, DREF funds will provide insurance coverage for 250 volunteers from 
January 2021. The selected volunteers will undergo volunteer inductions with the support of the IFRC senior youth 
officer. 
 
The IFRC CCD Suva shelter team continues to support coordination of the Fiji shelter cluster, and to represent the 
Pacific shelter cluster as a part of the Pacific Humanitarian Team (PHT). To date, two shelter cluster meetings have 
been held for this response (with IFRC supporting the government lead, the Ministry of Housing and Community 
Development, and joint co-lead Habitat for Humanity Fiji). Regular contributions have been made to the coordination 
meetings for the PHT and national-level inter-cluster coordination meetings organized and chaired by the Fiji NDMO. 
Information management support by IFRC was also provided to the Fiji shelter cluster in the form of the dissemination 
and collation of 5Ws for the TC Yasa / Ana response, which highlighted needs, gaps and geographical working areas 
of shelter agencies in Fiji. A webpage has been set up for this response on the Global Shelter Cluster website 
https://www.sheltercluster.org/response/tc-yasa-2020.  
 

https://www.sheltercluster.org/response/tc-yasa-2020
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The FRCS has been contributing to many publications, news outlets, media and interviews to communicate the current 
situation and what the Red Cross is doing in its response. Social media is being actively updated and tracked. FRCS 
is actively contributing to national coordination mechanisms and planning. 
 
The programmatic reach of the FRCS is being expanded through the CVA assessment currently underway, and 
through ongoing improvements to EOC procedure and capacity building support provided to the branches on a daily 
basis. 
 
The IFRC BCP was successfully activated from 15 December till 20 December 2020 when it returned to the white 
phase with no damage or injuries to IFRC staff or assets. 
 

 
 
D. Financial Report 
 
Budget allocation CHF 676,325. Financial report is issued and attached in the DREF Operation Update. 
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Reference 
documents 
 
Click here for: 
• Imminent DREF 

Operation 

For further information, specifically related to this operation please contact: 
 
In the Fiji Red Cross Society 

• Ilisapeci Rokotunidau, director general; phone: +679 898 6252; 
email: ilisapeci.rokotunidau@redcross.com.fj 

• Maciu Nokelevu, interim operations manager; phone: +679 999 2481;  
email: maciu.nokelevu@redcross.com.fj 

  
In the IFRC Country Cluster Delegation, Suva 

• Katie Greenwood IFRC Head of CCD; email: katie.greenwood@ifrc.org  
• Carla Taylor, DRM coordinator; Email; carla.taylor@ifrc.org  

  
In IFRC Asia Pacific Regional Delegation, Kuala Lumpur  

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org 
• Gwendolyn Pang, deputy regional director a.i.; email: gwendolyn.pang@ifrc.org  
• Andreas Von Weissenberg, acting head of DCC unit;  

email: andreas.weissenberg@ifrc.org  
• Yuki Masuda, operations coordinator; email: OpsCoord.Pacific@ifrc.org  
• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org 
• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  

  
In IFRC Geneva 
• Christina Duschl, senior officer, operations coordination;  

email: christina.duschl@ifrc.org  
• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org 
• Karla Morizzo, DREF senior officer; email karla.morizzo@ifrc.org 

  
For resource mobilization and pledges 

• In IFRC Asia Pacific Regional Delegation: Alice Ho, partnerships in emergencies 
coordinator; email: PartnershipsEA.AP@ifrc.org  

  
For planning, monitoring, evaluation and reporting (PMER) enquiries 

In IFRC Asia Pacific Regional Delegation: Fadzli Saari, acting PMER manager;  
email: fadzli.saari@ifrc.org  

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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Reporting Timeframe 2020/12-2021/5 Operation MDRFJ005
Budget Timeframe 2020/12-2021/6 Budget APPROVED

Prepared on 17/Jun/2021
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 676,325

DREF Allocations 676,325

I. Summary

Opening Balance 0

Expenditure -312,658

Closing Balance 363,667

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 259 -259
AOF2 - Shelter 129,943 2,410 127,532
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 48,500 48,500
AOF5 - Water, sanitation and hygiene 202,762 14,433 188,329
AOF6 - Protection, Gender & Inclusion 54,584 54,584
AOF7 - Migration 479 479

Area of focus Total 436,269 17,102 419,167

SFI1 - Strenghten National Societies 143,823 262,704 -118,881
SFI2 - Effective international disaster management 88,805 29,089 59,716
SFI3 - Influence others as leading strategic partners 6,949 2,802 4,147
SFI4 - Ensure a strong IFRC 479 960 -481

Strategy for implementation Total 240,056 295,555 -55,499

Grand Total 676,325 312,658 363,668

MDRFJ005 - Fiji - Tropical Cyclone Yasa
Operating Timeframe: 16 Dec 2020 to 30 Jun 2021

www.ifrc.org
Saving lives, changing minds
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 370,762 16,844 353,918
CAXB CAXBShelter - Relief 78,525 2,587 75,938

CAXBClothing & Textiles 11,677 1,313 10,363

CAXBWater, Sanitation & Hygiene 229,654 2,897 226,757

CAXBMedical & First Aid 2,430 2,430

CAXBTeaching Materials 4,050 4,050

CAXBUtensils & Tools 15,462 15,462

CAXBOther Supplies & Services 28,964 10,046 18,918

Land, vehicles & equipment 1,125 1,294 -169
CAXD CAXDComputers & Telecom 1,125 1,125

CAXDOffice & Household Equipment 1,294 -1,294

Logistics, Transport & Storage 82,305 24,697 57,608
CAXF CAXFStorage 3,550 -3,550

CAXFDistribution & Monitoring 51,210 51,210

CAXFTransport & Vehicles Costs 19,575 21,147 -1,572

CAXFLogistics Services 11,520 11,520

Personnel 89,595 74,443 15,152
CAXH CAXHNational Society Staff 20,520 26,799 -6,279

CAXHVolunteers 69,075 47,644 21,431

Workshops & Training 21,915 54 21,861
CAXJ CAXJWorkshops & Training 21,915 54 21,861

General Expenditure 69,345 13,023 56,322
CAXL CAXLTravel 12,375 3,434 8,941

CAXLInformation & Public Relations 10,395 3,514 6,881

CAXLOffice Costs 6,075 2,336 3,739

CAXLCommunications 322 -322

CAXLFinancial Charges 450 486 -36

CAXLOther General Expenses 40,050 2,932 37,118

Operational Provisions 163,220 -163,220
CAXO CAXOOperational Provisions 163,220 -163,220

Indirect Costs 41,278 19,082 22,196
CAXP CAXPProgramme & Services Support Recover 41,278 19,082 22,196

Grand Total 676,325 312,658 363,668

MDRFJ005 - Fiji - Tropical Cyclone Yasa
Operating Timeframe: 16 Dec 2020 to 30 Jun 2021

www.ifrc.org
Saving lives, changing minds
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