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DREF ° MDRGH016 Glide n° FL-2019-000135-GHA 
Date of issue: 29 October 2019 Expected timeframe: 4 months 

Expected end date: 26 February 2020 
Category allocated to the of the disaster or crisis:  Yellow  
DREF allocated: CHF 152,657 
Total number of people affected: 26,083 (4,333 households)   Number of people to be assisted: 26,083 (4,333 

households)  
Host National Society presence (n° of volunteers, staff, branches):   
GRCS has over 60,000 volunteers, 50 staff, and 10 regional offices across the country. The National Society (NS) 
currently has 85 trained and established District Disaster Response Teams (DDRTs) members across the country, 33 
National Disaster Response Team (NDRT) members, 10 Regional Emergency Response Teams (RERT) consisting of 
135 members, 45 Community Disaster Preparedness and Response Teams (CDPRT) consisting 910 members, 53  
National Society staff, and five Partner National Society staff. In Upper East Region, Ghana Red Cross Society has 2 
regional staff supported by 15 District Organisers and 400 Community Disaster Prevention Response Teams (CDPRTs) 
position in 20 communities. 
 
Red Cross Red Crescent Movement partners actively involved in the operation: The Swiss Red Cross, the 
only PNS present in Ghana has been supporting the Ghana Red Cross Society (GRCS) in conducting the joint needs 
assessments.  
 
The International Federation of Red Cross and Red Crescent Societies (IFRC), through its WASH delegate based in 
Ghana and with technical support from the Abuja Country Cluster Support Team (CCST), is supporting the National 
Society by providing technical support, coordination and resource mobilisation.  
 
Other partner organizations actively involved in the operation: National Disaster Management Organisation 
(NADMO) and the Swiss Red Cross.   
 
 
 
A. Situation analysis 
 
Description of the disaster  

Emergency Plan of Action (EPoA) 
Ghana / Upper East: Floods  
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Ghana experienced heavy rains combined with water 
releases from the Bagre Dam in Burkina Faso in early 
October 2019 which caused serious flooding and 
extensive damage to farmlands, houses, properties and 
loss of lives across the country. Between the 6 to 12 
October 2019, the Upper East Region, experienced 
torrential rains which resulted in damaged houses and 
farmlands leading to displacement of people and 
fatalities.  
 
Local media in Ghana reported that as many as 29 
people (to be verified by local authorities) have died in 
flood-related incidents. Media reports also suggested that 
between 1,000 and 4,000 buildings have been destroyed 
or severely damaged, including almost 2,000 in Kassena-
Nankana Municipal, which includes the town of Navrongo 
and 830 in Bongo district. 

Due to the flood situation and the number of people 
affected by the floods, the Vice President of Ghana has 
visited he affected areas on 15th October 2019. In 
comparison to the previous floods (2018) this year has 
caused more damages in terms of shelter partially, completely 
destroyed, and loss of household items.  

A joint rapid assessment was completed by National Disaster Management Organization (NADMO) and Ghana Red 
Cross Society (GRCS) and reported that a total of 26,083 people (out of which 10,890 are children) were affected and 
19 deaths were reported in the Upper East Region. There were 133 households displaced now taking shelter in Manyoro 
area Council. A total of 116 communities from 13 districts were negatively affected by the floods. Over 2,218 houses 
were totally destroyed with 3,743 others partially destroyed and their occupants displaced and now sheltered in nearby 
schools, churches, Area council and with relatives. This indicates immediate need for water, food and household items, 
including temporary shelter, beddings (blankets, mattresses & mats), kitchen sets, water collection and treatment tablets 
among others.  

GRCS with the support of Swiss Red Cross immediately activated its Community Disaster Response Teams (CDPRTs) 
to provide psychosocial support and conduct an initial needs assessment. Some displaced families in Kassena Nankan 
and Builsa North Districts have been provided with family tents. GRCS also distributed water containers to 20 families 
living in the Area Council building in Manyoro in the Kassena Nankana Municipal.  

NADMO has started distribution of household items to some affected communities and has promised to support the 
families with more household items and food. The challenge remaining is how to tackle the reconstruction of the affected 
houses for the families who are currently taking refuge with relatives, schools, churches and the area council. 

This DREF request amounting to CHF 152,657 will enable Ghana Red Cross Society (GRCS) to meet the urgent needs 
of the affected communities and would provide assistance to 4,333 households through shelter household Items, Water, 
Sanitation and Hygiene (WASH) and health.  

             
                     Destroyed food                                               Destroyed house                                                           Provision of emergency shelter 

Figure 1: Flood-affected Area Map from Ghana Red Cross 
Society 
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Summary of the current response 

 
Overview of Host National Society 
 
In the Upper East region, GRCS with NADMO have conducted a joint assessment on the 8 to 12 October 2019 in the 
affected communities to determine the impact of the floods. Ghana Red Cross Society with the support of Swiss Red 
Cross the only in country Partner National Society (PNS) immediately activated its Community Disaster Response 
Teams (CDPRTs) to provide psychosocial support services and conducted a Detailed assessment. A total of 2,218 
displaced families in Kassena Nankan and Builsa North Districts have been provided with family tents. GRCS also 
distributed water containers to 20 families living in the Area Council building in Manyoro in the Kassena Nankana 
Municipal. However, due to lack of prepositioned materials, the NS is not able to provide additional support to the 
affected communities.  
 
In 2018, Upper east community was affected by another flood emergency caused by Dam spillage in Burkina Faso, 
21,336 people (3,556 households) where affected, GRCS received DREF to provide relief to 9000 people including 
shelter, health and WASH activities from September 2018 to January 2019.  Some of the key lessons observed during 
the last operations were delayed in procurement of relief items and no prepositioning of relief material, lack of 
coordination from local authorities and limited need assessment data.  
 
For this DREF, strong coordination with NADMO at National and Regional level, to present its details plans indicating 
areas of interventions, target groups, and locations.  NS will also enquire plans from other stakeholders involved in this 
operation. GRCS will immediately release some of its existing NFI in the HQ comprised of 400 mosquito nets, soap, 
kitchen sets, aqua tabs etc.  
 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC), through its WASH delegate based in 
Ghana and with technical support from the Abuja Country Cluster Support Team (CCST), has provided technical support 
to the NS with the preparation of the DREF request.  
 
Consultative and Movement coordination has been established in country between the NS, IFRC and Swiss Red Cross 
Society to avoid duplication and gaps. The Swiss Red Cross has intentions to provide support to 200 flood-affected 
people in the Upper East region with cash transfer (for two months) and reconstruction of shelter. The targeted people 
supported by the SRC will differ from the beneficiaries targeted in the DREF. The GRCS in partnership with Swiss Red 
Cross has just commenced a Community Based Disaster Risk Reduction Project in the same region. 
 
Overview of non-RCRC actors in country 
 
The major stakeholders in Ghana are National Disaster Management Organisation (NADMO), which is responsible for 
coordination at all levels, Ghana Health Service, District Assemblies, traditional leadership, UN agencies and other civil 
society actors.  
 
NADMO is unable to cope with the increasing needs resulting from the continuous rains and later the Bagre dam spillage. 
As such, it appeals to corporate bodies and non-governmental organizations to complement government’s efforts to 
save lives through its coordination meetings and media. NADMO will only support a limited number of people with food 
and non-food items from their only remaining contingency stock. The GRCS has conducted a detailed assessment in 
collaboration with District Directors and regional Coordinators of NADMO. At the time of writing this DREF no 
coordination meeting was held by NADMO. However, the NS is normally represented by the Regional manager during 
such meetings. 
 
Internally, Ghana Red Cross will be overall coordinator, weekly movement coordination will be held represented by NS 
head of departments, Swiss Red Cross and IFRC.  
 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
 
According to the initial joint assessment conducted by NADMO and Red Cross as of 18 October 2019, a total of 26, 083 
people (4,333 households) in 13 districts (116 communities) have been affected by the floods, 2218 houses destroyed, 
and 3743 houses partially destroyed resulting in 21 deaths and 19 injured. There were 133 households displaced now 
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taking shelter in Manyoro area Council. Some of water and sanitation infrastructures has been inundated and or 
contaminated by flood waters. See Table 1 below for details:   
 
Table 1: Number of Persons Affected  

  DISTRICTS 

NUMBER OF PERSONS AFFECTED   

ADULTS CHILDREN 
    

Total 
people 
affected 

Partially 
destroyed 
houses 

Completely 
destroyed 
houses 

Total 
houses 
affected  

    

M F M F Injured Deaths 

 1 Bolgatanga 176 190 253 258 0 3 877 6 198 204 

 2 Navrongo 977 1,068 1,418 1,591 3 3 5,054 34 985 1,019 

 3 Bawku 240 298 70 95 3 1 703 30 120 150 

 4 Bolgatanga East 6 8 12 9 0 0 35 6 1 7 

 5 Kassena Nankana West 457 503 608 476 5 4 2,044 230 34 264 

 6 Builsa North  2,155 2,824 536 461 8 3 5,976 1,478 635 2,113 

 7 Builsa South 253 362 476 636 0 0 1,727 270 53 323 

 8 Pusiga 229 304 225 254 0 0 1,012 297 19 316 

 9 Binduri 240 254 258 245 0 1 997 244 1 245 

 10 Garu 172 361 149 201   1 883 192 28 220 

 11 Tempane 206 412 371 628 0 0 1,617 92 13 105 

 12 Bongo 945 2,183 372 628 0 1 4,128 724 106 830 

 13 Talensi 167 203 314 346 0 4 1,030 151 25 176 

TOTAL 

  

       

19 21 26,083 3,743 2,218 5,961 6,223      

  8,970 5,062 5,828 

 
A detailed needs assessment is currently being analysed and a report will be completed and shared. Based on the initial 
assessment the following were the findings. As the floods have caused the destruction of property especially when one 
considers those families whose households have been completely destroyed. There is therefore the need to support 
affected families with non-food items such as blankets, mattresses and kitchen sets.  
 
Health: The floods pose a risk of the spread of vector and water borne diseases such as cholera, malaria and other 
diarrheal diseases. The major challenges are stemming from lack of access to safe water as well as proper sanitation 
facilities in the affected areas. Most of the water sources have been contaminated due to the floods. The sanitation 
facilities have also been destroyed by the floods in some areas leading to high incidences of open defaecation.  
 
Water and sanitation: Some of these facilities have been affected by the floods, hence the operation will also need to 
consider this. Continuous assessments: GRCS intends to conduct an in-depth needs assessment in the affected areas 
to have a more informed context overview of the situation as a matter of priority.  
  
Targeting 
 
This DREF operation will enable GRCS to provide support to families whose houses had been destroyed. Thus, as part 
of this operation, GRCS will be supporting the following activities:   
 

• Health and WASH promotion activities 
• Provision of relief support to assist families 
• Volunteers capacity strengthening through refresher trainings to carry out planned activities,  
• Prevention of waterborne diseases and orientation training for community engagement. 
• Conduct continuous assessment of the needs of affected households to adjust actions undertaken through this 

operation.  
 

Through this DREF operation, the GRCS will inform the government on the areas of focus and the interventions to 
ensure that other stakeholders are informed and avoid duplication of efforts and gaps. Also, press release will be made 
on the DREF to ensure the public are informed on the key activities and area of focus. GRCS will support 600 households 
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(3,600 people) whose houses are completely destroyed where  and in need of basic household items in the districts of 
Bulisa North, Botgatanga and Navrunog and another 4,333 households were generally affected by the floods  in the 13 
districts with health and hygiene promotion activities and preparedness covering the rest of the affected areas.  

These will be selected from the most vulnerable households depending on their level of vulnerability, with special 
attention to the most vulnerable individuals including the elderly, female headed households with children under six 
years, lactating and pregnant mothers and people with disabilities.  

 
Scenario planning  
 
This DREF operation will be based on the scenario that the torrential rains would quell down, reducing the number of 
people or property at risk of floods and ensure no disease outbreak will be declared.  In response, the National Society 
will implement activities as laid out in the EPoA published at the launch of this operation. 
 
 

Scenario  Scenario Description  GRCS Response  

Best Case  The rains stop and water levels reduce significantly in Upper 
East region, resulting to no more people affected, and no 
secondary effects are suffered e.g. outbreak of diseases in the 
current affected areas or other parts of the country. 

Limited to the current DREF operation and no more 
than five months response.   

Most Likely 
Scenario  

The heavy rainfall continue into November rains may stabilize 
for some time until water flood recedes.  

Limited to the current DREF operation and not more 
than five months response and enhance community 
flood early warning through the community disaster 
response teams.   

Worst Case 
Scenario  

The heavy rainfall continues through December 2019 including 
in Burkina Faso, resulting in a spillage of Bagre dam this will 
result in in massive displacement, destruction of infrastructure, 
livelihoods and increase in deaths in East and Northern Regions.   

Revision of the current DREF operation through an 
operation update, increase timeframe and possible 
request for a second allocation.   

 
 
Operation Risk Assessment 
 
The staff and volunteers may face some risks in implementing this DREF. These include: 

• Roads and bridges destroyed by the rains and that might pose potential risks during movement of staff and 
volunteers.  

• Unstable walls and foundations of compromised houses that can pose a threat to staff and volunteers when 
interacting with communities. 

• The high level of stagnant water might present potential hazards during the movement of staff and volunteers 
as they are likely to fall in open pits or get hurt by obstacles including broken bottles during movement. 

• Most of the main water within the affected communities will be contaminated or exposed to potential 
contamination. Similarly, the damaged sewage network and inundated septic tanks and pit latrines might pose 
major health risks which are likely affect staff and volunteers during the operation. 
 

The risk mitigation measures that are put in place include:  
• Movement of staff and volunteers will be coordinated based on security clearance. 
• All volunteers will be insured for the duration of the operation. 
• All operations field teams will be provided with safety gears, safe water and food packages and encouraged to 

avoid using latrines which are unsafe.  
• Volunteers will be trained on Epidemic Control to strengthen community surveillance and hygiene promotion. 

Volunteers will receive orientation including awareness on safe hygiene measures to prevent food and water 
borne diseases.  

• Regular safety and security briefings will be conducted.  
 
 

B. Operational strategy 
 

Overall Operational objective: 
The overall objective of the operation is to provide rapid life-saving support to 600 households completely displaced out 
of the 4,333 affected by floods focusing on shelter, WASH and Health interventions through social mobilization and 
distribution household items.  
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Proposed strategy 
 
With support from the DREF, the NS will implement Shelter, Health and WASH activities including training of 100 
volunteers from affected communities on how to conduct community social mobilization and promotion of health and 
hygiene activities and community-based disease surveillance. The NS will distribute household items (blankets, mats, 
plastic buckets, jerry cans, hygiene kits, kitchen sets, and aqua tabs) to 600 affected households. NS will conduct health 
and hygiene promotion activities in all affected communities through community meetings, radio slots and house to 
house education by trained volunteers.  
 
This DREF operation intends to support the GRCS to aid affected communities for 4 months. The operational timeframe 
requested is for five (5) months to allow proper completion of activities. The fifth will be to complete the lessons learnt 
workshop and DREF review. The operation will have a public health focus, including provision of community-based 
health and first aid (CBHFA), water, sanitation and hygiene promotion, and distribution of household items to the target 
communities. A total of 100 volunteers will be involved in this operation for four months and will support the shelter, 
health and WASH activities. The volunteers will be given a monthly allowance of 35 CHF for four months as this will be 
cost-effective and the same 100 volunteers will be engaged in multiple sector activities outlined below.  
 
The key areas of focus for this DREF include the following:  
 

• Shelter: GRCS will provide immediate shelter related household needs to 600 households whose houses are 
completely destroyed due to floods. The shelter household items package will include the following items: 
blankets (2 per family1), kitchen sets (2 per family) and 2 mats (2 per family). A total of 60 volunteers (out of 
the 100 volunteers) will be involved in the registration and distribution of household items and will be engaged 
for 10 days to complete both activities.   
 

• Health: GRCS, will setup 13 community based oral rehydration points (ORPs), in each of the affected districts 
(13), which will function as community-based disease surveillance systems (CBS) to monitor any eventual 
disease outbreak.  These health posts will have a link to the nearest health facility within their geographical 
areas.  The DREF will also distribute mosquito nets to households (2 pieces per household) completely 
destroyed and displaced families. Community awareness and prevention on malaria will be part of community 
social mobilisation activities. Intensive health and hygiene awareness campaigns through house to house, public 
meeting and radio slots will be carried out. 
 
 A total of 100 volunteers will be involved in the registration and distribution of mosquito nets, community-based 
disease surveillance and oral rehydration points, and community social mobilization activities. Each volunteer 
will be engaged twice a week for at least four months.  
 

• Water, Sanitation and Hygiene (WASH): To ensure access to safe water supply, GRCS will distribute water 
treatment tablets (Aqua tabs; 1 tablet for 20L, 20L per day per HH, 30 tablets per month to support 600 HH) for 
household water treatment. Each household will receive a 20 litres’ jerry can and 15 litres bucket for safe storage 
of household water.  A sample water quality testing will be done at household level by volunteers during normal 
social mobilization activity.  
 
Some 600 family hygiene kits (1 kit per household, including, sanitary packs, toothbrushes and toothpaste) will 
be distributed to the affected households. One hundred volunteers will be trained in hygiene messaging and 
social mobilization. The operation will mobilize communities to promote environmental clean-up campaigns to 
ensure a decent and hygienic environment, volunteers will conduct at least two clean up campaigns per month 
in each community. 
 
A total of 100 volunteers will be involved in the registration and distribution of the hygiene kits and aqua tabs, 
hygiene promotion and social mobilization and will be engaged twice a week for at least four months.  

 
DREF Review: A dref review will be done for this operation. The objective of the DREF review is a learning exercise 
conducted by people external to NS and supporting project manager. To review recurrence of floods and to understand 
NS plan on flood preparedness and identifying alternative funding mechanisms at local or international level to support 
flood  response.  
 
Community Engagement and Accountability  
 
Community engagement and accountability (CEA) will be an integral part of this operation, through already existing 
capacity. CEA focal persons in each target communities and district will be responsible for coordinating community 
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engagement and accountability intervention. These will include awareness and information sharing with targeted 
communities through meetings, personal interactions at household level, radio call in sessions to be moderated by senior 
Red Cross and other stakeholders. Communities will encourage to use other medium such as call in to designated focal 
persons, sharing most significant stories and face to face interviews. Thus, through trusted and preferred communication 
channels (radio, traditional leaders, teachers, youth and women groups) by communities, such as radio health messages 
will be shared with the targeted communities. 
 
A feedback and complaints system will be also established in consultation with communities and advertise widely to 
ensure everyone is aware of the system and is comfortable using it. These feedbacks will be critical for identifying 
behaviours at-risk on cholera and hygiene as well as identifying issues related to integrity in communities during 
distribution activities. 
  
Protection Gender and Inclusion  
 
PGI shall be integrated in all sectors including gender, disability and diversity related questions to be included in all 
needs and sectoral assessments to ensure protective and inclusive programming.  
There is need coordinate with other sectors to identify if there are PGI activities underway and how to support to ensure 
mainstreaming of PGI in WASH, Health and Shelter.  
There is need to train volunteers and staff on PGI minimum standards in emergencies including Code of conduct, 
Protection against sexual exploitation and abuse (PSEA) and child protection policy. 
The Minimum Standards on Protection, Gender and Inclusion in Emergencies shall be integrated in each sectoral, 
planning, program design and monitoring activity. 
 
Human resources 
 
The DREF will deploy three (3) National Surge Team members, train and strategically position 100 volunteers in the 
communities. The volunteers will work at least 2 days per week for 4 months in the targeted communities. Regional 
branch level, two DREF focal persons will be assigned to oversee the planned activities in the Upper East region, to be 
supported by District organisers stationed in each district. Volunteers will be deployed in each affected community and 
support all DREF related activities.  
 
At HQ level, the National Disaster Manager will oversee all DREF activities with technical support and contribution from 
Health, Communication, Business Operations, Finance and Administration. The IFRC WASH delegate, based in Ghana, 
will provide technical support and liaise with GRCS and Red Cross Movement partners on all matters regarding this 
operation. He will be equally responsible for ensuring proper monitoring and reporting of the operation to the IFRC.   
 
The line of communication will be; at regional level, the operation officer will report to the regional manager and technical 
consultations with National Disaster Manager, at National level the management team will consist of heads of disaster 
management, finance and administration lead by the head of health and care and communication, with technical advice 
from IFRC in-country WASH Delegate. 
 
Security 
 
In terms of security, the DREF operation will ensure the following factors: 

• All IFRC and NS personnel in Ghana (incl. volunteers) will be encouraged to complete the applicable IFRC e-
learning security courses (i.e. Personal Security, Security Management or Volunteer Security).  

• All personnel movement (incl. volunteers) will be closely tracked by either country headquarters or local branch. 
• The security situation in the area of operations will be monitored either at branch level or HQ level and any 

changes will be communicated to RCRC personnel without delay. 
• A full-time or part-time security manager or security focal point will be appointed to coordinate NS security 

management.  
• Road safety is serious concern, therefore adequate road safety measures such as wearing seatbelts, driving 

defensively, and vehicle roadworthy test will be enforced.  
• Security and contingency plans will be developed to reduce the risk of personnel falling victim to crime, violence 

and safety related issues and to enable to quick and coordinated response to emergency involving RCRC 
personnel. 

 
Logistics and supply chain 
 
Logistics support will follow IFRC standard logistic and procurement procedures. Where possible, this DREF operation 
will source most relief goods locally whilst ensuring materials meet the minimum standards of quality and social 
appropriateness by the affected communities. GRCS has a dedicated Logistic focal person supported by warehouse 
officer and procurement assistant based at headquarters responsible for all procurement supply chain and tracking 
movement of goods from source to final intended beneficiaries.  
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GRCS will second a 10-tonnage truck and two hard top land cruisers on lease by the operations and to be stationed in 
the affected regional office.   
 
Information technologies (IT) 
 
To ensure information technology capacity, high speed WIFI internet will be provided in the affected region with Red 
Cross operations. Staff and volunteers in the field will be supported with 4G modems and internet data packages on 
their smartphones which will enable them to communicate electronically with NHQ, to transmit all kind of data in real 
time. Continuous assessments will be carried out electronically through mobile applications, e.g. Magpie. Onsite and 
remote IT Telecom support will be ensured by the GRCS Information Management Unit.  
 
Communications 
 
The GRCS communications team, will work closely with IFRC Regional Communication unit in Nairobi, to ensure the 
steady flow of information between operations in the field and major stakeholders including media, Movement partners 
and donors will provide regular and consistent updates on the emergency. News stories on the disaster situation and 
beneficiary profiles will be highlighted through national and international media as well as on GRCS online channels, 
www.redcrossghana.org or IFRC online channels such as the official website, www.ifrc.org, and social media platforms.  
 
The GRCS national level will continually engage the local media outlets to highlight the Red Cross Red Crescent 
response. Regular flow of information will be maintained between beneficiaries and respective GRCS response 
departments to maintain transparency and address the immediate needs of the most vulnerable communities. The relief 
operation will maintain visibility in the field through appropriate branding such as banners and GRCS aprons to enhance 
awareness about the role of the NS operations. GRCS will take initiatives to document all media releases and videos 
on this operation. Best practices will be captured, as the operation progresses.  
 
Planning, monitoring, evaluation, and reporting (PMER) 
 
PMER activities will be rolled out to ensure the quality of implementation throughout the operational management cycle. 
GRCS will be responsible for the day-to-day monitoring of the operation, primarily at the branch/unit level, with support 
by NHQ and the IFRC team. GRCS and IFRC monitoring teams, will have regular operation sites visit to monitor progress 
and to provide field support to the teams  
 
At the end of the operation a lesson learnt workshop will be conducted and be linked to the previous operations related 
to floods, so to facilitate a development of a strategy to address flood resilience in the area.  
 
Administration and Finance 
 
This operation will have working advance-based options that require smooth mobility of cash from IFRC to GRCS HQ 
up to the regional offices. GRCS programme and finance teams will work closely to ensure the transfer of cash to the 
field in accordance with GRCS Finance and Administration procedures. 
 
 

 
 

http://www.redcrossghana.org/
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C. DETAILED OPERATIONAL PLAN 

 

Shelter 
People targeted: 600 households (3600 people) 
Male: 1,900 
Female: 1,700 
Requirements (CHF 49,000) 

 
Needs analysis: A total of 116 communities from 13 districts were affected by the floods, over 2,218 houses were destroyed and 3,743 partially destroyed and people relocated 
in nearby schools, churches and houses of relatives.  
 
Population to be assisted: To complement government and other stakeholders GRCS intends to address the needs of 600 households (family) or 3600 people, 
representing 27% of households whose destroyed houses were completely or partially destroyed due to floods. The shelter HH items package included the following items: 
blankets (2 per family2), kitchen sets (1 per family) and 2 mats (2 per family).  
 
Programme standards/benchmarks: The activities under this sector will be implemented with respect to Sphere standards.    
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# of households supported with shelter assistance and household 
items (Target: 600 households) 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

• # of blankets and mats procured and distributed (Target: 1,200 
blankets and mats) 

• # of kitchen sets procured and distributed to households (Target: 
600 kitchen sets) 

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Procurement and distribution of 1,200 blankets (2 per HH) 
and 1,200 mats (2 per HH)                 

AP005 Procurement and distribution of 600 kitchen sets                 
AP005 Development of eligibility criteria                  
AP005 Beneficiary selection and registration                  
AP005 Post distribution monitoring of household items support provided                 
                  

 

 
2 Because there are 6 people per household in these areas. 
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Health 
People targeted: 26,000 people (4,333 households) 
Male: 14,000 
Female: 12,000 
Requirements CHF 9,930 

 
Needs analysis: The ongoing flood increases risks associated to public health diseases including cholera and other diarrheal diseases. The Upper East Region is prone to 
malaria incidences.  In this regard, there is need for provision of mosquito nets to reduce risk of malaria. In addition, there is need to increase community-based health and first 
aid capacity by setting up community based Oral Rehydration Management posts and establishing a community-based disease surveillance network in all target communities.  
 
Population to be assisted: Some 4,333 households (100% of affected population) will be targeted with the planned health and hygiene promotion activities through social 
mobilisation using radio slots, house to house education and distribution of information and communication materials on malaria prevention, cholera and other acute watery 
diarrheal diseases. Additional, will distribute mosquito nets to 600 households whose houses are destroyed focusing on most vulnerable households with lactating and pregnant 
women, the elderly, female headed households and children under 6 years. The operation will procure ORS and set up oral rehydration points located at strategic areas for easy 
access in the event of cases of acute watery diarrhoea (AWD) cholera. The DREF will use already existing volunteer reporting systems recently put in place  in the affected 
communities who have  recently been in social mobilization for polio  immunization social activities funded by UNICEF and government. Volunteers will use specific reporting 
formats using mobile phones on MAGPI platform on all social mobilization activities  
 
 
Programme standards/benchmarks: The activities under this sector will be implemented with respect to Sphere and WHO standards.    
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
# of people reached with RC health education (Target: 26,000 people) 
# of vulnerable households provided with mosquito nets to prevent 
malaria (target 600 households/3,600 people)  

Health Output 1.1:  The health situation and immediate risks are assessed using agreed 
guidelines 

# of volunteers trained and deployed in target communities (Target: 
100 volunteers and supervisors) 

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 
Identify and train 100 volunteers and supervisors on 
communicable disease surveillance in coordination with MoH and 
District Health Offices 

                            

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion and early 
detection (surveillance) or potential disease outbreaks is provided to the target population 

• # of surveillance teams established and functional by 
communities (Target: 13) 

• # of community-based First Aid points established with ORS 
established (Target: 13 

• # of mosquito nets procured and distributed to families (Target: 
1,200 mosquito nets)  

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP011 
Consult communities on their trusted and preferred 
communication channels and conduct health promotion activities 
in all target communities  
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AP019 Procurement and distribution of 1,200 mosquito nets to be 
distributed to 600 most vulnerable households (2 per HH)                 

AP011 Creating 13 ORS distribution point in community strategic areas                 

AP011 Setup community-based disease surveillance, and preparedness 
and response teams                  

AP011 Post distribution monitoring of mosquito nets                  
 

 

Water, sanitation and hygiene 
People targeted: 26,000 people (4,333 households)  
Male: 14,000 
Female: 12,000 
Requirements CHF 556,160 

 
Needs analysis: The water systems, sewage and household latrines have been destroyed or inundated by floods, increasing the risk of WASH related diseases such as 
diarrhoea or cholera. Many households have lost hygiene and household materials such as buckets, jerrycans, soaps, etc. Based on the rapid assessment conducted by 
NADMO and the GRCS, the most urgent needs identified are access to safe water (quantity, quality), improved sanitation and hygiene conditions. Hence, there is need for 
household water purification chemicals and water storage equipment, affected latrines and sewage will require support with sludge management, and there is need for advocacy 
with local municipalities to repair/ reconnect the sewage network. More so, lack of access to hygiene materials will require provision of soap bars, menstrual hygiene materials 
for girls as well as intensive health and hygiene awareness campaigns through meetings and mass media such as radio and television. 
 
Population to be assisted: Some 4,333 affected households will be targeted through this DREF operation with hygiene promotion and awareness activities. Of the 4,333 
households, 600 households or 3,600 people will be reached with distribution of WASH related household items based on the following criteria: displaced families (homes 
damaged or submerged) and essential household items damaged/lost, the elderly, pregnant and lactating women, female headed households and households with under-
fives and people with disabilities. Each household will receive one 15L bucket, one 20L jerrycan and 15,000 water purification tablets each tablets = 20 litres of water, to be 
used for one month. Additionally, where necessary, this operation will ensure restoration of damaged or contaminated water supply infrastructure through flushing and 
disinfection of water points as well as repair of damaged water facilities.  
 
Programme standards/benchmarks: The activities under this sector will be implemented with respect to Sphere standards.    
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# of households reached with WASH software ware activities 
interventions (Target: 4.333 households) 
# of vulnerable households provided with WASH related NFI (target 
600 households) 
  

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

 
 
# Of water, sanitation and hygiene situation assessments conducted 
(Target:  
# of coordination meetings held with other WASH actors (Target:  

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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 AP026 Coordinate with other WASH actors on target group needs and 
appropriate response.                                  

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# of households provided with Aqua tabs (Target: 600 households) 
# of people trained on safe water storage (26,000 people) 
# of buckets procured and distributed to targeted households (Target: 
600) 
# of jerrycans procured and distributed to targeted households 
(Target: 600) 
# of water points rehabilitated (13 water points) 
# of household surveys and quality tests conducted (Target: 5 % 
sampled from 600 HH sampled)  

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Procure and distribute 18,000 household chlorine tablets for 
household water treatment enough for 30 days (600 households)                                 

 AP026 Train population of targeted communities on safe water storage, on 
safe use of water treatment products)                                 

AP026 Procure and distribute 600 buckets and 600 jerry cans                 

AP026 Repair and disinfect of 13 water points include flushing of 6 hours, 
disinfection with chlorine and minor repairs                  

AP026 A sample water quality testing will be done at household level by 
volunteers during normal social mobilization activity.                  

 AP026 Post distribution monitoring                                  

P&B 
Output 
Code 

WASH Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity 
and quality is provided to target population 

• # of handwashing, cleansing and menstrual hygiene disposals 
equipment provided (Target: 600) 

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP028 

Advocate and provide technical support to partners on repairs of  
toilets with handwashing facilities, anal cleansing material or water 
and menstrual hygiene disposals and ensure they remain 
functional. 

                

 AP028 

Mobilize targeted communities to construct/ rehabilitate or 
desludging household toilets and carry out environmental sanitation 
activities including cleaning of drainage, vector control and solid 
waste cleaning and management. 

                                

AP028 Support local authorities with desludging and repair of institutional 
and public latrines                 

P&B 
Output 
Code 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

• # of volunteers trained on hygiene promotion (Target: 100 
volunteers) 

• # of households reached with hygiene messaging (Target: 4330 
households) 

• # of TV and radio spots produced to raise awareness (Target: 2 
• # of community volunteers trained on social mobilization 

approaches to promote health and hygiene (Target: 100) 
Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP030 
Consult communities on their preferred and trusted communication 
channels and develop a hygiene communication plan. Train 
volunteers to implement activities from communication plan. 

                

AP030 Conduct public awareness through mass media, radio and 
television                 

AP030 
Train community volunteers on social mobilization approaches 
including CEA to promote health hygiene activities through house 
to house and community meetings.  

                

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (Household items) which meet Sphere standards and 
training on how to use those goods is provided to the target population   

• # of households provided with soap (Target: 600 households) 
• # of households supported with hygiene kits (600 households) 

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Distribute 500 hygiene kits, enough for 1 month to 500 households 
(1 kit contains 5 bars of 1 kg soap, 2 packs menstrual hygiene, 3 
baby pampers, 3 toothbrushes and 3 paste tubes) 

                

AP030 Train population of targeted communities in use of distributed 
hygiene kits.                 

 
 

Strategies for Implementation 
Requirements: CHF 28,200 

 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
# of PDM completed (Target: 1)  

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
 AP046 Initial operational start up support implemented by the host National 

Society with support from IFRC                  

 AP046 Post Distribution Monitoring for relief items                   

P&B 
Output 
Code 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. • # of accountability and feedback systems set up (Target: 22) 
- # of volunteers trained on CEA (Target: 100 volunteers) 
- # of lessons learnt workshop conducted (Target: 1) Output S3.2.1: Resource generation and related accountability models are developed and 

improved 
Activities planned                                                                  Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Conduct community consultative meetings on the suitable feedback 
mechanism                 

AP055 Set up a feedback system for all components of the response                  
AP055 Conduct CEA training for 100 volunteers                  
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AP055 Continuous coordination and need assessment                  
AP055 Conduct lessons learnt workshop                 
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Budget 
 

DREF OPERATION      
MDRGH016 - GHANA - FLOODS    23/10/2019 

 

            
      
Budget by Resource            
Budget Group       Budget 
Clothing & Textiles    40,800 
Water, Sanitation & Hygiene    33,900 
Medical & First Aid    10,190 
Utensils & Tools    6,000 
Relief items, Construction, Supplies       90,890 
Transport & Vehicles Costs    2,400 
Logistics, Transport & Storage       2,400 
National Society Staff    6,000 
Volunteers    8,350 
Personnel       14,350 
Workshops & Training    22,600 
Workshops & Training       22,600 
Travel     10,200 
Information & Public Relations    1,000 
Office Costs    600 
Communications    900 
Financial Charges    400 
General Expenditure       13,100       
DIRECT COSTS       143,340 
INDIRECT COSTS       9,317 
TOTAL BUDGET       152,657 

       
       
       
       
       
   

 

   
Budget by Area of Intervention  
AOF1 Disaster Risk Reduction #N/A 
AOF2 Shelter 45,795 
AOF3 Livelihoods and Basic Needs #N/A 
AOF4 Health 10,575 
AOF5 Water, Sanitation and Hygiene 59,810 
AOF6 Protection, Gender and Inclusion #N/A 
AOF7 Migration #N/A 
SFI1 Strengthen National Societies 16,348 

SFI2 
Effective International Disaster 
Management 20,129 

SFI3 
Influence others as leading strategic 
partners #N/A 

SFI4 Ensure a strong IFRC #N/A 
  TOTAL 152,657 

   

AOF2
30%

AOF4
7%

AOF5
39%

SFI1
11%

SFI2
13%
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Contact Information 
 

Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
National Society  

• Ghana Red Cross Society: Samuel Kofi Addo, Secretary General, Ghana Red 
Cross; email: redcrossghana@yahoo.com, phone: +233 020 6983284 

 
 In the IFRC West Africa  

• Ruben Cano, Head of West Africa Cluster, phone: +234 8035204391; email: 
ruben.cano@ifrc.org    

• Abel Augustinio, WASH Delegate, Ghana, phone:+233 552570125 email: 
abel.augustinio@ifrc.org 

  
IFRC Africa Region:  

• Adesh Tripathee, Head of DCPRR Unit, Kenya; phone: +254 731 067 489; email: 
adesh.tripathee@ifrc.org,  

 
In IFRC Geneva 

• Karla Morizzo, DREF Senior Officer, DCPRR; Email: karla.morizzo@ifrc.org 
• Nicolas Boyrie, Operations Coordination, Senior Operations Coordinator, DCPRR; 

email: nicolas.boyrie@ifrc.org 
 
For Performance and Accountability support  

• IFRC Africa Regional Office: Illah Ouma, acting PMER Coordinator; email: 
illah.ouma@ifrc.org; phone: +254 780 771 139 
 
 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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