
 

Emergency Appeal: MDRGM010 Glide number: OT-2015-000021-GMB 

Date of Issue: 31 October 2016  Date of disaster: March 2016 

Operation start date: 13 May 2015 Operation end date: 13 May 2016 

Host National Society: The Gambia Red Cross Society Operation budget: CHF 1,570,943 

Number of people affected: 63,100 Number of people assisted: 49,000 beneficiaries 
(7,000 households) with immediate needs to 16,800 
beneficiaries (2,100 households) and 2,300 pregnant 
and lactating women and children under two years 
old at risk of malnutrition in Central River (north) and 
North Bank (west) regions. 

N° of National Societies involved in the operation: 4 (Spanish Red Cross, Canadian Red Cross, Japanese Red 
Cross, and Monaco Red Cross) 

N° of other partner organizations involved in the operation: National Disaster Management Agency (NDMA), 
Gambia Bureau of Statistics (GBOS), National Nutrition Agency (NaNA), the Ministry of health through the 
community health nurses)., WFP, UNICEF, FAO 

 
 

A. Situation analysis 

Description of the disaster 

The Food Security crisis 2014-2015, was a regional crisis affecting the Sahel countries including the Gambia. In the Gambia, 
in November 2015, the Harmonized Framework indicated the serious food security in all the regions, but more in Central 
River Region (CRR) and North Bank Region (NBR) as a result of this the Gambia Red Cross identified these 2 regions for 
both the appeal and the ECHO project. In the Gambia 60% of the assessed population remain food insecure, of which 30 
per cent are considered moderately' or `severely' food insecure. In March 2015, 1,100,763 were identified in phase 3 crisis, 
required immediate food assistance. This figure was projected to increase to 178,012 people in June 2015. 

However, the humanitarian actors’ in-country, including FAO, WFP, ACF, and Ministry of Agriculture consider the official 
figures are underestimated. The alarming nutritional status of children under 5 years was due to poverty, poor infant feeding 
practices, disease burden related to inadequate WASH services, limited knowledge and low awareness of care givers with 
regards to essential nutritional and hygiene practices were drivers to the worsened condition of people in 2015, with 
increasing household food insecurity and depletion of livelihoods.  

The Gambia Red Cross partook revised Harmonized Framework from October – November 2015, the results indicated 
serious food insecurity situation. The food security situation remains, as factors with drivers that were making the situation 
more difficult for farmers to improved food security, such drivers includes, increase in commodity prices, decrease in 
exchange rate, limited access to basic social services, and the near total absence of relief support to the affected population. 
According to the 2015 Harmonized Framework for the Gambia, the burden of Moderate Acute Malnutrition (MAM) among 
children under 5 years has been estimated at 56,839, while Severe Acute Malnutrition (SAM) has been at 10,217 children 
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between 6-59 months based on the 2013, national population census projections and SMART 2012. The prevalence of 
malnourished pregnant and lactating women in the reproductive age group (15-49) has been estimated at 45,944. 

Malnutrition was identified as a serious issue affecting the regions. The most recent Gambia National Nutrition Surveillance 
report produced by NaNA in September 2014, reiterated and confirmed 3 regions (Centre River Region, Lower River Region 
and North Bank Region) as those with the highest prevalence of malnutrition (acute and moderate) - 2 of which North Bank 
and Central River Regions were targeted in this intervention. Indeed, these t2 regions registered severe acute malnutrition 
rates that are above the WHO 'serious' threshold at 13.1% in targeted regions.  

 

Summary of response 

 
Overview of Host National Society 

Between May and December 2015, Gambia Red Cross 
Society conducted training of Cash Transfer Programming 
(CTP) and livelihoods volunteers, targeting and registration of 
beneficiaries, sensitization of regional and community 
authorities, sensitization of the community members on 
nutrition and hygiene promotion, and distribution of cash to 
2,100 beneficiaries for three months: October - December 
2015.  

The operation targeted the most affected regions, that is 
Central River (North) and North Bank (West). In addition to 
the geographical targeting, a community-based targeting 
system using the Household Economic Approach (HEA) was 
used, classifying households based on their economic status, 
vulnerability to decreasing food security status based on the 
number of children under five, health status and age, labor or 
other income generation opportunities, family status, disability 
levels, livelihood assets, and the sustainability of their coping 
mechanisms.  

The beneficiary selection took place using participatory methods categorizing the community in to three economic grouping 
(Very poor, Poor and Better off) in close coordination between Village Development Committees (VDC), national and 
regional partners and the GRCS volunteers. National targeting criteria sensitization happened involving all the stakeholders 
and the communities to target the most vulnerable for the interventions. Beneficiary community committees were formed 
for transparency and accountability and supported in outlining the demography of each selected families. The beneficiary 
list was validated with the head of the communities and the final list was developed and shared with the beneficiary 
communities before the actual cash distribution.  

 

Overview of Red Cross Red Crescent Movement in country 
 
During the implementation of the activities, a significant 
technical support was provided from IFRC and Spanish 
Red Cross. The IFRC recruited and deployed an RDRT 
as well an operations manager. The Spanish Red Cross 
provided personnel support during the 1st cash 
distribution in October 2015 and the development of 
tools for the implementation of activities in the field. As 
this crisis is regional one affecting most of the countries 
of the Sahel Region a regional coordination was in place 
with the Sahel Regional Office and the Africa Zone DMU, 
in terms of resource mobilization, technical support and 
peer to peer support for affected countries and 
implementation process across the region.  

 

 

 

Targeting process with communities of North Bank. GRCS/ IFRC 

Cash Distribution in CRR region GRCS/ IFRC 
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Overview of non-RCRC actors in country 

During the whole process of the project implementation from the pre-targeting process of development of Household 
Economical Approach (HEA) tools, Training module, Criteria for beneficiary inclusion and exclusion), actual field exercise 
on targeting, coordination meeting and planning of field activities were all done in synergies with other actors. The 
beneficiary selection process selection process was done in a, multi-agency teams from the National Disaster Management 
Agency. The Gambia Red Cross Society (GRCS), National Nutrition Agency and WFP took part in the process of identifying 
beneficiaries using the adapted criteria for inclusion and exclusion. 

Nutrition support activities were done in collaboration with the National Nutrition Agency, Food Technology, the Ministry of 
Health (MoH), and the National Disaster Management Agency. GRCS collaborated closely with the Food and Technology 
department and National Nutrition Agency in the training and delivery of cooking demonstrations to pregnant and lactating 
women and women with children under five years old. The training modules and the food recipes for the cooking 
demonstration were developed by the Food Technology Department of the Ministry of Agriculture, whiles the module on 
nutrition was developed by the National Nutrition Agency (NaNA).  

Coordination for referring was stablished with community health nurses of MoH, to referral all malnutrition cases identified 
in the programme implementation. Regarding Cash transfer programming, GRCS worked on the Cash Transfer Programme 
with NDMA, NaNA, WFP and the Gambia Bureau of Statistics (GBoS). This Working Group met monthly to discuss CTP 
strategy, targeting, and PDM harmonization; GRCS ensured that operation was presented, discussed and coordinated in 
this key forum. During the project implementation period, each partner institution could head a component base on the 

comparative advantage and the mandate of the organization. 

 

Needs analysis and scenario planning 

The methodology adapted and used were the Harmonized Framework analysis including the data inventory and data 
analysis considering level of administration and reliability scores as per the harmonized framework manual (6 months for 
nutrition). The classification was based on the data presented and reviewed by the Technical Working Group (TWG) as well 
as the contributing factors that have impacted on the food security situation (current and projected). There was consensus 
building among the technical working group participants on the classification, phasing and estimation of population. 

Data for the analysis was mobilized from different institutional sources Including National Nutrition Agency (/NaNA), Gambia 
Bureau of Statistics (GBoS), Agricultural Planning Services Unit (PSU), WFP, Gambia Red Cross Society (GRCS), National 
Disaster Management Agency (NDMA) Dept. of Livestock Services (DLS), Dept. of Water Resources (DWR), Forestry 
Department (FOD), and Plant Protection Services (PPS). Most of the data was collected at the national level some with 
regional disaggregation. Participants in the analysis included representatives of Government, UN agencies and NGOs. 

 

Risk Analysis 

The 3 regions selected for the intervention are among the most affected areas in terms of food insecurity and the nutritional 
problems. The assessment result indicated a substantial loss of income for middle-ranking households - and in turn reduced 
job opportunities for the poor and very poor. - Expenditures on food sources mainly include local cereal purchases (rice, 
maize, and millet), oil, sugar, fish and small amounts of other foods as condiments, and these are staples food in the 2 
targeted areas; they contribute to over 45% of energy needs of households from all socio-economic groups, and up to 55% 
for poor households - which demonstrates the very strong dependence of all households on market purchases. 

The assessment identified the already precarious situation in both targeted areas, with 32% of households categorized as 
very poor and 47% as poor according to HEA profiles (based on 2009/2010 data). Existing negative/harmful nutrition and 
health practices: 72% of the population is located more than 5km away from a health centre with roads in poor condition or 
impassable terrain, often cut off by rising waters.  

Both areas targeted receive little external assistance and faced with ongoing food insecurity villagers are tending to adopt 
negative or harmful coping strategies in order to meet their basic food needs - for example reduction of purchase of high-
protein products such as meat and milk considered as non-essential in place of purchasing cereals, to the detriment of a 
balanced/appropriate quality diet. Poor and very poor households are also reducing or completely unable to engage in 
'non-essential' expenditures on health and education. 
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B. Operational strategy and plan 

This intervention was based on prevention of acute malnutrition and food insecurity through cash transfers, Middle-upper 
arm circumference (MUAC) screening and referrals, and community sensitization session for most vulnerable households 
affected by the food insecurity crisis in Gambia's Central River and North Bank Regions. Nutrition support and community 
sensitization were provided to 30,400 beneficiaries through house-to-house and massive nutrition and hygiene promotion 
sensitization sessions, cooking demonstrations and community MUAC screenings and referrals of those requiring urgent 
care. 

The projected distribution of fortified foods (PlumpyDoz) to 2,300 pregnant, lactating women and children under-five at risk 
of malnutrition was cancelled to avoid duplications because the National Nutrition Agency began PlumpyDoz delivery in 
September. As such, this activity was delivered in form of cooking demonstrations to 3,913 pregnant and lactating mothers 
and women with children under 5 years. 

MUAC screening reached 5,948 children under 5 years old in both districts (Sami and Upper Niumi district) from those 298 
cases of malnutrition were referred. All nutrition support activities were done in collaboration with the National Nutrition 
Agency (NaNA), Food Technology, the Ministry of Health, and the National Disaster Management Agency. 

Cash Transfer or Based Programming 

Food security support was provided to targeted beneficiaries through cash transfer. The cash transfers activities occurred 
over a period of 3 months for 2,101 very poor and vulnerable households. The activity reached 31,760 people. Pregnant 
and lactating women and families with children under 5 years old were included in beneficiaries of cash distribution. 
Beneficiaries indicated the distribution to be timely when questioned; they also indicated spending cash on food, with 
remaining funds going towards school fees, debts, and medical costs.  

 

Overall Objective 

The overall objective of this intervention was to contribute to mitigating the impact of food insecurity and malnutrition, and 
to build the community resilience in Central River (north) and North Bank (west) Regions by supporting in the short-term 
2,100 households (16,800 persons) plus 2,300 pregnant and lactating women and children under 5 old at risk of malnutrition 

for 3 months for emergencies, with a twin track approach of medium and long term intervention to 49,000 people. 

 

Proposed strategy 

 

The proposed strategy for the intervention was a multi-donor 
approach, that initial funding was provided from the IFRC through an 
Emergency Appeal with a DREF start-up loan. On September 5 
2015, an MoU between IFRC and GRCS to carry-out activities was 
signed in which; the strategy was altered to meet both the appeal and 
the multi-donor funded ECHO project. For the GRCS to meet the 
donor’s request in aligning the approach of the GRCS with WFP 
strategy and methodology, the planned cash amount changed from 
GMD 4,500/family to GMD 3,350/family with an increased targeted 
beneficiary to 2,100 families for the cash distribution. While the social 
mobilization component of the operation included the ECHO 
reaching 30,400. IFRC-Appeal reached 920 families of 2427 
beneficiaries with 9,200 bars of soap and 1,840 bottles of detergents 
was distributed in both CRR and NBR and the GRCS-NaNA as per 
the contract between the National Nutrition Agency (NaNA) and The 
Gambia Red Cross Society (GRCS), Lot Quality Assurance and 
Sampling (LQAS) Survey was carried out in ten communities in CRR 
implementing the Maternal and Child Nutrition and Health. The table 
below explains the final result of the action mentioned above. 

Table 1: Total population of people reached during the sensitization on hygiene and nutrition promotion  

REACHED 
POPULATION NBR CRR TOTAL 

MALE 3,214 6,997 10,211 

Beneficiary verification during cash transfer GRCS/ IFRC 
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FEMALE 3,492 7,881 11,373 

TOTAL 14,764 15,636 30,400 

 
Table 2: Total population of people reached during the MUAC screening and the cases referred to community health 
nurses. 

 SAM <11 MAM (11-12,4) MILD >12,5 GREEN Total 

AUGUST 48 126 260 4,281 4,715 

SEPTEMBER 44 110 308 3,921 4,389 

OCTOBER 35 98 268 3,251 3,652 

NOVEMBER 26 57 232 3,153 3,468 

SCREENED 
CHILDREN 5,948     

SAM CASES 94     

MAM CASES 204     

REFERRED CASES 298     
 
 
Immediate interventions:  

 Delivery of immediate cash transfer for 2,100 families (16,800 beneficiaries) in Central River (North) and North 
Bank (West) Regions. Based on market analysis for the region, GMD 3,350 covers 2100kls. 

 3-months of nutritional and hygiene promotion sensitization in communities (approx. 12,750 beneficiaries) 

 Community Screening sessions of under-5 years’ children (through MUAC) and referral of cases of acute 
malnutrition were conducted in parallel to nutritional sensitization in collaboration with the Ministry of Health and 
NaNA. 

 Delivery of distribution of enriched foods for 2,300 pregnant, lactating women and children under 5 years old. This 
activity was later changed to do training of women on cooking demonstration using the locally grown food items 
for the lactating and pregnant mothers and the children under five. 

 
Medium-term intervention 

 In the medium and long-term using the Twin Track Approach, the National Society was geared towards supporting 
7,000 households (49,000 people) through: 

 Agricultural production: vegetable gardens to 1,000 farmers and community gardens to 5,000 households through 
100 gardening women associations with 50 members / each, with the provision of agricultural inputs (seeds, tools, 
fertilizers and other agriculture materials such as fences or protection materials2) for dry season crops (June – 
October). 

 Livestock production to 1,000 herders through livestock restocking or other livestock inputs distribution (livestock 
feed, vaccination treatment).  

 Rehabilitation of wells for cooperative gardening and trainings in best practices and management (agriculture and 
livestock best practices, cooperatives management, market basis, destocking basis) to create and strengthen 
resilience and to build capacity in targeted regions.  

 

Operational support services 

 
Partnership, coordination, Training and additional support services were outlined to improve GRCS personnel knowledge 
in livelihoods and cash interventions, as well as nutrition and overall hygiene promotion. Over the period of the operation, 
GRCS has addressed these operational needs to effectively and efficiently implement the operation in the following 
manner: 

 

 Training of 150 volunteers in hygiene promotion, nutritional sensitization, and cash transfer programming  

 Creation of safety and security guidelines for personnel during cash transfer activities 

 Development of banners, posters, a Facebook page for community engagement 

 Held 1 media briefing (5 sources) and hosted several individual interviews in field for print article publishing   

 Conducting an appeal roll-out and planning session and mini lessons learnt sessions with partners to ensure 
continuous monitoring and improvements can be made to programming 
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 Successful set-up and targeting of 2,100 households for cash transfer delivery, screening and referred 298 cases 
of malnutrition to community health nurses(CHN) and 30,400 people reached for nutrition and hygiene promotion 
sensitization  

 Setting up a complaints mechanism during distributions and actively engaging beneficiaries in on-going monitoring 
process following cash-distributions as well as onsite post distribution monitoring and final post distribution 
monitoring. 
 

Overall from the planning to the implementation and final lesson learnt session was done in synergy with all the partners 
mentioned above. The IFRC has also provided technical support through engagement of one RDRT and an Operations 
Manager deployment. Regional support was delivered via guidance from a cash transfer specialist, a food security and 
livelihood specialist, a PMER specialist, a Communication specialist, a logistical and finance support.   

 
Human resources (HR) 
 
The GRCS recruited and hired staff and trained volunteers to support the implementation of activities in the field. This staff 
was consolidated by the IFRC technical support. Below are the human resources recruited to support implementation of 
the operation. 

 

 Ten GRCS staff for activity support including: 1 Program Manager, 1 Cash-Transfer Specialist, 2 Branch Officers, 
2 Nutritional Health Officers, 2 drivers, and 1 Logistics Support 

 One hundred (100) volunteers trained in hygiene promotion, nutritional sensitization, and cash transfer 
programming  

 

Logistics and supply chain 
 
There was no major procurement during the operation, but all the procurements followed the GRCS procurement 
procedures and standards as well as the Gambia Public Procurement Authority regulations. 
 

Communications 
Two (2) press conferences were held. The press conference at the start of the project had 5 media houses present and 
resulted in 4 print articles. The press conference at the end of the project resulted in 4 newsprint articles outlining results 
achieved. 1 news interview was conducted in December at the third cash distribution. The article was printed in the Observer 
on 04 January 2016. 
 
In absence of GRCS website, a Facebook page was created to post pictures of activities as they occurred. This was used 
regularly. Using pictures, the Facebook page has targeted a younger generation across the country, persons with limited 
literacy, or those who may not have regular access newsprint. 
 
Ten pictures were posted on the IFRC website as a photo slideshow to demonstrate the ongoing progress and activities 
and 13-minute documentary was created, summarizing the targeted beneficiaries, community members, governance, pro 
leaders were included in the video. This video was distributed to partners, donors, and shown during the lessons learned. 
 

Security 
 
Largest security concern remained around personnel safety and security guidelines during cash distribution. Concern was 
raised with the possibility of hiring of police or military support due to Red Cross no armed mandate this was not accepted. 
Finally, non-armed security guards were sought for the first distribution but communities identified joint agreement on 
creating a security net during distribution and secure basic practices were followed (i.e. not sitting behind vehicles, waiting 
until called, etc.). 
 
Persons responsible for the cash slept in heightened security facilities, ensuring a guard, a gate, and cash in locked box. 
During the third distribution, Safety and Security practices were formalized for personnel large double lock storage boxes 
were purchased for maintenance of cash packages, and number of persons counting the cash significantly reduced. 

 

Planning, monitoring, evaluation, & reporting (PMER) 

 Household economy baseline survey: An economic baseline was conducted using the household economic 
approach survey. Following identification of beneficiaries by the communities, these surveys were used to create a 
baseline and as a verification method of community identification. A total of 256 households were checked by the 
staff in the post distribution monitoring. 
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 Onsite Post-distribution monitoring surveys (PDM): Onsite PDMs surveys were conducted at the 2nd and 3rd 
distribution to monitor activities (cash use and nutrition and hygiene promotion sensitization sessions participation) 
and distribution process; during the first distribution surveys were focused mainly in distribution process and on 
accountability and inclusion/exclusion mechanism. Target was around the 10% of beneficiaries. A two person’s 
team was available at the distribution sites to conduct 10-min PDM surveys on every 10th person provided aid. 

 End line or final PDM: A final monitoring survey was conducted as end line survey from 18 - 21 January 2016 
simultaneously in both regions CRR and NBR. This final PDM reached 256 people out of the 300 people random 
selected, to monitor impact of project activities (cash use, basic needs accessibility and prices, sensitization 
participation and application, etc.) as well as to monitor project performance and satisfaction. 

Related to internal evaluation and monitoring, we highlight: 

 Planning sessions:  At the beginning of the implementation of activities 3 planning sessions were held with team 
members, authorities and partners to inform and to coordinate the project; to put in place internal mechanisms 
(logistics and financial); and to define/allocate responsibilities among members of the team. 

 Activity debriefings and lessons learned seminars. Two debriefings were held with team members following each 
cash-distribution (1 and 2) to identify weakness/constraints and strengths. These internal meetings provided an 
opportunity to debrief, focus on improvements, and re-evaluate the methods and practices. Safety and security of 
personnel and data clean-up of beneficiaries were the primary themes brought forward for improvement. 

 Finally, lesson leant seminar were held in January with IFRC and GRCS members, authorities and partners. 

 Supervision and post-training follow-up activities: was conducted at different levels, including monthly supervision 
by GRCS and IFRC managers, and quarterly supervision missions led by GRCS and IFRC management. 

 Progress monitoring: Tracking forms were developed to monitor project support activities directly against 
implementation. These were created in for the areas of Human resources, Monitoring, and Communication. Direct 
activity KPIs were tracked directly using the project report. 

 

 C. DETAILED OPERATIONAL PLAN 

Food Security, Nutrition and Livelihoods 

 

 
 

Food Security and Livelihoods 

Outcome 1: 12,600 
beneficiaries (1,800 
households receive food 
assistance and basic needs 
during 3 months through cash 
transfer (direct cash or 
vouchers) 

Outputs  
% of 

achievement 

Output 1.1: Immediate food and basic needs of 1,800 
households (12,600 beneficiaries) are met through 
cash/vouchers distribution (GMD 4,500 – equivalent 
to CHF 97) per month per household for 3 months.  

100% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 

     Yes (x) No (x) 

1.1.1 Information for authorities / setting up of targeting committee / 
awareness session in village assemblies 

X  100% 

1.1.2 Targeting process, and surveys verification. X  100% 

1.1.3 Establishment of CTP and payment mechanisms processes3 X  100% 
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Lessons learned 

 

From the final post distribution monitoring, 98% of the total household interviewed indicated receiving the GMD 3,350 
per month (only one person indicated receiving GMD 3340), and 93% at the time of the survey had already mentioned 
that they have already spent the money. 16 complain committees were established in each of the distribution centers. 
The food consumption score was not also assessed during the final post distribution monitoring and therefore not 
information is collected as such and there is no means of verification of this indicator. 

Overall the activities’ implementation enjoyed great national and regional partnership, there was synergy built around 
the food security operation considering the comparative advantage of each partner organization. There were joint 
planning and implementation of activities with these partners with each partner clear role as in the TORs. 

 
 
 
 

1.1.4 Validation of beneficiary list and establishment of an 
accountability mechanism (beneficiary communication, feedback 
systems, etc.)  

X 
 

100% 

1.1.5 Cash (direct cash or vouchers7 distributions)  X  100% 

1.1.6 Shops/Financial entities conciliation and billing   100% 

1.1.7 Monitoring and evaluation of the activity  X  100% 

Progress towards outcomes 

 

Under this output all the activities were implemented successfully. Details are as follows: 

1.1.1 The regional and community authorities were all sensitized. The sensitization includes the regional governors, 
the district chiefs and the technical advisory committee, the village development committees. The topics discussed 
were the targeting process the inclusion and exclusion issues, the cash amount per family, the period of support and 
the distribution process (documentation required to be presented before one could collect the cash, the complaint 
committees, verification, account and internal audit). 

1.1.2 The targeting process was led by the communities using the community structures (VDC, women groups and 
elderly) to categorize the community into 3 economic statuses (very poor, Poor and Better off) through a focus group 
discussion. The name of each household head is placed under 1 of the categories identified, the 50 volunteers trained 
and the national partners deployed for targeting and registration of beneficiaries conducted house to house verification 
of families identified under very poor category which was the target for support in the Sami and Upper Niumi to 
ascertain whether the families fulfil the criteria set for selection.  

1.1.3 A robust system of payment was established during the cash payment this includes the security and safety rule 
developed, constituting of 16 complain mechanism at each distribution centre to address all the complaints (inclusion 
and exclusion errors, documentations, beneficiary coupons with identity details of each beneficiary family was 
distributed to each household, verification desk verifying all the beneficiaries using the master list, the beneficiary 
coupons when one is verified, will them move to account for payment and finally internal audit will confirmed the cash 
with the beneficiary for under or over payment. Complains were booked and the solution reached per complain. 

1.1.4 In the 2 regions 50 volunteers were trained on CTP to support food security operation, 2,400 cash coupons 
were printed and distributed to the beneficiaries, these coupons were used as source of verification during the cash 
distribution. 

1.1.5 All the list of the beneficiaries that were collected during the validation was re-presented to the community 
authorities for feedback and validating the final list. The validated list was used to develop the master beneficiary list 
for cross checking of name and identity of beneficiaries during the distribution.  

 1.1.6 2,100 people received GMD 3,350/family/month for 3 months, October to December; this amount was different 
from the initial amount of GMD 4,500 in the appeal.  

1.1.7 The Secretary General conducted a monitoring visit to assess during the targeting and beneficiary registration.  
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Outcome 2: Medium / longer-term 
twin track approach, to build 
community resilience through 
livelihoods reinforcement to 
avoid future food crisis to 7,000 
households (1,000 farmers + 
5,000 cooperative members + 
1,000 herders) in targeted 
regions. 

 

Outputs  
% of 

achievement 

Output 2.1: Appropriate agricultural inputs (seeds, 
fertilizers and tools) are distributed to 1,000 farmers 
(7,000 persons) in rural areas with possibility to set up 
counter season crops. 

 

Output 2.2: 100 women cooperatives with at least 50 
members/cooperative which equates to 5,000 
cooperative members receive adequate agricultural 
inputs (seeds, fertilizers and tools) and trainings to 
undertake the vegetable gardening campaign 
(September-October) 

 

Output 2.3: 1,000 herders (7,000 beneficiaries) receive 
appropriate livestock inputs to reinforce and replace 
their livestock production. 

0% 

Activities    
Is implementation on 

time? 

% progress 
(estimate) 

 

    Yes (x) No (x)  

2.1.1 Detailed assessment on recovery needs   X 0% 

2.1.2 Identification of farmer households on needs about agriculture  X 0% 

2.1.3 Distribution of agriculture inputs (of seeds, fertilizers and tools) 
by volunteers  

 
X 

0% 

 

2.1.4 Post distribution monitoring and monitoring and impact analysis   X 0% 

2.2.1 Detailed assessment and market analysis on recovery needs  X 0% 

2.2.2 Identification of beneficiary cooperatives  X 0% 

2.2.3   Agricultural inputs distribution (seeds, tools, fertilizers, and 
other materials – such as fences or protection materials-) for 100 
women groups  

 X 0% 

2.2.4   Support to repair or provide water infrastructure for gardening 
(e.g. well rehabilitation, drip irrigation system etc.)  

 X 0% 

2.2.5 Beneficiaries training on productive best practices, management, 
market basis and finance 

 X 0% 

2.2.6 Post distribution monitoring and monitoring and impact analysis  X 0% 

2.3.1 Detailed assessment and market analysis on recovery needs  X 0% 

2.3.2 Identification of beneficiary  X 0% 

2.3.3 Livestock inputs distribution, (livestock feed, vaccination 
treatment, restocking, etc.), depending on the market and need 
assessment  

 X 0% 

2.3.4 Beneficiaries training on productive best practices, 
management, market basis and destocking basis 

 X 0% 

2.2.5 Post distribution monitoring and monitoring and impact analysis  X 0% 

Challenges 

 
No activity implemented as a result of under-funding of the appeal.  
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Health & Nutrition 

Outcome 3: To improve the 
nutritional status of child 
under 5, pregnant and 
lactating woman for 1,500 
beneficiaries 

 

Outputs  
% of 

achievement 

Output 3.1: Assisting the screening and referral to 
existing health facilities of child under 5, lactating 
and pregnant woman at risk of malnutrition until end 
of lean period (September-October 2015) 

100% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 

     Yes (x) No (x) 

3.1.1. Information for authorities / setting up of targeting committee / 
awareness session in village assemblies 

X  100% 

3.1.2.Training on malnutrition screening by MUAC and referral and on 
delivery of messages on nutrition and health 

X 
 

100% 

3.1.3. Screening of child and women (pregnant and lactating) at risk of 
malnutrition in targeted communities and referral to existing 
nutrition/health facilities 

X 
 

100% 

3.1.4. Community-based surveillance of frequent infant and children 
diseases from the community to health care facilities 

 X            100% 

Progress towards outcomes 

 

3.1.1 All the community structures were sensitized about the malnutrition screening and hygiene promotion planned 
to be conducted in the communities by the 100 trained GRCS volunteers.  

3.1.2 Training completed on MUAC malnutrition screening and on delivery of messages on nutrition and health 

3.1.3 / 3.1.4 Screening activities were conducted during the ongoing nutritional and hygiene promotion sensitization. 
This included pregnant and lactating women and children. Those in need were referred to existing nutrition/health 
facilities through the National Nutritional Agency where they were provided plumpy nut when needed. Follow-up was 
completed upon their release.  

 

Output 3.2: Distributing enriched food to 1,500 children under 5, lactating and pregnant 
women in targeted regions to prevent malnutrition at this vulnerable targets for 3 months 

           90% 

3.2.1. Identification of populations targeted by the activity (PLW, 
under 5 years’ children) resulting from very poor households targeted 
by the project 

      X          100% 

3.2.2.  Fortified food for distributions (3 distributions)       X            0 % 

3.2.3. Performing social mobilization activities regarding main cause 
of malnutrition, best practices about nutrition and their proper use 
(ways of improving family diets using available resources, specific 
food needs for sick and other vulnerable people, optimum 
Breastfeeding practices) 

     X                 100 % 

3.2.4. Monitoring and evaluation of the activity        X           100% 

Progress towards outcomes 
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Lessons learned 

  
Documentation was a challenge, under this component, different standard and forms were used in field to collect data 
on the sensitization, as such analysis of the result collected from the field was difficult. To harmonize these results, 
both the data collected was processed and punched in. 
 

 

 
 
 

 

Disaster Preparedness and Risk Reduction  

Outcome 5: Improve NS capacity 
on community, branch and 
national level in preparation, risk 
reduction and response to future 
crisis 

Outputs  % of achievement 

Output 5.1: The capacity of staff and volunteers (10 
staff and 100 volunteers) are built on food & nutrition 
security, livelihoods and cash transfer programing 
and on better information collection and operational 
efficiency in targeted regions 
 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

5.1.1. NDRT Food Security/CTP refresher X  100% 

Under this component, the social mobilization of the operation reaching 30,400. The IFRC-Appeal supported 920 
families of 2427 beneficiaries with 9,200 bars of soap and 1,840 bottles of detergents distributed in both CRR and 
NBR and the GRCS-NaNA as per the contract between the National Nutrition Agency (NaNA) and The Gambia Red 
Cross Society (GRCS), Lot Quality Assurance and Sampling (LQAS) Survey was carried out in ten communities in 
CRR implementing the Maternal and Child Nutrition and Health. A total 298 malnourished children were linked with 
the CHNs at various referral health facilities in the 2 regions for treatment 

Challenges 

There has not been distribution of fortified food which is a result of under-funding of the appeal.  
 

Outcome 4: Increase the access 
to safer water and the promotion 
in good hygienic practices 
among 30 most vulnerable 
communities in the targeted 
regions 

Outputs  % of achievement 

Output 4.1: 7,000 beneficiaries (1’000 households) 
reached through hygiene promotion 

75% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 

     Yes (x) No (x) 

3.4.1. Workshop to elaborate and adapt sensitization material     

3.4.2. Community sensitization on main hygiene practices and 
distribution of soap, aqua tabs and any other disinfectant materials  

 
 

 

3.4.3. Monitoring and evaluation of the activity    

Progress towards outcomes 

No progress has been reported.  
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5.1.2. Training and Capacity Building in Livelihoods and Cash 
Programming among the staff and volunteers X 

 
100% 

5.1.3. Volunteers operational training in nutrition awareness and 
WASH  

X 
 

100% 

5.1.4. Deployment of food security RDRT, a CTP delegate and a 
HES delegate for training and capacity building in CTP, FS and 
Livelihoods 

X 
 

100% 

Progress towards outcomes 

 
5.1.1 / 5.1.2 / 5.1.3 - The IFRC, the British and the Senegalese Red Cross Societies supported in the training of 50 
Red Cross volunteers, staff and partners on capacity building in livelihoods and cash programming in October 2015 
in Dakar. 50 volunteers were trained on Food Security, Livelihoods and Cash programming (beneficiary identification, 
assessment, vouchers/cash distribution, in-kind distribution, hygiene promotion, monitoring, and deployed during 
targeting, beneficiary identification, registration, rapid assessment and field data collection and analysis. 
 
5.1.5. IFRC supported the NS in the Deployment of a Regional Disaster Response Team (RDRT) delegate to support 
the operation for 2 months. CTP and HES were also deployed to support during the targeting phase and available to 
provide technical assistance remotely.  
 
The Food Security, CTP and Targeting training was held from two days in NBR and two days in CRR. After the 
sessions participants had a clear understanding of Cash Transfer programming (modalities of cash distribution such 
as voucher, mobile phone cash transfer or direct cash transfer; risk and security analysis to implement a CTP; and 
feasibility analysis -including market analysis); Targeting and data collection (targeting modalities and process; 
inclusion and exclusion errors, common errors); and basics of Food Security and Livelihoods. 

 
 
 
 

Areas common to all sectors  

Outcome 6: The quality of the 
operation is ensured and 
documented by participatory in-
depth needs assessments and 
accountability measures. 

Outputs  % of achievement 

Output 6.1: The management of the operation is 
informed by a comprehensive monitoring and 
evaluation system which will enhance branch 
capacity to report on the operations. 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 

     Yes (x) No (x) 

6.1 Coordination and engagement with key stakeholders (NDMA, 
MOA, MoH, Community leaders, INGOs, Red Cross and Red 
Crescent Movement, UN Agencies and funding agencies). 

X 
 

100% 

6.2 Joint monitoring of operations by GRCS & IFRC X  100% 

6.3 Preparation of the FS & Resilience Media Campaign X  100% 

6.4 Conduct lesson learned workshop with targeted branches and 
HQ staff. 

 
X 

100% 

 

6.5 Beneficiary communication for all livelihood activities    100% 

6.6 Evaluation of assistance impact in supported households (related 
to all livelihoods activities)   

X 
 

100% 

6.7 Volunteer Insurance X  100% 
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6.8 Activity and Response Monitoring    100% 

6.9 Coordination within the Regional Strategic Framework    100% 

Progress towards outcomes 

6.1 GRC held four stakeholders meeting with partners (NDMA, GBOS, NaNA, WFP): planning the training, conducting 
targeting and beneficiary’s assessment, validation of the beneficiary list, cash distribution and monitoring. These 
beneficiaries are also actively engaged in the lessons learn session is planed with these partners and shall be 
implemented in January. 

6.2 IFRC promoted a coherent and unified response in this operation by facilitating coordination activities for the 
Movement – primarily with the Gambian Red Cross, in the management of bilateral and multilateral support from 
Partner National Societies including the British Red Cross, Japanese Red Cross and Senegalese Red Cross. The 
IFRC Sahel Regional Office has provided support to the Gambian Red Cross through the signing of a Memorandum 
of Understanding (MoU) and provision of DREF funds.  

6.3 Media campaign was held at the start of the operation. Media campaign with print article and social media has 
continued. 

6.4 Lessons learnt sessions occur with partners once returning from the field. These ensure ongoing monitoring and 
improvements to activities.  

6.5/6.6. The assessment attempted to identify the livelihood activities, other sources of household income, 
vulnerability and coping strategy adapted in each of the households. The results revealed that farming and in particular 
rice and groundnut cultivation was the predominant activity in the two districts. The assessment checklist focused on 
the types of livelihood, household size, and length of time harvests last, average number of livestock per household, 
vulnerability. 

6.7 Volunteer insurance was purchased for November – December 2015 and then again for 2016. This covered 100 
hygiene promotion and nutritional sensitization volunteers.  

 

Budget 

Refer to the attached budget. 
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Contact Information 

For further information, specifically related to this operation please contact: 
 

In the Gambia Red Cross Society  

 Fatou Gaye, Secretary General (a.i); phone: +220393 68 13 email: fbgaye@hotmail.com 
 
IFRC Sahel Country cluster 

 Anne Leclerc, Head of cluster Dakar; phone: +221 33 869 36 30; email: anne.leclerc@ifrc.org 
 
IFRC Geneva  

 Cristina Estrada, DCPRR unit Geneva; phone: +41 22 730 45 29; email: christine.south@ifrc.org 
 
IFRC Africa Region 

 Farid Aiywar, Head of DCPRR unit for Africa; Nairobi; phone: +254 731 067 489; email: 
daniel.bolanos@ifrc.org 

 
 

 Farid Abdulkadir Aiywar, Head of Disaster Management Unit, Africa region; Phone: + 254 731 067 489; email: 

farid.aiywar@ifrc.org 

 
For Resource Mobilization and Pledges: 

 Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; Nairobi; phone: +254 731 984 117; email: 

fidelis.kangethe@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 Penny ELGHADY, Acting PMER Coordinator; phone: +254 731 067277; email: penny.elghady@ifrc.org  
 
 
 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum Standards in 

Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
 

 

 

mailto:fbgaye@hotmail.com
mailto:anne.leclerc@ifrc.org
mailto:christine.south@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:penny.elghady@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,570,943 1,570,943

B. Opening Balance

Income
Cash contributions
Japanese Red Cross Society 51,800 51,800
Red Cross of Monaco                               10,610 10,610
The Canadian Red Cross Society (from Canadian
Government*) 48,294 48,294

C1. Cash contributions 110,703 110,703

C. Total  Income  = SUM(C1..C4) 260,703 260,703

D. Total  Funding = B +C 260,703 260,703

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 260,703 260,703
E. Expenditure -227,917 -227,917
F. Closing Balance = (B + C + E) 32,787 32,787

Other Income
DREF Allocations 150,000 150,000
C4. Other Income 150,000 150,000

Selected Parameters
Reporting Timeframe 2015/5-2016/9 Programme MDRGM010
Budget Timeframe 2015/5-2016/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGM010 - Gambia - Food Insecurity
Timeframe: 13 May 15 to 13 May 16
Appeal Launch Date: 13 May 15

Final Report

Final Report Prepared on 25/Oct/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,570,943 1,570,943
Relief items, Construction, Supplies
Food 27,000 12,245 12,245 14,755

Seeds & Plants 135,000 135,000

Water, Sanitation & Hygiene 18,887 10,531 10,531 8,356

Teaching Materials 11,250 11,250

Utensils & Tools 40,000 40,000

Other Supplies & Services 132,000 132,000

Cash Disbursment 523,800 523,800

Total Relief items, Construction, Sup 887,937 22,776 22,776 865,161

Logistics, Transport & Storage
Storage 6,000 8,975 8,975 -2,975

Distribution & Monitoring 32,500 24,212 24,212 8,288

Transport & Vehicles Costs 53,720 20,596 20,596 33,124

Total Logistics, Transport & Storage 92,220 53,783 53,783 38,437

Personnel
International Staff 168,000 10,627 10,627 157,373

National Staff 18,800 20 20 18,780

National Society Staff 98,236 32,387 32,387 65,849

Volunteers 36,410 34,464 34,464 1,946

Total Personnel 321,446 77,497 77,497 243,949

Workshops & Training
Workshops & Training 62,750 34,038 34,038 28,712

Total Workshops & Training 62,750 34,038 34,038 28,712

General Expenditure
Travel 27,151 4,760 4,760 22,390

Information & Public Relations 7,000 7,746 7,746 -746

Office Costs 25,500 5,081 5,081 20,419

Communications 12,000 1,691 1,691 10,309

Financial Charges 15,000 6,373 6,373 8,627

Other General Expenses 0 0 0

Shared Office and Services Costs 24,060 24,060

Total General Expenditure 110,711 25,652 25,652 85,059

Indirect Costs
Programme & Services Support Recove 95,879 13,893 13,893 81,986

Total Indirect Costs 95,879 13,893 13,893 81,986

Pledge Specific Costs
Pledge Earmarking Fee 77 77 -77

Pledge Reporting Fees 200 200 -200

Total Pledge Specific Costs 277 277 -277

TOTAL EXPENDITURE (D) 1,570,943 227,917 227,917 1,343,026

VARIANCE (C - D) 1,343,026 1,343,026

Selected Parameters
Reporting Timeframe 2015/5-2016/9 Programme MDRGM010
Budget Timeframe 2015/5-2016/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGM010 - Gambia - Food Insecurity
Timeframe: 13 May 15 to 13 May 16
Appeal Launch Date: 13 May 15

Final Report

Final Report Prepared on 25/Oct/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 1,570,943 260,703 260,703 227,917 32,787

Subtotal BL2 1,570,943 260,703 260,703 227,917 32,787
GRAND TOTAL 1,570,943 260,703 260,703 227,917 32,787

Selected Parameters
Reporting Timeframe 2015/5-2016/9 Programme MDRGM010
Budget Timeframe 2015/5-2016/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGM010 - Gambia - Food Insecurity
Timeframe: 13 May 15 to 13 May 16
Appeal Launch Date: 13 May 15

Final Report

Final Report Prepared on 25/Oct/2016 International Federation of Red Cross and Red Crescent Societies
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