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DREF operation  Operation n° MDRGM012 
Date of Issue: 24 March 2020 Glide number: VW-2019-000069-GMB 
Date of disaster: 19 June 2019  
Operation start date: 27 June 2019 Operation end date: 27 September 2019 
Host National Society: The Gambia Red Cross Society 
(GRCS) 

Operation budget: CHF 198,473  

Number of people affected: About 15,000 people (approx. 
1,666 households) 

Number of people assisted:  
• Through the DREF: 3,600 people (400 

households)  
• In collaboration with UNICEF support under the 

WASH sector 136,750 people (15,195 
households) 

N° of National Societies involved in the operation: Belgian Red Cross 
N° of other partner organizations involved in the operation: Three (3) including the National Disaster Management 
Agency (NDMA) and Offices of the Regional Governors’ Upper River Region (URR) and Central River Region (CRR). 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The Netherlands Red Cross 
Society, the Belgian Government and the Canadian Government contributed in replenishing the DREF for this operation. 
On behalf of The Gambia Red Cross Society (GRCS), the IFRC would like to extend gratitude to all for their generous 
contributions.  
 

A. SITUATION ANALYSIS 
 
Description of the disaster 
 
On 19 June 2019, a windstorm surge hit through five 
(5) regions in the Upper River Region (URR) namely; 
Jimara, Tumanna, Wuli East, Wuli West and Sandu 
districts as well as two districts of Central River Region 
(CRR) namely Upper Fulado East, Upper Fulado 
West and Niani, of Gambia, affecting 67 communities. 
The windstorm surge affected over 900 families 
(8,100 pax) and caused internal displacement, injuries 
and 4 deaths (3 in URR and 1 in CRR). The Gambia 
Red Cross Society (GRCS) and National Disaster 
Management Agency (NDMA) indicated that over 
15,000 people were affected, including 1,425 people 
displaced, among whom many were hosted by 
relatives, extended families and neighbors and others 
were temporarily hosted in evacuation centers.  
 

Emergency Plan of Action Final Report  
Gambia: Windstorm Surge  

The GRCS volunteers were engaged in the DREF activities © GRCS 
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The report indicated that four (4) people were confirmed dead as a result of the fallen walls of buildings and flying iron 
sheets, 101 people were injured, and over 900 houses were either damaged or destroyed - totally destroyed (500), 
partially destroyed (450). According to the National Meteorological Department and authorities of the two regions, it was 
the first time in recorded history that Gambia was experiencing such a disaster with this scale of destruction caused to 
the lives and housing of communities, in addition to the injuries. Due to the urgent needs of the windstorm affected 
population, the Gambia Red Cross Society (GRCS) requested a DREF which the International Federation of Red Cross 
and Red Crescent Societies (IFRC), supported by releasing CHF 198,473 on 27 June 2019. The operation lasted three 
months as planned and focused on technical assistance in shelter and shelter materials for repairing the damaged 
houses, health and sanitation activities. 
 
Summary of response 
 
Overview of Host National Society 
Through this DREF operation, the Gambian Red Cross Society 
was able to support a total of 400 families (3,600 people) in CRR 
and URR with emergency shelter and related needs. Indeed, the 
National Society responded to the above-mentioned windstorm 
by delivering assistance to 3,600 people1 in the Eastern Regions 
of Central and Upper River Region (CRR &URR). The operational 
teams worked to ensure the timely completion of the 400 shelter 
assistance materials for 400 households. Each family was 
supported with 20 iron sheets, 3kg of nails, 25 woods for trusses, 
9 bars of soaps, 2 buckets, 3 mats, 1 kitchen set, 2 tarpaulins, 
2.5kg of galvanized wire and 1 shelter kit.  
 
As part of the Partnership Cooperation Agreement (PCA) 
between GRCS and UNICEF on Water Sanitation and Hygiene 
(WASH) in emergencies, UNICEF provided 150 household kits for WASH, 200 collapsible water containers and 35,000 
water purification tablets (aqua tabs) to support the affected families.  The GRCS, as an implementing partner, embarked 
on a humanitarian response that focused on distribution of aqua tablets, collapsible water containers and the WASH 
household kits to the affected families. This was done alongside sanitation promotion education through house-to-house 
approach on proper hand washing, household water treatment and open defecation. 
 
Overview of Red Cross Red Crescent Movement in country 
There is no IFRC and ICRC presence in the country. The Gambia Red Cross Society is covered by both IFRC and ICRC 
Dakar Cluster Offices. The only partner National Society with presence in the Gambia was the Spanish Red Cross. 
GRCS has been working with the Spanish Red Cross for over 10 years in areas including livelihoods, Health, WASH 
etc. It is worth adding that GRCS is currently working on expanding it PNSs with the China, Belgian, Turkish, Qatar and 
Kenya Red Cross Societies. 
 
For this response operation, the National Society received technical support from both IFRC and ICRC through field 
missions deployed to the Gambia. The Belgian Red Cross deployed a delegate to The Gambia, who provided support 
in the following, a) development of Kobo Collect forms for real time data collection in the field, b) Training of IT and 
communication team on the development of Kobo Collect using the mobile phones, c) Visit to URR and CRR, the two 
regions that were affected by the disaster to assess the situation and collect first-hand information on how to develop 
the tools for data collection in the field, d) Developed a Data-Base System for GRCS and e) Donated to GRCS 10 Mobile 
Phones for real time data collection, Bar-code and a Bar-code scanner for future use in the relief distribution. 
 
Overview of non-RCRC actors in country 
From the onset of the disaster, GRCS coordinated closely with the National Disaster Management Agency (NDMA), 
which has the responsibility of coordinating all forms of disaster response operations in the country, the Office of the 
Governor and Partners at regional and headquarters levels, in coordinating the assessment of the disaster. Also, the 
Government representative as the conveners of coordination efforts with Governor and GRCS had set up a coordination 
cell. In coordinating with all partners to ensure a harmonized response to the disaster, GRCS was looking at shelter 
issues and coordination with the NDMA. The GRCS through its regional structures with NDMA set up an operation base 
in Bansang (CRR) and in Basse (URR) to better support the operations and to ensure capacity strengthening of the 
regions. The GRCS had supported the emergency response and had scaled up its capacity in the two regions in carrying 
out assessments and then developed a detailed response plan.  
On 24 June 2019, a special disaster account was launched in URR by the Governor; to mobilize more resources from 
the citizens of the region for affected families to receive assistance. The Gambia Red Cross staff and volunteers present 

 
1 The average number of people per household in The Gambia is nine (9). 

Finished emergency shelter constructed by volunteers © IFRC 
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at the launch contributed one thousand Dalasi (GMD 1,000.00) to the disaster account. The first trucks from the National 
Disaster Management Agency (NDMA) with food items (100 bags and 65 gallons of oil) arrived in URR and CRR on 22 
June 2019. These food items were distributed on 24 June to 46 families among the displaced population. Prior to the 
distribution activities,  on 21 June 2019,  the GRCS team (National and regional), held a coordination meeting with 
NDMA, Governor of URR and the Special Advisor of the President, deployed in the field, to map out how to carry out 
assessments in the remaining communities that were not reached by the assessment team. GRCS has also partnered 
and coordinated with the UNICEF and UNFPA for distribution of 150 Hygiene Kits and 300 Dignity Kits respectively in 
addition to the DREF support. 
 
Needs analysis and scenario planning 
 
Needs Analysis 
The main needs identified during the initial assessments were emergency shelter for the families who lived in the more 
than 900 households identified as damaged: totally destroyed (500), partially destroyed (450). Over 1,453 people have 
been displaced in over 43 communities/villages by the windstorm. Most of these affected populations were housed with 
relatives or host families. Findings of the joint rapid assessment carried by both GRCS and NDMA confirmed that 
displaced persons were sheltering with family friends and other extended family members within the communities. Most 
of the damaged houses were self-built houses that were vulnerable to natural disasters. The roofing materials were very 
weak and, in some cases, in very bad conditions. Housing was made of locally available materials such as rum palm 
sticks, timber poles as rafters and trusses, thatch (grasses). Due to climate change, communities were increasingly 
using industrial construction materials such as iron sheet, cement, nails and timber. The damages affected both male 
and female headed households. The immediate shelter needs identified by the assessment were:  

o Building / roofing materials (trusses, rafters, iron sheets and nails)  
o Building supper structure for roofing (wood for wall plates to provide basement for the rafters). 
o Household materials (buckets, cooking utensils and beddings)  

However, at the end of the operation, monitoring visits have shown that some huge houses could not fully recover their 
roofing needs due to the limited materials they received from the Red Cross. This is due to the fact that a blanket 
distribution was carried out for all beneficiaries while they have different house sizes and types. 
 
Scenario planning 
Please see EPOA for scenario planning 
 
Operation Risk Assessment  
On 20 August 2019, four GRCS staffs (2 DM, 1 health, and 1 driver) were involved in a car accident where the vehicle 
went off-road and summersaulted in the bushes of Kaiaf in Low River Region (LRR) while travelling to CRR to conduct 
the training on hygiene promotion and to monitor the community sensitization activities. The accident happened as a 
result of the slippery road that forced the vehicle off-road. Staff members involved sustained some minor injuries and 
internal pains and were admitted at the Soma Health Centre until the following day when the program manager came 
with another vehicle and brought the team back to the Kanifing Municipality for further medical check-up. The DM team 
involved was away from work for about two weeks which delayed implementation of some activities.  
 

B. OPERATIONAL STRATEGY 
 
Operational objective  
 
The overall goal of the DREF operation was to provide immediate lifesaving and emergency shelter support to 3,600 
most vulnerable people (400 households) affected by the windstorm surge in the Upper River Region (URR) and the 
Central River Region (CRR) of The Gambia. The operation mainly focused on 300 families whose houses were fully 
destroyed and 100 families with partially destroyed homes. The final verification and registration of these 400 households 
was conducted to target the most vulnerable among the affected 950 families who had either partially or completely lost 
their homes. 
 
Proposed strategy 
 
The operation focused on shelter and WASH, in a bid to contribute to efforts in preventing from further deterioration of 
the living conditions, safety and dignity of affected people by providing them with the necessary and urgent support to 
conduct repairs on their damaged houses. Under the WASH component, the implemented activities included 
sensitization on hygiene promotion, provision of soap and sensitization on hand washing practices. WASH related items 
were also provided to support households to properly store water for household use. 
 
 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRGM012&at=0&c=&co=&dt=1&f=&p=0&re=&sort=Name&t=&ti=&zo=
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Shelter and relating household items  
To provide targeted population with shelter and household items as per the urgent needs of the affected families, GRCS 
focused on the provision of immediate shelter needs to 400 families from the over 900 families affected in the two 
regions (URR and CRR) who have been displaced by the windstorm surge. Considering the position of the government 
and authorities, temporal shelters were not used under this DREF as an option, but rather to support the affected 
population with building materials for quick re-fixing of their houses, to allow quick return to normal lives before more 
rains, which would have exposed people to more harsh weather conditions. 
 
Through the impetus of this DREF operation, The Gambia Red Cross Society developed a model house for future 
intervention as the leading shelter cluster in country, supported by the deployed RDRT. The National Society also: 

o Developed training modules for both volunteers and carpenters for CRR and URR 
o Conducted shelter tool kit training and distribution of relief assistance to 30 volunteers from CRR and URR (15 

volunteers from CRR and 15 volunteers from URR) 
o Conducted training on safe shelter construction and repairs for 25 carpenters of bother CRR and URR (10 

carpenters from CRR and 15 carpenters from URR). 
o Deployed trained volunteers and Carpenters to the households who received shelter materials to help them 

repair their houses. 
o Conducted monitoring to different communities during refixation of the roofs and different repairs to the affected 

communities.  
o Prepared a presentation and shared good practices for shelter and settlement in development context (where 

it was suggested that, the National Society can do a research on the new walling materials and roofing materials) 
it was suggested also that roof tiles can be introduced and interlocking compressed earth bricks. 
 

Water, Sanitation and Hygiene (WASH)   
Under this sector, The Gambia Red Cross Society, together with the Ministry of Health, conducted a nationwide 
sensitization on open defecation, especially as the rainy season was approaching. The aim of this was to have every 
community in the country aware of the dangers of open defecation, to reduce the related impact on the health of 
communities. As such, GRCS aimed at supporting these government efforts in the targeted communities by conducting 
the following activities:  

o Training of 60 volunteers on hygiene and sanitation promotion including CEA to involve communities and help 
them appropriate themselves of the teachings on hygiene and sanitation (30 per region);   

o Conducted 3 hygiene and health sensitization sessions within the communities on open defecation, proper hand 
washing, and household water treatment;  

o Procured and distributed 800 buckets with lids for household water collection and storage (each household was 
given 2 buckets);  

o Procured and distributed 400 Jerry cans (1 per household) (250 were distributed and another 100 were 
replenished to GRCS warehouse);  

o Procured and distributed 10,800 pieces of soap for household use (9 pieces per household for 400 households).  
 
As part of the Partnership Cooperation Agreement (PCA) between GRCS and UNICEF on Water Sanitation and Hygiene 
(WASH) in emergencies, UNICEF provided 150 household kits for WASH, 200 collapsible water containers and 35,000 
water purification tablets (aqua tabs) to support the affected families which were distributed by the National Society.   
The GRCS as an implementing partner embarked on a humanitarian response that focused on distribution of aqua 
tablets, collapsible water containers and the WASH household kits to the affected families. 
 
Community Engagement and Accountability (CEA)  
CEA was mainstreamed throughout the DREF intervention to guarantee maximum and meaningful participation of the 
affected communities. The beneficiary selection criteria were developed with communities and the process was clearly 
communicated to all affected. The community leaders were fully involved in the operation for information and other 
operational needs. The community leaders were always part of the distribution in order to ensure that the right people 
receive the materials and to help resolve issues of similar names and name duplication. A feedback and complaint desk 
were put in place for recipients of distributed items to provide direct feedback on the distribution exercise. For the 
purpose of clarity and for a good flow of information, clear roles and responsibilities were agreed with representatives, 
community leaders and committees. Questionnaires were developed and used to get feedback from the beneficiaries 
after receiving the materials, thus enabling GRCS to receive information on their level of satisfaction with regards to the 
services received. Hygiene and health promotion sessions were also very participatory with the help of the CEA tool in 
collecting feedback and giving responses to community concerns. The GRCS CEA focal point had been in the field with 
the DREF team to ensure that there was proper community engagement for accountability to beneficiaries.  
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Coordination  
The National Society, within a week after the disaster was able to generate a draft report of the disaster situation, a 
coordination meeting was organized at GRCS head office; partners were invited including the NDMA and were informed 
of the rapid assessment findings. IFRC, ICRC UNICEF and NDMA have been the partners working with GRCS in the 
DREF operation.  
 
NDMA also organized another coordination meeting with all government partners, UN agencies and the same report 
was presented. In the field, the Red Cross regional offices implementing the DREF operations were in coordination with 
the Regional Disaster Management offices, data were shared among the organizations, to avoid duplication. 
 

C. DETAILED OPERATIONAL PLAN 
 

 

Shelter  
People reached: 3,600 or 400 families  
Male: 1,692 
Female: 1,908 

    

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and short-term recovery through shelter and settlement solutions  
Indicators: Target Actual 
% of households having received shelter support who have effectively conducted 
repairs to their damaged houses (Target: At least 80% or 320 households).  

80% or 320 
HHs 

100% or 400 
HHs 

Shelter Output 1.1: Short-term shelter and settlement assistance is provided to affected households  

Indicators:  Target Actual 
# of households supported with emergency shelter material (Target: 400 households 
or 3,600 people)  400 400 

# of households acknowledging usefulness of distributed with shelter items (Target: 
400 households or 3,600 people)  400 400 

# of volunteers and staff trained in relief distribution (Target: 30 volunteers and 8 
staff)  

30 volunteers 
+ 8 staff 

members 

30 volunteers 
+ 8 staff 

members 
Narrative description of achievements 
1 - Assessment of shelter and other humanitarian needs posed by the disaster  
The GRCS conducted the assessment with NDMA, in URR and CRR involving 30 Red Cross volunteers (15 in URR 
and 15 in CRR). The assessment was carried out on the second day of the disaster 19 -22 June 2019. On 19 June a 
summary report was released about the extent of the disaster, this report was used as a secondary data and the basis 
for the field rapid assessment. The assessment was done by using the NDMA assessment tool kit, whereby they had 
tablets with an application where information collected in the field was filled. The volunteers were given an orientation 
session on how to use the tablets and application. Data analysis was done by the application, and information was 
generated for use. 
 
2 - Identification of caseloads and verification of beneficiaries in different target groups – inclusion factors 
integrate gender, diversity and disability in the response to arrive at 400 targeted households  
GRCS was able to generate the first draft report of the rapid assessment on 25 June 2019 and shared it with partners. 
Two days later NDMA organized a national coordination meeting regarding the assessment findings, and gap analysis. 
On 27 - 30 June 2019 GRCS conducted a verification exercise and registration of beneficiaries to determine the 
targeted beneficiaries to assist. The selection and registration of final beneficiaries were done upon the following 
criterion: 

• families that had their houses completely damaged, 
• families with partially damaged houses,  
• families headed by women and  
• families headed by vulnerable individuals. 



 

6 | P a g e  
 

MDRGM012 – Gambia Windstorm Surge – DREF Final Report 
 

 
3 - Identification and registration of the targeted 400 
families  
The identification and registration of the targeted 
beneficiaries was carried out. The preliminary data 
generated from the rapid assessment report was used. 
Indeed, GRCS deployed volunteers in the field for five 
days using the data to verify and register the affected 
families.  This verification and registration exercise were 
done in close collaboration with the community 
leadership (village development committees, and the 
head of the village), the National Society’s executive was 
informed and involved in the verification process. The list 
of the final targeted beneficiaries was shared with the 
authorities and the National Disaster Management 
Agency (NDMA) 
 
Because the number of 96 beneficiaries from URR were not met during the distribution of shelter and household items, 
the volunteers of URR conducted a ‘Beneficiary Verification’ in order to capture the number targeted in the DREF. The 
activity was done under the direct supervision of the URR Branch officer and the NDMA regional coordinator for URR. 
The Branch officer provided regular update to the DM department. The volunteers were able to reach the targeted 
beneficiaries who benefited for the required materials as planned from 17 to 21 August 2019.  

4 - Identification of community participation modalities in program design and implementation  
During the beneficiaries’ verification process, communities were engaged on the type of support needed as a result of 
the disaster, the authorities were also consulted for the type of support required based on their cultural knowledge and 
Government’s position regarding the humanitarian response. The choice of beneficiaries regarding cash-based or in-
kind intervention was taken into consideration. Volunteers and carpenters were selected from their own communities, 
which promotes ownership. 
 
5 - Coordination with other relevant sectors for integrated programming   
UNICEF provided 200 jerrycans, and 150 UNICEF health kit, ICRC provided 200 tarpaulins, and 200 kitchen set, NDMA 
distributed materials. Besides, due to the challenging transport for the URR, NDMA accepted providing the 
transport/truck for the remaining materials for 96 households to the distribution points and GRCS provided the fuel and 
perdiem to the driver. 

6- Coordination with Government and other stakeholders  
The assessment of the situation was a joint rapid assessment quickly conducted by both NDMA and the National 
Society. The data analysis was also done in collaboration with NDMA. Additionally, there was a constant 
communication between the Gambia Red Cross staff, the Sahel CCST colleagues and the IFRC Africa Region DREF 
team. 
Under the Gambia’s Disaster Management contingency plan, GRCS is the lead organization for Shelter and NFI cluster 
in coordination with NDMA. However, there were no stock/supplies of emergency shelter relief items in country owned 
by the humanitarian partners. Thus, GRCS coordinated with the government and partners for the provision of shelter 
assistance through local materials before the normal rains started which was forecasted to begin in late June to early 
July 2019. 
 
7 - Analysis of the local market to identify availability/access to shelter and household items  
The GRCS acting logistics officer and DM Coordinator conducted a local market assessment within URR from the 20 
to 23 June 2019. There is no market in CRR and as a result, the market assessment was only conducted in URR. Most 
of the needed items were available in the URR local market. On 9 July 2019, the RDRT and the GRCS acting logistics 
officer went to the market in Kanifing municipality to confirm the availability of some of the items such as the galvanized 
wires. During the first IFRC monitoring, the IFRC Sahel CCST logistics officer together with the GRCS acting logistics 
officer and the RDRT went to the local market for confirmation and approval of the identified items and the suppliers. 
Local markets were patronized as most of the materials were bought locally. Indeed, the local purchase of materials 
became an injection of capital to reactivate local economy which eventually created income opportunities.  

8 - Procurement and distribution of the shelter and household items (including 1,200 mats and 1,200 blankets) 
to the affected population  
The procurement of materials was done in line with the GRCS finance manual and The Gambia government public 
procurement procedures. The following materials were procured: 1,200 mats; 800 buckets; 1,050 kilograms of nails; 
350 packets of corrugated iron sheets; 3,500 rafters and 5,500 trusses. As planned, the distribution of Shelter and NFIs 

Distribution of relief materials to the affected people by volunteers © 
IFRC 
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started in 18 July 2019 in Central River Region (CRR) where 4 distribution points were set up. Trained volunteers were 
on the distribution site and facilitated its organization. The distribution lasted for 2 days for each of the two regions and 
the following items were distributed to each targeted family:  

• 1 packet of corrugated iron sheets which contained 20 iron sheets 
• 3kg of nails  
• 25 woods for trusses and rafters  
• 9 soaps  
• 2 buckets  
• 3 mats  

.  
The distribution in URR started on 26 July 2019 and took three days, 250 households benefitted from shelter materials 
and NFIs.  In this region the distribution was a bit different because three different partners provided relief materials to 
the same beneficiaries, namely: GRCS/IFRC, ICRC and UNICEF. Through the DREF, the National Society distributed 
per family:  

• 1packet of corrugated Iron sheets (20 iron sheets), 
• 25 roofing woods  
• 9 soaps  
• 3 mats  
• 1shelter tool kit  
• 2 buckets 
 

Through ICRC support, the National Society distributed: 1 kitchen set and 2 tarpaulins to each beneficiary/family; 
UNICEF distributed 1 hygiene kit and 1 jerrycan to each family. All the above-mentioned items were distributed to the 
same people. This was supervised by the local branch coordinator with trained volunteers and overall monitoring of the 
RDRT Shelter.  
 
9 - Monitoring of the use of distributed shelter and household items  
The National Society’s DM staff conducted four (4) field visits to URR and CRR in support of the supervision of the 
distribution of shelter and household materials by the volunteers and the fixing of damaged roofs caused by the 
windstorm. These monitoring visits were spread from July to September 2019. The day to day monitoring of the 
distributed shelter materials was done by trained volunteers. The RDRT was also in both regions monitoring the repair 
of damaged roofs. The GRCS Senior Management including the Secretary General and Program Manager made a 
field monitoring visit to CRR and URR of which they visited several households that were affected by the windstorm 
and have been supported by the DREF. Most of the families they visited managed to recover with the support from the 
DREF and were grateful to the Red Cross. 
 
10 - Evaluation of the shelter support provided  
The shelter support focused on repair and reconstruction of damaged houses to allow displaced persons to go back to 
their original location and avoid further degradation of the houses due to the expected rains. The support included 
distribution of shelter tool kits and materials, through the training of volunteers in the communities around safer 
emergency shelter repairs and general awareness on build back better practices, as well as the training of skilled labour 
to better and faster support repair and reconstruction works. It was noted that beneficiaries recovered with the support 
provided. Indeed, the operational team visited beneficiaries who were fixing their houses and were told how to use the 
materials. The lessons learnt workshop constituted another exercise of assessing the shelter support provided.   
 
Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households  
Indicators:  Target Actual 
# of volunteers trained on safer emergency roof repairs to provide awareness raising 
and support to beneficiaries  30 30 

# of skilled people (carpenters and builders) trained to support shelter intervention   40 25 
# of post distribution monitoring (PDM) conducted  1 3 

Narrative description of achievements 
 
1 - Training of volunteers to support the shelter activities in the communities  
Within the framework of the Gambia windstorm surge DREF operation, a provision for shelter training for volunteers 
and carpenters was entrenched to develop resilience skills within the targeted communities. The shelter training was 
geared towards developing a local capacity to reduce shelter related risk by raising awareness and developing skills at 
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community level. It targeted a total of 30 volunteers (15 from 
Central River Region (CRR), 15 Upper River Region (URR) 
who were trained on emergency shelter and build back safer 
on 13 and 14 July 2019 at the URR Branch Office by the RDRT 
Shelter. This was also attended by the two Branch officers of 
CRR and URR and GRCS logistics. The GRCS DM staff was 
part of the training as facilitators. The IFRC team comprised 
of the DM and Logistics staff took part to the opening session 
of the training. The National Disaster Management Agency 
(NDMA) also attended the session. The Governor of URR was 
informed of the training as well although she did not attend the 
training.  
 
The first day of the training was theoretical where the trainer 
used Power Point presentations and demonstrations. They 
were introduced to the dimensions and required areas per 
person for shelter support. The volunteers were also divided 
into 5 groups and given assignments in order to test their 
level of understanding. The second day was purely practical where the volunteers maintained their groups from day 1 
and were tasked to construct temporal shelters for a given number of family members. They were each supplied with 
a shelter toolkit that they should use for the construction. Each of the 5 groups constructed a temporal shelter of their 
choice and explained why they chose that type of house. They also explained the advantages and challenges 
associated to their constructed houses.  
 
2 - Identification and mobilization of 40 skilled people, train them to support shelter intervention of the 400 
affected families and other housing needs of the communities in the future  
A total of 25 skilled carpenters (10 CRR, 15 URR) were trained on emergency shelter and build back better and safer 
on 13 and 14 July 2019 at the URR Branch Office by the RDRT. The proposed plan was to have 40 skilled carpenters, 
but this number was later reduced to 25 because the two Branch Officers of URR and CRR could only find 15 and 10 
skilled carpenters respectively within the areas of the affected population. 
 
3 - Identification, assessment and analysis of appropriate and safe local building techniques/practices  
The identification of local building techniques was done during training of skilled carpenters and volunteers, where in 
their groups they were describing their local constructions and indicated weakness in the local practices. 
 
4 - Monitoring of adoption of technical guidance  
Motoring for the adopted techniques for repair and construction started on 18 July 2019, after the distribution of shelter 
materials in communities. The technical guidance provided was monitored along with general monitoring of all other 
activities. Technical guidance was given to the carpenters and volunteers, who enabled to process the fixing of the 
roofs and iron sheets blown off by the windstorm. Both volunteers and carpenters appreciated the techniques by 
applying them during their repairs.  
 
On 23 August 2019, the GRCS DM Coordinator was invited to CRR and URR by the National Assembly select 
committee on disaster. The purpose of this activity was for the National Assembly members to monitor the response 
activities that were ongoing in these two regions and make sure that they were in line with humanitarian standards. 
During this mission, the beneficiaries expressed their appreciation and gratitude to the Red Cross for the support they 
received after the windstorm. The National Assembly members were very impressed and expressed appreciation to 
GRCS for complementing Government’s efforts in the humanitarian field. 
 
5 - Evaluation of adoption of technical guidance  
The evaluation of technical guidance was carried out with the support of local staff and trained volunteers as they can 
easily reach affected communities. This was also manifested during the Lessons Learnt session by the beneficiaries 
and carpenters as they confirmed that their knowledge and capacity on shelter were well improved through the DREF. 
 
Challenges 
In URR, the ferry that connects the South Bank and the North Bank had a breakdown throughout the period of the 
distribution of materials and fixing of roofs. This caused a lot of delays for GRCS to transport the relief materials from 
the South to the North. As a result, GRCS hired and paid small boat owners to transport the materials. This took 
longer time than planned and more financial resources planned for the transportation. The GRCS monitoring vehicle 
could only move to the North Bank using the CRR road which is far and takes longer time and required more fuel.  

 

Practical exercises on construction of emergency shelter, in 2 hours 
© IFRC 
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• The roofing materials distributed to the beneficiaries were not enough to completely cover back the roofs of 
some of the destroyed houses due to large dimension sizes. GRCS has recommended to IFRC that in any 
future related DREF operation, distribution of materials be based on the required quantity rather than a blanket 
distribution.  

• In the DREF budget, there was limited allocation for monitoring missions which were far less than required. 
This was realized as the operation went on. GRCS will put more consideration on this in the future.  

Lessons Learned 
• The combination of the volunteers and carpenters in the same training and their partnership in the roofing 

activities was a good strategy for effective work and for recruitment of carpenters as volunteers. Refresher 
trainings should be conducted for the volunteers to ensure that the knowledge gained is maintained.  
 

• The selection of carpenters from the affected communities and the involvement of community members 
created room for trust and ownership of the operation. This has given the Red Cross more recognition in such 
communities.  
 

• The use of motor bikes and bicycles to get to hard-to-reach communities was a good strategy as some 
communities could not be reached by vehicles but the distribution was possible due to the use of the bikes 
by volunteers and staffs.  
 

• The immediate intervention of GRCS when the disaster occurred was the best approach that gave GRCS a 
huge credibility from both the Government and the population at large. GRCS was able to respond with some 
relief materials within the first 42 hours of the windstorm. This is an act that was well recommended by the 
Government and was viral on the media. 

 

 

Water, sanitation and hygiene 
People reached: 3,600 people or 400 households 
Male: 1,692 
Female: 1,908 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities  
Indicators:  Target Actual 

# of people reached with hygiene promotion activities   3,600 people 
(400 HHs) 

 
136,750 people  

(15,195 households) 
WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification 
and use of hygiene items provided to target population  
Indicators: Target Actual 
# of hygiene promotion sessions conducted  3 2 

% of target population in which a behavioural change is observed  80% or 320 
households  

97.5% or 390 
households 

# of volunteers involved in WASH activities  60 60 
Narrative description of achievements 
 
Select target groups, key messages, and methods of communicating with beneficiaries (mass media and 
interpersonal communication) 
Under this sector, the Gambia Red Cross with Ministry of Health conducted a nationwide sensitization on open 
defecation, especially as the rainy season was approaching the existing data of the ministry was used to define the 
response strategy. The aim of this was to reach every affected windstorm community of dangers of open defecation, 
so as to reduce the related impact on the health, of communities. As such, GRCS aimed at supporting government 
efforts in the targeted communities by conducting the following activities:  
 
Under this component the families were supported from DREF and UNICEF support, for DREF support the following 
activities were carried out.  

• Training of 60 volunteers on hygiene and sanitation promotion including CEA to involve communities and help 
them appropriate themselves of the teachings on hygiene and sanitation (30 per region),  
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• Conducted 3 hygiene and health sensitization sessions within the communities on open defecation, proper 
hand washing, and household water treatment,  

• Procurement and distribution of 800 buckets with lids for household water collection and storage (each 
household was given 2 buckets),  

• Procurement and distribution of 400 Jerry cans (1 per household)  
• distribution of 10,800 pieces of soap for household use (9 pieces per household for 400 households) and 
• 136,750 people reached for hygiene promotion messages (56,528 male and 80,222 female). This was made 

possible thanks to additional support from UNICEF, compounded to GRCS volunteers conducting house to 
house sensitization during implementation period. 

 
Under UNICEF support through GRCS, from 26 to 28 July 2019, distribution of UNICEF household kits, collapsible 
water containers and sanitation promotion activities supporting additional households that were not supported by the 
DREF in thirty (30) communities. From 23rd to 26th August 2019, the distribution of aqua tablet and sanitation education 
promotion activities took place in one hundred (100) communities. 
 

• Aquatabs were distributed to 1,800 people in 100 communities in Upper River regions 
• Households Kits distributed to 3,888 people  

 
All the communities targeted for the DREF response were the priority communities, plus the rest of the communities 
in the region of URR. The messages used were pre-developed hygiene messages by the Ministry of Health and 
Partners including the Gambia Red Cross Society. The methods adopted was social mobilization, volunteers were 
put into teams going from house-house to sensitize people on hygiene promotion and prevention of other 
communicable diseases. During the response, the National Society Disaster Management and health teams together 
with regional health directorate conducted a progress monitoring while the volunteers were doing the sensitization 
activities in the communities. 
 
Develop a hygiene communication plan. Train 60 volunteers to implement activities from communication plan.  
A health officer of GRCS together with the gender focal point conducted training on hygiene promotion and gender 
inclusion in CRR and URR respectively in August 2019. The training included key messages on household water 
treatment, proper hand washing and open defecation with a focus on gender. A total of 30 volunteers were trained in 
each of these two branches giving a total of 60 volunteers. From the training on hygiene promotion, the volunteers of 
CRR and URR conducted community sensitization on household water treatment, proper hand washing and open 
defecation in order to increase awareness and promote positive behavioural change. In URR an additional activity of 
distributing 35,000 water purification tablets was added. These tablets were handed over to the Red Cross by UNICEF 
for distribution. 
WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use 
those goods is provided to the target population  
Indicators: Target Actual 

# of people reached with soap  3,600 people or 
400 HHs 

3,600 people or 400 
HHs 

# of people acknowledging they have been taught to use distributed items  3,600 136,750 
Narrative description of achievements 
Procure and distribute 10,800 pieces of soap sufficient for 3 months to 3,600 people.  
The procurement of materials was done in line with the GRCS finance manual and the Gambia government public 
procurement procedures. The following were the materials procured, 10,800 pieces soap, like other items it was pre-
positioned in the distribution points and distributed to 400 households with a population of 3,600 people. 
This sector also enjoyed support from UNICEF and additional materials were also distributed to additional households 
and this has increased the total number of people reached under this sector to 136,750. Aqua tabs were distributed to 
1,800 people in 100 communities in Upper River regions and households Kits distributed to 3,888 people 
Challenges 
There is no Disaster Management (DM) policy in the country 

• There is no DM strategy in the country 
• There is no defined Community Engagement and Accountability (CEA) Mechanism in the country 

Lessons Learned 
• To develop and approve policies and strategies on DM 
• To develop a clear CEA mechanism 
• To develop the DM capacity by providing required HR, equipment, tools, and other operational requirements. 
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Strengthen National Society 

Outcome S2.1: Effective and coordinated international disaster response is ensured.  

Indicators:  Target Actual 
# of surge personnel deployed  1 1 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained  

Indicators: Target Actual 
# of Rapid assessments carried out 1 1 
# of affected districts assessed  8 8 
# of volunteers participating in the response  60 60 
# supervision missions provided by the GRCS HQ and IFRC team  3 6 
Narrative description of achievements 
 
Deployment of a Surge capacity personnel by IFRC to support NS in implementation of shelter activities  
In line with the launching of the DREF, IFRC deployed an RDRT shelter to support the National Society on the 
implementation of the DREF. He was deployed to the Gambia for 1 month, but his mission was later extended for 
another two weeks based on request from the National Society.  As his mission was coming to an end, a debriefing 
meeting was held with the RDRT shelter in order to reflect on how the work on the DREF had gone so far with him. 
The strategy of recruiting carpenters as volunteers was part of the relevant practises he noted. 
 
Rental of 4 vehicles for implementation  
GRCS had two vehicles on rental from the IFRC. One of the vehicles was 4*4 pick-up and the other was a land crusher. 
Both vehicles were in good condition and arrived in the Gambia in July 2019. and arrived in the Gambia in July 2019. 
These vehicles were used for the entire DREF operation. 
 
Deploy 60 volunteers for the assessment and implementation of response activities  
A total of 30 volunteers were trained in each of these two branches in CRR and URR giving a total of 60 volunteers. 
The trained Red Cross volunteers were engaged in the response activities. This included the assessment, 
prepositioning of relief items, and the distribution of such items. They were engaged for the WASH component as well.  
 
NS branch & national level and IFRC monitoring of activities. 
There was continuous monitoring of activities by the GRCS DM Coordinator, GRCS Program Manager, IFRC Sahel 
Cluster Office and the RDRT Shelter in country. There were missions by IFRC Sahel CCST team to monitor and support 
the implementation of the DREF activities. In July 2019, the team including RDRT shelter was back in the field to 
facilitate the distribution of materials in URR and continue the monitoring of repairing of shelter for distributed materials 
in CRR (Central River Region). The NS senior management delegation including the Secretary General and the 
Program Manager conducted a field visit to both CRR and URR and were able to meet most of the beneficiaries. The 
beneficiaries seized the opportunity to express their appreciation regarding the support given by the GRCS/IFRC 
through the DREF. 
 
Setup feedback mechanism  
The operation team prepared the feedback mechanism tools in the form of questionnaire. Please see hereafter the 
examples of questionnaires. 
 

o Were you informed of what you were supposed to receive? 
o Have you received same quantities of items as you were informed? 
o Have you faced any discrimination by distribution team?  
o Was it easy for you to transport your items to home?  
o Did any person ask any favour from you before or after giving your items?) 

 
During distribution periods, volunteers were given questionnaires and were asked to interview 1 person in every five. 
The feedbacks given by the beneficiaries were positive.  No complaint was reported after receiving the materials. 
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Deploy 60 volunteers for the assessment and implementation of response activities  
A total of 60 volunteers were trained and engaged in the response activities. This included the assessment, 
prepositioning of relief items, and the distribution of such items. They were also fully involved in the implementation of 
WASH activities. These volunteers were identified from the two regions and are registered volunteers of the National 
Society. 
 
Organize a Lesson Learned workshop  
Towards the end of the DREF operation, a Lessons 
Learnt session was conducted for the DREF in order to 
review the activities implemented. The purpose was to 
identify the strengths, weaknesses and recommend 
ways forward for improvement in the future. The session 
was attended by GRCS staffs, volunteers, beneficiaries, 
carpenters, local partners, IFRC, and the Belgian Red 
Cross.  This was conducted on the 18 September 2019. 
Using the opportunity of the presence of IFRC Africa 
Region and Geneva DCPRR colleagues who had come 
to facilitate the lessons learnt workshop, a DREF training 
was conducted for GRCS by team for three (3) 
consecutive days starting  on the 19 September 2019. 
The purpose of the training was to ensure that all staffs 
of the National Society have a very good 
understanding of the procedure and process of applying for DREF. This would help GRCS in the future to avoid 
unnecessary delays in the process. 
 
Challenges 
GRCS staffs involved in a car accident caused some delays: the four GRCS staffs (DM 2, Health 1, and Driver 1) who 
were involved in a car accident in Kaiaf in LRR while travelling to CRR to conduct the training on Hygiene promotion 
and to monitor the community sensitization activities. The team involved was away from work for about 2 weeks which 
delayed some activity implementation and had to be temporally replaced for the period.  
 
Lessons Learned 
To improve the logistics and supply chain system and fleet management of GRCS. 
 

 
D. THE BUDGET 
The overall budget of this DREF operation was CHF 198,473, of which CHF 189,758 (95.6%) were expensed, leaving 
a balance of CHF 8,715 to be returned to the DREF pot.  
 
Explanation of variances  

• The variance of CHF 5,163 represents the remaining balance of the Clothing & Textiles line. This line was not 
fully used because it was over budgeted. 

• The variance of CHF 1,550 storage budget line is related to an overbudgeting of this line.  
• The Communications variance of CHF 1,615 is related to the fact that this line was over budgeted  
• An amount of CHF 4,769 was budgeted for the Consultants & Professional Fees. However only CHF 2,978 

were expensed. The variance of 1,791 is due to the overbudgeting of this line. 
• The variance of CHF 2,313 related to the Financial Charge is due to the over budgeting in the Financial 

Charges budget line.  
• The variance of CHF-7,143 on the distribution and monitoring line is due to an accounting coding error. The 

logistics expenses were charged in the transport section.  
• This variance of CHF 4,371 on the Transport & Vehicles Costs line is due to an accounting coding error.  
• The variance of CHF -1,000 on Other General Expenses budget line is due to an accounting coding error. 
• The Water, Sanitation & Hygiene budget line shows an overspent amount of CHF -2,141 because this line was 

under budgeted.  
• The variance of CHF -1,491 related to workshops and training amounts is related to the fact that this line was 

under budgeted. Indeed, there were two workshops/meetings during the DREF timeframe: the Lessons Learned 
workshop and the DREF Training. 

• The variance of CHF -664 on the Office Costs line is due to the fact that the Office Costs line was under 
budgeting. 

Feedback mechanism: a volunteer assessing any claim with targeted 
person © IFRC 
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Contact information 

 
Reference 
documents 
 
Click here for: 
• Emergency 

Plan of Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
For the Gambia Red Cross Society (GRCS) 

 Alasan Senghor, Secretary General; mobile phone +2203534030: email: 
alasan.senghore@gamredcross.org  or alasansenghore@gmail.com 

 
IFRC Sahel Country Cluster Office:  
 Daniel Bolaños, Head of Sahel Country Cluster Office (acting); phone:  +221 77 740 

46 61; email: daniel.bolanos@ifrc.org 
 
IFRC Office for Africa Region:  

 Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone +254731067489; email: 
adesh.tripathee@ifrc.org  
 

In IFRC Geneva :   
• Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; 

email: nicolas.boyrie@ifrc.org   
• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; Email: 

eszter.matyeka@ifrc.org;  
 

For IFRC Resource Mobilization and Pledges support: 
 IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah 

Cherotich Kilel, Senior Officer Partnership and Resource Development, Nairobi, 
email: franciscah.kilel@ifrc.org;  

For In-Kind donations and Mobilization table support: 
 IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of Africa 

Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Philip Komo Kahuho, Regional PMER Manager; 
email: philip.kahuho@ifrc.org; phone: +254 732 203 081 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 
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mailto:daniel.bolanos@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:franciscah.kilel@ifrc.org
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Reporting Timeframe 2019/06-2020/02 Operation MDRGM012
Budget Timeframe 2019/06-2019/09 Budget APPROVED

Prepared on 19/Mar/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 198,473

DREF Allocations 198,473

I. Summary

Opening Balance 0

Expenditure -189,758

Closing Balance 8,715

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 135,524 139,098 -3,575
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 22,198 15,181 7,017
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 157,722 154,279 3,443

SFI1 - Strenghten National Societies 9,258 8,423 835
SFI2 - Effective international disaster management 31,493 27,055 4,438
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 40,751 35,478 5,273

Grand Total 198,473 189,758 8,715

MDRGM012 - Gambia - Windstorm  Surge
Operating Timeframe: 27 Jun 2019 to 27 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/06-2020/02 Operation MDRGM012
Budget Timeframe 2019/06-2019/09 Budget APPROVED

Prepared on 19/Mar/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 112,161 107,061 5,100
CAXB CAXBShelter - Relief 14,952 14,940 12

CAXBConstruction Materials 26,323 25,581 742

CAXBClothing & Textiles 19,075 13,912 5,163

CAXBWater, Sanitation & Hygiene 3,219 5,360 -2,141

CAXBMedical & First Aid 30,053 28,936 1,117

CAXBUtensils & Tools 18,042 17,840 202

CAXBOther Supplies & Services 497 492 5

Logistics, Transport & Storage 18,265 19,486 -1,221
CAXF CAXFStorage 2,146 596 1,550

CAXFTransport & Vehicles Costs 11,748 18,891 -7,143

CAXFLogistics Services 4,371 4,371

Personnel 29,116 27,108 2,008
CAXH CAXHInternational Staff 7,000 6,140 860

CAXHNational Society Staff 5,216 6,029 -813

CAXHVolunteers 16,900 14,939 1,961

Consultants & Professional Fees 4,769 2,978 1,791
CAXI CAXI7Professional Fees 4,769 2,978 1,791

Workshops & Training 5,782 7,273 -1,491
CAXJ CAXJWorkshops & Training 5,782 7,273 -1,491

General Expenditure 16,267 14,269 1,997
CAXL CAXLTravel 10,500 10,767 -267

CAXLOffice Costs 1,003 1,667 -664

CAXLCommunications 2,384 769 1,615

CAXLFinancial Charges 2,379 66 2,313

CAXLOther General Expenses 1,000 -1,000

Indirect Costs 12,113 11,581 532
CAXP CAXPProgramme & Services Support Recover 12,113 11,581 532

Grand Total 198,473 189,758 8,715

MDRGM012 - Gambia - Windstorm  Surge
Operating Timeframe: 27 Jun 2019 to 27 Sep 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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