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EPoA update n° 1; 19 October 2015 Timeframe covered by this update: 1 August  to 30 
September 2015 

Operation start date: 1 August 2015 
 

Operation timeframe: Four months (New end date: 11 
December 2015) 

Overall operation budget: CHF 130,603 Total estimated Red Cross and Red Crescent 
response to date: CHF 130,603 
 

N° of people being assisted: 1,500 households (9,000 people based on six people per household) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: the Red Cross 
Society of Guinea (RCSG), IFRC, ICRC 

Other partner organizations actively involved in the operation: National Service for Humanitarian Actions 
(SENAH) (Government Service) 

 
Request to extend timeframe by two months (New end date: 11 December 2015) to enable the completion of 
activities planned in the EPoA that have been severely disrupted due to issues including:  1) the need to 
revise the beneficiary selection; 2) preparedness for the presidential elections (scheduled on 11 October), 
which have resulted in violence and disrupted access to many areas 

 

A. Situation analysis 

Description of the disaster 

 
Between 24 July -  3 August 2015, it rained heavily in the capital of Guinea, 

Conakry and in several areas of the country (Beyla, Coyah, Forecariah, Macenta, 

Siguiri and Télimélé) causing serious floods with loss of human lives as well as 

significant material damage. In Conakry, over 450mm of rain fell (National 

Oceanic and Atmospheric Administration - NOAA). In other regions, specifically 

the northwest, 200mm fell during this time.  In some localities of Telimele, a 

prefecture located in lower Guinea, around 1,700 people have been affected by 

the violent storms and the heavy rains. In Beyla and Forecariah the floods killed 

four people while in Macenta the infrastructural damage has been without 

precedent. All five communes of Conakry (Matoto, Dixinn, Ratoma, Kaloum, and 

Matam) were severely affected by the flooding, with the estimated the population 

of this area, 238,134 people approx.  In September 2015, more heavy rains again 

poured down causing further loss of lives and decimated crops. This situation has 

been challenging, and worsening the health situation in the country which is 

already seriously affected since 2014by the Ebola virus disease (EVD) epidemic. 

 
On 12 August 2015, the International Federation of Red Cross and Red Crescent 

Societies released CHF 130,603 from the Disaster Relief Emergency Fund 

(DREF) to support the Red Cross Society of  Guinea (RCSG) respond to the 

immediate needs of 1,500 households (9,000 people) affected by the floods, with 

interventions in the areas of emergency relief and shelter, health and care, water, 
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sanitation and hygiene promotion for a period of three months. Following the launch of the DREF operation, the 

(RCSG)  has experienced complications with the implementation of the activities planned in the Emergency Plan of 

Action (EPoA), specifically related to: the need to revise the beneficiary selection based on a reassessment of needs; 

and preparedness for the presidential elections (scheduled on 11 October), which have resulted in violence and 

disrupted access to some areas. This Operations Update is requesting an extension of timeframe of two months (New 

end date: 11 December 2015) to enable the completion of the activities planned; and thus meet the commitments that 

have been made to the affected population.   Despite the time, which has passed since the DREF operation was 

launched, based on an analysis of the situation (by the relevant IFRC technical advisors), the activities planned in the 

EPoA remain relevant and appropriate to the immediate needs of the affected population affected. Please refer to 

“Needs and scenario planning” section”. It is possible that the presidential elections may continue to lead to unrest, 

which could then have implications on the implementation of the DREF operation. The  RCSG  in collaboration with 

the IFRC Guinea country delegation (which has a dedicated security delegate), will monitor the evolving situation, and 

provide regular communication to the IFRC Sahel regional representation and IFRC Africa zone disaster management 

unit to ensure that mitigating actions can be taken as required.    

 

This DREF has been partially replenished by the Netherlands Red Cross DG Echo and the Canadian Red Cross/Govt. 

The major donors and partners of the DREF include the Red Cross Societies and governments of Australia, Austria, 

Belgium, Canada, Denmark, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, Spain, Sweden 

and the USA, as well as DG ECHO, the UK Department for International Development (DFID) the Medtronic, Zurich 

and other corporate and private donors. The IFRC, on behalf of the Red Cross of Guinea would like to extend many 

thanks to all partners for their generous contributions. 

 

Summary of current response 

 

Overview of Host National Society 

Following the floods, the RCSG in collaboration with the IFRC Guinea country delegation carried out an assessment 

to establish the needs of the population in the worst affected areas (Conakry, Forecariah, Macenta, Siguiri and 

Télimélé). Following the launch of the DREF operation, progress has been made against the activities planned in the 

EPoA, in the following areas: 

 

 Mobilization and training of 62 volunteers and eight supervisors in rapid needs assessments techniques, the 

identification of beneficiaries and first aid assistance (Conakry (38), Forecariah (6), Macenta (6), Siguiri (6), and 

Télimélé (6)).  

 Mobilization and training of 46 volunteers were mobilized and trained on hygiene promotion, communication 

techniques and treatment of wells in Conakry; as well as preparation/initiation of  all water, sanitation and 

hygiene promotion activities.  

 Distribution of non-food items (comprising of mosquito nets, blankets, jerry cans), which were donated via USAID 

to 370 households in Conakry including Matoto (125 households), Ratoma (40 households) Matam (95), Kaloum 

(110), which equates to 25 per cent of the intended target (1,500). 

 Procurement of shelter kits (200), and tarpaulins (400); and prepositioning in readiness for distribution along with 

additional timber, as well as training of volunteers on their use.  

 Deployment of RDRT (shelter profile), who has supported the beneficiary selection/verification process; and 

finalized preparations for the distribution of shelter kits, tarpaulins and the training of volunteers on their use.  

 

Overview of Red Cross Red Crescent Movement in country 

The IFRC Guinea country delegation has extensive technical and material resources, and is continuing to avail 

support to the RCSG, specifically with the simultaneous response to the EVD epidemic through the MDRGN007 

Emergency Appeal. In addition, the ICRC, French and Danish Red Cross Societies all have in-country presence.  On 

31 July 2015, the IFRC carried out an Operational Strategy Call with participants from the Guinea country delegation, 

Sahel regional representation, Africa zone disaster management unit and Geneva disaster and crisis management 

unit. It was agreed that a DREF allocation could be considered to support the RCSG response to the floods. The 

IFRC and  RCSG signed a Memorandum of Understanding (MoU) to enable the implementation of the activities 

planned. In addition, a RDRT was deployed for one month (ended mission on  10 October 2015); while pre-

positioned stocks have also been mobilized from the Sahel regional representation in Dakar, Senegal to support the 

implementation of the DREF operation. 
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Overview of non-RCRC actors in country 

Since the beginning of the rains the RCSG, has been working closely with the government structure responsible for  

humanitarian activities, the National Service for Humanitarian Actions (SENAH), which is coordinating the response to 

the floods. SENAH has mobilized  five tons of rice, 25 boxes of soap and 25 oil cans. The Government of Guinea as 

well as the World Health Organization (WHO) have been in the field providing medical assistance and the evacuation 

of the injured people to the prefectural hospital. The World Food Programme (WFP) is also continuing to explore how 

it can provide assistance to the affected population.   All of the organizations involved in the response to EVD, are also 

coordinating in the management of the floods disaster. The RCSG has been assigned responsibility for the distribution 

of Non-Food Items and emergency shelter (shelter kits), as well as components of water, sanitation and hygiene 

promotion assistance.  

 
 

Needs analysis and scenario planning 

 

Please refer to the original EPoA for more information on the needs assessment, which was carried out in 

collaboration between the RCSG and SENAH; however below is an update on the situation following the delays in 

implementation.  

 

Despite the limited implementation, the activities planned in the EPoA remain relevant and appropriate to the 

immediate needs of the affected population. In the Forecariah, Macenta, Siguiri  and Telimele  districts, the affected 

population remain in dire need of assistance to carry out repairs to their damaged homes however do not possess the 

necessary materials to do so; and as of this Operations Update continue to live with host families. It should be noted 

that the host families themselves are poor/vulnerable, and their living conditions are being worsened as are having to 

assist other poor families whose vulnerabilities have been increased by the floods.  Local authorities, SENAH, and in 

the affected population are counting on the RCSG to meet the emergency shelter needs caused by the recent floods; 

and expectation has been raised following the completion of the needs assessment. As such, if the activities planned 

are suspended it presents an issue in terms of both credibility and abandonment.  Even in normal times, the 

population in the affected areas have limited access to water supply or sanitation infrastructures; but the recent floods 

have worsened the situation even further. In the context of the approaching “dry” season, when the risk of epidemics is 

increased, it could therefore lead to an escalation in the affected populations’ needs in the coming months.  

 

Given the above, it is recommended that the activities planned should proceed as intended, as not doing so will leave 

the affected population even more vulnerable than they already are. The DREF operation in response to the floods is 

also an opportunity to for RCSG to demonstrate its role as auxiliary to the authorities, in providing first-line disaster 

response services beyond the Safe and Dignified Burial activities it has been involved in since the beginning of the 

EVD operation. 

 

Risk Analysis 

Guinea held the first round of its presidential elections, which comprised eight candidates. The end of the electoral 

campaign has been violent in some areas of the country such as Conakry, Kérouané and Nzerekore, where clashes 

were recorded with loss of lives and extensive material damage. As noted, it is possible that the elections may 

continue to lead to unrest, which could then have implications on the implementation of the DREF operation.  

 

B. Operational strategy and plan 

 

Overall Objective 

This operation seeks to respond to the urgent needs of the 1,500 most affected households in the 11 flooded zones, 

including five communes of the capital Conakry and six other prefectures in the interior of the country. The response 

will focus on hygiene promotion and sanitation, improving access to safe drinking water and distribution of non-food 

items (hygiene kits, buckets, blankets, jerry cans and mosquito nets), and provide emergency shelter to the most 

vulnerable affected. 

 

Proposed strategy 

 
Please refer to the original EPoA for information on the proposed strategy, which remains unchanged.  

http://adore.ifrc.org/Download.aspx?FileId=95360
http://adore.ifrc.org/Download.aspx?FileId=95360
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Operational support services 

 
Please refer to the original EPoA for information on the operational support strategy, which remains unchanged. 
 
 

C. Detailed Operational Plan 

 

 

Quality Programming / Areas Common to all Sectors 

 

 

Health & care 

 

 
 

  

Outcome 1  The most 

vulnerable beneficiaries are 
identified and selected with the 
participation of the communities 

Outputs  
% of 

achievement 

Output 1.1  List of beneficiaries is developed with 
community participation 

100% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes No 

1.1.1 Meeting with the local authorities to introduce the project to 
them and  discuss the beneficiary criteria process 

X  On-going 

1.1.2 Regular meetings with the authorities at local and central 
level to coordinate beneficiaries selection , operational  
planning and ensure security 

X  On-going 

1.1.3 Training of 60 volunteers in rapid needs assessment, 
beneficiary selection and relief distribution techniques (10 
days – already completed) 

X  100% 

1.1.4 Monitoring, evaluation and reporting X  On-going 

Outcome 2:  The risks of 
malaria is reduced Outputs  

% of 
achievement 

Output 2.1:   Vulnerable households have received 
and are appropriately using bed nets 

25% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes No 

2.1.1 Securing donations of treated bed nets for 1,500 most 
vulnerable households from USAID and the Government of 
Guinea 

X  100% 

2.1.2 Distribution of treated bed nets to the 1,500 most vulnerable 
households 

X  25% 

2.1.3 Sensitization campaign / door-to-door interpersonal 
communication on the appropriate use of the treated bed 
nets 

 X 0% 

http://adore.ifrc.org/Download.aspx?FileId=95360


 | 5 P a g e

 

Water, sanitation, and hygiene promotion 

 

 

  

Outcome 3:  The risk of cholera 
and other waterborne diseases 
is reduced   

Outputs  
% of 

achievement 

Output 3.1  Households have access to safe drinking 
water 

0% 

 

Output 3.2 The communities are sensitized on risks 
associated with dirty water (signs and symptoms of 
waterborne diseases especially cholera, risk factors for 
transmission, prevention and control measures) and 
adopt the prevention measures 

0% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes No 

3.1.1 Protection of the 100 wells already identified in the two worst 
affected communes of Conakry (chlorination and cleaning), 
no construction work involved) .  

 X 0% 

3.1.2 Emptying of 150 households and community latrines used by 
up to 600 of the most affected households, supported by 
volunteers. Training of households to do this will occur 
concurrently to increase sustainability of this practice in the 
future. 

 X 0% 

3.1.3 Donations of hygiene kits, blankets, buckets and jerry can (in 
coordination with UNICEF) 

 X 25% 

3.1.4 Distribution and promotion on the proper use of water 
purification tablets and 250g of soap/household (according to 
Sphere) to 1,500 households 

 X 
0% 

4.1.1 Training of 11 teams of volunteers (10 volunteers and 1 
supervisors on best practices in water, hygiene and 
sanitation (5 days) using ECV materials 

 X 
0% 

4.1.2 Diffusion of 100 radio programmes on good water, hygiene 
and sanitation practices, including cholera (and Ebola) 
prevention messaging 

 X 
0% 

4.1.3 Deployment of one RDRT for 2 months* 
 
*Please refer to “Summary of current response” section for 
information on their activities.  

X  100% 

4.1.4 Produce 60 image booklets  X 0% 

4.1.5 Produce 1,500 posters  X 0% 

4.1.6 Monitor and report on the activities   On-going 

4.1.7 Distribute flyers/booklets and put up posters in the 
communities in at risk zones 

 
X 0% 

4.18 Door-to-door sensitization campaign to disseminate key 
messages on the prevention of waterborne diseases, especially 
cholera 

 
X 0% 
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Shelter and settlements 

Shelter and settlements 

Outcome 4:  The most 

vulnerable affected households 
have gained dignity and safety 
with emergency shelter. 

Outputs  
% of 

achievement 
Output 4.1  Affected households in the flood risk 
zones are provided with shelter kits and receive 
appropriate  support in construction of emergency 
shelter . 

20% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes No 

4.1.1 Train 110 volunteers (and 11 supervisors) in the 11 affected 
regions on the use of shelter kits (5 days) 

 X 0% 

4.1.2 Distribute and instruct beneficiaries on construction of 200 
shelter kits and 400 tarpaulins for at least 200 households. 
Distribute additional materials such as timber as necessary. 

 X 0% 
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

Contact Information 
 
For further information specifically related to this operation please contact: 
 

 IFRC Sahel: Momodou Lamin Fye, Regional Representative for Sahel; Dakar; phone: +221 33 869 36 
41; email: momodoulamin.fye@ifrc.org  
 

 IFRC Guinea: Aliou Boly, Country Representative,, phone: +224 621880995, email: aliou.boly@ifrc.org 
 

 IFRC Africa Zone DM coordinator: Carla Taylor, Disaster Management Delegate, Africa; Nairobi; 
phone: + 254 0733 404 088 email: carla.taylor@ifrc.org 

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 
29; email: christine.south@ifrc.org 

 
For Resource Mobilization and Pledges: 
 

 IFRC Africa: Fidelis Kangethe, Partnership and Resource Development Coordinator, Addis Ababa, 
phone: +251 (0) 930 03 4013; Email fidelis.kangethe@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 
 

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; 

email: robert.ondrusek@ifrc.org 

 

mailto:momodoulamin.fye@ifrc.org
mailto:aliou.boly@ifrc.org
mailto:carla.taylor@ifrc.org
mailto:christine.south@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:robert.ondrusek@ifrc.org

