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DREF Operation n° MDRGW003 GLIDE n° ST-2018-000083-GNB 
Operation update 1; 23 August 2018 Timeframe covered by this operation update: 10 July 

to - 16 July 2018 
Operation start date: 5 July 2018 Expected timeframe: 4 months, (End date: 5 

November 2018) 
Operation budget: CHF 273,597 

N° of people to be assisted: 2,485 (355 households) 
Red Cross Red Crescent Movement Partners actively involved in the operation: IFRC – ICRC, Luxembourg Red 
Cross, IFRC Livelihoods Resource Centre (Spanish RC). 
Other partner organisations actively involved in the operation: Civil Protection – Government – European Union 
(ECHO) – UN Agencies: FAO, UNDP, UNICEF and WFP OCHA Mission (Dakar Regional Office) 
 
Summary of the revisions to the Emergency Plan of Action:  
 
In the week of July 9, following the launch of the 
DREF, an assessment team was deployed in 
Guinea Bissau to support the Red Cross Society of 
Guinea Bissau (CRGB) in the kick-off and 
supervision of the operation. The main objectives of 
the mission were to:  
- Revise needs assessment tools and processes 

(in the sectors covered by the DREF and other 
sectors, if necessary) and facilitate the collection 
of additional data required. 

- Identify the technical solution for the Shelter 
component (possible materials, local availability, 
construction techniques, etc). 

- Support the revision of the DREF (if need be). 
- Support the National Society (NS) in 

coordinating efforts with other partners present.  
 
The mission of the IFRC Sahel Cluster deployed in 
Bissau (from 10 to 14 July) comprised a regional 
Shelter Delegate of the Red Cross of Luxembourg, and a regional Delegate of the IFRC Livelihoods Resource Centre.  
 
This operation update mainly includes the outcomes of the assessment and the revision of the operational strategy jointly 
conducted by the CRGB and the assessment team. These outcomes and changes are also aligned with the conclusions 
and recommendations of the rapid “interagency” assessment jointly carried out on 12 July by the Civil Protection and 
the City Council of Bissau, UN Agencies (WFP, OCHA, UNDP, UN-HABITAT, etc), the CRGB, and the two delegates 
deployed by the Sahel Cluster. 
 
Following the assessment mission, the main changes to the operational strategy are described in Table 1 below: 
 

Emergency Plan of Action: Operation update 1 
Guinea Bissau: Storm 

House destroyed in the district of Antula (Bissau) © CRGB/IFRC 
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House partially destroyed in the intervention area (Bissau). District of ANTULA (Bissau). 

This model of traditional houses usually accommodates two families (source: IFRC field mission). 
 
 
Table 1: Highlights of revised strategy 
 

Description Activity planned Revision of the strategy 
Geographic 
targeting  

City of Bissau 
(Autonomous Sector 
of Bissau) 
 
Districts of: Antula, 
Militar, Bor, Reno, 
Cuntum and Praca. 
 

City of Bissau (Autonomous Sector of Bissau) 
Districts of: Antula and Djolo-GabuZinho. 
 
According to the data collection of the CRGB and the data analysis, the 
prioritized districts are Antula and Djolo-GabuZinho. 
 
The prioritization of these two Districts is based on the criterion of 
“highest percentage of houses destroyed” in the most vulnerable 
communities. In the event that the final number of beneficiaries 
identified in these districts were to be lower than the estimated 
operational target of 355 households, the operation might consider, 
in coordination with government and humanitarian partners, to 
support also affected households in other districts. At present, 
Antula and Djolo-Gabu Zinho are considered as the priority focus for 
this operation.  
 

Targeting  345 households 
(2,415 people).  
The households are 
families that lived in 
houses (partially or 
totally) affected by 
the winds/storm of 27 
June. 

The revised strategy increases the targeting to a total of 355 households 
(2,485 people) in the targeted districts of Antula and Djolo-GabuZinho 
affected by the winds/storm of 27 June. This includes: 

- 142 households with destroyed houses 
- 100 households with partially destroyed houses 
- 113 host households 

 
This revision of the DREF operation reiterates the importance of 
including host families as direct beneficiaries of the operation. 
 
The emergency solution for the most affected households (house totally 
lost) consists mainly (an estimate of 80%) of being hosted in 
neighbouring houses. The main consequences are:  

- Increased (economic) pressure on host households;  
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Description Activity planned Revision of the strategy 
- worsening of living conditions for directly affected households as 

well as host households (overpopulation, lack or loss of hygiene 
conditions, etc); 

 
The assessment team also identified the existence of general risks of 
further damage to the houses of the most vulnerable population during 
this rainy period (June-October).in the affected districts (the type and 
quality of the affected and non-affected constructions are very similar). 
  

Shelter 
component 

Distribution of 
shelter kits and 
reconstruction of 
shelters 

The assessment mission of the delegates deployed by the Sahel Cluster 
in Bissau had, among others, revised the technical strategy for the shelter 
response. 
 
After determining the level of damage, the coping strategies of the families 
affected, and the type of construction, the distribution of shelter kits 
(including tarpaulins) and construction of temporary shelters were 
abandoned for the following reasons: 

1) The temporary solution adopted by the affected households is 
more relevant than the construction of temporary shelters. Indeed, 
it was noted during the field assessment that being temporarily 
hosted by another family during the rainy season is preferable and 
more effective than having to being an emergency shelter. In 
addition, there is the need for a detailed assessment to be done 
during targeting – the time taken for this would further expose the 
affected households. 
 

2) The reconstruction of houses (earthen walls) cannot be envisaged 
before the end of the rainy season (June-October). 

 
Traditional houses in Bissau are mainly large houses accommodating a 
minimum of two households (see photo page 2). The strong winds have 
ripped off the roofs and damaged the earthen walls of the houses1. The 
reconstruction or complete repair of earth walls is not viable during 
the rainy season (until October-November). However, partial repairs of 
roofs can be – and are already being – done in some houses. However, 
there is a risk of “rebuilding vulnerability”, which requires providing 
guidance on safe building techniques, in particular in the face of strong 
winds.  
 
In that respect, the response strategy of the DREF to shelter needs has 
been adapted and includes the following main actions: 
- Distribution of repair/reconstruction kits comprising of local materials 

(zinc sheets + fixing elements) which are available in the local market. 
- Distribution of shelter tool kits (toolbox). 
- Distribution of strengthening/protection kits for host households 

consisting of fixing elements.  
- Training and awareness-raising on safe construction techniques (wind 

protection). 
 

These actions will target families in affected houses (242 
households), but also host households (113) for strengthening these 
houses during the rainy season. 
 
With respect to the distribution of equipment/household items 
(mattresses, mats, kitchen kits), the activity is also planned in the 

                                                      
1 The National Society considered as House Totally Destroyed (HTD) the houses that had totally lost their roofing. Most of the earthen 
houses lost their walls. Even though the reconstruction or complete repair of earthen walls is not viable during the rainy season, the 
assistance for families with HTD may help, for instance, to rebuild the roof or a part of the house that was done with concrete bricks. 
Moreover, some of the HTD owners had taken loans from neighbors to cover quickly the roof and avoid walls destruction; in those 
cases, the support given will help them to pay the debts (this was highlighted in the focus groups as a potential source of tensions in 
the neighborhoods). 
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Description Activity planned Revision of the strategy 
revision of the DREF, but the distribution method shifts from in-kind 
distribution to cash distribution for the value of these items. 
 
The amount allocated to household items will be included in the total 
amount to be transferred (two to three distributions) for the affected 
households (242 households) and host households (113 HH).  
 

 

  
House affected in the BOR district (Bissau). The house was totally destroyed (left) and the family has improvised an 

emergency shelter with recovered zinc sheets (right) source: IFRC field mission). 
 

Description Activity planned Revision 
Distribution 
of food 
items (FIs) 
and 
household 
NFIs. 
 

Distribution of food and 
household NFIs (for 345 
households; 2,415 
people): through direct 
distribution of items 

The evaluation mission has, among others, deemed cash transfer as 
a possible modality to cover food and non-food needs. 
 
In that respect, the revision of the DREF includes capacity 
assessment and feasibility study to determine the feasibility of 
covering the need for essential items (food, household items) 
through unconditional cash grants for affected households (242 
households) and host households (113). 
 
The amount to be distributed is calculated to cover:  
- Food requirements equivalent to the 2100 kcal/person/day 

required (as defined in the DREF) 
- NFIs such as: household items (as mentioned in the previous 

point) and hygiene items provided for in the DREF. 
 
According to interviews with the humanitarian partners in the country 
(mainly RCSGB, WFP and Civil Protection), the markets in the City of 
Bissau remain operational after the storm of June 27; despite the initial 
damages, they are fully operational. Also, there are two mobile service 
companies (MTN and Orange) that provide cash transfer services. 
The WFP is currently conducting cash transfer programmes using this 
mechanism. 
 
These initial observations allow us to propose cash transfer as a 
modality, even though it is necessary to conduct a more in-depth study 
on the preferences of the beneficiaries (information to be collected 
during the targeting), the capacities of the financial service providers 
(FSPs) and a market analysis for essential products (food; rice; 
vegetables; basic household items). 
 
In addition, the target population represents 0.6% of the Bissau 
population (387,909 inhabitants according to the 2009 Census). Thus, 
the distribution of cash is not likely to cause inflation. 

Hygiene and 
sanitation 

Three components: 
- Construction of 

traditional latrines with 
sandplats slabs 

- Distribution of WASH 
items for water 

These activities remain as defined in the DREF’s EPoA. The only 
change is due to the increase in the number of units which will 
be aligned with the total number of target households, including 
host households (355 households instead of 345).  
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Description Activity planned Revision 
treatment and 
conservation  

- Awareness-raising on 
good hygiene and 
sanitation practices 

The distribution of NFIs relating to water treatment and conservation 
is maintained as input distribution to ensure that target households 
have the appropriate items (buckets with lid and tap).  

Capacity 
building for 
the NS 

During the implementation 
of activities, the NS plans 
to organise trainings (for 
volunteers) on the major 
intervention axes: 
- Shelter 
- Distribution/relief 
- Construction of latrines 
- WASH awareness 

Most of the trainings remain the same as those planned in the DREF’s 
EPoA, regarding the following themes:  
- Shelter 
- Distribution/relief 
- Construction of latrines 
- WASH awareness 
 
Trainings on shelter and distribution/relief will be subject to 
adaptations: 
- Shelter: training will be adapted to techniques and awareness-

raising on safe construction (wind protection). 
- Distribution/relief: training will be adapted with the inclusion of cash 

distribution elements. 
Human 
resources 

RDRT logistics & relief 
RDRT shelter 

With plans to cover food and non-food needs through unconditional 
and unrestrictive cash transfer, the RDRT logistics & relief profile will 
be changed to become an RDRT cash profile. 
 

 
 

A. SITUATION ANALYSIS  
 
Description of the disaster 
 
On 27 June 2018, Guinea Bissau suffered violent winds of 80 km to 120 km/h (according to the National Meteorological 
Agency), which affected hundreds of houses and dozens of infrastructures (37 schools affected according to a 
communication of the Ministry of Education sent to UNICEF). 
 
According to the Civil Protection’s initial provisional assessment, some 2,000 families/11,541 people were affected, and 
420 houses were destroyed in Bissau, the capital. Three (3) deaths were also reported and 800 people are currently 
displaced into other regions.  
 
The assessment conducted between June 28 and July 152 by the RCS of Guinea Bissau found damages to 336 houses. 
The areas identified as the most affected are located in Bissau city (Autonomous Sector of Bissau), specifically in the 
districts of Antula and Djolo-GabuZinho. 
 

 Houses Households People 
Totally destroyed houses 115 230 1610 
Partially destroyed houses 211 422 2954 
Total houses affected 336 652 4564 

 
 Houses Households People 
Host households -  184 1288 

Assessment of damages in Bissau, Source: Red-Cross of Guinea Bissau assessment (15/7/2018) 
 
General scenario: 
 
The storm has impacted families living in houses that are more vulnerable to winds, either because of their location or 
because of improper installation of the roof. The affected houses are spread in the peri-urban area of Bissau, which 
presents quasi-rural characteristics (low and spaced constructions, crop fields adjacent to houses, large plots without 
enclosure wall, roads not well structured and unpaved). The typology of houses in the area is very homogenous and 
vulnerable to strong winds. 
 

                                                      
2 Most of the assessment was finalized before the arrival of the two delegates deployed by the IFRC (July 10); however, there are still 
two districts to finalize: Antula and Bor (on the outskirts of Bissau). 
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The violent winds have impacted houses mainly by ripping off roofs. As a result, household items and food stocks 
were exposed to rains, winds, and to the impact of fallen roof components and consequently, loss or degradation at 
different levels, depending on the ability of the families to recover them more or less rapidly, and to keep them safe in 
another house. Besides, even the unbaked earthen walls of the affected houses that remained exposed have been 
badly damaged by rain water and this loss of resistance has led to their total or partial destruction. The closing 
superstructures of the latrines and showers of affected houses have been damaged. 
 
It should be stressed that during the assessment, it was noted that each house, as also indicated on the photo 
in page 2, accommodates two households. This implies that every storm-affected house normally means two 
affected households. This aspect is taken into account in the operation’s strategic approach. 
 

 
Houses affected in the district of ANTULA (source: IFRC field mission). 

 
 
Typology of houses in the intervention area 
 
The typology of affected houses is as follows: 

• Rectangular plan, dimensions approximately 15x25m, divided into two (or more) households with independent 
entries. 

• Four-sided roof and open veranda around the house. 
• External latrine and water source. Internal kitchen. 

 
Building system: 

• Concrete or adobe brick foundation, high base (about 50-100 cm) all around the house. 
• Soil in unbaked earth or concrete. 
• Bearing walls in unbaked earth, mainly adobe bricks. 
• Zinc sheet roofing on Borassus, or Palmyra Palm wooden frame 
• Large overhang (approximately 100-150 cm) supported by wooden or concrete poles – this overhang, an 

extension of the roof, is a factor of vulnerability to winds. 
 
Main findings by sector: 
 
• Shelter and NFIs (non-food items): Houses accommodating two or more families. Partial and total damages, mainly 

to roofs and walls. Damages to and loss of household items, mainly mattresses, mats, kitchen tools, plastic buckets. 
Risk of vulnerability of host houses to winds, and worsening of the situation if other storms hit during the rainy season. 

• Food security and livelihoods: loss of food stocks, loss of productive assets (small cattle, poultry or agricultural 
implements), reduced quantity and quality of food consumption. Pressure on host families for the sharing of supplies. 
Negative impact on revenues, loss of tools, stocks. 

• Water and sanitation: the major impact on sanitation is overuse of the latrines and water sources of host houses, 
and the risk of contamination of water wells used for drinking and cooking.  

• Health: risks of waterborne diseases if the deterioration in health conditions is extended. 
 
Situation of the affected population: 
 
Most affected people whose houses are uninhabitable have been displaced in the same districts of origin. During the 
rapid assessment, three cases were identified: 

− Host houses of neighbours or family (estimated at 80% of families with totally destroyed house). 
− Houses lent, which are often uninhabited and still under construction, belonging to a district neighbour who 

authorises this occupation 
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− Houses or rooms for rent 
 
Non-displaced affected people have developed two main coping strategies:  

− Staying near the destroyed house in improvised temporary shelters. 
− Repair damages (roofs, in particular) – in a more or less definitive or precarious way – to continue living in the 

affected house. Cases of indebtedness with neighbours who provided materials or money have been reported by 
representatives of the neighbours as potential source of tension. 

 
In any case, as identified by the mission, there are situations of family division, with children often temporarily sent to 
relatives who are not affected by the storm. 
 
Summary of the current response  
 
Overview of the action of the host National Society 
 
The Red Cross Society of Guinea Bissau was one of the first humanitarian actors to position itself for the assessment and 
response to the populations affected by the storm.  
 
The National Society has shown remarkable volunteer mobilization capacity, despite its limited financial resources, and 
has carried out assessments in all affected districts in Bissau, mobilizing over 150 volunteers between June 25 and July 
153 for its conduct and the analysis of 336 questionnaires 
 
Civil Protection relies on the Red Cross as actor in the national disaster preparedness and response system and, during 
the joint CP/RC/UN assessment, it called for the strengthening of the coordination and collaboration between the two 
institutions. 
 
Civil Protection and the representatives of the UN System called on the National Society to participate in the 12 July joint 
assessment. Representatives of the RCSGB participated in the preparation, field evaluation and data analysis work of 
the assessment. 
 
Action of the International Red Cross and Red Crescent Movement in the country  
 
IFRC responded to the NS’s support request with the assessment mission conducted from 10 to 14 July, comprising two 
Delegates from other Movement partners: one Delegate from the Red Cross of Luxembourg and one Regional Delegate 
from the Livelihoods Resource Centre – Spanish RC  
 
The recruitment of two support persons of the RDRT network is underway, with cash transfer and Shelter profiles. 
Follow-up missions by the Dakar team are planned during the execution period of the PoA. 
 
Action of non-Red Cross/Red Crescent actors in the country 
 
The Government of Guinea Bissau (through Civil Protection) has submitted a first assessment of the impact three days 
after the storm (30 June). On the 5th of  July, the WFP (UN Agency assuming the leadership of the UN System in Guinea 
Bissau) received a call from the Government for support in a rapid assessment of the damages.  
The rapid “interagency” assessment organised by OCHA was carried out on 12th of July, with the participation of: Civil 
Protection and the City Council of Bissau, the UN Agencies (WFP, OCHA, UNDP, UN-HABITAT, etc), the Guinea Bissau 
RCS and the two Delegates deployed by the Sahel Cluster. 
 
The conclusions of the assessment4 were submitted to the Civil Protection chairman, the EU Representative, the UN, 
RC on July, 13th. 
At the same meeting, the Government, according to the Civil Protection communiqué, intends to provide support to 
families affected by the storm with food items (rice bags) and the provision of zinc roofing plates. . 
 
The UN Agencies intend to develop a Plan of action based on the joint assessment data, which provides for the 
participation of RCSGB. 
 

                                                      
3 Most of the assessment was finalized before the arrival of the two delegates deployed by the IFRC (July 10); however, there are 
still two districts to finalize: Antula and Bor (on the outskirts of Bissau) 
4Document: “Debriefing - the rapid joint assessment mission of 12 July - 13 July 2018”. 
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Needs analysis and scenario planning  
 
Needs analysis 
The findings of the Civil Protection/Red-Cross/UN joint assessment confirm the first needs analysis of the National 
Society described in the DREF’s EPoA: food, support to water treatment and storage, awareness-raising to 
sanitation and hygiene, household items, Shelter materials.  
 
This second needs analysis adds the need for training/awareness-raising on concepts of safer construction and 
house strengthening materials. Mitigation actions such as planting trees as windbreaks should also be promoted at 
the community level with the collaboration of authorities (government forestry services). 
 
Direct support to host families is considered to be indispensable to alleviate the risks of tensions, ensure food security 
and basic conditions of security and cleanliness, both for host families and displaced families. 
 
According to the assessment conducted by the RCSGB, 115 (one hundred fifteen) houses have been destroyed (are 
in uninhabitable state), with Antula and Djolo- GabuZinho being the most affected districts, and 221 houses have been 
damaged.  
 

Level of household damages 
District Totally destroyed Partially destroyed Total 
Antula 42 1 43 
Djolo- GabuZinho 29 49 78 
Bandim 15 2 17 
Bor 15 10 25 
Sao Paulo 9 8 17 
Sans Info Bairro 2 0 2 
BairroMilitar 1 1 2 
Reno 1 87 88 
Mindara 1 1 2 
CuntunMadina 0 60 60 
Cupul 0 1 1 
Enteramento 0 1 1 
Total 115 221 336 

Source: Assessment of the Guinea Bissau RCS (15/7/2018) 
 

 Houses Households People 
Totally destroyed houses 115 230 16105 
Partially destroyed houses 221 442 3094 
Total houses affected 336 672 4704 

 
 Houses Households People 
Host households - 184 1288 

Assessment of damages in Bissau. Source: Assessment by the Guinea Bissau RCS (15/7/2018) 
 
The needs by sector are:  
 
• Shelter:  

Support to affected households for the reconstruction/repair of affected houses.  
In this period, only repair actions (roofs, walls) for partially destroyed houses is possible; reconstruction activities for 
destroyed houses cannot be initiated before the end of the rainy season (October). In that respect, it is important to 
support the host households (as a temporary shelter solution for affected families). 
Support to the reinforcement of houses against winds.  
Community awareness-raising and training on aspects of preparation and reinforcement of constructions with safer 
techniques.  
 

• Non-food items NFIs:  

                                                      
5 On average, each household comprises seven people.  
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Directly affected households (partially or totally destroyed houses) need support to recover essential household items 
(mattresses, mats, kitchen equipment, bowls etc)  
The needs are highly varied and depend on the number of household members, the level of damage/impact, or the 
capacity of families to protect/recover items. 
 

• Food security and livelihoods:   
Food assistance (basic foodstuffs) was raised as one of the needs to respond to immediately. 
The direct impacts on food security and livelihoods (loss of food stocks, loss of productive assets, or loss of IGA or of 
customers) and the indirect impacts (increase in household expenditures) have had as immediate consequences the 
deterioration of affected households’ food consumption and increased economic pressure on host families. 
 

• Water and sanitation:  
The primary needs in terms of water and sanitation are related to protection against and prevention of the transmission 
of waterborne diseases. In that respect, the needs are concentrated in the following areas: 

- ensuring access to drinking water mainly through water treatment and conservation. 
- recover and improve access to latrines (rebuild affected latrines and increase the number of latrines in host 

households) 
- raise population’s awareness on risks related to water, hygiene and sanitation (awareness-raising on good 

practices) 
 
Operation’s risk assessment 
 
The operation’s risks remain the same as those identified in the DREF document. 
 
To those risks should be added the general level of vulnerability of the host houses to winds and the possible worsening 
of the situation, if other storms hit during the rainy season. To that effect and in order to alleviate the risk, the revision of 
the operation includes the distribution of “reinforcement” kits and the performance of safe construction functions and 
sessions for the target populations. 
Weather forecasts must be followed through Civil Protection, to plan warnings in the face of possible storms in the 
coming months which can worsen the situation in the areas targeted for the plan of action, and affect the implementation 
of activities. 
 

B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
The response of the Guinea Bissau RCS will focus on Bissau city (Autonomous Sector of Bissau), in the districts of 
Antula and Djolo-GabuZinho, where there is greater concentration of houses affected (mainly destroyed houses). The 
detailed needs analysis and the targeting, taking into account the fact that each house usually accommodates two 
households, was categorized into three groups:  
• Directly affected families with house partially destroyed (HPD) 
• Directly affected families with house totally destroyed (HTD) 
• Host families. 
 

District Households 
HPD 

Households 
HTD 

Host 
households Total HH Total People 

Antula 2 84 67 153 1071 
Djolo – GabuZinho 98 58 46 202 1414 
Total 100 142 113 355 2485 

 
In that respect and as summarized, actions by sector and by group are the following: 

Sector / need Affected 
families 

HPD 

Affected 
families 

HTD 

Host 
families 

Total 
families 

Shelter Repair and house reinforcement materials 
(including tools) 100 142 - 242 

Shelter House reinforcement materials (including tools) - - 113 113 

Shelter Training/awareness raising on safer 
construction 100 142 113 355 

Food 
security Food (Cash Modality) 100 142 113 355 
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GENERAL (cutting across all sectors): 
• A detailed assessment/targeting to be conducted must collect information on the damages to the different target 

households, to facilitate the planning of activities, the follow-up of interventions and the impact assessment. 
• It is recommended to target women as main beneficiaries of the distribution activities to minimise gender-based 

inequities in access to assistance. 
• Continuous coordination with other actors engaged in the response is necessary, in order to ensure its harmonization. 
 
SHELTER: 
The main activities are:  
• Distribution of repair/reconstruction kits comprising local materials (zinc sheets + fixing elements) which are available 

in the local market. 
• Distribution of shelter tool kits (toolkits). 
• Distribution of reinforcement kits for host households comprising fixing elements.  
• Training and awareness-raising on safe construction techniques (wind protection) 
 
The construction and fixing materials for repair and reinforcement kits will be purchased on the local market, in order to 
ensure appropriate quality. 
The materials to be provided include mainly zinc and fixing tools, because wood and earth are easily recoverable.  
The “shelter tool kits” are a donation which will be sent by the Sahel Cluster logistics team. 
 
For the introduction of trainings on safe construction, the NS will receive external support from the IFRC (deployment of 
RDRT and Movement partners). 
 
 
FOOD SECURITY: 
The operation includes food assistance interventions for the three types of households (including host households). 
This assistance will be provided through two or three distributions using cash transfer. 
 
The amount to be transferred was calculated on the basis of the price of basic inputs (rice, vegetables and oil) to cover 
the required 2100 kcal/person/day. 
 
Distribution through cash transfer: 
During the IFRC support mission to the launch of the operation, cash transfer was identified as a possible 
implementation method. 
 
The main findings justifying the choice of this mechanism are: 
• The availability and functioning of the market for the items identified (the operation is conducted in urban setting). 
• The identification of two Financial service providers (FSPs) able to offer this service by ending August 2018. The two 

FSPs are telephone companies (MTN and Orange) with “mobile cash” services available and accessible to the 
population. 

• The use of this implementation mechanism by other actors (WFP). 
• The common use of mobile phones by the population. 
• The number of target beneficiaries is 0.6% of the Bissau population (387,909 inhabitants according to the 2009 

Census), therefore no impact on market prices due to the use of this mechanism is expected. 
 
WASH 
The Wash sector is organized into three components: 
• Construction of traditional latrines with sampalats slabs (concrete slabs) 
• Distribution of WASH inputs for water treatment and conservation  
• Awareness-raising on good hygiene and sanitation practices 
 
The RCSGB counts on the WASH expertise available at NS HQ for the implementation of the three components. 
 
The distribution of NFIs relating to water treatment and conservation is maintained as input distribution to ensure that 
target households have the appropriate items (buckets with lid and tap). 

WASH Items for water storage and treatment 100 142 113 355 
WASH Latrines 100 - 113 213 

WASH Awareness-raising on sanitation and hygiene 
(including tools) 100 142 113 355 

NFI Non-food household items: mats, mattresses, 
kitchen kit (Cash modality) 100 142 - 242 

NFI Non-food household items: hygiene 100 142 113 355 
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NFIs/ Non-food items 
For the distribution of non-food household items (mattresses, mats, kitchen kits), the method envisaged is cash 
distribution for the value of items.  
 
The amount allocated to household items will be included in the total amount to be transferred (two to three 
distributions) for the affected households (242 households). 
 
 

C. DETAILED PLAN OF THE OPERATION 
 

 

Shelter 
Beneficiaries:355 households (2,485 people) 

 

Outcome 1: Shelter Outcome 1: Communities in disaster- and crisis-affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 
Indicators:  Target Actual 

355 households (2,485 people) in crisis-affected areas receive support for the 
recovery/reinforcement of their shelter 
 

355 
households 

(2,485 
people) 

0 

Shelter output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 
Indicators:  Target Actual 

355 households (2,485 people) receive short term, medium term shelter and 
housing assistance 
 

355 
households 

(2,485 
people) 

0 

Progress towards achieving the outcomes  
Assessment of affected houses: Since the onset of the Crisis, the Guinea Bissau RCS has deployed 150 volunteers 
in the field to assess damages caused by the June 27 storm in the districts of the city of Bissau (Autonomous Sector 
of Bissau).  
 
A Sahel Cluster (IFRC) support mission was deployed in Bissau (10-14 July) with, among others, the objective of 
reviewing the most relevant shelter solution. 
Following field visits and meetings with the RCSGB and some partners (mainly UN-HABITAT), the technical 
proposal to respond to short-term shelter needs was modified (as explained in the operational strategy). 
 
The main activities identified are:  
• Distribution of repair/reconstruction kits comprising local materials (zinc sheets + fixing elements) which are 

available on the local market for 242 HH.  
• Distribution of shelter tool kits (toolkits) for 242 HH. 
• Distribution of reinforcement kits comprising fixing elements for host households (113 HH).  
• Training and awareness raising on safe construction techniques (wind protection) for 355 HH.  
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The RCS of Guinea Bissau works in coordination with actors participating in the response, mainly Civil Protection, the 
City Council of Bissau and UN agencies (WFP, FAO, UN-HABITAT, etc) 
 
The NS and the delegates deployed by the IFRC (Sahel Cluster) participated in the rapid “interagency” assessment 
organised by OCHA on July 11, 12 and 13. Their participation was at all levels, in the preparation of information 
collection tools, the rapid field assessment (12 July) and the formulation of conclusions/recommendations.  
 

 

Livelihoods and basic needs 
Beneficiaries: 355 households (2,485 people) 

Outcome 1: Communities, especially in disaster- and crisis-affected areas, restore and strengthen their 
livelihoods 
Indicators:  Target Actual 
355 households (2,485 people) receive food assistance  2,485 0 
Output 1. Basic needs assistance for livelihoods security including food is provided to the most affected 
communities  
Indicators:  Target Actual 
Same indicator as above - - 
Progress towards achieving the outcomes 
The IFRC support mission (10-14 July) and participation in the “interagency” assessment (11-13 July) have confirmed 
the need for immediate food assistance for affected households (loss of food stocks, post-crisis additional spending) 
but also for host households; they have also identified negative impacts on the livelihoods of the affected households 
(loss of productive assets, etc). 
 
Assistance through cash transfer 
The RCSGB and the delegates deployed by the IFRC have identified the possibility to implement food assistance 
activities (as well as support to the recovery of some household items) through cash transfer. 
 
The activities carried out include: 

- Talks with other actors to get information on: the availability and operational state of markets, the 
acceptance and existence of CASH experiences in the country, the amount of the “basic food basket”, 
the possible FSPs to be considered for implementation, etc) 

- Visit to Orange (possible FSP). A first approach was conducted with the mobile service company 
"Orange” to learn about their cash transfer service “Orange Mobile” (capacity, presence in Bissau, type of 
transfer agencies, cost estimate, etc).  

 

Assessment team for the district of 
Bor, comprising members of Civil 
Protection, the UN and Guinea Bissau 
RCS. source: IFRC field mission). 
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Implementation strategies 
 

Strengthening the National Society 

Outcome 2.1: Disaster response and risk reduction capacity building activities with NS 

 

Water, Sanitation and Hygiene (WASH) 
Beneficiaries: 355 households (2,485 people),  
Indirect beneficiaries: populations in the target districts 

Outcome 1: Immediate reduction in risks of waterborne and water- related diseases in targeted communities  

Indicators:  Target Actual 
355 households (2,485 people) reduce the risk of waterborne diseases  2,485 0 
Output 1: Detailed assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 
Indicators:  Target Actual 
An evaluation is carried out 1 0 

Progress towards achieving the outcomes 
To date, the assessment conducted by the RCS of Guinea Bissau, as well as the joint assessment with other actors 
involved in the response, have made it possible to: 

- Target the most affected districts to which the intervention should be directed 
- Establish the actual risk and the exposure of affected households to waterborne diseases (overuse of latrines in 

host households, contamination of some open sources, occurrence of cases of open defection, etc). 
 
The in-depth assessment (needs) will be conducted during the process of targeting the target districts of this 
intervention. 
Output 2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality 
is provided to target population 
Indicators: Target Actual 
355 households (2,485 people) improve their daily access to drinking water 355 

households 
(2,485 people) 

0 

Output3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided to 
target population. 
Indicators: Target Actual 

355 households (2,485 people) have access to adequate sanitation 
355 

households 
(2,485 people) 

0 

Progress towards achieving the outcomes: 
According to the support mission of the delegates deployed by the IFRC, and the establishment of the living conditions 
of households affected by the storm of 27 June, the target of this output has been changed to include and prioritize host 
houses, where the number of people using the latrines has increased (doubled). Therefore, 213 HH are targeted for the 
latrines (100 HPD + 113 Host HH).  
 
Output 4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use of 
hygiene items provided to target population 
Indicators: Target Actual 
355 households (2,485 people) and target communities received awareness 
sessions and materials to improve their hygiene 

355 
households 

(2,485 people) 
0 
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Output 2.1.1: National Societies have effective and motivated volunteers who are protected 

Indicators: Target Actual 
150 RCSGB volunteers are insured  150 0 
Output 2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators: Target Actual 
2 RDRTs are mobilized (1 RDRT Cash + 1 RDRT Shelter) 2 2 

Support mission  4 1 
Progress towards achieving the outcomes:  
Two RDRT alerts have been launched (6th of July). The RDRTs have been identified and deployment is ongoing.  
 
A support mission has been deployed to Guinea Bissau from 10 to 14 July. The mission comprised a regional Shelter 
delegate from the Red Cross of Luxembourg and a regional delegate from the Livelihoods Resource Centre with the 
following objectives: 
- Revise the tools and needs assessment process (in the sectors covered by the DREF and in other sectors if need 

be) and facilitate the collection of additional information required. 
- Identify the technical solution for the Shelter component (possible materials, local availability, construction 

techniques, etc). 
- Support the revision of the DREF (if need be). 
- Accompany the National Society in the initiative of coordination with other partners present.  
Output 3.1.2: the IFRC produces high-quality researches and assessments that inform advocacy, resource 
mobilisation and programming. 
Indicators:  Target Actual 
A lessons’ learned workshop is conducted at the end of the operation 1 0 
Output 4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders 
Indicators:  Target Actual 
Financial and administrative support is in place 1 0 
 
 
D. BUDGET 
 
The total budget for this operation is CHF 273,597, which remains the same as agreed in the initial EPoA.  
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Contacts For further information, specifically related to this operation please contact:  
 

Reference documents 
 
Click here to consult: 
• The DREF Emergency Plan of Action  
• (EPoA)http://adore.ifrc.org/Download.aspx

?FileId=192676 

For Red Cross Society of Guinea Bissau (RCSGB) 
• Francisco Jose Mendes, Secretary General, phone: (+245) 580 39 

91 or (+245) 666 23 87 
email: franciscojosemendes@ymail.com 

 
IFRC Sahel Country Cluster  

• Anne Elisabeth Leclerc, Head of Sahel Country Cluster, phone: 
+22178 6390794; email: Anne.leclerc@ifrc.org 

• Luca PARODI, Disaster Management Delegate; phone: +221 78 
620 60 40; email: luca.parodi@ifrc.org 
 

IFRC Africa Regional Office  
• Adesh Tripathee, Head of DCPRR; phone: +254 780 771 161; 

email: adesh.tripathee@ifrc.org 
• Khaled Masud Ahmed, Regional Disaster Management Delegate, 

Tel: +254 (0)731067286, email: khaled.masud@ifrc.org 
 
In IFRC Geneva: 

• Eszter Matyeka, Senior Officer, Disaster Relief Emergency Fund 
(DREF); email:eszter.matyeka@ifrc.org 

 
For Resource Mobilization and Pledges in the Africa Regional Office 

• Kentaro Nagazumi, Partnership and Resource Development 
Coordinator; email: Kentaro.Nagazumi@ifrc.org 
 

For In-Kind donations and Mobilization table 
• IFRC Regional Logistics: Rishi Ramrakha; mobile phone: +254 

733888022; fax: +254202712777; email: rishi.ramrakha@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation 
and reporting)  

• Fiona GATERE, PMER Coordinator; email: fiona.gatere@ifrc.org 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental 
Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 
assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 
human dignity and peace in the world. 

 

 

mailto:franciscojosemendes@ymail.com
mailto:Anne.leclerc@ifrc.org
mailto:luca.parodi@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:khaled.masud@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:Kentaro.Nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fiona.gatere@ifrc.org
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DREF Operation
MDRGW003: Guinea Bissau - Storms 15/07/2018

Budget Group
DREF - Revised 

budget

Water, Sanitation & Hygiene 13,418
Teaching Materials 3,054
Ustensils & Tools 7,633
Other Supplies & Services 3,696
Cash Disbursments 88,071
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 157,982

Storage, Warehousing 1,760
Dsitribution & Monitoring 8,857
Transport & Vehicle Costs 4,134
Total LOGISTICS, TRANSPORT AND STORAGE 14,751

International Staff 28,800
National Society Staff 6,871
Volunteers 12,294
Total PERSONNEL 47,965
Professional Fees 1,725
Total CONSULTANTS & PROFESSIONAL FEES 1,725

Workshops & Training 5,952
Total WORKSHOP & TRAINING 5,952

Travel 18,900
Information & Public Relations 1,187
Office Costs 1,351
Communications 800
Financial Charges 6,284
Total GENERAL EXPENDITURES 28,522

Programme and Supplementary Services Recovery 16,698
Total INDIRECT COSTS 16,698

TOTAL BUDGET 273,597
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