
 
DREF Operation  Operation no. MDRGY002; Glide no. FL-2015-000093-

GUY 

Date of issue: 1 August 2015 Date of disaster: 15 to 16 July 2015 

 Operation manager (responsible for this EPoA): 
Tamara Lovell, Regional Disaster Management 
Coordinator, Anglo-Caribbean 

Point of contact (name and title): Dorothy Fraser, 
Secretary General, Guyana Red Cross Society (GRCS); 

De Vaughn Lewis, First Aid Coordinator, Guyana Red 
Cross Society 

Operation start date: 20 July 2015 Expected timeframe: 3 months 

Overall operation budget:  148,142 Swiss francs (CHF) 

Number of people affected: 199,000 people Number of people to be assisted: 2,500 (500 families) 

Host National Society(ies) presence (no. of volunteers, staff, branches):  
(1,234 volunteers; 55 staff; 7 branches) 
Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant): 
 

Other partner organizations actively involved in the operation: 
 

 
<Click here for the DREF budget. Here for a map of the affected area. Here for the contact information> 

 

A. Situation analysis 
 

Description of the disaster  
 
Heavy rainfall along Guyana’s coastal regions during the period of Wednesday, 15 July and Thursday, 16 July 2015 
has resulted in increased water levels in rivers and canals. Regions #3 and #4 are the most affected regions with 
flooding in several communities, in yards and homes in some instances.   
 
The activation of the National Emergency Operations Centre (NEOC) was authorized. Total losses and the total 
number of people affected by the flooding are yet to be determined.  However, based on the 2012 Preliminary Census 
Report, with more than 70 per cent of the country’s population living along the coastal areas, a significant number of 
households have been either directly or indirectly affected.  In addition, the latest reports provided by the NEOC 
indicate the following damage:   

 
AREAS AFFECTED 
 
Region 1 - BARIMA - WAINI 
 
Reports of flooding in Region 1 have been received as follows: 

 Communities in the Barima River - Hotoqui, Arukami, lower Kariabo, Araua  

 Communities in the Kaituma River are reportedly affected by flooding.  

 
Region 2 - POMEROON - SUPENAAM 
 

 Both banks of the lower Pomeroon River are flooded. 

 The Tapacuma-Mainstay Conservancy is high and is being monitored by the National Drainage and Irrigation 
Authority (NDIA). 

 The creek at the back end of Supenaam is high and the area is flooded. 

 

Emergency Plan of Action (EPoA) 

Guyana: Floods 
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Region 3 - ESSEQUIBO ISLANDS - WEST DEMERARA 
 

 There is flooding from Hydronie (East Bank Essequibo) to Free and Easy (West Bank Demerara).  

 Canals No. 1 and 2 are reportedly under about 2 feet of water.   

Region 4 - DEMERARA-MAHAICA 
 

 Farmlands are still flooded, especially in the areas from Dutchfort to Bee Hive. 

 Water is still high in Buxton backlands. 

 The larger pump is not working at Hope due to a hydraulic leak and the smaller one is unable to independently 
drain the area. 

 The pump at Victoria and one pump at Montrose are not operational. 

 There is one badly damaged (of the two) sluice doors at Chateau Margot.  

 Number 2 unit at Strathespy has a problem; one (of three) unit at Victoria is not operational. 

 A fuel shortage for some pumps (such as the Huntley pump) is anticipated.   

 Great losses in cash crops due to the flooding are anticipated. 

 Water has receded in the streets of Georgetown; however, the canal levels are still high. 

 Siltation of Lamaha Street tunnel and the tunnel from Avenue of the Republic to  Muneshwar outfall need 
urgent attention. 

 A team is assessing blockages at the Kitty pump station. 

 Due to the heavy activity of the large population of squatters, the North Ruimveldt sideline dam canal is 
heavily silted and is contributing to major flooding in Alexander Village, East and West Ruimveldt, Tucville, 
Meadowbrook, Lamaha Springs and North Ruimveldt.   

 
 Region 5 – MAHAICA - BERBICE 
 

 Bara Bara to Mora Point is at risk to flooding; teams are checking to confirm farmers’ reports of flooded 
farmlands in these areas.  

 Lower Morakabai is flooded; water is on farmlands. 

 There is high water level in Mahaicony, and Mahaica is at risk.  

 
PUBLIC BUILDING UPDATES   
 
The impact (level of damage) to public buildings throughout the affected areas is still to be determined; however one 
school in Albouystown is currently being utilized as a collective centre. 

 
Summary of the current response 
 
The authorities, led by the Civil Defence Commission and several ministries, responded immediately with the provision 
of supplies from the capital Georgetown. Food, hygiene kits, and eating utensils have been distributed by the 
authorities. In the communities, community disaster response teams trained by the Red Cross assisted with the 
assessments done jointly with the Environmental Protection Agency. Individual private donors have also responded to 
a limited extent with material support. 
 
Various ministries, community leaders, Civil Defence Commission, private sector and the Red Cross have been 
present at all the meetings, where they have shared information and coordinated actions. The NEOC has further 
subcommittees in water and sanitation (WATSAN), health, education, shelter, communications, logistics and safety. 
 
Overview of Host National Society 
 
The Guyana Red Cross Society has been providing humanitarian services in Guyana for more than 60 years. 
Founded as an organization to bring voluntary medical aid to the wounded on battlefields, the Guyana Red Cross 
Society has evolved into a humanitarian institution that provides a wide range of services and programmes to people 
in Guyana and throughout the world. As the needs of vulnerable people have changed, so have the Guyana Red 
Cross’s programmes and services.  
 
The Guyana Red Cross Society in July 2009 embarked on a the first phase of the strategic planning process by 
engaging in widespread review and analysis, both within the National Society and externally with its partners, clients, 
donors, volunteers and other key stakeholders.  The first three core areas defined the work the National Society does 
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in its communities to improve the lives of vulnerable people. These areas were built on the strength and competencies 
within the organization and at the same time focused the National Society’s efforts for future growth. Within each core 
area, national programmes provide standard services that address common community needs in Guyana. At the local 
level, volunteers and staff ensured that programmes and services addressed special needs and circumstances within 
their communities and built on local capacities.  
For each core area, strategic goals were defined to express the specific difference the National Society will make as a 
result of mobilizing resources to improve the lives of vulnerable people.  
 
All initiatives, whether local or national, should address unmet needs and contribute directly to strategic goals. Red 
Cross initiatives seek to prevent or mitigate the circumstances that contribute to vulnerability. Direct programmes and 
services to clients will be complemented by advocacy initiatives, where this may reduce barriers or improve conditions 
for vulnerable populations.  
 
The Guyana Red Cross Society maintains strong collaboration and networking with donors, line ministries, Regional 
Democratic Councils and other stakeholders in carrying out interventions within the coastal regions. The GRCS 
continues to mobilize resources and carry out interventions in the affected regions.   The Guyana Red Cross Society 
has participated in all relevant meetings, posted updates on the Disaster Management Information System (DMIS), 
and the secretary general personally visited Georgetown to assess the situation.  
 
The GRCS reported the distribution of a limited number of long-lasting insecticide treated nets (LLITs) for mosquitos 
and jerry cans, which were already pre-positioned in Guyana from the 2005 floods operation. Other actions included:  
 

 Provision of volunteers to assist in moving families to shelters and in compiling data regarding the number of 
affected households.   

 Provision of utensils for utilization in the emergency shelter at Albouystown 

 Sourcing of posters for dissemination of information on health and hygiene promotion. 
 
Movement Coordination 
 
Following the initial reports of flooding, the International Federation of Red Cross and Red Crescent Societies (IFRC) 
made contact with the Guyana Red Cross Society.  IFRC support has consisted of daily contact via the telephone 
and electronically to support the development of a plan of action to provide relief to the most affected.   
 
Overview of non-Red Cross Red Crescent actors in country 
 
As the lead national agency responsible for emergency management, the Civil Defence Commission (CDC) continues 
to provide support to the affected shelter, with distribution of water and cleaning supplies. Long boots and cellular 
phone credit have been provided to all shelter personnel. 
 
The CDC has reported that various government agencies have deployed representatives to the NEOC while others 
are conducting sector specific assessments in the affected areas. 
 

1. Guyana Power and Lights Inc. - Has returned to normal operations nationwide. 
2. Guyana Water Inc. - normal operations continue, and it remains on alert to respond if required. 
3. Ministry of Public Health - Environmental health officers continue to conduct assessments at established 

shelters and affected communities in all regions. Additionally the Ministry has increased collaboration with the 
Mayor and City Council (M&CC), and it will advise them to conduct a health assessment visit at the Dharam 
Shala in Albouystown where some complaints have been received from the residents.    

4. Ministry of Agriculture - The NDIA and other departments of the Ministry of Agriculture have been working 
continuously to ensure drainage of all communities and the operationalization of all pumps and sluices.  

5. Guyana Police Force (GPF) - Some actions by the GPF include: 
i) It has facilitated the use of a temporary roadway on the Western carriageway of Cemetery Road. 
ii) It continues to patrol the Conservancy between Providence and Flagstaff.  

6. Environmental Protection Agency – It has teams on standby to assist in assessment activities.  
7. Guyana Red Cross Society – It has started work on the Disaster Relief Emergency Fund (DREF) appeals, 

numbers on affected populations are being requested to accompany the appeal.   
8. Guyana Defence Force (GDF) – It is conducting patrols in the Conservancy. Additionally, the GDF is assisting 

the CDC with the assessments of the affected communities. 
9. Ministry of Public Infrastructure – The Guyana Hydrometeorological Department (Hydromet) continues to 

monitor weather conditions and provide regular updates. Additionally, the Ministry is monitoring all public 
infrastructure continuously, and it is on alert to respond if required.  
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10. Guyana Livestock Development Authority - Field staff continue to monitor the situation, and they are also 

conducting assessments in the affected communities. Additionally, the chief veterinary officer and chief 
veterinary public health officers have been advised to strengthen surveillance activity on meat (ante-mortem 
and post-mortem).  

11. National Agriculture Research and Extension Institute – Conducting crop damage assessments in affected 
regions.  

12. Mayor & City Council – Continues to monitor situation and clear blockages to drainage. 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 

The findings of the joint assessment conducted by the Environmental Protection Agency and supported by the Guyana 
Red Cross Society indicate a need for emergency relief, which should include the following: 

a. Dredging of the various outfalls 
b. Deployment of pumps to non-functional and functional kokers/sluices to improve their respective drainage 

capacity 
c. Distribution of cleaning supplies to residents of affected communities 
d. Supply of perishable (food and water) and non-perishables to established collective centres 
e. Detail sector damage assessment and needs analysis should be conducted 

Although the local authorities are well advanced in relief efforts, specific needs identified by the GRCS to enhance the 
relief efforts are: 

 Water, health and hygiene awareness - Some areas are still flooded, and it is likely that there will be more 
rain going forward; there is the need for some public awareness on the importance of proper water, health 
and hygiene practices to avoid water and vector-borne diseases. The GRCS has sourced suitable publicity 
materials and will need support for their adaptation, printing and dissemination.    

 Relief supplies – The government has provided assistance to the 135 people who are currently in one of the 
two operational collective centres to date.  It is anticipated that the collective centre located in Albouystown 
will likely be open for an extended period of time.  Consequently additional hygiene kits, cleaning kits and 
cots will be needed. 

 In-depth damage assessments – Assessments are being conducted by various ministries to determine the 
impact at the sectorial level.  However, the level of impact at the household level needs to be determined.  In 
the interest of a timely response, it is proposed that this operation include a needs assessment as a priority 
activity.  Once completed, a revised plan of action and budget will be submitted.   

 National Society capacity building - The National Society Meals on Wheels operations have been affected by 
flooding.  With an average of 50 people being served daily, the recurring floods have put the delivery  of food 
to an already vulnerable group of people at risk; therefore, the National Society  has requested support to 
prevent flooding of the kitchen facilities in order to ensure the delivery of this critical service.  Assistance in 
the development of the GRCS flood contingency plan has also been requested as a key priority given the 
high probability of further rains.  This support will be sought outside of the DREF operation. 

 Community assessments – With a high probability of more rainfall, it is important for detailed assessments to 
be conducted as a way of building community resilience and informing the National Society contingency 
planning processes. 

 
The request by the Guyana Red Cross Society for support to enhance the local relief efforts are based on the 
following scenarios, both of which indicate increased rainfall based on Hydromet forecasts in a traditionally flood 
prone area that is already below sea level.   
 
Scenario 1- Enhanced rainfall continues and causes a strain on the community and increases the risk of waterborne 
diseases. 
 
Scenario 2-  Enhanced rainfall continues and results in the displacement of the community and increases the risk of 
waterborne diseases.  
 
The planned response is currently based on Scenario 1 and outlined in this plan of action.  However, it is expected 
that additional rainfall will result in Scenario 2 occurring.  In this case, the GRCS would be required to implement a 
rapid assessment using Open Data Kit (ODK), with expected support focused on emergency shelter, distribution of 
food and non-food items (NFIs), as well as water, health and hygiene promotion. As a result, the immediate 
replenishment and distribution of jerry cans, long-lasting insecticide treated nets, hygiene kits and cleaning kits is 
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necessary. Red Cross volunteers will show how to use water filters and jerry cans at the time of distribution.  
Training will be provided in a number of key areas intended to cover the immediate needs of affected persons.  
These areas include: Community Based Health and First Aid (CBHFA), water, sanitation and health (WASH) and 
vector control management.  CBHFA workshops will be conducted in each affected region by local volunteers while 
WASH and vector control management will target selected beneficiaries to be trained in order to support and 
facilitate the transfer of skills and knowledge across their respective communities.  Volunteers will also take part in 
the WASH and vector control management training.   
  
In the event of Scenario 2 occurring, external support would be requested through appropriate Red Cross 
communication lines.  
 
Risk Assessment 

 External support will be needed if rainfall surpasses GRCS’s capacity. 

 Damaged roads will make it difficult to access to targeted areas.  The Guyana Red Cross Society will 
quickly work to ensure that volunteers are trained in Damage and Needs Assessment (DANA) to support 
these types of assessments at the community level as needed. 

 An outbreak of water-borne diseases poses a threat to public health.  The GRCS team will work closely 
with the Ministry of Health and the Environmental Protection Agency to implement activities geared 
towards public education on appropriate water, health and hygiene methods, including the prevention of 
dengue, leptospirosis, diarrhoea and other health issues.   

 

B. Operational strategy and plan 
  
Objective:  To respond to the immediate needs of 500 families impacted by flooding. 
 

Community selection criteria: 
 

1. Communities who have lost their livelihoods 
2. Communities with damage to roads that hinders their economic activities  
3. Communities with limited access to food and water and sanitation. 

 
 
Family selection criteria: 
 

1. Families with damage to their dwellings 
2. Single mothers with children 
3. Older adults 
4. Families with children under 5 years of age 
5. Families who do not have a source of income since their livelihoods were affected 
6. People with disabilities  

 
The criteria above will be reviewed once a more detailed assessment is made available by the Guyana Red Cross 
Society in the next few days. 
 
 

Operational support services 

 

Human Resources 
 
To implement this plan of action, the Guyana Red Cross Society has a multidisciplinary technical team that will 
ensure the implementation of the activities to support emergency relief: 
 

 One national emergency relief  coordinator in the field (charged to the operation) 

 Finance and logistics personnel 

 Communications and reporting 

 Volunteer personnel  
 
Monitoring is being conducted through the GRCS Emergency Relief Team.  Headquarters also has a monitoring 
team for financial reporting, and it is responsible for ensuring the quality of intermediate and final reports. 
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A total of 40 volunteers and staff will be mobilized to support this operation. 
 

Logistics and supply chain 

 

The operation does not foresee the need to procure materials internationally.  All procurements will be made in-
country as domestic markets carry the items required for the operation. The Guyana Red Cross Society has finance 
personnel that will oversee the relevant procurement functions.  All supplies will be channelled through the 
warehousing operations to ensure adequate procurement, management and distribution of relief supplies.   
 

Communications 

 

Communication activities will be based on the active promotion of the Red Cross's work while avoiding the 
dissemination of biased information to beneficiaries and the public. 
 
The Red Cross has a dedicated communication focal person that ensures the visibility the organization’s activities 
during emergency response and recovery phases. 
 
The following are the communications objectives according to target audience: 

1. Internal Communication - Members of the Red Cross are aware of the humanitarian context through field 
briefings, status reports and the operation’s coordinators. The communication focal point will support the 
adaptation of information and tools to the local context as required through the use of varied modes of 
communication via the development of stories from the field and the updating of the GRCS social media page 
with the support of youth volunteers. 
 

2. External Communications - A series of information messages will be developed for the delivery of transparent 
information to the population in general and beneficiaries in particular, as well as to convey what the Red 
Cross does to assist those affected by emergencies. This will be done via public service announcements 
through social networks, interviews and bulletins.  
 

3. Documentation - Documenting support processes in emergency situations ensures that the Red Cross 
remains credible with donors and the population in general.  As a result, all relevant articles, photos and 
beneficiary stories will be compiled and archived to document the emergency support provided. 
 

 
If objectives are fully fulfilled, not only will each line of action by the Red Cross be recorded, but it will also enhance 
the organization's image in terms of trustworthiness and credibility and thus achieve greater support in future 
emergency operations. 
 
 

Planning, monitoring, evaluation and reporting (PMER) 

 
The National Society will have a monitoring team composed of technical staff.  Likewise, the  Pan American Disaster 
Response Unit (PADRU)/IFRC’s disaster management coordinator for the region will conduct at least two monitoring 
visits to the DREF implementation area. 
 
Since the activities are short term, this project will issue one intermediate progress report and one final report at the 
end of the operation scheduled for the final week in October. 
 

Administration and Finance 

 
The GRCS has trained staff available to provide the necessary support to the work areas included in the plan of 
action. 
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C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

  

OBJECTIVES INDICATORS 

Outcome 1 The operation's implementation is managed in a 
coordinated manner with a proper implementation and 
monitoring system. 

The operation is implemented according to the 
implementation schedule 
 
At the end of the project, there are sources of 
verification for the actions conducted 

Output 1.1: The operation has been monitored and 
implemented according to the timeframe established in the plan 
of action 

2 progress reports regarding the implementation 
of the activities  
 
There is an operations coordinator by the end of 
the first month of implementation 

Output 1.2: The activities of the project are disseminated at the 
local and national level through an adequate communications 
system 

2 beneficiary stories have been produced and 
disseminated by the end of the second month of 
the operation 
 
At least three press releases have been produced 
and disseminated by the end of the project 

Activities 

July August September October 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Hiring of an operation coordinator                 

Identification and deployment of Regional Intervention Team 
(RIT) Generalist 

                

Monitoring visits to the project area by headquarters                 

Monitoring visits by the IFRC                 

Production of beneficiary stories                 

Production of press releases                 

OBJECTIVES INDICATORS 

Outcome 2: Continuous and detailed evaluation, monitoring 
and analysis to inform the operation's design and 
implementation. 

No. of damage assessments conducted 

Output 2.1  Initial and detailed need assessments are updated 
after consulting the beneficiaries 

There is a rapid damage assessment by the end 
of the second week of the operation.  
 
By the end of the first month of the operation, 
there is a detailed assessment report using the 
ODK.  
 
There is a beneficiary satisfaction survey by the 
third month of the operation 

Output 2.2: The Guyana Red Cross Society has an increased 
understanding of the damage assessment and needs analysis 
process leading to enhanced support to national emergency 
response and relief efforts 
 
 

Damage assessments conducted accurately and 
in collaboration with the Bureau of Statistics and 
Civil Defence Commission to support government 
interventions in emergency relief efforts 
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Activities 
July August September October 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Performing a rapid assessment                 

Performing a detailed assessment with ODK by mobilizing a 
National Intervention Team (NIT) team to the affected area 

                

Purchase of 4 ODK and Mega V kits                 

Implementation of a satisfaction survey to beneficiaries using 
ODK 

                

Development of a report and dissemination of a beneficiary 
satisfaction survey 

                

 

Health & Care 

 

Needs analysis:  

 

There are neither reports of death due to flooding nor increased cases of diarrhea in the affected regions.  The 
Ministry of Health has reported that access to health services has not been impeded despite the increased rainfall.  
CHBFA workshops will be conducted in each of the affected regions to raise community awareness on the prevention 
of hygiene diseases such as diarrhea, skin infections and respiratory infections.   
 
In an effort to deliver cost-effective training within the scope of the DREF operation, 20 beneficiaries will be identified 
across the affected regions and trained in vector control management.  These individuals will be identified as potential 
volunteers and supported to transfer their skills and knowledge to their respective communities upon return to their 
regions.  This training will be delivered in the Guyana’s capital Georgetown, and it will also target up to 10 National 
Society volunteers and staff.   
 

Population to be assisted: 

 
A total of 500 families whose homes have been severely flooded have access to health information and prevention on 
vector-borne diseases.   
 

OBJECTIVES INDICATORS 

Outcome 1 Increased access to information on health care and 
prevention of hygiene-related diseases 

Ministry of Public Health morbidity reports from 
areas served by the GRCS 

Output 1.1  Improved understanding of communities on the 
prevention of hygiene-related diseases such as diarrhea, skin 
infections and respiratory infections 

CBHFA training delivered to people in each of the 
affected regions by the end of the second month 
of operations 

Outcome 2   Improved access and information on the protection 
and prevention from mosquito and vector-borne diseases  

Improved hygiene information through public 
messages to 500 families 

Output 2.1 Families have access to protection from mosquito-
borne diseases 

By the end of the second month of the operation, 
LLITs have been distributed to 500 families 

Output 2.2 The capacity of affected communities and the 
Guyana Red Cross Society is strengthened to support health 
interventions 

Basic malaria and vector management training 
conducted for staff, volunteers and community 
members 

Activities 
July August September October 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

CBHFA Workshops in 6 regions conducted                 

Identification and registration of families using ODK, with family 
and community information properly disaggregated  
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Acquisition of 1,000 LLITs that meet Sphere Standards                 

Distribution of LLITs using ODK and Mega V                 

Vector control management workshops                 

Implementation of a beneficiary satisfaction survey                 

 
 

Water, sanitation and hygiene promotion 

 

Needs analysis:  

 

There is no reported disruption to water distribution services.  However, water distribution lines are under flooded 
water.  Many latrines and wells have been flooded.  Affected people continue to drink water from the flooded wells.  
However, with the Ministry of Health leading efforts to address sanitation issues, the focus of the operation will be 
primarily on access to safe water and hygiene promotion.   
 
In an effort to deliver cost-effective training within the scope of the DREF operation, 20 beneficiaries will be identified 
across the affected regions and trained in WASH and hygiene promotion in Georgetown.  These people will be 
identified as potential volunteers and supported to transfer their skills and knowledge to their respective communities 
upon return to their regions.   
 

Population to be assisted: 

 
A total of 500 families whose homes have been severely flooded have access to food and non-food items.   
 

OBJECTIVES INDICATORS 

Outcome 1 Increased access to safe water through public 
messages to 500 families 

At least 60% of the affected population report 
access to safer water 

Output 1.1  Families affected by the floods have items to store 
and treat water in the home, which improves access to safe 
water 

By the end of the second month of the operation, 
500 families have jerry cans to store water 

Output 1.2: The capacity of the Guyana Red Cross Society is 
strengthened to support health and WATSAN interventions 

WASH training conducted and implemented in the 
impacted regions 

Outcome 2   Improved hygiene practices through public 
messages to 500 families 

Improved hygiene information through public 
messages to 500 families 

Output 2.1 Families have access to hygiene promotion and 
messages 

At least 60% of the affected population in the 
targeted area have access to hygiene promotion 
activities 

Activities 
July August September October 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Identification and registration of families using ODK, with family 
and community information properly disaggregated  

                

Acquisition of 500 hygiene kits that meet Sphere Standards                 

Acquisition of 500 water filters that meet Sphere Standards                 

Acquisition of 500 jerry cans that meet Sphere Standards                 

Adaptation, production of public education materials on proper 
hygiene 

                

Distribution of hygiene kits, filter kits and jerry cans using ODK 
and Mega V 
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WASH workshops                 

Filter and jerry can use workshops                 

Implementation of a beneficiary satisfaction survey                 

 

Food security, nutrition and livelihoods 

 

Needs analysis:  

 
Families have been affected by heavy rains and temporarily lost their livelihoods and sources of employment; homes 
were flooded, causing food to be lost.  Families in some of the affected regions are used to a diet of milk, meat, rice, 
cassava, corn and vegetables.  With crop damage assessments underway in  the affected regions, there is an 
immediate need for food due to crop losses.  Rapid market assessments will be conducted by National Society 
personnel to determine whether items can be sourced in each region.  If this is possible, the National Society will enter 
into arrangements with local suppliers and use a cash voucher system for food items.  If this is not feasible, the food 
items will be procured locally (in Georgetown) and distributed to beneficiaries in each region.   

 
Population to be assisted: 

 
A total of 500 families who have lost their food and whose livelihoods have been affected will be assisted. 

 

OBJECTIVES INDICATORS 

Outcome 1 Ensure that families whose livelihoods have been 
affected have access to basic food items 
 

The feasibility of a cash transfer mechanism to 
support the distribution of food items to 500 
families will be conducted by the end of the first 
month of the operation 

Output 1.1  500 families have access to food that covers their 
basic needs for 2 months 
 

The mechanism for distribution of food items has 
been agreed upon, leading to 100% distribution of 
food items by the end of the second month of the 
operation 
 
At least 80% of families indicate that the food 
distribution system met their needs 

Activities 

July August September October 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Identification and registration of families using ODK, with family 
and community information properly disaggregated  

                

Study of feasibility of cash transfers                 

Sourcing of food items to cover the basic needs of 500 families                  

Distribution of food kits using ODK and Mega V                 

Implementation of a beneficiary satisfaction survey                  
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Contact information 
 
For further information specifically related to this operation please contact: 

 In the National Society:  Teni Houty, a.i. chairman, phone: +592 226-5174, email: 
guyanaredcross@yahoo.com  

 In Barbados:  Tamara Lovell, regional disaster management coordination for Anglo-Caribbean, phone: +246-
417 2727; email: tamara.lovell@ifrc.org  

 In Trinidad and Tobago: Lorraine Mangwiro, regional representative for the Caribbean, email: 
lorraine.mangwiro@ifrc.org  

 In IFRC regional office: Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; 
phone: +507 317 3050; email: ci.barrena@ifrc.org.  

 Regional Logistics Unit (RLU): Stephany Murrilo, regional office senior logistics  &  mobilization officer, 
Phone: +507 317 3050; email: Stephany.murillo@ifrc.org 

 In Geneva: Cristina Estrada, quality assurance senior officer, phone: +41.22.730.4529; email: 
cristina.estrada@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries): 

 In IFRC regional office: Priscila Gonzalez, planning, monitoring, evaluation and reporting coordinator; phone: 
+507 317 3050; email: priscila.gonzalez@ifrc.org  

 
For Resource Mobilization and Pledges:  

 In IFRC regional office: Ursula Araya, Relationship Management Coordinator. +507 317 3050; email: 
Ursula.araya@ifrc.org.  

 
 

Click here to return to the title page 

Click here for the DREF budget  
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DREF OPERATION 31/07/2015

MDRGY002 -  Guyana Floods

Budget Group

Shelter - Relief 0

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 2,516

Food 23,133

Seeds & Plants 0

Water, Sanitation & Hygiene 35,635

Medical & First Aid 0

Teaching Materials 39,061

Ustensils & Tools 1,224

Other Supplies & Services 0

Cash Disbursments 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 101,569

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0

Distribution & Monitoring 2,120

Transport & Vehicle Costs 3,962

Logistics Services 4,103

Total LOGISTICS, TRANSPORT AND STORAGE 10,184

International Staff 3,952

National Staff 0

National Society Staff 10,338

Volunteers 4,513

Other Staff Benefits 0

Total PERSONNEL 18,802

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 1,446

Total WORKSHOP & TRAINING 1,446

Travel 2,892

Information & Public Relations 578

Office Costs 2,684

Communications 752

Financial Charges 193

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 7,099

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS

Programme and Services Support Recovery 9,042

Total INDIRECT COSTS 9,042

TOTAL BUDGET 148,142

DREF Grant 

Budget CHF
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