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Summary 

On 1 August 2015, the Guyana Red Cross Society was allocated the sum of 148,142 Swiss francs from the 
International Federation of Red Cross and Red Crescent Societies (IFRC) Disaster Relief Emergency Fund (DREF), 
to support the delivery of assistance to 2,500 people (500 families). The operation is expected to be implemented over 
a three-month period and completed by 31 October 2015. Through this DREF operations update, the National Society 
reports the progress on activities and delays for the activities proposed under the water and sanitation and livelihoods 
sectors. 
 
Heavy continuous rains and subsequent flooding in Guyana mainly affected the 1, 2, 3, 4 and 5 regions, causing 
damage to housing, affecting the livelihoods and water and sanitation of 199,000 people. The Guyana Red Cross 
Society has started to address and meet the humanitarian needs of 2,500 people in the 10 selected communities. The 
National Society has met with the local authorities and coordinated with the communities to provide assistance and 
conducted field visits and assessments. To date, 1,000 mosquito nets, 500 filters and 500 jerry cans have been 
allocated for distribution to the selected communities. Detailed assessments have been completed in 4 communities: 
Imbotero, Smiths Creek, Kaiburi and Friendship. 

 

A. Situation analysis 

Description of the disaster 

 
Heavy rains in July 2015 caused severe flooding in five 
regions in Guyana: Barima-Waini, Pomeroon-Supenaam, 
Essequibo Islands- West Demerara, Demerara-Mahaica and 
Mahaica- Berbice. The floods affected various parts of the 
regions and resulted in varying degrees of damage to housing 
and buildings, livestock and farms, cash crops and water and 
sanitation facilities. At the time of reporting, the rains have 
since stopped and the floods have receded; however, there is 
still damage from the flooding, and. There is still intermittent 
flooding in some areas. 
 
Continuous assessments have reaffirmed the existing needs, 
which include relief items such as nets, hygiene kits and 
storage for drinking water. There is a need to address water 
and sanitation issues, particularly garbage disposal and 

consumption of potable water and livelihood assistance, as 
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some of the communities depend entirely on livestock and farming and have had their main source of food and 
income severely affected, so their capacity to meet basic needs has been significantly reduced. Some seeds to grow 
crops would be welcomed by the beneficiaries as well as individual garbage bins for home use. Some households 
have indicated the need for large water storage containers. 
 
Selected communities  
Based on the analysis of continuous assessments carried out by the National Society in collaboration with the Civil 
Defence Commission, Regional Democratic Councils, the Ministry of the Presidency, and the Mayor and City Council 
of Georgetown, the following communities were selected for this DREF operation: 
 
Region 1: Imbotero and Smith’s Creek in the Barima River 
Region 2: Kaiburi and Friendship in the Pomeroon River  
Region 3: Crane Phase #2 and Metermerzorg communities 
Region 4: Alboystown, Lodge and Ruimveldt communities 
Region 5: Moraikobai 

 
The selection of these communities was based on the severity of the damages sustained and their level of 
vulnerability. 
 

Summary of current response 

 
Overview of Host National Society 
The Guyana Red Cross Society during the July rain and subsequent flooding sent out alerts to the teams and 
branches country wide with the aim to monitor the level of rainfall and its possible effects. The gathered information 
was then reported to headquarters for compilation and analysis. 
 
During the emergency phase, in coordination with 
the relevant authorities, the national society and 
its volunteers supported the establishment of 
shelters and the distribution of relief items, such 
as food, hygiene kits and eating utensils. The 
community disaster response teams helped to 
evacuate families, conduct preliminary 
assessments and continued to monitor the 
situation to provide information to headquarters. 
 
The National Society headquarters, which is 
located in central Georgetown, continues to 
monitor and track the information sent by the 
branches. In addition, coordination and 
communication with the Office of the Presidency, 
the Civil Defence Commission, the local 
authorities and the communities are ongoing.  
 
 
Overview of the Red Cross Red Crescent Movement in country  
In July 2015, a plan of action with the support of the IFRC regional disaster management office was drawn up and 
submitted while continued damaged assessments were being conducted. 
 
The Guyana Red Cross Society continued to promote and maintain close communication and coordination with the 
Civil Defence Commission and other partnering agencies. 
 
Movement Coordination 
The Guyana Red Cross Society continues to maintain regular contact with the IFRC and provide information about 
the situations and the operations. A visit was made by the IFRC regional disaster coordinator for the Caribbean, and 
a Regional Intervention Team (RIT) member was deployed to support the operation. 
 
Overview of non-RCRC actors in country 
As the lead national agency responsible for emergency management, the Civil Defence Commission (CDC) provided 
support to the affected communities through the distribution of water and cleaning supplies. Long boots and cellular 
phone credit was provided to all shelter personnel. 
 
The CDC has reported that various government agencies were deployed and conducting sector assessments in the 
affected areas. 
 

1. Guyana Power and Lights Inc. - has returned to normal operations nationwide. 

The National Society’s flooded compound. 
Source: The Guyana Red Cross Society 



Garbage floating during the floods. Source: The Guyana 

Red Cross Society 

2. Guyana Water Inc. - continues normal operations and remains on alert to respond if required. 
3. Ministry of Public Health - environmental health officers continue to conduct assessments at established 

shelters and affected communities in all regions.  
4. Ministry of Agriculture - the National Drainage and Irrigation Authority (NDIA) and other Ministry of Agriculture 

departments have been working continuously to ensure drainage of all communities, and the 
operationalization of all pumps and sluices.  

5. Guyana Police Force - continues to patrol the Conservancy between Providence and Flagstaff.  
6. Environmental Protection Agency – has teams on standby to assist in assessment activities.  
7. Guyana Red Cross Society – began implementing the DREF operation  
8. Guyana Defence Force (GDF) – continues to conduct patrols in the conservancy, additionally, the GDF is 

assisting the CDC in assessments of affected communities. 
9. Ministry of Public Infrastructure - Hydromet continues to monitor weather conditions and provide regular 

updates. Additionally, the Ministry is monitoring all public infrastructures continuously, and it is on alert to 
respond if required.  

10. Guyana Livestock Development Authority - field staff continue to monitor the situation, and they are also 
conducting assessments in the affected communities. Additionally, the chief veterinary officer and chief 
veterinary public health officers have been advised to strengthen surveillance activity on meat (ante-mortem 
and post-mortem).  

11. National Agriculture Research and Extension Institute – conducting crop damage assessments in affected 
regions.  

12. Mayor & City Council – continues to monitor the situation and clear drainage blockages. 
 

Needs analysis and scenario planning 

The findings of the joint assessment conducted by the Environmental Protection Agency and supported by the 
Guyana Red Cross Society indicated a need for emergency relief, which includes the following: 

a. Dredging of the various outfalls 
b. Deployment of pumps to non-functional and functional kokers/sluices to improve their respective drainage 

capacity 
c. Distribution of cleaning supplies to residents of affected communities 
d. Supply of perishable (food and water) and non-perishables to identified communities 
e. Detail sector damage assessment and needs analysis should be conducted 

Water and Sanitation actions 
With the prediction of more rains and the evidence 
of damages caused by the July floods, it is evident 
that water and sanitation conditions in the 
communities are not ideal and safe, making it 
necessary to conduct basic sanitation, hygiene, 
vector and waste management actions in the 
community, including health education and relief 
supplies. 
 
Relief Supplies 
The main livelihood for some communities is 
livestock and farming; many have lost their crops 
and have been forced to find an alternate source 
of income. For most, this was their only source of 
income to support their families. The Ministry of 
Agriculture assessed the damage to crops and 
livestock in order to render a recovery 
programme for the affected families; however 
this process is taking time. Hence the immediate 

needs for families to replant their crops while they await their recovery programme    
 
The emergency shelter located in Albouystown was opened for an extended period; as a result, additional hygiene 
kits, cleaning kits and cots were needed. 
 
The request by the Guyana Red Cross Society for support to enhance the local relief efforts were based on the 
following scenarios, both of which indicate increased rainfall based on Hydromet forecasts in a traditionally flood -
prone area that is already below sea level.   
 
Scenario 1- Enhanced rainfall continues and causes strain on community from increased public health risk of 
waterborne diseases. 



 
Scenario 2- Enhanced rainfall continues and results in displacement of community, increased public health risk of 
waterborne diseases.  
 
Risk Analysis 
The current weather pattern in Guyana shows scattered showers of heavy rains, which means there are still some 
days of flooding ahead. The National Hydromet Office has forecasted an increase in heavy rains; consequently, 
coastal flooding is likely.  
 
In addition, the National Society has received reports of extremely dry weather in Region 9. 

 

B. Operational strategy and plan 

 

Overall Objective 

 
To respond to the immediate needs of 500 families impacted by the July 2015 floods. 
 

Proposed strategy 

 
The Guyana Red Cross Society aims to achieve its objective through coordination with the various actors involved at 
the national level and as an auxiliary to the government and partner to the National Disaster Office, the Civil Defence 
Commission. The Guyana Red Cross will interact with all agencies involved in the assessments, planning, 
implementing and monitoring of disaster response operations. At the National level, it will interact with the National 
Disaster Office through the Office of the Presidency, the local authorities through the Regional Democratic Councils 
and the Mayor’s office, the communities through their governing bodies, national institutions operating in the field, 
social organizations and national and international humanitarian agencies. 
 
The aim of the strategy would be to address the urgent needs of people affected in terms of shelter, access to food 
and water, sanitation and hygiene, as well as their reduced capacity to earn an income and provide for their families.  
 
Community selection criteria: 

1. Communities who have lost their livelihoods 
2. Communities with limited access to food and water and sanitation. 
3. Communities without access to safe drinking water  

 
Family selection criteria: 

1. Families with damage to their dwellings and/or with damage to latrines 
2. Single mothers with children 
3. Older adults 
4. Families with children under 5 years of age and with physically and or mentally challenged family members 
5. Families who do not have a source of income since their livelihoods were affected 
6. Persons with disabilities 

 

Operational support services 

 

Human resources 
In order to implement this plan of action, the Guyana Red Cross Society hired a multidisciplinary technical team that 
will ensure the implementation of the activities to support emergency relief: 
 

 One national emergency relief coordinator in the field (charged to the operation) 

 Finance and logistics personnel 

 Communications and reporting (due to a family emergency, this team member works from out of the office 
and is mostly only available before and after working hours) 

 Volunteer personnel  
 
Monitoring is through the National Society emergency relief team. The headquarters also has a monitoring team for 
financial reporting, and it is responsible for ensuring the quality of intermediate and final reports. 
 

Logistics and supply chain 
The operation received a shipment of relief items from the IFRC’s Global Logistics Service (GLS) in Panama.  
Additional procurements will be made in-country as domestic markets carry the items required for the operation. The 
Guyana Red Cross Society has finance personnel with the responsibility to oversee the relevant procurement 
functions. All supplies will be channeled through the warehousing operations to ensure adequate procurement, 



management and distribution of relief supplies. The National Society warehouse was cleaned and protected for 
receipt of the relief items. 
 
 
 

Communications 
Communication activities will be based on an assertive promotion of the Red Cross's work while at the same time 
avoiding the provision of biased information to beneficiaries and the public. 
 
The Red Cross has a dedicated communication focal person that supports the organization to ensure visibility as 
proper backup for institutional activities during emergency response and recovery phases. 
 
The following are the communications objectives according to target audience: 

1. Internal Communication - Members of the Red Cross are aware of the humanitarian context through field 
briefings, status reports and operations coordinators. The Communication focal point will support the 
adaptation of information and tools to the local context as required using varied modes of communication via 
the development of stories from the field and the updating of the Guyana Red Cross Society’s social media 
page with the support of youth volunteers. 
 
2. External Communications - A series of information messages will be developed to the delivery of 

transparent information to the population in general and beneficiaries in particular that will convey what 
the Red Cross does to assist those affected by emergencies. This will be done via Public Service 
Announcements through social networks, interviews and bulletins. For more information and photos, 
please visit the Guyana Red Cross Society’s Facebook page: 
https://www.facebook.com/RedCrossGuyana  

 
3. Documentation - Documenting support processes in emergency situations gives credibility to the Red Cross 

with donors and the population in general.  As a result, all of the relevant articles, photos and beneficiary 
stories will be compiled and archived to document the emergency support that was provided. 

 
 

Planning, monitoring, evaluation, & reporting (PMER) 
The National Society will have a monitoring team composed of technical staff.  Likewise, the Pan American Disaster 
Response Unit (PADRU)/IFRC’s disaster management coordinator for the region will conduct at least two monitoring 
visits to the DREF implementation area. 
 
Since the activities are short term, this project will issue one intermediate progress report and one final report at the 
end of the operation, which is scheduled for the final week in October. 
 

Administration and Finance 
 
The National Society has trained staff available to provide the necessary support the work areas included in the plan 
of action. 
 
On 15 September, a finance briefing was conducted by PADRU finance officer for National Society staff, volunteers 
and the RIT in country. 

 

C. Detailed Operational Plan 

Programming / Areas Common to all Sectors 

Outcome 1  
The operation’s 
implementation is managed 
in a coordinated manner 
with a proper 
implementation and 
monitoring system  

Outputs  
% of 

achievement 

Output 1.1 The operation has been monitored and implemented 
according to the time frame established in the plan of action  

70% 

Output 1.2 The activities of the project are disseminated at local 
and national levels through an adequate communications system  

90% 

Activities   Is implementation on time? 
% progress 
(estimate) 

   
 

Yes (x) No (x) 

Hiring of an operations coordinator  x  100% 

Identification and deployment of a RIT Generalist  x  100% 

https://www.facebook.com/RedCrossGuyana


 

Monitoring visits to the project area by headquarters  x  35% 

Monitoring visits by the IFRC x  50% 

Production of press releases   x 0% 

Progress towards outcomes  

The hiring of the operations coordinator was completed, including the in-country mission of a RIT from Guyana to 
support the operation. 
 
Monitoring visits: 
1) Regional Chairman Region #5 – On 26 August, a brief outline of the DREF operation plan of action was shared.  
 
2) Regional Chairman Region #3 – On 27 August, initial discussions were held to provide information on the activities 
and seek guidance and information as to the affected communities. The regional chairman and National Society staff 
visited several communities to do an initial assessment to verify if the communities would meet the selection criteria. 
Crane Phase 1 and 2, Plastic City and Poeudreoyen were visited. 
  
3) The community of Moraikobai is an Amerindian community governed by a village council headed by a Touchau. A 
meeting was held on 28 August. 
 
4) Regional Chairman Region #2 – On 28 August, the National Society staff shared the DREF plan of action’s 
objectives; Initial visits were conducted by the National Society staff on 28 and 29 August to the communities of 
Friendship and Kaiburi. 
 
5) Regional Chairman Region #1 – On 4 September, after a brief outline of the operation, the regional Chairman 
expressed his gratitude on the National Society’s work.  Initial visits were conducted on 5 and 6 September to the 
communities Smiths Creek and Imboteru.  
 
6) The Civil Defence Commission met once per week with its platform members and other stakeholders to share 
information on the disaster situation; the Guyana Red Cross Society was present at all meetings  
  
7)The Ministry of the Presidency-Head of the Political Division met on Friday, 11September with the National Society;  
the purpose of the meeting was to discuss the DREF Plan of Action and to request, through the Ministry of the 
Presidency, a meeting with key persons from relevant Ministries. The Guyana Red Cross Society was asked to have 
a follow up meeting to highlight progress and coordination.   
 
8) Mayor and City Council– Monday, 14 September – The mayor was briefed on the DREF operations plan; he was 
grateful for the initiative and offered his full support. The communities of Albouystown, Lodge and North and South 
Ruimveldt were suggested, which coincided with the initial assessments. The mayor requested assistance with 
health and hygiene promotion and household garbage disposal units. 
 
Monitoring visits by the IFRC 
 
A field visit was conducted on 9 September to assess if the community had met the selection criteria. The IFRC 
regional disaster manager was present for the visit. 
 
Challenges 
Scheduling meetings with key persons in government agencies was challenge as there is a new government 
administration as of May 2015, and its offices are quite busy with the affairs of the country. 
 
September was an Amerindian Heritage month, which involved many different activities; as a result, activities in the 
Amerindian communities were limited until October.  
 

Outcome 2  
Continuous and detailed 
evaluation, monitoring and 
analysis to inform the 
operation’s design and 
implementation.  

Outputs  
% of 

achievement 

Output 1.1 Initial and detailed needs assessments are 
updated after consulting the beneficiaries.  

40% 

Output 1.2 T  The Guyana Red Cross Society has an 
increased understanding of the damage assessment and 
needs analysis process leading to enhanced support for 
national emergency response and relief efforts 

40% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

     Yes (x) No (x) 



 

Water, sanitation, and hygiene promotion 

 
Needs analysis:  
There are no reports of death due to flooding, or increased cases of diarrhea in the affected regions.  The Ministry of 
Health has reported general access to health services despite the increased rainfall.  There is no reported disruption 
to water distribution services.  However, water distribution lines are under flooded water.  Many latrines and wells 
have been flooded.  Affected people continue to drink water from the flooded wells.   
 
Population to be assisted: 
A total of 500 families whose homes have been severely flooded have access to safe water and improve hygiene 
practices.   

 

Performing a rapid assessment x  40% 
Performing a detailed assessment by mobilizing a National 
Intervention Team (NIT) team to the affected area using the Open 
Data Kit (ODK) tool 

x 
 

40% 

Purchase of 2 ODK and Mega V kits x  100% 
Implementation of a satisfaction survey to beneficiaries using ODK  X 0% 
Production of a report and the dissemination of a satisfaction 
survey 

 X 0% 

Progress towards outcomes 

 
1) On 19 and 20 September, assessments were completed in Kaiburi, Friendship, Smiths Creek and Imbotero. 
Moraikobai communities. The five remaining communities were completed by the end of September. The analysis of 
the information is simultaneously being done with the assessments.  
 
2) Six telephones were purchased on 18 September to be used in place of the ODK and Mega V Kits. 
 
Challenges 
Discussions between the National Society, the regional administrations and the Civil Defence Commission were 
delayed due to reorganization of ministries following national government elections.  In addition, the time period that 
has elapsed between the initial flooding and the stage of implementation has led to a reduction in the sense of 
urgency around the emergency operation.  
 



 

Food security, Nutrition, and Livelihoods 

 

Needs analysis:  

Families who were affected by heavy rains and who have temporarily lost their livelihoods and sources of 
employment; homes were flooded, causing food to be lost.  Families in some of the affected regions are used to a diet 
of milk, meat, rice, cassava, corn and vegetables.  With crop damage assessments underway in the affected regions, 
there is an immediate need for food due to crop losses. 
 
Population to be assisted: 
A total of 500 families who have lost their food and whose livelihoods have been affected will be assisted. 
 
 
 
 

Water, sanitation, and hygiene promotion 

 
 
Outcome 1   
Increased access to safe water 
through public messages to 500 
families 

Outputs  
% of 

achievement 

Output 1.1 Families affected by the floods have items to 
store and treat water in the home, which improves 
access to safe water 

0% 

Output 1.2  The capacity of the Guyana Red Cross 
Society is strengthened to support health and water and 
sanitation (WATSAN) interventions 

0% 

Outcome 2  
Improved hygiene practices 
through public messages to 500 
families 

Output 2.1  Families have access to hygiene promotion 
and messages 

0% 

Output 2.2  Families have access to protection from 
mosquito-borne diseases 

0% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Identification and registration of families using ODK, with family and 
community information properly disaggregated  

x  40% 

Acquisition of 500 hygiene kits that meet Sphere Standards x  10% 
Acquisition of 500 mosquito nets that meet Sphere Standards x  100% 
Acquisition of 500 water filters that meet Sphere Standards x  100% 
Acquisition of 500 jerry cans that meet Sphere Standards x  100% 
Distribution of hygiene kits, mosquito nets, filter kits and jerry cans 
using ODK and Mega V 

 x 0% 

Water, sanitation and health (WASH) and vector control 
management workshops 

 x 0% 

Filter and jerry can use workshops  x 0% 
Implementation of a beneficiary satisfaction survey  x 0% 
Study of the feasibility of cash transfers  x 0% 

Progress towards outcomes 

1) Procurements of the mosquito nets, water filters, and jerry cans have been completed. Quotations for 
hygiene kits have been received. 

 
Challenges 
 

The implementation has been delayed for various reasons related to late receipt of the DREF funds and due to 
difficulties in coordination with local stakeholders as a result of competing priorities. Nevertheless, distributions will 
be held once the community trainings are completed. 



 
 

Contact information 
 
For further information specifically related to this operation please contact: 

In the National Society: Teni Houty, a.i. chairman, phone: +592 226-5174, email: 
guyanaredcross@yahoo.com  

In Barbados: Tamara Lovell, regional disaster management coordination for Anglo-
Caribbean, phone: +246-417 2727; email: tamara.lovell@ifrc.org 

In Trinidad and Tobago: Lorraine Mangwiro, regional representative for the Caribbean, 
email:lorraine.mangwiro@ifrc.org    

In IFRC regional office: Carlos Inigo Barrena, disaster response and crisis and early 
recovery coordinator; phone: +507 317 3050; email: ci.barrena@ifrc.org.  

Regional Logistics Unit (RLU): Stephany Murrilo, regional office senior logistics & 
mobilization officer, Phone: +507 317 3050; email: Stephany.murillo@ifrc.org 

In Geneva: Cristina Estrada, quality assurance senior officer, phone: +41.22.730.4529; 
email:cristina.estrada@ifrc.org  
 
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries): 

In IFRC regional office: Priscila Gonzalez, planning, monitoring, evaluation and 
reporting coordinator; phone: 
+507 317 3050; email: priscila.gonzalez@ifrc.org 
 
For Resource Mobilization and Pledges: 

In IFRC regional office: Ursula Araya, Relationship Management Coordinator. +507 317 
3050; email:Ursula.araya@ifrc.org  

 
Click here to return to the title page  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

Food security, Nutrition, and Livelihoods 

Outcome 1   
 
Ensure that families whose 
livelihoods have been affected 
have access to basic food items 

Outputs  
% of 

achievement 

Output 1.1 500 families have access to food that covers 
their basic needs for 2 months 

0% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Identification and registration of families using ODK, with family and 
community information properly disaggregated  

 x 0% 

Purchase of food items to cover the basic needs of 500 families   x 0% 
Distribution of food kits using ODK and Mega V  x 0% 

Implementation of a beneficiary satisfaction survey   x 0% 

Progress towards outcomes 

 
Due to the elapsed time between the flooding and the acquisition of the DREF, the National Society has determined 
that this may no longer be an immediate need for people affected by the flood as the water has receded. However, 
there will likely be a need for seeds and large water storage units and garbage disposal units. 
 
The National Society is currently completing the assessments and its analysis to make a more well-informed 
decision.   

mailto:guyanaredcross@yahoo.com
mailto:ci.barrena@ifrc.org


humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 


