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DREF n° MDRID019  GLIDE n° VO-2020-000236-IDN 

Operation update n° 1; 16 April 2021 Timeframe covered by this update:  
1 December 2020 – 15 April 2021 

Operation start date: 1 December 2020 Operation timeframe:  
4 months, ending 30 April 2021 (extended 2 months until 30 
June 2021) 

Funding requirements (CHF): CHF 130,220  Second allocation requested: N/A 

N° of people being assisted: 10,000 people (ongoing) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Indonesian Red 
Cross Society (Palang Merah Indonesia – PMI) is Indonesia’s largest humanitarian organization. PMI works through 34 
provincial chapters and 474 district branches covering all major cities and administrative districts in the country. PMI 
has approximately 1.5 million volunteers and supporters nationwide.  
 
This DREF operation is led by PMI East Nusa Tenggara province and supervised by PMI NHQ. Two staff members 
from the provincial office were deployed to Lembata to support the chapter. PMI NHQ has also deployed an experienced 
IM staff member to oversee the operation and provide training to local volunteers. So far, 100 volunteers have taken 
part in this response. 
 

Other partner organizations actively involved in the operation: At the national level, government response is 
coordinated by the National Board for Disaster Management (Badan Nasional Penanggulangan Bencana – BNPB). On 
the field, the response is led by the Regional Disaster Management Agency (Badan Penanggulangan Bencana Daerah 
– BPBD) of East Nusa Tenggara Province and Lembata District. Other government agencies involved include the 
National Search and Rescue Agency (Badan SAR Nasional – BASARNAS), the National Armed Forces (Tentara 
Nasional Indonesia – TNI), Regional Office of Social Affairs (Dinas Sosial – DINSOS), and the National Police 
(Kepolisian Republik Indonesia – POLRI). 

 

Summary of major revisions made to emergency plan of action: 
 
Initially, all activities listed in the Emergency Plan of Action (EPoA) were meant to be implemented in evacuation centres 
during the emergency situation. Through its intervention in different sectors, PMI has managed to bridge gaps in the 
emergency response. PMI has assisted with evacuations, provided first-aid services, distributed NFIs provided by PMI 
NHQ, and conducted psychosocial support (PSS) activities. 
 
The emergency situation was initially predicted to last for several months. Although the volcanic activity remained high, 
as the situation became prolonged and the warning level remained the same, people decided to return to their houses 
and the evacuation shelters were closed. Indonesia’s Centre for Vulcanology and Geological Disaster Mitigation states 
that eruptions and ashfall are still taking place quite frequently.  
 
Due to on the ground needs and circumstances changing since the original EPoA, excess funds have been identified to 
assist response efforts and activities that target new or resurfaced needs. The excess funds were a result of changing 
circumstances regarding initial planned response activities including evacuation center management and reduced or 
unused activities in search and rescue activities. PMI was to manage several evacuation centers but only managed one 
evacuation center in the end as per the Indonesian government’s instruction. Additionally, due to many people having 
independently evacuated or with the support of government agencies, the budget for Search and Rescue has been 
underspent. The budget which has been plotted for months of Psycho-Social Support (PSS) has also not been fully 
utilized yet, with evacuation centers closed as evacuees returned to their homes early. 
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Given that people have returned to their homes, it was recognized that the needs context may have changed. PMI 
volunteers have therefore gone to villages in the vicinity of the volcano and conducted post-return assessments and 
observation. The assessment results show that some villagers are having health complications that appear to be 
associated with exposure of volcanic materials, such as coughing and itchy skin. Moreover, villagers also experience 
water shortages because the rainwater that they harvested during wet season is contaminated by volcanic materials. 
Since dry season is fast approaching, they are at risk of water scarcity. PMI provides clean water to bridge the gap until 
communities find a more durable solution. Moreover, PMI also found out that almost all villagers are not aware about 
evacuation routes and meeting points—which is essential considering the risk that they are facing now (reescalation of 
volcanic activities). PMI has decided to continue providing services; however, the focus will be shifted from evacuation 
centers—as stated in the EPoA—to the initially displaced households that have returned to their villages in the vicinity of 
the volcano. Following, the post-return assessments and observation, PMI volunteers will focus on delivering 
interventions in health and WASH sector. Furthermore, the team in Lembata also proposes an additional activity, in this 
case, awareness workshop to encourage households to be ready in case of emergency. Finally, since COVID-19 still 
poses a significant threat, PMI volunteers will continue administering health and hygiene promotion.  
 
This operation update aims to secure extension of time frame for implementation. To execute the adjusted plan, PMI 
team in Lembata must make some adjustment and rearrange its resources, mainly human resources. As recipients depart 
from the evacuation centres and return to their 15 village communities, PMI face challenges to work effectively and reach 
all target villages, therefore PMI needs to recruit more volunteers. Given the time constraints of the current operation, it 
is highly unlikely that the new plan will be implemented smoothly without an additional time frame for implementation. 
 
Communication issues have been one of the biggest challenges of this operation. To begin with, the affected area is 
situated in a remote location with limited internet connection and other supporting infrastructures. In addition, volunteers 
on the field also struggled with communication platforms and software which prevented them from attending coordination 
meetings, especially during the early stage. Moreover, since volunteers were occupied with activities on the field, they 
were struggling to produce detailed reports. Initially, it was challenging to monitor implementation on the ground because 
PMI human resources at headquarter level were stretched rather thinly by the flooding in South Kalimantan and the 
earthquake in West Sulawesi. Following coordination meeting between NHQ and provincial office, two staff members 
from the provincial office were deployed to Lembata. It has now been established that during the emergency phase, PMI 
volunteers have worked to support evacuations, provide first-aid services, conducted PSS sessions, and distribute NFIs. 
Another significant challenge in this operation is the turnover in the board members at the branch level. There was a 
period where the new board members were not in place making it difficult for decisions to be made and finances to be 
approved which contributed to delays in service delivery in sectors such as WASH and health.  
 
Recent Updates 
 
More recently, on 4 April 2021, torrential rains triggered cold lava flows and flash floods from Ili Lewotolok. These events 
have affected 8 out of 15 target villages. The cold lava flows from Ili Lewotolok have impacted Jontona village, residents 
have been evacuated to a neighboring village, Todonara. Other villages including Lamawara, Amakaka, Lamawolo, 
Napasabok, and Lamagute were impacted by flash floods. The impact of these events is severe, as of 14 April 2021, 
there have been 46 reported deaths and about 20 residents are still reported missing. These events affected 2,700 
households. Approximately 1,000 people have been forcibly displaced. Damage has also been reported to at least 300 
houses and 15 bridges. Lembata district government has declared a state of emergency for two weeks (from 5 April – 17 
April 2021). PMI was one of the first responders during the emergency period. Thus far, PMI volunteers have been 
involved in emergency-related interventions such as search and rescue, provision of first aid, psychosocial support, and 
provision of clean water. Given the severity of these events, extension of time frame for implementation has become 
more important. PMI will be spending at least two weeks responding to the situation. Moreover, PMI’s presence in 
Lembata is needed. PMI is in a good position to bridge gaps in crisis response owing to its ongoing operation in Lembata.  
 
Considering the protracted nature of this operation, as well as the compounding and changing events establishing both 
new and extended needs, PMI is discussing with the team in the field, however the government has not yet released 
long-term planning for people in the affected areas/villages. 
 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
Lembata District, East Nusa Tenggara Province  
On Sunday, 29 November 2020 at 13.00 hours local time, Central Indonesia Time (GMT+8), Indonesia’s Centre for 
Vulcanology and Geological Disaster Mitigation (Pusat Vulkanologi dan Mitigasi Bencana Geologi – PVMBG) raised the 
alert level from Level 2 (advisory) to Level 3 (watch/alert) after increasing activity of Ili Lewotolok Volcano (also known 
as Ile Lewotolo). The volcano is located in the northern part of Lembata island, East Nusa Tenggara (Nusa Tenggara 
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Timur– NTT) Province. An alert Level 3 warrants a danger 
zone of up to 4 kilometres from the main crater since there is 
the potential for further eruptions.  
 
Between 29 November to 31 December 2020, Ili Lewotolok 
Volcano recorded approximately 137 eruptions. The height of 
the ash columns was between 200 – 4,000 meters above the 
peak of the volcano. PVMBG advised villagers in the vicinity 
of Ili Lewotolok Volcano to keep a safe distance because the 
volcano spewed volcanic bombs in every direction. Following 
eruptions, heavy ash fall occurred in the areas nearby and 
rained down on local airport, disrupting its services. PVMBG 
further warned the public of the effects of exposure to volcanic 
materials, such as eye injuries, suffocation, and respiratory 
problems.  
 
On 1 December 2020, following days of non-stop volcanic activities, Lembata district government declared an 
emergency situation within its administrative area. The volcanic activities affected approximately 19,736 people from 26 
villages in Ile Ape and Ile Ape Timur sub-districts. At the peak of the emergency situation, at least 7,986 people (other 
sources stated 9,028 people1) were forced to evacuate. The evacuees were dispersed across 13 evacuation centers 
throughout Lembata district. It was difficult to find out the exact number of evacuees because many of them preferred 
to stay with their relatives in neighboring villages. The number of evacuees also fluctuated a lot because joint evacuation 
efforts by BPBD, SAR, army, police, and PMI were still ongoing. Furthermore, it was also peak of rainy season, floods 
hit some areas in Lembata, leaving several evacuation centers inundated. The evacuees in the affected shelters 
relocated to other places, however, no official headcount was released after that.  
 
During this period, some of the most concerning issues are the limited availability of essential items because many 
evacuees left their homes with nothing. Items such as food, evacuation tents, tarpaulins, hygiene kits, clean water, baby 
kits, face masks, blankets, and sleeping mattresses were in high demand. Other issues including evacuation centers 
that were not adhering to health guidelines and recommendations. As a result, facemasks were also in high demand, 
particularly to prevent the spread of COVID-19 in temporary shelters. PMI has dispatched some items from the regional 
warehouse in Gresik, East Java. However, due to Lembata’s remote location, it took two weeks to arrive there. There 
have been reports on damage and casualty. On 11 December 2020, one evacuee passed away at a local hospital due 
to breathing problem. Villagers have sustained damage to houses—in particular roofing material—and agriculture crops 
due to ashfall. Villagers also lost hundreds of cattle that appeared to have died from starvation after being left for weeks 
while they were staying in evacuation centers.  
 
Current situation 
In January 2021, the government declared the end of the emergency situation. This led to, most evacuees deciding to 
return to their respective villages. The last batch of the evacuees from Jontona and Lamawolo village—both located in 
disaster prone area III—returned home in February 2021. BNPB and PMI assisted the return process on both occasions. 
Currently, the volcano’s status remains on Level 3 of the country’s four-tiered alert system. Volcanic activities have 
reduced; however, significant volcanic activities are still taking place. So far in March 2021, the volcano has erupted 71 
times and still spews ash into the air. PVMBG has now scaled-down the danger zone from previously four kilometers to 
now three kilometers from the main crater. However, villagers are expected to stay vigilant in case of re-escalation of 
activities.  
 
 

      

                 

  

 

 

 

 

 

 

Upon the returning of evacuees, PMI has seen the need to change focus of operation activities since services in the 
evacuation centres are no longer required.  PMI volunteers have conducted post-return monitoring and assessment in 

 
1 Badan Nasional Penanggulangan Bencana (BNPB), 2020. 

Lava Flows from the Crater, 12 March 2021. (Photo: PMI) Ili Lewotolok Still Spews Lava, 16 March 2021. (Photo: MAGMA 
Indonesia) 

 

One of Ili Lewotolok’s Eruption on 29 November 2020. (Photo: 
MAGMA Indonesia) 
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15 villages in the vicinity of the volcano. The results show interventions in WASH and health sectors are still in demand. 
Furthermore, it is found that some respondents have complications that appear to be associated with exposure of 
volcanic materials, such as coughing and itchy skin. In terms of needs in WASH sector, villagers are relying on harvested 
rainwater that is stored in containers for domestic consumption. Many of the water tanks are contaminated by volcanic 
materials and there is a high probability that this will lead to a water scarcity situation for many villages.  

On 4 April 2021, torrential rains triggered solidified lava to tumble down the slopes of the volcano and flash floods. PMI 
has reported that 8 out of 15 target villages have been affected by these events. The cold lava flows from Ili Lewotolok 
have impacted Jontona village, residents of this village have been evacuated to Todonara village. Other villages 
including Lamawara, Amakaka, Lamawolo, Napasabok, and Lamagute were impacted by flash floods. The impact of 
these events is severe, as of 14 April 2021, there have been 46 reported deaths and about 20 residents are still reported 
missing. There are fears that the missing persons were buried in rock material or in wreckage. About 300 houses were 
damaged and dozens of houses were completely swept away by flash floods or buried in mud. Further damaged reported 
to properties included water tanks and agricultural products. Currently, access to the affected villages is limited. The Ile 
Ape ring road is blocked due to debris from the cold lava flows. Meanwhile the East Ile Ape ring route is also cut off, 
blocking access to Jontona village and Lamawolo village. At the moment, heavy rain is still falling, and cold lava flows 
still tumbling down the slopes of Ili Lewotolok. All these circumstances combined with the remoteness of the area have 
significantly hampered relief efforts. The government of Lembata has declared a state of emergency within its 
administrative region (for two weeks from 5 April to 17 April 2021). Thus far, PMI volunteers have been involved in 
emergency-related interventions such as search and rescue, and provision of first aid as well as assist in evacuation of 
those that were wounded to nearby hospitals. In addition, PMI also supports PSS activities and provides clean water to 
evacuees sheltering at evacuation centers. PMI NHQ and IFRC are collecting more information on these events, 
however, communication efforts with the team in Lembata is hampered by internet shutdowns and power cuts. PMI 
volunteers have been able to conduct assessment in eight villages.  

 

Summary of current response 
 
Overview of Host National Society 
PMI has been working actively in the field since the early stage of the disaster. To ensure smooth coordination, PMI 
NHQ organized meetings with PMI East Nusa Tenggara province and Lembata district as well as authorities and other 
relevant stakeholders. PMI NHQ has also delivered logistical support that includes mask, hygiene kits, tarpaulins, and 
visibility vest from its regional warehouse in East Java, with details as follows: 
 

No Item  Quantity (pieces) 

1 Face masks  10,000 

2 Hygiene kits  300 

3 Tarpaulins 200 

4 PMI vests  50 

 
 

The situation in Lembata in the aftermath of cold lava flows and flash floods from Ili Lewotolok, 4 April 2021. (Photo: PMI) 
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Meanwhile in the affected areas, PMI has deployed approximately 100 volunteers to assist various efforts such as: 

• Assisted with evacuations and needs assessments. 

• Setting-up and disinfecting evacuation centers. 

• Provided first-aid services.  

• Conducted PSS activities. 

• Distributed NFIs provided by PMI NHQ. 

• Helped managing wastewater by constructing infiltration holes. 

• Liaised with government and other relevant stakeholders. 
 
Detailed information is provided in Section C. 
 
COVID-19 Safe Operation  
As of 26 March 2021, total confirmed COVID-
19 cases in Lembata—including in the affected 
sub-districts, Ile Ape and Ile Ape Timur—stood 
at 194 cases, which is considerably low by 
Indonesian standard. The number of COVID-19 
related deaths is even lower—so far five deaths 
in Lembata district, including one death in Ile 
Ape Timur. However, it is imperative to ensure 
that the operation is COVID-19 safe. PMI staff 
members and volunteers in the field are 
provided with Personal Protective Equipment 
(PPE) as well as sensitization and awareness 
campaign on COVID-19 prevention such as 3M 
campaign (Mencuci tangan or handwashing, 
Menggunakan masker or mask-wearing and 
Menjaga jarak or social distancing). 
Furthermore, to ensure personnel safety and to 
prevent transmission of the virus to the 
community, PMI volunteers are obliged to take 
COVID-19 tests before being deployed to the villages. PMI volunteers also handed out facemasks before starting their 
activities in target villages. For further information on COVID-19 safe operation in Indonesia, please refer to IFRC GO 
platform. 
 
Overview of Red Cross Red Crescent Movement in country 
IFRC Country Cluster Support Team (CCST) for Indonesia and Timor-Leste consists of a head office and technical 
capacities in disaster management, shelter, health, water, sanitation, and hygiene (WASH), National Society 
development, communication, community engagement and accountability (CEA), support services in finance, human 
resources, and administration.  
 
Partner national societies present include American Red Cross, Japanese Red Cross Society, German Red Cross 
Society, and Qatari Red Crescent. The International Committee of the Red Cross (ICRC) is also present in the country 
to offer its services if required. 
 
Overview of non-RCRC actors in country 
At national level, the National Board for Disaster Management (Badan Nasional Penanggulangan Bencana – BNPB) 
oversees and coordinates government’s response to both disasters. The head of BPNB has visited Lembata on 2 
December 2020.  
 
During the emergency situation, providing food became the government's main focus. Food items were distributed by 
district government through the office of social affairs, while emergency field kitchens were operated with the support 
from the disaster management agency. Furthermore, BNPB has delivered 4,000 facemasks and 12 emergency 
saltwater lamps to Lembata. The agency also plans to deliver 5 emergency tents, 2 flexible water tanks, 2,000 family 
kits, 500 baby kits, 200 garments, 1,200 nutrition packages, 1,200 ready meals, 200,000 facemasks, 4,000 mattresses, 
and 5,500 blankets. The response on the field was coordinated by the Regional Disaster Management Agency (Badan 
Penanggulangan Bencana Daerah – BPBD) of East Nusa Tenggara Province and Lembata District. The BPBD of 
Lembata District oversaw evacuation efforts and distribution of relief items as well as liaising with other stakeholders. 
Other parties involved in the evacuation efforts include the national search and rescue agency, the armed forces, the 
national police, and 132 volunteers. Lembata District government through the office of social affairs is providing field 
kitchen. Various local organizations also responded to the situation by providing donations such as food, clothes, and 
households items. Some organizations even conducted PSS for children. 
 
 
 

PMI Volunteers undertake COVID-19 screening before going to the field. (Photo: 
PMI) 

 

https://go.ifrc.org/emergencies/4112#details
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Needs analysis and scenario planning 
 

Needs analysis 
During the emergency situation, initial needs assessment conducted by PMI and BPBD has revealed that most needs 
revolved around food and non-food items as many of the villagers left home with empty hands. They needed ready 
meals and other relief items such as evacuation tents, tarpaulins, hygiene kits, baby kits, blankets, and mattresses. In 
general, demands for the aforementioned items were met by government and other supporting organizations including 
PMI. Items that were essential to curb the spread of COVID-19 in temporary shelters such as facemasks and 
handwashing station was also needed. Clean water is also one of the most pressing needs. During the emergency 
situation, clean water was provided by the government. However, delivering it to all evacuees was challenging mainly 
due to limited human resources and remoteness of the affected areas. Furthermore, there is only one reliable water 
sources in the area, which is the local waterworks.  
 
Following the closing of evacuation centers, PMI has decided to continue providing services to the affected peoples. 
The focus, however, has been shifted from working in evacuation centers to villages in the vicinity of the volcano. This 
action is taken after PMI volunteers conducted follow-up assessment and observation. The team in Lembata has 
managed to identify needs in various sectors such as Health, WASH, and DRR. Since the situation in the affected areas 
has become protracted, residents in the affected areas need a longer-term solution. At this point, however, the 
government has not yet released a planning for the residents in the affected areas.  
 
Health: In early March 2021, PMI volunteers conducted a survey on health complications that appear in the past three 
months. The results show that the number of respondents who have complications that appear to be associated with 
exposure of volcanic material, such as coughing and itchy skin, are quite high. Moreover, since COVID-19 still poses a 
significant threat, PMI also identified a need to continue facilitating healthy and clean lifestyle to prevent the spread of 
the disease in villages. The health promotion sessions will cover topics such as diseases associated with exposure of 
volcanic materials and COVID-19.  
 
The recent cold lava flows and flash floods from Ili Lewotolok have caused the increased needs for health services. PMI 
volunteers have been actively responding to this situation by providing first aid and assist in evacuation of those that 
were wounded to nearby hospitals.  
 
Shelter: While conducting assessment and observation in this sector, PMI volunteers found out that the ashfall has 
damaged and caused the collapse of roofing material in some villagers’ houses. Since PMI’s capacity to help renovating 
houses are limited, PMI will instead deliver tarpaulins to the affected families. The tarpaulins could be used to temporarily 
patch the roof until they can find a more permanent solution. Moreover, the team also identified some families that are 
still in need of NFIs. However, since NFIs are limited, PMI will need to conduct another assessment to identify the target 
families. After the target families are identified, PMI volunteers will work to deliver the NFIs to them.  
 
Due to the cold lava flows and flash floods, needs to distribute NFIs have resurfaced. Currently, however, the exact 
extent of needs remains unclear because the team is still conducting assessment.  
 
WASH: In the WASH sector, clean water remains one of the most pressing issues, even after villagers returned home. 
PMI has observed that the villagers are in dire need of clean water because the rainwater they previously conserved 
was contaminated by volcanic materials. In Lembata, villagers are counting on harvested rainwater that is stored in 
containers for domestic consumption. However, many of the water tanks are contaminated by volcanic materials when 
ash rained down on villages and with the rainy season almost over, this situation is problematic for sustained water 
storage and usage throughout the dry season. Some villages have boreholes; however, the water is contaminated by 
ash—thus, communities will need to buy processed water, exacerbating economic vulnerabilities. This situation is 
contributing to water shortages in many villages and communities have had no choice than to use the contaminated 
water. This situation leads to health issues such as skin diseases, particularly itchy skin due to exposure to volcanic 
material. Moreover, the villagers are facing difficulties to practice clean and hygienic lifestyle which could also increase 
risk for COVID-19 infection in the area. For about a month and a half, PMI plans to supply clean water to villages, while 
they are trying to figure out longer-term solutions such as cleaning and restoring the borehole.  
 
Volcano awareness workshop: This activity is an additional activity proposed by PMI team in Lembata. Based on 
PMI’s findings, it was revealed that most villagers have never received information on disaster awareness, either from 
government or at schools especially related to basic awareness of volcanic hazard. Given the situation that they are 
facing now, there is a need for awareness workshop. This is essential to make villagers more ready in the event of future 
disasters, in particular, the re-escalation of volcanic activities. This activity may also link to the lessons learned workshop 
that will be conducted by the end of the operation.   
 
Detailed information is provided in Section C. 
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PMI Volunteers conducted KoBo collection simulation. PMI Volunteer administered survey in Todonara Village. 

Operation Risk Assessment 
A few operational risks are identified in the scenario planning section that may occur and hamper the operation include 
the following:  

• Coordination on the response between local government departments including the implementation of 
humanitarian standards and the dissemination of up-to-date information on the situation is challenging. Timely 
flow of information between local government and the Red Cross Chapter is challenging especially regarding 
the implications of the new normal policy. 

• There is a risk to the safety of personnel due to toxic conditions and potentially violent eruption of the volcano. 
Advisory information will also be circulated in terms of precautionary measures to be taken to protect health, 
and early warning early action systems identified for safe evacuation (in accordance with the authorities own 
contingency plans). 

• The probability of PMI personnel and volunteers contracting COVID-19 on the field. If this happens, the 
implementation of the operation can be disrupted. Personnel and volunteers on the field will be provided 
technical guidance on COVID-19 safer access before their deployment. Also, ensure personnel and volunteers 
wear PPE at all times. 

• The affected areas are in a remote and isolated region. As a result, it will be challenging for disaster relief to 
reach the site in timely manner. Delivery by road is going to be challenging because operational vehicles are 
not widely available, while delivery by air is not possible due to the ongoing ashfall. Thus, delivery fees will be 
costly and will take at least two weeks for the relief items to be delivered using sea and land transport since the 
closest regional warehouse is in Gresik, East Java.  

• Unprecedented situations that might cause delays in service delivery. As a result, all activities planned well in 
advance might not fit within the timeframe of the project.  

 

 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 
During the emergency situation, PMI NHQ dispatched NFIs from regional warehouse in Gresik, East Java. Items 
delivered were 10,000 units of facemasks, 200 sheets of tarpaulins, 300 sets of hygiene kits, and 50 pairs of vests. In 
the initial EPoA, these NFIs should be distributed in evacuation centers. Through this DREF operation, IFRC has 
replenished these items. As of March 2020, all items have been delivered to PMI’s warehouse in Gresik, East Java.  
 
PMI branch in Lembata started their response by liaising with government and other relevant stakeholders to ensure 
smooth communication and ensure clear division of labor. On the field, PMI volunteers supported evacuations, early 
needs assessment, setting-up, and disinfecting evacuation centers. While working in the shelter, PMI volunteers carried 
out distribution of NFIs and conducted services such as first-aid and psychosocial support (PSS). Together with 
government, PMI also assisted villagers to return home after emergency situation ended in January 2021.  
 
Before continuing its services, PMI conducted post-return assessment and observation in 15 target villages. This is an 
important step to identify ongoing needs and to help plan activities that are relevant to meet the needs of the affected 
people. In each village, PMI conducted interviews with 20 to 32 respondents (two village apparatus as key respondents 
and 20-30 head of families). Before conducting the activity, PMI volunteers received training on how to use Kobo Collect, 
a tool that has been used by other branches to collect information during operation. This is one of the capacity building 
and on the job training activities planned by PMI NHQ, especially on how to improve information management within 
Lembata branch.  
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Assessment in Napasabok Village. Assessment in Tanjung Batu Village 

     
 

 
Below is the list of PMI’s target villages that includes sex-disaggregated data: 

No. Village District 
Population Respondents 

Male Female Male Female 

1 Bungamuda  Ile Ape 193 251 19 13 

2 Napasabok  Ile Ape  200 220 5 17 

3 Tanjung Batu  Ile Ape 286 335 20 12 

4 Waowala  Ile Ape 592 583 17 15 

5 Lamawara  Ile Ape  219 275 20 12 

6 Amakaka Ile Ape  667 824 20 12 

7 Lamagute  Ile Ape Timur 238 251 5 24 

8 Jontona  Ile Ape Timur 514 604 - - 

9 Aulesa  Ile Ape Timur  268 304 - - 

10  Boali Duli  Ile Ape Timur  91 115 - - 

11 Lamatokan Ile Ape Timur  523 671 - - 

12 Todanara Ile Ape Timur  328 330 - - 

13 Lamaau Ile Ape Timur  116 118 - - 

14 Lamawolo   Ile Ape Timur 217 257 - - 

15  Waimatan  Ile Ape Timur  320 274 11 22 

Total 4,772 5,412 117 127 

 
The survey results show that services, particularly in shelter, health, and WASH sectors are still in demand. However, 
the targets are now changing from implementation to support community in evacuation center, to supporting 
communities post-return at their village. To support communities in recovery and post-return phase, PMI will continue 
to provide: 

• Distribution of Household Items (HHI) such as tarpaulins, blankets and hygiene kits. 
• Health services and health promotion to address post-eruption health needs.  

• Providing clean water, set up hand washing station and hygiene promotion. 

• DRR and disaster awareness campaign. 
 
These activities will be implemented concurrently, where one activity will be conducted in one village each day. This will 
be done until all activities are implemented in all targeted villages (more details in Section C).  
 

 

C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 1,813 
Male: TBD 
Female: TBD 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions  

Indicators:  Target Actual 

# of people reached with safe and adequate shelter and settlement assistance 3,600 1,813 

Indicators:  Target Actual 
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# of household receiving essential household items assistance is provided to 
affected families 

3,600 1,813 

Progress towards outcomes 

 
During the emergency stage, PMI has managed to perform emergency-related interventions as listed in the initial 
EPoA as follows:  

• In cooperation and coordination with government and other stakeholders, PMI assisted in preparing 
temporary shelters, with a focus on cleaning and disinfecting temporary shelters. 

• PMI also set-up emergency tents in front of Kantor Bupati Lama to accommodate more evacuees during the 
peak of emergency situation. During the emergency situation the tent sheltered approximately 40 individuals. 

• In this period, PMI has assisted an estimated 1,813 individuals through interventions in this sector, with more 
accurate statistics yet to be confirmed. The number of recipients is below target. Initially, it was predicted that 
PMI will be put in charge of several temporary shelters. However, most temporary shelters turned out to be 
put directly under government’s charge. Whereas PMI oversaw one temporary shelter in Kantor Bupati Lama. 

 
While conducting assessment and observation in this sector, PMI volunteers found out that the volcanic ashfall has 
damaged and caused the roofing materials in some villagers’ houses to collapse. PMI volunteers do not plan to 
assist in renovating the houses due to limited capacity, regarding funding, knowledge and training. However, they 
will deliver tarpaulins to the affected families. The tarpaulins are expected to be used to temporarily patch the roof 
until households can find a more permanent solution. PMI volunteers have distributed 200 tarpaulins with details as 
follows: 
 

Village  Allocation 

Bungamuda 78 pcs 

Amakaka 59 pcs 

Lamawara  63 pcs 

Total  200 pcs 

 
The recent cold lava flows and flash floods from Ili Lewotolok have caused the needs for NFIs distribution to 
resurface. At the moment, however, the exact needs remain unclear because the team in the field is still 
conducting assessments.  
 

      
                Coordination meeting between PMI and BNPB.                                              PMI Volunteer distributing household items. 

 

                  
PMI volunteers setting up emergency tents.                                         A volunteer monitored condition in emergency tent. 

 



 

Public 

      
                 PMI volunteer distributing tarpaulins.                                                  PMI volunteers unloading household items from truck.  

 

 
 
 

 

Health 
People reached: TBD 
Male: TBD 
Female: TBD 

    

Outcome 1: The immediate risks to the health of affected populations are reduced  

Indicator:  Target Actual 

# of people who are directly reached to lessen immediate risk to the health 10,000 Ongoing 

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicator:  Target Actual 

# of people reached with health promotion activities 10,000 Ongoing 

Output 2.3: The target population is reached with search, rescue, and immediate health needs 

Indicator: 

# of people assisted to reach safety through evacuation  4,000 1,174 

 
During emergency situation, PMI volunteers have conducted several activities in the health sector: 

• PMI worked together with the government to evacuate villagers to several temporary shelters across 
Lembata. PMI has helped approximately 1,174 individuals to seek safety during the emergency situation. 
The number of recipients is lower than the target because many villagers decided to evacuate 
independently. After the government ended the emergency status, PMI also helped villagers to return home.  

 

      
 

• While working in the shelter, PMI also responded to reports of people experiencing distress. In an event of 
disaster, all members of community are under stress. However, this environment is particularly stressful for 
children. To ease the tension, PMI provided psychological first aid to children by providing them a safe 
space and inviting them to dance, draw, and play. From 18-20 December 2020, PMI conducted 12 PSP 
sessions in four temporary shelters (Aula Don Bosco, Kantor Bupati Lama, SDN Kota Baru, and Selandoro). 
Total recipients from this activity were 599 individuals (male: 33, female: 566).  
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• PMI also provided first-aid services and medical screening for the evacuees. From 18-20 December 2020, 
PMI conducted 12 sessions in four temporary shelters (Aula Don Bosco, Kantor Bupati Lama, SDN Kota 
Baru, and SDN Wangatoa). Total recipients from this activity were 431 individuals (male: 15, female: 416).  
 

 

 
 

• PMI volunteers actively promoting clean and healthy lifestyle in the shelter. Moreover, they were also raising 
awareness of COVID-19 by conducting sensitization sessions and distributing 5,500 facemasks. Total 
recipients from the three activities combined were 12,779 individuals.  

 

      
 

• As of today, PMI is still committed on providing health services and promotion. However, since temporary 
shelters are no longer in use, the focus has shifted to villages in the vicinity of the volcano. PMI continues 
intervention in this sector because volunteers found respondents with complications that appear to be 
associated with exposure of volcanic materials, such as coughing and itchy skin from consuming 
contaminated water.  
 

• For about one and a half months, PMI team accompanied by two medical doctors and two nurses whom 
taking turn visiting 15 target villages to check on villagers’ health condition and perform medical intervention 
if needed. This activity will be complemented by health promotion and facemasks distribution not only for 
recipients at the promotion session but also throughout the activities implementation to set an example or 
to keep reminding communities to wear their mask. The complementary activity aims to raise the villagers’ 
awareness regarding COVID-19. Another topic that will be covered here includes information sharing on 
complications that appear due to exposure to volcanic materials such as upper respiratory tract infection 
(URTI). 
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• PMI has been one of the first responders following the cold lava flows and flash floods. PMI volunteers have 
supported search and rescue efforts, provision of first aid, and assist in evacuation of those that were 
wounded to nearby hospitals. Most injuries are caused by debris that were carried by the flash floods or cold 
lava flows. Considering the recent events (cold lava flows and flash floods), PMI has continued providing 
PSS services to children by creating a safe space to play and remain active while they are staying in 
evacuation centres. So far, 223 children have taken part in this activity.  
 

    

 
All photos above showing PMI volunteers engaging in health works. (Photos: PMI) 

 

 

 

Water, sanitation and hygiene 
People reached: TBD 
Male: TBD 
Female: TBD 

    

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

# of households provided with safe water services that meet agreed standards 
according to specific operational and programmatic context  

2,000 Ongoing 

Output 1.2: Daily access to safe water which meets SPHERE and WHO standards in terms of quantity and 
quality is provided to target population 

Indicator: Target Actual 

# of people provided with safe water 10,000 Ongoing 

Output 1.4: Hygiene promotion activities which meet SPHERE standards in terms of the identification and 
use of hygiene items provided to target population  

 
Insert relevant indicator and add rows as needed 

Indicator: Target Actual 

# of people reached through hygiene promotion sessions 10,000 Ongoing 

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 

Indicator: 

# of households provided with hygiene kits  600 300 

Progress towards outcomes 
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2 PMI’s hygiene kit contains bar soap, detergent, shampoo, toothpaste, toothbrush, sanitary pad, and towel. 

PMI volunteers have distributed 300 hygiene kits2 that were sent by PMI NHQ. During the early-stage volunteers 
managed to deliver 177 hygiene kits from PMI NHQ. The remaining 123 packages were kept in storage to avoid 
double effort since several other organizations also distributed hygiene kits. After villagers returned home, PMI 
conducted follow-up survey and identified additional target families. Now all 123 hygiene kits have been distributed 
with details as follows: 

                                         

Village Allocation (kits) 

Lamawara 30 

Napasabok 31 

Tanjung Batu  31 

Waowala 31 

Total  123 

 
PMI volunteers helped to manage wastewater by constructing infiltration holes at a temporary shelter in Kantor 
Bupati Lama. 

 

 
PMI volunteers digging infiltration holes at a temporary shelter in Kantor Bupati Lama. (Photo: PMI) 

 
During the emergency stage PMI did not manage to distribute clean water due to limited capacity and resources 
and since all evacuation centre is located at public facilities equipped with sufficient water. However, clean water 
remains one of the most pressing needs even after the villagers returned home. In Lembata, villagers usually count 
on harvested rainwater, boreholes and rivers that is stored in containers for domestic consumption. However, many 
of the water tanks are contaminated by volcanic materials when ash rained down on villages and the river also 
contaminated by cold lava flow when eruption took place. Local government has tried to help by providing water to 
these villages, however, the water was found to be unconsumable because the water smells bad and the 
government capacity could not cover all the needs. As a result, PMI decided to work and provide clean water in 
villages by deploying water trucks, utilizing water from local waterworks in the district  
 
PMI has rented two water trucks and assembled two teams to go with the water trucks. For about 40 days, these 
teams will visit 15 target villages and store the clean water in the communal water tank or smaller containers owned 
by the villagers. Depending on the population, each village will receive 10,000 to 20,000 litres of clean water. Clean 
water distribution will be done concurrently with water tank cleaning. Another complementary activity will be hygiene 
promotion, with a focus on the topics of promoting good hand hygiene, which is one of the most powerful tools to 
curb COVID-19. Volunteers are also distributing printed IEC materials during the sessions. PMI is also in the process 
of installing 75 handwashing stations in villages and encouraging villagers to wash their hands regularly, to curb the 
spread of COVID-19. Handwashing stations will be placed in highly accessible area such as village halls.  
 
As of 23 March 2021, details of clean water distribution are as follows:  

 
No Date Village  Amount (litres) No. Of recipients 

1 23 March 2021 Waowala  5,000 330 

2 23 March 2021  Jontona  5,000 330 

 
On 24 March 2021, the team in Lembata informed that clean water distribution had to be postponed due to 
unprecedented circumstances, with the team informed that the water pipe at the local waterworks was damaged. 
As of 14 April 2021, the pipe has been fixed and clean water distribution has recommenced.  
 
In light of the recent cold lava flows and flash floods, residents of villages in the vicinity of the volcano evacuated to 
evacuation centres across Lembata. Most evacuation centres are without adequate water and sanitation facilities. 
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Protection, Gender and Inclusion 
People reached: TBD 
Male: TBD 
Female: TBD 

    

Outcome 1: Communities become more peaceful, safe and inclusive through meeting the needs and rights 
of the most vulnerable. 

Indicators:  Target Actual 

The operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services  

Yes Ongoing 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, 
considering different needs based on gender and other diversity factors. 

Indicators:  Target Actual 

The operation demonstrates evidence of compliance with IFRC minimum 
standard commitment to gender and diversity in emergency programming 

Yes Ongoing 

Progress towards outcomes 

 
Throughout the operation, PMI ensured that all recipients' lists are sex and age segregated. However, a detailed 
report that includes PGI has yet to be released.  
 

 
 

PMI provides clean water to several evacuation centres across Lembata. As of 11 April 2021, PMI has distributed 
78,600 litres of clean water to 4,426 beneficiaries.  

 

      
 

      
PMI volunteers providing clean water supply and hygiene promotion to the villagers. (Photos: PMI) 
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Disaster Risk Reduction 
People reached: TBD  
Male: TBD 
Female: TBD 

    

Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

# people reached with public awareness and education campaigns using 
harmonized messages to reduce, mitigate and respond to identified risks 

TBD Ongoing 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# people participated in awareness workshops TBD Ongoing 

Progress towards outcomes 

 
Based on PMI’s findings, it was revealed that most villagers have never received information on disaster awareness, 
either from government or at schools. For that reason, sensitization and awareness raising activities are deemed 
necessary, to make the villagers ready in the event of future disasters, including re-escalation of volcanic activities. 
The PMI team will take turns visiting all 15 target villages to organize workshops. 
 
Topics covered in the workshops include: 

• Defining volcano disasters. 

• Risks and hazards associated with volcanic eruptions. 

• Information and knowledge on evacuation routes (including key messages of Early Warning). 

• Information and knowledge on meeting points.  

• How to reduce the risks of volcanic eruption. 
 
On 25 March 2021, PMI conducted the first DRR session in Napasabok village. About 108 villagers participated in 
this session, with details as follows: 
 

Men  Women  Children  Elderly  Disabled persons Pregnant Total  

37 persons  71 persons  5 persons  35 persons  - - 108 persons 

 

      
 

 
PMI volunteers providing information on disaster awareness. (Photo: PMI) 
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Strengthen National Society 

Output S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

Ensure that volunteers are insured 50 TBC 

Provide complete briefings on volunteers’ roles and the risks they face, and 
training session on safe emergency response in COVID-19 situation 

Yes Yes 

Ensure volunteers are aware of their rights and responsibilities Yes Yes 

Lessons learned workshop  Yes TBC 

Progress towards outcomes 

 
The safety of PMI staff members and volunteers is PMI’s utmost priority. For that reason, this operation covers 
insurance for PMI staff members and volunteers that are actively involved in this operation.  
 
Necessary support will be provided to volunteers. This includes briefing on COVID-19 and rights and 
responsibilities.  
 

 

D. Financial Report 
 
The DREF amount approved for the operation is CHF 130,220. As of February 2021, CHF 104,610 was utilized for the 
operation. Detailed expenditure is outlined in the interim financial report attached at the end of this report.  
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Reference 
documents 
 

Click here for: 

• DREF 
Operation 
 

For further information, specifically related to this operation please contact: 
 
In Indonesian Red Cross (Palang Merah Indonesia), Jakarta: 

• Sudirman Said, secretary general; email: sudirman_said@pmi.or.id   

• Arifin Muhammad Hadi, head of disaster management division;  
email: arifin_mhadi@pmi.or.id  

 
In the IFRC Country Cluster Delegation, Jakarta:  

• Jan Gelfand, head of ccst and representative to ASEAN;   
email: jan.gelfand@ifrc.org 

• Ruth Lane, programme coordinator; email: ruth.lane@ifrc.org  
 
In IFRC Asia Pacific Regional Office, Kuala Lumpur: 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  

• Gwendolyn Pang, deputy regional director a.i.; email: gwendolyn.pang@ifrc.org 

• Necephor Mghendi, head of DCU unit; email: necephor.mghendi@ifrc.org  

• Tarsilla Lehmann, operations coordinator; email: opscoord.southeastasia@ifrc.org   

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Audrey Seetho, PMER manager a.i.; email: audrey.seetho@ifrc.org   

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  
 
In IFRC Geneva 

• Nelson Castano, manager, operations coordination, email: nelson.castano@ifrc.org  

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 

• Pui Wah Alice Ho, partnership in emergencies coordinator;  
email: alice.ho@ifrc.org 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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Reporting Timeframe 2020/12-2021/2 Operation MDRID019
Budget Timeframe 2020/12-2021/4 Budget APPROVED

Prepared on 15/Apr/2021
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 130,220

DREF Allocations 130,220

I. Summary

Opening Balance 0

Expenditure -104,610

Closing Balance 25,610

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 48,045 88,133 -40,088
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 32,216 4,794 27,422
AOF5 - Water, sanitation and hygiene 25,880 9,631 16,249
AOF6 - Protection, Gender & Inclusion 1,065 1,065
AOF7 - Migration 0

Area of focus Total 107,206 102,557 4,648

SFI1 - Strenghten National Societies 3,067 2,053 1,014
SFI2 - Effective international disaster management 959 959
SFI3 - Influence others as leading strategic partners 18,137 18,137
SFI4 - Ensure a strong IFRC 852 852

Strategy for implementation Total 23,015 2,053 20,962

Grand Total 130,220 104,610 25,610

MDRID019 - Indonesia - Ili Lewotolok Volcano Eruption
Operating Timeframe: 08 Dec 2020 to 30 Apr 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 67,850 34,467 33,383
CAXB CAXBShelter - Relief 5,700 4,173 1,527

CAXBClothing & Textiles 2,100 1,567 533

CAXBWater, Sanitation & Hygiene 18,800 23,261 -4,461

CAXBMedical & First Aid 19,250 5,465 13,785

CAXBTeaching Materials 2,000 2,000

CAXBOther Supplies & Services 20,000 20,000

Logistics, Transport & Storage 21,563 21,563
CAXF CAXFDistribution & Monitoring 17,563 17,563

CAXFTransport & Vehicles Costs 4,000 4,000

Personnel 24,860 24,860
CAXH CAXHNational Society Staff 14,230 14,230

CAXHVolunteers 10,630 10,630

Workshops & Training 600 600
CAXJ CAXJWorkshops & Training 600 600

General Expenditure 7,400 967 6,433
CAXL CAXLTravel 400 400

CAXLInformation & Public Relations 964 -964

CAXLOffice Costs 6,200 6,200

CAXLFinancial Charges 800 3 797

Operational Provisions 62,791 -62,791
CAXO CAXOOperational Provisions 62,791 -62,791

Indirect Costs 7,948 6,385 1,563
CAXP CAXPProgramme & Services Support Recover 7,948 6,385 1,563

Grand Total 130,220 104,610 25,610

MDRID019 - Indonesia - Ili Lewotolok Volcano Eruption
Operating Timeframe: 08 Dec 2020 to 30 Apr 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies


	MDRID019du1 nofin.pdf
	DREF_Operation_-Interim Report MDRID019 YTD Feb'21
	DREF Operation


