
 

 

DREF operation  Operation n° MDRIN019 

Date of Issue: 29 March 2018 Glide number: FL-2017-000084-IND 

Date of disaster: August 2017  

Operation start date: 22 August 2017 Operation end date: 31 December 2017 

Host National Society: Indian Red Cross Society Operation budget: CHF 397,440 

Number of people affected: 13.8 million Number of people assisted: 25,000 

N° of National Societies involved in the operation: 1 

The Indian Red Cross Society (IRCS) is India’s largest voluntary humanitarian organization; it has 35 State/Union 
Territories Branches with more than 700 districts and sub district branches throughout the country, providing relief in 
times of disasters/emergencies. Over 700 staff and volunteers are trained in disaster response, forming Social and 
Emergency Response Volunteers (SERV), National Disaster Response Team (NDRT), State Disaster Response Team 
(SDRT) and District Disaster Response Team (DDRT). IRCS has also trained disaster response teams, including 30 
members who are specialized in water and sanitation. 

 

N° of other partner organizations involved in the operation:   
The governments of Bihar, Uttar Pradesh and West Bengal, National Disaster Management Authority, State Disaster 
Management Authorities in Bihar, Uttar Pradesh and West Bengal, National Disaster Response Force, State Disaster 
Response Force, volunteers and other civil society organizations such as Oxfam and Save the Children. 
 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
During the monsoon season from June to September 2017, the intensity of rains leading to floods impacted millions of 
people across the northern part of India. The states of Bihar, Uttar Pradesh and West Bengal were the worst affected. 
Although floods are common in the northern part of the country, heavy rainfall and floods in Nepal worsened the situation 
resulting in flooding across the three states. According to media reports, 13 million people were affected in Bihar alone, 
with deaths mounting to approximately 500. Unofficial reports indicated many more deaths. 
 
Although the damages in Uttar Pradesh and West Bengal were comparatively less, floods affected these states too, 
disrupting normal life and causing heavy damages to infrastructure and livelihoods. People living along the low-lying 
areas were the worst affected, whose houses were either fully destroyed or damaged. Flood waters washed away 
household items leaving thousands of people in need of immediate relief support. It is important to note that the 
geographical area affected by the floods in 2017 was more than the area affected by the Kosi river floods a few years 
back, which displaced thousands of people overnight in 21 districts across Bihar. 
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Summary of response 

 
Overview of Host National Society 
The IRCS state branches in Bihar, deployed SERV, 
provided first aid, distributed food, supported 
government authorities in relief coordination and 
National Disaster Response Force in search and 
rescue.  
 
International Federation of Red Cross and Red 
Crescent Societies (IFRC) supported IRCS through 
the Disaster Relief Emergency fund (DREF) 
response mechanism to provide relief to 5,000 flood 
affected families with immediate relief assistance and 
water, sanitation and hygiene support.  
 
The DREF support was utilized in flood affected 
areas in Bihar, Uttar Pradesh and West Bengal, with 
the DREF allocation covering the provision of relief 
items to 3,000 families in Bihar, 1,000 families in Uttar 
Pradesh and another 1,000 families in West Bengal. 
 
 
 
Overview of Red Cross Red Crescent Movement in country 
IFRC and International Committee of the Red Cross (ICRC) have been present in the country and supported IRCS to 
launch the DREF appeal and coordinate relief support from other Movement partners. As part of the one Movement 
approach, ICRC provided the below mentioned relief items: 

• 1,000 plastic buckets. 

• 1,000 tarpaulin sheets. 

• 50 units of LifeStraw community membrane water filters of 100,000 litres filtration capacity each. 

• 3,000 water purification sachets and 50 kilograms of bleaching powder procured locally. 

• INR 500,000 (CHF 7,293) as operation cost. 
 
Currently, there is no other partner national society present in the country. All three Movement partners are coordinating 
with each other for the response operation. 
 
Overview of non-RCRC actors in country 
The government of India and state governments of 
the affected states led the response to floods. Other 
actors in the response included Sphere India, NGOs 
and INGO’s such as OXFAM, Church’s Auxiliary for 
Social Action (CASA), Save the Children are 
provided relief support.  
 
Sphere coordinated the state level Inter Agency 
Group (IAG) to carry out post disaster needs 
assessment. Although specific details of support 
provided were not accessible, the focus of 
intervention by other organizations included water, 
sanitation and hygiene promotion, relief distributions, 
gender and child focussed interventions.  
 
Government of Bihar transferred cash to the families 
of affected people (INR 7,500 / approximately CHF 
110 per family).  
 
 
 
 

 
Distribution of relief material to flood affected families in Bihar by the Indian 
Red Cross, November 2017, (Photo: IRCS) 

 
 
 
 
 
 
 
 
 
 

 
Relief distribution by the Indian Red Cross in flood affected areas of West 
Bengal, November 2017, (Photo: IRCS)    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Needs analysis and scenario planning 

 

The State Disaster Management Authority and the Inter Agency Group have conducted post disaster needs assessment. 
The DREF strategy and activities were aligned with identified needs (primarily non-food relief items, water, sanitation 
and hygiene promotion, as well as shelter needs). However, given the scale of the disaster, the total amount of support 
made available under DREF was not sufficient to meet all urgent needs. 
 
There was no change in the kind of relief support under the DREF operation or in the overall DREF allocation. 
Procurement of relief items as planned under the DREF operation was completed. 
 
Further, local elections were held in Uttar Pradesh including in the project area as well. A new model code of conduct 
by the Election Commission has been in force to prevent any action that influences voters’ decision making. Since relief 
distributions were delayed due to logistics issues, the district magistrate in Uttar Pradesh instructed the branch not to 
undertake relief distributions. The relief items were distributed once the election was over. 
 
Summary of major revisions made to emergency plan of action 
The DREF operation timeframe was extended by one month, with the end date of the operation as 31 December 2017. 
This extension was sought due to a slight delay in the receipt of replenished materials (tarpaulins and mosquito nets) 
as well as postponement of distribution due to local elections. There was no change in the overall budget allocation for 
the DREF operation. 
 
Risk Analysis 
During the operation, the customs authorities, unexpectedly, insisted on documentation for which only the IRCS 
Secretary General is the authorised signatory. Despite several attempts to convince the customs authorities that the 
Secretary General position is vacant and all that currently official duties are being discharged by the Joint Secretary in-
charge, the customs authority insisted on several documents and caused the delay in the release of containers 
consisting of tarpaulins and mosquito nets, part of which are meant for distributions in Uttar Pradesh. 
 
The customs authorities have also been insisting on documentation of beneficiaries over a period of time for several 
operations in the past, for which IRCS is not prepared. The consistent trouble shooting by the customs authorities for 
several relief item imports indicates that there is a need for an analysis of the overall approach towards procurement of 
relief items in future. 
 
 

B. OPERATIONAL STRATEGY 

 

Overall objective 

 
The overall objective was to ensure that the immediate needs of the 5,000 flood-affected families were met through 
provision of emergency non-food relief items. 
 

Proposed strategy 

 
The operation focused on relief, providing the affected population, and especially those displaced, with essential non-
food relief items. IRCS deployed volunteers from its National Disaster Response Team (NDRT), State Disaster 
Response Team (SDRT) and SERV pool, represented by both men and women, to carry out this operation. IFRC 
provided all necessary technical support to meet operational objectives.  
 
The DREF operation focussed on the following areas: 

1. Distribution of relief items1 – available items released from IRCS warehouses – to 5,000 affected families. 
2. Replenishment of relief items2 for 5,000 families. 
3. Deployment of one regional disaster response team (RDRT)  to support the operations. 
4. Deployment of four NDRT / National Disaster Water and Sanitation Response Team (NDWRT) members in 

different phases as per technical requirement. 
5. Post distribution monitoring using Open Data Kit (ODK). 
6. Lessons learnt workshop. 

 

                                                      
1 Mosquito nets - 2, Kitchen sets - 1, Tarpaulin - 2 per family 
2 IFRC replenished mosquito nets, kitchen sets and tarpaulins for 5,000 families. 



 

A total of 5,000 families (3,000 in Bihar, 1,000 in Uttar Pradesh and 1,000 in West Bengal) in the worst affected districts 
of these states were supported through the DREF operation. Beneficiaries were identified through IRCS field 
assessments and in coordination with local authorities. 
IRCS national headquarters released an initial consignment of relief items from its prepositioned stocks at its regional 
warehouse in Noonmati (Assam), Kolkata (West Bengal), Vikroli (Maharashtra) and Arakkonam (Tamil Nadu). The 
remaining items were procured and dispatched for distributions. 
 
All relief items procured were according to Sphere Standards. Procurement was done after a screening of vendors 
who could provide relief items as per the standards. 
 
In order to provide drinking water to affected 
communities, as planned under this operation, IRCS 
released one water purification unit, which was 
transported to Bihar. This could not be installed due 
to communal disturbance in the state during that time. 
Subsequently, the branch opted for safe bottled water 
distributions to affected families, which was quicker 
and easier. Further, IRCS volunteers were trained on 
hygiene promotion, who further disseminated hygiene 
promotion in flood affected communities. 
 
Beneficiary selection criteria  
Beneficiaries were selected through a participatory 
process involving the beneficiaries themselves, local 
authorities and IRCS volunteers. Beneficiary 
selection criteria focused mainly on families who had 
lost their houses, livelihoods, women headed 
households and differently abled persons. 
 
Distributions under the operation was smooth, without 
any challenges, which demonstrated the capacity of 
the branches to handle beneficiary selection and distributions. However, beneficiary complaints and redressal 
mechanisms were established during all relief distributions to ensure accountability and transparency. A list of items 
distributed was displayed at each distribution site. In addition, volunteers were trained on beneficiary selection process, 
relief distribution methods, crowd management, etc. 
 
Gender, diversity and protection 
Gender, diversity and protection issues were mainstreamed in this operation. IRCS was encouraged to deploy female 
SERV volunteers for assessment, beneficiary selection, distribution of relief supplies and hygiene promotion. Among 
others, areas of focus included prevention of sex and gender-based violence as well as child protection. Mainstreaming 
of gender, diversity and protection issues also ensured that accountability lines were in place for response and 
prevention. 
 
The main challenge still remains the documentation of disaggregated data on the number of male and female volunteers 
who participated in the DREF operation. This also includes capturing disaggregated data for the people reached, based 
on gender, ethnicity, age, disability, and people living with HIV/AIDS. This needs a long-term intervention to support 
IRCS national headquarters and its branches. 
 
Beneficiary and community engagement and accountability 
Community engagement was ensured in selection of beneficiaries as well as distribution of relief items. As only a fraction 
of the affected population was targeted, the selection criteria was communicated clearly to beneficiaries and wider 
communities, so that people understood the rationale behind targeting. 
 
Feedback and complaint redressal mechanisms were integrated into relief management to ensure that beneficiaries 
had access to timely and accurate information on the nature and scope of services provided by IRCS, as well as 
expected behavior of staff and volunteers. Although complaint redressal mechanisms were established, there is a further 
need to strengthen and institutionalize these capacities in the branches. IRCS local volunteers and community members 
were used to support the assessments and were involved during the entire operation cycle. 
 
 
 
 

 
Hygiene promotion session being held by Indian Red Cross volunteers for a 
flood affected community in West Bengal, November 2017, (Photo: IRCS) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 Operational support services 

 

Human resources 

The operation has been largely managed by IRCS staff and volunteers at state and district levels, with further technical 
support and guidance from IRCS national headquarters and IFRC’s team in Delhi. One RDRT member with WASH 
skills, from the IFRC Asia Pacific Regional Office in Kuala Lumpur was deployed to support the Bihar state branch. 
The state branch has mobilised SERV volunteers and SDRT members. All operational expenses were covered in the 
operational budget. A NDRT member with communications skills was deployed with IRCS national headquarters to 
support the operations team on communication related issues. 
 

Logistics and supply chain 

Logistics activities have aimed to effectively manage the supply chain, including procurement, customs clearance, 
fleet, storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures. 
 
IFRC CCST New Delhi supported IRCS  by conducting local procurement of relief supplies with specific local 
specificationrequired in this operation and maintained close communication with IRCS to ensure transparency and 
accountability in the process of replenishment of relief stocks. International sourcing of IFRC standard relief goods was 
done through IFRC’s Asia Pacific operational logistics, procurement and supply chain management (OLPSCM) 
department in Kuala Lumpur, which also provided additional technical logistics support to the team in Delhi, as needed. 
Non-food relief items that were dispatched from pre-positioned stocks were replenished following IFRC procurement 
procedures.All transportation and distribution cost within the country were covered by this DREF. 
 
However, there was delay in the receipt of relief items some of which were meant for distributions in Uttar Pradesh 
(2,000 tarps and 2,000 mosquito nets). The relief items container that arrived from Kuala Lumpur with tarpaulins and 
mosquito nets, was held up at the Kolkata port for about a month by the customs authorities due to lack of supporting 
documentation from IRCS. The containers were eventually released in November. 
 

Information technologies (IT) and Communications 

Two NDRT members were deployed at IRCS national headquarters and IFRC for communications and PMER surge 
support respectively. This included media relations and public communications assistance that contributes towards the 
positioning of the National Society response and support in monitoring and reporting. 

 
The state branches ensured visibility and beneficiary communication during relief distributions. Banners and 
information charts of items distributed were put on display at all the distribution points. In addition, a complaint redressal 
mechanism was also activated. 
 

Security 

IRCS and IFRC security focal points monitored the situation regularly. Any security concerns were handled with local 
authorities, IRCS national headquarters and state branches, where appropriate, as per the existing security framework. 
The state branches regularly monitored the local security challenges. Due to security challenges, the RDRT member 
deployed in Bihar was advised not to travel to a field location to organise a training on installation of a water purification 
unit. 
 

Planning, monitoring, evaluation, & reporting (PMER) 

IRCS oversaw all operational, implementation, monitoring, evaluation and reporting aspects of the present operation 
through its branches and volunteers in the flood affected areas. IFRC provided technical support in programme 
management to ensure the operation objectives were met.  
 
An operation update was issued in November 2017, which provided necessary information in relation to the progress of 
the operation, any changes in the situation during the reporting period, and any problem, constraint or unmet needs. 
 
A review meeting was conducted in Bihar on 24-25 November 2017, to check if objectives of the operation had been 
met, understand operational challenges and gaps in planning. Subsequently, based on the review meeting inputs, an 
extension of the DREF operation was requested. 
 
One NDRT member was deployed at IFRC for three months to support PMER work. 
 
 
 
 



 

Administration and Finance 

Operational expenses such as volunteer per diem, accommodation, transportation, communication and coordination 
activities were factored in. Per diem, local travel and accommodation for volunteers and surge team members (NDRT / 
NDWRT) was implemented as per IRCS decision/directives. Procurement of relief items was done following IFRC 
standard procurement procedures. IRCS national headquarters provided finance and administration support to the 
operation, with support from the finance team at the IFRC office in Delhi. 
 
The IFRC team in Delhi provided all necessary support for the operations. Finance capacity of the branches, especially 
around operational documentation and finance reporting were identified as one of the needs from the branches. The 
revised DREF strategy and activities included one training on finance, focusing on finance and programme staff from 
IRCS branches and national headquarters. 
 
 

C. DETAILED OPERATIONAL PLAN                                                           

 

Health 
People reached: 5,000 families / 25,000 persons 
Male: 13,000 
Female: 12,000 

 

Indicators: Target Actual 

No. of households receiving mosquito nets 5,000 5,000 

Narrative description of achievements 

• Activities were completed as per the plan of action. A total of 5,000 families / 25,000 persons affected by floods 
in Bihar (3,000 families), Uttar Pradesh (1,000 families) and West Bengal (1,000 families) were provided 
mosquito nets (2 per family).  

• IFRC procured mosquito nets through the Asia Pacific Regional Logistics Unit in Kuala Lumpur and replenished 
them in IRCS warehouses. A total of 10,000 mosquito nets were procured for replenishment. 

 

Challenges 

• Local elections in one of the targeted provinces (Uttar Pradesh) delayed distributions. According to model code 
of conduct issued by the Election Commission, relief distributions could not be carried out over a period of one 
month during the elections. 

• The two containers with mosquito nets and tarpaulins that arrived from the Asia Pacific Regional Logistics Unit, 
were held up by customs authorities at the Kolkata port for about a month due to lack of supporting 
documentation from IRCS. Following customs clearance in mid-November, 2,000 mosquito nets and 2,000 
tarpaulins meant for distribution in Uttar Pradesh were transported to the state and were distributed from the 
second week of December onwards. 

• The floods continued in the operational areas for about one and half months after the DREF operation was 
approved. Damaged roads were a major hurdle in the transportation of relief items. 

• IRCS is exempt from any payment for relief items transportation through the Indian railway network. Hence, 
IRCS’s first preference has always been the railways. During this operation, transportation of goods was delayed 
due to the damaged railway network because of flooding. 

 
 

Lessons Learned 

• Challenges with the railway network is a recurring one. There is a need to consider other transportation options 
wherever possible and not wait till the services are resumed. 

• The documentation required by the customs authorities this time was much more than what IRCS could produce 
immediately. Gathering information required by IRCS meant that there would be further delay in customs 
clearance and additional demurrage charges. The option of procuring relief items locally as per standard 
specifications shall be actively considered. 



 

 

Water, sanitation and hygiene 
People reached: 5,000 
Male: 2,750 
Female: 2,250 

    

Indicators:  Target Actual 

# of people provided with safe water that meets Sphere standards 5,000 5,000 

# of volunteers trained in hygiene promotion   - 50 

# of people reached with hygiene promotion - 2,250 

Narrative description of achievements 

• As the planned installation of water purification units could not be implemented, safe bottled drinking water was 
distributed to 1,000 families / 5,000 people in flood affected communities. Coordination was maintained with the 
authorities to ensure affected people had access to safe water.  

• A 1-day orientation session which was initially planned with the installation of the water purification units, was 
instead carried out at the Bihar state branch where 4 volunteers specialising in water supply were trained.   

• A total of 50 IRCS volunteers were trained on hygiene promotion, who further disseminated hygiene promotion 
among 450 families / 2,250 people in flood affected communities. 
 

Challenges 

• One water purification unit was transported to Bihar, but its installation could not take place. An RDRT member 
who was deployed in Bihar was to provide technical support on the installation of the water purification unit. 
However, due to communal disturbance during that time, the RDRT member was advised not to travel. Later the 
branch opted for water bottle distributions (through branch resources), which was quicker and easier. 

 

Lessons Learned 

• The need for more technical WASH resources was highlighted during the review meeting. This would include 
more trainings on water supply, distribution and hygiene promotion.  
 

 

 

 

Shelter 
People reached: 25,000 
Male: 12,500 
Female: 12,500 

    

Indicators:  Target Actual 

# of households provided with essential household items that meet agreed 
standards for the specific operational context 

5,000 5,000 

# of households provided with emergency shelter assistance that meet agreed 
standards for the specific operational context 

5,000 5,000 

Narrative description of achievements 

• Procurement and distribution of non-food relief items (kitchen sets and tarpaulins) was completed in Bihar, West 
Bengal and Uttar Pradesh. The target was to provide these to 5,000 affected families (two tarpaulins and one 
kitchen set per family) – 3,000 families in Bihar, 1,000 in West Bengal and 1,000 in Uttar Pradesh.  

• A total of 10,000 tarpaulins and 5,000 kitchen sets were procured for replenishment.  



 

• IRCS volunteers were mobilised and provided orientation on distribution protocols. Coordination was maintained 
with government authorities in the identification, registration and verification of beneficiaries. Post distribution 
monitoring was done. 
 

Challenges 

• Transportation was an issue due to continued rainfall during the DREF operational period, which damaged 
railway tracks and roads. 

• A post distribution survey that was planned to be undertaken through ODK, did not take place due to technical 
gaps and readiness of the system. 

• Customs authorities insisted on documentation for which only the IRCS Secretary General is the authorised 
signatory. Despite several attempts to convince the customs authorities that the Secretary General position is 
vacant and all that currently official duties are being discharged by the Joint Secretary in-charge, the customs 
authority insisted on several documents and caused the delay in release of containers consisting of tarpaulins 
and mosquito nets, part of which were meant for distribution in Uttar Pradesh. 
 

Lessons Learned 

• A need emerged for further dissemination and sensitisation on the Sphere standards, as well as for an 
agreement on standard operating procedures with state branches before an operation. It has been noted that 
not every branch is aware of the policies and guidance on mobilizing international disaster response. A few of 
the significant areas that they need more awareness on are the principles and rules of humanitarian assistance, 
disaster response tools, and guidance on DREF. 

• It clearly emerged which branches were aware of DREF operations implemented in the past. Assam was an 
example where a DREF operation was implemented during 2016 and 2017, with the branch implementing the 
2017 operation with minimal guidance and support. 
 

 
 

Quality Programming 

Indicators:  Target Actual 

# of post disaster needs assessments conducted 1 1 

# of RDRT, NDRT and NDWRT deployed to support the operation 7 5 

Narrative description of achievements 

• One RDRT for WASH (deployed in Bihar) and two NDRTs (deployed in IRCS national headquarters and IFRC, 
Delhi) for communications and PMER surge respectively. In addition, NDRT members from respective states 
were deployed. A total of five NDRT members were deployed. 

• Beneficiary complaint redressal mechanisms were established but there were gaps in the implementation and 
documentation process. One of the states did not establish any such mechanism. Some challenges such as 
limited understanding of the complaint redressal mechanism, processes involved in establishing such 
mechanisms, and gaps in monitoring, negatively impacted the better achievement of this initiative. 

• Though post-action surveys were planned to be undertaken through ODK, to determine the level of satisfaction 
among beneficiaries and rectify any concerns raised, these did not take place due to technical gaps and 
readiness of the system. 

• Following the development of ODK after the floods in Chennai, Tamil Nadu in 2015, there has been an 
institutional acceptance of the tool within the National Society. However, there is a need for further strengthening 
of the tool and its utilization. Currently, CCST Delhi is seeking more funds for strengthening and institutionalizing 
this tool across all states. 

• There were communications and information exchange between IFRC, IRCS national headquarters and state 
branches on financial management, ensuring that settlement of bills was completed on time. The compliance 
rate has improved over the previous years and the documentation of expenses has also improved.  

• A review of the operation/lessons learnt workshop was conducted in Patna, Bihar on 24-25 November 2017 to 
check if objectives of the operation had been met, and understand operational challenges and gaps in planning. 
Challenges, lessons learnt and recommendations on all operational issues were elaborated in the workshop 
report, a draft of which is available on request. The meeting was attended by representatives from IRCS national 
headquarters and implementing state branches, IFRC, and ICRC. 
 



 

Challenges 

• Agreement with state branches regarding surge deployments was a challenge due to limited understanding in 
the branches on international disaster response mechanisms, including DREF. 

• The challenge around ODK was around acceptance of new tools (in a few state branches only), technical gaps 
that needed additional funding and technical capacity gaps. 
 

Lessons Learned 

• Continuous open communication with IRCS headquarters, including capacity building on DREF procedures, 
facilitated the smooth implementation of the operation. 
 

 

 

D. THE BUDGET 

 
CHF 397,440 was allocated to respond to the floods in the states of Bihar, Uttar Pradesh and West Bengal. In all, the 
operation utilized CHF 363,357, recording 92 per cent utilization of the allocation. The balance of CHF 34,083 will be 
returned to the DREF pool. 

 
The final financial report is appended to this narrative report. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Contact information 
 

Reference 
documents 


Click here for: 

• Previous updates 

• DREF 
Emergency Plan 
of Action (EPoA) 

• Final financial 
report 

For further information, specifically related to this operation please contact: 
 
In the Indian Red Cross Society 

• Manish Choudhary, Joint Secretary in-charge; phone:+91 98731 57188; email: 
jointsecretary@indianredcross.org  

 
In the IFRC CCST New Delhi 

• Leon Prop, head of CCST; phone +91 11 233 24203; email: leon.prop@ifrc.org 

• Vijay Kumar Ummidi, Senior Officer, Operations; phone: +91 88 00 266 280; email: 
vijaykumar.ummidi@ifrc.org  

 

In the Asia Pacific regional office, Kuala Lumpur  

• Martin Faller, deputy director; email: martin.faller@ifrc.org  

• Nelson Castano, head of disaster and crisis prevention, response and recovery 
(DCPRR); email: nelson.castano@ifrc.org  

• Alice Ho, Operations Coordinator; mobile: +6013 360 0366; email: alice.ho@ifrc.org    

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org 
 

For IFRC Communications enquiries 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org  
 
For IFRC Resource Mobilization and Pledges support 

• Sophia Keri, resource mobilization in emergencies coordinator;  
email: sophia.keri@ifrc.org 

 
For Planning, Monitoring, Evaluation and Reporting (PMER) enquiries 

• Marie Manrique, interim PMER manager; email: marie.manrique@ifrc.org 
 

In IFRC Geneva 

• Susil Perera, senior officer, response recovery and preparedness; phone: +412 2730 
4947; email: susil.perera@ifrc.org 

• Cristina Estrada, operations quality assurance senior officer; phone: +412 2730 
4260; email: cristina.estrada@ifrc.org 

 
 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

http://adore.ifrc.org/Download.aspx?FileId=178705
http://adore.ifrc.org/Download.aspx?FileId=169273
http://adore.ifrc.org/Download.aspx?FileId=169273
http://adore.ifrc.org/Download.aspx?FileId=169273
mailto:jointsecretary@indianredcross.org
mailto:leon.prop@ifrc.org
mailto:vijaykumar.ummidi@ifrc.org
mailto:martin.faller@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:alice.ho@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:marie.manrique@ifrc.org
mailto:susil.perera@ifrc.org
mailto:cristina.estrada@ifrc.org


Page 1 of 3
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TOTAL Deferred 

Income

A. Budget 397,440 397,440

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 397,440 397,440

D. Total  Funding = B +C 397,440 397,440

* Funding source data based on information provided by the donor

II. Movement of Funds
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TOTAL Deferred 
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B. Opening Balance
C. Income 397,440 397,440
E. Expenditure -363,357 -363,357
F. Closing Balance = (B + C + E) 34,083 34,083

Other Income
DREF Allocations 397,440 397,440
C4. Other Income 397,440 397,440
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Reporting Timeframe 2017/8-2018/2 Programme MDRIN019
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Split by funding source Y Project *
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 397,440 397,440
Relief items, Construction, Supplies
Shelter - Relief 130,000 134,100 134,100 -4,100

Clothing & Textiles 25,000 19,700 19,700 5,300

Utensils & Tools 110,000 99,495 99,495 10,505

Total Relief items, Construction, Sup 265,000 253,295 253,295 11,705

Logistics, Transport & Storage
Storage 4,500 18,959 18,959 -14,459

Distribution & Monitoring 28,875 12,414 12,414 16,461

Transport & Vehicles Costs 2,000 778 778 1,222

Logistics Services 10,250 16,010 16,010 -5,760

Total Logistics, Transport & Storage 45,625 48,161 48,161 -2,536

Personnel
National Staff 3,077 3,077 -3,077

National Society Staff 2,000 280 280 1,720

Volunteers 3,150 2,982 2,982 168

Total Personnel 5,150 6,339 6,339 -1,189

Workshops & Training
Workshops & Training 20,000 7,713 7,713 12,287

Total Workshops & Training 20,000 7,713 7,713 12,287

General Expenditure
Travel 30,000 5,483 5,483 24,517

Information & Public Relations 1,908 881 881 1,027

Office Costs 5,500 2,765 2,765 2,735

Communications 30 30 -30

Financial Charges 5,036 5,036 -5,036

Shared Office and Services Costs 11,478 11,478 -11,478

Total General Expenditure 37,408 25,673 25,673 11,735

Indirect Costs
Programme & Services Support Recove 24,257 22,177 22,177 2,080

Total Indirect Costs 24,257 22,177 22,177 2,080

TOTAL EXPENDITURE (D) 397,440 363,357 363,357 34,083

VARIANCE (C - D) 34,083 34,083

Selected Parameters
Reporting Timeframe 2017/8-2018/2 Programme MDRIN019
Budget Timeframe 2017/8-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 397,440 397,440 397,440 363,357 34,083

Subtotal BL3 397,440 397,440 397,440 363,357 34,083
GRAND TOTAL 397,440 397,440 397,440 363,357 34,083

Selected Parameters
Reporting Timeframe 2017/8-2018/2 Programme MDRIN019
Budget Timeframe 2017/8-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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