
Jamaica Red Cross provided relief items to vulnerable families 
affected by Hurricane Sandy. Photo: IFRC  

  

 
Emergency appeal n° MDRJM003 
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Six-month summary update 
5 August 2013 
 
 
Period covered by this operation update: 
30 October – 15 May (first six months of 
the operation). This update represents a 
six-month summary of the operation 
(cumulative narrative and financial). 
 
Appeal target (current): 1,211,693 Swiss 
francs in kind, cash or services; <click here to 
view the attached financial report>  

Appeal coverage: 49% (605,464 Swiss 
francs); <click here to link to contact details >  
 
Appeal history: 

 This Emergency Appeal was initially 
launched on 30 October 2012 for 
1,211,693 Swiss francs for nine 
months to assist 3,400 families 
(17,000 beneficiaries). 

 Disaster Relief Emergency Fund 
(DREF): 150,000 Swiss francs were initially allocated from the IFRC’s DREF to 
support the National Society to respond. 

Summary: Hurricane Sandy reached south-eastern Jamaica on 24 October 2012 as a 
category 1 storm. The hurricane caused one fatality and injured other people. Fallen trees 
blocked several roads and made some communities inaccessible. Hospitals, clinics and health 
centres also suffered damage. The hurricane destroyed houses and led to collapsed roofs in 
some communities, while in others the local flooding as a result of the hurricane caused 
families to evacuate to community centers. The heavy winds had significant impact on the 
agricultural areas, leaving plantain, banana and sugar cane crops damaged. 
 
Assessments and relief distributions were conducted by the Jamaica Red Cross and the 
Ministry of Labour and Social Services (MLSS) in the most affected parishes of St. Mary, St. 
Thomas and Portland. The assessments indicated that a total of 11,456 families have been 
affected by Hurricane Sandy.  Relief distributions were done in coordination with the Office for 
Disaster Preparedness and Emergency Management (ODPEM) and the Ministry of Labour and 
Social Security. The initial plan of action focused on emergency response: relief, shelter and 
health, as well as early recovery/livelihoods. Low funding resulted in some planned activities 
not being implemented. The plan of action is being revised to better reflect the current funding 
situation. It is expected that revisions will be made to the present emergency appeal.   

 
The situation 
On 24

 
October, Hurricane Sandy reached Jamaica as category 1 hurricane, hitting the south-

eastern part of the country with winds of 129 kilometres per hour and generating torrential 
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rainstorms throughout the country. The hurricane caused one fatality, and fallen branches and 
debris also wounded a number of people. Several roads were blocked by fallen trees, making 
many communities inaccessible, but roads were cleared and many became functional after a 
couple of days. Electricity cuts also occurred in many communities and, as a result, the water 
pumping systems did not function in the areas where electricity was down. The Jamaican 
Public Services (JPS) and the Water Commission restored electricity and water supply to most 
of their customers in the affected areas in around one week after the hurricane hit the country. 
Hospitals, clinics and health centres also suffered damage; moreover, information from the 
assessment showed that three primary schools were severely damaged. Final assessments 
by the Ministry of Education revealed that a total of 61 schools have been affected. 

 
The hurricane damaged houses and collapsed roofs in Portland and in the area of Mount 
Pleasant 80% of roofs were destroyed. Due to local flooding in Pamphret and Port Maria, 
many families have been evacuated to community centres. The winds continued after the 
passage of the hurricane and caused further damage to crops, houses and personal 
belongings; significant impact has been seen on agricultural crops, including plantain, banana 
and sugar cane crops, for an estimated loss of 16,541,700 U.S. dollars. Also, the family 
orchards growing papaya, bananas, plantains, breadfruit, ackee, lime, june plums have 
resulted damaged, causing the loss of livelihoods for many families of subsistence farmers. 
Food insecurity was expected to increase over the next six months for the families which have 
lost all their subsistence crops and which are without insurance or income to provide them with 
a safety net following the disaster. The assessments indicated that a total of 11,456  families 
have been affected by the hurricane and the Jamaica Red Cross developed a plan of action to 
assist 3,400 families (17,000 people), in collaboration with the Office for Disaster 
Preparedness and Emergency Management (ODPEM) and the Ministry of Labour and Social 
Security. 

 
On 10 November 2012 the town of Port Maria in the St. Mary parish was severely flooded due 
to heavy rains. The Jamaica Red Cross teams assisted the population immediately with the 
distribution of non-food items which included cleaning kits, blankets and mattresses.  The 
Jamaica Red Cross sought local partnership and managed to get the support of LIME 
Foundation (telecommunications company) for an additional 50 cleaning kits and 100 hygiene 
kits that were distributed on the 22 November to people affected by the secondary floods.  

 
On 25 and 26 November, heavy rains hit again Portland and St-Mary parishes. A team of 
volunteers, together with a Regional Intervention Team (RIT) member in country, travelled to 
the area to assess the potential damages and needs in inner Portland district; based on the 
assessments, assistance was provided to the affected in the form of food, non-food items and 
mattresses.  

 

Coordination and partnerships 
 

The Jamaica Red Cross Society is part of the National Emergency Operations Center (EOC) 
coordinated by ODPEM. The National Society works closely on the ground with the Office for 
Disaster Preparedness to coordinate and respond in emergency situations. The Jamaica 
Red Cross also participated in a coordination meeting with the prime minister; 
representatives of ODPEM, the Water Commission, the Jamaican Public Service, three 
communications providers (Flow, Digicel and LIME), and all state ministries and 
humanitarian actors.  
 
The Ministry of Labour and Social Security (MLSS) teams worked in close collaboration with 
the Jamaica Red Cross teams in the field, sharing the assessment information. In some 
areas such as Portland and St. Thomas, the Ministry of Labour provided transportation for 
the Red Cross volunteers to perform damage and needs assessments.  
 
National partners such as Grace Kennedy Ltd. and the LIME Foundation supported the 
Jamaica Red Cross with in-kind donations to support  affected families with food, hygiene 
and cleaning kits. Vector-control text messages were sent to beneficiaries in affected 



 3 

parishes thanks to the partnerships with the Ministry of Health and Digicel (another 
telecommunications company). 
 
The National Society, with the support of the IFRC, leads in the continued implementation of 
the Sandy operation. Coordination meetings are held with the French Red Cross to 
harmonize the shelter and violence prevention component in the geographical areas targeted 
for intervention, and to carry out activities together (technical oversight for the shelter 
component and joint trainings) whenever possible. 

 
National Society Capacity Building: The Jamaica Red Cross Society mobilized 120 
volunteers for this operation. The National Society currently has 237 Community Disaster 
Response Team (CDRT) members and 26 National Intervention Team (NIT) members who 
can be mobilized. For the technical aspects of the operation, the Jamaica Red Cross has 
experience in working in vector-borne disease prevention campaigns, micro-economic 
initiative/cash transfer for violence prevention purposes, psychosocial support and Safer 
Houses.  

 

Red Cross and Red Crescent action 
 
Overview 
 

Preparedness actions have been carried out before Hurricane Sandy reached the island of 
Jamaica. The National Society had prepositioned stocks ready to be distributed in case of 
emergency: food parcels, hygiene kits, jerry cans, tarpaulins and blankets for 500 families. 
These were distributed to the most affected and vulnerable families. Previous agreements 
with the local suppliers enabled the Jamaica Red Cross to mobilize food quickly for 
distribution.  
 
An initial plan of action was developed together with the PADRU delegate, based on rapid 
needs assessments coming from the field. Around 1,000 families were reached by 
November 2012 and the distribution has been extended to January 2013, reaching a total of 
6,918 families. The plan of action has since been revised for the recovery component of the 
operation so as to better reflect the correct funding situation. Furthermore, the work plan was 
revised according to planned activities and actions needed to better prepare the 
communities and the National Society, based on gaps assessed in response to Hurricane 
Sandy. 
 
Fifty-two volunteers from the three affected parishes and more than 100 volunteers from 
other parishes, together with staff from the National Society headquarters, have contributed 
to the relief efforts from the beginning of the emergency response and up to the early 
recovery phase. 
 
A RIT member was deployed to the country and arrived at Portland parish on 20 November 
to support the three parishes most affected: St. Mary, Portland and St. Thomas. His support 
focused on relief activities in the field at the branch level and on planning, monitoring, 
evaluation and reporting (PMER). The RIT completed the mission on 4 February 2013. 
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Progress towards outcomes  
 

Relief distributions (food and basic non-food items)  

Outcome: 1,000 affected families (a total of 5,000 people) in St Thomas, St 

Mary and Portland have their most urgent and immediate basic needs met. 

 

 

Output 
1: 

Damage 
and 

needs 
assessm

ents 

Indicators for output 1  % of achievement 

Develop a targeted distribution 
plan for the most affected areas 
in the parishes of St Thomas, 
St Mary and Portland.  90% 

Activities 
for 
output  1 
(O1)   

Activity is 
on time? 

               % 
progress 

    Yes 
N
o  

Conduct rapid emergency 
damage and needs 
assessments (DANA) in  
the most affected areas 
following Hurricane Sandy. X 

 
100% 

Training the Jamaican Red 
Cross team in the Mega V 
beneficiary registration 
system. 

 
X Cancelled 

Provide technical assistance 
to Jamaica Red Cross for 
Mega V facilitated beneficiary 
registrations and distributions. 

 
X Cancelled 

Develop the beneficiary 

targeting strategy and 

registration system to deliver 

intended assistance by using 

the Mega V relief distribution 

system. 
 

x Cancelled 

Distribute relief supplies and 

control supply movements 

from point of dispatch to end 

user. X 
 

100% 

Monitor and evaluate the 

relief activities and provide 

reporting on relief 

distributions. X 
 

100% 

Develop an exit strategy. X 
 

100% 

Monthly 
expendit
ure for 
O1  

9,277.31 
USD 

% of 
progress 
on O1 90%  
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Output 2: 
Relief 
distributions 
(food and 
basic non-
food items)  

Indicators for output 2 
% of 

achievement 
The 1,000 affected families (a 
total of 5,000 people) in St 
Thomas, St Mary and Portland 
have their most urgent and 
immediate basic needs 
provided 100 

Activities for 
output  2 (O2)   

Activity 
is on 
time? % progress 

 
  Yes 

N
o  

Deliver 1,000 food parcels (replenish 
500 used from prepositioned stock 
and cover 500 additional families) to 
support food security and immediate 
needs of the affected people. x 

 
>100% 

Deliver targeted non-food items 
(hygiene kits, cleaning kits, tarpaulins, 
blankets and jerry cans) for 1,000 
families based on identified needs.  x 

 
>100% 

Distribute 500 mattresses for the 

children, elderly people and disabled 

people. x 
 

77% 

Monthly 
expenditure 
for O2 

76,121.91 
USD  

% of 
progres
s on O2 100%  

 
The relief distributions have been completed by January 2013, with Jamaica Red Cross 
surpassing its projected goal of assisting 1,000 affected families (5,000 people) in St. 
Thomas, St. Mary and Portland to have their most urgent and basic needs met. A total of 
6,918 families were reached in the three most affected parishes. Across the three parishes, 
a total of 5,543 families were reached with non-food items, 1,011 families were reached with 
food and 364 families have been reached with mattresses. Validation of all assessments and 
distributions reports was completed using physical records and database information. The 
distributions of non-food items, food and mattresses were based on current needs to 
beneficiaries, thus resulting in more families reached than initially targeted. Tables 1 and 2 
below detail the relief distributions. 
 

            It is important to note that the type and cost of the mattresses changed at the time of 
purchase (as compared to the amount indicated in the previous update) and less mattresses 
were bought with the same funds. The type of mattresses that were originally budgeted were 
not culturally appropriate to the Jamaican family context. The switch to a double bed 
mattress, which was more acceptable to the Jamaican families, was a key factor linked to 
the distribution of fewer items. Additionally, the distributions were based on the assessments 
and the current needs, and fewer families have indicated at the time of distribution that they 
were in need of mattresses. 
 
In terms of water and sanitation items (hygiene kits and cleaning kits) the revised emergency 
appeal budget (see below) has amended the amount budgeted for to 46,785 Swiss francs. 
 
The absence of vehicles at the branch level caused some challenges in relief distributions. 
Vehicles from the headquarters in Kingston were used to offset these challenges. Narrow 
access roads in some communities resulted in the use of smaller vehicles, which in turn 
increased the number of visits to those communities to transport all the required items. This 
affected especially the distribution of mattresses. 
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Table 1. Relief items distributed by Jamaica Red Cross as of January 2013: 
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St.Mary 150 399 409 384 183 110 

Portland 360 571 361 469 171 310 

St. Thomas 260 439 241 460 180 310 

St.Catherin
e 30 12 0 28 2 120 

Clarendon 80 25 0 2 2 100 

KSAB 268 25 0 50 0 0 

St. Ann 0 155 0 10 116 250 

St Elizabeth 0 10 0 0 0 0 

Manchester 96 171 0 463 0 160 

TOTAL 1,244 1,807 1,011 1,866 654 1,360 

 
(continued) 
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St.Mary 133 0 
1 

13 
0 0 

Portland 81 200 
0 

331 
0 0 

St. Thomas 150 250 
30 

356 
0 0 

St.Catherine 0 15 
9 

0 
5 20 

Clarendon 3 0 
2 

5 
50 10 

KSAB 0 0 
0 

0 
73 168 

St. Ann 10 0 
0 

0 
50 135 

St Elizabeth 0 0 
0 

0 
0 0 

Manchester 9 60 
0 

0 
49 7 

TOTAL 386 525 
 

887 705 
 

227 
 

340 
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Table 2. Total relief items distributed to affected families by Jamaica Red Cross as of 28 December 2012 
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Food 409 361 241 1011 1000 >100 

NFI (families) 1115 2330 2098 5543 1000 >100 

Mattresses 133 81 150 364 500 72.8% 

 
As part of the exit strategy the Jamaica Red Cross plans to replenish the non-food items 
stocks and re-establish the virtual warehouse agreements with food suppliers. This will be 
done using local procurement options, with funds from this appeal and national-level 
partnerships. 
 
The lack of funding within the timeframe initially established prevented the implementation of 
the Mega V training in the beneficiary electronic database and distribution system. 
Furthermore, internal capacity assessments within the Jamaica Red Cross indicated that the 
local branches do not have the equipment requirements associated with the implementation 
of Mega V training at this time. These factors have led to the cancelling of this activity under 
the current operation. 

 
 

Communications – Advocacy and public information 

Outcome: Emergency communications 

 
 

Output 3: 
Beneficiary 
feedback 
on the 
operation is 
ensured. 

Indicators for output 3  
% of 

achievement 

Beneficiary communications is provided 
throughout the project 

 33% 

Activities for 
output 3 (O3) 

 
Activity is on time? 

% progress     Yes No 

Production of beneficiary 
stories during the operations 
for publication. X 

 
40 % 

Production of photographs 
from the operations. X 

 
75% 

Issue of communication and 

public visibility reports. X 
 

33% 

Monthly 
expenditure 
for O3 

1,000 
USD  

% of 
progress 
for O3 35%  

 
During the relief operations, two beneficiaries’ stories were produced and have been 
published on the IFRC and Canadian Red Cross websites: http://www.ifrc.org/en/news-and-
media/news-stories/americas/jamaica/sandys-strong-winds-destroy-homes-and-livelihoods-
in-jamaica-60231/  and http://www.ifrcmedia.org/blog/jamaican-red-cross-working-to-restore-
lives-and-livelihoods-following-hurricane-sandy/  (21 November 2012). The publication of 
pictures and articles has been discussed on Twitter and Facebook.   
 

http://www.ifrc.org/en/news-and-media/news-stories/americas/jamaica/sandys-strong-winds-destroy-homes-and-livelihoods-in-jamaica-60231/
http://www.ifrc.org/en/news-and-media/news-stories/americas/jamaica/sandys-strong-winds-destroy-homes-and-livelihoods-in-jamaica-60231/
http://www.ifrc.org/en/news-and-media/news-stories/americas/jamaica/sandys-strong-winds-destroy-homes-and-livelihoods-in-jamaica-60231/
http://www.ifrcmedia.org/blog/jamaican-red-cross-working-to-restore-lives-and-livelihoods-following-hurricane-sandy/
http://www.ifrcmedia.org/blog/jamaican-red-cross-working-to-restore-lives-and-livelihoods-following-hurricane-sandy/
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The Jamaica Red Cross has also been visible in The Gleaner national newspaper during the 
relief operations. A greeting message to the volunteers who have been working for the 
Sandy response was also  published in The Daily Gleaner national newspaper. Furthermore, 
the Jamaica Red Cross response has been featured on the French Red Cross PIRAC 
website http://pirac.croix-rouge.fr/en/actions_fiches.php?action=33.  
 
A photographer was hired during the relief operations, to capture the Red Cross in action, 
and photos are available at the links above. As the operations now move to the recovery-
related activities, the Jamaica Red Cross will capture additional beneficiary stories, including 
a case study on beneficiary communicatons, as well as photos of the implementation of the 
recovery phase. 

 
Emergency health and care (dengue prevention, epidemic control and 
psychosocial support) 

Outcome: Dengue preventive measures are implemented in the affected areas 
after Hurricane Sandy to prevent the spread of vector-borne diseases. 

 

Output 4: 
Emergency 
health and care 
(dengue 
prevention and 
epidemic 
control) 

Indicators for output 4  
% of 

achievement 

Dengue preventive measures are 
implemented in the affected areas 
after Hurricane Sandy to prevent the 
spread of vector-borne diseases.  25% 

Activities for 
output  4 (O4)   

Activity is 
on time? % progress 

    Yes 
N
o  

Training/refresher training on ECV (Epidemic 
Control for Volunteers): dengue and 
leptospirosis for 15 people from each targeted 
area (10).  x   10%  

Cleaning campaigns of vector breeding sites 
with the health teams from the Ministry of 
Health and communities.  x   10%  

Distribution of mosquito nets to 1,000 
targeted families.  x   70% 

Production of vector-borne disease control 
(dengue and leptospirosis) awareness-raising 
material (materials from the Ministry of 
Health, reproduced with Jamaican Red Cross 
and donors’ logo)  x   0%  

Public awareness-raising and communication 
campaign for dengue prevention in 
collaboration with the Ministry of Health and 
Jamaican Red Cross’ ECV staff and 
volunteers.  x    90% 

Monthly 
expenditure for O4.  2,648 USD  

% of 
progress 
on O4  25% 

 
The training in Epidemic Control for Volunteers (ECV) during the earlier stages of the 
operations was challenged because of inadequate funding. This activity is now funded and 
the necessary coordination activities are in progress, in order for the training to take place in 
June 2013.  
 
The cleaning of vector-breeding sites was not initially funded during the earlier stages of the 
operation, when this activity was a key priority of the Ministry of Health. During this time, 
discussions were ongoing at the national level with the Ministry of Health, regarding the 

http://pirac.croix-rouge.fr/en/actions_fiches.php?action=33
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reproduction of awareness material. As funding became available for this activity, the 
ministry indicated that this was no longer a priority. This activity was planned to be 
implemented at the same time with the production and distribution of awareness materials on 
vector disease control, in collaboration with the Ministry of Health. Following discussions with 
the government, which indicated that there were no new cases of dengue and that these two 
activities were not considered priorities at this time, the funding was re-directed to other 
activities under this outcome.  
 
While there was no production of vector-borne disease control awareness-raising materials 
during the initial stages of the operation, the Jamaica Red Cross and the Ministry of Health 
worked in partnership with the telecommunications provider Digicel to send out text 
messages to customers. The text messages, which focused on vector control, were 
developed by the Jamaica Red Cross and approved by the Ministry of Health before being 
distributed by Digicel to their customers. Digicel has a customer base of around two million 
people in Jamaica alone – about 70 per cent of the population. Additionally, in order to 
address the need at the time, the Jamaica Red Cross distributed existing materials on vector 
control from the Ministry of Health in the same time with the relief distributions. 
 
The mosquito nets were distributed at the same time with the other relief items. Again, these 
were distributed based on the assessments and taking into account the current needs of the 
beneficiaries. As such, 705 families benefited from mosquito nets as detailed in Table 1 
above. The remaining nets have been turned into pre-positioned stock. 
 

 

Output 5: 
Psychosocial 
support 
 

Indicators for output 5  
% of 

achievement 
Psychosocial support is provided to the 
affected families in St Thomas, St Mary 
and Portland.  33 % 

Activities of Output 5 
(O5)   

Activity is on 
time? 

% progress     Yes 
N
o 

Psychosocial support volunteers provide 
support for traumatized families using one-on-
one meetings.  x   33 %  

Monthly 
expenditure for O5  

623.61 USD 
(incurred on12 

January)  

% of 
progress 
for O5 33 %  

 
On 12

 
January 2013, the Jamaica Red Cross held the first psychosocial support (PSP) 

session in the parish of St. Mary. There were 18 participants from the community of Port 
Maria, who had their homes severely damaged by the hurricane and filled with mud after the 
hurricane’s passage. The group also included three Red Cross volunteers, two facilitators 
and the RIT delegate. This was the only community PSP session held to date, as part of the 
process of providing support to the affected families; the families need to volunteer to be part 
of these sessions, but none of remaining affected families have volunteered for this type of 
sessions. 
 
Notwithstanding this, in January the Jamaica Red Cross moved ahead and held discussions 
with the Ministry of Education to provide PSP training for teachers and guidance counsellors 
in the affected schools. A plan of intervention for both the schools and communities was 
developed and finalized. The school teachers are targeted for this training, as it contributes 
to the sustainability of the intervention: they live within the affected communities and can 
provide ad hoc PSP sessions to the affected families. The PSP training specifically targets 
30 teachers from ten schools within the three affected parishes of St. Mary, St. Thomas and 
Portland. After much coordination with the Ministry of Education and the ten schools, the 
training workshop has been scheduled for 16-17 May 2013 in the parish of Portland. 
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 Emergency shelter and violence prevention 

Outcome 1: To provide improved safer houses for the targeted most 

vulnerable affected families in St Thomas, St Mary and Portland. 

Outcome 2: To provide safer schools in the affected areas.  

Outcome 3: To support youth violence prevention in the affected schools.  

 
 

Output 6: 
Emergency 
shelter and 
violence 
prevention 

Indicators for output 6  

% of 
achie
veme

nt 
To provide 50 improved safer houses for the 
most vulnerable families in St Thomas, St Mary 
and Portland.  10% 

To provide safer schools in affected areas 
 0% 

To support youth violence prevention in the 
affected schools  0% 

   

Activities for 
output 6 
(O6)   Activity is on time? % 

progr
ess     Yes No 

Identification of targeted families 
based on needs assessments 
and registration.  x   

100 
%  

Procurement of material for the 
construction of 50 safer houses   x  0%  

Hiring of technical experts and 
support staff    x 5%  

Implementation of the build-

back-safer-houses initiative to 

build earthquake/hurricane/flood 

resistant housing   x  0%  

Beneficiary communication for 
safer houses (monitoring and 
evaluation)   x  0%  

Three primary schools have 
been retrofitted with safer, 
hurricane-resistant roofs 

 

x 0% 

Three violence prevention 
campaigns implemented in target 
schools 

 

x 0% 

Monthly expenditure for O6  6,740.52 
USD 

% of 
progress 
for O6  10% 

 
The beneficiary non-food item satisfaction survey was implemented, with 100 beneficiaries 
being interviewed by the Jamaica Red Cross volunteers. The results will be published in the 
final report.  

 
All the above components relating to emergency shelter will be implemented through a 
bilateral arrangement between the French Red Cross and the Jamaica Red Cross, funded 
by ECHO for a total of 527,300 euro. The bilateral agreement consists in rebuilding 35 
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homes (Safer Houses), reinforcing 50 houses and upgrading three schools. It also includes a 
violence-prevention campaign in schools nationwide and a preparedness campaign for 
future hazards. 
 
In May 2013, additional funding was earmarked under the appeal for the rebuilding of seven 
houses. This will be done in coordination with the French Red Cross, as part of the ECHO 
shelter project; based on the previous experience and taking into account the resources 
available, the Jamaica Red Cross estimates that the rebuilding of the seven houses can be 
completed within six months.  
 
The support from the French Red Cross/ECHO project will boost the violence prevention 
component.  A substantial portion of the violence prevention component is being 
implemented through the main IFRC appeal funds. The first activity is the Training of 
Trainers workshop, which used the “Ten Steps Programme” and was held on 26-28 April 
2013 for 20 volunteers; the cost was booked in the June accounts, so it's not reflected in the 
current financial report. The work plan for  implementation at school level is in the process of 
being developed.  Violence prevention media messages, posters, banners and other youth-
related items will be produced to promote this campaign, together with social media tools.  

  
 

Early recovery 

Outcome: To provide alternative livelihoods for 500 targeted affected 

families in St Thomas, St Mary and Portland, following the loss of 

subsistence crops and destruction of houses. 

 

Output 7: 
Early 
recovery 

Indicators for output 7  
% of 

achievement 
To provide alternative livelihood for 500 
targeted affected families in St Thomas, St 
Mary and Portland following the loss of 
subsistence crops and destruction of 
houses.  10% 

Activities for 
output 7 (O7)   

Activity is on 
time? 

% progress     Yes 
N
o 

Selection of 500 targeted beneficiaries   x   28%  

The cash transfer programme (micro-economic 
initiative) for 500 targeted beneficiaries who 
lost their subsistence crops is carried out for 
income generating activities to ensure food 
security for the most vulnerable families.  x   0%  

Implementation of micro projects in ten farms in 
risk-prone areas 
such as the construction of dykes and 
protective walls.  x 

 
0% 

Monthly 
expenditure 
for O7  

Some funding 
identified  

% of 
progress 
for O7  10% 

 
Assessments for the livelihood activities have been completed. An initial 143 families were 
selected based on family size (large families, that is, of five or more members), single parent 
households, and affected families that have no insurance for the losses. The selection of a 
further 77 families will be done, as additional funding has become available for the activities. 
A Micro-economic Initiative (MEI) training will be held for 20 volunteers, as part of the 
implementation process. 
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Some funding has been identified to carry out the implementation of micro-projects in ten 
farms in risk-prone areas. However, the implementation has not begun yet. 
 
With the recent identification of funding for a total of 220 families to benefit from cash 
transfers for livelihood restoration, the Jamaica Red Cross has revised the work plan for the 
activities funded under the appeal, which indicates that a revised timeline of six months is 
necessary to fully implement all activities under this component. 
 

Logistics 

Outcome: The local logistics capacity of the Jamaica Red Cross to respond 

with relief items is strengthened with the support of standardized items 

prepositioned in the IFRC’s Zone Logistics Unit  in Panama as well as 

enhanced with technical support 

Output 8: 
Logistics 

Indicators for output 8  
% of 

achievement 
Enhanced logistics capacity and 
technical support facilitate the 
distribution of relief items to 1,000 
families and other related activities.  10% 

Activities for output 
8 (O8)   

Activity is on 
time? 

% progress     Yes 
N
o 

Preparations of the logistics mobilization table   x   100%  

Management of the logistics mobilization of the 
appeal and maintenance of relations with 
donors  x   100%  

Procurement of transport services through the 
Zone Logistics Unit transport network  x 

 
100% 

International procurement x  100% 

Pipeline management of in-kind goods x  100% 

Monthly 
expenditure for O8  

11,282.40 
USD 

% of 
progress 
for O8  10% 

 
The IFRC global logistics services at the Americas zone office supported the emergency 
operation not only with the dispatch of relief items throughout the period of the emergency 
appeal, but also with the pipeline management of goods imported to Jamaica. The first 
shipment of non-food items arrived at port on 19 November 2012.  Part of the shipment 
replenished the contingency stock of Jamaica Red Cross and the balance was distributed to 
beneficiaries. During the operations, a complete inventory of Jamaica Red Cross’ central 
warehouse was completed with assistance from the RIT delegate, and the warehouse system 
was updated and improved. 
 
The Jamaica Red Cross revised the recovery component of the operation because the appeal 
was underfunded, in order to accurately reflect the funding situation. Based on the current 
funding and recovery activities, the Jamaica Red Cross will be seeking a timeline extension to 
the appeal. An additional six months are necessary for the implementation of the activities. 
While an extension increases the exposure of the recovery activities to the risk of hurricanes, 
the confirmation of funding for activities five months into the operation needed a later start of 
the implementation. An extension is being sought to carry out the activities relating to shelter, 
livelihoods and violence prevention.  
 
The operations for the appeal has been handed over to the Caribbean Regional 
Representation Office (CRRO) on 1 May 2013.  
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Contact information 
For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Lorraine Mangwiro; office phone: +1 868 

628 7289; mobile phone: +1 868.680.1682; email: 

lorraine.mangwiro@ifrc.org      

 IFRC Zone: Benoit Porte; Coordinator, Disaster and Crisis Response and 
Early Recovery; phone + 507 317 30 50; email: benoit.porte@ifrc.org 
 

 Global Logistics Services (GLS AZO): Douglas Baquero, Regional Logistics 
Coordinator; phone + 507 317 30 50; email: douglas.baquero@ifrc.org 
 

 In Geneva: Christine South, Operations Support; phone: +41 22 730 4529; 

email: christine.south@ifrc.org 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Sandra Lombardo, relationship management senior officer; 
phone + 507 317 30 50; email: sandra.lombardo@ifrc.org 
 

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone:  Roxana Lupu, reporting officer; phone + 507 317 30 50; 
email: roxana.lupu@ifrc.org 
 

 



Click here to return to the title page 

 

 

 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International 

Red Cross and Red Crescent Movement and Non-Governmental Organizations 

(NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in 

Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all 

forms of humanitarian activities by National Societies, with a view to preventing and 

mailto:lorraine.mangwiro@ifrc.org
mailto:benoit.porte@ifrc.org
mailto:douglas.baquero@ifrc.org
mailto:christine.south@ifrc.org
mailto:Sandra.Lombardo@ifrc.org
mailto:Sandra.Lombardo@ifrc.org
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alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and 

crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,211,693 1,211,693

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 83,249 83,249
Japanese Red Cross Society 40,000 40,000
On Line donations 1,500 1,500
Red Cross of Monaco                               6,202 6,202
Taiwan Red Cross Organisation 46,305 46,305
The Canadian Red Cross Society (from Canadian
Government*) 70,119 70,119

The Netherlands Red Cross 22,402 22,402
The Netherlands Red Cross (from Netherlands
Government*) 120,744 120,744

VERF/WHO Voluntary Emergency Relief 500 500
C1. Cash contributions 391,021 391,021

C. Total  Income  = SUM(C1..C4) 504,461 504,461

D. Total  Funding = B +C 504,461 504,461

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 37,115 37,115
British Red Cross 38,500 38,500
The Canadian Red Cross Society 14,567 14,567
C2. Inkind Goods & Transport 90,182 90,182

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 504,461 504,461
E. Expenditure -370,736 -370,736
F. Closing Balance = (B + C + E) 133,725 133,725

Other Income
IFRC at the UN Inc allocations 17,640 17,640
Programme & Services Support Recover 5,618 5,618
C4. Other Income 23,258 23,258

Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRJM003
Budget Timeframe 2012/10-2013/7Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRJM003 - Jamaica - Hurricane Sandy
Timeframe: 30 Oct 12 to 31 Jul 13
Appeal Launch Date: 30 Oct 12

Interim Report

Interim Report Prepared on 22/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,211,693 1,211,693
Relief items, Construction, Supplies
Shelter - Relief 21,495 25,840 25,840 -4,345

Shelter - Transitional 350,464 350,464

Construction - Facilities 74,766 74,766

Construction Materials 2,056 2,056

Clothing & Textiles 68,130 57,132 57,132 10,998

Food 56,074 44,876 44,876 11,198

Water, Sanitation & Hygiene 18,691 46,785 46,785 -28,094

Teaching Materials 66,354 66,354

Utensils & Tools 6,075 5,162 5,162 912

Other Supplies & Services 23,832 23,832

Cash Disbursment 163,550 163,550

Total Relief items, Construction, Supp 851,487 179,796 179,796 671,691

Logistics, Transport & Storage
Storage 14,019 1,377 1,377 12,641

Distribution & Monitoring 16,262 5,884 5,884 10,378

Transport & Vehicles Costs 17,757 2,389 2,389 15,368

Logistics Services 7,049 1,270 1,270 5,779

Total Logistics, Transport & Storage 55,086 10,920 10,920 44,165

Personnel
International Staff 95,326 8,170 8,170 87,156

National Staff 14,486 2,259 2,259 12,227

National Society Staff 22,009 802 802 21,207

Volunteers 3,179 3,775 3,775 -596

Total Personnel 135,001 15,005 15,005 119,995

Consultants & Professional Fees
Consultants 17,757 17,757

Total Consultants & Professional Fees 17,757 17,757

Workshops & Training
Workshops & Training 23,364 23,364

Total Workshops & Training 23,364 23,364

General Expenditure
Travel 14,019 2,397 2,397 11,621

Information & Public Relations 7,009 7,009

Office Costs 7,009 279 279 6,730

Communications 4,579 528 528 4,051

Financial Charges 14,019 -5,015 -5,015 19,034

Shared Office and Services Costs 8,411 1,958 1,958 6,453

Total General Expenditure 55,046 147 147 54,899

Operational Provisions
Operational Provisions 142,470 142,470 -142,470

Total Operational Provisions 142,470 142,470 -142,470

Indirect Costs
Programme & Services Support Recover 73,953 22,398 22,398 51,555

Total Indirect Costs 73,953 22,398 22,398 51,555

TOTAL EXPENDITURE (D) 1,211,693 370,736 370,736 840,958

VARIANCE (C - D) 840,958 840,958

Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRJM003
Budget Timeframe 2012/10-2013/7Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRJM003 - Jamaica - Hurricane Sandy
Timeframe: 30 Oct 12 to 31 Jul 13
Appeal Launch Date: 30 Oct 12

Interim Report

Interim Report Prepared on 22/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRJM003
Budget Timeframe 2012/10-2013/7Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRJM003 - Jamaica - Hurricane Sandy
Timeframe: 30 Oct 12 to 31 Jul 13
Appeal Launch Date: 30 Oct 12

Interim Report

Interim Report Prepared on 22/Jul/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,211,693 0 504,461 504,461 370,736 133,725

Subtotal BL2 1,211,693 0 504,461 504,461 370,736 133,725

GRAND TOTAL 1,211,693 0 504,461 504,461 370,736 133,725

Selected Parameters
Reporting Timeframe 2012/10-2013/5Programme MDRJM003
Budget Timeframe 2012/10-2013/7Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRJM003 - Jamaica - Hurricane Sandy
Timeframe: 30 Oct 12 to 31 Jul 13
Appeal Launch Date: 30 Oct 12

Interim Report

Interim Report Prepared on 22/Jul/2013 International Federation of Red Cross and Red Crescent Societies



EMERGENCY APPEAL

MDRJM003 Jamaica Hurricane Sandy 30/05/2013

Budget Group

Shelter - Relief 25,840 25,840

Shelter - Transitional 56,474 56,474

Construction - Housing -

Construction - Facilities -

Construction - Materials -

Clothing & Textiles 57,132 57,132

Food 49,888 49,888

Seeds & Plants -

Water, Sanitation & Hygiene 46,785 46,785

Medical & First Aid -

Teaching Materials -

Utensils & Tools 5,162 5,162

Other Supplies & Services -

Emergency Response Units -

Cash Disbursements 78,256 78,256

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 319,537                            -                                    -                                    319,537                                  

Land & Buildings -

Vehicles -

Computer & Telecom Equipment -

Office/Household  Furniture & Equipment -

Medical Equipment -

Other Machinery & Equipment -

Total LAND, VEHICLES AND EQUIPMENT -                                    -                                    -                                    -                                          

Storage, Warehousing 1,377 1,377

Distribution & Monitoring 5,884 5,884

Transport & Vehicle Costs 17,736 17,736

Logistics Services 1,270 1,270

Total LOGISTICS, TRANSPORT AND STORAGE 26,267                              -                                    -                                    26,267                                    

International Staff 16,309 16,309

National Staff 47,601 47,601

National Society Staff 20,271 20,271

Volunteers 6,927 6,927

Total PERSONNEL 91,110                              -                                    -                                    91,110                                    

Consultants 4,371 4,371

Professional Fees -

Total CONSULTANTS & PROFESSIONAL FEES 4,371                                -                                    -                                    4,371                                      

Workshops & Training 97,644 97,644

Total WORKSHOP & TRAINING 97,644                              -                                    -                                    97,644                                    

Travel 4,672 4,672

Information & Public Relations -

Office Costs 2,166 2,166

Communications 2,518 2,518

Financial Charges -440 -440

Other General Expenses 2,424 2,424

Shared Office and Services Costs 13,878 13,878

Total GENERAL EXPENDITURES 25,218                              -                                    -                                    25,218                                    

Partner National Societies -

Other Partners (NGOs, UN, other) 4,364 4,364

Total TRANSFER TO PARTNERS 4,364                                -                                    -                                    4,364                                      

Programme and Services Support Recovery 36,953 0 0 36,953

Total INDIRECT COSTS 36,953                              -                                    -                                    36,953                                    

Pledge Earmarking & Reporting Fees -

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 605,464                            -                                    -                                    605,464                                  

Available Resources

Multilateral Contributions 609,790 609,790

Bilateral Contributions -

TOTAL AVAILABLE RESOURCES 609,790                            -                                    -                                    609,790                                  

NET EMERGENCY APPEAL NEEDS 4,326-                                -                                    -                                    4,326-                                      

Multilateral Response Appeal Budget CHFBilateral ResponseInter-Agency Shelter 
Coord.

EMERGENCY APPEAL BUDGET V2012.06
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