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Period covered by this Ops Update: 23 May to 21 September 

2013. 

 
Appeal target (current): CHF 3,538,548  

 

Appeal coverage: 37%; <click here to go directly to the 

updated donor response report, here for interim financial 

report or here to link to contact details >  

 
Appeal history:  

 This Emergency Appeal was initially launched on 22 

April 2013 for CHF 3,538,548 for 6 months to assist 

52,183 beneficiaries.    

 Disaster Relief Emergency Fund (DREF): CHF 350,000 was initially allocated from the 

Federation’s DREF to support the national society to respond.  

 Operations Update n°1 was issued on 23 May 2013 and provided an update on the 

coordination and donor interest and support to the appeal to date.  

 Operations Update n°2 was issued on 31 May 2013. 

 This Operations update is providing an update on the progress of the operation so far as well 

as extending of the operation timeframe by two months to allow the National Society complete 

some response activities as well as conduct an internal evaluation of the operation. The 

operation will therefore be completed by 31 December 2013 and a Final Report made 

available by 31 March 2014.  

 
Summary: The March-April-May (MAM) seasonal rainfall which began in early April resulted in severe flooding 
conditions that lead to evacuation of communities affected and displaced by the floods and landslides. The 
forecast for March to May 2013 was based on the prevailing and expected Sea Surface Temperature 
Anomalies (SSTAs) over the Pacific, Indian and Atlantic Oceans. The Kenya Red Cross Society (KRCS) 
conducted an initial rapid assessment between April 1 and 15, in all the regions. Approximately 9,865 
households were affected by the floods, and displaced to safer grounds.  Since the floods began in early April 
more than 141,994 persons (28,735 HH) were displaced with a total of 96 floods associated deaths and 20 
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injuries. Estimated arable farmland of 13,895 acreage was destroyed, with over 77 cows, 2,867 goats and 500 
chickens reported dead.  
 
As a result of this disaster, an Emergency Appeal operation was launched responding towards the floods with 
an implementation period of six-months, initially ending 31 October 2013. KRCS jointly with partners, 
humanitarian actors and the Government of Kenya continuously responded to the floods through search and 
rescue missions, provision of shelter and Non-Food Items (NFIs), provision of safe water and sanitation 
services, basic health care and logistical support to the affected population.  
 
KRCS has managed to meet the emergency needs of more than 40,000 beneficiaries with urgent livelihood 
support, NFIs (dignity kits), access to safe water, access to basic health and care services, health awareness 
for reducing risks, improved sanitation conditions. The capacities of KRCS staff and volunteers, as well as 
involved communities have been strengthened with improved skills and knowledge in different aspects of 
meeting the needs of the affected population. 
 
This operation update informs of the extension of the emergency operation with two months, to allow for 
finalizing some activities relating to water and sanitation, and undertake an internal evaluation including a 
lessons learned exercise. 
 
The major donors and partners of this appeal includes the American Red Cross, Danish Red Cross and Danish 
Government, Japanese Red Cross, Norwegian Red Cross and Norwegian Government, Red Cross of Monaco, 
Swedish Red Cross, and the Canadian Red Cross Society and Canadian Government and VERF/WHO 
Voluntary Emergency Relief. On behalf of the Kenyan Red Cross Society, IFRC would like to sincerely thank all 
partners for their generous contributions and support to this Emergency Appeal. 

 

The situation 
The “Long Rain season” that began during the first week of March 2013, and which usually falls during March-
April-May, caused severe flooding and landslides in the regions of West Kenya, Rift Valley, and Central Kenya, 
the Coast, North Eastern, Upper and Lower Eastern regions. According to the Kenya Metrological Department, 
March to May is considered a major rainfall season in Kenya which depicts long term mean rainfall patterns 
where seasonal rainfall of amounts of over 300mm were recorded in Western, Coastal region and parts of 
Northern Kenya. The effects of floods in the country were enormous such as loss of lives, destruction of 
infrastructure, loss of livelihood and many populations were at risk of disease epidemics. 
 
As a result of the floods' catastrophe between July and August 2013, KRCS intervened in various ways in 
support of the affected populations in restoration of the lost source of livelihood through the Cash Transfer 
Program, procurement of farm inputs, rehabilitation of the community water facilities that were destroyed by the 
floods, and conducting health campaigns on disease prevention especially on the conditions that emerged 
during the floods like schistosomiasis and dengue fever in the coast region. 

 

Coordination and Partnerships  
Coordination of the response operation was done through the District Steering Group (DSG) meetings and by 
the District Disaster Management (DDM) which held monthly meetings as well as by the Government ministries 
by providing support during the implementation of various activities within the communities. During the Cash 
Transfer Program, the local leaders provided support in ensuring that all targeted people had their names and 
numbers well registered from every selected community. Verification of telephone numbers also took place in 
every community meeting. Most of the organisations that provided support to the affected communities  had 
pulled out beginning July and August. 

Red Cross and Red Crescent Action 
 

Progress towards outcomes 
 

Search and Rescue and restoring family links  

Outcome: Family contacts are re-established and maintained between family members separated 

by floods within and outside the affected areas. 

Outputs (expected results) Activities planned 



 
Salabani Primary School engulfed by water from Lake 
Baringo. Photo/KRCS. 

 

 The persons affected and at 
risk due to the floods are 
evacuated to safer grounds.  

 Support tracing of missing 
persons and restoration of 
family links. 

 Evacuation of affected persons to safer grounds  

 Active tracing is considered in support to persons who 

have not succeeded in re-establishing contact with family 

members.  

 Support continued tracing of missing persons and the 

restoration of family links at the household level.  

 Search for missing persons in all possible areas including 

morgues to ascertain identities of the deceased linked to 

the floods.  

 
Progress: In July and August, no major evacuations were reported since most of the regions affected by the 
floods had receded. Owing to the bursting shores of Lake Baringo, Rift Valley Region, starting 2012 and the 
banks of river Perkerra since 2002, water has since encroached human habitats hence displacing hundreds of 
Baringo County residents. Between the 19 - 27 July 
2013, more than 138 households were affected in 
Salabani, Ngambo and Kiseriani location following the 
rising levels of waters from Lake Baringo.   
 
An assessment was carried out on 26 July, 2013 using 
Kenya Initial Rapid Assessment (KIRA) tool. The results 
were unknown acreage farmland submerged, destroyed 
properties like Salabani Primary School teachers’ 
quarters building, school kitchen and toilets and also 
destroyed shelters with a total number of 396 HHs 
displaced. The displaced families were hosted in the 
neighboring communities/families on higher grounds. 
Since the MAM rainfall the same communities had been 
previously affected and KRCS had provided them with 
NFIs. Food distribution was conducted between 26 - 28 
August. 
 

 

Shelter and non-food items 

Outcome: To increase the purchasing power of affected households and assist the most 
vulnerable and displaced households in West Kenya region with resilient shelters. 

Outputs (expected results) Activities planned  

 Basic purchasing power 
of 3,443 floods affected 
households in West 
Kenya is ensured.  

 310 households have 
constructed floods 
resilient and safer 
shelters. 

 Orient staff and volunteers in cash transfer programming. 

 Conduct a rapid market assessment.  

 Using the target criteria, identify and register beneficiaries of 
cash transfer. 

 Assess and sign agreements with payment service providers 
to deliver cash transfers. 

 Formation of complaints and feedback mechanism. 

 Disburse funds to 3,443 affected households in West Kenya 
each household will receive unconditional cash transfer with a 
value of KSH 5,500 as a support to meet their basic needs.  

 Monitor and evaluate cash transfer activities.  

 Provide staff and community with training, guidelines and 
construction instructions.  

 Conduct training to 30 KRCS volunteers on safe construction 
techniques and sustainable building materials alternatives. 

 Conduct training in target communities to improve 
understanding of quality of materials and best practise 
techniques for flood resistant shelter.  

 Design, production and distribution of 310 commodity vouchers 
for purchase of safer shelter construction materials.  

 Produce and distribute IEC materials (brochures, poster and 



 
Beneficiaries verfying their mobile phone numbers in 

Nyando. KRCS. 

 
A cash transfer beneficiary who used the funds to 
purchase a goat. Photo/ KRCS. 

video on safe construction. 

 Detailed needs assessment and design for shelter needs 
through community participation and ownership in identifying 
the most used or required local materials.  

 Selection of village committees to assist in the identification of 
the most vulnerable households to benefit from cash based 
shelter based intervention. 

 
Progress: Through the Community Based Targeting and Distribution (BTD) method, Relief Committees were 
formed and trained during the sensitization and mobilization phase. The sensitization sessions were organized 
to inform beneficiaries on the effective use of the funds and the purpose of the cash transfer. The geographical 
targeting was done according to three criteria; availability and accessibility to functioning markets, secondly, 
availability of mobile phones and thirdly, presence. The Cash transfer program (CTP) program oriented 10 staff 
that were trained on basic CTP elements, terminologies and background of the process.  
 
The participants were taken through Delivery Mechanisms, 
Risk Analysis, Design and implementation, Control 
Mechanisms and Feedback and Complaints Mechanisms.  
This was mostly drawn from Module 1 of the CaLP CTP 
training for three days on cash transfer program. The 
training was conducted and facilitated with the support 
from Western Kenya region. An assessment was also 
conducted in four counties namely Migori, Rachuonyo, 
Gucha, and Kisumu targeting the areas to respond to for 6 
days. In addition, a household assessment was conducted 
in regards to the market prices and purchasing power at 
the household level.  

 
At village level, local committees selected the most 
vulnerable based on criteria agreed with Kenya Red 
Cross. An existing agreement with SAFARICOM Company 
was used to deliver the cash through a wide network of MPESA agents located in the main markets within the 

target areas. Beneficiaries without valid mobile numbers and identity cards were allowed to select most trusted 

next of kin or persons who would act as alternate beneficiaries to register and collect funds on their behalf. In 
responding to the Cash Transfer Program, a total of 3,443 beneficiaries were registered through the use of 
registered mobile phones, out of which 2,470 have received their cash accounting for 98 per cent. Each 
recipient has received Kenya shillings 5,500 for the phase one group that targeted 2,500 recipients. The 
remaining 30 beneficiaries are awaiting completion of the telephone card verification process. Also 943 
beneficiaries were provided with telephone numbers with new telephone cards that did not have means of 
receiving the money. This amount was derived from the prevailing market prices of a one month WFP food 
basket; cereals, pulses, vegetable oil and corn coy blend. The second phase group of 943 have not yet 
received their cash since there was a delay of cash disbursement from the donors.  
 

In addition, regional staff has been conducting close 
monitoring on a monthly basis to ensure the response 
interventions are well implemented. Given the emergency 
context, cash transfers were unconditional but in 
collaboration with American Red Cross rapid market 
assessment tools were developed , tested and adapted at 
the initial stages of the project. A complaints and feedback 
system was developed aiming at providing a two way 
platform of solving issues emerging from the project.  
 
Furthermore, a Post Distribution Monitoring (PDM) survey 
was conducted two and half weeks after cash disbursement 
was rolled out, from 30 July to 9 August, with the main 
objective of establishing the proportion of targeted 
beneficiaries who received the cash aid and how the cash 

aid was utilized. The survey which used a RAMP technology covered 331 respondents and indicated that 13 
per cent of respondents were males while 87 per cent were females. Children aged between 6-16 years formed 



 
Beneficiary groups working on their vegetable farms 
and digging dykes. KRCS. 

the largest percentage of household composition followed by 17-59 years; children aged under five and people 
over 60 years old were the fewest.  
 
The PDM results suggested that the programme was effectively implemented in accordance to the intended 
objectives in the sense that people received their rightful cash entitlement and were able to purchase immediate 
basic items including those that they could not purchase prior to receiving the assistance. Food (61 per cent), 
education (44 per cent) and household goods (40 per cent) were the items where cash was spent on mostly.  
The grant enabled beneficiary households to make crucial non-food expenditure including education and petty 
businesses. There was also significant investment in productive assets such as agricultural seeds and small 
livestock such as sheep, goats and chicken. 
 
Apart from the general trend of purchasing foodstuffs, a few beneficiaries in Kobuya, Homabay County joined 
hands and used their cash to invest in production activities. 
They formed a self-help group comprising of 5 members, 
each contributing Kshs 500 towards a farming project. The 
survey team visited one of the farms already nicknamed 
‘Red Cross farm’, which had cowpeas, kales and tomatoes 
planted on them. On that particular day, one of the group 
members had taken their farm produce ‘kales’ to the market 
for sale. They expected a total of Kshs 600. The group 
hopes to raise money through the project as an income 
generating activity and feed their families. Vegetable crops 
are scarce in the area hence this would be a good and 
attractive business as the demand is high.  
 
Other beneficiaries have also formed a group of 111 
people, with the name Kanyango, doing mixed farming 
comprising of sweet potatoes, maize and onions. The group sales their vegetables for about Ksh. 350 daily and 
hold weekly meeting in regards to the management of the group. In addition, the group has constructed dykes 
near the river banks to prevent the massive over flow of water during the floods that can cause sudden effects 
on their houses. 
 
Table 1:  Summary of households that received the cash transfers 
 

County District 
No. HHs not 
yet received 

No. HH 
received 

Amount not yet 
disbursed 

(Kenya 
shillings) 

Amount received 
(Kenya shillings) 

Kisumu  

Muhoroni  0 350 0 1,925,000 

Nyakach  30 610 165,000 3,355,000 

Nyando   250   1,375,000 

Rachuonyo  Homa Bay    470   2,585,000 

Migori  
Nyatike    490   2,695,000 

Uriri    150   825,000 

Gucha      150   825,000 

Total    30 2,470 165,000 13,585,000 

Grand Total          13,752,500 

 
 
 
 
  



Livelihoods 

Outcome: To contribute to the re-establishment of disrupted livelihoods by assisting 218 households 
whose crops were destroyed by floods in Magarini District, Coast Region 

Outputs (expected results) Activities planned 

 Food security for 218 households is 
enhanced.  

 

 Procure and distribute 218 digging hoes and 
1.38 metric tonnes of assorted seeds 
comprising of cowpeas, green grams and fast 
maturing maize seeds to 218 affected 
households in Magarini District.  

 
Progress: A total of 2.31 metric tonnes of assorted seeds was procured and distributed to farmers in Magarini 
and Malindi district on 18 July 2013 reaching a total population of 707 households from the two districts. The 
amount was slightly higher than the target, as the seeds were procured in the local area and thus cheaper. The 
distribution was done in 6 locations namely Pazianingushi, (100HHs) Shakahola (90), Kisika Cha Mzungu (49), 
Beta (219), Songarako (172), and Kolobani (77) HHs. 

 
Table 2: Summary of the seed distribution to farmers in Magarini. 

 

Type of seeds 
Quantity 
Phase I UoN Kgs MT 

Maize PH 4 300 2 Kg  600 0.6 

Duma 150 2 Kg  300 0.3 

DH 04 150 2 Kg  300 0.3 

Sorghum 125 2 Kg  250 0.25 

Cow peas 200 2 Kg  400 0.4 

Green Grams  230 2 Kg  460 0.46 

Spinach  155 50 grams  8 0.0004 

Kales  155 50 grams  8 0.0004 

Okra 230 50 grams  12 0.0006 

Capsicum 180 50 grams  9 0.0005 

Egg Plant  100 50 grams  5 0.0003 

Tomatoes 80 50 grams  4 0.0002 

Water Melons  100 50 grams  5 0.0003 

Onions- Red Creole  180 50 grams  9 0.0005 

Amaranthus 100 50 grams  5 0.0003 

 Total     2,375 2.3103 

 
 
 

Emergency Health, Nutrition and Care 

Outcome 1: Reduced morbidity and mortality among the 9,865 HH floods and dengue fever affected 
households through provision of basic health care services during three months. 
Outcome 2: Improved nutritional status of populations in emergencies (10,437 under-fives, 2,087 
pregnant and lactating women). 

Outputs (expected results)  

 First aid services and psychosocial support 
has been provided to households affected 
by the disaster.  

 Increased access to basic health and 
nutrition services among the disaster 
affected populations.  

 Increase knowledge on preventable public 
health diseases among the disaster 

 Provision of first aid services and psycho-
social support to the affected persons and 
families through mobile health units. 

 Through 200 volunteers, support the MOH in 
assessing and responding to the basic health 
and nutrition needs for the affected 9,865 
households, 10,437 under fives and 2,087 
pregnant and lactating women. 



affected populations. 

 Reduced incidences of disease outbreaks 
among the disaster affected populations.  

 Improved level of preparedness for health 
and nutrition related emergencies 

 Volunteers will undergo a rapid training in 
nutrition assessments, triage and health 
messaging. 

 Conduct at least 6 health promotion and 
disease prevention campaigns focussing on 
disease with epidemic potential including 
malaria, cholera in Coast (Tana River, Taita 
Taveta and Magarini), Kisumu County 
(Nyando, Muhoroni, Nyakach, Kisumu East 
and West), Homabay County (Homabay and 
Rachuonyo), Western (Bunyala), Upper 
Eastern (Garbatulla) and North Rift (Turkana, 
Trans-Nzoia and West Pokot). 

 Design and Produce assorted IEC materials 
to support health education by health 
promotion teams. 

 Procure and distribute insecticides, 6,234 
insecticide treated mosquito nets for vector 
control in Mombasa (Kizingo, Ganjoni, 
Tononoka and Tudor areas) and conduct 
space spraying in the dengue affected areas 
of Mombasa (Kizingo, Ganjoni, Tononoka 
and Tudor areas) 

 Procure and distribute 15,655 dignity kits 
(7828 Female and 7827 male kits (wrapping 
cloth for babies, sanitary towels, 
toothbrushes, toothpaste, bathing soap, 
medicated betting soap, washing detergent) 
and distribute to the targeted 5,000 
households 

 Support the county health teams (in Migori, 
Kisumu and Homa bay) to develop 
emergency health and nutrition contingency 
and response plans through monthly joint 
planning meetings and sensitization forums 

 Procure and preposition 2 Interagency 
Emergency Health Kit (IEHK) and 2 
supplementary modules and 2 malaria 
modules. 

 Continuous monitoring, evaluation and 
development of operational updates. 

 Improved preparedness and enhanced 
capacity to respond to epidemics.  

 
 

 Procure and preposition 2 Interagency 
Emergency Health Kit (IEHK) and 2 
supplementary modules and 2 malaria 
modules.  

 Continuous monitoring, evaluation and 
development of operational updates.  

 

 
Progress: The medical outreaches continued to be carried out through various campaigns in sensitization on 
the use of dignity kits, mosquito nets and how to prevent dengue fever, especially in the Coast and Western 
Kenya region between July and August. The dignity kits interventions were undertaken in Coast and the 
Western Kenya regions. The Coastal region areas covered were Marafa, Semikaro, Shirikisho, Kibusu, Peponi, 
and Mbelezoni in Chara Location with a total population of 1,053 persons reached. While in Western Kenya, 
600 persons were reached and in Marigat (Rift Valley region) 36 kits were distributed A total of 7 male and 29 
women kits were distributed to vulnerable male and females. 



 
Dengue Fever campaign in Mombasa. Photo/ KRCS. 

 
Medical outreach in Marigat, Baringo.Photo/ KRCS. 

Moreover 22,814 insect treated mosquito nets were distributed. Among the beneficiaries were those affected by 
dengue fever as well as the other affected populations across the country. Two additional campaigns were 
conducted in the Coast region in regards to the dengue 
fever and schistosomiasis, of which a total population of 
11,800 was reached.  
 
During the dengue fever campaigns, areas covered were 
Tudor, Kizingo, Bamburi, Ganjoni, Mshomoroni, and 
Bombolulu with a total population of 5,800 people reached. 
While the schistosomiasis campaign was conducted from 
10 June to 29 July. Interventions from community 
mobilization and sensitization on bilharzia prevention, 
screening, treatment and case management of which 3,500 
persons were reached in 13 villages namely Makere, Laini, 
Ovo, Daku Kumbi, Roka, Shikaadabu, Bohoni, Ghalamani, 
Bahati ,Chewani, Machakoni, and Malindi ya Ngwena.  
 
Furthermore, hygiene and sanitation promotion and 
sensitization was done in regards to water related diseases 
prevention emphasizing on the importance and use of pit 
latrines, of which 150 slabs were donated to 150 HHs. 
  

Medical outreaches were conducted at Marigat in Baringo 
from 13 to 15 August 2013. Out of this, a total of 415 people 
(165 males and 250 females) with adult above 18 years 
being more than 244, while those aged between 0 -17 years 
(171 persons) were treated for various diseases. The 
activity targeted all people who had been affected by the 
floods as well as the entire community since the area is 
prone to diseases. Hygiene and sanitation promotion 
activities were conducted together with these. 
 

Table 3:  Slabs distribution 
 
A total of 19 delivery kits were distributed to 
Traditional Birth Attendants (TBAs), and 
medicines donated to Loruk dispensary after 
assessing the dispensary and finding out that it 
has none of the essential medication needed in 
such a facility where the community can access 
basic health care services. Nutritional 
interventions were as well carried out concurrently 
with the health team during the outreaches.  
 
Food distribution was done reaching a  total of 
396 households in 3 locations namely: Salabani, 
Ngambo and Kiserian. 
 
 

 
 
 
 
 
 
 
 
 
 

Village Slabs cast and distributed 
to households. 

Laini 10 

Wachakone 15 

Daku 15 

Makere 15 

Rhoka 15 

Daku 10 

Kumbi 15 

Dafoma 15 

Shikaadabu 15 

Chewele 10 

Husingu 15 

Total 150  



Table 4: Summary of patients attended to at Marigat camp 

 
 
Table 5: summary of food distribution in Marigat  
 

Commodity Kgs/ Month/ 
Person 

Amount required for 
396 families 

(in kgs) 

MT required for 
one month 

2 weeks food rations 
in MT 

(distributed) 

Maize Flour 
meal 

10.35 4,098.6 24.5916 12.2958 

Porridge 
Flour 

1.2 475.2 2.8512 1.4256 

Vegetable oil 0.6 237.6 1.4256 0.7128 

Salt 0.15 59.4 0.3564 0.1782 

Pulses 
(Beans) 

1.2 475.2 2.8512 1.4256 

Total MT 
 

  32.076 16.038 

Age groups 

Age Groups 
Totals 

0 – 5 Years 6 – 14 Years 15 – 18 Years Above 18 Years   Totals 

F M F M F M F M F M 

Total  50 42 24 23 16 16 160 84 250 165 415 

% 
Representation 12% 10.1% 5.8% 5.6% 3.9% 3.8% 38.5% 20.2% 60.2% 39.8% 

 
100% 

Water, Sanitation and Hygiene Promotion 

Outcome: Reduced risk of water and sanitation related diseases for 9,865 flood affected households 
in the affected regions, during the 6 months of operation. 

Outputs (expected results) Activities planned 

 9,865 HH floods affected 
people have access to 
appropriate Hygiene 
education, safe water and 
improved sanitation. 

 Design, development and distribution of assorted key 
hygiene promotion IEC materials. 

 Mobilize 100 volunteers to conduct PHASTER and 
household water treatment education for the affected 9,865 
households for a period of 5 months. 

 Procure and distribute appropriate point of use water 
treatment solutions for 9,865 affected households for a 
period of 6 months. 

 Provide water vouchers to target approximately 500 
households (3,000 beneficiaries) with access to water 
vendors. 

 Provide for water trucking for hard to reach communities, 
targeting approximately 250 households (1,500 
beneficiaries). 

 Rehabilitate 6 key community water supplies affected by 
the floods, including pipelines, shallow wells, boreholes, 
water pans and water distribution points in Pokot, Kibwezi, 
Mwingi, Wajir, Garissa and Tana River. 

 Train existing water supply management committee 
members in operations, maintenance and project 
management for all rehabilitated water supplies. 

 Procure, distribute and install 1,000 Sanitation Platforms in 
Tana River, West Kenya, Garissa, Coast and North Rift 
Areas. These will target IDP camps, schools, health 
facilities and affected households. 

 Procure and install 1,000 hand washing facilities in Tana 
River, West Kenya, Garissa, Coast and North Rift Areas, 
targeting IDP camps, schools, health facilities and affected 



 
Rehabilitated irrigation pump machine. 
Photo/KRCS.  

 
 
Livestock water drinking 
trough in Turgutha. 
Photo/KRCS.  

 
Turgutha Borehole. Photo/KRCS.  

 
Progress: One borehole has been rehabilitated at Turgutha in Wajir and equipped / installed with the water 
pump, generator, water kiosk, 10,000 litre capacity water tank, 350m piping, construction Genset, two animal 
troughs and a water tower.  
 

In Magarini, the irrigation pumping facilities 
rehabilitation assessment was done at the 
beginning of September. Rehabilitation of 
irrigation pumps for eight farms (Neema, 
Ngumani, Kyethani, Mbwauni, Kakuranja, 
Meko, Meka and Kyamalutu) were 
undertaken, however renewed flooding 
caused damaged to these pumps.  
 
Due to the increase of water levels on the 
river Tana, the technical work facilities 
were changed from a pump connected to 
a suction suspended via a floating pontoon 

to the river, where the pumps were anchored on a trolley which could be 
moved to safer grounds should water levels rise to avoid new damages.  

 

 
 
 
 
 
 
 

Disaster Preparedness and Risk reduction 

Outcome: Communities’ resilience to floods and landslide risks is strengthened in 10 targeted 
counties in the affected regions. 

Outputs (expected results) Activities planned 

 Flood and landslide 
affected communities are 
better prepared to predict, 
respond and recover to 
disasters. 

 Conduct trainings for 120 staff and volunteers on 
Vulnerability Capacity Assessment (VCA) guidelines and 
tools in the affected areas. 

 Conduct VCA with communities in 10 targeted counties. 

 Develop community hazard maps for each of the mapped 
communities. 

 Develop community contingency plans and community 
based early warning systems. 

 Public awareness and public education for DRR activities. 

 Develop community action plans. 

 Improvement of early warning systems by constructing river 
level monitoring poles in rivers Awach, Nzoia, Nyando, 
Miriu, Kuja, Migori Tana and Sabaki and purchase of 20 
megaphones. 

 Strengthening of community response structures through 
awareness creation on flood detection and evacuation 
search rescue and recovery through short trainings. 

households. 

 Procure assorted vector control chemicals and protective 
gear and carry out spraying in displaced areas, targeting 
Coast, Tana River, Garissa and West Kenya. 

 Excavate drainage systems within affected areas in IDP 
camps in Tana River and Garissa. 



 
Progress: The VCA trainings were conducted between 10 to 13 September 2013 for five counties in the 
Coastal region (Kwale, Taita Taveta, Malindi and Tana River) and one in Western Kenya. The VCA exercises  
were carried out providing for useful data for further planning for risk reduction, contingency and early warning 
systems. 

 

Logistics 

Outcome: To provide effective logistical support that enables rapid assistance provided to 
targeted beneficiaries. 

Outputs (expected results) Activities planned 

 Relief items are distributed in a timely 

manner to the targeted population. 

 Transport relief supplies to final distribution 
points.  

 Identify suitable warehouses for storage of 
relief items. 

 Maintain mobilisation table. 

 Reinforce regional logistics capacity in 
warehousing and transportation. 

 
Progress: Effective logistical support was provided for delivery of various relief supplies to their targeted 
destinations. A total of 6,750 dignity kits were procured, of which 3,250 were male and 3,500 were for female. A 
mileage of 40,207 km was covered for both small and truck vehicles, and the WatSan borehole and irrigation 
facilities were procured.  
 
 

 
 

 

Contact information 
For further information specifically related to this operation please contact: 

 Kenya: Abbas Gullet, Secretary General, Kenya Red Cross Society, Phone 254.20.60.35.93; 
254.20.60.86.81/13 Fax: 254.20.60.35.89; email: gullet.abbas@kenyaredcross.org 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; 

Nairobi; phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: 
+254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 
888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

 For Resource Mobilization and Pledges: 

 In IFRC regional representation: Diana Ongiti, Senior RM Officer; phone +254 20 2835 276; 

email: diana.ongiti@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries):  

 In IFRC Zone: Robert Ondrusek, PMER/QA Delegate, phone: +254 731 067277; 

email: robert.ondrusek@ifrc.org 
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mailto:diana.ongiti@ifrc.org


 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,538,547 3,538,547

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 194,666 194,666
Danish Red Cross (from Danish Government*) 123,942 123,942
Japanese Red Cross Society 93,677 93,677
Red Cross of Monaco                               37,120 37,120
Swedish Red Cross 140,503 140,503
The Canadian Red Cross Society (from Canadian
Government*) 123,831 123,831

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 714,739 714,739

C. Total  Income  = SUM(C1..C4) 1,064,739 1,064,739

D. Total  Funding = B +C 1,064,739 1,064,739

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 1,064,739 1,064,739
E. Expenditure -1,052,977 -1,052,977
F. Closing Balance = (B + C + E) 11,761 11,761

Other Income
DREF Allocations 350,000 350,000
C4. Other Income 350,000 350,000

Selected Parameters
Reporting Timeframe 2013/4-9 Programme MDRKE025
Budget Timeframe 2013/4-10 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKE025 - Kenya - Floods
Timeframe: 22 Apr 13 to 31 Oct 13
Appeal Launch Date: 22 Apr 13

Interim Report

Interim Report Prepared on 14/Nov/2013 International Federation of Red Cross and Red Crescent Societies



Page 2 of 3

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,538,547 3,538,547
Relief items, Construction, Supplies
Shelter - Relief 233,671 233,671

Seeds & Plants 58,646 58,646

Water, Sanitation & Hygiene 1,343,275 1,343,275

Medical & First Aid 157,044 157,044

Utensils & Tools 11,959 11,959

Other Supplies & Services 27,778 27,778

Cash Disbursment 425,951 425,951

Total Relief items, Construction, Supp 2,258,323 2,258,323

Land, vehicles & equipment
Vehicles 40,000 40,000

Total Land, vehicles & equipment 40,000 40,000

Logistics, Transport & Storage
Storage 71,378 71,378

Distribution & Monitoring 9,711 9,711

Transport & Vehicles Costs 87,880 87,880

Logistics Services 66,667 66,667

Total Logistics, Transport & Storage 235,635 235,635

Personnel
National Society Staff 310,500 310,500

Volunteers 100,044 100,044

Total Personnel 410,544 410,544

Workshops & Training
Workshops & Training 66,222 66,222

Total Workshops & Training 66,222 66,222

General Expenditure
Travel 24,667 485 485 24,181

Information & Public Relations 19,278 19,278

Communications 8,851 8,851

Financial Charges 3,500 3,500

Other General Expenses 255,559 255,559

Total General Expenditure 311,855 485 485 311,369

Contributions & Transfers
Cash Transfers National Societies 984,251 984,251 -984,251

Total Contributions & Transfers 984,251 984,251 -984,251

Indirect Costs
Programme & Services Support Recover 215,968 64,008 64,008 151,960

Total Indirect Costs 215,968 64,008 64,008 151,960

Pledge Specific Costs
Pledge Earmarking Fee 4,232 4,232 -4,232

Total Pledge Specific Costs 4,232 4,232 -4,232

TOTAL EXPENDITURE (D) 3,538,547 1,052,977 1,052,977 2,485,570

VARIANCE (C - D) 2,485,570 2,485,570

Selected Parameters
Reporting Timeframe 2013/4-9 Programme MDRKE025
Budget Timeframe 2013/4-10 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKE025 - Kenya - Floods
Timeframe: 22 Apr 13 to 31 Oct 13
Appeal Launch Date: 22 Apr 13

Interim Report

Interim Report Prepared on 14/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 3,538,547 0 1,064,739 1,064,739 1,052,977 11,761

Subtotal BL2 3,538,547 0 1,064,739 1,064,739 1,052,977 11,761

GRAND TOTAL 3,538,547 0 1,064,739 1,064,739 1,052,977 11,761

Selected Parameters
Reporting Timeframe 2013/4-9 Programme MDRKE025
Budget Timeframe 2013/4-10 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRKE025 - Kenya - Floods
Timeframe: 22 Apr 13 to 31 Oct 13
Appeal Launch Date: 22 Apr 13

Interim Report

Interim Report Prepared on 14/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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