
 

 

 

Emergency Appeal Operation n° MDRKM007  

Date of Issue: 27 November 2020 Glide number: TC-2019-000039-COM 

Operation start date: 26 April 2019 Operation end date: 12 Months until May 2020 

Host National Society(ies): Red Crescent of Comoros Operation budget: CHF 305,000 

Number of people affected: 25,000 Number of people assisted: 5,000 people 

Red Cross Red Crescent Movement partners currently actively involved in the operation: French Red Cross in 
country, Indian Ocean Platform for Regional Intervention (PIROI-French Red Cross), IFRC and ICRC as regional 
partners 

Other partner organizations actively involved in the operation: General Directorate of Civil Protection (COSEP), 
United Nations Children’s Fund (UNICEF), UNPD, WHO, WFP CARITAS African Development Bank, and African 
Development Bank   

 
As per the financial report attached, this operation closed with a balance of CHF 1,475. The International Federation 
seeks approval from its donors to return it to the DREF. Partners/Donors who have any questions regarding this balance 
are kindly requested to contact David Fogden david.fogden@ifrc.org within 30 days of publication of this final report. 
Pass this date the reallocation will be processed as indicated. 
 

<Please click here for the final financial report and here for the contacts> 
 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 

 In April 2019, Tropical Cyclone (TC) Kenneth 

crossed the Comoros archipelago, mainly affecting 

the island of Grand Comoros (crossing the island) 

and causing subsequent flooding in Anjouan, Grande 

Comoros and Moheli islands of Union of Comoros. 

Heavy rainfall associated to TC Kenneth caused 

widespread flooding.  From the joint rapid 

assessments conducted by the government and 

partner agencies, the cyclone left seven dead, 200 

injured, 20,000 displaced, 3,818 houses destroyed, 

7,013 houses damaged, 96 water tanks destroyed, 

465 classrooms damaged, of which 213 were totally 

destroyed, six health centers were damaged and one 

hospital was flooded. Nearly 80% of crops were 

destroyed, resulting in food shortages and price 

inflation of staple food. 

 

More than 345,000 people were affected by the 

passage of the cyclone, mostly concentrated on the island of Grande Comoros, of which 185,900 people needed 
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immediate multi-sectoral assistance. Sectoral needs identified were agriculture, emergency shelter, water / hygiene / 

sanitation, education and health; not forgetting the energy and infrastructure sectors. 

 

After the state of natural disaster emergency declared by the Government, the Comoros Red Crescent Society (CoRC) 

with the support of the International Federation of Red Cross and Red Crescent Societies (IFRC) activated its global 

disaster tools. On 29 April 2019, an initial allocation of CHF 300,000 was made from the IFRC Disaster Relief Emergency 

Fund (DREF) to support the CoRC start-up it’s response to the impacts of TC Kenneth. On 19 May 2020, an Emergency 

Appeal (EA) was launched seeking CHF 2.4m to support 20,000 people in the areas of Disaster Risk Reduction (DRR), 

Health, Protection, Gender and Inclusion (PGI), Shelter, Water, Sanitation and Hygiene (WASH). 

 

 

Summary of response 

 
Overview of Host National Society 
 
Responding to the government’s alert, the CoRC, according to its auxiliary role to the authorities in humanitarian area, 
promptly mobilized its human, material and financial resources to participate in the humanitarian response. The DREF 
and the EA launched made it possible to mobilize funds needed to assist the affected people and to strengthen the NS 
response capacity. 
 
The main response actions taken by the CoRC included: 
 

Area of intervention Accomplishments 

Rapid and in-depth assessments A total 55 volunteers were deployed in the 3 Islands to conduct the 
assessment jointly with the Government members and other humanitarian 
partners. A total of 185,900 people were registered needing immediate 
assistance in terms of emergency shelter, water, hygiene, sanitation, food 
and livelihood.  
 

Rescue operations and 
restoration of infrastructure 

 

In the early hours of the disaster, 320 volunteers of the NS were mobilised to 
provide evacuation and first aid, clean roads congested with debris, clean 
hospitals and assist affected household in cleaning of their damaged houses. 
The volunteers conducted early warning sensitization activities targeting 
vulnerable households, to help them strengthen the roofs of their homes and 
providing information to communities to take appropriate preventive 
measures. The NS was also involved in First Aid and psychosocial support 
provision to the affected population. 
 

Shelter (and essential household 
items) 

Around 5,000 households in Grande Comoros (Ngazidja), Moheli, and 
Anjouan were evacuated preventively and sheltered within host families in 
each affected villages of Grande Comoros. The NS have been active in 
coordination with government and other humanitarian actors. CoRC together 
with IFRC is co-leading Shelter/Household items (HH items) Cluster/Working 
Group. First Shelter/HH items distributions took place on 5 May and reach 
102 hosted families, jointly with the Government for food parcels distribution 

WASH Actions were focused on the distribution of safe drinking water and hygiene 
kits, the construction/ rehabilitation of community and institutional latrines, 
hygiene promotion through awareness-raising campaigns. Those activities 
reached at least 4,355 people in the 3 affected Islands. 

 
 
Overview of Red Cross Red Crescent Movement in country 
 
PIROI/French Red Cross has prepositioned stocks in the CoRC warehouse in Moroni (500 HHs) which contributed 
bilaterally to the response.  French Red Cross supported bilaterally the response and recovery phase with cash for HH 
items, building on experience from previous health activities, and increased preparedness and response capacities of 
the NS and local stakeholders by technical and material resources. 
 
The support of IFRC through its Indian Ocean Islands Country Cluster Support Team (IOI CCST) office was in term of 
human (a Coordination Delegate was recruited) technical, material and financial resources. IOI CCST and Africa region 
were actively engaging the National Society for readiness actions including the development of the emergency plan of 
action to ease release funds through the DREF. IFRC supported organizational development and coordination between 



 

 

Movement partners, UN organizations, International NGOs and DGSC. IFRC was in contact with UN coordination 
country team at country level to ensure coordination and synergies in humanitarian actions. 
 
Overview of non-RCRC actors in country 
 
The Ministry of Interior (MoI) led the overall coordination of disaster response through the DGSC. In addition, as per 
decree an inter ministry commission has been created to ensure concerted response. CoRC takes part in the regular 
coordination meetings held at the DGSC Operation Centre, which are part of monitoring and information sharing 
exercise at national level. 
 
As the country is not familiar with the Cluster system, which has not been activated officially, a UNOCHA and UNDAC 
advisor was deployed to support the set-up of coordination mechanisms. 
 

• CoRC, together with IFRC, was invited to co-lead shelter/HH items/Habitat Cluster/Working group with the Ministry 
of Regional Planning and habitat. 

• UNDP has experience in Comoros regarding resilience projects. It provided Central Emergency Response Fund 
(CERF) for emergency response. 

• UNICEF has experience in country regarding education and WASH sector, working with implementing partners such 
as CoRC. 

• UN-Habitat was implementing an urban climate adaptation programme through DiMSUR (Disaster Risk 
Management, Sustainability and Urban Resilience) and CityRAP (City Resilience Action Planning) tool2 which 
contributed to the response with drone assessment.  

 
Embassies also supported the overall response, among them the French Embassy that contributed to transportation, 
training and youth activities. Other actors involved in the response were the civil society platform - Maison des 
organizations de la Société civile (MOSC), and the private sector platform - Mouvement Des Entreprises Comoriennes 
(MODEC). 
 
CoRC was solicited as an implementing partner for distributions by Cluster leads such as UNICEF (WASH), UNDP 
(Shelter) as well as WFP (food parcels distribution). Other bilateral funding was also received alongside the EA from 
ECHO and USAID through the French Red Cross. 
 
 

Needs analysis and scenario planning 

 
Needs analysis 
The rapid multisector assessment indicated that overall, approximately 325, 000 people were affected in Anjouan 
Islands, Grande Comoros, and Moheli due to flooding. Seventeen communes were highly affected, with 185,000 
people accounting to 56% of the total. 
 
The immediate needs of affected communities were Disaster Risk Reduction (DRR), Health, Protection, Gender and 
Inclusion (PGI), Shelter, Water, Sanitation and Hygiene (WASH). For details, refer to the EA.  
 
Risk Analysis 
 
The risks identified and encountered in the implementation of this operation were of two main types:  
 
1. Partnership with the Government structure in charge of disaster management (Directorate General for Civil Security 

- DGSC).  
 
The partnership was not at the right place at the start of the operation. But this has improved over time through the 
various meetings organised with the director of this Government Agency and the CoRC officials. These meetings 
resulted in a clear division of responsibilities between the various actors working in the field and the role of the 
Government in facilitating humanitarian interventions.  
 
2. Inaccessibility to some affected areas.  
 
Boats were rented in some places to facilitate the movement of volunteers and staff. In areas where this was not 
possible, activities were postponed until water removing or roads repaired. 
 
The direct impact of these risks on the implementation of the operation resulted in the extension of the timeframe. 
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B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
 
The overall objective of the appeal operation was to meet the immediate shelter and HHI, WASH and health needs of 
1,000 households (5,000 people) affected by flooding and TC Kenneth in Anjouan, Grande Comoros and  Moheli, and, 
including and DRR and National Society Capacity Strengthening and to develop recovery activities based on build back 
better and safer to develop resilience for future similar hazards. 
 
Proposed strategy 
 
The proposed strategy was based on the delivery of an emergency response for the affected population based on their 
priority needs. This response included an early recovery plan, which the intention of building resilience.  
 
CoRC has begun the integration of humanitarian needs into resilience plans, being one of the cyclone countries seeking 
to implement the "New Way of Working", which aims to progressively reduce humanitarian needs while focusing on 
crisis prevention and resilience. The response and recovery activities planned under the EA aimed to contribute to the 
resilient of the targeted communities to similar future shocks. 
 
To address the vulnerabilities of the Comoros Islands concerning natural disasters (cyclones and floods) and epidemics, 
the work plan also focused on strengthening the technical capacities of RC branches and community structures. 
Capacity building – basing on join planning, coordination and community engagement and accountability - of operational 
structures particularly the branches and other local actors at the local level) in response planning and risk mitigation and 
early recovery provided.  

 
Targeting 
 
The operation targeted 1,000 households (5,000 people) including affected households in Anjouan, Grand Comoros 
and Moheli. 
 
Recipients were selected through the data from the rapid assessments conducted by CoRC jointly with other 
humanitarian actors and with the active participation of the community representatives; based on set selection criteria 
including:  
 

• Children orphans and vulnerable to HIV 

• Female-headed households and pregnant women 

• Elderly 

• People with disabilities   

• Chronically ill people  

• Child head households  
 
Operational Support Services   

  
Human resources 
A  of 110 volunteers (male: 62/ female: 48) selected within the affected communities to provide support in implementing 
activities as part of the operation. Amongst the 110, 55 volunteers (male: 30/ female: 25) are dedicated in Evaluation, 
30 volunteers (male: 15 / female: 15) are dedicated in Shelter and 25 (male: 14/ female: 11) in WASH. A surge team of 
three (3) persons with WASH (RDRT), Shelter (RDRT) and coordination (team leader from CCST) profiles are been 
deployed to support a rapid in-depth needs assessment and early response.  

 
Other Operational support services provided remains the same as indicated in the EA. 
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C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 4,355 people (871 households) 
Male: 2.000 
Female: 2.355 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and short-term recovery through emergency shelter and settlement solutions  

 

Indicators:   Target Actual 

Number of households that received emergency shelter kits which meet the 
agreed standards for the specific operational context and awareness on safe 
shelter and good construction practices  1,000  

 871  

Output 1.1: Short-term shelter and settlement assistance is provided to affected households  

Indicators:  Target Actual 

Number of households provided with emergency shelter kits (1 tools kit and 2 
tarpaulins) 1,000  

871  

Number of households provided with essential HHs items (1 kitchen set, 1 
stove, 2 sleeping mats and, 1 lantern) 1,000  

871  

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 
Number of volunteers trained on shelter kits and emergency shelter 
construction and relief distribution to provide beneficiary households with 
technical support and guidance  

30 volunteers 
and 3 

supervisors 

50 volunteers 
and 5 

supervisors  

Number of households provided with technical support and guidance, 
appropriate to the type of support they received  

1,000 
Households 

871 
Households 

Minimum percentage of volunteers and recipients who acknowledge the 
usefulness of the technical support provided on safe shelter construction 

 
at least 80% 71% 

Number of local craftsmen trained on safer and resilient construction 
techniques 

 
0 

63 

Post distribution monitoring and evaluate assistance  
 

1 
1 

Narrative description of achievements 

 
An overall total of 2,341 households (11,705 people) received essential household items and emergency items.  
 
This comprised 871 households (4,355 people) who received essential household items (1 kitchen set, 1 stove, 2 
sleeping mats and, 1 lantern) and emergency shelter kits (1 tool kit and 2 tarpaulins) through the EA. This equates 
to 86% of the intended target (1,000) but was complemented by support through bilateral funding by CoRC received 
from ECHO and USAID through the French Red Cross. A total of 970 households (4,850 people) were reached 
through ECHO funding; and 500 household (2,500 people) through USAID funding. 
 
Three training workshops were organised volunteers from the target communities on Shelter Kit and Building Back 
Safer (BBS). Other transversal topics (disaster management, bracing methods, Sphere standards, local 
constructive, cultures, etc.) have also been integrated in the sessions in the training sessions.  The trained 
volunteers were involved in the implementation of the various construction-related activities supporting 
beneficiaries. From the 33 volunteers initially planned, the NS rapidly increased this number to 55 (including 50 
volunteers and five supervisors). This equates to 166% of the intended target (of 30 volunteers, and 3 supervisors); 
and was informed be consultation with the target population to increase the technical support and guidance 
available to them as they were rehabilitating their shelters/homes.  
 
A total of 63 mason-volunteers from the community were trained on resilient construction techniques in flood-prone 
and hurricane-prone areas. Following this training, a practical shelter guide adapted to the Comorian context was 
produced. It should be noted this activity was not initially part of the EPoA activities, but it proved to be very 



 

 

important during the implementation of the operation. The trained local masons were subsequently involved in 
rehabilitation activities supporting the affected families to build back safer their destroyed houses.  
 
Considering the majority of the damaged/destroyed houses were self-built houses with local materials, and very 
sensitive to hazards such as heavy rain, strong winds and others, as well as based on less suitable construction 
techniques, dissemination sessions of good practices for cyclone and floods resistant housing were conducted by 
trained volunteers and masons with the targeted population. 
 
A partnership between IFRC-CoRC and UNDP was also established which supported 139 households living in 
rented houses in Moroni for a period of four months through a cash transfer. Each household received CHF 133.8. 
In addition, 144 households living in the North of Grande Comoros also benefited from wood, sheet metal, cement, 
iron fasteners, and other building materials. For the implementation of these activities, 22 volunteers (12 women 
and 10 men) were trained in cash transfer with support from UNDP. 
 
A multi-sectoral post distribution monitoring has been conducted to evaluate the impact of the NS’s action 
responding to this disaster. Although the limited funding received did not allow the CoRC to fully meet it’s the 
objectives under the EPoA for this area of intervention, the targeted population were generally satisfied with the 
response; and 71% (against a target of 80%) acknowledged the usefulness of the technical support provided on 
safe shelter construction.  
 

Challenges 

Expectations from the affected population to address shelter needs were enormous and required substantial 
financial resources. Unfortunately the limited funding received received did not enable all needs to be covered 
(Refer to lessons learned section below). This required CoRC to refocus the areas of intervention, and prioritize 
the specific activities planned, However, this caused confusion at community level, impacting on the exit strategy 
for the operation, which consisted of transferring responsibility o the targeted popluation, and promoting communtiy 
management and sustainability. 

Lesson learned 

Given the limited funding received, only 7% of the identified needs were able to be covered through the operation; 
therefore with the support of the IFRC, developed an advocacy campaign  at local level in collaboration with UN 
agencies (UNICEF, UNDP, WFP). This campaign  at the local level contributed to the achievement of results in the 
shelter sector which were unmet by the EA; but able to be addressed in cooperation with other organizations.. This 
suggests that CoRC should explore the potential for strengthening local partnership and opportunities for resource 
mobilisation at the country level, especially in advance of another disaster situation.  
 
Another lesson learned is the advantage of community participation. In localities where the CoRC has established 
77 community management committees, it did not encounter any difficulties in targeting within the affected 
population (identifying the recipients) or implementation of the activities planned (relief distributions). However, in 
localities where community management committees had not been established, targeting, selection and planning 
and implemention was more challenging, resulting in delays in reaching the affected population with necessary 
assistance.  
   

 

 

Health 
People reached: 7,750 people (1,550 households) 
Male: 3,271 
Female: 4.479 

    

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators: Target Actual 

Number of people/households reached with community-based disease 
prevention and health promotion programming  

5,000 people 
(1,000 
HHs) 

7,750 people 
(1,550 
HHs) 

Output 1.1: The health situation and immediate risks are assessed using agreed guidelines  

Indicators: Target Actual 

Number of Rapid and detailed health assessments conducted based on 
standard IFRC and / or UNICEF assessment guidelines (Host NS & IFRC 
assessment) 2 

 
2 



 

 

Number of volunteers trained on communicable disease surveillance in 
coordination with MoH and District Health Offices 50 

 
30 

Output 1.2: Epidemic prevention and control measures carried out. 

Indicators: Target Actual 

Number of volunteers trained on ECV 100 30 

Number of people reached with community-based disease prevention and 
health promotion activities 5,000  

4,355 

Number of households provided with mosquito nets 1,000  1,550  

Achievement 

 
At the onset of the disaster situation, CoRC conducted 2 assessments (rapid and in-depth) which informed the 
development of the EPoA, and activities planned.  
 
Training sessions (communicable disease surveillance and ECV) for volunteers had to be combined into one session 
and addressed to a single group of volunteers. This strategic review was adopted in order to make the intervention 
more effective and efficient. A total of 30 volunteers were trained. This equates to 30% of the intended target (100); 
which was not accomplished due the limited funding received.  
 
A total of 4,355 people (871 households) were reached with community-based disease prevention and health 
promotion awareness sessions across three islands (Moheli, Grand Comores and Anjouan). This equates to 87% 
of the intended target (1,000); which was not accomplished as explained above.  
 
This was supported by the 30 trained who conducted house to house and mass mobilisation campaigns on water-
borne diseases (Diarrhoeal, Malaria and Cholera) prevention.  It should be noted that the community-based disease 
prevention and health promotion activities were carried out in consideration of the required SPHERE standards and 
in collaboration with the MoH and WHO.  
 
A total of 3,100 long-last insecticide mosquito nets were distributed to 1,550 households (7,750 people); each 
receiving 2 nets per households. This equates to 155% of the intended target (1,000); and was accomplished due 
to additional in-kind support received from MoH and UNICEF. These items were supported through bilateral funding 
received by CoRO from ECHO through the French Red Cross.   
 
French Red Cross also supported the CoRC through the replenishment of mosquito nets that had been mobilized 
from the NS’s emergency stock. The distribution was accompanied with an awareness-raising demonstration on the 
correct method of hanging of the nets by beneficiaries.  
 

Challenges  

Lack of financial resources resulting from the limited funding received under the EA led to CoRC to cancel training 
in first aid and other activities planned under the EPoA. Other planned but not implemented activities were covered 
by the MoH and other humanitarian partners (UNICEF and WHO). 
 

Lessons learned 

CoRC benefited from a good coordination with other organizations during the implementation of the response to 
TC Kenneth (MoH, UNICEF, WHO etc.) 

 

 

Water, sanitation and hygiene 
People reached: 4,355 people (871 households) 
Male: 2.000 
Female: 2.355 

    

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 

Number of households/people provided with safe water services that meet 
agreed standards according to specific operational and programmatic 
context   

1,000 HHs (5,000 
people) 

871 HHs (4,355 
people) 

Output 1.1: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality is 
provided to target population 



 

 

Indicators: Target Actual 

Minimum percentage of water related HHI recipients practicing proper 
handling of water and storage container 

80% 65% 

Number of post-distribution monitoring of water treatment and storage 
equipment conducted  

2 2 

Output 1.2: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 

Indicators: 

Number of functional emergency latrines  50 10 

Percentage of target population properly using the emergency latrines and 
handwashing facilities  

80% 45% 

Output 1.3: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 

Indicators:  

Number of households/people reached by hygiene promotion activities 
1,000 HHs or 
5,000 people  

871 HHs or 
4,355 people 

Percentage of common water related diseases prevented due to change of 
behaviour after hygiene promotion activities  

100% 90% 

Achievement 

In collaboration with the Comoros Direction of Water, the CoRC distributed a total of 2.255 cubic meters of water 
(15-day supply per household) to the targeted population through water trucks. This activity was coordinated with 
water management committees’ members and CoRC volunteers who also played a big role in sensitizing the 
communities on proper use of water. A total of 871 households (4,355 people) were reached with safe water 
services. This equates to 87% of the intended target (1,000); and was not fully accomplished due the limited funding 
received. Monitoring activities indicated that practices related to water handling and storage was suboptimal among 
the targeted population (65%); as such hygiene promotion messaging was adapted to reinforce these practices. 
 
A total of 10 community emergency latrines were constructed. This equates to 20% of the intended target (50);  
which was not accomplished as explained above. However, with support from other organizations through local 
resource mobilisation, an additional 50 community latrines and 10 institutional latrines (in schools) were equipped 
with handwashing, disinfection and sanitizer.  Monitoring activities indicated proper use of these facilities was 
suboptimal among the targeted population (45%); as such hygiene promotion messaging was adapted to reinforce 
these practices.  
 
A total of 871 households (4,355 people) were reached with sanitation activities in public areas and markets, including 
hygiene promotion sessions which conducted in combination with health promotion activities in areas of intervention. 
This equates to 87% of the intended target (1,000); which was not accomplished as explained above. The topics 
discussed were appropriate use of latrines, handwashing, water chain (provision, maintenance of the water containers 
and water points). 
 
A total of 871 households (4,355 people) also received hygiene related items comprising buckets, jerry cans and 
soap.  These items were supported through bilateral funding received by CoRC from ECHO bilaterally through the 
French Red Cross.  In collaboration with UNICEF, CoRC also distributed sanitary towels to 1,700 women of 
childbearing age on Grande Coùmores and Mohéli. This was an in-kind contribution from UNICEF, with CoRC as the 
implementing partner. 
 
In collaboration with the French Red Cross, post-distribution evaluations (2) were carried out, which identified that 
94% of the targeted population was satisfied with the response. 

 

Challenges 

Lack of financial resources resulting from the limited funding received under the EA led to CoRC to reduce activities 
planned – such as the number of emergency latrines constructed (10 latrines out of 50); and quantity of water that 
was distributed (1 m3 out of 2). 

 

Lessons learned 

Establishment of a National Community Platform facilitated the decision to construct 10 latrines as it enabled 
consultation with the targeted population on the lack of financial resources to construct the intended 50; and enabled 
their participation in the selection of benefitting schools.  Through this operation, a lesson learned was to have better 
community engagement for accountability and transparency. It encourages a positive image of the CoRC within the 
affected population 



 

 

 

Strengthen National Society  

Outcome 2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

Number of coordination meetings attended by NS  20  28 

Output 2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained  

Indicators: Target Actual 

Number of surge team members deployed to support the NS activities  3 3 

Output 2.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators: Target Actual 

Number of assessments conducted to inform programmatic changes  3 2 

Number of lessons learnt workshop conducted 1 1 

Achievements 

• Total of 3 surges were deployed (1 x Operation Manager, 1 x Surge Shelter and 1 x Surge WASH). 

• 5 IFRC support missions: 1 x training on data collection; 2 x financial monitoring, 1 x PMER mission and a 
support mission for the collection of communication materials. 

• There was an assessment on the NS operational management capacity jointly conducted by IFRC in 
collaboration with WFP. WPF currently exploring the CoRC capacity to plan a partnership with them for future 
interventions.  

• Setting up of 53 community management committees in 53 communes. 

• Setting up of a National Community Coordination Platform composed of a President, a Secretary General, a 
Treasurer and two members. 

• Total of 200 volunteers were briefed and signed the code of conduct. 

• Total 20 volunteers (Female 8, Male 12) were trained in disaster risk management, and 16 volunteers 
(female:08, male 08) were trained in community mobilization. 

• Appointment of a PGI Officer 

• Finally, the operation also allowed the NS to develop a contingency plan for floods and cyclones 2020-2021. 

Challenges  

Lack of salaried staff at the CoRC causes serious challenges in the implementation of the operations. It will be 
important to work with Movement partners to ensure that staff are available on a permanent basis. 

Lessons learnt 

CoRC benefited from a good coordination with other organizations during the implementation of the response to TC 
Kenneth (MoH, UNICEF, WHO etc.) 

 
 

D. Financial Report 
 
Out of the total of CHF 2,400,000 requested for the Appeal, only 7% of this amount (i.e. CHF 301,512 DREF and EA) 
could be mobilised for the operation implementation.  
 
Variances in operating budget vs expenditure: 
 

Thematic Area  Budget  Expenditure Variance Explanation 

Disaster risk reduction 20,235 844 19,391 Positive variance due to reorientation of 
activities based on results of the in-depth 
needs assessment; and limited funding 
received. 

Shelter 19,207 22,373 -3,165 Negative variance due to emphasis on 
prioritization of shelter needs based on 
results of the in-depth needs assessment 
and requests from the targeted population.  

Livelihoods and basic 
needs 

0 12,159 -12,159 Negative variance due to error in coding 
(against WASH). 



 

 

Health 15,675 292 15,383 Positive variance due to bilateral support 
from other partners that funded 
implementation of the health activities, or 
completion by other partners (MoH, 
UNICEF etc.)  

Water, Sanitation and 
Hygiene 

105,440 90,932 14,408 Positive variance due to error in coding 
(against Livelihoods and basic needs)  

Protection, Gender and 
Inclusion 

5,261 802 4,459 Positive variance due to overbudgeting at 
time of development of the EPoA; and 
implementation of the activities planned at 
lower cost than expected.  

Strengthen National 
Society 

17, 784 34,645 -16,661 Negative variance due to underbudgeting 
at time of development of the EPoA. Costs 
of mobilising volunteers and providing 
human and logistical support were 
considerable in the implementation of the 
operation; this required an increase of the 
expenditure compared with the forecast. 

Effective international 
Disaster Management 

45,177 39,470 5,707 Positive variance due to overbudgeting at 
time of development of the EPoA 

Influence others as 
leading strategic 
partners 

2,304 7,936 -5,632 Negative variance due to underbudgeting 
at time of development of the EPoA.  Costs 
for coordination were considerable given 
major role played by the CoRC in the 
response to TC Kenneth. 

Ensure strong IFRC 70,430 90,586 -20,155 Negative variance due to underbudgeting 
at time of development of the EPoA.  Costs 
of operational support required for 
implementation of the operation were 
considerable given capacity of CoRC; and 
there was a need to deploy multiple rapid 
response personnel. The onset of the 
COVID-19 pandemic also restricted 
movement because of the closure of 
Comoros' air borders leading to 
unexpected costs. 

Grand Total 301,512 300,037 1,475  
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III. Operating Movement & Closing Balance per 2020/10

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 301,722

Expenditure -300,037

Closing Balance 1,684

Deferred Income 0

Funds Available 1,684

MDRKM007 - Comoros - Tropical Cyclone Kenneth
Operating Timeframe: 26 Apr 2019 to 31 May 2020;    appeal launch date: 17 May 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 180,000
AOF2 - Shelter 1,000,000
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 180,000
AOF5 - Water, sanitation and hygiene 400,000
AOF6 - Protection, Gender & Inclusion 40,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 250,000
SFI2 - Effective international disaster management 250,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 100,000

Total Funding Requirements 2,400,000

Donor Response* as per 18 Nov 2020 174,248

Appeal Coverage 7.26%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 20,235 844 19,391
AOF2 - Shelter 19,207 22,373 -3,165
AOF3 - Livelihoods and basic needs 0 12,159 -12,159
AOF4 - Health 15,675 292 15,383
AOF5 - Water, sanitation and hygiene 105,440 90,932 14,508
AOF6 - Protection, Gender & Inclusion 5,261 802 4,459
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 17,784 34,645 -16,861
SFI2 - Effective international disaster management 45,177 39,470 5,707
SFI3 - Influence others as leading strategic partners 2,304 7,936 -5,632
SFI4 - Ensure a strong IFRC 70,430 90,586 -20,155

Grand Total 301,512 300,037 1,475

IV. DREF Loan

* not included in Donor Response Loan : 127,474 Reimbursed : 0 Outstanding : 127,474

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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MDRKM007 - Comoros - Tropical Cyclone Kenneth
Operating Timeframe: 26 Apr 2019 to 31 May 2020;    appeal launch date: 17 May 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

DREF Allocations 127,474 127,474
Japanese Red Cross Society 36,489 36,489
On Line donations 179 179
Red Cross of Monaco 11,027 11,027
The Canadian Red Cross Society (from Canadian Gove 14,747 14,747
The Netherlands Red Cross (from Netherlands Govern 111,806 111,806

Total Contributions and Other Income 174,248 0 0 127,474 301,722 0

Total Income and Deferred Income 301,722 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



 

 

Contact information 
 

 
Reference 
documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Comoros Red Crescent 

• Secretary General (or equivalent); Daniel Ali Soumaili, telephone 
+257.21.62.460495983 Email: soumaildani@gmail.com. 

 
IFRC Indian Ocean Islands CCST:  

MomodouLamin Fye, Ag Head of CCST; email: momodoulamin.fye@ifrc.org, telephone +41 
221 053 641 

▪   
IFRC Office for Africa Region:  

▪ Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery Department, 
Nairobi, Kenya; phone +254 731067489; email: adesh.tripathee@ifrc.org,  

▪  
In IFRC Geneva :  

▪ Nicolas Boyrie, Senior Officer, Operations coordination (Africa), Tel. +41 22 730 4980, Mob. 
+41 79 152 5147; email: nicolas.boyrie@ifrc.org  
  
For IFRC Resource Mobilization and Pledges support: 
IFRC Africa Regional Office for resource Mobilization and Pledge:   

Louise Daintrey-Hall, Head of Partnerships and Resource Development 

Regional Office for Africa, phone: +254 110 843978, Email: louise.daintrey@ifrc.org 

For In-Kind donations and Mobilization table support: 
▪ IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa Regional 

Logistics Unit; email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Philip Kahuho: PMER Coordinator; email: 
philip.kahuho@ifrc.org; phone: +254 732 203 081 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
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