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Summary: 
This report gives an account of the humanitarian situation and the response carried out by the Democratic People’s Republic 
of Korea Red Cross Society (DPRK RCS) during the period between 12 September 2016 and 31 December 2017, as per 
revised Emergency Operation Appeal (EPOA) with the support of International Federation of Red Cross and Red Crescent 
Societies (IFRC) to meet the needs of floods affected families of North Hamgyong Province in DPRK.  
 
The Emergency Appeal was revised on 26 October 2017, and the Revised Emergency Appeal No. 2 sought to raise CHF 
5,037,707 (reduced from CHF 15,199,723) to enable the IFRC to support the DPRK RCS in delivering relief assistance and 
support to 110,000 people (27,500 households, reduced from 330,000 people) affected by the floods for 16 months. The 
revision was due to only 33 per cent of requested fund being raised for the original appeal budget of CHF 15.2 million. 
 
The flood response operation focused on health, water, sanitation and hygiene (WASH); shelter (including household non-
food items); disaster risk reduction (DRR) and National Society capacity building. The revised appeal focused on provision 
of health activities such as Household First Aid Kits and refresher First Aid training for volunteers. 
 
Appeal History:  

 
▪ 13 September 2016 – the Emergency Plan of Action for allocation for the IFRC Disaster Relief Emergency Fund 

(DREF) was launched to support 20,000 people for 6 months with CHF 506,810 to ensure that the immediate needs 
of flood-affected population were met through provision and replenishment of essential household and shelter items. 
 

▪ 20 September 2016 – an Emergency Appeal was launched to support 28,000 people for 12 months with provision 
of health and care, WASH, Shelter, replenishment of essential household items that had been distributed initially, 
winterization and DRR /Capacity building assistance. The IFRC initially sought CHF 15,199,723 to support the 
operation. 
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▪ 23 September 2016 – Operation Update No. 1 was issued which outlined the financial support and detailing the 
immediate humanitarian needs of 28,000 people (7,000 families) in North Hamgyong Province, highlighting the 
programmes and services under this operation to directly support the affected communities across the Province. 
 

▪ 27 October 2016 – Operation Update No. 2 was published reflecting the progress on relief activities that were 
being conducted by DPRK RCS and highlighted the lack of funds preventing implementation of numerous planned 
activities that could not be executed.  
 

▪ 5 January 2017 – Emergency Appeal Revision No.1 was made to prioritize the activities based on immediate 
needs. The IFRC sought CHF 7,421,586 to support 330,000 people for 12 months with provision of assistance 
across all sectors of the operation. 
 

▪ 27 April 2017 – Operation Update No. 3 was published to reflect the progress on relief and rehabilitation activities 
conducted by DPRK RCS during the first seven months of the emergency appeal operation. 

 
▪ 15 July 2017 – Operation update No.4 was issued, informing the extension of the operation timeframe from 12 to 

16 months to support 110,000 people until 31 December 2017. 
 

▪ 26 October 2017– Emergency Appeal Revision No.2 was issued to support 110,000 people for 16 months based 
on reduced appeal (5,037,707 CHF). 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

From 29 to 31 August 2016, heavy rainfall occurred in North 
Hamgyong Province of DPRK, causing unprecedented 
massive flood in Tumen River and its offshoots around the 
Chinese-DPRK border and other areas across the province. 
The flooding in North Hamgyong Province was described as 
the largest natural disaster in northern part of DPRK in almost 
a century and was declared a national emergency of highest 
priority. 
 
A huge quantity of water flowed down the Tumen flood plain, 
creating a violent torrent of water that washed away people, 
buildings, gardens and crops. This situation was further 
aggravated due to Typhoon Lionrock which simultaneously hit 
the coast of North Hamgyong Province. The winds and 
increased sea levels caused by the typhoon prevented the flood 
waters pouring down the Tumen River from discharging into the 
East Sea. The water was effectively locked in the riverbed, 
resulting in widespread flash-flooding and inundation sweeping cities and towns across the North Hamgyong Province. 
 
The flooding occurred during the night and hit the population while they were sleeping. Natural disasters were an unusual 
event in this part of DPRK and the population in the affected areas were relatively unprepared. Although the national early 
warning system was activated and people were warned of the flooding risk, yet many people did not leave their houses due 
to lack of awareness and a sense of complacency to the danger. 
 
According to the government official figures, 138 deaths were reported with 400 people missing and at least 667,715 people 
affected across all six counties in North Hamgyong Province. Over 30,000 houses were damaged, submerged or destroyed, 
resulting in nearly 70,000 people being displaced. Statistics on flood damages from the government on 6 February 2017 
reported that around 3,187 buildings were completely damaged.  
 
Emergency shelter and non-food items were identified as immediate needs of flood affected communities of North 
Hamgyong Province. Construction or rehabilitation of houses was prioritized, keeping in mind that the northern part of the 
DPRK is extremely cold (-37 degree Celsius) in Winter.  
 

Flood affected area of Musan County, North Hamgyong Province. 
05/09/2016. (Photo: DPRK RCS branch in Musan County) 



 

3 

 

The Government of DPRK (GoDPRK) requested immediate support from the international community to provide emergency 
shelter, non-food items, rehabilitation of water supply system and support to provide CGI aluminum sheets for rehabilitation 
and reconstruction of new houses. As a result, a well-coordinated operation was initiated by mobilizing the available stock 
instantly. 
 
The government of DPRK mobilized approximately 370,000 people (140,000 soldiers and 230,000 civilians) to construct 
new houses for displaced people and supplied winter clothes, heating and basic household materials for flood victims. 
Through the efforts of GoDPRK, 11,928 families were relocated in new houses, and 57 kindergartens and nurseries, 13 
hospitals, 18kms of river embankment, 131kms of road and 318 hectares of arable land were rehabilitated by 19 November 
2016.  
 
To respond to the disaster, DPRK RCS and the IFRC implemented Shelter activities for displaced people, distributed 
emergency non-food items (NFIs) and water purification tablets (WPTs) to flood victims and conducted hygiene promotion 
activities for them. Activities were also planned in the areas of Health and Water and Sanitation to support gaps and needs 
of the affected population and as articulated in the relevant sections of this report. 
 

Summary of response 

 
Overview of Host National Society 
The DPRK RCS was the first humanitarian actor to respond to the floods when phone calls about heavy rains and an 
ongoing flooding situation in North Hamgyong Province reached DPRK RCS Headquarters on 31 August 2016. The 
Provincial Disaster Response Team (PDRT) was mobilized the next day and commissioned to conduct an initial 
assessment. 
 
1,782 Red Cross volunteers were mobilized to support efforts in early warning and evacuation, search and rescue, first aid, 
hygiene promotion, psychological support and distribution of emergency relief items to the affected people in close 
cooperation and coordination with the local authorities and other public organizations.  
 
DPRK RCS branches in the affected counties activated their early warning systems, alerting the population of the upcoming 
rains, based on data provided by the national early warning mechanism. Their volunteers communicated emergency 
information and early warning messages and supported the evacuation, especially targeting the most vulnerable people. 
Flood victims were provided with First Aid services for injuries and patient transportation while hygiene promotion for the 
prevention of communicable diseases was another priority activity delivered by the volunteers. 
 
DPRK RCS Headquarters activated the flood contingency plan and established a task force to coordinate its response 
activities, convening a coordination meeting with the GoDPRK, IFRC and ICRC. NDRT and IFRC members travelled 
regularly to the affected areas for monitoring and assessment of the different sectors.  
 
In addition, during the first weeks of the response, DPRK RCS released in three phases, non-food items (NFI) for 7,000 
families (approximately 28,000 people) from their warehouses in Hamhung City (South Hamgyong Province) and 
Pyongyang.  
 
The NFI distribution was coordinated by the local DPRK RCS branch in cooperation with GoDPRK authorities. The 
beneficiary selection focused on targeting support to the most vulnerable including displaced and non-displaced families in 
Hoeryong City, Musan County, Yonsa County, Onsong County, Kyongheun County and Kyongwon County affected by the 
flood. 
 
As the harsh winter conditions in the affected areas did not allow construction activities, the rehabilitation of houses was 
conducted in 2 phases. DPRK RCS supported the shelter rehabilitation activities with the procurement of 52,200 CGI sheets 
that were delivered to the affected area. In the first phase from September 2016 to November 2016, 10,200 CGI sheets 
were used in Yonsa County to provide roofing for 422 housing units, giving a safe, warm and dry home for 1,688 people. 
The remaining 42,000 CGI sheets were consumed for reconstruction or repairing of 1,758 damaged houses in Hoeryong 
City and Kyonghung County in the second phase of reconstruction from Spring 2017 to November 2017.  
 
DPRK RCS also supported the affected people with additional NFIs, providing 4.2 million additional water purification 
tablets (WPTs) that were distributed in December of 2016 to support 7,000 families with safe water for 5 months. Locally 
known “winter hygiene kits” were distributed as well, replenishing consumable items of the standard hygiene kits, e.g. body 
and laundry soap, toilet paper, sanitary items, etc. and complimenting the hygiene promotion activities that continued to 
be delivered in the affected areas. Through the implementation of EA, the awareness on disaster risk reduction was 
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prominently enhanced among the population and the capacity of RC branches in North Hamgyong Province was 
considerably improved. 
 
Overview of Red Cross Red Crescent Movement in country 
In DPRK, the Red Cross and Red Crescent movement comprises DPRK RCS, IFRC and ICRC. While no PNS has a 
delegation in the country, many PNS support the humanitarian work of the DPRK RCS technically and financially through a 
CAS-agreement. 
 
Regular coordination meetings were conducted between the DPRK RCS and the IFRC Country Office and mainly focused 
on sharing information about situation, guiding and coordinating the emergency response. Technical discussions between 
program teams of DPRK RCS (Health, WASH, DM & OD) and IFRC Country Office (CO) were regularly held to discuss and 
coordinate operational issues and details. 
 
The IFRC Secretary General visited DPRK from 29 August to 1 September 2016 and received firsthand information from 
DPRK RCS senior management about the floods as initial reports came to hand - he was well informed of the evolving 
situation. 
 
ICRC was quick to give support to DPRK RCS in the health operation and contributed to Emergency Appeal with a direct 
financial contribution of CHF 500,000 for shelter activities. 
 
From 3 December until 13 December 2016, the President of the IFRC visited DPRK and spent three days travelling in 
Musan County and neighboring Hoeryong City, both of which were badly affected by the floods. The President witnessed 
ongoing reconstruction efforts and met with local people, DPRK Red Cross staff and volunteers and government officials. 
During his visit to DPRK, the IFRC President also met with senior officials of the DPRK RCS in Pyongyang and with 
government officials to discuss the wider humanitarian situation in the country. 
 
From 5 to 12 April 2017, a joint monitoring team consisting of representatives from Netherlands RC, Canadian RC, Swedish 
RC and IFRC visited beneficiary households, health institutions, kindergartens and DP warehouses in Musan and Yonsa 
county, and Hoeryong City and Chongjin City. 
 
From 8 to 15 December 2017, independent consultant from IFRC conducted the final evaluation through visits to RC 
branches, water pumping station, DP warehouses, nurseries, kindergartens, Ri-hospitals1 and First Aid Posts in Hoeryong, 
Musan and Yonsa counties of North Hamgyong Province. 
 
Overview of non-RCRC actors in country 
The IFRC was invited to co-lead a joint GoDPRK and Humanitarian Country Team (HCT) assessment of flood-affected 
communities conducted from 6 to 9 September 2016. A total of 22 national and international staff from 13 organizations, 
including the DPRK RCS, participated in the mission. The assessment was coordinated by GoDPRK and the assessment 
report was released on 16 September 2016. 
 
Field teams from different organizations visited the affected areas regularly and shared their experience and observations 
in the interagency meetings. Information about relief items distributed and other actions taken or planned were shared and 
coordinated amongst all HCT members. The HCT, in its meeting of 13 March 2017, agreed on three action points; a joint 
follow up mission, a lesson learnt and a wrap up strategy. 
 
 A series of Sector Working Groups (SWG) supported the HCT activities, focusing on Food Security and Nutrition; Health; 
Shelter and NFIs; and WASH. IFRC chaired the Shelter and NFI, SWG which was inaugurated only after the disaster was 
reported. In the Shelter working group meetings the procurement of CGI sheets as well as challenges/experiences in 
logistics were discussed and shared with all international stakeholders. 
 
DPRK RCS maintained close coordination with national stakeholders, particularly the State Committee for Emergency and 
Disaster Management (SCEDM), enjoying a close and fruitful relationship with the SCEDM. In case of disasters, SCEDM 
is mandated as a leading agency in GoDPRK. 
  

                                                      
1 Ri is a rural community or village, as the lowest administrative unit in DPRK. Ri-hospital is the public health institution in rural area. 
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Needs analysis and scenario planning 

 
Health 
The needs analyzed by the DPRK RCS and joint assessment provided a clear picture of health support on distinct levels 
(village or community, County and Province). In severely affected areas, 18 health institutions (7 in Hoeryong City, 6 in 
Musan County and 5 in Yonsa County) were destroyed or partially damaged. The GoDPRK was responsible for the building 
rehabilitation activities while WHO and UNICEF provided some of the medical supplies and essential medicines. WFP and 
UNICEF provided food and nutritional support, particularly targeting children under 5 years old, reflecting concerns about 
the incidence of malnutrition and the vulnerability of children to malnutrition and diseases in North Hamgyong (both existing 
before the floods and after the floods struck).  
 
Additional needs such as solar heating and hot water systems for clinics, kindergartens, schools, etc. remained unmet. As 
the winter was extremely cold and the electricity supply was not stable, the delivery of health services in the unheated health 
institutions was compromised as people were reluctant to attending with medical conditions and complaints. Furthermore, 
there was a need for Ri hospital kits /midwife kits including sterilizers and other basic medical equipment.  
 
To prevent the spreading of diseases including diarrhea, acute respiratory infections and pneumonia following the floods 
and during winter, community-based health promotion in the communities and schools was essential. To make the individual 
households more resilient it was planned to distribute basic household First Aid kits along with FA training to ensure that 
people could treat minor injuries themselves. The RC branches’ health response capacity was weak, hence there was a 
need to provide First Aid kits, refresher training of volunteers and ICE materials supporting the delivery of First Aid and 
health promotion activities.  
 
Based on these needs assessments, health program planning was targeted to the following: 

• Training DPRK RCS trainers and volunteers in First Aid and Public Health in Emergency (PHiE). 

• Supplying First Aid kits to a) DPRK RCS trained volunteers and b) to each relocated household.  

• Printing and distributing First Aid manuals, relevant IEC materials (e.g. health message cards and health promotion 
pamphlets, etc.) for DPRK RCS volunteers and the affected population.  

• Conduct Health Dissemination activities by RC volunteers and RC youth members. 

• Supply solar heating and hot water systems to health institutions – improving conditions in the institutions for 
patients and practitioners alike.  

• Supply Ri hospital kits and IEC materials; midwife kits and essential medical equipment (e.g. sterilizers, autoclaves, 
thermometers, stethoscopes, etc.) for health institutions where this equipment was lost. 

 
Although there was a little change in quantity of procurement based on confirmed budget, these needs assessments and 
scenario planning were appropriate. By the monitoring result in November 2017, the severe cold weather (-30°C) and early 
& prolonged winter season in these areas caused high morbidity of respiratory diseases and often fractures due to icy road 
among the population. Little sunshine in these areas and poor heating insulation of health institutions could not maximize 
the effectiveness of installed solar heating systems. 
 
 Based on these, additional health-oriented scenario planning was directed to the following: 

• Increase the procurement quantity of FA kits for volunteers from 200 sets to 400 sets. 

• Provide technical support to the relevant health institutions during winter to maximize the effectiveness of the 
system, with good support from the Academy of National Science. 

• Encourage RC youth members to conduct health dissemination activities, targeting more community people. 
  
WASH 
In the first weeks following the disaster an initial distribution of essential WASH NFIs for 7,000 families was delivered in 
Hoeryong City, Musan County, Yonsa County, Onsong County, Kyonghung County and Kyongwon County. Considering 
the severe winter season in these areas, additional hygiene kits, replacement of consumable items and water purification 
tablets (WPT) were needed. It was proposed to extend the scale of this activity from the 7,000 families that were supported 
initially to all 11,928 families relocated to new or repaired houses.  
 
The WASH assessment teams confirmed the rehabilitation of the pumping stations in Hoeryong City and Musan County 
were high priorities - to ensure the availability of safe water in those communities. Also, in some smaller Ris, gravity fed 
water supply systems needed to be rehabilitated or constructed as alternatives to shallow wells that were contaminated and 
rendered unsafe and/or unusable by the floods. Construction materials, technical training and support were required to 
carry-out this activity.  
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Hygiene promotion (HP) was an urgent and high priority need in the flood affected communities, particularly until the water 
supply and sanitation systems returned to safe functioning levels. In this viewpoint, there were insufficient human and 
material resources to conduct HP activities. This Plan of Action proposed that volunteers be recruited, trained, equipped 
and supported to deliver hygiene and other health promotion messages throughout the affected areas. Also, active 
engagement of RC Youth members was identified as an effective method to disseminate HP messages to more community 
people. 
 
Although, the buildings of nurseries, kindergartens and public bath were rehabilitated by government before the severe 
winter season yet warm water was needed to be provided for children and community people to ensure proper personal 
hygiene, because there was a shortage of fuel and electricity in these areas.  
  
The Plan of Action also called for the replacement of one SCAN EMWAT 4000 Mobile Water Treatment Unit, in the DPRK 
RCS fleet of three units. These highly visible, portable and flexible units have proven their value in many disasters – able to 
be quickly deployed and rapidly set up to deliver 4,000 litres of safe water per hour – sufficient to meet the needs of 4,000 
people each day. The age of the equipment, scarcity of spare parts and the increasing maintenance and repair costs were 
critical factors in seeking to replace this equipment. 
 
Severe cold weather gave negative impact on ensuring personal hygiene and sanitation among flood victims. The 
rehabilitation or construction period of 3 water supply systems in Musan County and Hoeryong City were delayed due to 
harsh winter season in North Hamgyong Province. There was a growing demand of family hygiene kits among the flood 
victims and the needs to access safe drinking water before the rehabilitation of water supply system was finalized in 
November 2017.The WASH team updated the contents of family hygiene kit, consulting the feedback from beneficiaries 
and considering the severe cold due to geographical condition and the shortage of fuel and electricity in these areas. One 
of the problems was lack of hygiene consumables for flood victims during the winter season. The other was insufficient 
numbers of trained volunteers to conduct HP to flood affected people.  
 
Based on the needs, WASH-oriented scenario planning was directed to the following: 

• Construct one gravity-fed water supply system in Songhak ri of Hoeryong City and rehabilitate two water pump 
stations in Yuson District of Hoeryong City and Eup town in Musan County to provide clean water for community 
people. 

• Supply 17 solar water heaters to 11 nurseries and kindergartens and three public baths in eight communities. 

• 4.2 million of WPTs were distributed to 7,860 households for additional five months in Hoeryong, Musan and Yonsa. 

• Procure and distribute 12,000 additional winter hygiene family kits (consists of 25 body soaps, 35 laundry soaps, 
five (5) tooth pastes, 30 sanitary pads, 20 toilet papers, five (5) tooth brushes) for another five months to affected 
population. 

• Increase the number of trained volunteers to conduct HP from 200 to 500. 

• Provide package of IEC materials on HP. 

• Encourage RC youth members, while mobilizing RC volunteers for HP. 
 
Shelter and NFIs 
In the first weeks of the disaster NFIs were distributed to 7,000 families in the flood-affected areas. In the first months there 
was an immediate need for a quick shelter solution which was the highest priority of the GoDPRK. A technical shelter expert 
was deployed from the IFRC Philippines office to guide IFRC & DPRK RCS operations and to provide support to other 
international humanitarian agencies engaged in Shelter activities - reflecting IFRC’s global lead responsibility for Shelter in 
the cluster system. IFRC and DPRK RCS procured 52,200 CGI sheets to provide roofing for housing units being constructed 
by the GoDPRK.  
 
As the harsh winter conditions in the affected areas did not allow construction activities, the rehabilitation of houses was 
conducted in 2 phases. DPRK RCS supported the shelter rehabilitation activities with the procurement of 52,200 CGI sheets 
that were delivered to the affected area. In the first phase from September 2016 to November 2016, 10,200 CGI sheets 
were used in Yonsa County to provide roofing for 422 housing units, giving a safe, warm and dry home for 1,688 people. 
The remaining 42,000 CGI sheets were planned for reconstruction or repairing of 1,758 damaged houses in Hoeryong City 
and Kyonghung County in the second phase of reconstruction from Spring 2017 to November 2017. 
  
Based on the needs, shelter-oriented scenario planning was directed to the following: 

• Supply NFIs to 7,000 affected families (28,000 flood affected people) to meet the immediate and medium-term 
household, shelter and settlement needs. 

• Deliver procured 52,200 CGI sheets along with other roofing material for reconstruction/rehabilitation of 2,180 houses 
in affected communities in Hoeryong, Yonsa and Kyonghung. 



 

7 

 

 
Disaster preparedness and disaster risk reduction (DRR) 
The communities had very limited preparedness for a disaster and even less capacity in disaster response as they were 
not exposed to disasters in recent history, this was reportedly the worst disaster in the affected areas in more than 70 years. 
The need to deliver some basic disaster preparedness and DRR activities was a clear priority.  
 
A risk-mapping exercise was proposed for each affected community as a priority, to ensure that the community and 
authorities were aware of, and informed about, the hazards and risks present in their locations. This was particularly vital 
for those communities that were relocated to new sites and are unfamiliar with their new locale. This activity was extended 
to other communities in the province at marginal expense.  
 
Following this exercise, a range of specific interventions were designed at the individual community level, responding to the 
identified risks and hazards in each location, e.g. through small scale mitigation structures. A range of programmes and 
activities that were relevant and delivered across the province included: establishing community based early warning and 
evacuation systems; developing and exercising evacuation plans; safe shelter awareness, training and capacity building. 
All these activities strengthened the underlying community resilience towards future disasters. Additionally, disaster 
preparedness and DRR awareness raising and dissemination activities were required to compliment and ensure 
sustainability of the proposed DRR initiatives.  
 
DPRK RCS has an established disaster response mechanism with disaster response arrangements established at the 
national, provincial and Red Cross branch level. As North Hamgyong Province had not been a traditional disaster hot spot, 
over the years, scarce resources have been directed to developing the capacity of other more ‘at risk’ provinces. The 
impacts of climate change and changing weather patterns, reflected in the 2015 Rason City flood and the 2016 North 
Hamgyong Floods, confirmed the need to invest in developing, preparing, training equipping and supporting DPRK RCS 
volunteers across the North Hamgyong province. 
 
National Society capacity building 
The branch capacity of North Hamgyong province was comparatively lower than South Hamgyong and South Pyongan 
provinces where the integration programme of community-based projects were actively conducted in last few years. The 
insufficient branch capacity was characterized by low level of quantity and variety of relief items prepositioned, poor 
volunteer management capacity, inexperience of disaster relief operation and limited public awareness on Red Cross due 
to inactive communication activities. 
 
The revised needs assessments have been described more in detail, in Section C (detailed operational plan) of this report. 
  
Risk Analysis 
In 2016, the winter started in November which was early for this region. The cold temperatures were combined with high 
snow fall and iced roads, further impacting access to the affected areas. This difficult situation impacted negatively on the 
distribution of relief items as well as the movement of volunteers. DPRK is subject to UN Security Council sanctions which 
increased delivery time of humanitarian aid associated with the flood operation as all import items had to be crosschecked 
for the sanction items list. 
 

B. OPERATIONAL STRATEGY AND PLAN 

 

Overall Objective 

 

The original Emergency appeal aimed to meet the immediate humanitarian needs of up to 330,000 people in Hoeryong 
City, Musan County, Yonsa County, Onsong County, Kyonghung County and Kyongwon County in North Hamgyong 
Province affected by the floods. The revised emergency appeal No.1 aimed to strengthen DPRK RCS capacity in disaster 
management, particularly at the community, branch and provincial levels. 
 
Due to inadequate funding (5,037,707 CHF reduced from 15,199,723 CHF), the proposed interventions and number of 
target beneficiaries had to be revised in consultation with DPRK RCS. The revised emergency appeal No.2 aimed to meet 
the humanitarian needs of up to 110,000 people in Hoeryong City, Musan County, Yonsa County, Onsong County, 
Kyonghung County and Kyongwon County in North Hamgyong Province affected by the floods in a timely, effective and 
efficient way. Priority was given to the most vulnerable households identified in the target municipalities, as well as individual 
vulnerable person or specific groups. 
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Summary of key achievements in EA operation. 

Sector Achievements 

Shelter and NFIs 

▪ 7,000 affected families (28,000 flood affected people) assisted with Non- Food Items to meet the immediate 
and medium-term household, shelter and settlement needs. 

▪ 52,200 CGI sheets along with other roofing material contributed to reconstruction of 2,180 houses for 
affected communities in Hoeryong, Yonsa and Kyonghung. 

WASH 

▪ 7,000 affected families assisted with 646,180 water purification tablets for additional 5 months and 7,000 
hygiene kits in the initial phase from 2nd to 12th September 2016. 

▪ 10,675 affected families assisted with winter hygiene kits to reduce the immediate risk of waterborne 
diseases in affected counties. 

▪ 4.2 million of WPTs were distributed to 7,860 households for additional 5 months in Hoeryong, Musan and 
Yonsa. 

▪ 1 gravity-fed water supply system in Songhak ri of Hoeryong City was newly constructed and 2 water pump 
stations in Yuson District of Hoeryong City and Eup town in Musan County were rehabilitated to provide 
clean water for community people. 

▪ 40 volunteers received specialized technical training to support their ongoing management and 
maintenance of water and sanitation facilities.  

▪ 17 solar water heaters were supplied to 11 nurseries and kindergartens and 3 public baths in 8 
communities. 

▪ 2,800 packages of IEC materials on hygiene promotion have been printed and distributed to health 
institutions and volunteers to deliver hygiene and other health promotion messages in the affected areas. 

▪ 500 volunteers trained in HP activities and have started delivering hygiene messages in the communities. 

Health  

▪ 500 volunteers received two days First Aid Trainings that reduce the immediate and medium-term risks 
to health of affected populations. 

▪ 300 volunteers trained in Health in Emergencies (HiE) 
▪ 1,000 flipcharts, 500 copies of manuals on FA and 500 sets of health message cards were printed and 

distributed to trainers, volunteers and Red Cross youths. 
▪ 400 first aid kits were procured and distributed to 400 RC volunteers. 
▪ 8,675 household FA kit were procured and distributed to 8,675 families in Hoeryong City, Yonsa, Musan, 

Kyonghung, Kyongwon and Onsong counties 
▪ 18 solar heating systems were supplied to 18 health institutions in Musan, Yonsa and Hoeryong 
▪ 50 people in 18 health institutions were trained for maintenance of solar heating system. 
▪ 18 Ri-hospital kits were procured and distributed to 18 health institutions. 

Disaster Risk 
Reduction 

▪ 505 staff and volunteers received two days training on early warning and evacuation that enhanced the 
community’s resilience towards disasters. 

▪ 1,000 copies of community-based early warning and evacuation guidelines have been printed. 
▪ 200 NDRT/PDRT members, branch staff and Red Cross volunteers were equipped with emergency 

deployment kits.  
▪ Eight (8) early warning kits and evacuation materials procured and were distributed to eight targeted flood 

affected communities in Hoeryong, Musan and Yonsa counties of North Hamgyong province. 
▪ 40 trainers improved their knowledge and skills of the key components of disaster response with the focus 

on assessment, relief, distribution, monitoring and evaluation and reporting. 

National Society 
Capacity Building 

▪ Disaster Preparedness Stock (NFI) for 7,000 families has been prepositioned to strengthen the National 
Society’s level of preparedness for future disaster. 

▪ 40 staff and volunteers received two days PMER training that enhanced the National Society’s level of HR 
preparedness to respond to future disaster. 

▪ Red Cross Youth dissemination materials (musical instruments and visibility uniforms) were procured and 
distributed to 30 secondary schools in Hoeryong city, Musan county and Yonsa county of North Hamgyong 
province. 

▪ Five Red Cross branches (4 County-level RC branches in Musan, Yonsa, Hoeryong and Kyonghung and 
1 provincial RC branch in North Hamgyong Province) were supported with office equipment and furniture 
to strengthen the organizational bases in the affected area.  

▪ Volunteer management training was conducted for 60 branch staff and volunteer leaders in Hoeryong City, 
Musan and Yonsa counties in North Hamgyong Province. 

▪ Chongjin disaster preparedness (DP) warehouse was renovated. 
▪ Two land cruisers and one truck were procured and provided to national society. 
▪ Communication department was equipped with one camera and one camcorder. 
▪ Video clip titled “Voluntary activities of DPRK RCS” was made. 
▪ 400 copies of revised volunteer management(VM) guidelines were printed. 
▪ 1680 copies of diary were printed and distributed to 1680 RC volunteer leaders and RC branch staff in 

North Hamgyong Province. 
▪ 4,000 copies of desk calendars were distributed to RC branches and relevant stakeholders to disseminate 

RC message and raise RC image among the public. 
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Proposed strategy 

 
Due to low appeal coverage, the original proposed interventions were revised in consultation with DPRK RCS. Priority was 
given to the most vulnerable households identified in the target municipalities, as well as vulnerabilities of individual or 
specific groups. In addition, food interventions were removed as WFP and UNICEF continued to provide food and nutritional 
support, particularly targeting children under five years of age, reflecting concerns about the incidence of malnutrition and 
the vulnerability of children in North Hamgyong, both existing before and after the floods struck. The revised operation 
enabled the DPRK RCS to ensure the humanitarian needs of up to 110,000 people in Hoeryong City, Musan County, Yonsa 
County, Onsong County, Kyonghung County and Kyongwon County in North Hamgyong Province affected by the floods 
were met in a timely, effective and efficient way. 
 
Health and Care 
The need for medicine and medical instruments was reported to be high by the authorities and confirmed by WHO and 
UNICEF that gave active support to Health activities in the flood-affected communities. The DPRK RCS and IFRC prioritised 
the following activities that were identified through consultation with the communities and local authorities:  

• Training DPRK RCS trainers and volunteers in First Aid and Health in Emergency (HiE). 

• Supplying First Aid kits to a) DPRK RCS trained volunteers and b) to each relocated household. 

• Printing and distributing First Aid manuals, relevant ICE materials (e.g. health message cards and health promotion 
pamphlets, etc.) for DPRK RCS volunteers and the affected population.  

• Conduct Health Dissemination activities, e.g. through Red Cross Youth activities and performances. 

• Supply solar heating and hot water systems to health institutions – improving conditions in the institutions for 
patients and practitioners alike.  

• Supply household doctor’s kits and materials; midwife kits and essential medical equipment (e.g. sterilizers, 
autoclaves, thermometers, stethoscopes, etc.) for health institutions where this equipment was lost. 

 
WASH 
Recognising the importance of good hygiene in preventing the spread of communicable diseases, particularly during winter 
when people remained in close contact with each other and are susceptible to communicable diseases, additional hygiene 
kits and consumable items were distributed to ensure the affected people have sufficient essential items during the winter 
season. Additional WPTs were provided to 11,928 families (approximately 47,000 people) across the affected counties. 
 
 In Musan Eup (town) the water supply system was badly damaged with two water pumping stations destroyed and a large 
section of pipeline lost in the flood waters. DPRK RCS and IFRC focused on providing pipes and fittings for the damaged 
pipeline and reconstruction of emergency water points. This work was undertaken in close coordination with UNICEF and 
complimented the efforts of local City Management office. In areas outside the urban centres gravity fed water supply 
systems were established to replace damaged and contaminated shallow wells. 
 
HP activities were provided for 330,000 people through activities including the training of volunteers, HP awareness raising 
sessions, dissemination activities delivered by DPRK RCS adult volunteers and Red Cross Youth teams and printing and 
distribution of IEC materials. Attention was paid to activities during March (World Water Day) and October (World Hand 
Washing Day) when there were national campaigns associated with safe water, hygiene, sanitation and hand-washing. 
 
Solar heating and hot water systems were installed in kindergartens, nurseries and public baths to heat the centres and to 
provide warm water for hand washing and bathing. These activities were targeted to reach the most vulnerable (children 
under 5 years of age in kindergartens and nurseries and patients of health institutions) and to have maximum reach in the 
communities by being available to the general population of the community through the public baths. 
 
Spare parts for the DPRK RCS mobile water treatment unit were procured and one SCAN EMWAT 4000 Mobile Water 
Treatment unit was replaced. 
 
Shelter and NFIs 
According to the original plan, it was planned to provide affected people with coal for heating and winter clothes. 
But it was cancelled, because the government provided new houses and heating materials such as coal and chopped wood 
to the displaced people. 
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In the first phase of rehabilitation activities, 10,200 CGI sheets were used for the roofing of new houses. In the second 
phase (from spring 2017 to November 2017), Shelter activities continued, supporting the rehabilitation of up to 1,758 
damaged houses in Hoeryong City and Kyonghung County. 
 
Disaster preparedness and risk reduction 
To ensure that the affected communities became more resilient towards disasters, the following activities were planned to 
be conducted in the targeted counties of Hoeryong City, Musan and Yonsa counties: 

• Community based risk-mapping exercises in each flood-affected community. 

• Specific small-scale interventions/mitigation schemes designed for individual communities, responding to the 
identified risks and hazards in each location, e.g. structures such as check dams, levy banks, etc. 

• Establishing community-based early warning and evacuation system (CBEWES). 

• Evacuation simulation exercises. 

• Safe Shelter awareness raising and skill trainings. 

• Develop, prepare, train and equip Provincial Disaster Response Team (PDRT) and Branch Disaster Response 
Teams and volunteers. 

 

Operational support services 

 
To ensure effective and efficient technical coordination, the following programme support functions were put in place: human 
resources, logistics and supply chain, information technology (IT), information management (IM), communication, security, 
planning, monitoring, evaluation, and reporting (PMER), partnerships and resource development, finance and 
administration, legal and risk management.  
 

Human resources 

 
The requirement for additional international surge support staff was included in the initial phase of the operation and was 
dropped in the second phase during the revised appeal. In the initial appeal there was a provision for one operation manager 
for three months, one WASH delegate for 12 months as well as two national staff for logistics and DRM. 
One IFRC shelter advisor was deployed on 26 September 2016 for a short-term mission to give technical support for the 
shelter activities. Furthermore, the shelter advisor led the shelter working group in the international community and supports 
the winterization discussions as well.  
 
One emergency operations manager was selected from regional disaster response team (RDRT) roster and was deployed 
on 30 January 2017 for three months to support the operation. One WASH delegate was appointed for one year from 
January 2017 to support WASH programme for the appeal and for the lon- term WASH implementation as well.  
 
Two DPRK RCS national staff positions were assigned to IFRC country office to ensure sufficient capacity to address 
increased activities in logistics and EA activity implementation. 
 

Logistics and supply chain 

 
Logistics activities have aimed to effectively manage the supply chain, including procurement, customs clearance, fleet, 
storage and transportation to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures were initiated.  
 
The IFRC country office in DPRK, in coordination with the DPRK RCS, conducted local procurement of 10,675 winter 
hygiene kits, 1,500 shelter tool kits and 7,000 kitchen sets, considering the context of specific specification from DPRK RCS 
to ensure local and cultural contextual aspects. 7,000 hygiene kits, Health, WASH materials, branch office equipment and 
musical instruments, 18 solar heating systems and 17 solar water heaters were also procured locally jointly by the IFRC 
CO and DPRK RCS.  
 
IFRC’s Asia Pacific Operational Logistics, Procurement and Supply Chain Management (OLPSCM) department in Kuala 
Lumpur (KL)dispatched the tarpaulins from its prepositioned stocks in KL to replenish the in-country stocks distributed during 
the immediate relief phase. 52,200 CGI sheets and additional 5 million WPT had procured internationally by AP OLPSCM 
and delivered at DPRK in November 2016. Emergency WASH equipment including spares were also procured 
internationally and delivered in May 2017 by IFRC AP OLPSCM. The procurement of pipes and fittings for the rehabilitation 
of water supply was completed by mid-July 2017. Finnish Red Cross in close coordination with IFRC AP OLPSCM procured 
and delivered NFIs (28,000 quilts, 150 tents and 7,000 jerrycans) to replenish DPRK RCS in-country stocks.  
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8,675 Household FA Kits, 400 FA Backpacks, 18 sets of Ri-hospital/midwife kits, two land cruisers and one truck, a camera 
and camcorder for communication were procured for capacity building of DPRK RCS with the support of IFRC Geneva 
global logistics management department and with close coordination with Country cluster supporting team(CCST) in Beijing.  
 
IFRC in-country Logistics staff, in coordination with IFRC DRM delegate, facilitated the in-country transportation and 
warehousing activities. IFRC AP OLPSCM maintained close coordination with the IFRC country office and the DPRK RCS 
regarding supply and technical support throughout the operation. 
 
 

Communications 

 
Since the floods first struck, proactive media relations have resulted in extensive coverage for the IFRC / DPRK Red Cross 
response in the international media. Three press releases were issued which were picked up widely by newswires including 
AP, Reuters and AFP as well as mainstream media. The IFRC’s Head of Delegation has given numerous interviews with 
international broadcasters including BBC, CNN and Al Jazeera. Coverage of the Red Cross operation was boosted 
considerably when IFRC could release video footage from a field mission to Musan County and Hoeryong City on 30 
September 2016. This was the first independent video material to be shared and it was broadcast by numerous media 
outlets. Over the course of September IFRC media relations efforts resulted in 2,806 mentions in traditional media and 
social media. 
 
In October, the IFRC produced a variety of new communications materials aimed at positioning the response operation with 
key stakeholders and boosting fundraising efforts. These include a reactive Q&A, new Key Messages and Talking Points. 
A range of new audio-visual materials are also available. New video material can be found in the IFRC’s video newsroom 
and a short 40 second video has been produced that is available on the IFRC’s YouTube page. New photos have been 
added to the IFRC’s image library and a photo-gallery has been posted on ifrc.org. A Shorthand Social multimedia has also 
been produced on the Red Cross response to the floods. 
 
In December 2017, the Communication Department of DPRK RCS made one-hour long video clip “Volunteer activities of 
DPRK RCS” to raise the RC image, and to give better understanding of RC voluntary service to the public, as well as 
encourage RC volunteers in DPRK.  
 

Security 

 
The IFRC delegation is security compliant, has standard security procedures in place and the international delegates and 
local staff are familiar with the security procedures. The DPRK RCS had easy access to the affected areas and enjoyed 
excellent levels of cooperation with GoDPRK and relevant authorities. Standard security measures such as fire 
extinguishers, fire management and evacuation plans are maintained in DPRK RCS warehouses 
 

Planning, monitoring, evaluation, & reporting (PMER) 

 
Both DPRK RCS and the IFRC country office have well-functioning PMER to support the development of reports, updates 
and communication materials as necessary. Reporting on the operation was carried out in accordance with the IFRC 
Emergency Appeal minimum reporting standards. Two operation updates to cover the first 38 days of the appeal launch 
were issued.  
 
A two-day PMER workshop was conducted on 18 -19 January 2017 in Chongjin City, North Hamgyong Province for 40 RC 
branch staff and volunteers from the three most affected counties (Hoeryong, Musan and Yonsa). 
 
The DPRK RCS and IFRC conducted regular monitoring visits in the affected area during the relief operation. 
 
In February 2017, a mid-term review was conducted in Chongjin City, North Hamgyong Province, with the objective of “An 
opportunity to reflect on overall response operation with a view to identify actions that can be replicated in the future, and 
areas that needs strengthening to improve future response operations of DPRK RCS”. 
Recommendations of the Mid Term Review workshop contributed to: 

• Development of DPRK RCS Contingency Plan for 2017.  

• The evaluation of the DPRK RCS Floods 2016 response operation Review of DPRK RCS response system. 

• Review of DPRK RCS DP Stock Contents. 

http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=c73eb48225&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=c6c952a7e2&e=af73593056
http://ifrc.us13.list-manage1.com/track/click?u=f384fe9dde60018f07b31b034&id=7e688f3760&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=71116b36b0&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=a64c7b5ab9&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=04aa658ee9&e=af73593056
http://ifrc.us13.list-manage2.com/track/click?u=f384fe9dde60018f07b31b034&id=847fc9c66a&e=af73593056
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Final review workshop in December 2017 was conducted to measure and share the key achievements, challenges, lessons 
learnt and recommendations/suggestions of the flood operation, North Hamgyong Province among the flood affected local 
stakeholders, RC branch staff and volunteers. These mid-term / final review workshops of flood operation have also 
provided the opportunity of sharing the good practices, experiences and relief skills to strengthening the disaster 
preparedness and protection capacity with local stakeholders, NDRT, PDRT members, RC branch staff, volunteers and 
partners. 
 
External final evaluation was conducted from 5 to 27 December 2017 to determining to what degree the humanitarian 
objectives of the relief and recovery interventions were achieved and providing recommendations on how the capacity could 
be further strengthened at both DPRK RCS Headquarters and Provincial Branch levels. Key findings and recommendations 
from the final evaluation are outlined in Annex 1.  
 
DPRK RCS will consider lessons learnt and recommendation to improve capacity on disaster response and preparedness 
and valuable experiences in emergency appeal 2016 will contribute to updating contingency plan 2018 and operational plan 
2018. 
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C. DETAILED OPERATIONAL PLAN 

 

Health and Care 

 

Needs analysis: The massive flood caused loss of lives, injuries to the people, damage to health institutions and limited 

access to appropriate health services - resulting in substantial health consequences. One of the findings from the 
assessment in Hoeryong City, Yonsa and Musan counties (most severely affected areas), found that 18 health institutions 
were completely or partially destroyed by the disaster. Considering that GoDPRK was responsible for building new health 
facilities and other UN organizations such as WHO and UNICEF responsible for the supply of essential medicines, DPRK 
RCS and IFRC planned to cover other additional priority needs such as the supply of basic medical kits and solar heating 
system.  
 
The supply of solar heating system aimed at providing heating, hot water and light was seen to be urgent and crucial given 
that the country has a long and extremely cold winter and experiences insufficient power supply. The supply of basic medical 
kits such as Ri-hospital kits and midwife kits were the top priority in ensuring appropriate health service to the community 
people, particularly women and children. 
 
Most of the health activities reflected in the operational plan were implemented covering the health needs of the target 
population in general. What remained unmet was the supply of household first aid kits (HH FA kits) to the local people. 
Initially, we planned to provide 12,000 HH FA kits to 12,000 individual households affected by flood, however, due to the 
funding constraints, we supported only 8,675 individual households.  
 

Population to be assisted: Under the health and care program, more than 100,000 people were assisted in the six 

cities and counties in the North Hamgyong province with the supply of FA backpacks, household (HH) FA kits, Ri hospital 
and Midwife kits and FA/health in emergency (HiE) trainings and publications.  
 

Health and Care 
Outcome 1: The immediate and medium-term risks to the health of affected populations are reduced. 

Output Achievements (%) 

Output 1.1: Target population is provided with rapid medical management of injuries and 
diseases. 

100 

Activities planned: % of Progress 
Procure and distribute 400 first aid kits for volunteers. 100 
Procure and distribute 12,000 household first aid kits. 100 
Conduct first aid training (500 people) and health in emergency (PHiE) training (300 people) for trainers 
and volunteers. 100 

Printing and distribution of 500 first aid manuals, 500 sets of health message cards and 1,000 first aid flip 
charts to trainers, volunteers, Red Cross Youth and affected population. 100 

Mobilize trained volunteers to provide community-based first aid, disease prevention and health promotion. 100 

Achievements 

  
60 local trainers and 440 community volunteers were trained on FA including principles & steps of FA, psychological 
FA, CPR, recovery position, FA actions for bleeding, burns and fracture. At the same time, 30 local trainers and 270 
community volunteers were trained on PHiE with focus on roles of volunteers in health in emergency and epidemic 
control.  
 
Table below shows the details of the training: 
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Along with the training, the trained trainers and volunteers received health publications such as FA manual, FA flip chart 
and health message cards from the RC for daily use in updating their knowledge and delivering messages to their 
community people. In all, 500 copies of FA manuals and health message cards respectively and 1,000 copies of FA flip 
charts were printed and distributed.  
 
 Table below shows the detailed distribution list:  
 

Title of publication Period Quantity Target people/area 

FA manual Mar 2017 500 
500 trainers and adult volunteers in Hoeryong city, Yonsa 
and Musan counties 

FA flip chart Mar 2017 1,000 
500 trainers and adult volunteers/500 youth volunteers in 
Hoeryong city, Yonsa and Musan counties.  

Health message card Mar 2017 500 
500 trainers and adult volunteers in Hoeryong city, Yonsa 
and Musan counties 

 
A total of 400 IFRC standard FA backpacks were procured and distributed to the trained trainers and volunteers in the 
target communities in November 2017. The initial plan for distribution was August, however, due to the delay of transport 
by sea, it reached the RC trainers and volunteers three months later. Despite late delivery, FA backpacks were much 
appreciated by the local trainers and volunteers and are in constant use for FA service in the communities. In winter, 
the need for FA services grew in most of the target communities with an increased number of accidents such as falls 
on the icy road and the fractures. Thus, FA backpacks were used very effectively to save lives and treat injuries in the 
Winter period. 
 
With an aim to protecting themselves and others from injuries, 8,675 household FA kits were procured and distributed 
to 8,675 individual households in the six cities and counties in the North Hamgyong Province. The distribution took 
place in two different stages, the first one in June with 6,200 HH FA kits and the second one in December with 2,475 
HH FA kits. This specific activity was initially planned to support 12,000 individual families, but due to funding shortages, 
the number of beneficiaries was reduced.  
 
Table below shows the details of distribution of FA backpacks and HH FA kits:  

Item Distribution date Target people Target area 

FA backpacks Nov 2017 RC trainers and volunteers  
Hoeryong city, Musan county, 
Yonsa county 

Household FA kits 
June 2017 
Dec 2017 

Individual households 
affected by flood  

Hoeryong city, Musan county, 
Yonsa county, Kyonghung county, 
Kyongwon county, Onsong county  

 

Topic Type of training Period 
Length of 
training 

Gender 
breakdown (%) 
(male/female) 

Residential area 

FA 

ToT (training of 
trainers) 

Jan 2017 3 days (18hrs.) 
60:40 

(60 people) 

Hoeryong city 
Yonsa county 
Musan county 
Kyonghung county 
Kyongwon county 
Onsong county  

ToV (training of 
volunteers) 

Feb 2017 2 days (12hrs.) 
52.5:47 

(440 people) 

Hoeryong city 
Yonsa county 
Musan county 

HiE 

ToT May 2017 3 days (18hrs.) 
60:40 

(30 people) 

Hoeryong city 
Yonsa county 
Musan county 

ToV June-July 2017 2 days (12hrs.) 
54.8:45.2 

(270 people) 

Hoeryong city 
Yonsa county 
Musan county 
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With the help of IEC material and FA materials provided by the RC, RC trainers and volunteers actively conducted 
health promotion for the local population with a focus on women, children and the elderly throughout the year. The key 
topics for health promotion covered basic FA, diarrhea, acute respiratory infection, nutrition and epidemic control. They 
also offered basic FA service to the injured people in the most effective and prompt way.  
 
Through running these activities successfully, many achievements were made in the capacity building of the volunteers 
and saving lives and preventing diseases among population through increased health awareness and quality FA service. 
Thanks to the health trainings and the supply of health training material the capacity of community volunteers in health 
in emergency was significantly enhanced. An increased number of volunteers are now better prepared to respond to any 
disasters. With a strong network of qualified volunteers, the local chapter reached a much wider population in health 
promotion as well as FA service. Almost 50,000 people benefited by both health education and FA services during the 
duration of the operation leading to life-saving behavior changes. As a result, the medium-term risks to the health of the 
affected populations are now reduced.  
 

Output Achievements (%) 

Output 1.2: Health institutions are supported to continue providing appropriate health 
services in winter time. 

100 

Activities planned: % of Progress 
Procurement and supply of solar heating systems to 18 health institutions 100 
Conduct technical skill training on installation of solar heating systems in 18 health institutions 100 
Procure and distribute Ri hospital kits/midwife kits to 18 health institutions 100 

Achievements 

 
To provide continued and appropriate health service even in the harsh winter, 18 health institutions affected by flood, 
received solar heating systems in September with support from the RC. The installation was followed by technical 
training on the proper maintenance of the equipment. In all, 50 people working in the 18 health institutions were trained 
on this specific knowledge and skills. Several technicians from the Academy of National Science were mobilized to 
facilitate the training as well as technical service for installation.  
 
These health institutions also received a set of Ri hospital kit / midwife kit in early November 2016. The initial plan for 
distribution was August, however, with the delay of transport by sea, it reached the end beneficiaries only in November 
(three months after the initial plan). The delay was mainly caused by escalating UN sanctions against DPRK. To be 
more specific, these kits were held in Dalian port (China) for about three months, simply because the sterilizer (an item 
that belongs to the Ri hospital kit) is made of aluminum. Thanks to the good support from the IFRC Country Cluster 
Team in Beijing, these kits were released and distributed to the target people.  
 
Table below shows the details of the distribution of medical kits and solar heating systems:  

Target institution 
Medical kit  

(Ri hospital/midwife kit) 
Solar heating system  

Kangan-clinic 1 1 

Songhak ri-hospital 1 1 

Songbuk ri-clinic 1 1 

Ingye ri-hospital 1 1 

Changhyo ri-hospital 1 1 

Nammun dong-polyclinic 1 1 

Dongmyong dong-polyclinic 1 1 

Chayu ri-hospital 1 1 

Sangchang ri-hospital 1 1 

Rimgang ri-hospital 1 1 

Sambong ri-polyclinic 1 1 

Obong ri-clinic 1 1 

Phungsan ri-clinic 1 1 

Namjak ri-clinic 1 1 

Yonsu ri-clinic 1 1 

Soksu ri-clinic 1 1 

Kwangyang ri-hospital 1 1 

Phalso ri-clinic 1 1 
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The RC supply of medical kits and solar heating system meant a lot to the local population as well as health workers.  
With the use of basic medical kits, the quality of health service in the target health institutions was enhanced and thus 
resulted in the improved health of the people and reduction of the referral cases. The simple Midwife Kit contributed 
much to saving lives and promoting maternal and child health. 
 
With the solar heating system, health professionals (family doctors) continued to provide universal health care service 
such as diagnosis and treatment in their health institutions even in harsh winter conditions. This was almost impossible 
when they had no heating and no power supply. According to the information collected by local volunteers, the number 
of visits to the health institutions from November to December 2017 was two or three times more than that of previous 
years and the main visitors were women, children and the elderly. The Red Cross assistance to the Ri health facilities 
meant that people living in the remote areas who would normally have to walk a long distance (usually more than one 
or two hour) in harsh winter to reach upper level health institution for health service could now be treated much closer 
to their homes.  
 

Output Achievements (%) 

Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population. 

100 

Activities planned: % of Progress 
Mobilize RC youth to conduct health dissemination activities 100 

Achievements 

 
With the purpose of disseminating RC key messages to the community people, DPRK RCS organized 30 RC youth 
dissemination teams in Hoeryong City, Musan and Yonsa Counties. Their dissemination activities are usually done in 
combination with art performance. Keeping this in mind, the RC provided musical instruments and RC youth uniform to 
these teams and organized RC youth dissemination workshop to streamline and standardize the performance. 
 
The RC youth dissemination teams in the North Hamgyong Province actively conducted RC message dissemination 
activities targeting their community people, with the subjects of first aid, water sanitation and hygiene, road safety and 
disaster risk reduction. The musical instruments, RC youth uniform and FA flipcharts were very effective to draw the 
public attention, raise RC image and improve awareness of community people on health, Wash and others. Community 
people highly appreciate simple and clear health messages delivered by their children and this leads to better behavior 
change among the population. RC youth dissemination activities combined with art performance has become very 
popular in many of the communities. 

Challenges 

• When the disaster occurred the FA service was organized but the skills of volunteers were quite poor and they had 
no FA materials. However, with good support from the community health workers (family doctors in the health 
institutions), RC volunteers continued to provide FA service to the injured and sick people. 

• Since initially there was no funding for the health sector, this specific program started to be implemented only after 
five or six months after the operation started. Therefore, we had little health activities in the response phase but 
more in the recovery phase. 

• The IFRC standard procurement process took a long time posing negative impact on stabilizing the lives of the most 
vulnerable people and on timely implementation of the emergency operation. The procurement of medical kits (Ri-
hospital. Midwife kit) and FA backpacks procured by IFRC Geneva logistics took almost six months. Both DPRK 
RCS and IFRC CO made concerted efforts to make sure this takes place within six months in close cooperation 
with IFRC Geneva logistics.  

• The long procurement of medical kits was further delayed because of the imposed sanctions on DPRK. These kits 
were held up at Dalian port (China) for three months and all RC partners including DPRK RCS, IFRC CO, IFRC 
County Cluster Team in Beijing and Geneva logistics worked hard to get them released and finally distributed them 
to the end beneficiaries.  

• The solar heating system in the health institutions brought about a big difference in the lives of the community people 
living in the remote areas. However, it is not that effective in some of the target institutions. The main reasons for 
this, is extreme cold weather in the northern part of the country, little sunshine (sometimes one or two hours per 
day), poor building condition (no insulation) of health institution and little confidence of health workers to run the 
system. Keeping this in mind, DPRK RCS, with good support from the Academy of National Science, continued to 
provide technical support to the staff at relevant health institutions during winter to maximize the effectiveness of 
the system.  
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Lessons learned 

• To be better prepared for future disasters, every volunteer should be equipped with FA knowledge and skills. To do 
so, FA training for volunteers should be obligatory and constant efforts should be made on ensuring quality training.  

• To preposition FA kits in DP warehouses is essential and crucial to save lives and protect health of the people in 
any disasters.  

• We need to advocate more for health planning and activities highlighting the importance of health activities as a 
core RC activity.  

• It would be good if IFRC could consider developing other options of procurement for emergency setting. 

• The RC should work together more closely to deliver strong message to the international community that 
humanitarian assistance should not be affected by political matters. 

• To ensure the maximum impact of the solar heating systems, RC needs to work more closely with the Academy of 
National Science for better design and technical support.  
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Water, Sanitation and Hygiene Promotion 

 

Needs analysis: The WASH assessment teams confirmed that the rehabilitation of the pumping stations in Hoeryong 

City and Musan County were high priorities - to ensure the availability of safe water in those communities. Also, in some 
communities, gravity fed water supply systems needed to be rehabilitated or constructed as alternatives to shallow wells 
that were contaminated and rendered unsafe and/or unusable by the floods. Total number of beneficiaries in three identified 
communities was 11,928 families (approximately 47,800 people). However, there were still unrehabilitated water points that 
need small scale repairs. Hygiene promotion was an urgent and high priority in the flood affected communities, particularly 
until the water supply and sanitation systems returned to safe functioning levels. 
 

Population to be assisted: 7000 families (28,000 people) received WASH NFIs and winterized WASH items as well. 

11,928 households (47,800 people) were benefitted from water supply schemes. 500 volunteers were trained in hygiene 
promotion and 40 volunteers received technical input for water and sanitation (WatSan) facilities. 8 communities benefited 
from solar water heaters installed in nurseries, kindergartens and public baths. 
 

Water, sanitation and hygiene promotion 

Outcome 2: Immediate reduction in risk of waterborne and water related diseases in affected population. 

Output Achievement (%) 

Output 2.1: Target population is provided with hygiene items which meet 
Sphere standards 

100 

Activities planned: % of progress 
Distribution of hygiene kits and WPTs (distributed during initial phase of the disaster). 100 
Procure and distribute hygiene items (body and laundry soap, tooth paste, sanitary pad, 
toilet paper) to 7,000 families for additional 5 months. 

100 

Achievements 

 
During the initial phase of the disaster between 2 and 12 September 2016, 7,000 families were provided with 7,000 
emergency family hygiene kits (for one-month use), 7,000 jerry cans and 646,180 WPTs from prepositioned NFI stocks. 
This helped a lot in reducing the immediate risk of water borne and water related diseases when the water supply was 
totally or partially interrupted, and sanitation facilities were not functioning properly. Table below shows the distribution 
table showing the beneficiaries of WPTs and emergency family hygiene kits. 

 
 
 
 
As there was a growing demand of family hygiene kits among the flood victims, the operation provided additional hygiene 
consumables (consists of 25 body soaps, 35 laundry soaps, 5 tooth pastes, 30 sanitary pads, 20 toilet papers, 5 tooth 
brush) for another 5 months to affected population. Hence, a total of 10,675 kits (out of planned 12,000) were procured 
and distributed to the most affected population of Hoeryong, Musan and Yonsa between December 2016 and June 2017. 
Below is the distribution table showing the beneficiaries over the period. 
 
 
 
 

No. City/County Households WPT 
Hygiene 

kit/jerrycan 

1 Musan 2,395 200,000 2,395 

2 Hoeryong 2,000 200,000 2,000 

3 Onsong 50  50 

4 Kyongwon 50  50 

5 Kyonghung 50  50 

6 Yonsa 2,405 246,180 2,405 

7 Chongjin, 
Kimchaek, Kilju, 
Hwadae, 
Kyongsong 

50  50 

Total 7,000 646,180 7,000 

Monitoring by leader of RC branch in Hoeryong City on 
distribution of family hygiene kit through household visit. 
July 2017, (Photo: DPRK RCS branch in Hoeryong City) 
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No. Community 
1st distribution 

(Dec 2016) 
2nd distribution 

(Feb 2017) 
3rd distribution 

(Jun 2017) 
Sub Total 

1 Hoeryong 1,000 1,400 1,500 3,900 

2 Musan 1,000 1,300 1,500 3,800 

3 Yonsa 800 1,175 1,000 2,975 

Sub Total  2,800 3,875 4,000 10,675 

 
The operation also provided the flood victims with additional 5-month supply of WPTs to ensure that they drink safe water 
until the water supply systems were rehabilitated and made safe. A total of 4.2 million WPTs were procured and 
distributed to 7,860 families in Hoeryong, Musan and Yonsa in March 2017. In close collaboration with local authorities, 
the provincial Red Cross Chapter made sure that the WPTs were distributed to the target beneficiaries with the messages 
of its correct usage. Table below shows the distribution list of WPT in March 2017: 
  
 
 
 
 
 
 

No. City/ county WPTs Families 

1 Musan 1,500,000 3,078 

2 Hoeryong 1,500,000 3,607 

3 Yonsa 1,200,000 1,175 

Total 4,200,000 7,860 

Output Achievement (%) 

Output 2.2: Safe water and latrine solutions which meet Sphere and WHO 
standards are provided to target population as damaged systems are 
restored 

100 

Activities planned: % of progress 
Elaborate appropriate designs for water supply systems and bill of quantities based on the 
detailed field survey. 

100 

Procure and deliver necessary construction materials (cement and reinforcement steel 
bar, pipes and fittings) to target communities. 

100 

Procurement of spare parts for mobile water treatment units and replacement of one unit. 100 

Conduct two-day WatSan technical workshops to train 40 volunteers on the construction, 
operation, and maintenance of water and sanitation facilities in the target community. 

100 

Procurement and distribution of WPTs for 7000 families for 5 months. 100 

Install 17 solar water heater in the kindergartens, children’s nurseries and public bath for 
provision of warm water for hand washing and bath. 

100 

Monitor and evaluate the process of rehabilitation of water supply systems by DPRK Red 
Cross. 

100 

Achievements: 

 
When the flood hit North Hamgyong Province, the DPRK 
Red Cross Society and government institutions 
mobilized all its resources to focus on emergency 
response and rehabilitation activities in the disaster 
affected areas within a brief period of time.  
 
In December 2016, field surveys were conducted, and 
discussions were made on the rehabilitation plan with 
local people. Upon elaborating appropriate designs for 
water supply systems, the IFRC WASH delegate and 
DPRK Red Cross Society staff made field visits to 
finalize the Bill of Quantity for procurement of needed 
construction materials in February 2017. Cement, steel 
bars and pump facilities were delivered to the respective 
communities in April 2017, and pipes and fittings for 
water supply were delivered in July 2017. 
 
The DPRK RCS and IFRC WASH team kept close 
contact with the branches on the ground and arranged 

Wash WASH staff of DPRK RCS giving technical support on the 
construction of water reservoir in Songhak ri, Hoeryong City. September 
2017, (Photo: DPRK RCS) 
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regular field monitoring visits during the implementation of activities. The field monitoring not only focused on the progress 
of activities but also on the wide collection of reflection and feedback from distinct groups of beneficiaries as well as from 
branches to identify unmet or unexpected needs. 
 
The water supply system rehabilitation was completed In October, with one gravity-fed water supply system in Songhak 
ri and two pumped water supply systems in Yuson district and Musan Eup town. The operation also supported the 
individual households and institutions with piped link to these water systems. A total of 47,801 people of 11,958 
households and 14 public institutions are now directly benefitting from improved access to safe water. This was also 
complemented with WASH technical workshop which targeted 40 technicians and it supported their ongoing 
management and maintenance of water and sanitation facilities. Topics Construction of water supply systems, 
assessment, design of systems, operation and maintenance of the mobile water treatment units. Technicians were from 
the affected area. Table below shows the beneficiary numbers with improved access to safe water: 
 

No. Community 
No. of 

beneficiary 
No. of HH 

No. of 
public 
bath 

No. of 
hospital 

No. of 
clinic 

No. of 
school 

No. of 
nursery 

No. of 
kindergarten 

1 Songhak ri 1,358 341 0 NA 1 1 1 1 

2 Yuson Dist. 14,422 3,612 0 NA 1 0 1 1 

3 Musan Eup 32,021 8,005 1 1 1 1 2 1 

 Total 47,801 11,958 1 1 3 2 4 3 

 
One unit of EMWAT, a mobile water treatment unit and spare parts were procured and delivered to the warehouse of 
DPRK Red Cross for future emergency operation. The operation also supported the communities with the installation of 
17 solar water heaters in 8 communities of flooded areas that provide warm water all the year round. As North Hamgyong 
Province is situated in high mountainous areas, the weather is extremely cold and there is shortage of fuel and electricity 
to boil water. The solar water heaters provide warm water for hand-washing and bathing to kindergartens, nurseries and 
public baths. This contributed greatly to improving personal hygiene conditions and is very much appreciated by the 
community people. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table below shows the installation of solar water heaters: 
 

 

 

 

 

 

 

 

 

 

 

No. City/county Target Quantity (unit) 

1 Hoeryong City Songhak ri kindergarten, nursery 2 

2 Yuson district kindergarten, nursery 2 

3 Changhyo ri kindergarten, nursery, public bath 4 

4 Kangan dong public bath 2 

5 Eup town of Musan 
County 

Eup kindergarten, nursery, public bath 4 

6 Sambong district kindergarten 1 

7 Tokso ri kindergarten 1 

8 Minbong ri kindergarten 1 

Total 17 

DPRK RC staff monitoring on the regular use of solar water heaters installed in kindergarten in Eup Town of Musan County, (Photo: 
DPRK RCS branch in Musan County) 
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Output Achievement (%) 

Output 2.3: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

100 

Activities planned: % of progress 
Conduct training of volunteers (ToV) for 500 volunteers in hygiene promotion. 100 
Print and distribute 2,800 packages of IEC materials on hygiene promotion to be used in the training. 100 
Hygiene promotion activities by trained volunteers. 100 
Undertake baseline and end line surveys to determine the change in awareness and practice in 
communities reached. 

100 

Achievements: 

 
The operation aimed to enhance knowledge, attitude and practice 
on protecting safe water, sanitation and hygiene in schools and 
communities. In this regard, dissemination materials including 
musical instruments and uniforms were provided to Red Cross 
Youth and volunteers were trained on HP. 
 
The RCY dissemination team made tours around their communities 
to deliver HP messages through the live music performances they 
give, and they tried to convince the audience that behavior changing 
in proper hygiene is directly linked to good health. To equip the 
bands, we gave branches a set of musical instruments consisting of 
2 guitars, 1 drum set, 1 audio and hi-fi set, 5 microphones, 1 
accordion, 5 Korean drums, 1 trombone, 1 trumpet, 20 t-shirts, 
uniform (jackets and trousers) that the operation provided. The 
messages they delivered included causes and prevention of water 
borne and water related diseases, importance of drinking boiled 
water, critical times of handwashing, personal hygiene and 
environmental hygiene. 
 
A total of 500 volunteers of Hoeryong, Musan and Yonsa were trained 
on HP between 15 May 15 and 10 August 2017. These volunteers went 
back to their communities and helped local health institutions in their 
recovery activities. They promoted good hygiene behaviors, sanitation 
improvements and sustainable management of WASH facilities by the 
communities. It contributed to empowering communities to manage their 
water and to control sanitation-related diseases by promoting health 
awareness and understanding, leading to environmental and behavioral 
improvements. HP activities of RCY and RC volunteers were 
complemented by 2,800 packages of IEC materials provided to health 
institutions, schools and volunteers. 
 
The IEC material focused on proper handwashing geared towards 
school children and adults, proper maintenance of wells, protection and 
types of water sources, water-borne diseases (typhoid, cholera, worms, 
intestinal parasites, symptoms and prevention of water-borne diseases 
and treatment including ORS and home storage of drinking water and 
water treatment in the home (filtering, boiling, vector control, personal hygiene, food hygiene, environmental hygiene, 
common hygiene etiquette among other topics. Table below shows the distribution list of IEC materials: 
 
 
 

No. Community Flipchart for volunteers 
Flipchart for school children 

and manuals (set) 

1 Hoeryong 500 400 

2 Musan 300 400 

3 Yonsa 250 300 

4 Onsong 150 100 

5 Kyongwon 100 100 

6 Kyonghung 100 100 

 Total 1,400 1,400 

Hygiene promotion training for DPRK RCS volunteers 
conducted in August 2017, (Photo: DPRK RCS) 

Hygiene promotion activities conducted by trained DPRK 
RCS volunteer in July 2017, (Photo: DPRK RCS) 
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Challenges 

 
WPTs which were distributed at the initial phase of the disaster was a bit of challenge. Firstly, the population was not 
familiar with WPT and the smell of chlorine in the tablets made them reluctant to use. Moreover, the different dose of 
WPTs provided by different international organizations made them rather confused. 
 
The DPRK RCS mobilized volunteers to convince the population to use the tabs as being safe and would provide clean 
drinking water by demonstrating in front of them. They also provided brochures which clearly showed the usage of the 
tabs and made sure that all the beneficiaries are aware of how to use tablets. 
 

Lessons learned 

 
One of the findings is that hardware support will only be effective when software complements it. For example, providing 
safe and clean water could not eradicate all water-borne diseases. Hygiene promotion was of great importance in terms 
of improving behavioral change. 
 
The other finding is that the external factors should be taken into consideration when designing the project. The solar 
water heaters provided were of great efficiency in most of the beneficiaries, whereas some of them could not benefit that 
much due to the water pipes being frozen when the outside temperature was extremely low.  
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Shelter 

 

Needs analysis: In the first weeks of the disaster, NFIs for 7,000 families were distributed in the affected areas. In the 

first months, there was an immediate need for a quick shelter solution. For this a technical shelter expert was deployed in 
DPRK and 52,200 CGI sheets were procured to support the rehabilitation of this need.  
 
DPRK RCS and IFRC implemented Shelter activities in close cooperation with the GoDPRK and DPRK RCS to support the 
construction of up to 2,000 new houses in Hoeryong City, Yonsa county and Kyonghung county of North Hamgyong 
Province replacing badly damaged houses that require significant further attention. 
 

Population to be assisted: The initial distribution of NFIs supported 7,000 families (approx. 28,000 people) in 

Hoeryong City, Musan county, Yonsa county, Onsong county, Kyonghung county and Kyongwon county. The CGI sheets 
covered about 2,000 households. 
 

Shelter  

Outcome 3: The immediate and medium-term household, shelter and settlement needs of the target population 
are met 

Output Achievement (%) 

Output 3.1: Provision of essential household items to 7,000 affected families 100 

Activities planned: % of progress 
Distribution of emergency shelter2 and household items3, including cooking items 100 

Achievements 

 

A total of 7,000 flood affected families (28,000 people) have received 

emergency relief items according to their needs and selection criteria 

in Hoeryong city, Musan county, Yonsa county, Onsong county, 

Kyongwon county and Kyonghung county of North Hamgyong 

province.150 tents, 14,000 tarpaulins, 28,000 quilts, 7,000 cooking 

sets, 7,000 jerry cans, 7,000 hygiene kits, 646,180 water purification 

tablets and 1,500 shelter tool kits were distributed by the DPRK RCS 

to the flood affected people. These beneficiaries included the most 

vulnerable people: children, the aged, pregnant and lactating women. 

The support has been focused on the immediate need of these 

targeted beneficiaries in a timely manner, contributing to alleviating 

their sufferings and saving lives in the critical period during the floods. 

The relief items have been replenished through the emergency 

appeal fund and pre-positioned at the regional disaster preparedness 

warehouses for future disaster. 

 

Beneficiaries had been identified with a selection and registration process. The process was facilitated by mobilizing 

trained 1,800 Red Cross volunteers to the flood-affected areas. The quality and transparency of relief operation had been 

ensured through regular monitoring, evaluation and reporting systems was carried out by NDRT and PDRT members 

and Red Cross volunteers of DPRK RCS. The emergency response capacity of the DPRK RCS was demonstrated not 

only by the timely assessment, planning, and well-functioned network to ensure implementation of the relief delivery. 

 

 
 
 
 
 
 
 

                                                      
2tarpaulins (2 per family), and tent (150 only). 
3cooking set, quilts (4 per family), jerry can, and hygiene kit. 

DPRK RCS volunteers distributing the emergency NFIs to 
the beneficiaries in Yonsa county, North Hamgyong Province 
in September 2016, (Photo: IFRC CO and DPRK RCS) 
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Table below show the impact and response data of the support given by DPRK Red Cross Society and International 
Federation of Red Cross and Red Crescent Societies: 
 

 
 

Name of Counties 
No. of 
assisted 
families 

Quilts 
Cooking 
Set4 

Hygiene 
Kit5 

Tent 
Shelter 
toolkit6 

Jerry 
Cans 

Tarpaulin 
Sheets  

Water 
purification 
tablets 

Musan County 2,395 9,580 2,395 2,395 0 550 2,395 4,790 200,000 

Hoeryong City 2,000 8,000 2,000 2,000 0 650 2,000 4,000 200,000 

Onsong County 50 200 50 50 50 10 50 100  

Kyongwon County 50 200 50 50 50 10 50 100  

Kyonghung County 50 200 50 50 50 10 50 100  

Younsa County 2,405 9620 2,405 2,405 0 260 2,405 4,810 246,180 

Chongin, Kimchaek, 
Kilju, Hwadae, 
Kyongsong 

50 200 50 50 0 10 50 100 
 

Total 7,000 28,000 7,000 7,000 150 1,500 7,000 14,000 646,180 

Output Achievement (%) 

Output 3.2: Medium-term and durable shelter solutions that meet agreed 
standards are provided to target families 

100 

Activities planned: % of progress 

Technical support from IFRC shelter expert. 100 

Shelter activities. 100 

Achievements: 

 
To support the emergency appeal, an IFRC shelter advisor was deployed to 
DPRK RCS for one month to give technical input and to provide the best 
shelter solutions with available funds. In mid-September, the Government of 
DPRK requested the international community to support it with CGI sheets for 
shelter roofing materials as the production capacity in country was limited. 
With the support of the shelter advisor. A total of 52,200 high quality CGI 
sheets were procured and handed over to the DPRK government. In the first 
phase of shelter construction programme by 19 November 2016, the GoDPRK 
took lead for reconstruction of 422 housing units in Yonsa County with the 
donated 10,200 CGI sheets from Red Cross. The remaining 42,000 sheets 
were transported to Hoeryong City and stored at the government warehouse 
for construction and rehabilitation of other damaged houses.  
 
The second phase of reconstruction and rehabilitation started from July 2017. 
As per the DPRK RCS, a total of 2,180 households have been benefited through reconstruction and repairing house 
buildings in Hoeryong City, Kyonghung county and Yonsa County in North Hamgyong province, which greatly contributed 
with the Red Cross CGI sheets to increase their resilience.  
 
To ensure the quality of shelters being built, trained volunteers were mobilized to monitor shelter construction works, 
with the technical support and guidance of DPRK RCS staff and IFRC delegates across the operational areas. 
 

Challenges 

 
Though a considerable number of volunteers were mobilized in North Hamgyong flood response, many of them lacked 
specific skills for relief and recovery operation. That caused some challenges in providing timely, efficient and up to 
standard services. This was discussed and reviewed in the mid-term review workshop in February 2017 and final review 
workshop in December 2017, which has been supported by the DPRK RCS and IFRC. In the workshops, participants 
emphasized the need of providing effective trainings to the volunteers in specific skills including shelter set up as well as 
procedures in effective distribution of relief items.  

                                                      
4 Cooking set contents: Rice-cooking pot, soup-cooking pot, rice-bowl, soup-bowl, plates, cups, table spoons, chopsticks, soup ladle, knife, bucket and 
scouring pad, designed for a family of five. 
5 Hygiene kit contents: Bathing soap, laundry soap, sanitary pads, hand towel, mirror, toilet paper, toothpaste, toothbrush, razor and comb, designed for a 
family of five. 
6 Shelter toolkit contents: Rope, handsaw, cutting pliers, shovel, nail, tie-wire, claw hammer and ruler. 

DPRK RCS supported CGI sheets used for 
permanent shelter roofing in Hoeryong city, North 
Hamgyong Province in November 2017, (Photo: 
IFRC and, DPRK RCS) 
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In the first week of the disaster, it was a challenge accessing the affected communities as roads were destroyed or 
blocked by landslides. During winter, the weather condition was a challenge for the distribution as roads were often 
blocked by snow/ice and therefore delays were occurred.  
 
Procurement of CGI sheets was a challenge – due to a national celebration in China, there was a lockdown for 10 days 
during October 2016 for the celebration. As CGI sheets were procured from China so no activity could be done, as result 
delaying delivery of CGI sheets.  
 
Time taken for procurement of quality CGI sheets took longer than expected and building or rehabilitation of permanent 
shelter was temporarily stopped due to the severe cold winter. So only 10,200 CGI sheets out of total amount of procured 
52,200 CGI sheets were utilized until November 2016 by government, and the other remaining CGI sheets were used 
for shelter roofing materials in 2017.  
 
In the beginning of 2017, the GoDPRK focused their rehabilitation activities on mitigation measures to protect the 
population from the upcoming rainy season, thus, the rehabilitation and repair of damaged houses was delayed and 
finalized by end of 2017.  
 

Lessons learned 

 
The shelter program provided a good learning opportunity in the context of a large-scale emergency relief operation. 
This has resulted in preparing a pool of local RC branch staff and volunteers with emergency and recovery shelter 
programming knowledge and skills, which is an important asset for future DRR initiatives. 
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Disaster risk reduction 

 
The communities had very limited preparedness for a disaster and even less capacity in disaster response as they were 
not exposed to disasters in recent history, and this is reportedly the worst disaster in the affected areas in more than 70 
years. The need to deliver some basic disaster preparedness and DRR activities was a clear priority.  
 
A risk-mapping exercise was proposed for each affected community as a priority, to ensure that the community and 
authorities are aware of, and informed about, the hazards and risks present in their locations. Those activities have been 
fulfilled.  
 
DPRK RCS has developed disaster response mechanism which is established at the National, Provincial and Red Cross 
Branch level. As North Hamgyong Province has not traditionally been a disaster-prone area over the years, scarce 
resources have been directed to developing the capacity of other more ‘at risk’ provinces. The impacts of climate change 
and changing weather patterns, reflected in the 2015 Rason City flood and the 2016 North Hamgyong floods, confirm the 
need to invest in developing, preparing, training equipping and supporting DPRK RCS volunteers across the North 
Hamgyong Province. 
 

Needs analysis: To ensure that the affected communities will become more resilient towards disaster, the following 

activities were conducted in the targeted communities in three counties: 

• Community based risk mapping exercise in each flood-affected community;  

• Establishing community-based early warning and evacuation system (CBEWES); 

• Evacuation simulation exercises; 

• Safe Shelter awareness raising and skill trainings; 

• Develop, prepare, train and equip Provincial Disaster Response Team (PDRT) and Branch Disaster Response 
Teams (BDRT) and volunteers. 

 

Population to be assisted: DRR activities supported all residents (approx. 110,000 people) of the three worst affected 

counties of Hoeryong City, Musan County and Yonsa County. 

 

Disaster risk reduction 

Outcome 4: Communities are more resilient towards disasters 

Output Achievement (%) 

Output 4.1: Volunteers from the community are trained as first responders 100 

Activities planned: % of progress 
Conduct community-based disaster response (Community Based Early Warning and Evacuation) 
training for 500 volunteers and community members. 

100 

Procure and distribute early warning materials. 100 
Skills training for provincial disaster response teams, branch disaster response teams and volunteers 100 
Procure PDRT/NDRT deployment kits. 100 
Conduct DRR and disaster preparedness awareness raising activities. 100 
Conduct Participatory Approach for Safe Shelter Awareness (PASSA) training targeting volunteers 
and community members. 

100 

Achievements 

 
A total of 505 participants (308 men and 197 women) including community Red Cross branch staff, volunteers, 
stakeholders and community people were trained in two-days Community Based Early Warning and Evacuation 
trainings with simulation exercises in Hoeryong City, Musan and Yonsa County from March to May 2017. 
 
Eight sets of early warning and evacuation materials were procured and distributed to targeted flood affected 
communities in Hoeryong, Musan and Yonsa county in the first week of June 2017. 
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A two-days of ToT PDRT Relief skill training was conducted in North Hamgyong province for 40 participants (35 men 
and 5 women). It provided an overview of the key components of disaster response with the focus on assessment, 
relief, distribution, reporting, monitoring and evaluation, and SPHERE. After the flood operation midterm review was 
conducted in February 2017. The result was to increase the number of people in emergency response to improve the 
capacities in North Hamgyong to respond to future disasters. Therefore, additional emergency relief skill trainings 
targeting 460 branch staff, Red Cross volunteers and community people was conducted in June and July 2017. 200 
NDRT/PDRT members, branch staff and Red Cross volunteers in the affected communities were given one sleeping 
mattress, one rechargeable flashlight, one rain suit, one Red Cross jacket and one backpack.  

 
Participatory Approach for Safe Shelter and Settlement Awareness (PASSA) training conducted from August – 
November 2017 targeting 400 community stakeholders, RC staff and volunteers. A thousand (1,000) copies of 
Community Based Early Warning and equipped with emergency deployment kits to respond to future disasters.  
 
Evacuation (CBEWE) Guidelines were printed and distributed to the affected communities to deliver lifesaving 
awareness messages in North Hamgyong Province.  
 

Challenges 

 
Due to funding constraint, no funds were allocated for mitigation measures. Thus, small scale mitigation program was 
removed from the emergency appeal revision. 
 

Lessons learned 

 
Building systematic analysis into the programme is useful to guiding strategic decision-making. This flood operation was 
lacking a process to gather information, and update ongoing needs, and analyzing the detailed assessment, M&E data 
during the appeal implementation between HQs, provincial branch and target community level.  
 
Poor communication has been identified among the local RC staff, volunteers and beneficiaries due to the infrastructure 
damage and shortage of local resources.  
 

 

  

DPRK RCS volunteers discussing the impact of hazards to shelters 
in ToV, PASSA training, Hoeryong city, North Hamgyong Province, 
(Photo: IFRC and DPRK RCS) 

DPRK RCS volunteers conducting community risk mapping in the flood 
affected areas, Musan county, North Hamgyong Province, (Photo: 
IFRC and DPRK RCS) 
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National Society capacity building 

 

Needs analysis: To ensure the disaster preparedness of DPRK RCS the replenishment of emergency items consistent 

with the local context, customs, and IFRC disaster catalogue standards was essential. Additional equipment, including 
vehicles, computers, communication support and trained, prepared and equipped surge staff were required to support the 
required scaling up of the DPRK RCS and IFRC capacities to respond to the scale and scope of this disaster.  
 
The branches needed to rehabilitate or renovate the offices since they were damaged by the. flood, and the branch staff 
and the volunteer leaders needed to be trained to fulfil their tasks and needed refresher trainings in PMER, volunteer 
management and youth dissemination to increase their capacities for the next disaster. DPRK RCS needed to promote their 
activities not only at national level but also to other Red Cross partners internationally. Therefore, the newly developed 
communication department was equipped to ensure professional communication activities in future disasters. 
 

National Society capacity building 

Outcome 5: National Society level of preparedness for future disasters and capacity to deliver sustainable 
programming and services is strengthened 

Output Achievement (%) 

Output 5.1: Increased material and human resource capacity is available for the 
National Society to respond to future disasters, deliver programs and services. 

100 

Activities planned: % of progress 
Replenishment of family tents, jerry cans, tarpaulins, shelter tool kits, blue quilts, cooking/hygiene 
kits and WPTs targeting for 7,000 families 

100 

Procurement of warehouse renovation material for Chongjin disaster preparedness warehouse  100 
Provide two vehicles and one truck to support the implementation of emergency flood operation in 
North Hamgyong province 

100 

Support five Red Cross branches with office equipment and furniture to strengthen the 
organizational bases in the affected area 

100 

Communication department to be equipped with professional communication materials including a 
Camera and a Camcorder. 

100 

Achievements 

 
During the first week of rapid response to flood operation in North 
Hamgyong Province, pre-stocked NFI materials including family tents, 
tarpaulins, family kitchen sets, Hygiene kits, WPTs, jerrycans, quilts, etc. in 
DP warehouses in Pyongyang and Hamhung were directly transported to 
flood affected areas and distributed to 7000 families (some 28,000 flood-
affected people). So, replenishment of NFI materials for 7000 families in DP 
warehouses was a high priority to prepare for future natural disasters. And 
pre-stocking NFIs in Chongjin City, North Hamgyong Province was 
identified as an important factor to ensure a rapid and effective response to 
the disaster affected people in North Hamgyong Province, considering the 
difficult access to these areas due to poor road condition.  
 
With the emergency appeal fund support, NFI materials for 7,000 families 
including tents, tarpaulins, cooking sets, quilts, jerry cans, family hygiene 
kits, water purification tablets and shelter tool kits were procured and disaster preparedness (DP) warehouse in Chongjin 
City was renovated in September 2017. The procured NFI materials (7,000 families) were stored as disaster 
preparedness stock in three regional DP warehouses in Pyongyang, Hamhung and Chongjin cities. Table below shows 
disaster preparedness stock replenished through the emergency appeal support: 
 
 
 
 
 
 
 
 
 
 

Relief Item Unit DP stock procured from Emergency appeal 

Tent Set 150 

Tarpaulin Piece 14,000 

Quilt Piece 28,000 

Kitchen set Set 7,000 

Hygiene kit Kit 7,000 

Jerry can Piece 7,000 

Water purification tablets Tablet 5,000,000 

Shelter tool kits Kit 1,500 

NFIs stockpiled in renovated DP warehouse, 
Chongjin City, North Hamgyong Province, (Photo: 
IFRC and DPRK RCS) 
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During the implementation of the EA operation, field visits and transport to flood affected communities in North 
Hamgyong Province which is in the northern end of DPRK were big challenges, due to adverse accessibility condition 
and insufficient capacity of NS vehicles. 
 
Two land cruisers and one truck were procured and donated to the DPRK RCS to support the implementation of 
emergency flood operation in North Hamgyong Province. These improved and will continue to contribute to improve 
operational capacity of DPRK RCS. With the EA fund support, DPRK RCS gave support to rehabilitating or renovating 
four County level RC branches in Musan County, Hoeryong City, Yonsa County and Kyonghung County, and one 
provincial RC branch in North Hamgyong Province by providing office equipment. 
 
Printing updated volunteer management guideline 
The OD intervention was limited to the three most affected counties and the provincial branch, due to limited resources. 
Traditional disaster risk reduction was not included in the RC training package for volunteer management, only FA, 
hygiene and other health related topics are covered. Considering the current trend of increased natural disasters in these 
areas, RC HQ updated the volunteer management manual with inserting the DRR concept in the package and 
disseminate it to all the branches and volunteers in North Hamgyong province. The updated volunteer management 
guidelines were printed with the support of EA fund. Organizational Development/Programme Coordination department 
distributed these guidelines to RC branches and this will help to improve the volunteer management considerably from 
2018.  
 
Procurement of digital camera and camcorder 
Procurement process of digital camera and camcorder for communication with EA fund support was completed and 
delivered to the Communication/Resource mobilization Department of DPRK RCS in December. These instruments will 
contribute to capacity building of the communication department of the DPRK RCS as well as helping to raise RC image 
among the public and draw the public attention on RC/RC movement. 
 
Printing and distribution of diary and desk calendars (2018) 
With EA fund support, 1,680 copies of diary and 4,000 copies of RC desk calendar were printed and distributed to RC 
branches, relevant stakeholders and local authorities at the end of December 2017. These materials will encourage and 
motivate RC staff and RC volunteers as the materials assist in dissemination and contribute to raising RC image among 
the public and giving better understanding of RC/RC movement and RC messages to all people in DPRK. 

 

Output Achievement (%) 

Output 5.2: Increased skill sets available for the National Society to respond to 
future disasters and deliver programmes and services. 

100 

Activities planned: % of progress 
Provide training to 40 branch staff and community leaders on planning, monitoring, evaluation and 
reporting 

100 

Conduct logistics capacity building workshop for 25 NDRT members of DPRK RCS at 
headquarters 

100 

Conduct volunteer management training & exchange visit for branch staff and volunteer leaders 
from Hoeryong, Musan and Yonsa counties in North Hamgyong 

100 

Conduct Red Cross youth dissemination training 100 

Achievements 

 

To enhance the capacity of DPRK RCS’s staff and volunteers in planning, monitoring, evaluation and Reporting, a 2 
days’ workshop was conducted on 18 -19 Jan 2017 at North Hamgyong Province. 40 staff and volunteers participated 
from all 3 most affected counties (Musan, Younsa and Hoeryong City). All the participants were involved in operation 
during assessment, relief management, organization of RC youth activities, health and hygiene promotion activities and 
monitoring activities. The training was based on PMER cycle and focused on assessment, baseline and Planning. 

 

Red Cross Youth dissemination materials (musical instruments and visibility uniforms) were procured and distributed to 
30 secondary schools in Hoeryong city, Musan county and Yonsa county of North Hamgyong province. These schools 
organized the RC youth dissemination teams and promoted the RC messages on hygiene, first aid, disaster risk reduction 
and other health issues through art performances and other kinds of promotion sessions.  
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DPRK RCS organized 2 rounds of workshop in North Hamgyong 
Province, 1st round in Chongjin City from 23 to 25, September and 
2nd round in Hoeryong City from 26 to 28, September 2017 to 
standardize key RC messages and methodologies for art 
performance of RC youth dissemination teams. With the material 
support, the RC youth dissemination teams conducted various 
dissemination activities with the topics of first aid, hygiene, health 
care, safe water, tree planting and other RC messages reaching 
approximately 28,000 community people. 
 
The volunteer management training for North Hamgyong and three 
counties were conducted for 60 branch staff and volunteer leaders 
in May 2017. The training contributed to improvement of 
understanding on volunteer management cycle and the skills for 
recruiting, retention of volunteers, mobilizing, monitoring and 
reporting on volunteers’ activities. 
 

Challenges 

 
Delivery of humanitarian aid to DPRK was time consuming because of UN sanctions. Although, sanctions exclude 
humanitarian aid, quite often this is wrongly interpreted and material is deemed ineligible. Under the emergency flood 
operation, some logistics procurement process was delayed as those items were marked ineligible to sanctions.  
 
The branch staff and volunteers in North Hamgyong province could not conduct voluntary services for flood affected 
people more effectively because they had not received sufficient training for disaster response, preparedness and 
recovery. Especially country-level branches did not organize effective volunteer management in emergency operation 
including evacuating community population, providing shelter for the displaced people, distributing NFIs to the 
beneficiaries, etc.  
 

Lessons learned 

 
Having experienced this emergency operation, DPRK RCS and IFRC under disaster management legal framework i.e. 
disaster law should be improved through Red Cross network with transit countries, including China, to build awareness 
about principles, purpose and use of humanitarian aid. 
 
Community communication approaches needs to be improved to ensure that community feedback should be connected 
directly into ongoing programme reviews and evaluations. Effective resource mobilization is crucial to strengthening of 
resilience, improving the capacity for recovery through better coordination mechanism, joint planning, assessments and 
the sharing of data at the National, Provincial and county levels.  
 

 

 Quality programming (areas common to all sectors) 

Outcome 6: Continuous and detailed assessment and analysis is used to inform the design and implementation 
of the operation. 

Output Achievement (%) 

Output 6.1: Management of the operation is informed by continuous assessments 
and a comprehensive monitoring and evaluation system 

100 

Activities planned % of Progress 

Monitoring field visits by joint teams of DPRK RCS headquarters and IFRC 100 

Review workshops 100 

Final evaluation of the implementation of emergency appeal 100 

Achievements 

DPRK RCS Youth dissemination team’s art performance in 
North Hamgyong Province on 28 September 2017, (Photo 
by: DPRK RCS) 
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Given its nationwide network and auxiliary status, the DPRK RCS together 
with IFRC were granted access to conduct the regular monitoring and field 
evaluation. DPRK RCS and IFRC played an important role in sharing 
statistics and situation updates of the emergencies with the humanitarian 
community to facilitate timely response actions. The initial needs report 
was the basis of inter-agency response strategy for launching request for 
humanitarian assistance. This is how IFRC become actively engaged in 
Humanitarian Country Team (HCT) to fast track and ensure quality 
humanitarian assistance in the emergency response. 

The DPRK Red Cross Society in close coordination with the International 
Federation of Red Cross and Red Crescent Societies, DPRK country 
Office, State Committee for Emergency and Disaster Management 
(SCEDM) and North Hamgyong Provincial RC branch conducted the mid-
term review workshop in Feb 2017 and final review workshop in Dec 2017. 
This was to measure and share the key achievements, challenges, 
lessons learnt and recommendations/suggestions of the flood operation 
in North Hamgyong Province among the flood affected local stakeholders, 
RC branch staff and volunteers. The mid-term / final review workshops of flood operation have also provided the 
opportunity of sharing the good practices, experiences and relief skills in disaster preparedness and protection capacity 
with local stakeholders, NDRT, PDRT members, RC branch staff, volunteers and partners. The results from these reviews 
were reflected in the updated multi-hazard plan for DPRK RCS.  

External final evaluation was conducted from 5th December to 27th December 2017 for the purpose of determining to 
what degree the humanitarian objectives of the relief and recovery interventions were achieved and providing 
recommendations on how the capacity could be further strengthened at both DPRK RCS Headquarters and Provincial 
Branch levels. The evaluation team was led by Mr. Yvan, Consultant from IFRC and included 2 staff from IFRC Co and 
DPRK RCS who did not engage in the flood operation. During field visit to North Hamgyong Province, the team assessed 
the extent to which interventions under the operation achieved and the capacity of the DPRK RCS to deliver relief and 
recovery assistance during field monitoring and provided recommendations on how this capacity can be further 
strengthened. Thanks to the effort of Consultant and full support from DPRK RCS, final evaluation report was finalised 
and posted. Key findings and recommendations from the final evaluation are outlined in Annex 1. 
 

Challenges 

 
There were some challenges to mobilize trained PDRT members and volunteers in North Hamgyong Province as its 
affected communities were not disaster-prone areas in the previous years. Mobilization of assessment team members 
from neighboring provincial branch and HQs took time for effective field deployment. Information flow from the affected 
areas to DPRK RCS HQ was not timely in the first phase of the relief operation. 
 

Lessons learned 

 
Need assessment team should include people with multi-sectoral expertise to form an inclusive emergency response 
operation. The current format of the rapid assessment needs to be reviewed to make it more representative to cover all 
areas (e.g. Shelter, Health, WatSan, DRR and branch capacity). Thus, coordination between DRPK RCS, IFRC and 
SCEDM needs to be further strengthened through contingency planning, pre-disaster meeting to improve information 
sharing. Key findings and main recommendations from the external final evaluation of the floods operations is outlined in 
Annex 1.  
 

 

D.THE BUDGET 

 
The Emergency Appeal sought CHF 5,037,707 of which CHF 4,813,857 was raised. The total expenditure recorded was 
CHF 4,793,360 (99.6 per cent of income), leaving a balance of CHF 20,496. The balance will be transferred to Operational 
Plan 2018 for the IFRC DPRK country office to enable the country office to continue to support DPRK RCS long-term 
programmes. Details of the expenditure are outlined in the attached final financial report.  

RC volunteers finding the key achievements, challenges 
and lessons learnt of flood operation in final review 
workshop, Chongjin city, North Hamgyong Province on 
13 December 2017, (Photo: IFRC and DPRK RCS) 
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Reference 
documents 



Click here for: 

 

• DREF 
Operation 

• Emergency 
Appeal 

• Operation 
Updates 
 

For further information related to this operation please contact: 
 
In the Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

• Kim Jong Ho, DM director; phone: +850 2 4350; email: dprk-rc@star-co.net.kp  
 

In the IFRC DPRK country office, Pyongyang 

• Gwendolyn Pang, acting head of country office; phone: +850 2 381 4350; 
email: gwendolyn.pang@ifrc.org   

• Joseph Muyambo, NSD & programme coordinator; phone: +850 191 250 7921;  
email: joseph.muyambo@ifrc.org  
 

Asia Pacific regional office, Kuala Lumpur  

• Martin Faller, deputy director; email: martin.faller@ifrc.org  

• Nelson Castano, head of disaster and crisis prevention, response and recovery 
(DCPRR), email: nelson.castano@ifrc.org  

• Johanna Birgitta Arvo, operations coordinator; mobile: +60192726114; 
email: johanna.arvo@ifrc.org  

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org 
 

For IFRC communications enquiries 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org  
 
For IFRC resource mobilization and pledges support 

• Sophia Keri, resource mobilization in emergencies coordinator; email: sophia.keri@ifrc.org 
 

For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

• Marie Manrique, interim PMER manager; email: marie.manrique@ifrc.org  
  
In IFRC Geneva  

• Susil Perera, operations coordinator; phone: +41-2-2730-4947; email: susil.perera@ifrc.org  

• Ruben Romero, response and recovery lead; email: ruben.romero@ifrc.org  

 

How we work  
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum 

Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 

inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with 

a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 

human dignity and peace in the world. 

 

 

  

http://adore.ifrc.org/Download.aspx?FileId=144114
http://adore.ifrc.org/Download.aspx?FileId=144114
http://adore.ifrc.org/Download.aspx?FileId=144381
http://adore.ifrc.org/Download.aspx?FileId=144381
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
mailto:dprk-rc@star-co.net.kp
mailto:gwendolyn.pang@ifrc.org
mailto:joseph.muyambo@ifrc.org
mailto:martin.faller@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:johanna.arvo@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:susil.perera@ifrc.org
mailto:ruben.romero@ifrc.org
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Annex 1: External Final Evaluation of DPRK Floods Operations 
 

Written by: 

Yvan GRAYEL, Evaluation Team Leader, Independent Consultant 

 

Final Version – January 2018 

 

Key Findings 
(1) Relevance/Appropriateness and Coherence  

Beneficiaries’ selection criteria were appropriately designed, focusing on families who suffered most from flooding. The 
nature of special attention to the most vulnerable persons could have been better clarified from the programming phase, for 
clearer guidance, systematic inclusion and ease of monitoring. Overall, the Flood Operation activities were adapted to the 
needs which vary depending on phases (Emergency or Recovery approaches). 
 
Selected approaches and technical solutions of the Flood Operation are relevant, with satisfactory quality materials and 
equipment, as well as a suitable range of associated training/workshops and messages dissemination. From a programming 
perspective, the Flood Operation worked out satisfactory planning to deliver goods and services related to emergency 
needs.  
 
The Final Evaluation interviews gather very high regards expressed by the affected population towards DPRK RCS support. 
Emergency Response and Recovery activities were in line with Government policies and DPRK RCS & IFRC strategies. 
IFRC and DPRK RCS are considered as a major Disaster Risk Management actor by the international community based in 
Pyongyang.  
The Flood Operation implemented some suitable Emergency interventions with respect to gender-based considerations. 
The absence of related indicators makes difficult any in-depth analysis of how this was applied. 
 

(2) Coverage  

The Flood Operation was a large-scale intervention to respond to a massive natural disaster. While selection criteria are 
clear and special attention to provide to the most vulnerable groups of population was acted, there is little related 
disaggregated information in donor reports. Reported data about beneficiaries bring some confusions regarding calculation 
of total beneficiaries and associated analysis. A thorough analysis approach, based on collected disaggregated data, would 
be useful in the development of sources of information related to knowledge management for next operations. It also gives 
valuable potential for more contextualized (i.e. referring to specific location and timing) evidence-based decision-making 
(rather than standard assessment). 
 

(3) Effectiveness (and Accountability)  

The Flood Operation reached a good level of outcomes’ achievement. The absence of a detailed logical framework, with 
SMART indicators of performance and associated sources of verification, is detrimental to performance measurement of 
the Flood Operation.  
 
Considering the significant scale of interventions in a short period of time and with limited initial local capacity, this is quite 
a remarkable achievement. 
 
The Flood Operation is defined by 2 different implementation phases (with different perspectives and approaches): 1- 
Emergency Phase, starting right after the flood and lasted approximatively 3-4 months; 2- Recovery Phase, looking more 
at disaster preparedness and long-lasting benefits for the affected population. 
 

(4) Efficiency (and Monitoring)  

The Flood Operation was a large-scale intervention, with significant resources. Some aspects or activities of the Flood 
Operation (data analysis, knowledge management) could have benefited for greater allocation of resources, using part of 
remaining budget for it. 95% of total budget has been spent during the Flood Operation. 
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In terms of logistics, DPRK RCS prepositioning stocks in other provinces was a clear asset for rapid response despite huge 
logistics constraints to access affected areas. All levels of DPRK RCS & IFRC played active roles in the Flood Operation 
implementation. There have been significant efforts on RCS capacity building. 
 
The Flood Operation implemented in a same program Shelter, WASH and Health, as well as related capacity building. The 
WASH approach used during the Flood Operation mainly focused on Water and Hygiene. The Flood Operation Integrated 
Disaster Preparedness activities after the first phase of responding to emergency needs. DPRK RCS & IFRC had very good 
collaboration, with both appreciation of respective cooperation and management support. 
 

(5) Impact  

The Flood Operation has been a grasped opportunity to largely strengthen the Provincial & County RCS capacity. The 
outcomes assisted the affected populations in maintaining and resuming basic dignity; they also assisted them in resuming 
life in normal conditions with safe housing and basic facilities. The Flood Operation is considered by all stakeholders as a 
successful Disaster Response and Recovery operation. However, it remains difficult to measure produced evidence-based 
effects, with detailed indicators of performance. 

 

(6) Sustainability. 

The Provincial Branch long-term capacity seems to be very linked to regular support from the national level (with or without 
IFRC support). 

 

10 Main recommendations 

1- Building up based on sharing of experiences: develop a plan to transfer lessons learnt on Disaster 

Preparedness & Response Capacity to other provinces  

o Exchange workshop between North Hamgyong Province & the 2 other provinces where DPRK RCS/IFRC 

programs (both Disaster Response and Development): sharing of experiences with previous interventions 

o Planning deployment of Early Warning & Evacuation mechanisms in other counties and provinces, including 

more field-based Disaster Preparedness simulation exercises 

o Support of IFRC to DPRK RCS Contingency Plan revision 

2- Reporting and documenting  

o Provide detailed monitoring information about actual use of CGI sheets (80% from 2016 supply) 

o Share lessons learnt to HCT and Sector Working Groups (workshop if possible) for increased advocacy on 

enhanced Disaster Response and Preparedness capacity in country 

3- Increase evidence-based decision-making process  

o More technical advocacy about the high importance of flies control (Emergency Sanitation) during emergency 

phases, for further Outbreak Prevention & Control interventions when needed 

4- Strengthen some activities programming 

o Develop clear objectives for increased gender considerations and specific attention to the most vulnerable 

groups 

o More Disaster Preparedness simulation exercises in the field (and specific focus on mitigation measures against 

flash floods) 

o Strengthen DPRK RCS/IFRC strategy for long-lasting Behaviour Change, with priority focus on identification of 

determining factors 

5- Linking Disaster Preparedness and Response with Disaster Risk Reduction efforts 

o Priority focus on integrated DRR activities, linked with DPRK RCS areas of expertise: tree planting near water 

sources, pumping stations location in non-flooded areas, extreme cold temperature protection in bathrooms & 

valves chambers, etc. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,055,989 1,981,718 5,037,707

B. Opening Balance

Income
Cash contributions
Austrian Red Cross 10,864 10,864
Austrian Red Cross (from Austrian Government*) 52,417 52,417
British Red Cross 120,344 122,501 242,846
Bulgarian Red Cross 1,096 1,096
China Red Cross, Hong Kong branch 25,405 25,405
China Red Cross, Macau Branch 15,000 15,000
Czech Red Cross (from Czech private donors*) 7,829 7,829
Danish Red Cross (from Danish Government*) 100,000 100,000
Finnish Red Cross 75,691 75,691
Finnish Red Cross (from European Commission - DG
ECHO*) 174,826 174,826

Finnish Red Cross (from Finnish Government*) 274,947 274,947
German Red Cross 107,248 107,248
ICRC 500,000 500,000
Japanese Red Cross Society 94,080 87,662 181,742
KNCCK:Korea NGO Council for Coop.with N.Korea 184,227 184,227
Malaysian Government 20,543 20,543
Movement of One Corea 20,220 80,879 101,099
National YWCA of Korea 9,932 9,932
New Zealand Red Cross 13,704 13,704
Norwegian Red Cross 179,016 179,016
Other 31 259 290
Red Crescent Society of the Islamic Republic of Iran 10,000 10,000
Red Cross of Monaco 32,566 32,566
Spanish Red Cross 21,432 21,432
Swedish Red Cross 291,442 154,290 445,733
Swiss Red Cross 14,000 14,000
Swiss Red Cross (from Swiss Government*) 186,000 186,000
Thai Government 29,119 29,119
The Canadian Red Cross Society 128,946 23,569 152,515
The Netherlands Red Cross (from Netherlands
Government*) 321,061 749,143 1,070,204

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 65,648 65,648

The Republic of Korea National Red Cross 100,000 188,126 288,126
VERF/WHO Voluntary Emergency Relief 3,500 3,500
C1. Cash contributions 2,864,920 1,732,646 4,597,566

Inkind Personnel
The Netherlands Red Cross 91,200 91,200
C3. Inkind Personnel 91,200 91,200

C. Total  Income  = SUM(C1..C4) 2,990,011 1,823,846 4,813,857

D. Total  Funding = B +C 2,990,011 1,823,846 4,813,857

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Finnish Red Cross 125,091 125,091
C2. Inkind Goods & Transport 125,091 125,091

Selected Parameters
Reporting Timeframe 2016/9-2018/2 Programme MDRKP008
Budget Timeframe 2016/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Dec 17
Appeal Launch Date: 20 Sep 16

Final Report

Final Report Prepared on 26/Mar/2018 International Federation of Red Cross and Red Crescent Societies



Page 2 of 5

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 2,990,011 1,823,846 4,813,857
E. Expenditure -2,971,018 -1,822,343 -4,793,360
F. Closing Balance = (B + C + E) 18,993 1,503 20,496

Selected Parameters
Reporting Timeframe 2016/9-2018/2 Programme MDRKP008
Budget Timeframe 2016/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Dec 17
Appeal Launch Date: 20 Sep 16

Final Report

Final Report Prepared on 26/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,055,989 1,981,718 5,037,707
Relief items, Construction, Supplies
Shelter - Relief 1,201,773 1,147,773 54,000 1,201,773 0

Construction - Facilities 11,898 11,898 36,217 48,115 -36,217

Construction Materials 36,000 36,000

Clothing & Textiles 331,175 331,175 331,175 0

Water, Sanitation & Hygiene 814,487 67,548 641,736 709,284 105,203

Medical & First Aid 477,986 36,026 370,009 406,035 71,952

Teaching Materials 107,199 107,199 107,199 0

Utensils & Tools 122,040 122,040 122,040 0

Other Supplies & Services 62,779 62,779 52,061 114,840 -52,061

Total Relief items, Construction, Sup 3,165,338 1,779,240 1,261,221 3,040,461 124,877

Land, vehicles & equipment
Vehicles 169,250 96,088 96,088 73,162

Computers & Telecom 827 10,765 10,765 -9,937

Office & Household Equipment 11,000 11,000

Total Land, vehicles & equipment 181,077 106,853 106,853 74,224

Logistics, Transport & Storage
Storage 16,109 20,071 11,601 31,671 -15,563

Distribution & Monitoring 67,384 55,745 26,217 81,962 -14,578

Transport & Vehicles Costs 76,165 44,342 7,211 51,553 24,612

Logistics Services 119,058 92,736 32,209 124,945 -5,887

Total Logistics, Transport & Storage 278,716 212,894 77,238 290,132 -11,416

Personnel
International Staff 206,236 59,491 174,022 233,513 -27,277

National Staff 37,075 35,953 3,134 39,087 -2,012

National Society Staff 53,063 19,504 14,077 33,581 19,482

Volunteers 47,829 47,829

Other Staff Benefits 47,829 47,829 -47,829

Total Personnel 344,204 162,777 191,233 354,010 -9,807

Consultants & Professional Fees
Consultants 15,000 13,572 13,572 1,428

Total Consultants & Professional Fee 15,000 13,572 13,572 1,428

Workshops & Training
Workshops & Training 280,046 152,431 82,539 234,971 45,075

Total Workshops & Training 280,046 152,431 82,539 234,971 45,075

General Expenditure
Travel 67,077 51,071 7,221 58,292 8,785

Information & Public Relations 164,809 95,399 53,000 148,399 16,410

Office Costs 17,977 34,180 34,180 -16,203

Communications 10,037 8,481 769 9,250 787

Financial Charges 65,638 70,649 8,087 78,736 -13,099

Other General Expenses 0 0 0 0

Shared Office and Services Costs 120,051 83,680 25,944 109,624 10,427

Total General Expenditure 445,590 343,462 95,021 438,483 7,107

Indirect Costs
Programme & Services Support Recove 306,148 179,745 105,043 284,789 21,359

Total Indirect Costs 306,148 179,745 105,043 284,789 21,359

Selected Parameters
Reporting Timeframe 2016/9-2018/2 Programme MDRKP008
Budget Timeframe 2016/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Dec 17
Appeal Launch Date: 20 Sep 16

Final Report

Final Report Prepared on 26/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,055,989 1,981,718 5,037,707
Pledge Specific Costs
Pledge Earmarking Fee 20,188 14,463 7,828 22,290 -2,102

Pledge Reporting Fees 1,400 5,580 2,220 7,800 -6,400

Total Pledge Specific Costs 21,588 20,043 10,047 30,090 -8,502

TOTAL EXPENDITURE (D) 5,037,707 2,971,018 1,822,343 4,793,360 244,347

VARIANCE (C - D) 84,971 159,375 244,347

Selected Parameters
Reporting Timeframe 2016/9-2018/2 Programme MDRKP008
Budget Timeframe 2016/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Dec 17
Appeal Launch Date: 20 Sep 16

Final Report

Final Report Prepared on 26/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 1,396,509 1,327,154 1,327,154 1,326,463 690

Shelter 1,659,480 1,662,857 1,662,857 1,644,555 18,302

Subtotal BL2 3,055,989 2,990,011 2,990,011 2,971,018 18,993
BL3 - Strengthen RC/RC contribution to development
Water and sanitation 1,981,718 1,823,846 1,823,846 1,822,343 1,503

Subtotal BL3 1,981,718 1,823,846 1,823,846 1,822,343 1,503
GRAND TOTAL 5,037,707 4,813,857 4,813,857 4,793,360 20,496

Selected Parameters
Reporting Timeframe 2016/9-2018/2 Programme MDRKP008
Budget Timeframe 2016/9-2017/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Dec 17
Appeal Launch Date: 20 Sep 16

Final Report

Final Report Prepared on 26/Mar/2018 International Federation of Red Cross and Red Crescent Societies
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