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Period covered by this report: 12 January 2011 
to 31 March 2012 
 
Appeal target (current): CHF 4.62 million 
<click here to view the attached emergency 
appeal budget>  
 
Appeal coverage: Including soft pledges, this 
appeal is 51 per cent covered. 
<click here to go directly to the updated donor 
response report, or here to link to contact 
details>  
 
Appeal history: 

 This preliminary final report is being issued due 
to pending clearance of working advance. The 
final report will be issued on 31 August 2012 
with a final financial report. 

 The operations update no. 4 was issued on 9 
January 2012, with operation extended for two 
months to 31 March 2012. 

 A six-month consolidated report was covered in the operations update no. 3 was issued on 13 
September 2011. 

 This emergency appeal was revised on 26 January 2011 for CHF 4.62 million for 12 months to assist up 
to 75,000 people (15,000 families) affected by the floods. 

 A preliminary emergency appeal was launched on 14 January 2011 for CHF 655,670 for six months to 
assist up to 70,000 people (14,000 families). 

 Disaster Relief Emergency Fund (DREF): CHF 100,166 was allocated from the International 
Federation of Red Cross and Red Crescent Societies’ DREF to support the National Society to respond 
to the floods.  

 
Summary:  
The consequences of the extreme weather starting late 2010 were tragic for many in Sri Lanka. Close to 

1.2 million people in 18 out of 25 districts were affected in the Eastern, Northern, North‐central and Uva 
provinces of the country. The devastating floods were triggered by unusually protracted and heavy rains. 
44 people were killed. Many of those who survived have described the floods as the worst they have 
experienced in the last five decades. 
 
The Sri Lanka Red Cross Society (SLRCS), a leading indigenous humanitarian organization in Sri Lanka, 
played a vital role in mitigating the human suffering. Volunteers were mobilized from across the country to 
extend a helping hand to their fellow country men, women and children who had lost their family members, 

A woman from the community with her poultry. This woman is 
one of 2,800 families who received the cash grant support 
from Sri Lanka Red Cross in the livelihoods programme. 
Photo: SLRCS. 
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homes and livelihoods to treacherous waters. Thousands were helped to evacuate to safer grounds and 
were provided with first aid. Those with more serious injuries were transferred to nearby hospitals. Some 
7,500 families were assisted by SLRCS alone with one or more emergency shelter and relief item 
(depending on their needs) mobilized from SLRCS contingency stocks. Items distributed included clothes, 
sleeping mats, tents, lanterns, candles, tarpaulin sheets, hygiene items and drinking water. SLRCS 
operated mobile first aid teams and a mobile kitchen. Some 20,000 people were provided wit cooked food 
by SLRCS volunteers during the early days of the emergency. As soon as the flood waters subsided and 
access to the affected areas improved, Red Cross volunteers started to work side-by-side with local 
authorities and affected families to clean hospitals, homes, wells and schools for people to return to normal 
lives as soon as possible. 
 
SLRCS efforts ensured those affected by the disaster had a basic minimum to protect their life, health and 
dignity. This would not have been possible without the generous support of Red Cross Red Crescent 
partners from around the globe and on behalf of the SLRCS and those affected by the disaster, the 
International Federation of Red Cross and Red Crescent Societies (IFRC) takes this opportunity to thank all 
who showed compassion for those suffering in Sri Lanka. The SLRCS employees and hundreds of 
volunteers worked hard with disarming dedication to sooth pain and bring hope. 
 
With immediate threat to lives gone, the operation shifted focus to supporting the worst of the flood affected 
families to rebuild their homes and livelihoods. 1,286 families received a shelter cash grant, and another 
2,800 families were assisted to restart their livelihoods – paddy and other field crops (2,722 families, dairy 
cattle (13 families), inland reservoir fisheries (21 families) and poultry (43 families). The operation also 
supported 27 community-based disaster risk reduction initiatives – cleaning of irrigation channels, 
construction of retention walls and storage facilities as well as 95 latrines in 51 schools in flood prone 
areas. 
 
The operation has tested SLRCS disaster management capacities and holds many lessons learned and it 
was vital to capture them to be better prepared for any future emergencies. With this in mind, in February 
2012 an internal review meeting was held to take the stock of our achievements and challenges as well as 
recommendations. An external evaluation of the operation was also conducted. Final evaluation report is 
available upon request.  
 
This preliminary final report is being issued due to pending clearance of working advance. The final report 
will be issued on 31 August 2012 with a final financial report. 

 
Lessons learnt:  

 Sri Lanka Red Cross Society has real strength in relief following years of experience of relief as well as 
seasonal floods and the Tsunami of 2004. The relief operation benefitted from lessons learned following 
the Tsunami where branches were strengthened as well as the capacity of SLRCS to respond with 
volunteers. SLRCS was one of the only organizations with a network presence in all areas affected in 
the floods and this was a significant assistance to government efforts in responding to the disaster.  

 One of the greatest strengths of the SLRCS was in its branch disaster response team volunteers 
(BDRT) who are well trained and located locally in each area which added to the SLRCS immediate 
response capacity for both rapid field assessments and delivery of emergency relief items. Many staff 
and volunteers are also trained as national disaster response team (NDRT) members and regional 
disaster response teams (RDRT) which added to their competency and ability to deal with such a large 
scale disaster. 

 There was clear evidence in all communities that the SLRCS’ process of engagement at the local level 
was participative starting ownership from the beginning. This was evident from the communities 
articulating their own role in deciding the focus of their project such as the size of house, type of 
livelihood and group choices in community projects. As a result, shelters were different sizes. 

 There was evidence in most communities of catalysing local people into action such that they were 
actively seeking out additional solutions that could reduce their social vulnerability and capacity to be 
more resilient.  

 The importance of the ownership of projects cannot be over-emphasized in the success of this 
programme. Interviews and discussions with households and communities showed how people were 
motivated to doing more based on what they had received and valued cash transfers over kind. They 
appeared to recognize that whilst the money they received was never enough to complete a house, 
what they had received was a sustainable start and it was up to them to find solutions for themselves.  
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 A key impact in all communities relating to livelihoods was the break in the debt cycle so that they were 
no longer trapped into borrowing at high interest to grow their crops, only to give most of it back leaving 
no capital to buy the seeds they needed for the next season. They were now describing being able to 
use some of the profit to access other needs for living and even think about children’s’ education, thus 
reducing future vulnerability.  

 The community irrigation channel/seasonal tank/dam projects identified and built by the community 
have had a very positive effect on the community, servicing not only the key beneficiaries of this 
programme but others in the surrounding areas.  

 Once adjusted, most communities acknowledged the fairness of the process and criteria for selecting 
beneficiaries and this is directly related to the thorough way in which SLRCS engaged with communities 
and allowed them to critique and amend the beneficiary lists. Comments from communities included a 
cultural concern that everyone should receive assistance but recognized that since this was not 
possible, those who did receive grants did warrant the assistance over others who were less vulnerable.  

 
 

The situation 
Heavy monsoon rains from November 2010 to February 2011 triggered devastating floods in 18 of the 

country’s 25 districts in the eastern, northern, north‐central and Uva provinces. According to the data 
published by the Government of Sri Lanka, close to 1.2 million people (319,451 families) were affected. 
Hundreds of families had to leave their homes to find refuge in temporary evacuation centres set up by the 
government in schools and community buildings across the island. The most severely affected were the 
districts of Trincomalee, Batticaloa, Ampara and Polonnaruwa. Homes, bridges, roads and other 
infrastructure were damaged or washed away. Thousands of the affected families lost their livelihoods. The 
data provided by the government and confirmed by SLRCS assessments show some 30,000 houses were 
partially or completely damaged and 300,000 hectares of rice paddy was destroyed. 
 
 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview 
Sri Lanka Red Cross Society has real strength in relief following years of experience of relief as well as 
seasonal floods and the Tsunami of 2004. The relief operation benefitted from lessons learned following 
the Tsunami where branches were strengthened as well as the capacity of SLRCS to respond with 
volunteers. SLRCS was one of the only organizations with a network presence in all areas affected in the 
floods and this was a significant assistance to government efforts in responding to the disaster.  
  
SLRCS reported that 7,500 families were provided with non-food items and SLRCS had a role in providing 
significant inputs in safe water and other water and sanitation (WatSan) services, health, livelihood/food 
security, emergency shelter as well as the relief items as part of this appeal.  
 
One of the greatest strengths of the SLRCS was in its branch disaster response team volunteers (BDRT) 
who are well trained and located locally in each area which added to the SLRCS immediate response 
capacity for both rapid field assessments and delivery of emergency relief items. Many staff and volunteers 
are also trained as national disaster response team (NDRT) members and regional disaster response 
teams (RDRT) which added to their competency and ability to deal with such a large scale disaster. 
 
Initially, the funding allowed planning shelter cash assistants for only 350 families. However, with savings 
made under the procurement of contingency relief items and exchange rate fluctuations in recent months, 
SLRCS has managed to increase the number of shelter cash grant beneficiaries from 350 to 1,286 families. 
Each family received LKR 50,000. SLRCS supported 2,800 families with LKR 30,000 to recover from the 
damage to their livelihood. SLRCS further supported the communities to rebuild, repair and mitigate future 
risk by providing LKR 3,000,000 to each district to conduct a total of 27 community project. SLRCS also 
provided LKR 1,000,000 to each district to construct and repair a total of 95 latrines. 
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Relief distributions (food and basic non-food items)  

Outcome: 2,500 families will benefit from the provision of basic non food relief items to 

recover from the emergency situation, and 8,000 families receive cash grants for emergency 

food 

Outputs (expected results) Activities planned 

Families have received 
essential items 

 Procurement of relief items according to Federation standard 
and re-stocking of relief supplies from the warehouse 

 Distribute relief supplies in the affected areas through trained 
volunteers  

 Monitor and evaluate the relief activities and provide 
reporting on relief distributions 

 
Impact: Within days after arrival of the first reports of the floods-induced damage, SLRCS mobilized 
emergency non-food items from its contingency stocks and dispatched to branches for distribution based 
on branch assessment recommendations. Some 7,500 families were assisted according to the SLRCS. 
Items distributed included clothes, sleeping mats, tents, lanterns, candles, tarpaulin sheets, hygiene items 
and drinking water. A report detailing the distribution per district is attached (refer annex 1).   
 
The distributions complemented efforts by the Government of Sri Lanka and other agencies, coordinated 
by UNOCHA to ensure those affected had a basic minimum to live in dignity during displacement. 
Beneficiary lists were drawn in collaboration with Government’s Disaster Management units. The relief 
items were delivered to the people by SLRCS trained staff (members of SLRCS branch disaster response 
teams) and volunteers, who live in the communities where the SLRCS work. These volunteers were 
‘humanitarian heroes’ of the operation and demonstrated a truly humbling spirit of solidarity to protect lives 
and dignity of their country men and women. To strengthen SLRCS preparedness for future disasters, the 
emergency appeal supported procurement of NFIs to replenish SLRCS contingency stocks. Details are 
provided in the table below.  

 
Table 1: Procurement supported by the emergency appeal to replenish SLRCS emergency stocks 

Item Quantity 

Tents 215 

Kaftan 7,000 

Sarong 7,000 

Sleeping mat 7,000 

Bed sheet 7,000 

Mosquito net 4,500 

Exercise book 20,000 

Pens 20,000 

Kitchen set 2,500 

Hygiene kit 6,000 

Water purification tablets   150,000 

Jerry can   7,200 

 
Some of the items included in the original budget (i.e. blankets, first aid kits and lanterns) were de-
prioritized by SLRCS. The items were stored at the SLRCS central warehouse in Colombo, while some 
were prepositioned in districts. Savings under the procurement went to replenish shelter and livelihoods 
support components of the recovery phase of the operation. 
 
In addition to basic emergency relief items, during the early days of the floods operation, SLRCS operated 
mobile kitchens in all flood-affected districts with daily cooked food sufficient for some 20,000 people. The 
original plan envisaged cash grants for selected beneficiaries. The plan, however, has been adjusted 
based on re-assessed needs and operational realities on the ground. A part of funds raised through the 
emergency appeal went to reimburse SLRCS expenses in operating the mobile kitchens. 
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Emergency health and care  

Outcome: 12,000 families in the affected districts have access to preventive health and first 

aid services through the Federation CBHFA approach 

Outputs (expected results) Activities planned 

3,000 families receive first aid 
services from trained volunteers  
 
12,000 families receive health 
promotion interventions on relevant 
health issues through the CBHFA 
volunteers 

 Deploy trained first aiders to provide first aid for the flood 
affected people 

 Provide basic first aid kits to 3,000 families, and brief 
introduction of its usage 

 Conduct disease prevention and health promotion 
activities in camps and severely-affected communities 
using CBHFA trained volunteers working alongside 
PHAST volunteers. 

 Promotion of environmental sanitation through 
shramadana or community outreach campaigns  and 
health awareness 

 Closely coordinate with district health authorities and 
relevant partners in the delivery of health activities. 

 
Impact: During the early days of the emergency, Red Cross first aiders were deployed in all flood-affected 
districts. The families in the affected districts were attended to by volunteers or referred to nearby hospitals 
and clinics. The 7,500 families reached by SLRCS through the emergency relief distributions were the main 
target of the SLRCS health promotion and disease prevention work. During emergency phase of the 
operation, SLRCS deployed ten NDRT members to various parts of the island as well as ten to 15 BDRT 
members and around ten volunteers in each district. While distributing blankets or tents, volunteers used 
the opportunity to speak to people about personal and household hygiene to help prevent the outbreak of 
water and vector-borne diseases and distributed leftlets and posters provided by the Ministry of Health. 
While in some districts, SLRCS distributed their own IEC materials. In Uhana area of Ampara district, with a 
considerable high risk of dengue fever, SLRCS mobilized 15 trained volunteers to work with local 
communities in clean-up campaigns in the neighbourhood. At the request of the local authorities, 45 
volunteers worked at the Matale’s general hospital to help clean and maintain the hospital area.  
 
Due to limited funding, procurement and distribution of first aid kits was not done during the emergency 
phase. The need was reassessed at later stage with more funding flowing in the operations, but at that 
stage priority shifter to shelter and livelihood reconstruction.  
 
 

Water, sanitation and hygiene promotions  

Outcome: Risk of water related diseases has been reduced through increased access to safe 

water and hygiene promotion for 10,000 families 

Outputs (expected results) Activities planned 

Safe water is supported for 
10,000 families  

 Continue assessments and work with the government to 
identify water and sanitation needs  

 Distribute 150,000 water purification tablets and jerry cans 
for household water treatment for a two week period 

 Construction/renovation of 120 public school latrines  

 Form/ strengthen and train water management committee 
to manage rehabilitated water facilities   

 Conduct well cleaning operation for 2,000 wells  

At least 40,000 people reached 

out through hygiene promotion 

interventions 

 Conduct hygiene promotions through community 
mobilization 

 Train 100 volunteers on participatory hygiene and 
sanitation transformation (PHAST) methodologies using 
trained volunteers 

 Produce and distribute key hygiene promotional messages 
at household and/or community level using trained 
volunteers 
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Impact: Bottled water, water purification tablets and jerrycans were procured. Some of water purification 
tablets and jerry cans were stored in the SLRCS central warehouse for forecasted emergency situations. 
SLRCS conducted well cleaning activities in flood-affected communities. With the partnership of local 
authorities and the technical support of IFRC and ICRC, SLRCS mobilized 59 trained volunteers to clean 
the wells in Ampara and another 25 volunteers in Polonnaruwa districts. A total of 1,741 wells were cleaned 
in the areas of Ampara district while 762 wells were cleaned in Polonnaruwa. Although the participatory 
hygiene and sanitation transformation (PHAST) was not included, hygiene promotion was incorporated in 
the health promotion activities targeting 7,500 families of the emergency relief assistance.  
 
Then the focus shifted to supporting public schools in flood prone areas to construct latrines. SLRCS 
identified 51 schools through assessment in consultation with the National Disaster Management Centre 
and Ministry of Education of Sri Lanka, in which the selection criteria included: 

 The schools are located in a safer less flood-prone area to serve as an evacuation centre during future 
disasters. 

 No other organization is supporting the school. 

 School has a safe water supply source. 

 The number of latrines in the school is inadequate compared to the number of students/school  
personnel according to Sphere standards. 

 
The number of latrines constructed in each school varies depending on the size of the school and the 
number of school children studying there. Proposals for construction and bill of quantities were prepared by 
the school development societies with consultation of the government technical officers. The proposals 
were reviewed by SLRCS and IFRC technical staff. The construction was overseen by school development 
societies. Each district was given LKR 1,000,000 for latrine construction. The Ministry of Education has 
initiated to link the latrine construction programme with the school health programme. 
 

Table 2: School Latrine Constructions 

District No. of school  Total no. of latrines constructed 

Ampara 4 8 

Anuradhapura 5 10 

Batticaloa 8 16 

Matale 5 5 

Monaragala 9 18 

Polonnaruwa 10 18 

Trincomalee 10 20 

Total 51 95 

 
 

Shelter 

Outcome: 2,000 families have access to owner-driven solutions for repairing the damage to 

their homes through the provision of conditional cash grants over a period of 12 months 
Outputs (expected results) Activities planned 

Cash grants provided to 2,000 
families as per the Federation 
cash transfer programme 
guidelines   
 
 

 Establish, manage and closely monitor mechanisms for cash 
grant transfer to individual households. This mechanism will 
be developed in close coordination with the livelihood grant 
component 

 Mobilize, recruit and train volunteers / community mobilizers, 
in close collaboration with the livelihood grant component 

 Establish beneficiary selection criteria with local authorities 
and communities 

 Ensure community consensus for selected beneficiaries 

 Ensure selected beneficiaries hold land titles / ownership 

 Develop and disseminate safe construction awareness 
training to reduce the vulnerability for future natural disasters 

 Develop, print and disseminate safe construction awareness 
instruction materials 

 Socialise volunteers to disseminate the safe construction 
awareness training 



 7 

 Develop in close cooperation with the community, the 
conditions and instalments for cash transfers 

 Develop a supervision system to ensure proper construction 
practices and provide assistance to beneficiaries  

 Set up mechanisms for the fund transfer 

 Confirm the modalities with the identified beneficiaries 
including the opening of bank accounts fro funds transfer  

 Make provisions for cash transfer under an owner-driven 
mechanism of SLRCS. 

 Frequently record and document the construction activities 
using digital cameras 

 
Impact: A total of 1,286 families were provided with a cash grant of LKR 50,000 to rebuild their houses. 
Cash was transferred in two instalments. Shelters were well constructed and overseen by relevant 
technical support to ensure safety and quality in building standards. All houses varied in sizes and started 
with a solid concrete foundation, which were based on the element of choice. This element of choice was 
important to beneficiaries and a key feature of the cash grant approach where beneficiaries were motivated 
to take ownership of their own housing project. It was recognized that the cash grant was insufficient to 
build a two-room shelter. However, comments from beneficiaries consistently recognized that it was seen 
as a significant start in most communities to a permanent housing solution. Although beneficiaries were 
advised to build a two-room home, they are able to decide their preference in the construction of shelter. 
Many families preferred to have a foundation laid for two-room home with only one room as a safe room, 
while saving up funds to add an extra room in the future.  

 
Table 3: Distribution of shelter cash grants to beneficiaries per districts 

District Total Shelters 

Ampara 201 

Anuradhapura 199 

Batticaloa 76 

Kegalle 10 

Matale 199 

Moneragala 200 

Polonnaruwa 201 

Trincomalee 200 

Total  1286 

 
The shelters were an investment in disaster reduction and building safer communities, contributing to the 
basic needs. Household interviews indicated differences in health, i.e. the incidences of skin problems in 
young children were prevented since moving out of small mud huts into proper houses and people are less 
susceptible to insects, wild animals and snakes. Most beneficiaries felt motivated engage further in looking 
for ways to gradually improve their living conditions.  
 
 

Livelihoods   

Outcome: 4,000 families are assisted to recover from the damage to their livelihoods and food 

insecurity through cash grants over the period of 12 months 
Outputs (expected results) Activities planned 

Cash grants provided to 4,000 
families as per the Federation cash 
transfer mechanism  
 
Small-scale construction 
interventions are carried out to 
repair identified village water tanks 
and irrigation canals  

 Establish, manage and closely monitor mechanisms for cash 
grant transfers to individual households. This mechanism will 
be developed in coordination with the shelter grant 
component. 

 Establish beneficiary selection criteria with SLRCS 

 Recruit 100 community mobilizers for a period of six months 
to assist in the cash transfer mechanism, in close 
collaboration with the shelter grant component  

 Agree use of grant with selected recipients using pre 
determined livelihood packages of support.  

 Confirm proposed modalities with the identified beneficiaries 
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including the opening of bank accounts for direct  fund 
transfer  

 Follow up receipt and use of cash grants for livelihood 
interventions Identify and establish linkages with the local 
village rural development committees including local 
Samurdi

1
 and agricultural dept representatives  

 Identify the damaged irrigation infrastructure with the village 
committees for repair and how and when this will be done. 
Agree a work and funding plan with time frame, including all 
roles and responsibilities   

 Provide conditional cash grant in instalments to the village 
committees for construction following the agreed plan.  

 Conduct a review and satisfaction survey to assess the 
results of the interventions and inform future cash transfer 
programming.   

 
Impact: SLRCS supported 2,800 families with cash grant of LKR 30,000 to recover from the damagers to 
their livelihoods – paddy and other field crops (2,723 families), dairy cattle (13 families), inland reservoir 
fisheries (21 families) and poultry (43 families). At the end of emergency relief, the focus shifted to recovery 
phase of the operation. A mechanism for cash grant transfers to individual households was designed with 
technical support of the British Red Cross delegate, based on an analysis of the livelihoods needs of the 
floods affected communities. The delegate, accompanied by a team of SLRCS and IFRC staff, visited five 
of the flood-affected districts (Anuradhapura, Polonnaruwa, Trincomalee, Batticaloa and Ampara) and 
spoke with the communities, representatives of local authorities, SLRCS branches and other actors 
working on the ground to explore the most affective methodology for SLRCS. 
 
Twenty seven community meetings (one in each of the 27 selected communities) were conducted by 
SLRCS field staff to identify beneficiaries using PRA tools such as social mapping and wealth ranking. The 
purpose of the project, beneficiary selection criteria, type of grants, and terms and conditions of the grants 
were explained to all stakeholders gathered in the meetings. Through the participatory approach, 
communities had an opportunity to discuss and propose additional criteria for beneficiary selection (criteria 
have been revised with inputs from these consultations). The beneficiaries were selected by the 
communities themselves through a consensus process, whereby the most vulnerable households were 
mapped in each of the targeted community and ranked according to their wealth. The list were shared with 
the local government agents and submitted to the divisional secretary for endorsement. Some identified 
families withdrew voluntarily to give opportunity to more vulnerable families to receive support from SLRCS. 
The inclusive and transparent process ensured a better understanding of the needs and perceptions of the 
communities, while facilitated a locally driven and ownership process. 
 
It was a challenge for SLRCS to prepare the necessary paper work (i.e. identity card, bank account) for 
each beneficiary. SLRCS community mobilizers made a tremendous effort to reach out to these people, 
link them up with relevant authorities, help them obtain new IDs and open new bank accounts (to ensure 
the banks do not retain the cash transfers from the Red Cross as repayment of previous loans). 
 
The documents were then shared for verification with the district secretariat. A schedule of shelter and 
livelihood cash grant instalment was developed and agreed upon with each beneficiary family and 
agreements were formally signed between SLRCS and the grant recipients. Each beneficiary household 
was issued a beneficiary card, in which contained information like beneficiary’s name, type of grant, 
payment schedule and bank details.  
 
Beneficiary cards and the database were used as monitoring tools. The beneficiary cards were used by the 
field staff to record monitoring visits and these were then counter signed by the beneficiaries as a proof of 
the visits. The electronic database which was updated by the field staff and accessed by SLRCS NHQ and 
Federation staff was used to verify information and monitor progress. Pictures of beneficiaries were taken 
before, during and after the cash disbursement. These pictures were uploaded into the electronic database 
for easy identification/verification of beneficiaries. Many of our beneficiaries were taking photos for the first 
time in their lives. 

 

                                                 
1
 Representatives of the national poverty alleviation programme targeting poor communities 
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In addition to the livelihoods and shelter support, each of the targeted community was supported with 
community grants. These grants support mitigation structures and activities which directly contribute to 
improved livelihood in the area and generate local employment through execution. Proposals for 
community grants were received from branches and reviewed by a joint SLRCS-IFRC committee. A total of 
27 projects were selected and approved for support. The table below provides summary information on 
each of these community projects.  

 
 
 

Table 4: Community grants constructions  

District GN Description Total 
Beneficiary 

Direct Indirect 

Ampara 
  

W-25 - A Pannalgama Rehabilitation of main 
irrigation channel at 
Pannalagama  

779,996.76 659 2636 

W-28 - A Pannalgama Rehabilitation of RB-04 D’ 
irrigation channel 

1,000,000.00 202 100 

W 25 Thottama Repairs to PG 32 irrigation 
channel 
 

775,013.48 430 60 

W 25 Thottama Rehabilitation of 
Ambalaththaru irrigation 
channel 

1,000,000.00 40 200 

Total  4 3,555,010.24 1,331 2,996 

Anuradhapura 
 

Diviyaudabendawewa Construction of storage 
facility for agriculture 
produce  

1,000,000.00 272 2000 

96 - Kudagama Building a Storage Facility 
for agriculture produce 

1,000,000.00 135 1500 

105 - Moragoda Building a Storage facility 
for agriculture produce  

1,000,000.00 62 1300 

Total 3 3,000,000.00 469 4,800 

Batticaloa Muthalaikudah Rehabilitation of 
Sevakapattukulam water 
tank  

2,800,000.00 700 4000 

Total  1 2,800,000.00 700 4,000 

Matale  
 

E - 47 - 
Nikawatawana 

Construction of big onion 
plant nursery  

414,824.00 500 1500 

Wewalawewa  Construction of big onion 
plant nursery 
 

414,824.00 1000 1900 

Welangolla Renovation of Medakanda 
irrigation channel 
 

1,143,454.03 873 1800 

Total  3 1,973,102.03 2,373 5,200 

Monaragala 
  

Siripura Construction of spill 
retaining wall along the 
water channel from the 
Kolonmada water 
reservoir  

230,151.26 110 150 

Athiliwewa Construction of  storage 
facility/sales centre for 
agriculture produce  

1,000,000.00 50 78 

Balaharuwa  Construction of Agro Well 
- No01 

200,000.00 5 8 

Balaharuwa  Construction of Agro Well 
- No02 

200,000.00 5 8 

Balaharuwa  Construction of Agro Well 
- No03 

200,000.00 8 12 

Balaharuwa  Construction of Agro Well 
- No04 

200,000.00 4 6 

Balaharuwa  Construction of Agro Well 
- No05 

200,000.00 8 10 
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Siripura Construction of an 
irrigation channel from 
Meegasaara tank 

436,749.73 50 78 

Siripura Construction of an 
irrigation channel - 
Kirimetiaara  

384,924.37 180 750 

Total  9 3,051,825.36 420 1,100 

Polonnaruwa 

214 - Maguldamana De-silting of Lanka tank 1,000,000.00 112 1500 

210 - Dalukana Renovation of two main 
canals 

1,094,575.00 104 200 

Dalukana 210 De-silting  of spill canal 756,000.00 70 120 

Dalukana Rehabilitation of drainage 
Canal  FC 53 & FC 54 

713,500.00 137 675 

Total  4 3,564,075.00 423 2,495 

Trincomalee  

Parana 
Medawachchiya - 31F  

Repair of Meegaswewa 
canal 

998,000.00 70 30 

Muthur - Kanguveli Construction of  a storage 
facility for agriculture 
produce - Kanguvali  

1,000,000.00 1365 500 

Kantale Excavation of 
Galappaththiyaya feeder 
channel 

1,000,000.00 300 75 

Total  3 2,998,000.00 1,735 605 

 Grand total  27 20,942,013.00 7,451 21,196 

 
 

Organizational development – Sustained capacity building in the seven branches and target 
communities for better preparedness and DRR  

Outcome: Improved branch and target community capacity to better prepare for future such 

disasters 

Outputs (expected results) Activities planned 

100 staff/volunteers are trained on 
Disaster Risk Reduction (DRR), 
Vulnerability and Capacity 
Assessment (VCA), and reporting 

 Train staff/volunteers on planning, monitoring, evaluation and 
reporting (PMER), and effective communication to enhance 
branch capacity 

 Support development of reporting tools and mechanism 

 Train staff and volunteers on DRR advocacy to enhance 
branch capacity to advocate for longer term solutions with 
stakeholders 

 Train volunteers to enhance branch capacity in VCA and risk 
assessment 

 Support operational cost such as maintenance of the 
Anuradhapura warehouse, branch office rent and repair 

 
Impact: Volunteers and branch staff were trained on well cleaning in order to enhance SLRCS’ capacity to 
implement the well cleaning operation in Ampara. Training was facilitated by ICRC water and sanitation 
team with IFRC’s support. To improve in-country capacity, the British Red Cross’s livelihood delegate 
trained SLRCS and IFRC staff on planning, implementing, monitoring and evaluation of the cash grant 
mechanism on 9 and 10 March 2011. The branch executive officers of Anuradhapura, Polonnaruwa, 
Trincomalee, Batticaloa, Ampara, Monaragala and Matale districts together with the national headquarters, 
partner national societies and IFRC staff participated in the training. Staffs were also given training on cash 
grant mechanism and participatory rural appraisal (PRA) tools to be used during the community meetings. 
Furthermore, branch disaster response team (BDRT) trainings for SLRCS staff/volunteers were conducted 
to better prepare them to response during emergency situations and BDRT kit was procured. Trainings on 
PMER, DRR advocacy and VCA were not conducted due to funding limitations. A part of the appeal funds 
support SLRCS Anuradhapura warehouse operational and maintenance cost. 
 
A number of skill-based trainings were supported through the operation such as well cleaning, cash grant 
management, PRA tools, and BDRT training. These trainings had a direct impact on the quality of 
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assistance provided during the recovery phase of the operation. The BDRT training strengthened disaster 
response skills of the branch staff and volunteers. The training covers all aspects of response including 
assessment, mobilization, planning, relief response and other technical areas. 

 
 

Logistics 

To date, there have been no requests for the international mobilization of relief items and as such, no 
mobilization table has been opened for this operation. Most items included in the appeal are available in-
country and possible to be procured locally following IFRC procurement standards and quality control. The 
IFRC country office has a logistics team in place comprising of a logistics coordinator and an adequate 
team supporting SLRCS in the procurement of relief supplies and other items if necessary.  
 
 

Communications – Advocacy and Public Information 

The IFRC communications unit continues to support SLRCS in producing updates on SLRCS/ IFRC 
response to share information and maintain the profile of the floods operations with key audiences. The 
communications unit engages with the media and general public through local and international news 
organizations such as Al-Jazeera, BBC and CNN as well as social media platforms such as Facebook and 
Twitter. Press releases are shared on a regular basis, together with high-quality photographs, video content 
and volunteer and beneficiary stories. These are available on both the National Society’s and IFRC’s 
websites, at www.redcross.lk and www.ifrc.org, respectively. 
 

 

 

 

Contact information 
For further information specifically related to this operation please contact: 

Sri Lanka Red Cross Society:  

 Tissa Abeywickrama, Director General, phone: +94 77 751 0706; email: 
tissa.abeywickrama@redcross.lk 

 
IFRC Sri Lanka country office:  

 Robert James McKerrow, Head of office, phone: +94 77 326 1750; bob.mckerrow@ifrc.org 
 
IFRC South Asia regional office: 

 Azmat Ulla, Head of regional office, phone: +91 11 2411 1122, fax: +91 11 2411 1128; email: 

azmat.ulla@ifrc.org  

IFRC Asia Pacific zone office: 

 Mathew Schraeder, Operations coordinator, phone: +603 9207 5735, mobile: +6019 6200 758, email: 

mathew.schraeder@ifrc.org 

 Jerry Talbot, Acting head of operations, phone: + 603 9207 5702, email: jerry.talbot@ifrc.og  

 Alan Bradbury, Head of resource mobilization and planning, monitoring, evaluation and reporting 

(PMER), phone: +603 9207 5775, email: alan.bradbury@ifrc.org  

 Please send all funding pledges to zonerm.asiapacific@ifrc.org  

 Jeremy Francis, Regional logistics coordinator, mobile: +6012 2989 752, email: 

jeremy.francis@ifrc.org  

 







http://www.redcross.lk/
http://www.ifrc.org/
mailto:tissa.abeywickrama@redcross.lk
mailto:bob.mckerrow@ifrc.org
mailto:azmat.ulla@ifrc.org
mailto:mathew.schraeder@ifrc.org
mailto:jerry.talbot@ifrc.og
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
mailto:jeremy.francis@ifrc.org
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Click here 

1. Interim financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 

the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 



Annex 1 - Flood Relief Distribution 

SRL Item Unit 
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1 Bed sheet Nos. 400 100   400   200       300       200 300 600   2,500 

2 Box of matches  Pkt.   300         300 235   100         1,000     1,935 

3 Candles (8 Nos) Pkt.   700           235   1,358   300   500 3,000     6,093 

4 Cup steel Nos.               360                   360 

5 Hygine parcel Box.   208 900 500   500 600 100 500 1,300 25 100 630 1,250   500   7,113 

6 Jerry cans Nos.   900   50   250       200   300   500   500 150 2,850 

7 Lantern Nos.   150 100     200       150   200   200     200 1,200 

8 Mats plastic Nos. 500 1,700 300 500   1,000 1000 200   100 100 600 200 1,200 300 500 382 8,582 

9 Plates S/S Nos.               250     25 250           525 

10 Tarpaulin Sheet 100 303   20     1 50 5 150 5 350 62 450 100 300 352 2,248 

11 Tent family Nos.   43 70   108         83     32         336 

12 
Baby hygiene 
parcel Nos. 500 325 100 500   75 150 100   875   250 50 1,760   500 250 5,435 

13 Sarees Nos. 500 100       200   300   600   200 420 300 300 1,000   3,920 

14 Underskirt Nos. 500 950       200       600   800 420 300 300 1,000   5,070 

15 Net mosquito Nos.   25 268 300   600       650     150 600 100 500   3,193 

16 Sarong Nos. 500 100 200     700   200   1,600   200 420 300 300 1,000   5,520 

17 Soap Nos.           2,000   2,300   2,300   200   3,750       10,550 

18 Kafftan Nos. 300 100       300       100   200 300 500 300 500   2,600 

19 
Water purication 
tablets 

Nos. 
                  

2,000       2000     
  4,000 

20 Mobaile toilet Kit Nos.         21                         21 

21 Kitchen Set Nos.   50                   100   200       350 

22 Plastic buckets Nos.   25               100   300   450       875 

23 Blankets Nos.   300                   600   300       1,200 

24 Hammer Nos.   50                               50 

25 Binding wire Kg.   50                               50 

26 Nails Kg.   50                               50 

 



Selected Parameters
Reporting Timeframe 2011/1-2012/6
Budget Timeframe 2011/1-2012/3
Appeal MDRLK003
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 12 jan 11 to 31 mar 12

Appeal Launch Date: 14 jan 11

MDRLK003 - Sri Lanka - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 4,622,803 4,622,803

B. Opening Balance 0 0

Income
Cash contributions

# Australian Government 188,504 188,504
Austrian Red Cross 1,000,000 1,000,000
China Red Cross, Hong Kong branch 58,946 58,946
Danish Red Cross 21,542 21,542
Finnish Red Cross 66,340 66,340
Japanese Government 184,273 184,273 8
Japanese Red Cross Society 152,600 152,600
New Zealand Red Cross 92,400 92,400
Red Crescent Society of Islamic Republic of Iran 20,000 20,000
Red Crescent Society of the United Arab Emirates 9,737 9,737
Red Cross of Monaco 12,842 12,842
Swedish Red Cross 260,838 260,838
The Canadian Red Cross Society 223,240 223,240
VERF/WHO Voluntary Emergency Relief 1,500 1,500

# C1. Cash contributions 2,292,763 2,292,763 8

C. Total  Income  = SUM(C1..C4) 2,373,491 2,373,491 8

D. Total  Funding = B +C 2,373,491 2,373,491 8

Coverage = D/A 51% 51%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 2,373,491 2,373,491 8
E. Expenditure -2,304,864 -2,304,864
F. Closing Balance = (B + C + E) 68,626 68,626 8

Other Income
IFRC at the UN Inc allocations 80,727 80,727
C4. Other Income 80,727 80,727
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Selected Parameters
Reporting Timeframe 2011/1-2012/6
Budget Timeframe 2011/1-2012/3
Appeal MDRLK003
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 12 jan 11 to 31 mar 12

Appeal Launch Date: 14 jan 11

MDRLK003 - Sri Lanka - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,622,803 4,622,803

Relief items, Construction, Supplies
Shelter - Relief 70,057 69,302 69,302 755
Construction - Housing 3,000,000 1,194,523 1,194,523 1,805,477
Construction - Facilities 315,041 130,834 130,834 184,207
Clothing & Textiles 101,371 101,371 101,371 -0
Food 24,898 24,898 24,898 -0
Water, Sanitation & Hygiene 80,565 89,408 89,408 -8,843
Medical & First Aid 2,260 2,260 2,260 0
Teaching Materials 5,332 5,332 5,332 0
Utensils & Tools 74,001 74,065 74,065 -64
Other Supplies & Services 117,325 26,274 26,274 91,051
Total Relief items, Construction, Supplies 3,790,850 1,718,267 1,718,267 2,072,583

Land, vehicles & equipment
Computers & Telecom 5,549 6,290 6,290 -741
Total Land, vehicles & equipment 5,549 6,290 6,290 -741

Logistics, Transport & Storage
Storage 10,500 7,615 7,615 2,885
Distribution & Monitoring 3,000 13,103 13,103 -10,103
Transport & Vehicles Costs 8,000 22,166 22,166 -14,166
Logistics Services 7,500 4,117 4,117 3,383
Total Logistics, Transport & Storage 29,000 47,002 47,002 -18,002

Personnel
International Staff 565 565 565 -0
National Staff 10,000 6,649 6,649 3,351
National Society Staff 120,000 104,024 104,024 15,976
Volunteers 153 1,276 1,276 -1,123
Total Personnel 130,718 112,515 112,515 18,203

Consultants & Professional Fees
Consultants 13,000 12,126 12,126 874
Professional Fees 7,044 1,174 1,174 5,870
Total Consultants & Professional Fees 20,044 13,300 13,300 6,744

Workshops & Training
Workshops & Training 70,000 31,913 31,913 38,087
Total Workshops & Training 70,000 31,913 31,913 38,087

General Expenditure
Travel 3,500 4,762 4,762 -1,262
Information & Public Relations 39,480 33,384 33,384 6,096
Office Costs 48,042 6,744 6,744 41,298
Communications 13,798 5,365 5,365 8,433
Financial Charges 1,305 35,328 35,328 -34,023
Other General Expenses 186,058 120,954 120,954 65,104
Total General Expenditure 292,183 206,536 206,536 85,647

Contributions & Transfers
Cash Transfers National Societies 8,035 8,035 -8,035
Total Contributions & Transfers 8,035 8,035 -8,035

Operational Provisions
Operational Provisions 16,231 16,231 -16,231
Total Operational Provisions 16,231 16,231 -16,231
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Selected Parameters
Reporting Timeframe 2011/1-2012/6
Budget Timeframe 2011/1-2012/3
Appeal MDRLK003
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 12 jan 11 to 31 mar 12

Appeal Launch Date: 14 jan 11

MDRLK003 - Sri Lanka - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,622,803 4,622,803

Indirect Costs
Programme & Services Support Recover 282,143 140,406 140,406 141,737
Total Indirect Costs 282,143 140,406 140,406 141,737

Pledge Specific Costs
Pledge Earmarking Fee 3,069 3,069 -3,069
Pledge Reporting Fees 2,316 1,300 1,300 1,016
Total Pledge Specific Costs 2,316 4,369 4,369 -2,053

TOTAL EXPENDITURE (D) 4,622,803 2,304,864 2,304,864 2,317,939

VARIANCE (C - D) 2,317,939 2,317,939
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