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2
nd

 revision July 2015 
 

 Appeal ends 21 January 2016 

 
This revised Emergency Appeal seeks some CHF 2,946,922 (reduced from CHF 4m) to enable the Malawi Red 
Cross Society (MRCS) to deliver assistance to some 46,700 people for a total of 12 months (timeframe extended to 
December 2015) This revision is based on the operational implementation to date, recent assessments, and a re-
prioritization of planned activities. While the initially planned assistance is phased out or brought to completion, this 
revision focuses on recovery interventions with the planting of food crops and trees, shelter construction support 
(both temporary or mid-term/permanent), and livelihoods support in Chikwawa, Nsanje, Blantyre urban, 
Phalombe and the Zomba district camps. With a total of CHF 2,348,174 of multilateral contributions received to 
date, the funding request for this Appeal amounts to CHF 598,748. 
 
Details are available in the Emergency Plan of Action (EPoA) <click here> 

 

The disaster and the Red Cross Red Crescent response to date 
 

January 2015: heavy rains caused 
extensive flooding with initial Government 
estimates reporting a total of 121,000 
people (22,000 households) displaced in 
the affected districts, while an estimated 
638,000 people (116,000 households) were 
reportedly affected by crop damage. Given 
the continued heavy downpours across the 
country, flooding and levels of damage 
increased with more areas being affected. 
 
13 January 2015: Government declared a 
state of disaster and appealed for 
international aid 
 
16 January 2015: IFRC Field Assessment 
and Coordination team (FACT) alert; six-member team deployed (team Leader, Watsan, logistics, 
communications, relief, and shelter) 
 
21 January 2015: responding to a request from the National Society, Emergency Appeal launched for CHF 
2,795,351 for 42,130 people for 9 months, with DREF start-up funding of CHF 274,000 
 
February 2015: First Appeal revision to CHF 4,085,262 
 
July 2015: Revised Emergency Appeal issued for CHF 2,946,922 for 46,700 people and Appeal timeframe 
extended to January 2016

 
<click here for the contact details and here for revised Emergency Appeal budget >  

Emergency appeal 

Malawi: Floods 

http://adore.ifrc.org/Download.aspx?FileId=92680
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Summary of key achievements during the current response 
 8,583 households were supported with standard non-food items in the four districts. In addition, the 

households received energy saving stoves donated by Habitat for Humanity through MRCS. The 
number of households increased from the 8,493 initially targeted to 8,583 as more items were 
acquired through bulk procurements and favourable prices; while some items were received through 
local donations. 

 350 volunteer carpenters were trained to construct emergency and transitional shelter. These 
volunteers continue to work on shelter construction and by the time of developing this revised plan, 
2,286 households (out of the targeted 5,200) had benefitted from emergency (in displaced camps) and 
transition shelters (in homesteads as camps close). The work is in progress. The number of volunteers 
trained increased to 350 to increase the coverage due to high shelter demand.  

 At the time of preparing this revised appeal, training on Participatory Approach to Safe Shelter 
Awareness (PASSA) of 20 MRCS and government (DoDMA and Department of Housing) staff had 
been concluded. This Training of Trainers (ToT) approach is expected to increase knowledge and 
skills to be employed in the construction activities during the recovery phase. The training could only 
accommodate 20 participants for quality reasons and not 30 as initially planned. 

 The Interlocking Stabilised Soil Block (ISSB)1 training of volunteer artisans (14) was done in June 
2015. The training included a practical block making activity. The CDFs and artisans will thereafter 
work with other volunteers from their districts to produce and construct an estimated 200 housing 
units. 

 MRCS targeted a total of 34 displaced camps with either temporary shelter supplies or relief 
construction through this appeal’s shelter sector during the relief phase. At the time of consolidating 
this report, 19 of the camps had been closed, with a further 5 having partially closed and 10 still open.  

 340 volunteers have been trained on Epidemic Control and Surveillance and are supporting efforts 
towards controlling the outbreak of cholera. The outbreak which began with case importations from 
Mozambique has registered 423 cases with 6 deaths (by mid-April) and has spread across 7 districts. 
MRCS has trained additional volunteers (through UNICEF support) to carry out similar efforts in border 
districts registering cases, but this was not covered by the appeal funding. 

 MRCS has completed full rehabilitation of 16 boreholes in 3 districts. This has been done to support 
efforts for resettlement of displaced people in the areas that they were originally displaced from.  

 MRCS is in the process of drilling and equipping an additional 20 boreholes in areas where the 
displaced will be resettled; this is the group that could not return to the areas where they were 
originally displaced from.  

 37 temporary latrines were constructed in camps and MRCS is continuing with construction of 
permanent latrines in schools which were used as displacement centres, and the latrines in existence 
at the time were filled up and could not be emptied due to the structure of the soils. 44 latrines were 
emptied in Blantyre district. 

 MRCS is the process of distributing seeds for early maturing crops to address food security to some 
extent in the coming months, especially in cases where the current food pipeline under the emergency 
and early recovery fails. 

 
A number of challenges faced during the initial phase of the operation included the slow pace of delivery of 
relief supplies due to damage to major roads links (and some areas remain inaccessible by vehicle to date), 
the insufficiency of prepositioned relief supplies meant emergency procurements had to be done. The erratic 
beneficiary figures made targeting difficult and the difficulties in streamlining operations in coordination with 
the participation of other actors meant overlaps were often reported despite the cluster coordination efforts. A 
number of donations were made to MRCS by local partners, and most of these did not have logistical 
support, which strained resources available for the delivery of basic humanitarian supplies. The over-reliance 
of the operation on the existing MRCS staff structure also strained the operation, as there were huge 
expectations on the limited number of staff to coordinate the delivery of relief supplies, represent the Society 
in district level coordination forums, participate in inter-agency assessments, carry out beneficiary verification 
prior to delivery of supplies and implement the other on-going non-relief programmes. Despite these 
challenges, the MRCS staff and volunteers demonstrated a high level of commitment and determination to 
reach all the targeted beneficiaries within a reasonable timeframe. 
 

                                                 
1 The ISSB technology is a technique or approach considered environmentally beneficial in decreasing tree 
cutting (no need for cooking bricks) and that is increasingly widely promoted and supported in rural African 
communities. A large number of artisan volunteers are being trained on ISSB production. 
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Coordination and  partnerships 

 

 
The Department of Disaster Management Affairs (DODMA) continues to play a key role in coordinating the 
response. As an auxiliary to the Government, the Malawi Red Cross participates at coordination meetings at 
all levels. At the District level, MRCS staff are working closely with Civil Protection Committees and DODMA in 
carrying out joint assessments and relief efforts. 
 
Early in the operation the Government activated the main national clusters (Agriculture and Food Security; 
Health and Nutrition; Water and Sanitation; Transport, Logistics and Communication; Emergency Shelter and 
Camp Management; Coordination, Communication and Assessment; Early Recovery and Protection; and 
Education). In the Malawi national cluster system, each sector/cluster is led by one government department 
and one humanitarian agency. The Shelter and Camp Management cluster is led by the Ministry of Lands and 
Housing and co-led by the Malawi Red Cross. IFRC, as Global Shelter Cluster lead for natural disasters, has 
provided technical assistance to the Malawi Red Cross in carrying out its Shelter Cluster co-lead 
responsibilities through the deployment of a Shelter Cluster Advisor who has been exclusively dedicated to the 
task of supporting shelter cluster coordination, working closely with the Malawi Red Cross, humanitarian 
shelter agencies and national and local authorities. 
 
The MRCS is coordinating shelter recovery activities with the following organizations: Oxfam (cash transfer 
including in Phalombe); World Vision (materials support); Danish Red Cross (materials support); IOM; Airtel 
(construction of latrines during recovery); Habitat for Humanity (technical support); and the Malawi 
Government through financial and material support (Government and World Bank funding). 
 

The operational strategy 
 
Needs assessment and beneficiary selection: The assessment of the affected areas was initially carried 
out using the national cluster system. The IFRC continues to support MRCS counterparts in the ongoing 
assessments. At the same time, the initially planned assistance continues or is brought to completion in areas 
including non-food item distributions, the lack of sanitation facilities (malaria control), the control of epidemic 
outbreaks, such as treating acute respiratory infections, skin diseases and diarrhoea.  This revision places a 
focus on assisting 8,493 beneficiaries with the planting of food crops and trees, shelter and settlement 
construction support (temporary and mid-term to permanent housing), and the supervision and livelihoods 
support in Chikwawa, Nsanje, Blantyre urban, Phalombe and the Zomba district camps. The livelihoods 
component will also address the impact of farmland destroyed and submerged by the flooding, and 
interventions to reduce the impact of the 35,000 hectares of arable land inundated and an estimated 48,000 
metric tonnes (MT) of crops lost. 
 
Specifically in the shelter and settlements sector, and based on the assessments referred to above, the 
temporary to mid-term plans entail targeting up to 8,493 households (urban and rural) with assistance in the 
form of tarpaulins, shelter kits and fixings as needed. Under this revised emergency appeal, MRCS will also 
assist 200 of the move vulnerable households to construct more permanent shelters/houses.  The shelters 
will be built according to procedures learned from previous experience (the Karonga earthquake) and will be 
used as a pilot to demonstrate appropriate building techniques using soil blocks rather than burnt bricks.  
This process is more resilient and will avoid the deforestation caused by burnt brick production, which is a 
contributing factor to flood risk in the area. It is anticipated that the permanent shelters will support 200 of the 
most vulnerable households in targeted areas to recover their lives and livelihoods, whilst also acting as a 
model for other households in the communities to replicate. This approach has been shared and discussed 
with both the Government and the ESC. 
 
Operational strategy 

This revision is based on a re-prioritization of planned activities with a focus on planting of food crops and 
trees, shelter construction support (temporary and permanent) and livelihoods support in Chikwawa, Nsanje, 
Blantyre urban, Phalombe and the Zomba district camps for a period of nine (9) months. The revised 
operation has therefore been developed to complete the following remaining activities (initially planned) and 
the added recovery-type interventions: 

1. Health and care targeting 8,493 households in Blantyre, Phalombe, Nsanje and Chikwawa. 
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2. Water, sanitation and hygiene promotion targeting 2,900 households in Blantyre and Phalombe 
(Nsanje and Chikwawa will be covered by GOAL Malawi and Water Missions).  

3. Provision of shelter and settlement (including household items) targeting 8,493 households within the 
rural communities with tarpaulin and wood for rebuilding. The plans outlined in the shelter sector 
adhere to the shelter cluster strategy and are approved by the Malawi government. The plans have 
been developed within the specific context of this operation and are complemented by other 
organizations implementing operations in the shelter (recovery) sector. The MRCS plans therefore 
consist of temporary and permanent shelter and settlement support, with the majority of the 8,493 
beneficiary group receiving the temporary shelter assistance, and 200 particularly vulnerable 
households within this overall population receiving 200 permanent homes. Given the scope of the 
planned shelter and settlement activities, the related training and workshop budget component is 
relatively high. 

4. Restoration of family links.  
5. Food security and nutrition targeting 1,200 households in Zomba (Danish Red Cross-supported), and 

livelihoods recovery in Nsanje, Chikwawa and Phalombe districts.  
6. National Society capacity building, focusing on two separate aspects: strengthening the headquarters 

management capacity, as well as the branches affected by flooding, and strengthening the National 
Society disaster preparedness capacity to better face future disasters. 
 

Proposed sectors of intervention  
Quality Programming / Areas common to all sectors  

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation 
Output 1.1 Emergency plan of  action is updated and revised based on detailed field assessment 

Activities planned: 
 Carry out detailed needs assessment  
 Revise the EPoA to reflect the emerging needs and the longer-term response activities required 
 Develop the monitoring and evaluation plan of the operation 
 Carry out the final evaluation/lessons learnt workshop  
 Beneficiary communication survey  
 Conduct monitoring visits for all sectors 

 

 Health and care 

Outcome 2: The immediate risks to the health of 8,493 families (some 47,600 people) are reduced 
Output 2.1: Affected populations are aware of risks and able to reduce their exposure to disease, 
such as malaria, cholera and HIV 

Activities planned: 
 Procurement and distribution of 16,986 bed nets (2 per household to 8,493 households) 
 Train 250 volunteers in epidemic surveillance in coordination with MoH  
 Source and distribute IEC material (to be sourced from UNICEF and MOH). 
 Distribute 200,000 condoms (to be sourced from the MOH) 
 Conduct community health awareness by the volunteers 
 Train 80 volunteers in First Aid 
 Preparation for a possible outbreak of cholera during the remaining wet season 

 

  
Water; Sanitation; Hygiene promotion 

Outcome 3: Immediate reduction in risk of waterborne and water related diseases for 8,493 families 
(some 47,600 people) in targeted communities 

Output 3.1 Continuous assessment of water, sanitation, and hygiene situation is carried out 

Activities planned: 
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 Conduct assessment of water supply and sanitation facilities in the affected area to understand 
critical needs 

Output 3.2 Daily access to safe water which meets SPHERE and WHO standards in terms of quantity 
and quality is provided to 8,493 families (some 47,600 people). 

Activities planned: 
 Procure and distribute jerry cans for safe water storage and basins for washing (1 each per 

household) 
 Train population of targeted communities on safe water storage and safe use of water treatment 

products 
 Rehabilitation of water sources (total 20) 
 Drilling of new boreholes in temporary or permanent relocation sites (total 20) 

Output 3.3 Adequate sanitation which meets SPHERE standards in terms of quantity and quality is 
provided to 8,493 families (some 47,600 people) 

Activities planned: 
 Construction of up to 40 latrines in case of critical gaps in any district 
 De-sludging of 50 latrines in public buildings where affected population have been living 
 Provision for rehabilitation and clean-up of camps after closure or relocation 

Output 3.4 Hygiene promotion activities which meet SPHERE standards in terms of the identification 
and use of hygiene items provided to target population of 8,493 households. 

Activities planned: 
 Procure and distribute hygiene kits consisting of 2 tooth paste tubes, 5 tooth brushes, 1 sanitary pad 

pack, 500g toilet soap and 500g laundry soap (1 per household full kit, soap to cover a month period 
 Training of 250 volunteers in hygiene promotion 
 Carry out hygiene promotion with affected families 

 

 
Shelter and settlements 

Outcome 4: The immediate temporary and permanent shelter and settlement needs of the target 
population are met 

Output 4.1 Temporary shelter assistance and basic household items are provided to 8,493 
households 

Activities planned: 
 Provision of temporary shelter in the form of tarpaulins (2 per household), shelter kits (1 per 2 

households), fixings (1 kit per household) and wooden poles (13 per household) 
 Procurement and distribution of sleeping mats and blankets  (2 per household) 
 Procurement and distribution of NFIs (kitchen sets) (1 per household) 
 Demonstration of shelter construction by the volunteers 

Output 4.2 Recovery (permanent) shelter assistance targeting 200 most vulnerable households 

Activities planned: 
 Design and have approval of house plans 
 Procurement of ISSB machines 
 Conduct training of volunteers and staff on PASSA 
 Conduct training of volunteer artisans and brick block makers on use of ISSB machines 
 Procure and distribute construction materials 
 Construction of houses targeting 200 most vulnerable families 
 Procurement and planting of trees around constructed units 
 Handing over of constructed units to beneficiaries 

 

 
Restoring Family Links (RFL) 

 
Outcome 5: Missing individuals are re-united with their families 

Output 5.1 Vulnerable individuals separated from their families are registered and active tracing is 
carried out to search for their relatives 
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Activities planned: 
 Orient volunteers on restoration of family links 
 Prepare tracing forms  
 Registration of missing or separated family members 
 Trace missing family members, or separated children  

Output 5.1 Output 5.2 Vulnerable individuals are protected more effectively in the camps and 
relocation sites 

Activities planned: 

 Advocacy with Government bodies on protection issues 
 

    
Food security 

 
Nutrition 

 
 

Outcome 6: Basic food are met within the most vulnerable 1,200 households 

Output 6.1. Households either receive food rations, or those with access to gardens receive certified 
maize seeds or root cuttings and families can cook with less fuel wood, and suffer less harm from 
smoke. 

Activities planned: 
 Procurement and distribution of food rations for 1,200 households over 3 months 
 Procurement and distribution of fuel-efficient stoves to all households, with instruction on proper use 
 Procurement and distribution of maize seeds and root cuttings (sweet potato) to all households with 

access to land or gardens 
 

 
National Society capacity building and Disaster Preparedness 

Outcome 7: MRCS headquarters emerges from the floods operation stronger, with improved technical 
and branch capacity, and better able to respond to disasters in future 

Output 7.1 Increased branch leadership and institutional  capacity 

Activities planned: 
 Replenishment of MRCS disaster response stocks as appropriate, with greater flexibility built into the 

approach of the National Society 
 Strengthen MRCS disaster management preparedness and response through early warning, 

commodity tracking and stock management training. 
 Procure and print commodity tracking and stock management supplies. 

 

 Programme support services 

 
Human Resources: Key technical staff and volunteers for the successful operation will include the following:  
1. 350 volunteers will be engaged (approximately one volunteer per 30 households) to carry out shelter 

construction, distributions, assessments loading and offloading. They will require insurance, travel cost, 
allowances and refreshments during the operation.  

2. 15 members of staff at HQ and District level will be required at the beginning of the operation for three 
months and will be reduced as the operation continues; some who are NDRT will participate in the 
operation as required and in rotation. The operation will cover four districts, of which 3 (Blantyre, Nsanje 
and Phalombe) have existing offices. However, Chikwawa that does not have an office in place and the 
National Society will require additional capacities to operate in the area. The Danish Red Cross is 
providing human and financial support in Zomba. 

 
At the National level, the IFRC Operations Manager has overall responsibility for managing the operation, 
together with his/her counterpart and supported by a Kenyan Red Cross logistics delegate, the MRCS DM 
Manager, two Regional Disaster Response Team (RDRT) members (with a shelter focus from the Maldives 
and Nepal)s. At the district level, the District project officer is in charge of the operation supported by the 
district accounts/book keepers and other technical staff at field level. 
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Communications - advocacy and public information The Malawi Red Cross Society, with support from 
IFRC regional and zone communications, is coordinating various awareness and publicity activities, and will 
continue to sensitize the public, media and donors on the situation. 
 
Logistics: procurement, fleet and stock management forms a vital component of the operation. MRCS 
management has recruited a logistics officer and IFRC deployed a logistics delegate for the first four months 
of the operation in order to ensure all procedures are followed. Professional logistics support will be provided 
in accordance with IFRC logistics procedures and process. In the logistics and supply chain sector, during the 
emergency response phase of the operation the team supported the distribution of basic household non-food 
items and shelter kits and tools to all beneficiary families while replenishing the supplies of the Malawi Red 
Cross for stock prepositioning. The logistics support has been reinforced with the deployment of a Kenya Red 
Cross logistics delegate, with close support and supervision provided by the Southern Africa Regional 
Logistics Delegate. 
 
Information and communication technologies (IT): all communication costs directly related to the operation 
are covered by the operational budget. MRCS has limited IT equipment and hence capital expenditures are 
being covered by the budget. An IT officer will continue supporting affected districts with consistent internet 
access and will be required to visit the districts when need arises to provide the technical support.  
 
Reporting, monitoring and evaluation: PMER has been an important area for the delivery of the planned 
operation to ensure evidence based reporting, upholding accountability, and compliance to the established 
standards. Close monitoring is regularly conducted to track the impact of response actions, with ongoing 
monitoring visits carried out including beneficiary satisfaction surveys. A lessons-learned workshop and a final 
evaluation will be carried out with technical support from the IFRC Zone, to review best practices, lessons and 
inform recommendations for future interventions. 

 

€  Budget 

 
See attached revised budget for details.  

 
 
 
 

Elhadj Amadou As Sy      Elhadj Amadou As Sy 
Under Secretary General (a.i)     Secretary General 
Programme Services Division 
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Contact Information 

For further information specifically related to this operation please contact: 
 

 In Malawi: Hastings Kandaya, Director of Programmes, Malawi Red Cross Society. Phone: 
+265 991015441; email: hkandaya@redcross.mw 

 

 IFRC Regional Representation: Michael Charles, Programs Coordinator for Southern Africa 
Region for Southern Africa; mobile: +278-34132988; email: michael.charles@ifrc.org 

 

 IFRC Africa Zone: Carla Taylor, Disaster Management Delegate, Africa; Nairobi; phone: + 
254 0733 404 088; email: carla.taylor@ifrc.org 

 
 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org  
 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; phone: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
For Resource Mobilization and Pledges:  

 In IFRC Africa Zone: Penny Elghady, Resource Mobilization Coordinator; Addis Ababa; 
phone: + 251 93 00 36 073; email: penny.elghady@ifrc.org  

 
Please send all pledges for funding to zonerm.africa@ifrc.org 

 
 

 For Performance and Accountability (planning, monitoring, evaluation and reporting): 
IFRC Zone: Robert Ondrusek, PMER Coordinator Africa, phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (SPHERE) in delivering assistance to the 
most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 
world. 

 

mailto:hkandaya@redcross.mw
mailto:michael.charles@ifrc.org
mailto:carla.taylor@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:penny.elghady@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org


EMERGENCY APPEAL 22/07/2015

Malawi Floods MDRMW011

Budget Group

Shelter - Relief 330,622 330,622
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 498,993 498,993
Clothing & Textiles 302,851 302,851
Food 0 0
Seeds & Plants 27,600 27,600
Water, Sanitation & Hygiene 194,800 194,800
Medical & First Aid 0 0
Teaching Materials 0 0
Utensils & Tools 215,358 215,358
Other Supplies & Services 14,493 14,493
Emergency Response Units 0 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,584,717 0 0 1,584,717

Land & Buildings 0 0
Vehicles 60,000 60,000
Computer & Telecom Equipment 10,000 10,000
Office/Household  Furniture & Equipment 0 0
Medical Equipment 0 0
Other Machinery & Equipment 0 0
Total LAND, VEHICLES AND EQUIPMENT 70,000 0 0 70,000

Storage, Warehousing 0 0
Distribution & Monitoring 36,000 36,000
Transport & Vehicle Costs 160,400 160,400
Logistics Services 0 0
Total LOGISTICS, TRANSPORT AND STORAGE 196,400 0 0 196,400

International Staff 191,600 191,600
National Staff 3,000 3,000
National Society Staff 196,369 196,369
Volunteers 36,788 36,788
Total PERSONNEL 427,757 0 0 427,757

Consultants 13,600 13,600
Professional Fees 0 0
Total CONSULTANTS & PROFESSIONAL FEES 13,600 0 0 13,600

Workshops & Training 239,480 239,480
Total WORKSHOP & TRAINING 239,480 0 0 239,480

Travel 46,000 46,000
Information & Public Relations 6,300 6,300
Office Costs 135,359 135,359
Communications 9,410 9,410
Financial Charges 9,000 9,000
Other General Expenses 0 0
Shared Office and Services Costs 3,300 3,300
Total GENERAL EXPENDITURES 209,369 0 0 209,369

Partner National Societies 0 0
Other Partners (NGOs, UN, other) 0 0
Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 178,186 0 178,186
Total INDIRECT COSTS 178,186 0 0 178,186

Pledge Earmarking & Reporting Fees 27,413 27,413
Total PLEDGE SPECIFIC COSTS 27,413 0 0 27,413

TOTAL BUDGET 2,946,922 0 0 2,946,922

Available Resources

Multilateral Contributions 2,348,174 2,348,174
Bilateral Contributions 0 0
TOTAL AVAILABLE RESOURCES 2,348,174 0 0 2,348,174

NET EMERGENCY APPEAL NEEDS 598,748 0 0 598,748

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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