
 

 

Emergency Appeal n° MDRMW011 GLIDE n° FL-2015-000006-MWI 

Date of issue: 27 April 2016 

Operation Start Date: 22 January, 2015 Operation end date: 21January 2016) 

Appeal Budget: CHF 3,055,497 Appeal Coverage: 79% 

Disaster Relief Emergency Fund (DREF) 
allocated: CHF 263,962 

Total Estimated Red Cross and Red Crescent 
response to date: CHF 2,302,436 (187,265 in-kind) 

N° of People Being Assisted: 52,124 people (9,477 households) 

Host National Society(ies) presence (n° of volunteers, staff, branches): 15 Staff and 350 volunteers 

Red Cross Red Crescent Movement partners actively involved in the operation: American Red Cross, 
British Red Cross, Canadian Red Cross, Japanese Red Cross Society, Swiss Red Cross, The Netherlands Red 
Cross, Belgian Red Cross, Finnish Red Cross, Red Cross of Monaco, Swedish Red Cross and Icelandic Red 
Cross. 

Other partner organizations actively involved in the operation: UNICEF, UNDP, WFP, UNFPA, UNOCHA, 
IOM, World Vision, Goal Malawi, MSF, Shelter-box, IMC, AMRA, CARE, SC, Oxfam and Water Missions. 

 
This is a preliminary final report. All activities under this operation have been completed. A final report will be 
issued in a month’s time. 
 

A. Situation analysis 

Description of the disaster 

 
Heavy rains experienced in the first quarter of 2015 caused flooding in 15 of the 28 districts in Malawi, most of which 
were located in the southern part of the country. The Southern Region of Malawi received 400% higher rains than 
usual (compared to the long term mean) causing the Shire River to reach its highest level in 30 years. The President 
declared a state of disaster on 13 January 2015 and appealed for assistance from the international community in 
managing the disaster and its aftermath. Assessments were carried out by different agencies including an initial joint 
assessment by Malawi Red Cross Society (MRCS) and the Department of Disaster Management Affairs (DoDMA) for 
the Government of Malawi. Besides this, other assessments were conducted; one by the United Nations Disaster 
Assessments and Coordination (UNDAC), and the second was an Inter-Agency Post Disaster Needs Assessment 
(PDNA) coordinated by the Ministry of Lands and Housing, the third was a Damage Tracking Matrix (DTM) led by the 
International Organisation for Migration (IOM). The MRCS participated in these assessments. 
 
The assessments prioritised a number of districts based on the effects of flooding on livelihoods, displacement of 
populations and destruction of infrastructure, properties and farmlands. It is reported that 230,000 people were 
displaced and 63,000 hectares of farmlands destroyed. The prioritised districts included Nsanje, with an estimated 
74,000 people displaced, Phalombe with about 50,000 people displaced and Chikwawa with an estimated 35,000 
people displaced. Other districts included Zomba, Blantyre and Mulanje. Out of this list of prioritised districts, the Red 
Cross targeted five districts, four to be supported through the Emergency Appeal (Nsanje, Chikwawa, Phalombe and 
Blantyre) with a combined total of 8,493 Households (42,130 persons) and the fifth district (Zomba) to be supported by 
Danish Red Cross through bilateral funding to Malawi Red Cross Society (MRCS). 
 
The Emergency Appeal was launched on 21 January 2015 for CHF 2,795,351 and was later revised, after detailed 
needs assessment, on 28 February 2015 to CHF 4,085,351 for 46,712 people (8,493 households). The Emergency 
Appeal was revised for CHF 3,055,497 (8,493 households) in July 2015 to adjust activities based on funding raised 
and needs on the ground. The revision also catered for the extension of the appeal time frame to cover recovery 
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activities. The MRCS with support from the International Federation of Red Cross and Red Crescent Societies (IFRC) 
focused on 6 key outcomes:  

1. Improving preventive health measures;  
2. Filling gaps in the provision of water, sanitation and hygiene solutions;  
3. Helping to bridge the food gaps left by the lost crops and upcoming lean season;  
4. Helping people to establish safe temporary shelters for their families;  
5. Support to protection measures including family links and psychosocial support;  
6. Improving MRCS own capacity in disaster preparedness and response. 

 
<click here to view the contact details and here to go directly to the interim financial report > 
 

Summary of response 

 
Overview of Host National Society 
 
The national society with the support of its partners accomplished the following outputs at the end of the operation:  
 

 9,477 households were supported with standard non-food items (NFI) in the four districts. In addition, 8,384 
households received energy saving stoves donated by Habitat for Humanity to MRCS. 

 350 volunteer carpenters were trained to construct emergency and transitional shelter. A total of 2,209 
households (out of targeted 5,200) had benefitted from emergency (in IDP Camps) and transition shelters. 

 Training on PASSA (Participatory Approach to Safe Shelter Awareness) of 20 MRCS and government 
(DoDMA and Department of housing) staff was concluded in June 2015. Altogether 20 MRCS and 
government staff (Ministry of Housing and DoDMA) staff were trained on safe shelter. The knowledge and 
skills acquired during the training benefitted both the emergency and recovery shelter construction. During the 
month of July and early August 2015, PASSA related sensitisation was conducted in resettlement sites to 
those affected by the floods.  

 340 volunteers have been trained on epidemic control and surveillance and supported efforts towards 
controlling the outbreak of cholera. The outbreak which began with case importations from Mozambique 
registered 423 cases with 6 deaths (by mid-April) spread across 7 districts. MRCS trained additional 
volunteers (through UNICEF support) to carry out similar efforts in border districts registering cases. 

 16 boreholes were rehabilitated and a further 20 new boreholes in resettlement areas have been drilled, and 
are providing water to permanently resettled communities.  

 37 temporary latrines with handwashing facilities were constructed in camps. Construction of 18 permanent 
latrines with hand washing facilities was completed in 4 schools which were used as IDP centres. 44 latrines 
were exhausted in Blantyre district.  

 600 bundles of sweet potato vines were distributed in Chikwawa, 700 in Phalombe and 150 in Nsanje districts.  

 In total 100 permanent houses had been completed by January 2016. The construction took longer than 
anticipated due to lack of artisans and additionally the cost estimate of 170 units was higher than forecasted. 

 
Overview of Red Cross Red Crescent Movement in country 

 Malawi Red Cross Society was the lead agency and had the lead role in the operation, with technical support 
from IFRC. A number of Partners National Societies (PNSs) supported the national society, Danish Red Cross 
in particular supported the operation bilaterally covering Zomba district.  

 The FACT team comprised of team leader, Watsan, logistics, relief and shelter was deployed to Malawi in 
February 2015, to assess the humanitarian situation in the country and needs of affected people. FACT 
carried out in depth assessments of the situation and later supported the first revision of the Emergency 
Appeal. 

 In addition, the Federation provided technical support through the in-country team that comprised of the 
Operations Manager, Logistics Delegate, Shelter RDRTs (Operation team) and Shelter Co-Lead and 
Information Management Delegate (Coordination Team) during the first month of the operation. SARO team 
provided back up technical support in management of the emergency programme, logistics and financial 
management.   

 
Overview of non-RCRC actors in country 

The declaration of a state of disaster by the head of state led to activation of clusters in the country to coordinate the 

emergency (the activation was at both national and district levels). Government ministries and departments played the 

cluster lead roles, and non-state actors played the co-lead role. MRCS was a co-lead for shelter and settlement 

cluster. DoDMA played a crucial role in the entire emergency coordination. 

 

Through its existing Partnership and Cooperation Agreement (PCA) with UNICEF, the national society supported 

health and hygiene promotion in some districts. MRCS also received a number on donations by corporate bodies 

(including Carlsberg [bottled water], Toyota Malawi [foodstuffs], Malawi Telecoms (MTL) [foodstuffs], and JTI 

[foodstuffs] among others.  



 
 

MRCS continued as a co-chair of the Shelter and Camp Management cluster and has maintained strong links with the 

United Nations Humanitarian Coordinating Team (UNHCT) and key international organizations in country. MRCS 

participated in national and district levels cluster meetings. During these meetings MRCS shared its plan to avoid 

duplication of services with other partners.  

 

MRCS participated in a number of Inter Agency initiatives including the Initial Rapid Assessments (in partnership with 

DoDMA), Post Disaster Needs Assessments (PDNA), led by the Ministry of Lands and Housing and with participation 

of other stakeholders.  

 

Information Management component was supported by an IFRC Information Management delegate and was closely 

linked to the coordination aspect of the operation. The MRCS team provided frequent updates through the local 

media, both audio-visual and print. A publication of donations received locally by MRCS was also released through 

the print media. MRCS continues to publish its work on the MRCS official website and Facebook page. 

 

IFRC’s participation in logistics cluster provided opportunities for support in airlifting of relief items to areas that 

remained geographically cut off for the entire duration of the emergency phase. The availability of helicopters, and the 

immense support from the Malawi Defence Force (MDF), made it possible to move humanitarian supplies to areas 

that presented a huge logistical challenge for the operation. MDF provided four wheel drive trucks that proved to be 

critical assets in the relief work. 
 

Needs analysis and scenario planning 

 
Malawi Red Cross Society (MRCS) and the Department of Disaster Management Affairs (DoDMA) for the Government 
of Malawi carried out initial joint assessment of the floods situation in the countries. Follow up assessments were 
conducted by the United Nations Disaster Assessments and Coordination (UNDAC), headed by UNOCHA. The 
assessments categorised a number of districts based on the effects of flooding on livelihoods, displacement of 
populations and destruction of infrastructure, properties and farmlands. MRCS also participated in Displacement 
Tracking Matrix (DTM) led by IOM, and Post Disaster Needs Assessment (PDNA) led by Ministry of Lands. The 
National society used the post disaster assignments results to inform the design of Appeal revisions.   
 
A review of the emergency shelter design was done based on beneficiaries and volunteers’ feedback on suitability of 
shelter that it was difficult to occupy shelters during the day due to heat as the roof design was too low. The temporary 
shelter design by Red Cross shelter experts was presented to the shelter cluster and approved. 
 
Risk Analysis 
Accessibility to the most affected areas was difficult in some places, as roads were impassable if they were mud 
clogged and some bridges had been washed away, which made transportation of material and assessments virtually 
impossible other than by air or boat. The National Society through coordination mechanisms requested for airlifting of 
the relief items by the Malawi Defence Force to the cut off areas.  
 
The majority of the affected populations whose shelters were damaged remained at-risk of epidemic outbreaks due 
to contaminated water sources, lack of sanitation facilities, lack of shelter and exposure to the elements. A cholera 
outbreak was reported owing to a shortage of clean water, sanitation facilities, food and stagnant water. The Nsanje, 
Phalombe and Chikwawa districts are cholera endemic areas, with the last outbreak experienced in Nsanje in 2012. 
Malaria cases were reported to have gone up. MRCS trained volunteers in disease control to raise awareness 
among the affected families. There were no reported cases of cholera in camps that were under Malawi RC 
management, which could be attributed to the effectiveness of volunteer community mobilisation. NS also distributed 
bed nets to protect families from mosquito bites and rehabilitated water points to make clean water available to the 
affected families.  
    

B. Operational strategy and plan 

 

Overall Objective 

 
The operation will address the disaster-affected population’s survival and immediate needs through the provision of 
shelter and relief items, sanitation, hygiene promotion and health promotion for 8,493 displaced households (some 
46,700 people) in Chikwawa, Nsanje, Blantyre urban, Phalombe and Zomba districts camps for a period of six (6) 
months, and to support selected populations with some inputs on recovery of livelihoods. 
 

Proposed strategy 

 



 
MRCS was part of inter-agency assessments at both national and district level. In addition, there was ongoing 
monitoring by the national society staff and volunteers at the district level. Heads of sectoral departments (Watsan, 
health and OD) supported the DM department with the design and programming of those specific sectors and offered 
technical back up during the implementation. The FACT team supported the NS with coordination and collaboration 
both at national society level and with external agencies. The team also supported the detailed needs assessment 
that informed the second revision of the Emergency Appeal in February 2015. 
 
MRCS carried out a BSS in May 2015, during the transition phase from relief to recovery to find out whether 
beneficiaries were satisfied with the goods and services received during the operation. Results confirmed that 
majority of households’ lost household assets, crops and livestock which had seriously eroded their livelihood 
capacities. The main coping strategy identified was household members engaging in casual work, additionally the 
minority of respondents indicated they do gardening. Beneficiaries expressed satisfaction with the support received 
from the Red Cross and its services. Vulnerable groups and people with special needs were among the beneficiaries 
served by the Red Cross during this operation.  
 

Operational support services 

 
Human resources (HR) 
 
The operation was covered by technical staff and volunteers for the successful operation who included the following:  

 350 volunteers were engaged (approximately one volunteer per 30 households) to carry out shelter 
construction, distributions, assessments, loading and offloading. Volunteers were supported with travel cost, 
allowances and refreshments during the operation.  

 15 members of staff at HQ and district level were involved in the operation. 

 The IFRC Operations Manager took overall responsibility of overseeing the operation, together with his 
counterpart, the MRCS DM Manager.  

 The operational team had the support of the logistics delegate for eight months, and two shelter Regional 
Disaster Response Team (RDRT) members (from the Maldives and Nepal) for two months.  

 At the district level, the district project officers were in charge of the operation supported by the district 
accounts/ book keepers and other technical staff at field level. 

 

Logistics and supply chain 
 

MRCS recruited a logistics officer who worked closely with IFRC Logistics delegate. The IFRC Regional office 

recruited a Logistics delegate for eight months of the operation, to ensure adherence to procurement and logistics 

procedures. The logistics function was also supported from the regional office by the Regional Logistics Delegate who 

was deployed to the operation for the first two months of the operation to set up logistics and procurement systems. 

 

Communications 
 
A communications consultant was sent to Malawi in Feb 2015 to support the Emergency Appeal raise visibility and to 
support fundraising efforts. Stories and pictures taken were posted on IFRC website to increase visibility of the 
operation. The National Society Communications officer also undertook trips to the filed to collect stories that were 
shared with IFRC and also published in the local newspapers.  
 

Security 
 
The security situation remained good throughout the operation.  
 

Planning, monitoring, evaluation, & reporting (PMER) 
 

PMER was an important area for this operation to ensure good quality reports, upholding accountability and 
compliance to the established standards. Close monitoring was regularly conducted by the National Society staff with 
technical support from IFRC Operations Manager to track the effects and impact of response actions, with ongoing 
monitoring visits carried out including beneficiary satisfaction survey. Frequent visits by IFRC programme, logistics 
and finance staff were also carried out for technical back stopping.  A lessons-learned workshop and a final evaluation 
were carried out to review best practices, lessons and inform recommendations for future interventions in December 
2015.  

C. DETAILED OPERATIONAL PLAN 

 

Quality Programming / Areas Common to all Sectors 



 
 

Needs assessment 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation at all stages 
Output 1.1 Emergency plan of  action is updated and revised based on detailed field assessment 
1.1.1 Carry out detailed needs assessment 
1.1.2 Revise the EPoA to reflect the  emerging needs and the longer term response activities required  
1.1.3 Develop the monitoring and evaluation plan of the operation 
1.1.4 Carry out the MTR / lessons learned workshop / final evaluation 
1.1.5 Beneficiary communication survey 
1.1.6 Conduct monitoring visits for all sectors 

 

Achievements 

The initial joint assessment of the floods situation in the country was carried out by Malawi Red Cross Society 
(MRCS) and the Department of Disaster Management Affairs (DoDMA) in January 2015. Follow up assessments 
were conducted by the United Nations Disaster Assessments and Coordination (UNDAC), headed by UNOCHA. 
The assessments categorised a number of districts based on the effects of flooding on livelihoods, displacement 
of populations and destruction of infrastructure, properties and farmlands. MRCS also participated in 
Displacement Tracking Matrix (DTM) led by IOM, and Post Disaster Needs Assessment (PDNA) led by Ministry 
of Lands. The National society used the post disaster assignments results to inform the design of Appeal 
revisions.   
 
The FACT team carried out detailed assessment in the targeted districts, the findings of which were combined 
with report findings of other agencies to feed into the design of Emergency Appeal revision of February 2015. 
The National Society staff and volunteers continued monitoring and assessing the situation, the results of which 
were used to guide and inform the implementation of the operation. The final Emergency Appeal revision for 
CHF 3,055,497 (8,493 households) was done and issued in July 2015 to adjust activities based on funding 
raised and needs on the ground. The revision also catered for the extension of the appeal time frame to cover 
recovery activities.  
 

  MRCS carried out a Beneficiary Satisfaction Survey (BSS) in May 2015, during the transition phase from relief to 
recovery to find out whether beneficiaries were satisfied with the goods and services received during the 
operation. Six MRCS staff were trained on Open Data Kit (ODK), who in turn trained volunteers who took part in 
data collection. Data was collected from 492 targeted households in the areas of Nsanje, Phalombe, Chikwawa 
and Blantyre. Results confirmed that majority of households had lost household assets, crops and livestock 
which had seriously eroded their livelihood capacities. The main coping strategy identified was household 
members engaging in casual work, additionally the minority of respondents indicated they had established 
gardens of their own. Beneficiaries expressed satisfaction with the support received from the Red Cross and its 
services. 

   
  The final evaluation was carried out in December 2015, and highlighting that the flood emergency operation was 

appropriate and relevant both to the affected population and was based on the needs identified through various 
assessments. The emergency phase of the flood operation was largely effective, though there was slow delivery 
of the items and there were delays, recommendations were made on areas that need improvement.  

Challenges 

Registration was a bit challenging as the number of beneficiaries was erratic as the people from neighbourhoods 
flocked to the camps for registrations and distributions.  

Lessons Learned 

 There is a need to clarify the role of PMER in emergency operations; the PMER unit in Malawi Red Cross 
Society is over stretched and was unable to effectively provide support during the flood emergency.  

 Develop a monitoring and evaluation plan and related tools for future operations to assist in assessing the 
progress of operations.  

Health and Care 

Outcome 2: The immediate risks to the health of 8,493 families (some 47,600 people) are reduced. 
Output 2.1 Affected populations are aware of risks and able to reduce their exposure to disease, such as 
malaria, cholera and HIV 
2.1.1  Procurement and distribution of 16.986 bed nets (2 per household to 8,493 households) 
2.1.2  Train 250 volunteers in epidemic surveillance in coordination with MoH  
2.1.3  Source and distribute of IEC material to be sourced from UNICEF and MOH. 
2.1.4  Distribute 200,000 condoms to be sourced from the MOH.  
2.1.5  Conduct community health awareness by the volunteers. 
2.1.6  Train 80 volunteers in first aid 
2.1.7  Preparation for a possible outbreak of cholera during the remaining 



 

Achievements 

Following the increasing risk of outbreak of diarrhoeal diseases, preparedness measures begun with activation 
of a team of volunteers previously trained in Epidemic Control and Surveillance. 12 volunteers were deployed to 
camps in the west bank in Nsanje district to carry out hygiene promotion activities. This area was considered at 
highest risk of cholera outbreak following confirmation of cases in Mozambique, and the constant movement of 
people between the two countries. 
 
In the second week of February, imported cases were reported at Nkhaze health centre (near the border 
between Mozambique and Malawi in Nsanje) and an isolation and treatment facility set up at the health centre. 
The cases were confirmed through laboratory investigation and subsequent cases treated as cholera based on 
case definition criteria. In the days that followed, the number of cases increased to 423 in mid-April with 6 deaths 
(case fatality proportion=1.4%). The cases were spread across 7 districts including Nsanje (203 cases with 3 
deaths), Chikwawa (170 cases with 1 death), Ncheu (10 cases), Mwanza (9 cases), Lilongwe (7 cases), Blantyre 
(23 cases with 2 deaths) and Dedza (1 Case). The outbreak was epidemiologically linked to the outbreak in 
Mozambique (Mutarara and Doa districts). Five Oral Rehydration Points were mobilised from Southern Africa 
Cluster Office, and have since been donated to the Ministry of Health.  
 
Two trainings were done; a TOT involving the District Project Officers (DPOs), and Training of volunteers who 
were trained as hygiene promoters. The table below presents a summary of the numbers trained per district: 
 

Table 1: A summary of staff and volunteers trained on Cholera prevention 
 

 District Phalombe Chikwawa Nsanje Mwanza Zomba Blantyre 
 

DPOs Trained 1 1 1 1* 1* Trained 14 
HSA as 
ToTs 

Volunteers Trained to 
work in IDP camps 

60 105 125 0 520** 0 

Volunteers Trained to 
Work in villages 

0 117 102   150 

* The ToTs were trained in order to support training of volunteers under PNSs funding. For Mwanza the training was  supported by 
Finnish Red Cross and in Zomba by Danish Red Cross 
** The training of volunteers was supported by Danish Red Cross 

 
A total of 290 volunteers were trained in the four districts to provide hygiene promotion services in the IDP 
camps. An additional 520 were trained in Zomba with support from Danish RC. Since the outbreak was 
spreading fast in frontier villages, the MRCS with UNICEF support, conducted training of volunteers in Chikwawa 
(117), Nsanje (102, with additional 100 set to be trained in TA Mlolo) and Blantyre (100, while the appeal funds 
supported training of additional 50).  
 
The MRCS received 500,000 male condoms 1,000 female condoms and HIV testing kits as unsolicited donation 
from Banja La Mtsogolo (BLM) a local NGO. These items were distributed in the four districts and the testing kits 
donated to health centres. 
 

Challenges 

The cholera outbreak created fears among the displaced communities and they needed reassurance and 
information on the disease. Volunteers had to work extra hard to create awareness and educate families on how 
to protect themselves from contracting the disease.  
 

Lessons learned 

It is good to have volunteers trained on general disease prevention as part of preparedness, already trained 
volunteers of MRCS could be deployed immediately to start with community sensitisation from the onset of 
emergency.  
   

Water, sanitation and hygiene promotion 
Outcome 3: Immediate reduction in risk of waterborne and water related diseases for 8,493 families (some 

47,600 people) in targeted communities 

Output 3.1 Continuous assessment of water, sanitation, and hygiene situation is carried out 

3.1.1  Conduct assessment of water supply and sanitation facilities in the affected area to understand critical 

needs 

Output 3.2 Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 

quality is provided to 8,493 families (some 47,600 people) 

3.2.1  Procure and distribute jerry cans for safe water storage and basins for washing (1 each per hh) 



 

3.2.2  Train population of targeted communities on safe water storage and safe use of water treatment products 

3.2.3  Rehabilitation of water sources (total 20) 

3.2.4  Drilling of new boreholes in temporary or permanent relocation sites (total 20) 

Output 3.3 Adequate sanitation which meets SPHERE standards in terms of quantity and quality is 
provided to 8,493 families (some 47,600 people) 

3.3.1  Construction of up to 40 latrines in case of critical gaps in any district 

3.3.2  De-sludging of 50  latrines in public buildings where affected population have been living 

3.3.3  Provision for rehabilitation and clean-up of camps after closure or relocation 

Output 3.4 Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population of 8,493 households. 
3.4.1  Procure and distribute hygiene kits ( 2 tooth pastes and 5 tooth brushes, 1 sanitary pad pack and 500g 

toilet soap and 500g laundry soap) (1 per HH full kit, and soap for a 2 month period) 
3.4.2  Training of  250 volunteer in hygiene promotion (also link to UNICEF (MOU) 
3.4.3  Carry out hygiene promotion with affected families (also link to UNICEF MOU) 

Achievements 

Water and sanitation interventions as outlined in the Emergency Appeal were based on initial joint assessment 
by MRCS and the Department of Disaster Management Affairs (DoDMA) for the Government of Malawi among 
other consequent assessments. During the period of the response the MRCS through its water and sanitation 
department conducted several assessments to establish specific WASH needs in IDP camps. These included 
need for rehabilitation works so as to support immediate water needs and later drilling of new boreholes to 
facilitate the resettlement of IDPs in safe sites. The drilling of new boreholes was targeted at new sites that had 
been agreed upon by beneficiaries, community leadership including government district water officers as new 
and safe settlement sites. 
 
In order to support communities relocate to safe sites, MRCS and other agencies agreed upon drilling of new 
boreholes in relocation sites. 16 boreholes were rehabilitated and are providing clean, safe and portable water to 
more than 800 households. Rehabilitation of boreholes per district - Phalombe: 8; Nsanje: 7; and Chikwawa: 1 
completed. A further 20 new boreholes in resettlement areas have been drilled, and are providing water to 
estimated 1,000 households (5,500 people).  
 
Ongoing assessments conducted by the water and sanitation team found the boreholes functioning normal. In 
total 15 water management committees have been set up and trained to oversee the management of the 
boreholes, and ensure sustainability of the facilities. 10,182 jerry cans were distributed to all targeted households 
and additional 705 families received two each as they had no additional water containers at home. 
 
There was an initial plan for procurement and distribution of 2,000 water filters, but with the consultation of 
beneficiaries and community leaders it was agreed to rather use funds meant for water filters to drill additional 10 
boreholes for two main reasons: the 10 boreholes will serve greater populations over an extended period of time 
and therefore offers more value for money; additionally there have been issues with consistency of correct use of 
such filters in households previously covered by other MRCS programmes. The technical team worked closely 
with the government officials to ensure long-term sustainability (maintenance) of the water facilities. 
 
37 temporary latrines with handwashing facilities were constructed in camps. Construction of 18 permanent 
latrines with hand washing facilities was completed in 4 schools which were used as IDP centres, as the latrines 
in existence at the time were filled up and could not be emptied due to the wetness of the soil. 44 latrines were 
exhausted in Blantyre district. 
 
Altogether 65 volunteers were trained on Community Led Total Sanitation (CLTS), the training focused on 
getting participants understand the genesis of CLTS, principles and methodology for applying CLTS, acquire the 
requisite knowledge, skills and attitudes to effectively facilitate the CLTS approach, understand and effectively 
use the CLTS process tools, develop workable strategies for applying the CLTS approach in respective camps 
and relocation areas and develop plans for triggering communities in relocated areas and camps. 
 



 

 
Tippy Tap being used in Phalombe                  Permanent latrine in Phalombe School 

 
290 volunteers were trained and involved in IDP camps hygiene and sanitation improvement actions. They also 
conducted awareness sessions targeting populations in camps. To maintain hygiene and reduce the possibility 
of diseases outbreak among the displaced population, 500g toilet soap, and 500g laundry soap were distributed 
per family for two months. 
 
The hygiene and disease prevention awareness was found to be effective as there was no reported cholera case 
in the camps under Red Cross supervision. Many cholera cases were reported in surrounding areas hit by 
floods. Nsanje reported the highest number (203 and 3 deaths), followed by Chikwawa (170 cases with 1 death), 
Blantyre (23 cases with 2 deaths). 
 

Challenges 

In some cases where displaced communities were hosted in schools, the soil was too wet for latrines to be 
emptied during the emergency phase of the operation. Some relocation facilities were overcrowded and toilets 
were not enough to meet the required standards.  
 

Lessons learned 

Having existing volunteers trained on diseases prevention is critical for disease prevention during emergencies 
as they could be mobilised right away to do community awareness.  
 

Shelter and settlements 
Outcome 4: The immediate shelter and settlement needs of the target population are met 
Output 4.1 Temporary shelter assistance and basic household items are provided to 8,493 households 
4.1.1  Provision of temporary shelter  in  the form of tarpaulins (2 per household), shelter kits (1 per 2 HH), 

fixings (1 kit per HH) and wooden poles (13 per HH) 
4.1.2  Procurement and distribution of sleeping mats and blankets  (2 per HH) 
4.1.3  Procurement and distribution of NFIs (kitchen sets) (1 per HH) 
4.1.4  Demonstration of shelter construction by the volunteers 
Output 4.2 Recovery shelter assistance targeting 200 most vulnerable households 
4.2.1  Design and have approval of house plans and bills of quantities. 
4.2.2  Procurement of ISSB machines. 
4.2.3.  Conduct training of volunteers and staff on PASSA 
4.2.4  Conduct training of volunteer artisans and brick block makers on use of ISSB machines 
4.2.5  Procure and distribute construction materials (CGI sheets, cement, timber) 
4.2.6  Construction of houses targeting 200 most vulnerable households.  
4.2.7  Procurement and planting of trees around constructed units.  
4.2.8  Handing over of constructed units to beneficiaries. 

 

Achievements 



 
Following the onset of disaster, MRCS began the distribution of relief supplies using NFIs that were pre-
positioned in Blantyre and Lilongwe warehouses. Verification of affected families was done prior to dispatch of 
relief items where it was possible. This was due to the erratic numbers of beneficiaries especially at the 
beginning of the operation (with people streaming into the camps during scheduled distributions). 
 
In total, 9,477 affected families were provided with tarpaulins and shelter kits; 17,566 tarpaulins and 4,694 
shelter tool kits were distributed. In total 22,470 poles were distributed to support the construction of temporary 
shelters.  Distribution of non-food items done in all four districts: 18,766 blankets; 5,936 kitchen sets; 1,622 
sleeping mats were also procured and distributed based on household needs. The final target beneficiary 
numbers moved to 9,477 due additional relief items received from local donors.  
 

Table 2: Summary of relief items distributed to beneficiaries in 4 districts.  
 

District HH Tarpaulin 
Shelter  
T-Kit 

LLINs Blankets 
Kitchen 
sets 

Jerry 
cans 

Bar 
Soap 
1kg 

Sleeping 
mats 

Blantyre 1,124 2,060 517 2,060 2,060 833 1,030 2,070 974 

Chikwawa 900 1652 450 600 1800 900 900 1800 648 

Nsanje 5,767 10,734 2,883 11,534 11,534 3,089 6,566 10,262 0 

Phalombe 1,686 3,120 844 3,372 3,372 1,114 1,686 3,194 0 

Total HH Reached 9,477 17,566 4,694 17,566 18,766 5,936 10,182 17,326 1,622 

Targeted for Distribution 8,493 16,986 8,493 16,986 16,986 8,493 8,493 16,986 8,493 

Pending distribution  0 0 0 0 0 0 0 7,299 

 
Various NFIs were airlifted into Malawi from Las Palmas and Dubai, through partnership between Boeing and 
IFRC. This facilitated quicker delivery of items to the beneficiaries and quicker restoration of human dignity for 
the affected population. As the distribution of relief items was going on, preparations were also made for 
construction of emergency and transition shelters. This culminated in the development of a suitable shelter 

design with the support of FACT and RDRT shelter.  
 
A review of the emergency shelter design was done based on beneficiaries 
and volunteers’ feedback on suitability of shelter that it was difficult to occupy 
shelters during the day due to heat, the design is too low. The temporary 
shelter design by Red Cross shelter experts was presented to the shelter 
cluster and approved. 
 
In total 401 volunteers were trained in emergency and transition shelter 
construction. This was followed by the training of the selected volunteers in 
each of the four districts. Volunteer were re-trained following the improvement 
of the design. The review of the shelter design and the re-training of the 

volunteers was led by two shelter RDRTs deployed from South Asia region to support shelter construction. 
 

Table 3: A table showing the volunteers trained per district on shelter construction 
 

District  No of 
volunteers   
trained 

 No. of 
Shelters 
Constructed 

Phalombe 248 1,184 

Blantyre 20 140 

Chikwawa 31 236 

Nsanje 102 672 

Total 401 2,232 

 
A total of 2,232 temporary shelter units were constructed in the targeted districts of Chikwawa (236), Blantyre 
(140), Phalombe (1,184) and Nsanje (672). In areas were tarpaulins were distributed first, beneficiaries 
constructed their own shelters before the volunteer construction teams reached them. The rapid distribution of 
NFIs and shelter materials support for affected families helped people meet their immediate needs for dignity, 
privacy and protection from adverse weather. 
 
The inception of the recovery phase began in May 2015 with preparation for construction of permanent houses 
for IDPs. This was designed to complement the government of Malawi’s and other organisations effort in 
ensuring that the floods victims get access to safe housing that can better withstand floods. The other national 
investments on shelter for recovery phase include but not limited to Oxfam (cash transfer including in Phalombe), 
World Vision (materials support), MRCS/Danish RC (materials support in Zomba) and most important Malawi 
government (material support) with funding from World Bank. The operation had planned to construct up to 200 
housing units for the floods displaced households but due to funding limitation, the number was reduced to 170. 

Initial emergency shelter design 



 
The projected distributed of units per district were as follows: Nsanje – 70 units, Chikwawa – 40 units, Blantyre – 
20 units and Phalombe 70 units. MRCS prepared beneficiary selection guidelines in consultation with the 
affected communities, traditional leaders and government authorities at all levels. 
 
MRCS adopted a house design that it had used after the earthquake response in Karonga. The designs and 
quantities were developed with partnership with the Ministry of housing and the plans presented and approved 
by the national shelter cluster coordination mechanism. To mitigate the problem of housing collapsing due to 
heavy rain and floods, Participatory Approach to Safe Shelter Awareness (PASSA) training was conducted 
during the month of June to sensitise 20 MRCS and government staff (Ministry of Housing and DoDMA) staff on 
safe shelter. The training aimed at raising awareness of the “everyday vulnerable” of the “everyday risks” related 
to their built environment and foster locally appropriate safe shelter and settlement practices. This was a training 
of trainees and the knowledge and skills acquired was employed in the construction deliberations during the 
inception of the recovery construction phase. During the month of July and early August 2015 PASSA related 
sensitization was conducted in resettlement sites to those affected by the floods. 
 
10 ISSB brick making machines were procured for use by volunteer artisans and brick-makers. The distribution 
was done in Nsanje (3), Phalombe (3), Chikwawa (2) and Blantyre (2). Two trainings by the manufacturer for 22 
volunteer artisans on the use of machines were carried out. The essence of the manufacturer’s technician was to 
ensure complete understanding of the mechanical operation and maintenance of the machines and best soils 
and cement aspect ratios.  

 
Phalombe hosted the soil block press and flood resilient house construction training for 25 local artisans. The 
artisans were drawn from Nsanje, Zomba, Blantyre, Chikwawa and Phalombe. Community Development 
Facilitators (CDFs) from all the mentioned districts also participated in the training. The first two days of the 
training covered theory and the last two were practical where participants acquired skills in the block making and 
construction work. During the month of July, a further 22 volunteers were trained in brick moulding.  
 
The Ministry of Housing, Planning, Environment, Public Works and other relevant government officials are 
involved in the day to day supervision of the construction process at the district level. All materials needed to 
construct 170 houses were procured and dropped off in respective districts. In total 100 houses were completed 
by January 2016.  
 

Challenges 

 

 Slow pace of delivery of relief supplies due to damage to major link roads - the prepositioned relief supplies 
were insufficient and emergency procurements had to be done. 

 Erratic beneficiary figures made targeting difficult. 

 Streamlining operations with other actors proved difficult and often overlaps were reported despite the 
cluster coordination efforts.  

 A number of donations were made to MRCS by local partners, and most of these did not have logistical 
support which strained operational resources.  

 Some activities like permanent shelter and borehole construction experienced delays as they depended on 
land allocation by the traditional leaders and approval of the design by Ministry of Housing.  

 The construction volunteers experienced low production capacity of the bricks making machine. The 
construction took longer than anticipated due to lack of artisans and additionally the cost estimate of 170 
units was higher than forecasted, which required additional resources for the NS to complete the 50 units to 
cover artisans costs. The IFRC has been supporting MRCS to work out the strategy on how to successfully 
complete this activity. 

 

Lessons learned 

Due to lack of shelter trained RDRT in the region, the deployment of RDRT took longer than anticipated, as 
request for support had to be sent to other regions (Asia). Discussions are underway to conduct RDRT shelter 
training to improve shelter response capacities for future operations in the region.  
 
The construction of permanent houses proved to be a lengthy and strenuous exercise. For future similar 
operations, cash transfer programme should be considered as an alternative to actual construction.  
 

Restoring family links 
Outcome 5: Separated individuals are re-united with their families 
Output 5.1 Vulnerable individuals separated from their families are registered and active tracing is 
carried out to search for their relatives 
5.1.1  Orient volunteers on restoration of family links 
5.1.2  Prepare tracing forms  
5.1.3  Registration of missing or separated family members 



 
5.1.4  Trace missing family members, or separated children 
Output 5.2  Vulnerable individuals are protected more effectively in the camps and relocation sites 

5.2.1  Advocacy with Government bodies on protection issues 

Achievements 

MRCS used its staff who deals with tracing services to look into cases of missing people. The staff worked with 
volunteers in the four target districts to conclude cases of missing people. The expected support from ICRC 
tracing department could not materialise as the person had other commitments. 
 
Advocacy by MRCS on the protection of vulnerable groups continued at different coordination platforms with all 
stakeholders. 
 

Challenges 

It took longer to resolve the matter of missing individuals as there were no names given of the missing people, 
apart from the estimates.   

Lessons learned 

Have a few volunteers trained on tracing so that cases of missing people could be handled promptly in future 
operations.  The national society to work with ICRC to address the identified gap.  
 

Food security, nutrition and livelihoods 
Outcome 6: Basic food needs are met within the most vulnerable households 
Output 6.1. Households either receive food rations, or those with access to gardens receive certified 
maize seeds or root cuttings and families can cook with less fuel wood, and suffer less harm from 
smoke. 
6.1.1  Procurement and distribution of food rations for 1,200 households in Zomba district over 3 months 

(Danish RC bilateral with MRCS in Zomba) 
6.1.2  Procurement and distribution of fuel-efficient stoves to all households, with instruction on proper use 
6.1.3  Procurement and distribution of maize seeds and root cuttings (sweet potato) to all households will access 

to land or gardens 
6.1.4  Screening and referral of both moderate and severe acute malnutrition 

Achievements 

Although the impact to the economy has not been quantified, massive damage was caused to farmlands and 
since this constituted the largest source of livelihoods for communities, disruption was also large scale. 
Livelihoods were also affected by destruction of infrastructure which reduced access to markets

1
, and the 

subsequent displacement reduced people’s purchasing power, resulting to poor business environment.  
 

Table 4: A snapshot of damage caused by flooding. Source; UNDAC Assessment report 
 

District Estimated Hectares District % of livelihoods disrupted 

Chikwawa 4,300 Chikwawa 90 

Nsanje 1,500 Nsanje 90 

Phalombe 8,550 Phalombe 70 

 
In June 2015, 600 bundles of sweet potato vines were distributed in Chikwawa, 700 in Phalombe and 150 in 
Nsanje districts. Due to the late distribution of potato vine, the beneficiaries have been urged to make nurseries 
in order to preserve the vines till the next planting season. Due to lack of resources maize seeds were not 
provided.   
 
Procurement of energy saving stoves was halted due to a partnership that was developed between the MRCS 
and Habitat for Humanity, which donated 10,000 energy saving stoves to IDPs mainly in the lower Shire region. 
These were the same beneficiaries targeted by MRCS. 
 

Challenges 

Dry spells delayed the procurement of sweet potato vines and maize seeds to May/June.  
 
Screening and referral of malnourished people was not done as volunteers were busy with the awareness raising 
on cholera to avoid further spreading of the disease. 
 

Lessons learned 

                                                      
1
 UNDAC Assessment Report – Malawi Flooding, January 2015 

 



 
It is advisable to work together with the Government Agricultural Extension officers during the design of the 
response so that they can advise on the appropriate agricultural support to the beneficiaries. The coordination 
will ensure that the agricultural input support is relevant and in line with the country context.   

NS Capacity Building and disaster preparedness 
Outcome 7: MRCS emerges from the floods operation stronger in their HQ, technical and branch 
capacity, and better able to respond to disasters in future 
Output 7.1 Increased branch leadership and institutional  capacity 
7.1.1  Leadership and team building training  

7.1.2  Skill share between Federation, RDRT and NS staff 

7.1.3  Develop a plan based on the final evaluation recommendations to strengthen the NS response 

capacities 

Output 7.2 Improved disaster preparedness capacity 

7.2.1  Replenishment of MRCS disaster response stocks as appropriate, with greater flexibility built into the DP 

approach of the NS 

7.2.2  Strengthen MRCS DM preparedness and response through early warning, commodity tracking and stock 

management training. 

7.2.3  Procure and print commodity tracking and stock management supplies. 

 

Achievements 

Due to lack of shelter trained RDRT in the region, two RDRT were deployed from South Asia. The RDRT 
trained a pool of MRCS volunteers on emergency shelter construction. Volunteers selected for training where 
those who had skills in carpentry and some building construction experience. The training started by having a 
Training of Trainers (TOT) for 30 volunteers. This was then followed by the training of the rest of the volunteers. 
The RDRT deployment and trainings allowed the exchange of skills and knowledge across Red Cross 
volunteers. The trained volunteers are now a great resource for MRCS who could be quickly mobilized to attend 
to emergency shelter needs with future disasters. The final evaluation of the operation took place beginning of 
December 2015. The evaluation pointed out that the flood emergency operation was appropriate and relevant 
both to the affected population and the various stakeholders who were involved in the flood emergency 
response specifically Malawi Red Cross Society and the Government of Malawi. The emergency phase of the 
flood operation was largely effective, though timely delivery of the items was relatively slow and there were 
delays due to road damages.  
 
International staff attached to the operation have been working closely with MRCS staff and volunteers to 
ensure capacity building through skills transfer, this will ensure that MRCS has enough capacity to support its 
future operations. MRCS took over the logistics support of the operation during the last three months of the 
operation, this is a testimony to the capacity building that has taken place.  
 
To support the management of the warehouse, different forms needed to control stock were printed. 
Replenishment of MRCS stock was done throughout the operation to ensure that MRCS has NFIS to respond 
immediately to disasters.     
 

Challenges 

The deployment of RDRT took longer than anticipated, as request for support had to be send to other regions 
(Asia). 
 
The magnitude of the floods experienced in the country was bigger than any institution could anticipate, and 
this overwhelmed the capacity of the national society. However the capacity building efforts invested in staff 
and volunteers of the national society during the operation is anticipated to improve response mechanisms in 
future operations.  
 

Lessons learned 

Contingency planning is important in getting the national society ready to respond to emergencies. MRCS 
should make it a routine to have simulations of its Contingency Plan for better preparedness to emergencies.  
 

 
 
 

  



 

Contact information 
 
For further information specifically related to this operation please contact:  

 

 In Malawi: Hastings Kandaya, Director of Programmes, Malawi Red Cross Society. Phone: +265 991015441; 

email: hkandaya@redcross.mw 

 IFRC Southern Africa Cluster Team: Michael Charles, Acting Head of Cluster/Programs Coordinator for 

Southern Africa Cluster; Tel. +27834132988; Email: michael.charles@ifrc.org  

 IFRC Africa Region: Farid Aiywar, Head of Disaster and Crisis Prevention, Response and Recovery Unit, 

Nairobi, Kenya; phone +254 731 067 489; email: farid.aiywar@ifrc.org  

 IFRC Africa Region Logistics: Rishi Ramrakha, Head of Regional Logistics Unit; mobile phone: +254 733 

888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org   

 In Geneva: Christine South, Senior Quality Assurance Operations Officer, office phone: +41.22.730.4529, 

email: christine.south@ifrc.org  

For Resource Mobilization and Pledges:  

 In IFRC Africa Region: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; mobile 

phone: +254 714 026 229; email: fidelis.kangethe@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 In IFRC Africa Region: Robert Ondrusek, PMER Coordinator; mobile phone: +254 731 067 277; email: 

robert.ondrusek@ifrc.org  

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (SPHERE) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,055,497 3,055,497

B. Opening Balance

Income
Cash contributions
American Red Cross 281,529 281,529
British Red Cross 32,705 32,705
Catholic Relief Services 50,777 50,777
Czech Government 52,219 52,219
European Commission - DG ECHO 159,785 159,785
Finnish Red Cross 2,408 2,408
Finnish Red Cross (from Finnish Government*) 41,334 41,334
Icelandic Red Cross 42,107 42,107
Italian Government Bilateral Emergency Fund 157,447 157,447
Japanese Red Cross Society 80,200 80,200
Monaco Government 10,392 10,392
Red Cross of Monaco                               10,354 10,354
Swedish Red Cross 267,112 267,112
Swiss Red Cross 160,000 160,000
The Canadian Red Cross Society (from Canadian
Government*) 267,831 267,831

The Netherlands Red Cross (from Netherlands
Government*) 535,420 535,420

C1. Cash contributions 2,151,619 2,151,619

Inkind Personnel
German Red Cross 0 0
Kenya Red Cross Society                           57,481 57,481
Other 0 0
C3. Inkind Personnel 57,481 57,481

C. Total  Income  = SUM(C1..C4) 2,427,800 2,427,800

D. Total  Funding = B +C 2,427,800 2,427,800

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 19,695 19,695
British Red Cross 151,963 151,963
Finnish Red Cross 47,042 47,042
C2. Inkind Goods & Transport 218,700 218,700

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 2,427,800 2,427,800
E. Expenditure -2,420,069 -2,420,069
F. Closing Balance = (B + C + E) 7,731 7,731

Selected Parameters
Reporting Timeframe * Programme MDRMW011
Budget Timeframe 2015/1-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRMW011 - Malawi - Floods
Timeframe: 21 Jan 15 to 21 Jan 16
Appeal Launch Date: 21 Jan 15

Interim Report

Interim Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,055,497 3,055,497
Relief items, Construction, Supplies
Shelter - Relief 330,622 156,488 156,488 174,134

Construction Materials 498,993 345,563 345,563 153,430

Clothing & Textiles 302,851 214,326 214,326 88,525

Seeds & Plants 27,600 4,070 4,070 23,530

Water, Sanitation & Hygiene 194,800 126,709 126,709 68,091

Medical & First Aid 5,740 5,740 -5,740

Utensils & Tools 215,358 188,342 188,342 27,016

Other Supplies & Services 14,493 14,493

Total Relief items, Construction, Sup 1,584,717 1,041,238 1,041,238 543,479

Land, vehicles & equipment
Vehicles 60,000 19,991 19,991 40,009

Computers & Telecom 13,000 12,453 12,453 547

Office & Household Equipment 4,956 4,956 -4,956

Others Machinery & Equipment 10,841 10,841 -10,841

Total Land, vehicles & equipment 73,000 48,241 48,241 24,759

Logistics, Transport & Storage
Storage 23,383 23,383 -23,383

Distribution & Monitoring 36,000 58,240 58,240 -22,240

Transport & Vehicles Costs 162,602 167,523 167,523 -4,921

Logistics Services 59,172 59,172 -59,172

Total Logistics, Transport & Storage 198,602 308,318 308,318 -109,716

Personnel
International Staff 189,300 201,584 201,584 -12,284

National Staff 3,000 14,024 14,024 -11,024

National Society Staff 196,369 139,622 139,622 56,747

Volunteers 156,525 55,737 55,737 100,788

Total Personnel 545,194 410,967 410,967 134,227

Consultants & Professional Fees
Consultants 85,325 68,289 68,289 17,036

Professional Fees 69 69 -69

Total Consultants & Professional Fee 85,325 68,358 68,358 16,967

Workshops & Training
Workshops & Training 119,480 75,978 75,978 43,502

Total Workshops & Training 119,480 75,978 75,978 43,502

General Expenditure
Travel 68,200 99,373 99,373 -31,173

Information & Public Relations 6,300 1,794 1,794 4,506

Office Costs 5,820 7,871 7,871 -2,051

Communications 10,510 12,168 12,168 -1,658

Financial Charges 9,000 30,833 30,833 -21,833

Other General Expenses 130,526 2,063 2,063 128,463

Shared Office and Services Costs 6,600 4,203 4,203 2,397

Total General Expenditure 236,956 158,305 158,305 78,651

Operational Provisions
Operational Provisions 151,850 151,850 -151,850

Total Operational Provisions 151,850 151,850 -151,850

Selected Parameters
Reporting Timeframe * Programme MDRMW011
Budget Timeframe 2015/1-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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Timeframe: 21 Jan 15 to 21 Jan 16
Appeal Launch Date: 21 Jan 15

Interim Report

Interim Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,055,497 3,055,497
Indirect Costs
Programme & Services Support Recove 184,813 142,192 142,192 42,621

Total Indirect Costs 184,813 142,192 142,192 42,621

Pledge Specific Costs
Pledge Earmarking Fee 9,722 9,722 -9,722

Pledge Reporting Fees 27,410 4,900 4,900 22,510

Total Pledge Specific Costs 27,410 14,622 14,622 12,788

TOTAL EXPENDITURE (D) 3,055,497 2,420,069 2,420,069 635,428

VARIANCE (C - D) 635,428 635,428

Selected Parameters
Reporting Timeframe * Programme MDRMW011
Budget Timeframe 2015/1-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 2,946,625 2,330,666 2,330,666 2,324,713 5,953

Shelter 108,872 97,134 97,134 95,356 1,778

Subtotal BL2 3,055,497 2,427,800 2,427,800 2,420,069 7,731
GRAND TOTAL 3,055,497 2,427,800 2,427,800 2,420,069 7,731

Selected Parameters
Reporting Timeframe * Programme MDRMW011
Budget Timeframe 2015/1-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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