
  

DREF n° MDRMZ013 Glide n° FL-2017-000012-MOZ  

Operation Update no 1 Timeframe covered by this update: 15 February – 
20 March 2017 

Date of issue: 28 March 2017 Operational timeframe: 4 months (17 February – 
17 June 2017 

Operation manager (responsible for this EPoA):  
Denis Bariyanga, DM Delegate, Southern Africa Cluster 

Point of contact: Marla Dava, NS Programs 
manager 

DREF allocated: Original allocation: CHF 113,532 

                          Additional allocation n° 1: CHF 128,406 

                          Total allocation: CHF 241,938 

Total number of people affected: approximately 750,000 
people 

Number of people to be assisted: 7,500 people 
(1,500 households) 

Host National Society presence: 6,500 volunteers, 18 NDRT Staff members and 10 MRC staff members at the 
Headquarters.  

Red Cross Red Crescent Movement partners actively involved in the operation: Spanish Red Cross, German 
Red Cross and ICRC  

Other partner organizations actively involved in the operation: National Disaster Management Institute 
(INGC), UN-Habitat, IOM, World Health Organisation, UNICEF, Ministry of Health, COSACA, (CONCERN, CARE, 
Save the Children) KULIMA, WFP, World Vision International and other stakeholders. 

 
 
 
 
 
 
 
 
 
 

 

 

A. Situation analysis 

Description of the disaster 

 
On 15 February 2017, a strong cyclone moved from Indian Ocean landed and hit the Southern coastal part of 
Mozambique bringing with it strong winds exceeding 100km/hr, rough sea and torrential rains. According to 
MTOTEC (satellite imagery, surface analysis, and storm system information for the South West Indian Ocean 

Emergency Plan of Action operation update 
 

Mozambique: Tropical Cyclone Dineo 

Downpours due to the Tropical cyclone Dineo resulted in flooding in additional areas. Recently, the Met services 
alerted that rains will continue and the water in rivers will further increase, which would result in overflooding and 
therefore affecting new areas in addition to the ones affected by the cyclone. Gaza province (the districts of 
Chibuto, Guja and Chokwe) is the most affected where 1,743 households have been reported affected and 1,313 
houses destroyed. The affected population has moved to safer areas, but their houses were flooded, as well as 
13,477 hectares of crops were inundated. This update proposes a review of the DREF timeframe, scope and 
budget, to allow the CVM to provide assistance to the newly affected population and finalise the procurement 
process for replenishment of the items distributed by the National Society during the initial response to the 
cyclone Dineo. Therefore, the NS is asking for a second allocation of CHF 128,406, which would result in a total 
budget of CHF 241,938, and the implementation period, to provide support to a total of 1,500 households, to be 
extended to 4 months.  
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cyclone basin), the storm evolved from severe tropical storm to Category III Tropical Cyclone and reclassified as 
Ex-Dineo, affecting much Inhambabe province. 
 

• 19 February: four accommodation Centres opened in Districts of Maxixe and Inhambane City. 
 

• 19 to 20 February: Mozambique Red Cross(CVM) and volunteers joined the National Committee for disaster 
management for a joint assessment in the affected areas.  The CVM conducted assessment in Inhambane City, 
Jangamo and Vilanculos. 

 

• 24 February: The Government officially published the estimated figures of the cyclone’s effects (112.207 
affected households, 548,566 affected people, 6,506 affected vulnerable households, 33,014 houses totally 
destroyed, 62, houses partially destroyed, 7 deaths, 15 people severely injured and 85 minor injuries). 

 

• 18 February: a DREF allocation of CHF113, 532 was approved by the IFRC to support the CVM to conduct 
assessment and monitoring, and assist 1,000 households in emergency shelter. 

 

• 28 February: as the heavy rains continued, Limpopo river overflowed its riverbed that resulted in inundating 
surrounding areas and communities and floods in agricultural areas. According to INGC, a total of 1,743 
households have been affected, 1,313 houses totally destroyed, and 7 deaths recorded. 

 

• 2 March: the distribution process started in Massinga and Morrumbene districts of Inhambane province to 
respond to the needs caused by the cyclone. 

 

Summary of current response 
 

Overview of Host National Society 

In view of the projected needs, and after analysing demands on its capacity, the Mozambique Red Cross (CVM) 
has requested assistance from the IFRC to support its current response and preparations for scaled-up assistance 
related to the effects of the cyclone and its aftermath. IFRC together with CVM launched an operation response 
through support from the Disaster Relief Emergency Fund (DREF). The support is aimed at initial response including 
mobilization of Red Cross personnel, preposition relief supplies and specialized equipment. This enabled CVM 
disseminate alerts to the affected population, initiate rapid needs assessments and immediate distribution of relief 
supplies. CVM mobilised its volunteers and staff to provide rapid and efficient assistance to the population. 
At the National level, the NS has participated in the coordination meetings, organised by the INGS and attended by 
other several humanitarian actors. The CVM is a member of shelter cluster and plays a big role in shelter assistance 
and strategic orientations.   
 

Table 1: Summary of CVM assistance distributed by district as of 3 March, 2017 
  

District Locality Beneficiary 
households 

Tool 
kits 

Tarpaulins Bed 
nets  

Soaps  

Morrumbene 
  
  
  

Mucoduene 163  163  326  163  815  

Cambine 50  50  100  50  250  

Morrumbene 
Sede 

287  287  574  287  1,435  

Sub Total 500  500  1,000  500  2,500  

Massinga 
  
  
  

Chicomo 23  23  46  23  115  

Massinga Sede 177  177  354  177  885  

Guma 300  300  600  300  1,500  

Sub Total 500  500  1,000  500  2,500  

TOTAL 1,000  1,000  2,000  1,000  5,000  

 
After the distribution, CVM kept the community volunteers in the intervention zones to continue monitoring of shelter 
use and sensitization.  
 
For Gaza, the volunteers involved in the assessment sessions are from the affected zones and stay there for 
monitoring, beneficiary identification, sensitization activities on hygiene promotion, awaiting the distribution phase.  
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The NS is continuously monitoring the situation and is following up with other key partners such as the Government 
and IOM. CVM is exploring partnership opportunities with IOM and ShelterBox to distribute more shelter kits in other 
locations and to explore possibilities to raise awareness among beneficiaries related to safe shelter is disaster prone 
areas.  
 
During the Coordination meeting held on 22 March, all partners convened to improve coordination both at National 
and provincial levels.  
 

Overview of RCRC Movement 

The IFRC Pretoria Cluster Office, Southern Africa and IFRC African Regional Disaster and Crisis Prevention, 
Response, and Recovery (DCPRR) Unit have been supporting CVM with the initial launch of the operation through 
technical support on the design and formulation of the Disaster Relief Emergency Fund (DREF) request. CVM has 
also been closely coordinating with in-country Partner National Societies (PNS) to support implementation of the 
rapid response. 
 
Two PNS, the Spanish and German Red Cross Societies, operate in the country and are working closely with the 
NS on a variety of projects in different sectoral areas. The German Red Cross supported the NS to conduct 
assessment in Gaza province recently affected by the floods. The NS also works closely with the ICRC to 
complement its conflict prevention and response work in the central and Northern regions of the country. CVM also 
coordinates with PNS in the standing Emergency Decision Group (GODA) and will extend an invitation to ICRC to 
support on this operation. 
 

Overview of Non-RCRC actors in country 

The Governmental response mechanisms were activated by 12 February 2017, in anticipation of Dineo making 
landfall. The National, Provincial and District Emergency Committees, where CVM is a permanent and key member, 
were activated and was functioning at full capacity. As well, the Early Warning System was fully operational and 
information and warnings were being spread throughout affected communities and districts within the storm’s path. 
Schools were closed and most vulnerable villages were evacuated either to upper and safer zones within the village 
or to safer buildings such as schools and public places. CVM staff joined the INGC and other humanitarian partners 
to support in evacuation processes as well as the provision of temporary accommodation site for displaced 
populations. 
 
The Government deployed teams to the districts to support the local Government to implement recommendations 
after its assessment and to initiate response measures. The Humanitarian Country Team (HCT) joined the 
Government and has already identified an assessment team. CVM staff joined the INGC and other stakeholders to 
form part of the assessment.  

 

Needs Analysis, beneficiary selection, risk assessment and scenario planning 

 
Needs assessments  
Cyclone Dineo was classified as a Category III Tropical Cyclone before it made landfall in Mozambique and the 
Global Disaster Alert and Coordination System (GDACS) projected it to have a medium humanitarian impact based 
on population statistics and vulnerability profile. Initial reports from Provincial Authorities in Mozambique estimated 
some 750,000 people could be affected. As such, it is likely that upon completion of multi-sectoral rapid needs 
assessments, the Local Authorities, Red Cross/Red Crescent Movement and humanitarian actors informed further 
scaling up of the interventions to meet humanitarian needs. The following table mentions the detailed results from 
the conducted needs assessment: 
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As indicated in the above table, the effects of the cyclone created needs in shelter and NFI, water and sanitation, 
mainly hygiene related issues and safe drinking water and Livelihoods. Based on the results of the assessments 
conducted the identified needs were classified in terms of shelter, WASH, Food and Livelihoods for the population 
affected by the cyclone.  
 
The same needs have been identified from the assessment organised from 3 to 5 March by Disaster Management 
Committee (CVM being a member) in Gaza province (the districts of Chibuto, Guija and Chokwe) which has recently 
been affected by the cyclone related floods. A total of 1,743 households have been affected, including 1,313 
destroyed houses and 13,477 hectares of inundated crops. For the newly affected population, CVM plans to assist 
500 most vulnerable households in shelter and WASH. The shelter kits will be reinforced by adding 6 pieces of 
timber on each kit to allow the beneficiaries well installing their shelter, in emergency phase. For the recovery phase, 
the government has provided the construction plots to the affected population for them to build permanent and 
resistant shelter Therefore, CVM will assist in provision of local roofing materials (timber) and technical support for 
at least the most vulnerable households, ensuring building back safer practice, during the orientation sessions for 
volunteers and the beneficiaries on safe use of shelter kits. 
 
CVM will also advocate for the 500 additional households living in the resettlement area, to the authorities and 
shelter cluster members to ensure responsible resettlement. Other basic needs such as access to health, 
livelihoods, education are covered by other stakeholders (Government and its partners).  In addition, the MRCS 
will advocate for more durable shelter and settlement solutions for the 500 households, ensuring that people can 
make informed choices about their future and also assessing if the basic services are available to prevent the 
beneficiaries abandoning the new resettlement areas. 
 
Beneficiary selection 
Beneficiary selection was driven by the Red Cross/Red Crescent’s Fundamental Principles and vulnerability profiles 
of the affected population. CVM ensures that interventions are aligned with its own as well as IFRC’s commitment 
to take into account gender and diversity, for example by targeting women-headed households, pregnant or 
lactating women, vulnerable men and boys, families that have not received any or sufficient assistance from the 
government or other organizations, those belonging to the socially vulnerable households, and those who lack 
relevant resources to cope with basic humanitarian needs on their own. Assistance to the intended beneficiaries 
will be coordinated with other humanitarian partners operating in the affected districts to ensure no- duplication of 
service delivery. CVM focuses its shelter response in Inhambane where 1,000 households have been assisted in 
shelter kits, mosquito nets and soaps. In Gaza province, CVM is planning to assist 500 most vulnerable households 
in shelter kits, water storage materials, water purification, mosquito nets, blankets and sanitary pads for women 
dignity. Blankets and mosquito nets will particularly be distributed to pregnant and breastfeeding women.  
 
Risk Assessment 
The situation evolved rapidly as Inhambane and other districts in Southern Mozambique were inundated with high 
levels of rainfall. Continuous rain and the potential for overland flooding poses the risk of further damage to 
infrastructure and outbreak of water-borne diseases. In response, CVM kept closely monitoring the situation and 
provided appropriate interventions to scenarios as they unfold. 
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B. Operational strategy and plan 

 

Overall objective 

This DREF allocation aims to enable CVM and the IFRC system to respond to the immediate needs of the most 
affected populations. This got achieved through the deployment of CVM staff and IFRC surge capacity to conduct 
an initial multi-sectoral rapid needs assessment, either joint or harmonized with humanitarian partners in-country 
as well as Government, and mobilize the necessary relief supplies to launch rapid response.  
 
The overall objective of the revised DREF will be to replenish the stocks distributed through the initial response to 
the cyclone and procure and distribute further items to the population affected by the floods in Gaza province. 
 

Proposed strategy 

The DREF Operation will last for 4 months and will support an initial multi-sectoral rapid needs assessment as well 
as the provision of 1,000 shelter kits to the most vulnerable populations. As new districts in Gaza province have 
been affected, this operation will also support 500 most vulnerable households in shelter, water and hygiene 
promotion. Furthermore, innumerable hectares of crops have been inundated. The recovery strategy would be 
planning to distribute seeds for the upcoming short agricultural season to avoid food shortage in the coming months.  
 
Activity 1: Situation assessment, including immediate risks, damages and potential needs. 
In conjunction with the Government and humanitarian partners in-country, CVM conducted a multi-sectoral initial 
rapid needs assessment both in Inhambane and Gaza provinces.  
 
Activity 2: Short-term, immediate emergency shelter and settlement assistance is provided to affected 
households. 
CVM is the cluster lead for the Shelter cluster in Mozambique. From initial situation analyses conducted by CVM’s 
branch staff, shelter is a significant and immediate requirement in the affected areas. As such, this initial DREF 
allocation is supporting the provision of 1,000 shelter kits to the most vulnerable households in Inhambane province. 
With this extension, a total of 500 most vulnerable households will be provided with shelter kits and poles. CVM 
volunteers will ensure that beneficiaries are aware of how to use the shelter kits and also will provide technical 
assistance to beneficiaries in using the tools. A total of 500 blankets will be distributed to the pregnant and 
breastfeeding women. 
 
Activity 3: The most vulnerable households are assisted in in water storage materials and hygiene 
promotion. 
The Spanish Red Cross (ECHO funds) supported the CVM to distribute 1,000 mosquito nets to 1,000 identified 
households and 5,000 pieces of soaps donated by UNILEVER (a Company for soaps and oil production) to CVM. 
With this extension, a total of 500 most vulnerable households will be provided with jerry cans, buckets (2 water 
storage item per household, after a specific request from beneficiaries during the assessments as they consider 
buckets more multiple purpose), water purification (two per household), sanitary pads, mosquito nets and soaps 
(one per household). 
 
The CVM volunteers will organize sensitization activities on the usage of the materials and hygiene promotion to 
avoid waterborne diseases in the flooded communities.  
 
The added activities: 

1. Refresher training in logistics and procurement to the concerned volunteers and staff, involving the new 
RDRT member, 

2. Shelter: Provision of 500 shelter kits (with timber) and 500 blankets for the newly affected in Gaza province, 
3. WASH: provision of 500 jerry cans, 500 buckets, 1,000 bottles of water purification product, 500 mosquito 

nets, 500 sanitary pads, 500 bars of soaps, hygiene promotion 
4. Beneficiary satisfaction survey 
5. Lessons learnt workshop 

 

Operational support services 

Human resources 

Key technical staff and volunteers from CVM are necessary for the successful implementation of the operation. As 
such, CVM assigned 6 staff members from CVM HQ and province level together with 50 volunteers to carry out 
shelter construction, distributions, assessments and loading/offloading. Volunteers were trained on shelter and also 
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a sensitization session were organized for beneficiaries for the usage of the shelter kits. In Gaza province, 30 
volunteers are mobilized for joint assessment, beneficiary identification, distribution, sensitization and monitoring. 
To support CVM in its initial coordination of the operation, IFRC Southern Africa office deployed 2 staff in charge of 
disaster management. An RDRT Logistician has also been requested to support on all logistics related matters in 
anticipation for the scale-up on the emergency response. The RDRT’s deployment costs are included in this DREF 
operation. 
 

Logistics and supply chain 

Logistics planning, procurement, and stock management are integral to the success of the operation. Proper 
adherence to logistics and standards ensured that relief items are delivered to the appropriate locations on time 
and in the right quantities. Considerable work is required to handle any customs clearance as well as the 
transportation of goods from Maputo to warehouses and the affected areas. A logistics officer from the National 
Society is involved in mobilizing the relief items from the NS warehouse to be dispatched to the affected areas for 
distributions.  
 

Procurement plan 

All required materials will be procured per IFRC global logistics standards. IFRC logistics will directly procure those 
materials that can only be sourced outside the country and will also manage the procurement processes for local 
procurement. CVM stock used to launch the emergency response will, to the extent, be replenished from PIROI in 
La Réunion following which stock will be supplied from the IFRC Regional Warehouse in Harare, Zimbabwe. An 
RDRT logistics and procurement is deployed (for 2 or 3 months) to support Mozambique Red Cross in the logistics 
and procurement process.  
 

Warehouse and storage plans 

Procured and mobilized items will be stored at CVM main warehouse in Maputo or (preferably) delivered straight to 
the forward storage facilities in the affected districts. CVM will ensure proper documentation of all transactions to 
ensure accountability and better performance monitoring. A detailed distribution plan will be developed for the rapid 
response. 

 

Communications 

IFRC Africa Regional office Communications team is closely coordinating communication activities with the National 
Society and IFRC Geneva. CVM, with support from the IFRC regional communications team, aims to coordinate 
various awareness and publicity activities, to sensitize the public, media and donors on the situation on the ground 
and the humanitarian response. IFRC staff will engage with the ICRC to issue joint communications on the response 
as necessary. 
 

Security 

All RCRC personnel involved must complete the respective IFRC's Stay Safe e-learning course. The National 
Society must put in place mechanisms to monitor and assess the security environment in the areas of operations, 
and ensure that all RCRC personnel are kept informed about security related development or issues. All personnel 
must adhere to local security protocols and contribute to a secure and safe working environment. 
 

Planning, Monitoring, Evaluation, & Reporting (PMER) 

PMER will continue to be key to the delivery of the planned operation to ensure evidence based reporting, upholding 
accountability and compliance to the established standards. However, the disaster situation continues to evolve 
with the recent developments such as the foreseen significant flooding possibly affecting more people. In this 
regard, monitoring is required regularly to track the effects and impact of response actions, track progress of 
activities and the delivery of outputs below and to track beneficiary perceptions on the assistance being rendered.  
 
In addition, an operational review/lessons learnt workshop will be carried out with technical support from the IFRC 
Africa Region and South Africa Country Cluster at the end of the operation to provide recommendations for future 
interventions. 
 

Administration and Finance 

CVM understands a very high standard of financial management will be expected for this operation, and has already 
begun recruiting additional qualified staff. The IFRC South Africa Country Cluster will support with regular visits by 
the Finance Office 
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C. DETAILED OPERATIONAL PLAN 

 

 

Quantity programming/ Areas common to all sectors 

Outcome 1:  The operation 
provides quality assistance to 
reflect the needs of the affected 
population 

Outputs  
% of 

achievement 

Output 1.1:  The situation, including immediate risks, 
damages and potential needs is assessed  

100% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes  No  

1.1.1 Mobilise CVM personnel to undertake assessments (40 
volunteers and 6 staff) 

x  100% 

1.1.2 Undertake assessments to determine specific needs of 
beneficiaries. 

x  100% 

1.1.3 Refresher training in logistics and procurement(new)  x 0% 

1.1.4 Conduct the beneficiary satisfaction survey (new)  x 0% 

1.1.5 Lessons learnt workshop (new)  x 0% 

Progress towards outcomes 

 
1.1.1 Mobilise CVM personnel and volunteers to undertake assessment 

 

Mobilise ZRCS personnel to undertake assessments (100 volunteers and 10 staff) 

From the beginning, the CVM mobilised 6 NS staff and 50 volunteers joined the National Committee for 

disaster management for a joint assessment team in the affected areas. In Gaza province, 30 volunteers 

were mobilised for assessment, beneficiary selection, distribution, sensitization and monitoring.   

 

1.1.2 Undertake assessments to determine specific needs of the beneficiaries.  

From 19th to 20th February, the CVM conducted assessment in Inhambane City, Jangamo and 

Vilanculos. Other actors took the remaining areas. At the end, all the assessment information was 

collected and compiled shared with all relevant stakeholders.  

 
Cyclone DINEO has been followed by heavy rains. As the heavy rains continued, Limpopo river spread strong 
waves into the surrounding population, causing houses damages and flooding into the crops in agricultural areas 
of Chibuto, Guija and Chokwe districts, Gaza province. The assessment conducted from 3 to 5 by the National 
committee of disaster management (CVM being a member), mentioned that a total of 1,743 households have 
been affected, 1,313 destroyed houses, 7 deaths, 62 destroyed classrooms, 2 destroyed health centres and 13, 
477ha of crops flooded. A total of 5 volunteers and 2 staff were involved in the joint assessment. The German 
Red Cross financed the assessment mission for the volunteers and the staff.  
 

Shelter & Settlements 

Outcome 2:   Communities in 
disaster and crisis affected areas 
restore and strengthen their 
safety, well-being through 
shelter and settlement solutions. 

Outputs  
% of 

achievement 

Output 2.1:   Short-term shelter and settlement 
assistance is provided to affected households 

80% 

Activities    
Is implementation 

on time? 
% progress 
(estimate)     Yes  No  
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1.1.1 Mobilization of 1,500 shelter kits from NS prepositioned 
stocks 

x  100% 

1.1.2 Distribution of NFIs to 1,000 families (shelter kits) x  100% 

1.1.3 Orientation for volunteers on safe use of shelter kits x  100% 

1.1.4 Information sessions for beneficiaries on safe use of the 
shelter kits 

x  100% 

1.1.5 Procure 1,000 shelter kits to replenish those distributed   x 0% 

1.1.6 Procure 500 shelter kits with timber for the newly affected 
population in Gaza province (revised) 

 x 0% 

1.1.7 Procure 500 blankets for the pregnant and breastfeeding 
women (new) 

 x 0% 

1.1.8 Monitoring of the use of distributed shelter items and final 
evaluation/satisfaction survey  

 x 0% 

Progress towards outcomes 

 
1.1.1 Mobilisation of 1,000 shelter kits from NS prepositioned stocks 

To avoid delay on providing rapid assistance to the affected population, the CVM mobilised 1,000 shelter 

kits from the prepositioned stock. This allowed a rapid distribution to the beneficiaries. The items taken 

will be replenished to secure further intervention. Furthermore, this does not take into account the total 

of 1,743 affected population from Gaza province in Chibuto, Chokwe and Guija districts where Limpopo 

river damaged 1,313 houses and inundated the crops. The budget revision will include assistance to 

500 identified households according to the assessment and beneficiary selection. 

 

1.1.2 Distribution of NFIs to 1,000 families (shelter kits) 

From 2 March, the distribution process started in Massinga and Morrumbene districts (Inhambane 

province). A total of 1,000 tool kits, 2,000 tarpaulins, 1,000 bed-nets and 5,000 soaps were distributed 

to 1,000 identified households. In Gaza province, a total of 500 shelter kits with poles will be distributed 

to the identified affected households. Each household will be provided with a shelter kit and 6 pieces of 

timber and technical support to the most vulnerable.  

 

1.1.3 Orientation for volunteers on shelter kits from NS prepositioned stocks 

Before deploying the volunteers in the assessment and distribution activities, an orientation (briefing) 

session was organised to all the volunteers to be sure that they all are familiar with the tools and item 

use.  

 

1.1.4 Information sessions for beneficiaries on safe use of the shelter tool kits 

When distributing, the volunteers made demonstration on the installation of tarpaulins, the use of the 

shelter tool and the use bed-nets. The volunteers also assisted the old people and the disabled who 

were unable to do it by themselves. This will also be applied to the new beneficiaries from Gaza 

provinces. 

 

1.1.5 Procure 1,000 shelter kits to replenish those distributed 

To facilitate the quality of assistance and ensure efficient preparedness, the items taken from the NS 

stock will need to be replenished. The procurement process will start in mid-March, facilitated by the 

RDRT Logistics.   

 

Procure and distribute 500 shelter kits with poles to be distributed to the newly affected 

population in Gaza province 

 

Due to the newly affected households from Chibuto, Guija and Chokwe districts, the CVM is planning to 

provide 500 shelter kits with timber to the most affected vulnerable households. The beneficiary selection 

and the distribution plan will be organised when the funding request is approved.  
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D. BUDGET 

 
The original budget of the operation has been revised from CHF 113,532 to CHF 241,938 with a second allocation 
request of CHF 128,406. The reason for the increase is the needs identified by the National Society to support 
additional 500 households who were affected by floods in the aftermath of the cyclone Dineo. The National society 
will provide assistance in the shelter and wash sectors to these affected families.  

 

  

1.1.6 Procure 500 blankets for the pregnant and breastfeeding women 

Planned in the second phase of the implementation (end of March) 

Water, sanitation, and hygiene promotion (new proposed outcome) 

Outcome 1: Communities in disaster 
and crisis affected areas have 
improved access to drinking water and 
hygiene facilities 
 
 

Outputs  
% of 

achievement 

Output 1.1:  Communities affected have access to 
safe water through distribution of water storage 
materials, water purification and hygiene 
promotion (approximately 500 households) 

% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

  
Yes  No 

1.1.1 Procurement of water purification products  
 x 0% 

1.1.2 Distribution of water purification products  
 x 0% 

1.1.3 Procurement of water storage and hygiene related items (jerry 
cans, buckets (2 water storage item per household), water 
purification (two per household), sanitary pads and soaps (one 
per household))  

 x 0% 

1.1.4 Distribution of water storage and hygiene related items (jerry 
cans, buckets (2 water storage item per household), water 
purification (two per household), sanitary pads and soaps (one 
per household)) 

 x 0% 

1.1.5 Provide mosquito nets to the pregnant women and children 
under 5 years old 

 x 0% 

1.1.6 Conduct hygiene promotion and monitor the use of water 
purification product  

 x 0% 
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Contact information 
 

For further information specifically related to this operation please contact: 

• Mozambique Red Cross (CVM): Ernestina Jama, Acting Secretary General; phone: +258 824177740; 
email: ernestinajama@gmail.com 
 

• IFRC Pretoria Country Cluster Office: Lorraine Mangwiro, Head of Pretoria Cluster Office; phone: +27 113 
039 715; email: lorraine.mangwiro@ifrc.org  
 

• IFRC Africa Region: Farid Aiywar, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone +254 731 067 489; email: farid.aiywar@ifrc.org   
 

• IFRC Geneva: Cristina Estrada, Response/Recovery Lead, DCPRR; phone: +41 227 304 260; email: 
cristina.estrada@ifrc.org    

 

• IFRC Regional Logistics Unit (RLU): Rishi Ramrakha, Head of Africa Region Logistics unit; phone: +254 
733 888 022; fax: +254 202 712 777; Email: rishi.ramrakha@ifrc.org  

 
 

For IFRC Resource Mobilization and Pledges support: 

• In IFRC Africa Region: Fidelis Kangethe, Partnerships and Resource Development 
Coordinator; Nairobi; phone: +254 731 984 117; email: fidelis.kangethe@ifrc.org  
 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 

• In IFRC Africa Region: Beatrice Okeyo, Acting PMER Coordinator, mobile phone: +254 
732 412 200; email: beatrice.okeyo@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:ernestinajama@gmail.com
mailto:lorraine.mangwiro@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:cristina.estrada@ifrc.org
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DREF OPERATION 28/03/2017

MDRMZ013: Mozambique - Tropical Cyclone Dineo

Budget Group

Shelter - Relief 131,029

Clothing & Textiles 12,500
Water, Sanitation & Hygiene 500

Utensils & Tools 5,950

Other Supplies & Services 1,500

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 151,479

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 320

Transport & Vehicle Costs 12,700

Logistics Services 5,000

Total LOGISTICS, TRANSPORT AND STORAGE 18,020

National Society Staff 750

Volunteers 3,990

Total PERSONNEL 4,740

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 15,500

Total WORKSHOP & TRAINING 15,500

Travel 27,922

Information & Public Relations 1,200

Office Costs 4,621

Communications 690

Financial Charges 3,000

Shared Support Services

Total GENERAL EXPENDITURES 37,433

Programme and Supplementary Services Recovery 14,766

Total INDIRECT COSTS 14,766

TOTAL BUDGET 241,938

DREF grant budget
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