
 
DREF n° MDRMZ013 Glide n° FL-2017-000012-MOZ  
Operation revision no 2 Timeframe covered by this update: 21st March – 

16th June, 2017 
Date of Issue: 16th June, 2017 Operational timeframe: 6 months (17th February 

to 17 August 2017) 
Operation manager (responsible for this EPoA):  
Florence Manngwende, DM, Southern Africa Cluster 

Point of contact: Marla Dava, NS Programs 
manager 

DREF allocated: CHF 113,532 
Additional allocation nº 1: CHF 128,406 
Total allocation: CHF 241,938 

Total number of people affected: approximately 750,000 
people 

Number of people to be assisted: 7,500 people 
(1,500 HHs) 

Host National Society presence: 6,500 volunteers, 18 NDRT Staff 
members and 10 MRC staff members at the Headquarters. 
Red Cross Red Crescent Movement partners actively involved in the operation: Spanish Red Cross, 
German Red Cross and ICRC 
Other partner organizations actively involved in the operation: National Disaster Management 
Institute(INGC), UN-Habitat, IOM, World Health Organisation, UNICEF, Ministry of Health, COSACA, 
(CONCERN, CARE, Save the Children) KULIMA, WFP, World Vision International, UNILEVER and other 
stakeholders 

 
This Operations update seeks to provide an update of the activities conducted so far as well as to request 
of a 2-month extension with no budget changes for the DREF operation which will allow the CVM to 
complete the remaining procurement process for the replenishment of shelter kits which were distributed 
during the response.  The rest of the activities have been implemented as planned. 

 
A. Situation analysis 
 
A.1 Description of the disaster 
 
On 15 February 2017, a strong cyclone moving from the Indian Ocean landed and hit the Southern coastal part of 
Mozambique bringing with it strong winds exceeding 100km/hr, rough sea and torrential rains. According to 
MTOTEC (satellite imagery, surface analysis, and storm system information for the South West Indian Ocean 
cyclone basin), the storm evolved from severe tropical storm to Category III Tropical Cyclone and reclassified as 
Ex-Dineo, affecting Inhambane province. A total number of 11 districts of Inhambane province were affected by the 
cyclone, namely, Inhambane City, Funhalouro, Homoine, Jangamo, Inharrime, Massinga, Maxixe, Morrumbene, 
Vilanculos, Panda, and Zavala. Projection figures provided by National Institute of Disaster Management (INGC), 
declared approximately 750,000 people had been affected, and later with detailed assessments, the INGC 
provincial structure and Inhambane Province Government reported that the cyclone affected about 550,691 people 
(112,513 families) out of which 7,651 families were considered to be the most vulnerable. In Gaza province (the 
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districts of Chibuto, Guja and Chokwe) were the most affected where a total number of 1,743 households were 
reported to have been affected, 1,313 houses destroyed and about 13,477 hectares of crops inundated.  
 
The affected population moved to safer areas as their houses were flooded. From the 19th of February, four 
accommodation Centres were established in Maxixe and Inhambane City Districts. Between the 19th and the 20th 
of February, Mozambique Red Cross (CVM) staff and volunteers joined the National Committee for disaster 
management for a joint assessment of the affected areas. The CVM conducted assessment in Inhambane City, 
Jangamo and Vilanculos, as part of Humanitarian Country Team (HCT) response strategy. 
 
On the 24th of February, the Government officially published the estimated figures of the impact of the cyclone, 
indicating that 112.207 households (548,566 affected people) were affected, of those affected, 6,506 households 
were rated as the most vulnerable. A total number of 33,014 houses were totally destroyed, whilst 62 houses were 
partially destroyed. Seven deaths were recorded, whilst 15 people severely injured and 85 people had minor 
injuries. 
 
A DREF allocation of CHF113, 532 was approved on the 18th of February by the IFRC to support the CVM to 
conduct assessments and monitoring in the affected areas as well as assist 1,000 households with emergency 
shelter. From the 2nd of March distribution of response materials provided for by the CVM and UNILEVER were 
conducted in Massinga and Morrumbene districts of Inhambane province. A Logistics and Procurement, refresher 
training was conducted with the support of the RDRT Logistics in Maputo, and logisticians from the South Branch 
Offices (Inhambane, Gaza, Maputo City and Maputo Province) and Head Quarters participated in the training. 

 
 
A.2 Summary of current response 
 
Overview of Host National Society 
In view of the projected needs, and after analysing demands on its capacity, the Mozambique Red Cross (CVM) 
requested assistance from the IFRC to support its current response and preparations for scaled-up operation related 
to the effects of the cyclone and its aftermath. IFRC launched an operation response through support from the 
Disaster Relief Emergency Fund (DREF). The support was aimed at supporting the initial response including 
mobilization of Red Cross personnel, prepositioned relief supplies and specialized equipment. This enabled CVM 
to disseminate alerts to the affected population, initiate rapid needs assessments and immediate distribution of relief 
supplies. The CVM mobilised its volunteers and staff to provide rapid and efficient assistance to the population. 
 
At the National level, the NS has participated in the coordination meetings, organised by the INGS and attended by 
other several humanitarian actors. The CVM is a member of shelter cluster and plays a big role in shelter assistance 
and strategic orientations.  
 
 
Overview of RCRC Movement 
The IFRC Cluster Office, Southern Africa and IFRC African Regional Disaster and Crisis Prevention, Response, 
and Recovery (DCPRR) Unit have been supporting CVM with the initial launch of the operation through technical 
support on the design and formulation of the Disaster Relief Emergency Fund (DREF) request. CVM has also been 
closely coordinating with in-country Partner National Societies (PNS) to support implementation of the rapid 
response. 
 
Two PNS, the Spanish and German Red Cross Societies, operate in the country and are working closely with the 
NS on a variety of projects in different sectorial areas. The German Red Cross supported the NS to conduct 
assessment in Gaza province recently affected by the floods. The NS also works closely with the ICRC to 
complement its conflict prevention and response work in the central and Northern regions of the country. CVM also 
coordinates with PNS’ in the standing Emergency Decision Group (GODE) and ICRC is actually supporting 
emergency operations at Central Region of the Country. 
 
Overview of Non-RCRC actors in country 
The Governmental response mechanisms were activated by 12 February 2017, in anticipation of Dineo making land 
fall. The National, Provincial and District Emergency Committees, where CVM is a permanent and key member, 
were activated and were functioning at full capacity. As well, the Early Warning System was fully operational and 
information and warnings were being spread throughout affected communities and districts within the storm’s path. 
Schools were closed and most vulnerable villages were evacuated either to upper and safer zones within the village 
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or to safer buildings such as schools and public places. CVM staff joined the INGC and other humanitarian partners 
to support in evacuation processes as well as the provision of temporary accommodation site for displaced 
populations. The Government deployed teams to the districts to support the local Government to implement 
recommendations after its assessment and to initiate response measures. The Humanitarian Country Team (HCT) 
joined the Government and has already identified an assessment team. CVM staff joined the INGC and other 
stakeholders to form part of the assessment.  

 
 

B. Needs Analysis, beneficiary selection, risk assessment and scenario planning 
 
Needs assessments  
Cyclone Dineo was classified as a Category III Tropical Cyclone before it made landfall in Mozambique and the 
Global Disaster Alert and Coordination System (GDACS) projected it to have a medium humanitarian impact based 
on population statistics and vulnerability profile. Initial reports from Provincial Authorities in Mozambique estimated 
some 750,000 people could be affected. However, upon completion of a multi-sectorial rapid needs assessments 
the figure reported was 550,691 people (112,513 families) of which 6,506 families were considered to be the most 
vulnerable. The cyclone resulted in a great need for shelter and NFIs, water and sanitation services, mainly hygiene 
related issues and safe drinking water. Based on the results of the assessments conducted from the 3rd to the 5th 

of March by the Disaster Management Committee (CVM being a member), the identified needs were classified in 
terms of shelter, WASH, Food and Livelihoods for the population affected by the cyclone. The same needs were 
also identified from the assessment organised by the same team in Gaza province (the districts of Chibuto, Guija 
and Chokwe).   

 
Beneficiary selection 
Beneficiary selection was driven by the Red Cross/Red Crescent’s Fundamental Principles and vulnerability profiles 
of the affected population. CVM ensured that interventions were aligned with its own as well as IFRC’s commitment 
to take into account gender and diversity, for example by targeting women-headed households, pregnant or 
lactating women, vulnerable men and boys, families that had not received any or sufficient assistance from the 
government or other organizations, those belonging to the socially vulnerable households, and those who lack 
relevant resources to cope with basic humanitarian needs on their own. Assistance to the intended beneficiaries 
was coordinated with other humanitarian partners operating in the affected districts to ensure no-duplication of 
service delivery. CVM focused its shelter response in Inhambane where 1,000 households were supported with 
shelter kits, mosquito nets and soaps. In Gaza province, CVM`s focused on reaching 500 vulnerable households 
with shelter kits, water storage materials, water purification, mosquito nets, blankets and sanitary pads for women. 
Blankets and mosquito nets have been particularly distributed to the pregnant and breastfeeding women.  

 
Summary of response by the 3rd of March in Inhambane Province  
 

Source                                                  IFRC  UNILEVER  
District Locality Beneficiary 

hhs 
Tool 
kits 

Tarpaulins Bed 
nets  

Soaps  

Morrumbene 
  
  
  

Mucoduene 163  163  326  163  815  
Cambine 50  50  100  50  250  
MorrumbeneSede 287  287  574  287  1,435  
Sub Total 500  500  1,000  500  2,500  

Massinga 
  
  
  

Chicomo 23  23  46  23  115  
MassingaSede 177  177  354  177  885  
Guma 300  300  600  300  1,500  
Sub Total 500  500  1,000  500  2,500  

TOTAL 1,000  1,000  2,000  1,000  5,000  
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Summary of response by the 2nd of May in Gaza Province.   
 

District Jerry 
cans Buckets Water 

Purification Soaps Mosquito 
net 

Sanitary 
Pads Blanket 

Total 
by 

District 
Guija 203 203 406 406 203 1306 203 2930 
Chokwe 90 90 180 180 90 628 90 1348 
Chibuto 207 207 414 414 207 1330 207 2986 
Total 500 500 1000 1000 500 3264 500     7264 

 
The replenishment of shelter kits is outstanding and will be completed with the extension of the DREF operation. 
 
B. Operational strategy and plan 
 
Overall objective 
 
This DREF allocation aims was to enable CVM and the IFRC system to respond to the immediate needs of the 
most affected populations in Mozambique. This was achieved through the deployment of CVM staff and IFRC surge 
capacity to conduct an initial multi-sectoral rapid needs assessment, either joint or harmonized with humanitarian 
partners in-country as well as Government, and mobilization of the necessary relief supplies to launch rapid 
response.  
 
The overall objective of the revised DREF is to replenish the stocks distributed through the initial response to the 
cyclone and procure and distribute further items to the population affected by the floods. 
 

 
Proposed strategy 
 
The DREF Operation has the timeframe for 6 months and was designed to support an initial multi-sectorial rapid 
needs assessment as well as the provision of 1,000 shelter kits to the most vulnerable populations. As new districts 
in Gaza province were affected, the operation also supported 500 most vulnerable households with the provision 
of shelter, water and hygiene promotion.  

 
Activity 1: Situation assessment, including immediate risks, damages and potential needs. 
 
In conjunction with the Government and humanitarian partners in-country, CVM conducted a multi-sectorial initial 
rapid needs assessment both in Inhambane and Gaza provinces.  
 
Activity 2: Short-term shelter and settlement assistance is provided to affected households. 
 
CVM is the cluster lead for the Shelter cluster in Mozambique. From initial situation analyses conducted by CVM’s 
branch staff, shelter was a significant and immediate requirement in the affected areas. As such, this initial DREF 
allocation supported the provision of 1,000 shelter kits to the most vulnerable households in Inhambane province. 
With the DREF extension, a total of 500 most vulnerable households in Gaza province were also supported with 
shelter kits. A total of 500 blankets were distributed to the pregnant and breastfeeding women. The CVM also 
distributed 750 iron sheets and 250 poles of timber to vulnerable households in Massinga.  
 
Activity 3: The most vulnerable households are assisted in water storage materials and hygiene promotion. 
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The Spanish Red Cross (ECHO funds) supported the 
CVM to distribute 1,000 mosquito nets to 1,000 identified 
households and 5,000 pieces of soaps donated by 
UNILEVER (a Company for soaps and oil production) to 
CVM. The DREF extension also enabled the CVM to 
support 500 more households with jerry cans, buckets, 
water purification, sanitary pads, mosquito nets and 
soaps. The CVM volunteers organized sensitization 
activities on the usage of the materials and hygiene 
promotion to avoid waterborne diseases in the flooded 
communities. 

 
CVM volunteers distributing hygiene materials  
 
  
 
 
The added activities: 

1. Refresher training in logistics and procurement for volunteers and staff, with support from the RDRT 
member, 

2. Shelter: Provision of 500 shelter kits (with timber) and 500 blankets for the newly affected in Gaza province, 
3. WASH: provision of 500 jerry cans, 500 buckets, 1,000 bottles of water purification product, 500 mosquito 

nets, 500 sanitary pads, 500 bars of soaps, hygiene promotion  
4. Beneficiary satisfaction survey  
5. Lessons learnt workshop 

 
 

Operational support services 
 
Human resources 
Key technical staff and volunteers from CVM are necessary for the successful implementation of the operation. As 
such, CVM assigned 6 staff members from CVM HQ and province level together with 50 volunteers to carry out 
shelter construction, distributions, assessments and loading/offloading of response materials. Volunteers were 
trained on shelter construction and sensitization sessions were organized for beneficiaries on the usage of the 
shelter kits.  In Gaza province, 30 volunteers are mobilized for joint assessment, beneficiaries’ identification, 
distribution, sensitization and monitoring. 
 
To support CVM in its initial coordination of the operation, IFRC Southern Africa office deployed 2 staff in charge of 
disaster management. An RDRT Logistician was also deployed to support on all Logistics related matters in 
anticipation for the scale-up on the emergency response.  
 
Logistics and supply chain 
Logistics planning, procurement, and stock management were integral to the success of the operation. Proper 
adherence to logistics and standards ensured that relief items are delivered to the appropriate locations on time in 
the right quantities. Considerable work is required to handle any customs clearance as well as the transportation of 
goods from Maputo to warehouses and the affected areas. A logistics officer from the National Society is involved 
in mobilizing the relief items from the NS warehouse to be dispatched to the affected areas for distributions.  
 
Procurement plan 
An RDRT logistics and procurement was deployed to support Mozambique Red Cross in the logistics and 
procurement process. All required materials were procured as per IFRC global logistics standards. IFRC logistics 
directly procured those materials that could only be sourced outside the country and also managed the procurement 
processes locally. Currently a purchase requisition of 1.500 shelter kits has been sent to IFRC Logistics Unit. The 
CVM is expecting the delivery of the shelter kits to arrive by the end of June from IFRC Kuala Lumpur to 
Mozambique, process started with the support of the RDRT in logistics, and followed up by the logistician of NS. 
 
Warehouse and storage plans 
Procured and mobilized items will be stored at CVM main warehouse in Maputo or delivered straight to the forward 
storage facilities in the affected districts. CVM will ensure proper documentation of all transactions to ensure 
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accountability and better performance monitoring. A detailed distribution plan will be developed for the rapid 
response 

 
Communications 
IFRC Africa Regional office Communications team were closely coordinating communication activities with the 
National Society and IFRC Geneva. CVM, with support from the IFRC regional communications team, aims to 
coordinate various awareness and publicity activities, to sensitize the public, media and donors on the situation on 
the ground and the humanitarian response. IFRC staff will engage with the ICRC to issue joint communications on 
the response as necessary. 
 
Security 
The National Society set up in place mechanisms to ensure security environment in the areas of the operations, 
and ensure that all RCRC personnel were kept informed about security.  All related security protocols to a secure 
and safe working environment have been followed. 
 
Planning, Monitoring, Evaluation, & Reporting (PMER) 
PMER will continue to be key to the delivery of the planned operation to ensure evidence based reporting, upholding 
accountability and compliance to the established standards. 
 
In addition, an operational review/lessons learnt workshop was carried out on June 13th with technical support from 
the SARO. A total number of 22 members of staff took part in the process which aimed at drawing lessons from the 
operation to improve future responses. A report of the process will be developed and shared with partners.   
 
Administration and Finance 
CVM had a very high standard of financial management for this operation, and has already recruited additional 
qualified staff. The IFRC South Africa Country Cluster will support with regular visits by the Finance Office 
 
 
 
C. DETAILED OPERATIONAL PLAN 

Quantity programming/ Areas common to all sectors 

Outcome 1: The operation 
provides quality assistance to 
reflect the needs of the affected 
population 

Outputs  
% of 

achievement 
Output 1.1: The situation, including immediate risks, 
damages and potential needs is assessed 100% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes  No  

1.1.1 Mobilise CVM personnel to undertake assessments (40 
volunteers and 6staff) x  100% 

1.1.2 Undertake assessments to determine specific needs of 
beneficiaries. x  100% 

1.1.3 Lessons learnt workshop x  100% 
Progress towards outcomes 
 
Mobilise ZRCS personnel to undertake assessments (100 volunteers and 10 staff) 
From the beginning of the operation, the CVM mobilised 6 NS staff and 50 volunteers who joined the National 
Committee for disaster management for a joint assessment team in the affected areas. In Gaza province, 30 
volunteers were mobilised for assessment, beneficiaries’ selection, distribution, sensitization and monitoring.  
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From 19th to 20th February, the CVM conducted assessment in Inhambane City, Jangamo and Vilanculos. Other 
actors took the remaining areas. After the assessments, a report was compiled which provided relevant 
information on the number of the affected populations according to districts as well the property damage. The 
assessment conducted from 3rd to 5th by the National committee of disaster management (CVM being a 
member), mentioned that a total of 1,743 households have been affected, 1,313 destroyed houses, 7 deaths, 62 
destroyed classrooms, 2 destroyed health centres and 13, 477ha of crops flooded. A total of 5 volunteers and 2 
staff were involved in the joint assessment. The German Red Cross financed the assessment mission for the 
volunteers and the staff. 
 
The CVM conducted a lessons learnt workshop on the 13th of June which saw 22 member of the staff who 
participated in the response coming together to review the response. The main objective of the workshop was 
to consolidate the positive aspects of the process, identify gaps, and improve preparedness for upcoming 
extreme events that can occur in both urban and rural areas. The process went on effectively and a lesson learnt 
report will be developed and shared with partners.  

Shelter and settlements  

Outcome 2: Communities in 
disaster and crisis affected areas 
restore and strengthen their 
safety, well-being through 
shelter and settlement solutions. 

Outputs  
% of 

achievement 
Output 2.1: Short-term shelter and settlement 
assistance is provided to affected households 90% 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes  No  

1.1.1 Mobilization of 1500 shelter kits from NS prepositioned 
stocks x  100% 

1.1.2 Distribution of NFIs to 1500 families (shelter kits) x  100% 
1.1.3 Orientation for volunteers on safe use of shelter kits x  100% 
1.1.4 Information sessions for beneficiaries on safe use of the 

shelter kits x  100% 

1.1.5 Procure 1000 shelter kits to replenish those distributed (and 
500 shelter kits for the newly affected population in Gaza 
province) 

x  90% 

1.1.6 Procure 500 blankets for the pregnant and breastfeeding 
women x  100% 

Progress towards outcomes 

 
To avoid delay on providing rapid assistance to the affected population, the CVM mobilised 1,000 shelter kits 
from the prepositioned stock. This allowed a rapid distribution to the beneficiaries. The CVM distributed 1,000 
shelter kits to the most vulnerable households in Inhambane province. With the DREF extension, a total of 500 
most vulnerable households in Gaza province were also supported with shelter kits.  
 
The replenishment of 1,500 shelter kits will be finalized following IFRC procurement guidelines with the extension 
of this DREF. International procurement requires 6 weeks for the supplies to arrive. 
    
From 2nd March, the distribution process started in Massinga and Morrumbene districts (Inhambane province). 
A total of 1,000 tool kits, 2,000 tarpaulins, 1,000 bed-nets and 5,000 soaps were distributed to 1,000 identified 
households. In Gaza Province, at Chocwe, Guija and Chibuto, 500 most vulnerable households have been 
provided with 500 jerry cans, 500 buckets (2 water storage item per household, after a specific request from 
beneficiaries during the assessments as they consider buckets more multiple purpose), 1000 water purification 
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(two per household), 500 sanitary pads, 500 mosquito nets and 500 bars of soaps (one per household). A total 
of 500 blankets were distributed to the pregnant and breastfeeding women in the same Province of Gaza. 
 
Before deploying the volunteers to conduct the assessment and distribution activities, an orientation (briefing) 
session was organised for all the volunteers to equip them with the skills to administer the tools. Volunteers were 
also able to demonstrate how to use the shelter kits to the affected communities whilst at the same time 
supporting the elderly and the people living with disabilities who could not set up the kits on their own. 
  
To facilitate the quality of assistance and ensure efficient preparedness, the items taken from the NS stock will 
need to be replenished and the procurement process has commenced, however the NS is awaiting the final 
transport measures of the shelter kits (and tarpaulins).  The shelter kits (and tarpaulins) arrived on June 15th in 
Maputo and it is expected to take up to 10 days to be distributed to the regional warehouses so long as there 
are no delays encountered.  

 
 

Water, sanitation, and hygiene promotion 

Outcome 1: Communities in disaster 
and crisis affected areas have 
improved access to drinking water and 
hygiene facilities 
 
 

Outputs  
100% of 

achievement 
Output1.1: Communities affected have access to 
safe water through distribution of water storage 
materials, water purification and hygiene promotion 
(approximately 500 households) 

100% 

Activities    
Is implementation 

on time? 
100 % 

progress 
(estimate) 

 
     Yes  No 

1.1.1 Procurement of water purification products  x 100% 

1.1.2 Distribution of water purification products   x 100% 

1.1.3 Conduct hygiene promotion and monitor the use of water 
purification product   x 100% 

1.1.4 Provide mosquito nets to the pregnant women and children 
under 5 years old  x 100% 

1.1.5 Conduct hygiene promotion and monitor the use of water 
purification product   x 100% 

Progress towards outcomes 
 
The CVM managed to Procure and distribute 1000 water purification products (two per household water) and 
distributed them to 500 households in Gaza province. A total number of 500 jerry cans and 500 buckets were also 
distributed to the identified households. CVM also managed to provide mosquito nets and soaps to the households 
with pregnant women and children under 5 years old. The volunteers also conducted hygiene promotion and 
continued to monitor the use of water purification products.  
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  Contact Information 
For further information specifically related to this operation please contact: 
 

• Mozambique Red Cross (CVM): Ernestina Jama, Acting Secretary General; 
phone: +258 824177740; email: ernestinajama@gmail.com 
 

• IFRC Cluster Representation: Lorraine Mangwiro, Head of Southern Africa 
Cluster; phone: +27113039715; email: lorraine.mangwiro@ifrc.org 
 

• IFRC Africa Region: Farid Aiywar, Disaster Management Unit; Nairobi; phone: 
+254 20 2835213; email: farid.aiywar@ifrc.org  
 

• IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; 
phone: +41.22.730.45 29; email: christine.south@ifrc.org  
 

• IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; 
phone: +254 733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
For Resource Mobilization and Pledges:  

• In IFRC Africa Zone: Fidelis Kangethe, Partnerships and Resource Mobilization 
Coordinator; Addis Ababa; phone: +251 930 03 4013; email: 
fidelis.kangethe@ifrc.org  

 
Please send all pledges for funding to zonerm.africa@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

• IFRC Zone: Mogaka Dan Ayuka, Snr PMER- Performance Management, phone : 
+254 20 283 5000, Mob. +254 (0)732 412 200 email: dan.ayuka@ifrc.org 

 
 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief 
and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
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Promote social inclusion and a culture of non-violence and peace. 


