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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency 
Fund (DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure 
that immediate financial support is available for Red Cross and Red Crescent emergency 
response. The DREF is a vital part of the International Federation’s disaster response system 
and increases the ability of National Societies to respond to disasters. 

 
Summary: CHF 282,917 was 
allocated from the IFRC’s Disaster 
Relief Emergency Fund (DREF) on 
16 March 2013 to support the 
Namibia Red Cross Society (NRCS) 
in delivering immediate assistance 
to some 2,500 families (11,000 
beneficiaries) affected by flood in 
the north-east of the country. 
 
This report covers the overall flood 
operation, focusing on the results 
and impact on 2,500 families 
assisted with relief distribution of 
non-food items, shelter, water and 
sanitation, and emergency health.  
 
The DREF reached 10,278 beneficiaries out of the 11,000 proposed beneficiaries. With support 
of non-food items, shelter, water and sanitation, and emergency health, the beneficiaries were 
able to stay in government-provided camps for four months. Beneficiaries and stakeholders 
expressed appreciation for Red Cross support, recognising that the reduced number of flood-
related deaths may be due to this support. With the support from Red Cross, the camps were 
more organised and the displaced persons were better able to manage the camps. There were 
less health-related issues reported in the camps as the beneficiaries were provided with 
emergency shelter, water and sanitation, and emergency health. These provisions included 2,106 
blankets, 2,328 mosquito nets, 2,102 containers, 157,290 water purification sachets, 590 jerry 
cans, 977 hygiene kits, 7,728 soaps, 120 emergency pit-latrines, and 30 tents which were from 
Red Cross. 
  
While awaiting the tarpaulins, which were delayed due to logistical challenges, NRCS provided 
plastic sheeting as an alternative shelter solution. In addition to receiving non-food items, 
beneficiaries were trained in hygiene promotion for improved health in the camps, complemented 
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NRCS volunteers arrange a distribution to flood-affected communities. 
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by the construction of 120 emergency pit-latrines. The government assistance included food 
items, water and transportation. NRCS was involved in discussions with the regional council and 
Regional Disaster Risk Management Committees to clarify roles and responsibilities; this was 
also communicated to the affected communities.  
 
The declaration of Namibia drought in May 2013 and NRCS’s response to this separate disaster 
in June 2013 has impacted on this flood response. The simultaneous disasters stretched 
resources at NRCS headquarters, however the branch staff and volunteers worked hard to 
ensure the operation progressed. 
 
The operation contributed to the capacity building of NRCS by providing refresher training to 70 
volunteers on hygiene promotion and health education and demonstrations on proper utilization 
of mosquito nets. In addition to 70 volunteers trained on disease prevention, NRCS trained 30 
volunteers in PHAST methodology and gender-based violence and 60 volunteers and community 
members in constructing emergency latrines. During a review of this DREF operation, held in 
July, the review team conducted a participative workshop for NRCS staff to enhance the 
understanding and operational aspects of DREF operations. A report from the review was 
produced, together with recommendations to improve preparedness and response capacities 
from all sides in consultation with the National Society’s leadership, partner national societies and 
IFRC representation. 
 
The operation lasted for four months and was completed at the end of July, although some 
beneficiaries started to leave camps in mid-July 2013. The final report was delayed due to 
outstanding working advances to be cleared with the National Society, which has been resolved 
since. 
 
This DREF has seen some variances between budget and expenditure. The construction 
materials bought were used to reinforce the foundation of the housing structures and can 
therefore be reallocated to Shelter and Relief. WASH items, such as water, sanitation and 
hygiene promotion activities, were listed in the budget under the sections Utensils and Tools, and 
Other supplies and services, rather than under WASH. Road transportation and logistical services 
were under budgeted, as the transportation of tarpaulins from Walvis Bay port involved higher 
costs than was budgeted for. The costs for volunteers were unfortunately also higher than 
anticipated in the budget. Meanwhile, volunteer insurance was mistakenly booked under 
International Staff, whole monitoring costs related to two National Staff of IFRC were incorrectly 
booked under Consultants.  Further distribution and monitoring costs were budgeted under 
Transport and Vehicle costs and reported against Distribution and Monitoring. Lastly, financial 
charges were higher than projected due to bank charges and currency losses. Overall however, 
there remained an unspent balance of CHF 57,307 due to underspend on Relief, Logistics and 
Personnel. This amount will be returned to DREF. 
 
The Belgian Red Cross/ Belgian government, Canadian Red Cross/ Canadian government as 
well as European Commission Humanitarian Aid and Civil Protection (DG ECHO) contributed to 
the replenishment of the DREF allocation made for this operation. The major donors and partners 
of DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the 
Canadian Red Cross and government, Danish Red Cross and government, DG ECHO, the Irish 
and the Italian governments, the Japanese Red Cross Society, the Luxembourg government, the 
Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian 
Red Cross and government, the Spanish Government, the Swedish Red Cross and government, 
the United Kingdom Department for International Development (DFID), the Medtronic and Z 
Zurich Foundations, and other corporate and private donors. The IFRC, on behalf of the National 
Society, would like to extend thanks to all for their generous contributions.  Details of DREF 
contributions are found on: http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf  
 
On behalf of the Namibia Red Cross Society, IFRC would like to sincerely thank all partners for 
their generous contributions and support to this operation and DREF. 
 
<click here for the final financial report, or here to view contact details> 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf


The situation 
 
The 2013 flood in Zambezi region was prompted by an increase in Zambezi River levels in early 
January 2013, which was a result of increased rainfall in the River’s catchment area. The River’s 
level reached 6.31m on 11 March, compared to the 4.57m at the same time in 2012 and the 
normal levels of 4.21m. This level is the highest level reached by the Zambezi River on record for 
this time of the year.  
 
As a result of the increased water levels, the subsequent floods caused damage to homes, roads, 
dams and fields; destroying livestock and livelihoods, with the majority of houses in the flood plain 
inundated. The road networks were cut off, making it difficult for the communities to access 
essential services such as health clinics. Some of these clinics were also inundated and had to be 
closed. Many families were left homeless after their houses were destroyed and damaged, with 
schools disrupted and used as temporary evacuation centres, in addition to the evacuation camps 
set up by the Government. 
 
A government-led regional disaster risk management technical team undertook a rapid 
assessment in February 2013, and identified a total of 4,000 families (17,600 people), including 
4,527 school children, to be at risk from the flooding. As of 11 March, up to 2,500 families (11,000 
people) were identified as most vulnerable in the flood plains of Zambezi region and were 
evacuated to camps. The joint assessment team identified sanitation, the increased risk of water-
borne diseases and shelter as the immediate needs in these camps. 
 
NRCS, with DREF support, responded to the immediate needs of the 2,500 families living in the 
camps, through the provision of water and sanitation, hygiene promotion, disease surveillance, 
emergency shelter materials and non-food items. The DREF operation supported 10,278 
beneficiaries by providing them with 2,106 blankets, 2,328 mosquito nets, 2,102 containers, 
157,290 water purification sachets, 590 jerry cans, 977 hygiene kits, 7,728 soaps, 120 emergency 
pit-latrines and 30 tents. 
 
During the operation period, new villages were identified as affected but as access to them was 
challenging; the residents were asked to move to camps. NRCS also had to address beneficiaries’ 
expectations for greater levels of support than were included within the DREF framework, such as 
the support of food items, water supply and means of transport as this was the responsibility of 
government. 
 
 

Red Cross and Red Crescent action 
 
Through the DREF allocation, the NRCS responded to the flood disaster by providing relief items to 
assist 2,500 families with basic necessities. From the onset, NRCS regional staff and volunteers 
were involved in Government-led flood rapid assessment. The flood rapid assessment report set 
the bases for targeting and decision making for the type of the support to the beneficiaries.  
 
With DREF support, NRCS trained its regional staff and volunteers on major tasks required for the 
operation such as distribution of relief items, latrine construction and hygiene promotion. The 
operation was conducted by regional staff and volunteers with support from NRCS headquarters in 
Windhoek. The regional team, with years of experiencing floods and prior training in flood disaster 
management, were able to manage the operation without intensive support from headquarters. 
 
Disaster Risk Management Committees and Camp Management Committees were established 
and played vital roles in distribution, organising the beneficiaries and managing the camps. The 
international procurement of the some items (namely, the tarpaulins) was done at the headquarters 
and transported to the region, with other items sourced locally or taken from prepositioned stock. 
The available items were distributed on time despite transport challenges, with assistance 
negotiated by NRCS with the Government to transport large consignments.  
 



There was a challenge of the delay in finance disbursement from IFRC to NRCS and then from 
NRCS head office to the regional office. NRCS involved regional council and Regional Disaster 
Risk Management Committees to coordinate and collaborate on activities and challenges outside 
the DREF framework. The effective implementation and management of the operation by NRCS 
assisted affected communities during the flood emergency of the Zambezi River.  
 
Beneficiaries expressed their gratitude of the NRCS/DREF operation during the review undertaken 
by IFRC. The review was also useful for lessons learned on improving the time taken to disburse 
funds, increasing the visits from headquarters staff, and highlighting the need to improve 
procurement and transportation of items. 
 

Achievements against outcomes 
 

Water, sanitation, and hygiene promotion 

 

Outcome: The risk of waterborne and water-related diseases is reduced through the provision of 
safe water, adequate sanitation as well as hygiene promotion to 2,500 families in the Zambezi 
Region for four months. 

Expected results Activities planned 

 The 2,500 families have 
access to clean water, 
soap and knowledge 

 Appropriate sanitation, 
including excreta 
disposal, solid waste 
disposal and drainage, 
is provided to 2,500 
families for four months. 

 The health status of the 
population is improved 
through hygiene 
promotion activities and 
behaviour change. 

 

 Distribute water purification sachets to 2,500 households (30 
sachets per household per month for 4 months). 

 Distribute 1 20-litre jerry can and 8 soaps/4 months to each of 
the 2,500 families 

 Assist with construction of 120 temporary latrines and bathing 
shelters with community members 

 Train community members on use of water treatment 
chemicals. 

 Conducting hygiene and health promotion campaign within the 
affected population focusing on behaviour change. 

 Provide information, education and communication (IEC) 
material on hygiene promotion (printed materials (posters, 
flyers, etc.), manuals, educational materials, etc.).These 
materials are available and already been utilised in the 
relocation camps. 

 
Progress:  
Pit-latrine construction training was conducted for 60 participants, targeting NRCS volunteers and 
community members in relocated camps. Trained volunteers and community members constructed 
and rehabilitated 120 latrines as planned. Trained community members and volunteers also 
constructed bath showers and dug pits for rubbish bins.  
 
The distribution of water purification sachets, jerry cans and soaps was done as indicated in the 
table below. Communities were also trained on the use of water makers during the distribution. 
Volunteers conducted demonstrations. Educational materials used from the previous operations 
have been reprinted and distributed in the relocation camps.  
 

Distribution of items in the camps 

Name Camp No. of 
HH 

T/Ben Soap Container M/net W/makers Tents Blankets H/kits J/can 

Nfooma 78 331 134 134 134 11,040  143 42 78 

Imukusi 64 332 568 142 142 12,150  134 42 64 

Kabbe B 216 998 1,344 336 336 34,560  336 168 216 

Kabbe C 140 648 944 236 236 23,220  236 180 140 

Lusese B 50 191 94 94 94 7,320  94 34 50 

Lusese C 42 183 336 84 84 7,560  84 37 42 



 
Distribution of blankets started with Nfooma and ended with Imukusi. Hence, the beneficiaries at 
Imukusi could not receive enough blankets. Some of the items like jerry cans were distributed from 
prepositioned stocks, with those procured under DREF used to replace these. While the original 
plan included additional jerry cans to support the overall 2,500 households, due to the delayed 
delivery of the items as a result of unavailability in the regional markets, the items arrived too late 
for distribution, and had to be absorbed as a part of the prepositioned stocks instead. Meanwhile, 
due to having limited items, the region selected and distributed to beneficiaries in the most affected 
camps.  
 
Challenges:  
Two of the camps, Nfooma and Imukusi did not have safe drinking water as this was not provided 
to them by RDRMC. These communities have complained about long distances to the place of 
fetching water. NRCS is discussed with Regional Drought Risk Management Committee (RDRMC) 
to ensure safe water availability. The number of latrines constructed were not enough to cater for 
all the beneficiaries. 
 
The headquarters staff provided technical and financial support in logistics, warehousing and 
distribution at regional staff and volunteers who conducted activities on the ground. Both national 
and regional staff were involved in the DREF review workshop, and the regional team conducted 
the field visit with the IFRC team for evaluation.  
 
The staff and volunteers distributed relief items such as water sachets, plastic sheets, moulded san 
plates, mosquito nets, blankets, water containers, soap, tents, jerry cans and hygiene packets to 
people in the camps, as indicated above. 
 
The relief distribution was delayed due to the unavailability of relief items from regional suppliers 
and also due to transport challenges, which were later resolved. NRCS did receive complaints from 
people expecting food items, but this part of the flood response was the Government’s 
responsibility and beyond the scope of this DREF. 
 
Soap and detergent were procured and distributed as planned and budgeted for. However, the 
original budget had these costs budgeted under Other Supplies & Services instead of Water, 
Sanitation and Hygiene, resulting in the underspend on the former and overspend on the latter. 
 
 

Emergency shelter  

 

Outcome: The vulnerability of 2,500 flood-affected families is reduced through the provision of 
basic household and emergency shelter items. 

Output (Expected results) Activities planned 

The targeted 750 displaced 
families who did not 
receive government-
distributed tents are 
provided with shelter 

 Select and train volunteers 

 Identify and register beneficiaries  

 Provide sheltering materials, such as tarpaulins, tools, fixings and 
timber to targeted beneficiaries depending the identified needs 
and selection criteria 

Nsundwa 92 360 736 184 184 8,280 7 184 83  

Namiyundu 39 92 312 78 78 3,510 7 78 36  

Impalila 71 310 568 142 142 6,390  142 35  

Mbalasinte 103 542 924 206 206 9,270  206 156  

Kasika 197 633 1,576 394 394 17,730  394 92  

Schuckmans
burg 

149 683 192 72 298 15,360 16 75 72  

Kapolota  6 20       900       

Ivilivinzi           

Totals 1,247 5,323 7,728 2,102 2,328 157,290 30  2,106 977 590 



materials such as 
tarpaulins and plastic 
sheeting and technical 
support 
 

 Train volunteers to provide technical assistance to the 
beneficiaries with the construction of temporary shelters 

 Monitor, evaluate and report on the sheltering activities and 
findings. 

 
Progress:  
In addition to 30 tents procured through DREF, 50 tents were sourced locally by Namibia Red 
Cross Society and distributed to the relocated school children in the Kabbe A camp. NRCS 
provided the 30 tents procured through the DREF to the elderly. The 50 tents were provided to 
affected school children as per instruction by the Ministry of Education, who offered these tents to 
NRCS. In the absence of tarpaulins, NRCS arranged for 170 rolls of plastic sheets to be distributed 
to the camps. 
 
Challenges: 
People in the camps complained about ants and the cold during winter hence asked for more 
shelter. The tarpaulins reached the Zambezi region late and were not distributed. They have been 
stockpiled for future use. The tarpaulins were budgeted under the Shelter- Relief line but the actual 
cost was booked under Construction Materials, resulting the in underspend on the former and 
unbudgeted spend on the latter. 
 

Emergency health  

 

Outcome: :  Reduce health risks, morbidity and mortality as a result of the emergency on the 
affected population through the provision of health promotion, preventive, community-level and 
PHC services to  families in affected regions for four months. 

Output (Expected results) Activities planned 

 Reduction of mortality 
and morbidity of 
beneficiaries as a result 
of floods are prevented 
and health services are 
supported through a 
primary health care 
oriented programme. 
 

 The scope and quality 
of the NS involved in 
health and care 
services are improved. 

 

 Train up to 70 community-based volunteers on health 
promotion as well as proper utilization of mosquito nets. 

 Sustain health promotion campaigns within the affected 
population focusing on malaria and water-borne diseases, 
targeting 2,500 families in affected areas. 

 Support and provide printed and other materials to be used in 
the health promotion campaign (such as posters, flyers, 
manuals, educational materials, etc.). 

 Train 50 community-based volunteers on health and hygiene 
promotion using epidemic vector control (ECV) and 
participatory hygiene and sanitation transformation (PHAST) in 
emergencies methodology to assist in responding to the issues 
surrounding emergency and ensuring that prevention is 
emphasized to minimize disease outbreaks through proactive 
health education in affected communities and also 
strengthening quick referrals. 

 
Progress:  
A total of 70 volunteers and 30 volunteers were trained on disease prevention and PHAST 
methodology and gender-based violence respectively. The training assisted volunteers to conduct 
community awareness in the camps, educating them on how to take care of their surroundings. 
NRCS continued to educate the community in relocation camps on good hygiene practices and 
prevention of other diseases.  Refresher training was conducted for the 70 volunteers engaged in 
the relocation camps.  
 
Challenges:  
There was a delay on ECV and PHAST methodology as regional staff were busy with latrine 
construction first. The trainings were eventually conducted. 
 
 



Logistics 

 

Outcome: Non-food items are delivered to affected families in a timely and effective manner. 

Output (Expected results) Activities planned 

Relief items are procured 
and delivered timely, 
properly stored and 
distributed 

 Procure and distribute relief stocks and control supply 
movements to end user in accordance with IFRC procurement 
standards 

 Monitor and evaluate relief activities and reporting on the relief 
distributions  

 Facilitate appropriate warehousing and transportation to 
distribution points  

 
Progress:  
NRCS has a warehouse in the Zambezi region and practicing proper procedures and distribution 
system for good record keeping. Since the start, there were proper procurement and distribution of 
items despite some delays caused from unavailability of local stocks or delay of transporting by 
suppliers.  
 
Challenges:  
The international procurement of tarpaulins has been the major challenge of this operation. The 
significant delay resulted in them no longer being needed in a disaster situation, and they have 
been stockpiled for future use. 
 
 

Communications –Advocacy and Public information 

Outcome: Regular credible and reliable information to the public is provided 

Output (Expected results) Activities planned 

A steady flow of timely and 
accurate information 
between field and other 
stakeholders is maintained. 

 Conduct awareness campaigns through print and electronic 
media  

 Support field staff in producing regular field updates for sharing 
with stakeholders 

 Ensure the visibility of the Red Cross in response operations 

 Collect visual materials of the operation and case studies. 

 Organize at least one media tour to the operation area 

 Advocate for development of risk reduction policies and legal 
framework to ensure community resilience. 

 
Progress:  
NRCS Resources Mobilisation Coordinator accompanied the IFRC’s regional Communications 
Officer to Zambezi to cover the distributions, which was posted on the IFRC website. In addition, 
constant updates were provided to the local media who updated the nation on a regular basis. 
 
Challenges:  
The media tour could not be conducted due to the limited time frame of the operation, resulting in 
the underspend related to this budget line. 
 
 
 
 
 
 
 
 
 
 
 



 

Contact information 
 

For further information specifically related to this operation please contact: 

 In Namibia: Secretary General; Dorkas Kapembe-Haiduwa, Secretary General; Tel 
+264 61 413750; email: dorkas.haiduwa@redcross.org.na 
 

 IFRC Regional Representation: Alexander Matheou Regional Representative for 
Southern Africa; Gaborone; phone: +267 3712700, mob: +267 71395340, fax: +267 
3950090: email: alexander.matheou@ifrc.org 

 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; 
Nairobi; phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41.22.730.45 29; email: christine.south@ifrc.org  

 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 
888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: 

+251 11 518 6073; email: martine.zoethoutmaar@ifrc.org  

 

Please send all pledges for funding to zonerm.africa@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 
731067277; email: robert.ondrusek@ifrc.org  

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace 

in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 282,917 282,917

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 282,917 282,917

D. Total  Funding = B +C 282,917 282,917

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 282,917 282,917
E. Expenditure -225,610 -225,610
F. Closing Balance = (B + C + E) 57,307 57,307

Other Income
DREF Allocations 282,917 282,917
C4. Other Income 282,917 282,917

Selected Parameters
Reporting Timeframe 2013/3-2014/2 Programme MDRNA007
Budget Timeframe 2013/3-2013/7 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNA007 - Namibia - Floods
Timeframe: 15 Mar 13 to 30 Jul 13
Appeal Launch Date: 15 Mar 13

FINAL Report

FINAL Report Prepared on 28/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 282,917 282,917
Relief items, Construction, Supplies
Shelter - Relief 38,400 19,083 19,083 19,317

Construction Materials 17,349 17,349 -17,349

Clothing & Textiles 59,050 40,773 40,773 18,277

Water, Sanitation & Hygiene 33,000 56,281 56,281 -23,281

Medical & First Aid 1,050 1,050

Teaching Materials 3,800 3,800

Utensils & Tools 11,550 21,855 21,855 -10,305

Other Supplies & Services 33,800 81 81 33,719

Total Relief items, Construction, Supp 180,650 155,421 155,421 25,229

Land, vehicles & equipment
Vehicles 1,087 1,087 -1,087

Total Land, vehicles & equipment 1,087 1,087 -1,087

Logistics, Transport & Storage
Storage 7,200 59 59 7,141

Distribution & Monitoring 12,952 12,952 -12,952

Transport & Vehicles Costs 23,000 4,214 4,214 18,786

Logistics Services 1,539 1,539 -1,539

Total Logistics, Transport & Storage 30,200 18,765 18,765 11,435

Personnel
International Staff 200 200 -200

National Staff 633 633 -633

National Society Staff 31,600 12,553 12,553 19,047

Volunteers 4,850 4,850 -4,850

Total Personnel 31,600 18,235 18,235 13,365

Consultants & Professional Fees
Consultants 145 145 -145

Total Consultants & Professional Fees 145 145 -145

Workshops & Training
Workshops & Training 5,000 1,401 1,401 3,599

Total Workshops & Training 5,000 1,401 1,401 3,599

General Expenditure
Travel 6,200 7,619 7,619 -1,419

Information & Public Relations 6,700 6,700

Office Costs 900 1,265 1,265 -365

Communications 2,900 703 703 2,197

Financial Charges 1,500 6,908 6,908 -5,408

Other General Expenses 35 35 -35

Total General Expenditure 18,200 16,530 16,530 1,670

Indirect Costs
Programme & Services Support Recover 17,267 14,025 14,025 3,242

Total Indirect Costs 17,267 14,025 14,025 3,242

TOTAL EXPENDITURE (D) 282,917 225,610 225,610 57,307

VARIANCE (C - D) 57,307 57,307

Selected Parameters
Reporting Timeframe 2013/3-2014/2 Programme MDRNA007
Budget Timeframe 2013/3-2013/7 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNA007 - Namibia - Floods
Timeframe: 15 Mar 13 to 30 Jul 13
Appeal Launch Date: 15 Mar 13

FINAL Report

FINAL Report Prepared on 28/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 282,917 0 282,917 282,917 225,610 57,307

Subtotal BL2 282,917 0 282,917 282,917 225,610 57,307

GRAND TOTAL 282,917 0 282,917 282,917 225,610 57,307

Selected Parameters
Reporting Timeframe 2013/3-2014/2 Programme MDRNA007
Budget Timeframe 2013/3-2013/7 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNA007 - Namibia - Floods
Timeframe: 15 Mar 13 to 30 Jul 13
Appeal Launch Date: 15 Mar 13

FINAL Report

FINAL Report Prepared on 28/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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