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DREF Operation:   Operation n° MDRNE024 
Date of Issue: 02 June 2021 Glide number: FL-2020-000190-NER 
Date of disaster:  12 August 2020  
Operation start date: 26 August 2020 Operation end date: 30 November 2020 
Host National Society: Niger Red Cross Society (NRCS) Operation budget: 264,252 Swiss Francs 
Number of people affected: 15,981 Number of people assisted: 7,000 
N° of National Societies involved in the operation: Niger Red Cross Society (NRCS) with approximately 10,000 
volunteers. The National Society (NS) counts eight (08) regional branches across the country. 
N° of other partner organizations involved in the operation: International Federation of Red Cross and Red Crescent 
Societies (IFRC), International Federation of Red Cross and Red Crescent Societies (ICRC), Belgium Red Cross, 
Luxemburg Red Cross, and Danish Red Cross.  
Other partner organizations actively involved in the operation: Ministry of Humanitarian Action and Disaster 
Management, Civil Protection, UN agencies such as OCHA, and other NGOs. 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, Fortive Corporation and other corporate and private donors. DG ECHO and the Canadian 
Government contributed to replenishing the DREF for this operation. On behalf of Niger Red Cross Society (NRCS), the 
IFRC would like to extend gratitude to all for their generous contributions. 
 
A. SITUATION ANALYSIS 
 
Description of the disaster 
 
From 12 to 13 August 2020, Niger Red Cross Society 
(NRCS) regional committees of Zinder, Dosso, Tahoua 
and Maradi, reported heavy rainfall in these regions, 
which led to flooding in several localities. The extreme 
weather change resulted in torrential rainfalls that 
caused displacement, damage to property and 
exposed affected population to a risk of outbreak of 
water borne and vector related diseases. According to 
the Department of Meteorological Services, in Niamey, 
as of 12 August 2020, the water levels of Niger River 
was at 640 CM and even more for a flow of 2,512 m3/s. 
This was the highest the station had ever recorded 
since its installation in Niamey.  
 
In addition, the outcome of the rapid assessments 
carried out by NRCS volunteers in the regions of 
Maradi, Tahoua and Dosso, was as follows: 2,283 households were affected (approximately 15,981 people) with one 
death recorded. About 868 houses had collapsed, 77 animals died, 246 areas of crops land devasted and seven (7) 
barns were destroyed. This situation led to the displacement of affected population, who found refuge in classrooms, 
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Sahel Shelter Constructed in the region of Maradi following floods 
©NRCS,2020 
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host families and even in the open air. These people lived in hard conditions not only because of the loss of their property 
and homes, but also were exposed to diseases such as malaria, cholera, and the spread of the Covid-19 virus outbreak. 
 
These floods occurred in a context of increased vulnerability due to the growing insecurity in the country and the Covid-
19 crisis which has degraded the weak resilience of communities. In response, the NRCS with support from the 
International Federation of Red Cross and Red Crescent Societies (IFRC) launched this DREF Operation for CHF 
264,252 with the aim to support the people most affected by the floods in the regions of Maradi, Dosso, and Tahoua. 

 

Summary of response 
 
Overview of Host National Society 
Following the occurrence of the disasters, the NRCS Regional committees of the affected areas immediately deployed 
National and Community-Based Disaster Response Teams (NDRTs and CDRTs) to assist the affected people through 
relief, evacuation, and rapid assessments. At headquarters level, the Disaster Management Department (DM) 
participated at the meetings of the Flood Sub-Group which is co-led by the NRCS and local authorities. In many localities, 
the state authorities called upon the regional committees to work jointly with civil protection agents in conducting rescue 
and search operations in accordance with NRCS's response strategy in such circumstances.  

NRCS started the response through the distribution of 300 household items kits in the region of Maradi. Each kit was 
composed of two mats, two mosquito nets, two jerry cans, two buckets with covers, and seven pieces of soap. However, 
the NRCS did not have the capacity to respond to the needs of affected communities in other regions. The items 
distributed were taken from the NS’s emergency stock and replenished through this DREF operation.  

The overall intervention covered the following areas of focus:  

• Shelter: Provision of basic household items to affected people, as well as support to construct emergency 
shelters 

• Livelihoods and basic needs: Provision of unconditional/multipurpose cash grants to 1,000 household to cover 
their basic and most urgent needs. 
 

• Water sanitation and hygiene:  Provision of safe drinking water supply; continuous monitoring and evaluation 
of water, sanitation, and hygiene situation in targeted communities; provision of hygiene promotion activities to 
the entire affected population. 

• Community engagement and accountability (CEA & Protection, Gender, and Inclusion (PGI) were also 
considered during the implementation phase. Similarly, as the operation was implemented during the COVD-19 
outbreak, restrictive measures including social distancing, handwashing, wearing of face masks were also 
respected. 

Overview of Red Cross Red Crescent Movement in country 
This DREF was developed and planned with the support of the Red Cross and Red Crescent Movement partners 
including IFRC, ICRC, Belgian, Luxembourg, and Danish Red Cross Societies. These Movement components met for 
coordination meetings on a monthly basis, under the leadership of the NS. 
 
IFRC Country Delegation supported the NS in preparing the emergency plan of action. Further, the NS shared the flood 
alert through IFRC GO field report platform and regularly updated figures and reports on the situation with the relevant 
units of IFRC Country Office. 
 
ICRC provided support to NS both during the development and implementation phases of the operation by allocating 
resources to conduct the emergency needs assessment and to provide essential household kits to five regional 
committees experiencing flooding including Tahoua. 
 
Luxembourg Red Cross supported with 100 shelter kits available at the NS warehouse. However, these shelter kits were 
rented from another project, thus were replenished by the DREF operation. 
 
Overview of other actors actions in country 
The government of Niger trough the Ministry of the Humanitarian Action and Disaster Management activated its 2020 
flood contingency plan and the General Directorate of Civil Protection strongly contributed to evacuate the affected 
population to schools and other host families. 
 
During the implementation of this operation, coordination meetings with NGOs, UN agencies including OCHA, UNICEF 
and WHO and the Red Cross Movement were regularly organized at the Ministry of Humanitarian Action and Disaster 
Management under the leadership of the National Flood Management Committee. The Government and humanitarian 
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actors were already mobilized to provide support to the affected populations. UNICEF supported with 1,500 households’ 
items in the regions of Diffa, Maradi, Zinder and Tahoua. IOM provided 129 households items and 1,200 tarpaulins in 
the region of Niamey. Further, IRC provided 595 households items to the floods affected population in the region of 
Diffa. However, as UNICEF was providing items in the same regions with the Red Cross, a strong coordination with 
NRCS and other actors was made under the leadership of OCHA and the Ministry of Humanitarian actions and Disaster 
Management to avoid duplication. 
 
To ensure an effective response and avoid duplication, clusters and sub-clusters meetings were held on a weekly basis 
to share updated figures of the floods in the country during which the needs of the affected populations and gaps were 
identified and interventions outlines formulated. 
 
Needs analysis and scenario planning. 
 
Needs Analysis 
The floods impacted several communities. According to the assessments conducted by the NCRS volunteers and the 
Civil Protection services, damages were recorded in several sectors. The needs identified were expressed in terms of 
shelter, household items, water, health, hygiene and sanitation, livelihood, and basic needs as highlighted in the EPoA. 

Risk Analysis 
The operational risks highlighted at planning stage of this operation remained relevant throughout implementation. 
Mitigation measures identified were adopted as follows:  

• NRCS involved community leaders including key informants, religious and traditional leaders, in the 
implementation of this operation.  

• Both target population and non-recipient communities were involved in the activities’ implementation and finally, 
the establishment of feedback committees to receive complaints from beneficiaries supported an effective 
implementation of activities.  

• Information and sensitization sessions were conducted for communities and local authorities. 
• Strict compliance with the logistics, accounting, and financial procedures of the NS and IFRC. 
• The printing of distribution cards for targeted population prior to the cash distribution and sharing information 

prior to the distribution dates as well as the total amount to be transferred per beneficiary supported a smooth 
cash disbursement process. 
 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective 
The overall objective of this DREF operation was to support 
1,000 households or 7,000 people affected by the floods in the 
regions of Dosso, Maradi and Tahoua through the provision of 
shelter and household items, livelihood, and basic needs as well 
as water, hygiene, and sanitation. To ensure an efficient 
implementation of the operation, the 60 volunteers and 06 
supervisors received training for over one week on the following 
topics: distribution techniques, emergency shelter assembly 
techniques, WASH, CEA and PGI and on the Movement. 

 

Proposed strategy 

Shelter and essential household items 
Reflecting the large number of houses destroyed and the urgent 
need in terms of shelter, 100 households received Sahel shelter 
kits. In addition, 1,000 affected households were supported with 
essential household items kit. Each kit comprised of two mats, 
two blankets and two mosquito nets. In addition, 20 community 
volunteers supported the construction of the 100 Sahel shelters. 
Some 180 households also received 180 essential household 
items kits in Maradi region. 
 
Livelihoods assistance through unconditional cash 
distribution 
A total of 1,000 affected households received cash grants to 
contribute to the rehabilitation of their livelihoods and their basic 
needs. This decision was made based on flexibility of this 

Beneficiary receiving a HHI kit from a NS volunteer 
©NRCS,2020 

Beneficiary receiving Cash Grant from NCRS DM 
coordinator ©NRCS,2020 
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modality, which allowed families to spend the money based on their specific needs. Each household received the amount 
of 50,000 XOF. This amount has been calculated using the tool called ''Model for calculating amounts” in the NRCS 
toolbox. It is for immediate unmet needs that correspond to 10% of the minimum expenditure per household per month. 
This also allowed NRCS to demonstrate its  strong capacity and experience in the implementation of cash transfers 
operation, which enabled the NS to conduct the activity within the indicated time frame.  
To conduct this activity, the NRCS, through a transparent process, signed an agreement with Orange Money, a financial 
services provider unit of Orange mobile telecommunication company.  
 
Water, Sanitation and Hygiene kits 
To prevent the risk of diarrheal and other water borne diseases, NRCS volunteers conducted sensitization sessions on 
WASH promotion and good practices to 1,000 households in the regions of Maradi, Tahoua and Dosso. For the 
effectiveness of the sensitization sessions, 60 support material (IEC material) was produced and distributed to the 
community volunteers. In addition, each of the 1,000 households received 7 pieces of soap. 
 
Further, water purification products including 200,000 Global tab tablets, 2,000 buckets of 20 litters and 1,000 jerrycans 
of 20 litres for the transportation and storage of water, 1,000 pieces of 1m2 tissue for water purification were purchased 
and distributed to 1,000 targeted households in the three regions. So, each household received 200 Global tab tablets, 
02 buckets of 20 litters, 01 jerrycan of 20 litters and 1 piece of 1m2 tissue.  
 
Community engagement and accountability (CEA) 
To ensure community engagement and accountability throughout the implementation of this operation, NRCS 
emphasised on the involvement of local leaders and vulnerable groups including women groups, the elderly, community 
leaders, key informants as well as Disable People Organisations (DPO). They were involved right from the rapid 
assessment stage and throughout implementation. Keys stages where communities and local leaders and/or their 
representatives were involved include coordination meetings, general assemblies, construction of Sahel shelter and 
sensitization sessions. In addition, 25 feedbacks management committees were established. The aim was to collect 
grievances, suggestions, and opinion of the population about the operation. These committees were also involved in 
the beneficiaries targeting including validation process. Further, to ensure the effectiveness of CEA approach during the 
DREF operation, vulnerability criteria including the level of damages encountered, the status of the affected households 
and the capacity of the households to recover were identified and validated during communities’ general assemblies.  
The Post Distribution Monitoring (PDM) revealed that 100% were satisfied with the operation. However, 10% of them 
recommended to increase on the quantity of emergency household kits and the amount of cash disbursed for future 
operation. 
 
Protection, Gender, and Inclusion (PGI) 
PGI aspects considered during the implementation of the operation include equal participation and access of all 
categories of affected populations including women, girls, men and boys from diverse ages, disabilities, and 
backgrounds. Similarly, during the implementation, PGI concept was considered. These included the targeting process 
as well as the distributions of HHI and cash operation, as well as the other activities. In addition, 66 volunteers received 
insurance coverage from 03 November to 31 December 2020. 

Other actions included identification of cash distribution sites close to the residence of beneficiaries and the use of 
electronic cash transfer option to secure the grant from fraud and ensuring at the same time security of beneficiaries. 

 

Operational Support Services 
Human Resources 
An overall 60 volunteers and 06 supervisors were mobilized to implement the operation. They were supported by Red 
Cross Managers at regional level.  At NS headquarters level, the following were equally involved in the response -- the 
Disaster Management Coordinator and his two assistants, the WASH Coordinator, the Logistics Coordinator, the 
Communication Coordinator, the Cash and voucher assistance (CVA) Coordinator, and the Finance Assistant. They 
regularly supported both the planning and the monitoring of field activities. 
 
Further, IFRC CO also supported through remote monitoring and participated in the final lesson learned workshop 
organized at Maradi under the leadership of the Disaster Management and CVA Coordinators.  
 
Logistics 
The procurement of items including water purification aqua tab tablets, buckets, jerrycans and Sahel shelter was done 
locally and in compliance with IFRC logistics procedures. This operation supported the rental of one vehicle through the 
IFRC leasing system.  All other logistics activities were conducted by the NRCS logistics department with support from 
IFRC logistics officer. 
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Communication 
All communication activities were implemented by NRCS’s Communication Department. These included the production 
of videos and photos to regularly inform and ensure the visibility of the operation both internally and externally to the 
Movement. During the implementation of this operation, the visibility work focused on the production of 90 T-shirts and 
100 bibs which were distributed to volunteers and staff involved in the implementation of activities. Another 
communication activity included documentation of lessons learned.  
 
Security 
Security mitigation measures taken by NRCS and IFRC during the implementation of this operation included close 
monitoring of the security trends, particularly within the DREF implementation area. Similarly, volunteers received online 
training on personal safety rules, safety management and the safety of volunteers. The acceptance approach was 
adapted by the NRCS by producing T-shirts, and bibs for volunteers in charge of implementing activities. 

In addition, all field trips were subject to strict compliance with RCRC security protocols signed in May 2020. The 
document approved and signed by RCRC partners including IFRC, ICRC and the NS represent a unique security 
framework to coordinate and monitor the security trend in the country. With support from IFRC and ICRC, NS officials 
collaborated with local and national authorities and even with INSO and UNOCHA to strictly monitor the security issues 
within the areas of implementation.  

All these safety prevention and management mechanisms permitted the coordination of evidence-based decisions to 
mitigate risks and security incidence occurrences. 

Planning, Monitoring, Evaluation and Reporting (PMER)  
Due the COVID-19 pandemic, organizing field trips from the IFRC side was not possible during the first two months of 
the implementation stage. However, an IFRC team participated in the capitalization workshop organized the NS at the 
end of the operation. Representatives from NS regional committees from Dosso, Tahoua and Maradi attended the 
workshop. 
 
Recommendations formulated during the workshop include 
the following: 

• Focus on the involvement of community members 
during activities implementation including the 
construction of Sahel shelter. 

• Ensure that the implementation framework is 
followed as scheduled to avoid rushing toward the 
end of the operation which generally affects project 
quality. 

• Improve coordination among the NS regional 
committees, especially during the cash operation. 
This may improve project quality as team members 
can teach one another and improve their 
performance.  

• Increase the number volunteers for future similar 
operations. 

 
Administration and Finance 
The Finance Assistant of the NRCS with support of the IFRC country office finance department oversaw the financial 
management of the operation. She also provided support in the implementation of activities, specifically ensuring 
compliance of expenditures with the IFRC financial and administrative norms and standards. 
 
 
 
 
 
 
 
 
 
 
 

Group work during the lessons learned workshop at Maradi 
©NRCS,2020 
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C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 8,260 
Male: 4,047 
Female: 4,213 

   

Outcome 1: Immediate shelter and settlement needs of the flood-affected population in the target 
regions of Niger, are met over a period of three months.   
Output 1: basic household items assistance is provided to the affected families 

Indicators:  Target Actual 
# of the affected HH assisted with EHI. 1,000 HH  1,180 HH  
# of volunteer trained.  66 66 
# of Essential household items kits purchased. 1,000 1,180 
# of people reached by the distribution of the EHI kits.  7,000 people 8,260 people 
# of coordination meeting held by the Government and other stakeholders N/A 10 
Output 1.2: Target population in the affected areas are provided with assistance to support the construction 
of emergency shelter 
Indicators: Target Actual Actu  
# of volunteers trained on Sahel Shelter construction. 66 22 

# of Sahel Shelter purchased.  100 100 

# of households assisted with Sahel shelter kit.  100 100 

# of Sahel Shelter constructed by the volunteers. 100 100 

Narrative description of achievements 
• With support from RCRC Movement partners including ICRC, IFRC, Belgium, Luxemburg, and Danish Red Cross 

Societies, the NS assisted 1,180 affected households, approximatively 8,260 people including 4,047 men and 
4,213 women with Essential Health Items (EHI) including two blankets, two mosquito nets and two plastic mats. 
To ensure implementation of this activity, the NS identified and trained 66 community volunteers on distribution 
techniques. 

• A total of 100 affected households (approx.700 people) received 100 Sahel shelter kits and 22 community 
volunteers received training to support the construction of these shelters. At the end of the DREF operation, all the 
100 Sahel shelters were constructed by the 22 volunteers that received training with the with the support of the 
community. 

Challenges 
• The main challenge encountered during the implementation of this operation was the delay registered vis à vis the 

initial timeframe. Indeed, most of the activities were conducted in November 2020, which matched with the 
operation closure.  Among the reasons for such delay was the workload upon the Disaster Management (DM) unit 
of the National Society that was busy implementing COVID-19 activities across the country. Identification of the 
financial service provider (FSP) also took a while and negatively impacted the onset of the DREF operation in the 
three regions. To tackle this delay, the NS DM unit with support from IFRC programmes and operations unit, 
developed a new implementation schedule that allowed completion of activities within allocated timeframe. 

• In addition to the overall delay encountered by the operation, the number of 22 community volunteers were not 
enough for the construction of the Sahel shelter within the project time frame. Actions taken to mitigate the issue 
include the involvement of beneficiaries and some community members during the construction stage and sharing 
of information among the NS regional committees involved in the implementation of the DREF operation. 

Lessons Learned 
• A close coordination among RCRC partners is important to conduct project activities and enhance performance 

even when the implementation encounters delay due to internal or external factors. The PDM reported that the 
quantity of NFIs should be increased for future operations. 

• The involvement of community members in the construction phase helped to cover the whole construction before 
the project ended. Also, the involvement will lead to the sustainability of the operation. 
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Livelihoods and basic needs 
People reached: 7,000 
Male: 3,430 
Female: 3,570 

   

Outcome 1: Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected 
areas, restore, and strengthen their livelihoods  
Output 1: Livelihoods and basic needs Output 1.5: Households are provided with unconditional/multipurpose 
cash grants to address their basic needs. 
Indicators:  Target Actual 
# of feasibility and market assessments carried out. 1 1 
# of companies identified for cash distribution. 1 1 
# of people targeted for the Cash distribution. 7,000 7,000 
# of people reached with Cash distribution.  7,000 7,000 
# of feedbacks collected during the implementation of this operation.  N/A 2 
# of HH which received cash assistance for basic needs  1,000 1,000 
% of beneficiaries satisfied by the cash distribution. 100% 100% 
Narrative description of achievements 
A total number of 1,000 affected households received XOF 50,000 each as an unconditional cash grant to cover their 
basic needs. The desegregated data include 3,430 men and 3,570 women. The NS, with support from IFRC identified 
Orange Telecommunication Company through a transparent tender process to be the Financial Service Provider for 
this operation within the three regions. The entire operation was supported by NS staff members and 66 community 
volunteers. 
Challenges 
One of the challenges encountered during the implementation includes coordination between NS technical staff and 
staff from Orange Money unit from one side and between the NS headquarters staff with the regional committees. One 
of the reasons of this situation was the workload that must be carried out within a limited timeframe. In addition, the 
overall delay encountered by the DREF operation was also part of the challenges of the present operation. Network 
failure, illiteracy of some beneficiaries to operate their phone and issues with regional committee’s member having 
difficulties when reading the number written on the sim cards, the time was not enough for the FSP team to support 
the regional committees to timely handle identified issues.  Improved coordination among partners was the key element 
that helped to conduct the operation within a reasonable timeframe. 
Lessons Learned 
A participatory coordination among partners including RCRC and external ones is necessary to conduct project 
activities. The beneficiaries need support to handle their phones to receive their cash disbursements in due time.  

 

 

Water, sanitation, and hygiene 
People reached: 7,000 
Male: 3,430 
Female: 3,570 

    

Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities  

Indicators:  Target Actual 

% of target population reached with WASH. 100% 100% 

Output 1.1: Target population in the affected area have access to safe drinking water supply 

Indicators:  Target Actual 

# of volunteers trained on WASH activities. 66 66 
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# of water purification tablets purchased.  630,000 200,000 
# of people reached with distribution of water purification tablets. 7,000 7,000 

# of WASH items purchased (buckets, jerrycans and soap).  

2,000 buckets, 
1,000 

jerrycans and 
7,000 pieces 

of soap) 

2,000 buckets, 
1,000 

jerrycans and 
7,000 pieces 

of soap) 
# of people reached with the distribution of WASH items.  7,000 7,000 
# of people trained on safe use of water treatment products.  7,000 7,000 
Output 2.1:  Continuous monitoring and evaluation of water, sanitation, and hygiene situation is carried out 
in targeted communities 
Indicators: Target Actual Actu  
# of volunteer trained on carrying out water, sanitation and hygiene monitoring and 
evaluation. 66 66 

# of monitoring visits on water, sanitation, and hygiene situation in target 
communities. 3 3 

# of participation to the cluster wash meeting. N/A 3 
Output 2.4: Hygiene promotion activities are provided to the entire affected population. 
Indicators: Target Actual 
# of community awareness carried out. 3 3 
# of people reached with the community awareness. 7,000 7,000 
# of IEC material produced: pagivolts. 60 50 
Narrative description of achievements 
 
• Hundred percent (100%) of the 7,000 people targeted (1,000 households) including 3,430 men and 3,570 women 

were reached by this operation. They received support to get access to safe drinking water supply. This included 
provision of WASH items (buckets, jerrycans and soap), water purification tablets and awareness sessions to 
promote WASH good practices within the implementation area. Each of the 1,000 households received two 
buckets, one jerrycan and seven pieces of soap. They also received 200 Global tab tablets and 1 m2 of cloth for 
water purification. The aim was to support the affected households in getting safe drinking water supply. The 
DREF implementation team decided to replace the aqua tab tablets by the Global tab which has the same clinical 
characteristics. In addition, the initial budget was not enough to purchase the 630,000 tablets because the Global 
Tablet was more expensive compared to the aqua tab tablets. Additional reason was the Nigerian border that 
remained closed during the implementation stage, causing an increase in cost per unit of the product. 

• To conduct WASH activities including awareness sessions, 66 community volunteers received training on the 
promotion of WASH and good practices. The awareness sessions conducted were able to reach at total number 
of 7,000 people including 3,430 men and 3,570 women. In addition, three monitoring visits were conducted during 
the implementation phase. The aim was to support the effectiveness of the operation. Further, the technical staff 
including the DM and the WASH coordinator also supported the operation through suggestions and 
recommendations formulation. 

• A total of three awareness sessions were conducted during the DREF implementation. For the effectiveness of 
the activities, 60 IEC materials were produced and distributed to volunteers. Awareness sessions conducted by 
the community volunteers reached a total number of 7,000 People including 3,430 Men and 3,570 women.  

Challenges 
• Apart from the overall delay encountered by the DREF operation, no specific challenge was found during the 

implementation. 
• In addition to the overall delay encountered at the beginning of the operation, the quantity of tablets for water 

purification purchased was only sufficient to cover one month instead of three months planned. 
• The main challenge encountered here was that the number of IEC materials were not enough to cover the 66 

community volunteers. To address that, the NS used remaining IEC materials from previous DREF operation. 
Lessons Learned 
 
• The use of local material including buckets, jerrycans and tissue distributed to affected households were adapted 

to the needs of beneficiaries. With these materials, affected households were able to get access to purified water 
for drinking within the areas of implementation. Similarly, the distribution of soap really helped to address the rapid 
spread of water borne diseases and COVID-19 pandemic. 
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• The involvement of the community volunteers positively affected the quality of the operation. The closure of the 

Nigerian border and the limitation of terms of transactions between countries due to the COVID-19 pandemic 
negatively affected the availability of products and the cost of those that were available. 

• For the effectiveness of hygiene promotion activities, focusing on the involvement of community volunteers and 
the coordination between RCRC partners positively impacted the implementation of the awareness sessions. 

 

 

Protection, Gender and Inclusion  
People reached: N/A 
Male: N/A 
Female: N/A 

    

    
Outcome 1: Communities become more peaceful, safe, and inclusive through meeting the needs and rights 
of the most vulnerable. 
Indicators:  Target Actual 

PGI minimum standards training conducted.  1 1 
Output: Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and equitable 
provision of basic services, considering different needs based on gender and other diversity factors. 
# persons trained in PGI minimum standards Target  66 66 
Narrative description of achievements 
• Sixty-six (66) community volunteers received training in PGI minimum standards. With the knowledge received 

during the training, the community volunteers conducted the DREF activities with compliance to DREF Procedures 
and RCRC minimum standards. In addition, awareness activities conducted by the community volunteers promoted 
the involvement of community members in the implementation of the operation. Special concern was focused on 
elderly people and people with specific needs including people with disability. 
 

Challenges 
The level in terms of education required to follow the training was found as the main challenge. Some community 
volunteers did not have the required level to understand the training content. 
Lessons Learned 
• Involving community members during project/programs implementation helped to reach the most vulnerable and 

people with specific needs and reduced conflicts occurrence. 
• Use of French and local languages to conduct training sessions at community level makes the content accessible 

to the highest number of volunteers. 
 

  Strategies for Implementation 
S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical, and financial foundations, systems and structures, 
competences, and capacities to plan and perform 
Indicators: Target Actual Actu  
# of volunteers involved in activities insured  100% 100% 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Indicators:  Target Actual 

# of volunteers insured.  66 66 
# of volunteers briefed on their roles and responsibilities.  66 66 
Output S2.1.1: Effective and respected surge capacity mechanism is maintained. 
 
Indicators: Target Actual 
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# of Surge support deployed RDRT deployed. 1 0 
Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 
# of volunteers trained in CEA. 66 66 
# of meeting held with communities. 6 15 
# of feedback mechanisms set up. 3 25 
# of feedback collected N/A 2 
Output S3.1.1: IFRC and NS are visible, trusted, and effective advocates on humanitarian issues 

Indicators: Target Actual 
# of visibility items produced 66 tee-shirt, 

100 bibs 
90 tee-shirts, 

100 bibs 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 
Indicators: Target Actual 
# of monitoring visits carried out.  3 3 
#  of reports produced. 2 1 
# of lessons learnt workshops held. 1 1 

Narrative description of achievements 
• Some volunteers including 22 for each region benefited from the IFRC insurance coverage. The aim was to give 

them protection during the DREF operation implementation so that they can be fully motivated to conduct the 
activities. 

• No Surge member was deployed on this operation. 
• To fulfil compliance with humanitarian assistance standards, the NS proceeded to train 66 community volunteers 

on PGI, CEA, WASH, Sahel shelter construction techniques and distribution techniques including NFI and cash. In 
addition to that, 15 community meetings were organized including needs assessments prior and during the DREF 
operation, targeting of beneficiaries. To improve community’s participation and collect suggestions and /or 
feedbacks, 25 feedback mechanisms were established in the areas of implementation. 

• To ensure visibility during the implementation, 90 tee-shirts, 100 bibs were produced and distributed to community 
volunteers and NS staff both at National and Regional levels. Indeed, the production of caps was replaced by T-
shirts to increase the visibility of the operation. This allowed to reach other people within the implementation area 
including NS and IFRC visibility. 

• The lessons learned workshop was held on 30 November, which was the operation end date. Participants from the 
three regions attended the session. In addition, the governance boards from the NS regional committees covered 
by the DREF were also present.  Further, IFRC representatives including the programs and operations coordinator 
and the PMER Officer attended the meeting.  

Challenges 
• In general, there were delays in the implementation of the DREF operation activities, which put the teams under 

pressure to meet deadlines. 
• During the PDM, feedbacks were collected from the beneficiaries. These included views on the quantity of NFI, 

and the amount of cash distributed. IFRC representatives during the lessons learned workshop recommended to 
reflect these points in the workshop final report. 

• Misunderstanding from the communities’ side regarding their role and responsibilities, especially with the 
construction of Sahel shelter. 

Lessons Learned 
• The involvement of local community through community volunteers has promoted ownership of the DREF operation 

activities by the community members. In addition, briefing volunteers on their roles and responsibility was identified 
as a good approach for community engagement. 

• It would be helpful if the NS uses the IFRC feedback template to monitor and report against. For that, IFRC Niger 
Country Delegation will ensure that all the templates are shared with the NS for use during projects and programs 
implementation. 

• The use of visibility items such as tee-shirt, and bibs has improved the NS visibility within the implementation areas. 
In addition, the community volunteers by wearing such material have gained credibility and acknowledgement 
within their communities. 

• Promote participation at community level by sharing information and briefing them on activities strategies. This 
may promote their will to provide full support to volunteers during the implementation of certain activities including 
the construction of Sahel shelters.  
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• Document all field trips and visits by producing comprehensive reports. 
• Share reports to indicated persons so that it contributes to strengthening capacities for projects/programs quality 

and performance. 
 

D. THE BUDGET 
The overall budget for this operation was CHF 264,252, of which CHF 252,233 (95%) were spent. A balance of CHF 
12,019 will be returned to the DREF pot.  
 
Explanation of variances: 

• Shelter – Relief: The financial report indicates a positive variance of CHF 54,583. This is because all the expenses 
incurred under this budget line were reported under Other Supplies and Services. Therefore, the report of this last 
budget line shows a negative variance of CHF -55,378. 

• Teaching Materials: Budget line was spent by CHF 6,837. The report shows that this activity was not budgeted. 
However, it was budgeted under Workshops & Training, but it was reported under relief items, constructions, 
and supplies, which explains why it shows a negative variance. 

• Distribution and Monitoring: The financial report indicates that this budget line remained unspent. This is because 
IFRC suspended all field missions to reduce the spread of  the Covid-19 virus. Thus, no IFRC monitoring missions 
were conducted. However, the IFRC did attend the lessons learned workshop held in Maradi at the end of the 
operation. Field activities were monitored remotely through phone calls. 

• Transport and vehicles Costs: This budget line shows a positive variance of CHF 3,232. This happened because 
the vehicle in leasing were rented a month after the beginning of the operation. Therefore, the vehicle in leasing 
was rented for two months and the project timeframe ended. 

• National Staff: The report shows that this budget line was not budgeted but there are expenses booked on it. The 
explanation is the fact that there were many NS staffs on the field for instance, the DM Coordinator, the Protection 
Coordinator, the Cash and Voucher Coordinator and the Logistic Coordinator were all on the filed for volunteers 
training in various domains. These missions were also required for supervision since there was no IFRC staff on the 
field for supervision. This also led to the negative variance of CHF 2,100 (52.5%) on the National Society Staff 
budget line planned for the indemnity of the NS staff. 

• Volunteers: Because of COVID-19, activities of the DREF started late. The NS had to increase the number of 
volunteers to be able to cover all the planned activities. This led to an over expenditure of CHF 3,824 (22.6%)  
provided for volunteer incentive. 

• Consultants: Consulting fees were budgeted for PGI, Communication and Community Engagement trainings. 
However, these resources were not used because the trainings were conducted by the National Society's Disaster 
Manager Coordinator, thus the budget line remained unspent. 
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Contact information 
 

Reference 
documents 
 
Click here for: 
• Emergency Plan 

of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Red Cross Society of Niger  

• Programmes Coordinator: Issiakou Soumana Gaoh, email: issiagaoh@yahoo.fr,  
phone: +227 96 96 15 05 

• Disaster management Coordinator: Yayé Seydou, email: yayesaidou@gmail.com,  
phone:+227 90 13 12 50 

 
    In the IFRC Niger Country Office 

• Pierre Danladi, Operations and Programmes Coordinator; phone: +227 800632 49; 
email: pierre.danladi@ifrc.org;  

 
 IFRC office for Africa Region:  

• Adesh Tripathee, Head of DCPRR Department, Nairobi, Kenya; phone +254 731 067 
489; email: adesh.tripathee@ifrc.org   

• Alina Atemnkeng, DREF Delegate – Africa, phone: +254 731 067 277; email: 
alina.atemnkeng@ifrc.org   

 
In IFRC Geneva :  

• Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; email: 
nicolas.boyrie@ifrc.org   

• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; email: 
eszter.matyeka@ifrc.org   

 
For IFRC Resource Mobilization and Pledges support:  

• IFRC Africa Regional Office for resource Mobilization and Pledge: Louise 
Daintrey; Head of Unit Partnership and Resource Development, Nairobi, email: 
louise.daintrey@ifrc.org,  

 
For In-Kind donations and Mobilization table support:  

• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries)  

• IFRC Africa Regional Office: Philip Kahuho, PMER Manager, email: 
philip.kahuho@ifrc.org; phone: +254 732 232 081 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate, and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

https://adore.ifrc.org/Download.aspx?FileId=340718
https://adore.ifrc.org/Download.aspx?FileId=340718
mailto:issiagaoh@yahoo.fr
mailto:yayesaidou@gmail.com
mailto:pierre.danladi@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:alina.atemnkeng@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:philip.kahuho@ifrc.org
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Selected Parameters

Reporting Timeframe 2020/08-2021/03 Operation MDRNE024
Budget Timeframe 2020/08-2020/11 Budget APPROVED

Prepared on 11/May/2021
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 264,252

DREF Allocations 264,252

I. Summary

Opening Balance 0

Expenditure -252,233

Closing Balance 12,019

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 65,318 3,751 61,567
AOF3 - Livelihoods and basic needs 95,761 90,466 5,295
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 31,252 144,578 -113,326
AOF6 - Protection, Gender & Inclusion 2,489 2,489
AOF7 - Migration 0

Area of focus Total 194,820 238,795 -43,975

SFI1 - Strenghten National Societies 6,930 6,930
SFI2 - Effective international disaster management 24,428 13,437 10,990
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 38,074 38,074

Strategy for implementation Total 69,432 13,437 55,994

Grand Total 264,252 252,233 12,019

MDRNE024 - Niger - Floods
Operating Timeframe: 26 Aug 2020 to 30 Nov 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Selected Parameters

Reporting Timeframe 2020/08-2021/03 Operation MDRNE024
Budget Timeframe 2020/08-2020/11 Budget APPROVED

Prepared on 11/May/2021
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 166,017 169,575 -3,558
CAXB CAXBShelter - Relief 54,583 54,583

CAXBClothing & Textiles 1,333 1,333

CAXBWater, Sanitation & Hygiene 12,600 10,327 2,273

CAXBTeaching Materials 6,837 -6,837

CAXBUtensils & Tools 10,833 12,089 -1,256

CAXBOther Supplies & Services 55,378 -55,378

CAXBCash Disbursment 86,667 84,945 1,722

Logistics, Transport & Storage 29,067 11,068 17,999
CAXF CAXFDistribution & Monitoring 14,767 14,767

CAXFTransport & Vehicles Costs 14,300 11,068 3,232

Personnel 20,899 40,715 -19,816
CAXH CAXHNational Staff 13,892 -13,892

CAXHNational Society Staff 4,000 6,100 -2,100

CAXHVolunteers 16,899 20,723 -3,824

Consultants & Professional Fees 100 100
CAXI CAXI6Consultants 100 100

Workshops & Training 11,817 2,124 9,693
CAXJ CAXJWorkshops & Training 11,817 2,124 9,693

General Expenditure 20,225 13,357 6,868
CAXL CAXLTravel 2,717 908 1,808

CAXLInformation & Public Relations 2,308 6,570 -4,262

CAXLOffice Costs 5,200 3,133 2,067

CAXLCommunications 6,500 2,739 3,761

CAXLFinancial Charges 2,000 7 1,993

CAXLOther General Expenses 1,500 1,500

Indirect Costs 16,128 15,394 734
CAXP CAXPProgramme & Services Support Recover 16,128 15,394 734

Grand Total 264,252 252,233 12,019

MDRNE024 - Niger - Floods
Operating Timeframe: 26 Aug 2020 to 30 Nov 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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