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DREF Operation n° MDRNE025 GLIDE n° EP-2021-000130-NER 

Operation update n° 1; 13 December 2021 Timeframe covered by this update: 03 months (from 
03 September to 11 December 2021) 

Operation start date: 03 September 2021 Operation timeframe: 04 months (end date 31 
January 2022) 

Funding requirements (CHF): 275,635 

N° of people being assisted: 35,000 people  
People reached to date: 19,390 people 
Red Cross Red Crescent Movement partners currently actively involved in the operation: French Red Cross and 
International Committee of Red Cross (ICRC) and international Federation of Red Cross and Red Crescent 
Societies (IFRC) 
Other partner organizations actively involved in the operation: UNICEF, WHO, and MSF 

 
Summary of major revisions made to emergency plan of action: 
 
This operation update is published to inform stakeholders on the progress on implementation since the start of the operation on 3rd 
September 2021. The update also informs on changes made to the operational strategy as some budget lines were freed up thanks 
to participation in cost from Regional Office Surge budget and support provided by UNICEF, the budget has been revised to ensure 
that the MoH strategy can be supported through this operation. Below points summarize the main changes:   

• Adaptation to the changing epidemiological situation: change from ORP/ORT response towards Branch Transmission 
Intervention Team (BTIT) and Oral Cholera Vaccination Campaign (OCVC) support.  

• Inclusion of additional two-day training for all 160 volunteers 
• Inclusion of CEA/RCCE one-day training for all 160 volunteers 
• Inclusion of procurement: backpacks for volunteers, cotton masks, sprayers, megaphones, handwashing stations 
• Part of the budget was freed up as surge support delegates are being paid out of Regional Office budget, transport of ORP 

costs in country is less and UNICEF donated materials, leading to minor budget revision. This will allow, amongst other 
things:   

o Extension of ORP trainer and CEA coordinator surge support to the end of the operation timeframe on 31 January 
2022  

o Increase of amount for lessons learnt workshop to bring all key stakeholders together to discuss the three main 
cholera RCRC responses and steps ahead after the operation and preparation for future outbreaks. 

The operational timeframe remains unchanged (04 months) with end date of 31 January 2022. 
  
 

A. SITUATION ANALYSIS 
 
 
Description of the disaster 
 
The official report shows us that the first case of cholera was recorded in epidemiological week 10 in Maradi. However, 
it was not before week 22 that the evolution of the rise of cases got serious. During a press conference held on 9 August 
2021, the Minister of Public Health of Niger officially declared the Cholera epidemic outbreak in the country. As of 16 
August 2021, Niger recorded 845 confirmed cases with 35 deaths. Initially located in two regions of the country, (Zinder 
and Maradi) and National Society’s (NS) response was being supported through the regular IFRC’s Country Support 
Platform (CSP) project with the Global Taskforce on Cholera Control (GTFCC). Unfortunately, the epidemic spread 
rapidly and by 24 August 2021, the number of confirmed cases had increased to 1,904 with 70 deaths (4% lethality 
rate). In addition, the scope of the outbreak spread significantly, from two regions to six regions by 24 August, including 
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Maradi, Zinder, Tahoua, Dosso, Niamey and Tillabery. A total of 23 Health districts in these regions have so far reported 
cases out of which 18 are already managing confirmed cases.  
 
The outbreak reached its peak in epidemiological week 33. Although the cases showed a tendency of slow decrease 
after the peak, it was still likely that the cases could again increase leading to new peaks and waves of contamination. 
The Red Cross Movement and partners saw it as important to continue to monitor the situation and implement activities 
in the affected areas because, from experience from earlier outbreaks in Niger and its neighbouring countries, cholera 
spreads easily. Indeed, after three weeks of cases decreasing in Maradi, they began to rise again in week 36 which 
raised concerns with the MoH. After discussions with the MoH and humanitarian partners, it was decided to train the 
first batches of volunteers in Madarounfa. In the end of September, the region of Diffa registered its first cases since the 
2021 cholera outbreak. This news was alarming for the MoH as the cases raised concern that the outbreak was 
spreading. The situation in Diffa was closely monitored and MoH called on the support of Red Cross Society of Niger 
(RCSN) to increase community-based activities to prevent further spread of cases. After an internal evaluation of the 
situation by RCSN and its RCRC movement partners, it was decided that the support of ICRC was sufficient to increase 
the activities in this region. By the end of October, two cases were registered in Dosso region leading the MoH to send 
a laboratory team to assess the situation. The MoH requested the RCSN to support them by setting up an ORP in case 
cases would increase. The RCSN prepared for this internally, however when the cases registered in Dosso turned out 
to be isolated cases it was decided not to proceed with the intervention in Dosso region.  
 
The DREF Operation has been running for almost three months, in this period Red Cross Society of Niger (RCSN) has 
provided an adequate response to the cholera outbreak in Niger and through its interventions it has contributed to reduce 
cholera cases. The operation is constantly adapting to situational changes and this report presents proposed operational 
and subsequent budget changes. 
 
As of 28 November 2021, a total of 5,572 cases and 166 deaths have been recorded, with a 3% lethality rate. At this 
stage of the outbreak, Niger, across all eight regions, around 2 new cases daily. In week 47, 14 new cases of cholera 
were reported, mainly two in Bouza, 11 in Diffa and one in Dosso. This tells us that even though the outbreak is under 
control in the regions that were hardest hit in the earlier stages of the endemic, Diffa is now experiencing an increase of 
cases. The elements that could explain this outbreak are the use of water from the Komadougou Yobé river for 
consumption (Waragou health district). This river is on the border with Nigeria, and it is in November and December that 
it floods. It is not unusual for Diffa region to experience cholera cases during this time of the year; insufficient community 
hygiene (lack of latrines, defecation in nature); low level of community knowledge about cholera; and insufficient training 
of communities’ relays on community case definitions of cholera.  
 
Based on experiences with previous cholera outbreaks in Niger, and in other countries, it is known that there are often 
cholera cases at community level that are not being officially reported. This is because of the remote context and the 
long distances to health centres. Moreover, there is a tendency of people preferring to stay at home instead of 
searching for support at health centres. Therefore, it has been questioned during the past months if cases have really 
gone down or if there continues to be unreported cases at community level. All volunteers have been informed that if 
they come across suspected cases, they must report these and do referrals to the closest health centres.  
 

 
Figure 1: epidemiological curve presenting the cholera situation as it evolves from 14th of July to 1st of November 2021 
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Figure 2: epidemiological curve presenting the cholera cases per region until week 37 

 
 
Summary of current response 
 
Overview of Host National Society 
 
Since the official declaration of the cholera outbreak 
in August, RCSN has deployed 32 volunteers to the 
affected areas in Maradi region (25) and Zinder 
region (10). There, volunteers were trained during 
the 2018 cholera response and could therefore start 
implementing the following activities: risk 
communication and community engagement 
(RCCE); WASH/health community awareness 
sessions around the Cholera Treatment Centres 
(CTC), managed by MoH and MSF; disinfection of 
the households and properties of persons with 
confirmed cholera cases; and sanitize people to 
wash their hands with soap.   
 
In September, the training of volunteers belonging to 
the most affected health districts begun, and 
refreshment training for the volunteers trained in 
2018. As mentioned in the DREF, 150 volunteers 
and 10 supervisors have been trained on 
ORT/ORTP in the regions of Maradi, Tahoua and 
Niamey. Volunteers have been trained during three-day training in October. 
 
Areas of intervention proposed in the operation were discussed by RCSN with its Movement partners, humanitarian 
partners and MoH. The evolution of the epidemic and capacity of other humanitarian partners were the chosen criteria 
for this assessment. 
 
It was decided to prioritize activities under this operation to the region of Maradi as this was the hardest hit region, in 
particular the districts of Tibiri, Madarounfa and Maradi city In Maradi, ninety-five (95) volunteers and even supervisors 
were trained and two additional ORP’s were transported to the region. Due to a decrease in officially registered cases, 
the Ministry of Health of Madarounfa and Tibiri expressed a preference of sensitization activities at community level 
through household visits. A concern was expressed that ORP´s in the communities could result in cases not being 
forwarded to the Cholera Treatment Centres. It was proposed to have the ORPs next to CTCs which could be beneficial 
in situations where there the capacity of CTC is overwhelmed. As this is not the case now, IFRC and RCSN do not 
consider this a suitable option. Through the months of October and November, volunteers in Maradi visited a total 17,036 
households reaching 136,162 people (56,721 men and 79,441 women).  
 
In Tahoua region, awareness activities on all containment measures to fight against the cholera outbreak were launched 
in the district of Konni on Monday the 18 October. The Red Cross sub-committee has urgently put in place ten (10) 
teams composed of four volunteers in each, amounting to forty (40) volunteers in total. Nine of these teams are working 
on sensitization and are going door-to-door and a total number of 1,862 houses were visited, meeting the community 
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members, visiting schools and do mass sensitization whenever they are in front of a bigger audience – either at baptism 
or wedding ceremonies (a total of 33,041 people were sensitized, there in 11,056 men, 9,480 women and 13,293 
children). The 10th team is composed of four trained hygiene volunteers in charge of disinfecting the affected households 
and sites at risk (in total 12 houses and 9 sites were disinfected). The volunteers referred four people with suspected 
cases of cholera to the closest health centres. All activities in the region are supervised by two supervisors. In addition 
to the activities carried out by the volunteers, the RCSN launched a dissemination of key messages on containment 
measures to fight against the cholera epidemic every day on the two community radios. All the surrounding villages at 
a distance of 15 kms receive this message. 
 
In Niamey, 15 volunteers and one supervisor have been trained to carry out sensitization activities. The volunteers 
visited 480 houses reaching a total of 6,911 people including 3,247 men and 3,664 women through household visits.  
 
As the first cases of this outbreak in Niger came from Nigeria, cooperation between Nigeria and Red Cross Society of 
Niger is being explored. Based on experiences from the 2018 outbreak, it was decided to set up Infection Prevention 
and Control Points in the border areas with Nigeria. Currently, 21 IPC points have been set up, more specifically: 13 IPC 
attached to the IHC interventions, two by the border of Souloulou, three by the border of N’yelwa, two by the border of 
Dan Issa and one at the “Grand Marché” of Maradi.  
 
As the first main approach for cholera, the Oral Rehydration Points and Oral Rehydration Treatment (ORP/ORT) was 
no longer considered the most adequate response to the cholera outbreak, RCSN and IFRC discussed the ways forward 
with MoH. In consultation with IFRC Regional Office, it was decided to finalize the planned training´s on ORP/ORT as 
prevention for future outbreaks as these trained volunteers could be deployed. It was decided to introduce the two other 
main RCRC approaches in the response, namely: 
 

1. Branch Transmission Intervention Teams (BTIT) 
2. Oral Cholera Vaccination Campaign Support (OCVC) 

 
The Branch Transmission Intervention Team approach was partially included in the emergency plan of action as 3,000 
hygiene household kits were included. Following the BTIT approach, the volunteers conduct household visits and use a 
rapid risk assessment tool to evaluate the risks of transmission. They assess the quality and storage of the drinking 
water, as well as availability and quality of latrines, cleanliness of house and in particular the kitchen. Volunteers assess 
the cholera transmission as well risks at markets, schools, health centres and other public spaces. Based on the risks 
encountered, they provide adequate response to improve the hygiene situation and reduce the risks of transmission of 
cholera. Modules one to three of the BTIT training contain information which is already covered in the ORP/ORT training. 
Therefore, it was decided to focus on module 4 on household interventions and module 5 on community interventions. 
Moreover, during the supervision visits, it was noticed that volunteers have challenges on two-way communication and 
enhancing behaviour changes.  
 
Community Engagement and Accountability (CEA) being new within the RCSN, it was proposed by them to take 
advantage of this operation to institutionalize CEA within the NS. No system for rumour and feedback collection has 
been in place and it was decided to set this up. Therefore, it was decided to train all volunteers for one day on CEA and 
RCCE on top of the information provided on these topics in the ORP/ORT training. 
 
In the beginning of October, the MoH informed the Movement that they would launch a cholera vaccination campaign in 
the hardest hit regions. A total of 3,972,343 million Oral Cholera Vaccines were distributed to Maradi region, targeting 
1,986,172 people. It was discussed with RCSN and IFRC Regional Office to provide support to the OCV campaign and 
this was positively evaluated. Through participation in national, regional, and international meetings of the vaccination 
campaign, the Movement provided support and technical input. Information on the cholera vaccination campaign was 
provided to volunteers to include in the regular sensitization activities. Niger does not have much experience with OCV 
campaigns; therefore, it was important to provide adequate information. Concerns were expressed that the population 
would confuse the cholera vaccine with Covid19 vaccines and hence neglect to take these as there is a large vaccine 
hesitancy towards Covid19. In all preparation meetings with MoH and humanitarian partners RCSN and IFRC expressed 
the importance of adequate social mobilization before the initiation on the OCV campaign. Community meetings were 
organized in Maradi region to discuss the cholera vaccines. MoH started to set the first vaccine dose the 22 November 
2021, and the second vaccine dose will be distributed from 22nd December 2021 and onwards. In the period leading 
towards the second dose, the volunteers will continue to spread messages as it is important to receive the second dose 
to be immune for a period of two years. The cholera vaccine is an important aspect in preparedness for future outbreaks. 
 
As cholera outbreaks are recurrent in Niger, sustainability is at the centre of the approach to better prepare for future 
outbreaks. The aspect of sustainability is present in the strategic selection of volunteers and in advocacy for the three 
cholera response strategies of the RCRC movement, in capacity building of RCSN staff, and in the translation of training 
and IEC materials to local languages. 
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Volunteers have been carrying out a broad variety of sensitization activities to reduce the risks of cholera transmission. 
Household visits is considered as one of the most effective activities as it provides room to answer questions from 
beneficiaries and have in-depth conversations. Volunteers also conduct sensitization activities at crowded areas such 
as markets, health centres and schools. In all activities they use IEC material to visualize the explanations.  
 
Volunteers have organized community meetings with local leaders to have interactive discussions on cholera and 
prevention of it. Sensitization messages have been broadcasted on community radio´s during for over thirty days.  
 
Overview of Red Cross Red Crescent Movement in country 

 
The IFRC is providing support through its Niger Country Cluster Delegation and Africa Regional Office. From the onset 
of the disaster, contacts were established with the Disaster, Climate and Crises Preparedness Response and Recovery 
(DCPRR) and Health units of Africa Regional Office and regular updates on the situation and activities were shared. 
Movement partners in Niger include the French Red Cross, the Spanish Red Cross, the Luxembourg Red Cross, the 
Danish Red Cross, Finnish Red Cross, Italian Red Cross, the Belgium Red Cross, and the International Committee of 
the Red Cross (ICRC). Since the onset of the outbreak multiple Movement coordination meetings have been organized, 
some general coordination meetings and others specific on the response to the cholera outbreak. 

 
Since the launch of this operation, there have been many changes at IFRC Niamey Cluster Delegation which is now 
providing technical support to four National Societies: Burkina Faso, Niger, Côte d’Ivoire and Mali. Delegates and Surge 
support teams have arrived to support RCSN and the other NSs. For the support of the Cholera response operation, a 
Public Health Delegate has been deployed on mission, while an ORP trainer and Community Engagement and 
Accountability (CEA) coordinator have arrived in September and October through Rapid response system. The ORP 
trainer and CEA coordinator are funded through Surge unit in Nairobi and their missions will be extended to 31 January 
2021 to participate in the lessons learnt workshop the 19 January and in the final evaluation. The cost for their extension 
will be funded through the DREF. IFRC has been doing field visits to the regions together with RCSN HQ staff to provide 
technical support. Moreover, it has been observed that there is a need to strengthen and ensure sustainability of RCSN 
Health structure at regional and national level. Through this operation and other ongoing Health projects, IFRC has 
supported RCSN in internal needs assessment and it was decided that IFRC will explore funding opportunities to cover 
salaries of staff of the National Society. To improve coordination, weekly meetings have been organized to discuss 
implementation of the cholera DREF. Virtual meetings have been organized with regional staff to improve coordination 
and HQ. A WhatsApp group has been created to improve communication. 
 
Technical support has been provided to the operation through frequent contact with IFRC regional office. Updates have 
been shared and meetings have been organized. IFRC regional office hosted an online training to the staff involved in 
DREF operation on the new Branch Transmission Intervention Team training (BTIT), with focus on module four and five. 

 
Spanish Red Cross has supported RCSN with a contribution of 15,000 Euro to fund part of the activities in the districts 
of Malbaza and Madoua in Tahoua region. With these funds, 40 volunteers were trained on cholera prevention and 
hygiene promotion. Some 1,532 households have been sensitized of which 2,285 male and 3,840 female. Volunteers 
conducted disinfection of buildings and disinfected 26 houses and 36 public spaces. During a period of one-month, spots 
with prevention messages were broadcasted on the community radios “Mourya Karkara” and “Sarounia”. To ensure 
community engagement, 50 community leaders have been trained on cholera prevention. To adapt to culture and reach 
out to women, specific trainings have been conducted to women groups and through these one hundred women have 
been reached. 
 
The ICRC is a long-term partner of RCSN and has increased its presence in Niger due to the deteriorating security 
situation. It provided support for implementation of activities in the regions of Tillabery and Diffa. Both are regions with 
insecurity and attacks. RCSN has trained and deployed volunteers in both regions. In Tillabery, RCSN has trained 27 
volunteers (9 from Kollo, 9 from Gotheve and 9 from Tillabery) which have carried out six awareness sessions per week 
in November and will carry out five sessions per week in December. So far, a total of 7,662 people has been sensitized 
(2647 men and 5015 women). Moreover 3,000 pieces of soap have been distributed. Radio messages on prevention of 
cholera have been broadcasted through four community radio´s for over sixty days and this will continue for an additional 
thirty days. Lastly one hundred community leaders and one hundred women of women-groups have been trained on 
cholera prevention. 
 
Diffa region is the seventh region of Niger where cases have been reported. First cases were reported in September 
and the numbers increased slightly in October. In week 47, another 11 cases were reported in Diffa region. ICRC has 
been providing support to RCSN and has committed to continue with this. IFRC has provided additional support in case 
needed. Thirty volunteers have been trained in Diffa in a two-day training on cholera prevention. Some 49,000 Aquatabs 
and 3,000 pieces of soap have been distributed. Volunteers have conducted sensitization through household visits and 
at public spaces. They have disinfected households in case of confirmation of cholera cases. Radio messages on 
prevention of cholera have been broadcasted through four community radio´s for over sixty days and this will continue 
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for an additional thirty days. Lastly one hundred community leaders and one hundred women of women-groups have 
been trained on cholera prevention. 
 
Overview of other actors actions in country 
 
The response to the cholera outbreak has been led by Ministry of Health and the following partners have a long-term 
presence in Niger and have been supporting the response: WHO, UNICEF and MSF. IFRC and RCSN are working 
closely with UNICEF, WHO, MSF and OCHA at national and regional levels through bi-lateral meetings. At country level, 
IFRC and RCSN have been participating in the following coordination bodies: WASH cluster; Health cluster and One 
Health meetings at the MoH. UNICEF is the lead of the WASH cluster and has provided a lot of useful information of 
4W’s and detailed epidemiological data. WHO has officially been leading the response by partners, particularly the 
coordination around the cholera vaccination. MSF has been leading the CTCs together with the MoH. At the regional 
and district level, RCSN has been participating in several coordination meetings. Furthermore, UNICEF has donated 
materials in support of this DREF, namely 80 books with images for prevention of diseases, 17,520 pieces of soap, 
224,000 aquatabs and 375,120 sachets of HH water treatment solution. It has been evaluated that most of the partners 
have responded relatively late to this response.  

 
Needs analysis and scenario planning 
 
Needs analysis 
According to the situational update of MoH on 1st November, two cholera cases were reported in Dosso. The last cases 
in Maradi were reported on the 23rd of October and in Tahoua the 27th of October. If no new cases are reported in one 
month, the outbreak will be declared over once one month have passed with no new cases reported. Cholera outbreaks 
are often linked to the rainy season and floods, so as the rainy season is over in Niger, the risk of new cases is reduced. 
However, if there still are significant numbers of cholera cases in Niger’s neighbouring countries the risk of spread is still 
present, especially considering the high levels of migration in the region. Moreover, as mentioned earlier in this report, 
there is a risk that several cases of cholera have gone unreported at household level.  
 
Based on these figures, the updated needs are:  
• Continued sensitization activities through community volunteers   
• Addressing inadequate hygiene practices at household level to prevent possible spread of acute watery diarrhoea 
• Preparedness for future cholera outbreaks 

 
To note, the cholera outbreak declared in August this year has been the largest of the decade in this region. Cases have 
been registered in the following countries: Nigeria, Cameroon, Burkina Faso, Chad. To tackle this epidemic in a 
coordinated manner, regional coordination meetings have been organized both within the Movement and with other 
partners and with a governmental approach. Migration in the region is high due to the deteriorating climate and security 
situation as well as pastoralism. If the cholera outbreak is not controlled in the region, there is a risk of resurgence of 
cases. As the first cases of this outbreak came from Nigeria, cooperation between Nigeria and Red Cross Society of 
Niger is being explored. Based on experiences from the 2018 outbreak, it was decided to set up Infection Prevention 
and Control Points in the border areas with Nigeria. In addition, materials translated to Hausa language will be useful 
for both countries.  
 
Operation Risk Assessment 
 
Please, refer to EPoA as risks remain unchanged. 
 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective:  
 
The overall strategy of this DREF operation remains to reduce immediate risk to the health of the affected population, 
especially in relation to the cholera outbreak with interventions including improved surveillance for early case detection, 
timely response, including effective case management to curb the rising trend of the current outbreak and contribute to 
preventing further outbreaks of cholera in the areas of Maradi (3,000 HH), Tahoua (focusing on Birni Konni: 800 HH) 
and Niamey (1,200 HH) for a total of 5,000 HH (35,000 people). The operational timeframe remains four months (end 
date: 31 January 2022), to ensure activities are finalized within timeframe. 
 
Proposed strategy 
 
For the operation to remain relevant, the implementation strategy has been adapted to the epidemiological situation and 
in line with the request of the Ministry of Health (MoH). The strategy which included setting up Oral Rehydration Points 

https://adore.ifrc.org/Download.aspx?FileId=444142
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(ORP) in most affected communities no longer matches with the situation to the ground, thus, based on discussions 
between RCSN with MoH at regional and national levels, it was decided to adapt to the Branch Transmission 
Intervention Teams (BTIT) approach. This approach corresponds well with the current realities on the ground as the 
volunteers provide information at household (HH) level and assess with the members of the households the hygiene 
situation which could, potentially, pose risks of transmission of Acute Watery Diarrhoea (AWD) and possibly cholera. 
Furthermore, community-based surveillance (CBS) aspects are introduced in different activities and once volunteers 
come across suspected AWD or cholera cases, they provide Oral Rehydration Treatment (ORT) and refer persons to 
health centres.  
 
The strategy of RCSN for this operation is to improve community sensitization activities through training of volunteers 
in BTIT modules 4 and 5 and CEA/RCCE training. After completion of the trainings, the volunteers will integrate rapid 
risk assessments at household and community levels. Based on the risks assessed, the volunteers will support 
household to change their behaviour and improve hygiene practices to reduce risks of transmission of acute watery 
diarrhoea and cholera. By training volunteers on CEA/RCCE, the quality of community sensitization activities will 
improve and hence the process of behaviour change will accelerate. Volunteers will improve communication styles to 
best adapt to different beneficiaries and ensure two-way communication. Through continuous on-the-job training, they 
will constantly improve in capturing rumours and feedback and will be able to share this information through feedback 
mechanisms. By training RCSN volunteers and staff, they will implement a broader variety of social mobilization activities 
instead of focusing mainly on household visits. Volunteers have already started with community meetings and have 
shown interest in performing a theatre. The next step will be to increase involvement of community leaders in the cholera 
prevention activities through training of community leaders. Moreover, through improvement of forms for data collection 
through volunteers the community-based surveillance will be improved which will enable early detection of suspected 
cholera cases. 
 
In the remaining period of the operation, the household hygiene kits composed of jerrycans, buckets and soap will be 
distributed to the persons and their families who suffered from cholera during this outbreak. Volunteers will follow-up on 
these families to ensure usage of material and continuation of improvement of adequate hygiene practises. This will 
enable these families to change their behaviour and adapt more hygiene measures.  
 
In January 2022, the focus of the operation will be on advocacy for the three main cholera approaches of the RCRC 
Movement towards MoH, humanitarian partners and future donors. Advocacy is important to ensure funds for 
continuation of activities and preparedness for the coming rainy season. An important event to support sustainability of 
activities will be the lessons learnt workshop which is planned for the third week of January. In this event, the three 
RCRC cholera response approaches will be presented, the RCSN response to the 2021 cholera outbreak will be 
assessed, and future actions will be discussed and agreed upon. The meeting will take place in Maradi region, and the 
following partners will be invited: 
 

• MoH district, regional and national levels will be invited. 
• The main humanitarian partners will be invited, namely WHO, MSF, UNICEF.  
• RCRC Movement partners: ICRC, Belgium, Italian, British, Belgium, Luxembourg, Spanish Red Cross 

Societies 
• Staff from RCSN from HQ, Region and District levels 
• Staff from IFRC from IFRC Niamey Cluster 
• IFRC Regional Office 
• Representation of Nigerian Red Cross Society. 

 

C. DETAILED OPERATIONAL PLAN 
 

 

Health 
People reached: 35,000 
Male: 17,314 
Female: 17,686 
Requirements (CHF): 118,884 

    

Outcome 1: The immediate risks to the health of affected populations are reduced 
Output 1.1: The health situation and immediate risks are assessed using agreed  
guidelines 
Indicators:  Target Actual 

# of assessments carried out 2 2 
Outcome 4: Transmission of diseases of epidemic potential is reduced 
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Output 4.1: Community-based disease control and health promotion is provided to the  
target population 
Indicators: Target Actual 
% reduction of waterborne diseases in the affected areas  100% 98,2% 
# of volunteers trained on ORT/ORP 160  100% 
# of community leaders trained  90 0 
# of CEA activities carried out to promote disease control at community level and 
health promotion (theatre, community meeting) (new indicator) 50 19,390 

Progress towards outcomes 
After approval of the operation, an assessment on 
the situation was carried out through analysing 
primary and secondary data. RCSN supported by 
IFRC health meetings with the Movement partners 
including the Directorate-General for European Civil 
Protection and Humanitarian Aid Operations (DG 
ECHO), UNICEF, MoH, WHO, MSF and OCHA. 
Both participated in regional, national, and global 
coordination meetings of Health and WASH 
clusters. Based on this assessment the areas, of 
intervention were further specified. This assessment 
was completed with a visit of RCSN and IFRC to 
Maradi in the last week of September. 
 
When the operation was launched on 3rd 
September 2021, there were about 120 new cases 
of cholera per day; however,  the last report states 
that there are now about 2 new cases of cholera per 
day, which is a reduction of 98,2% 
 
A total of 160 volunteers participated in 3-day ORP/ORT training. The training of community leaders will be done 
once CEA training is finalised. CEA trainings are planned for beginning of December and trainers will be selected 
to conduct these trainings. As part of the ORP/ORT training, the volunteers were taught basic knowledge on 
CEA/RCCE in module 5 on community mobilization and module 6 on stigmatization. In these modules volunteers 
learnt on the importance of community mobilization, risk perception, six pillars of a well-prepared community, 
different methods for social mobilization, danger of rumours, management of rumours. On the last day of the training, 
the volunteers practiced household visits in simulation using the IEC material donated by UNICEF. 
 
For the past two months, volunteers have conducted CEA activities to promote disease control and health 
promotion. Volunteers have conducted sensitization at markets, schools, health centres and households. 
Community meetings have been organized in Maradi region. Some 19,378 households have been visited by 
volunteers in the regions of Maradi, Niamey and Tahoua, 12 community meetings in these regions have been held 
as well.  
 
RCSN will take the opportunity of this operation to initiate institutionalization of CEA in the National Society, develop 
a strategy and capacity a focal point. A meeting has been organized with all coordinators of RCSN and the CEA 
Surge coordinator has presented CEA/RCCE. A roadmap has been designed for implementation of CEA within 
RCSN which will continue after the DREF operation. All volunteers involved in this DREF operation will be trained 
on CEA/RCCE one-day training. Trainings of community leaders have not taken place yet, but will be organized 
after the one-day training for all 150 volunteers and 10 supervisors on CEA/RCCE. 
 
Output: 4.4: Transmission is limited through early identification and referral of suspected cases using 
community-based surveillance, active case finding, and/or contact tracing 
Indicators: Target Actual 
% Of targeted communities with active volunteers conducting early case 
detection and referrals (new indicator) 160 volunteers 160 

# of  capacity assessments for early case detection and referral (revised 
indicator) 1 1 

#  of alerts investigated/ reacted to in under 24 hours (revised indicator) 50 4 
# of community leaders trained at the RCCE (revised indicator) 90 0 

Training of volunteers on ORT/ORP in Maradi region 
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# of community case definitions identified (new indicator) 1 1 
Progress towards outcomes 
The community case definition has been defined based on directives of the Ministry of Health and the existing ORP 
training materials: “any person with an episode of three or more watery stools in a single day, accompanied by 
dehydration (persistent skinfold test or sunken eyes)” 
 
All volunteers have learnt the community case definition in the 3-day ORP/ORT training and are able to recognize 
suspected cholera cases in their activities and do referral. All 160 volunteer have been conducting early case 
detection and referrals integrated in all sensitization activities. Indeed, once volunteers come across persons with 
symptoms matching the community case definition of cholera, they refer this person to the Cholera Treatment Centre 
(CTC) or Health Centre. In all districts, the volunteers have daily contact with the district MoH to plan the activities 
and to refer cases. Reporting of the number of cases referred needs to be improved and a meeting has been planned 
with PMER and Health colleagues of RCSN. It has been identified that the form which volunteers use to report their 
activities requires improvement to register cases referred. 
 
Community leaders will be trained on RCCE after the one-day training for volunteers on CEA/RCCE. During these 
trainings, volunteers with capacities to train leaders will be identified. 
 
Output 4.6: Improved knowledge about public health issues among 35,000 people (about twice the seating 
capacity of Madison Square Garden) in in 3 regions of the country including Maradi, Tahoua and Niamey. 
Indicators: Target Actual 
# of poster produced on cholera prevention 3,000 3,000 
# of posters with A3 format produced on hand washing 3,000 3,000 

# of languages the cholera prevention spots are broadcast in, on the national 
and private TV channels 

3 languages 
including 

French, Hausa 
and Zarma 

3 languages 
including 

French, Hausa 
and Zarma 

# of people reached through the dissemination of cholera prevention messages 
on community radios 

At least 35 000 
persons 

1,295,057 

# of people reached with the RCCE activities At least 35 000 
persons 19,390 

# of documentary film on the realization of these operations (new indicator) 1 film In production 
Progress towards outcomes 
Various RCCE activities on diffusion of knowledge on cholera prevention and handwashing have taken place. Six 
thousand posters have been produced of which 3,000 on cholera prevention and 3,000 on handwashing. Messages 
on prevention have been broadcasted on 11 community radio stations, of which nine in Maradi and two in Tahoua, 
in French, Hausa, and Zarma languages. Messages have been broadcasted during a period of sixty days and will 
continue for an additional thirty days. An estimated 1,295,057 people were reached by community radio stations in 
Maradi.  
 
A documentary film is being produced on the implementation of the response to this outbreak. The communication 
team has been deployed to the regions of Maradi, Tahoua and Niamey and has made recordings on activities. The 
fist ORT/ORTP training has been broadcasted on National television. 
Outcome 5: Less severe cases of acute watery diarrhoea are treated in the community, with referral 
pathways for severe cases established 
Output 5.1: Cholera cases are managed in the community, with referral established for severe cases 
Indicators: Target Actual 
# of Oral Rehydration Points  set up at community level 10 kits  0 
# of people trained on the management of ORP 160 volunteers 160 
# of volunteers trained in simple methods of assessing dehydration levels (new 
indicator) 160 

160 

# of ORP purchased (new indicator) 6 6 
# of cases detected and referred to the nearest oral rehydration points and CTCs 
(new indicator) N/A 0 

Progress towards outcomes 
Four ORP kits were prepositioned in Niger, two in Maradi and two in Niamey. The kits in Niamey were transported 
to Maradi for deployment. As per the EPoA, it was decided to send and additional six ORP kits from Nairobi to 
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Niger. As the number of confirmed cholera cases rapidly decreased in September, it was argued by the local and 
regional MoH in Maradi region and Madarounfa district to adapt the strategy. Therefore, no ORP kits have been 
set-up and running. IFRC Regional Office provided  additional support to this operation by sending six ORP kits 
out of the regional stock to Niamey, these have arrived and RCSN has decided to preposition two in Diffa region 
and one in Tahoua. The other three kits will remain in Niamey. During this process, it was decided to conclude the 
training of the target of 150 volunteers and 10 supervisors on ORP/ORT so the NS would have increased capacity 
and these volunteers would be ready to be deployed in future cholera outbreaks. The MoH and humanitarian 
partners at various levels have expressed interest in deployment of ORP kits in future outbreaks, at an earlier 
stage.  
 
Challenges 
The main challenge regarding the implementation of Oral Rehydration Point was the delay of transfer of funds to 
the National Society due to delayed reporting of previous transfers to NS in IFRC financial system. Volunteers were 
trained on ORP/ORT one month after declaration of the outbreak and by then cases had started to decrease. 
Therefore, MoH asked the NS to adapt its proposed response towards community-based prevention at household 
level, as a response the NS proposed the BTIT approach. Moreover, the process of transportation of additional 
ORP kits from Nairobi to Niamey took approximately two months. 
 
Lessons learned 

• Importance to increase advocacy with Ministry of Health and humanitarian partners to have increased 
knowledge on the three main RCRC cholera response strategies: (1) Oral Rehydration Treatment, (2) 
Branch Transmission Support Teams (3) Oral Vaccination Campaign support 

• Necessity to integrate cholera prevention and preparedness in Health strategy of NS and assure support 
for this by Red Cross Movement partners in order to assure a faster response in future outbreaks 

 
 
 

 

Water, sanitation, and hygiene 
People reached: 35,000 
Male: 17,314 
Female: 17,686 
Requirements (CHF): 64,925 

    

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities. 
Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities 
Indicators:  Target Actual 

% reduction in cases of water borne and water related diseases At least 50% 98.2% 
# of assessment of water, sanitation and hygiene situation in targeted 
communities are carried out  2 assessments 2 

# of participations in meetings with WASH colleagues from partner 
organizations (new indicator) As necessary 4 

Progress towards outcomes 
During the health assessment carried out after the launch of the operation, specific attention was given to assessing 
the water, hygiene and sanitation situation. These needs were discussed with Ministry of Health, WHO, UNICEF 
and MSF. In each of the meetings, it was asked where they consider the largest gaps in response and the majority 
mentioned community sensitization and WASH. The MoH in Maradi Region and Madarounfa district requested the 
reconstruction of latrines which goes beyond the scope of this operation. Moreover, since the beginning of the 
outbreak cases of waterborne diseases have decreased by 98.2%. Lastly, RCSN and IFRC have participated in the 
WASH cluster meetings which were first organized on a weekly basis and later bi-weekly.  
 
Challenges:  
The number of cases were decreasing when the activities started, this meant that certain adaptation needed to be 
done to make sure that the response was relevant and adequate.  

 
Output 1.3:   Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 
Indicators:  Target Actual 
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# of hygiene promotion sessions conducted 24 sessions 1,242 
# of volunteers engaged in hygiene promotion 160 volunteers 160 
# of sanitation kits provided to targeted communities 10 sanitation kits 0 

# of IPC activities conducted with disinfection of public latrines and 
households (new indicator) 

Two times per 
week in three 

months 
0 

# of IPC points installed (new indicator) 20 21 
Progress towards outcomes 
In the Health and WASH assessment, substantial risk of acute watery diarrhoea transmission was defined, and it 
was decided with MoH and ECHO to set up Infection Prevention and Control Points (IPC). These IPC points have 
been set up at 13 Health centres, 1 market, 7 with borders of Nigeria. Respectively at the borders of Souloulou, 
N´yelwa and Dan Issa.  
 
Based on the assessed needs in hygiene and sanitation, it was decided to increase the target of sanitation kits 
from ten to twenty. The kits have been procured, 16 for Maradi region and 04 for Tahoua and are ready for 
distribution. The kits contain brooms, wheelbarrows, rakes, pickaxes, shovels and will be donated to communities 
to clean their areas. The volunteers will guide the process and ensure the materials are used accordingly. 
 
Volunteers have been trained on IPC during the ORP training and have been conducting IPC activities based on 
needs. Thirty sprayers and thirty handwashing stations were procured for Maradi Region. RCSN received a large 
donation of aqua tabs and from UNICEF. IPC activities have been carried out at households of confirmed cases, 
health canters, markets, and schools. No activities at CTCs and ORPs have taken place. 
 
Output 1.5:  Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 
Indicators: Target Actual 
# of 20 litres bucket purchased  3,000 buckets 0 
# of jerrycans purchased 3,000 jerricans 0 

# of pieces of soaps purchased  21,000 pieces of 
soap 0 

# of households reached with the distribution of buckets and pieces of soap 
3,000 households 

or 21,000 
peoples 

0 

# of pieces of soap purchased for handwashing demonstration (new indicator) 300 0 
# of people trained in the use of the hygiene kits distributed (new indicator) 3,000 0 
Progress towards outcomes 
Some 3,000 hygiene kits are in the final stages of procurement by the regional branch of Maradi. As discussed 
with MoH the kits will be donated to the 3,013 persons or family members in Maradi region that recovered from 
Cholera during this outbreak. According to the latest Situational Update, number 34, published on 1st November 
2021, some 3,013 cholera cases were registered. These cases are divided between the districts: 880 in Maradi 
Ville, 1,763 in Madarounfa and 370 in Guidan Roumdji. 
 
UNICEF donated 17,520 pieces of soap, thus the funds from this operation destined for this have been redirected 
to procure 200 backpacks for volunteers with RCSN logo, 30 handwashing stations, 30 sprayers and 30 
megaphones. 
 
Challenges 
• The main challenges regarding the implementation of Oral Rehydration Point were the delay of transfer of 

funds to the National Society due to delayed reporting of previous transfers in IFRC financial system. 
• Unclarity on content of kits 
 
Lessons learned 
• Importance of capacity building of the NS on financial reporting to prevent delays due to previous transfer in the 

IFRC finance system 
• Follow BTIT approach for standardized Household Hygiene Disinfection Kits 
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Strategies for implementation   
Requirements (CHF): 91,826 
S 1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 
Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

# of volunteers insured 160 volunteers 160 
# of volunteers who know their roles and responsibility 160 volunteers 160 

# of volunteers properly trained 160 volunteers 160 
Progress towards outcomes 
A total of 160 volunteers have been trained in the three-day ORT/ORP training. Approximately 60% of the volunteers 
selected had already been a volunteer and hence, it was assumed that they know the basics of the RCRC Movement 
and their roles and responsibilities as volunteers. At the beginning of each training, a test was done to assess the 
level of knowledge of volunteers on the RCRC Movement. Volunteers were asked to explain the seven Fundamental 
Principles, the Movement partners, its history, the function of the RC emblem and the roles and responsibilities of 
volunteers. Based on the level of knowledge of the volunteers, additional explanation was provided. All 160 
volunteers have been insured. Of the 160 volunteers, 15 volunteers from Niamey have already been trained on the 
BTIT and the rest of the volunteers will be trained in the coming weeks. 
Output S2.1.3: Improved compliance by National Societies with the Principles and Rules of humanitarian 
assistance 
Indicators:  Target Actual 

#  of WhatsApp groups set-up for community engagement 
10 i.e. :4 in 
Maradi, 3 in 

Tahoua and 3 
in Niamey 

2  
(1 for IFRC 
and NS HQ 

and the other 
for Maradi) 

# of feedback received and acted on  At least 50% 0 

# of lessons learnt workshops conducted  

3 workshops, 
i.e.,1 per 
targeted 
region 

0 

# of community engagement activities conducted to help promote healthy and 
safe behaviour and to ensure that people are kept informed of operational plans 
and progress (new indicator) 

15,000 19,360 

# of community feedback systems established (new indicator) 1 0 
Progress towards outcomes 
 
One national WhatsApp group was created with the IFRC support delegates and the RCSN HQ and regional staff. 
One local WhatsApp group was created for the response in Maradi region. 
 
Challenges:  
The CEA coordinator has faced challenges in establishing a community feedback system and institutionalization 
of CEA and RCCE within the NCRS. This is because of delays in appointment of an CEA/RCCE focal point at the 
National Society level. A data collection and reporting form has been proposed for collection of rumours and 
feedback, and this was approved after one month. In all the upcoming CEA training, this form will be presented to 
the volunteers and supervisors and a filling exercise will be conducted to make them familiar with the tool. 
  
Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 
Indicators: Target Actual 
# of people who understand warehousing procedures 1 1 
Progress towards outcomes 
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The NCRS has a logistics coordinator with knowledge on warehouse procedures. IFRC is currently without a 
logistics manager and a new one is being recruited. An IFRC surge is temporarily supporting the logistics and this 
person is providing support to the logistics coordinator of the NCRS.  
 

 

D. Financial Report 

The amount allocated for implementation of this operation is CHF 275,635. With this Operation Update, the budget has 
been revised by the RCSN in support with IFRC to adapt to the operational changes described in this update. The 
following changes have been made:  

Reductions in the budget: There is a reduction of transport of ORP kits in the country. Of the six arrived kits, it is 
proposed by the RCSN to send two kits to Diffa and one to Tahoua. The other three would remain in the city of Niamey 
as the warehouse capacity is better, and the transportation route to Tillabery and Dosso, where they are envisioned to 
be sent, is shorter. The estimated costs of 17,000 CHF in the original budget were over-estimated. A large donation of 
IEC material, soap, HH water treatment solution and Aqua tab was generously donated by UNICEF, the costs of soap 
are therefore reduced in the budget. The Surge costs will also be reduced as this will largely be covered by the Regional 
Office.   

Increases in the budget: A second 3-days training for 150 volunteers and 10 supervisors was included in the project. 
The training consists of 1 day of BTIT module 4 training, 1 day of BTIT module 5 training and 1 day of CEA training. 
Moreover, the procurement of backpacks and cotton masks for volunteers were added to the budget, and so was the 
procurement of handwashing stations, megaphones and sprayers – 30 items of each have already been procured. The 
handwashing stations are used as IPC points at borders with Nigeria based on the request by ECHO as this was a 
successful implementation in the 2018 response. Finally, the cost for lessons learned workshop has increased to allow 
participation of all key stakeholders. The workshop will take place in the last week of January with the aim of inviting 
staff of the MOH and the RCSN from the different regions as well as ECHO, the PNS and the IFRC to participate. This 
meeting has large potential for discussing the three approaches and to ensure better preparedness for future outbreaks. 

The revised budget can be seen below, with allocation remaining intact. 

International Federation of Red Cross and Red Crescent Societies    

all amounts in Swiss 

Francs (CHF) 

DREF OPERATION      
MDRNE025 - NIGER - CHOLERA OUTBREAK   09/12/2021 
              
       
Budget by Resource              
Budget Group         Budget 
Water, Sanitation & Hygiene     69,927 
Relief items, Construction, Supplies         69,927 
Distribution & Monitoring     20,771 
Transport & Vehicles Costs     11,345 
Logistics, Transport & Storage         32,116 
International Staff     8,629 
National Society Staff     3,912 
Volunteers     39,954 
Personnel         52,496 
Workshops & Training     55,882 
Workshops & Training         55,882 
Information & Public Relations     37,710 
Office Costs     6,769 
Communications     2,934 
Financial Charges     978 
General Expenditure         48,391        
DIRECT COSTS         258,812 
INDIRECT COSTS         16,823 
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TOTAL BUDGET         275,635 

   

 

   
      

   
   
   
   
   
   
   
   
Budget by Area of Intervention  
AOF4 Health 118,884 
AOF5 Water, Sanitation and Hygiene 64,925 
SFI1 Strengthen National Societies 33,976 
SFI2 Effective International Disaster Management 57,850 
  TOTAL 275,635 

  

AOF4
43%

AOF5
24%

SFI1
12%

SFI2
21%



P a g e  | 15 
 

MDRNE025 – Niger Cholera Outbreak – DREF Operation Update 1 

Public 

    
CONTACTS

 
Reference documents 
 
Click here for: 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Red Cross Society of Niger (ies) 

• Executive Secretary; Issiakou Soumana Gaoh, email: issiagaoh@yahoo.fr 
phone: +227 96961505  

• Programme’s Coordinator: Issa Laouali, email: issalaouali@croix-rouge.ne phone: +227 
87450500 

 
In the IFRC Africa Regional Office for Regional Disaster Management Unit:  

• Adesh Tripathee, Head of DCPRR; phone: +254 780 930278; email: 
adesh.tripathee@ifrc.org 

 
IFRC Niger Country Office  

• Thierry Balloy, Acting Head of Niger Cluster Delegation, phone: +237 6 83 71 61 63; email: 
thierry.balloy@ifrc.org;  

• Pierre Danladi, Operations and Programmes Coordinator; phone: +227 80 06 32 49; email: 
pierre.danladi@ifrc.org; 
 

In IFRC Geneva 
• Eszter Matyeka, DREF Senior Officer; phone: +41 75 4198604; email: 

eszter.matyeka@ifrc.org; 
 
For IFRC Resource Mobilization and Pledges support: 
IFRC Africa Regional Office for Resource Mobilization and Pledge: 

• Louise Daintrey-Hall, Head of Partnership and Resource Development, phone: +254 110 
843 978; email: louise.daintrey@ifrc.org 
 

 
For In-Kind donations and Mobilization table support: 
IFRC Africa Regional Office for Logistics Unit: 

• Rishi Ramrakha, Head of Africa Regional Logistics Unit; phone: +254 733 888 022; email: 
rishi.ramrakha@ifrc.org 
 

For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

• Philip Komo Kahuho, IFRC Africa Regional Office: Philip Komo Kahuho, Regional 
PMER Coordinator; email: philip.kahuho@ifrc.org; phone: +254 732 203 081  
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