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MDRNG028 – Nigeria Floods – DREF Final report 

 The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, 
Norway, Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, 
Mondelez International Foundation, and Fortive Corporation and other corporate and private donors. NLRC, the Belgian 
Government and the Canadian Government contributed in replenishing the DREF for this operation. On behalf of 
Nigerian Red Cross Society (NRCS), the IFRC would like to extend gratitude to all for their generous contributions. 

A. SITUATION ANALYSIS 
 

Description of the disaster 

On 21st and 22 September 2019, high water levels of Rivers Niger and Benue affected some 18,640 people (3,104 
households) in 54 communities of Cross River, Kogi, Niger and Taraba States and displaced some 4,485 people (746 
households).  

Following these floods, Kogi State EOC was activated on 22 September 2019. According to the State Coordinator of 
the SEMA, seven Local Government Areas (LGAs) located along Rivers Niger and Benue were severely affected with 
over 90 percent of Ibaji community fully submerged. Over twenty camps were set up for the flood affected households. 
Table 1 indicates the number of flood-affected individuals for each state due to flooding. 

In response to the floods, a DREF operation was launched on 5th October 2019 for CHF 251,943 to provide  6,000 flood-
affected individuals (1,000 households) through a cash transfer to support immediate livelihoods needs, and by providing 
WASH services in Cross River, Kogi, Niger and Taraba States of Nigeria.  
  

 
1 Average of six (6) people per household 

DREF operation  Operation n° MDRNG028 
Date of Issue: 20 July 2020 Glide number: FL-2019-000122-NGA 
Date of disaster: 22 September 2019  

Operation start date: 5 October, 2019 Operation end date: 5 February 2020 
Host National Society: Nigerian Red Cross Society Operation budget: CHF 251,943  

Number of people affected: 18,640 people (3,104 
households) 

Number of people assisted: 73,933 people or 
12,322 households 
Direct targets: 5,988 people (998 households)1 
Indirect targets: 67,945 people (11,324 households) 

N° of National Societies involved in the operation:  The DREF was implemented by Nigerian Red Cross Society 
(NRCS), primarily through the Branch offices in Cross River, Kogi, Niger and Taraba States 
Red Cross Red Crescent Movement partners actively involved in the operation: International 
Federation of the Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC) 
and British Red Cross (BRC)  
N° of other partner organizations involved in the operation: National Emergency Management Agency (NEMA), 
State Emergency Management Agency (SEMA), State Ministry of Health (SMoH), Ministry of Environment (MoEnvir.), 
Education and Social Development (ESD) at Local Government level  

Emergency Plan of Action Final Report  

 Nigeria: Floods 

http://adore.ifrc.org/Download.aspx?FileId=261150
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Summary of response 

Overview of Host National Society 
 
At the beginning of the heavy rainy seasons, NRCS NHQ Emergency Operation Centre (EOC) was activated in July 
2019 with the encouragement of Movement Partners (IFRC, ICRC and BRC) to discuss preparedness and possible 
flood response. NRCS collected on a regular basis situation updates from the branches to monitor the flood situation in 
the respective states that experienced floods.  
 
As the situation worsened, the Nigerian Red Cross Society (NRCS) conducted flood rapid needs assessment from 23 
September to 03 October 2019 covering nine states that were classified as ‘red alert’ of flooding by Nigeria Hydrological 
Services Agency (NIHSA). The nine states were Anambra, Cross River, Delta, Jigawa, Kebbi, Kogi, Niger, Oyo and 
Taraba.  
 
NRCS National Headquarters through its local branches conducted the needs assessments in the affected communities 
and NRCS volunteers provided support to the injured through provision of first aid services, psychosocial support, 
evacuation and search and rescue.   
 
Following the launch this DREF operation,  NRCS carried out planned interventions across the four selected states of 
Cross River, Kogi, Niger and Taraba. A Planning Meeting was held with the four Branches to familiarize the branches 
with the DREF and have a clear plan of action (including budget) with the branches on the design and implementation 
of the three key strategies/activities (distribution of aqua tabs, hygiene promotion, and cash and voucher assistance) as 
reported below: 

• Cash and Vouchers Assistance involving provision of unrestricted and unconditional Cash and Voucher 
Assistance (CVA) of 47,800 NGN i.e. (CHF 132.63) per Household to 998 most vulnerable flood-affected 
households (approximately 5,988 people) to support their basic needs. Households were allowed to utilize the 
cash received at will to accommodate their individual needs, based on their various vulnerabilities. The CVA 
process were achieved from the market assessment to the Post Distribution Monitoring (PDM). 

• Water, Sanitation and Hygiene - Activities under this sector focused on the needs in household water treatment 
based on the detailed assessment of needs, priorities and relevance in urban and rural areas affected by the 
floods. A total number of 30,000 strips of aqua tablets (1 strip has 10 tablets) was procured and distributed to 
support targeted households for two months, to ensure they had access to clean and safe water (15 
strips/household/month) and avoid the spread of diarrheal disease.  

Overview of Red Cross Red Crescent Movement in Country 
 
NRCS NHQ Emergency Operation Centre (EOC) was activated in July 2019 with the presence of IFRC, ICRC and BRC. 
Weekly Red Cross flood task force coordination meetings were held and chaired by the NRCS. The NRCS headquarters 
collected daily flood situation reports from 33 Branches. As a result of the impacts of the floods in Borno and Yobe, ICRC 
offered to assist the two branches with NFIs for 2,000HHs and further supported the emergency response through 
logistic and financial support to volunteers at the Branch level. The two Branches supported by ICRC are currently 
experiencing insurgency as well.  
The British Red Cross provided financial support to the National Society to undertake the rapid needs assessment, as 
well as technical support in producing heat maps for the NRCS.  The British Red Cross set up remote and virtual support 
in London to technically assist NRCS analyse the flood data, produced maps from the GPS coordinates shared. British 
Red Cross was the first to support NRCS with 10,000 Swiss Franc to carry out detailed assessment in 9 states (Anambra, 
Cross River, Delta, Jigawa, Kebbi, Kogi, Niger, Oyo and Taraba) that eventually assisted the NRCS’s decision to prepare 
the EPoA of this operation for approval. British Red Cross also carried out coaching and mentoring for 3 NRCS IT staff 
through their UK office which was facilitated by the BRC Country Manager. 
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Overview of other actors’ actions in Country 

The State Emergency Management Agency (SEMA) and National Emergency Management Agency (NEMA) in few 
states supported in search and rescue operations with NRCS. The Police, Road Safety Corps, Federal Fire Services 
also supported in the search and rescue as well as casualty evacuations to the hospitals with some faith-based 
organizations.  
 
With regards to the overall flooding situation across the country, NEMA conducted on the spot assessment and 
distributed some relief materials (food and household items) to some affected states such as Bauchi, Katsina and Yobe 
that were among the first affected states to report flood. Other assessments were conducted by SEMA and NEMA in 
collaboration with the NRCS Branches in Edo and Delta (amongst others). 

 

Needs analysis and scenario planning 

Needs analysis 

A rapid needs assessment including assessment of markets took place in Cross River, Taraba, Niger and Kogi and was 
concluded in October 2019, which determined that affected people needed support with basic needs and WASH. It also 
provided information on the amount of cash transfer that was required per household to cover for household items, as 
well as gender needs and risks, as it collected data on household information on women, girls, men, boys and disabilities 
amongst the affected communities. 

Scenario planning 

Please refer to the EPoA for details on scenario planning. 

Risk Analysis  

The four states (Cross River, Kogi, Niger and Taraba) had some local level common security threats such as kidnapping 
and other threats that are specific to states such as military presence, armed robbery, communal clashes, political crisis, 
herdsmen and farmer clashes. However, during this operation they did not have any impact on the operation as a two-
week security assessment took place by IFRC/NRCS security focal points and identified mitigation measures for all 
potential threats (outlined in Table 2 below).   

Table 2: Risk Analysis of the Four states 

S/N STATE RISKS MITIGATING MEASURES 

1. CROSS RIVER Abduction and kidnapping of foreigners and 
local by militants and other groups 

Militants targeting expatriates; kidnapping for 
ransom 

Avoid unnecessary stopovers and 
delay on the road while travelling 

2. KOGI Kidnapping along the road targeting 
travellers and street crimes 

Avoid unnecessary stopovers and 
delay on the road while travelling 

3. NIGER Poor road network always congested with 
heavy duty vehicles thereby limiting speed of 
motorists 

Risk of ambush, community conflict 

Avoid unnecessary stopovers on the 
road while travelling 

4. TARABA Kidnapping and abduction, armed robbery, 
small firearms 

Vehicle convoy is strongly 
recommended 

 

http://adore.ifrc.org/Download.aspx?FileId=261150
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The security management as part of this operation was based on the RCRC Fundamental Principles and humanitarian 
values. In addition, the following actions related to security were implemented: 

 Regular security updates were received, and information disseminated 

 Real time monitoring of field activities through the NRCS information management system was carried out 

 The use of other IT means of contact system to ensure communications during follow-up missions. 

 
 

B. OPERATIONAL STRATEGY 
Overall objective 
The overall objective of the DREF operation was to support 6,000 flood-affected individuals (1,000 households) through 
a cash transfer to support immediate livelihoods needs, as well as by providing WASH services in Cross River, Kogi, 
Niger and Taraba States of Nigeria.  
 
The operational timeframe for the DREF was four (4) months, which allowed ample time for proper completion of 
activities, given specific context of Nigeria with unplanned delays.  Activities in the below areas of focus were 
implemented with achievements highlighted under section C.  

1. Livelihoods and basic needs 

Cash and Vouchers Assistance: This involved provision of unrestricted and unconditional Cash and Voucher 
Assistance (CVA) to 1,000 most vulnerable flood-affected households (approximately 6,000 people) to support their 
basic needs. Households were allowed to utilize the cash received at will to accommodate their individual needs, based 
on their various vulnerabilities. Given that ICRC was also providing support to refugees in Cross River State, strong 
coordination at planning stages was established to ensure there are no duplication of efforts and dual reporting during 
the cash distribution. The targeting criteria was confirmed in agreement with community members and main 
stakeholders, following the detailed needs assessment. 

The CVA process included the following:  

• A baseline survey 
• Market assessment  
• Engagement of financial service provider (tapping to the existing ICRC contract with UBA – FSP) 
• Registration and verification of the beneficiaries,  
• Development of distribution/encashment plan and the cash disbursement itself  
• A Post Distribution Monitoring (PDM)  
 

The definition of the minimum basket to be considered per target household was determined based on a Socio-
economic survey and the validated recommendations of stakeholders and beneficiaries including the rapid needs 
assessment. The CVA value per household was pegged at 47,800 NGN i.e. (CHF 132.63) monthly which is in line with 
the minimum food basket used in Nigeria and the Sphere standard for distributions of relief items. This was an 
unconditional CVA for one month and the beneficiaries were sensitized on the recommended use of the funds that will 
be provided to the families.  

An overall 60 volunteers were deployed (15 per State), in charge of registration of targeted households, as well as 
conducting the house to house visits to ensure that all targeted households actually received the cash assistance.  

2. Water, Sanitation and Hygiene 

Activities under this sector focused on the needs in household water treatment based on the detailed assessment of 
needs, priorities and relevance in urban and rural areas affected by the floods. A total number of 30,000 strips of aqua 
tablets (1 strip has 10 tablets) was procured and distributed to support targeted households for two months, to ensure  
they had access to clean and safe water (15 strips/household/month) and avoid the spread of diarrheal disease. CEA 
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approaches ensured beneficiaries understood the benefits and usage of the aqua tabs. Hygiene promotion activities 
were planned to be conducted once a week for three months by 60 volunteers (15 per state).  

In addition, a two-day training of 15 volunteers each was conducted in each of Cross River and Taraba while one day 
Refresher training was conducted in Kogi and Niger States, respectively.  

Community Engagement and Accountability (CEA) 

CEA activities and approaches were integrated into sectors of intervention to ensure that: 

• A system was put in place to share information on the operation, including distribution processes, services on 
offer and exit strategies. The system ensured that Communities were informed and know how to access Red 
Cross services, with information shared through reliable and preferred communication channels, such as face-
to-face meetings, participatory sessions, working with community leaders and influential people who are trusted 
by communities.  

 
• Communities were given opportunity to participate in the operation and influence decisions made, in particular, 

sectors which have direct communities aid activities such cash distribution, distribution of Aquatabs to ensure 
that targeting is fair, identified the most vulnerable and was clearly communicated to all. This contributed to 
greater ownership by beneficiaries/ community) of the operation and selection criteria was agreed with and 
communicated clearly to community members.  

 

C. DETAILED OPERATIONAL PLAN 
 

 

Livelihoods and basic needs 
People reached: 5,988 or 998 HHs 
594 Male headed households  
404 Female headed households  
**Note that only heads of households received the cash for their families, which justifies the number of male 
and females reported.  

Indicators:  Target Actual 

#  of community awareness sessions  12  11 

 # of cash distributions conducted 1 1 

# of households that received cash grant  1,000 998 

# of volunteers involved in the CVA for livelihoods and basic needs activities  60 60 

# of market assessments conducted  4 4 

% of community feedback acted upon  60%          42% 

# of PDMs conducted  4 4 

Narrative description of achievements 

Market assessment: 

A market assessment was carried out on 9 and 13 November 2019. The report summarizes the findings of the market 

assessment that was conducted in 10 LGAs of the 4 states as indicated below: 
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S/No States LGAs Populations interviewed 

 

1. 

 

Cross River 

 Abi 121 respondents (47 female and 74 male) 

Obubra 

 

2. 

 

Niger 

Shiroro  

26 respondents (14 female and 12 male) Mokwa 

Lapai 

 

3. 

 

Kogi 

Kogi  

49 respondents (17 female and 32 male) Lokoja 

Ibaji 

 

4. 

 

Taraba 

Karim-Lamido  

99 respondents (32 female and 67 male) Lau 

 4 10 295 
Table 3: Listing state, LGAs, and number of target population 

Although the market assessment was supposed to be conducted prior to the start of the intervention, this task was not 
achieved in time for the DREF 2019 flood response. This was due to lack of adequate donor resources at that time. 
Conducted a month later, the market assessment was aimed at assessing the functionality and access to the market 
in line with the commodities available based on the needs of the affected population. 
 
Additionally, the market assessment was deemed necessary to understand the flood affected community status, access 
to basic needs in relation to programming and their coping mechanism, as well as livelihood recovery efforts. In this 
context, this market assessment helped to understand the program implementation adjustment needs to the realities 
on ground. Furthermore, 295 randomly selected respondents were interviewed across the four (4) states manually 
during the raw data collection, to ensure an error-free response. The hard copy questionnaire covered the situation, 
market assessment and programme context analysis. Note that a wider sectoral assessment was conducted initially to 
ascertain coping strategies, household structure and to ensure sufficient information was collected to help the project 
in identifying and selecting final beneficiaries based on severity of needs. 
 
1. Assessment Objectives 
The objective of the Assessment was to collect information to ensure that the intervention will meet the essential needs 
of the most severe flood affected persons in targeted communities without causing harm. 
The secondary objectives was providing beneficiaries with assistance to meet their immediate basic and essential 
household items needs. 

2. Methodology 
With the support of NRCS IT/IM team, a questionnaire was designed and shared with the programme staffs and the 
Branches with the aim of assessing the changes in the situation of the affected communities, the impact of flood on 
most vulnerable households in the 4 states. A total number of 295 (Cross River 121, Niger 26, Kogi 49, Taraba 99) 
individuals were interviewed randomly across the four states, available for analysis due time constraint. The 295 (110 
female and 185 male) responses from the 22 communities that were the most severely impacted by the 2019 floods; 
covering a total of 10 Local Government Areas (LGAs) with these four (4) states. 
 
In preparation for the market assessment, the questionnaire was tested by NRCS (DM CTP FP, PMER, IT/IM) and 
approved by the NRCS Senior Management, shared with the four Branches in the month of November. Following this, 
during the start-up, all 60 volunteers were trained and intimated on the market’s assessment/analysis across the 4 
States in the months of November, to facilitate easy collection of the information/data. 
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The process was organised and implemented within the training, registration phase to enable all the assessment being 
conducted between November 7th to 14th, 2019. before the Gubernatorial election in Kogi state conducted on Saturday 
16 November 2019. With anticipated treats of violence during the election in Kogi, IFRC and NRCS took precautions 
to reduce some of the flood’s operation activities to a bare minimum as security risks were heightened during the 
election period. 
 
 Engagement of financial service provider (tapping to the existing ICRC contract with UBA – FSP) 
A total of 1,000 households across 4 states were targeted at 250 HH per state to receive the cash grant. This was 
based on set beneficiary’s selection criteria and the registered beneficiaries received  unconditional cash grants for the 
immediate food needs including livelihoods and other basic needs in one tranche instalment. The transfer value 
provided per  household is 47,800NGN only. 
 
For the one-time transfer made to each family, there was an agreed service fees at a rate of 800NGN per transfer. 
Additional fees of NGN200 for printing E-voucher was agreed upon and the fees was paid based on the number of 
beneficiaries identified. The e-voucher agreed upon with the FSP UBA is to print. These had special and unique security 
control features to mitigate fraudulent activities and the risks involve. Of the planned 1,000 households targeted,  only 
998 were actually reached in the 4 states (Cross River, Kogi, Niger and Taraba). 

 Registration and verification of the beneficiaries: 
The Nigeria Red Cross floods operations services are based on vulnerability the below selection criteria was used in 
identifying recipient households: 

• Elderly over 60 years and above 
• Disable head of house or a house with people living with disabilities  
• Female Headed HHs, pregnant or lactating mothers 
• Children Headed HHS (Double Orphans)  
• Those that have lost means of livelihoods  
• Households with displaced families 
• Widows and Widower (Households that have lost a loved one I.e. husband/wife) 
• Households that have lost home to floods and are still homeless 

 

 Development of distribution/encashment plan and the cash disbursement itself  

The encashment took place in the 4 states as indicate in the table above. Some of the activities were as follows;  

• Process of cash transfer – CEA/Mobilization, waiting area, help desk, verification, confirmation, validation, 
coupon, redemption, encashment, BSS and exit. 

• Communication/CEA process – selection criteria, dissemination, complaint desk, documentation 
• Risk management process – general follow up on the processes as documented for compliance 
• IM process - (computer verification, 10% of beneficiaries) – agreed list to be surveyed and administration of 

Beneficiary Satisfaction Survey (BSS). 
 

Below table lists the LGAs and distribution locations: 

Distribution Location Plan of FSP UBA 
State: Cross River 

Serial 
Number 

Local Government Area 
(LGA) 

Distribution Location  Comments 

    
 

1.  Abi LGA 

Ediba Community Hall - N50 52’36" 
E80 1’13" 

It takes 2-3 hours to 
distribution location 

Itigidi Resource Centre - N50 53’7 
E80 1’17" 

It takes 2-3 hours to 
distribution location 

    
2.  Obubra LGA Ovukwa Chief Palace - N50 57’15"   

E80 15’43" 
It takes 1-2 hours to 
distribution location 
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Distribution Location Plan of FSP UBA 

State: Kogi 
Serial 

Number 
Local Government Area 
(LGA) 

Distribution Location Comments 

 
1.  Kogi LGA Obangede Community - LAT; 

7.83952, LONG: 6.78939 
It takes 2-3 hours to the 
distribution location 

    
 
2.  Lokoja LGA UBA Branch Lokoja - LAT; N 

7°46ˈ34", LONG: E 6°43ˈ31" 

It takes 2 hours from the 
community to the distribution 
location (Bank) 

    
3.  

IbajiLGA  Itoduma Community - 
LAT;6.89404, LONG: E 6.67739 

It takes 2-3 hours to the 
distribution location from 
Idah. 

    
Distribution Location Plan of FSP UBA 

State: Taraba 
Serial 

Number 
Local Government Area 
(LGA) 

Proposed Distribution Locations Comments 

    
1.  

Karim-Lamido LGA 
Karim town. NSCDC/ Green House 
– LAU - 9.31054 (lat) -- 11.18847 
(Long.) 

It takes 2-3 hours to the 
distribution location 

    
 
2.  Lau LGA Kunini (PHC)/ Mararraban Affawa - 

9'140' north -- 11'24'0 east 
It takes 2-3 hours to the 
distribution location 

    
Distribution Location Plan of FSP UBA 

State: Niger 
Serial 

Number 
Local Government Area 
(LGA) 

Distribution Location Comments 

    
1 Lapai LGA Town Hall Lapai Town - 9 02'39'' 

39.80''N 6 34'15.20''E 
It takes 3-4 hours to the 
distribution location 

2 Mokwa LGA Teachers House Kutigi - 9.11' 
60.00'' N 5.38'E/9.450N 5.633E 

It takes 2-3 hours to the 
distribution location 

3 Shiroro LGA Local Government HQ Kuta - 
9.57'25N 
6.49'55''E/9.95694E/9.83194E 

It takes 3-4 hours to the 
distribution location 

Table 2: Listing state, LGAs, and distribution location 

Post Monitoring Distribution (PDM): 

Out of the 250 households targeted in each state for cash grant, a post distribution monitoring (PDM) was conducted 
on 30% of targeted population (75 respondents for each state). The method used for the survey was random sampling 
as the beneficiaries had returned to their communities. With the help of the  Community Resilience Committee-CRC 
members, beneficiaries were traced to their communities and those interviewed spread across a total of 25 
communities in the four states (Cross River-3, Kogi9, Niger-7 and Taraba-6). 
 
From the charts and interpretations of data got from the PDM, averagely 78% of all the respondents interviewed in the 
four states had spent all the money as at the time the survey was conducted.  
From the four states surveyed, Education was the top priority the respondents used their cash for which is followed by 
food. For Kogi, their top priority was different which was renovation of their shelter because most of the affected persons 
in the state had their shelter destroyed. 
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Averagely from all the four states, 59.5% of the total respondents received the hotline numbers for feedback and 
complaints while 40.5% of them said that they did not receive the hotline numbers.  

Also, averagely 66.5% of the respondents in the four states respondents said that the hotline was useful while 29.5% 
of them responded that it was not useful and the remaining 4% did not respond to the question. This is majorly because 
some of them do not have mobile phones.  

Challenges 

Post Distribution Monitoring: 

Many beneficiaries responded that they did not receive the hotlines  alerts (40.5% average) for distribution messages, 
some of them said they did not receive it because they do not have mobile phone. 

Lessons Learned 

Post Distribution Monitoring: 

• Feedback and complaint mechanism should be improved, this will in turn improve engagement with community 
members  

• For subsequent PDMs, questions that talks about the impact of the assistance to their market should be included 

 

 

Water, sanitation and hygiene 

People reached: 67,945 

Male: 30, 960 

Female: 36, 985 

Indicators:  Target Actual 

Number of persons reached with hygiene promotion 10,000 67,945 

Number of aqua tabs distributed  30,000 30,000 

Number of hygiene promotion sessions conducted 12  11 

Percentage of target population is aware of how to interact with RCRC and its 
feedback mechanism 

60% 42% 

Percentage of targeted population are aware of RC intervention in their community  60% 42% 

Narrative description of achievements 

 
Procurement and distribution of Aqua tabs:  
A total number of 30,000 strips of aqua tablets (1 strip has 10 tablets) were procured and distributed to support 
families of targeted Households for two months so that they have access to clean and safe water (15 
strips/household/month) and avoid the spread of diarrheal disease. The distribution coverage is as follows: 
 

S/N STATE TOTAL NO OF STRIPS TOTAL NO OF CARTONS 
1. Cross River 7, 500 2 cartons + 1,100 strips 
2. Kogi 7,500 2 cartons + 1,100 strips 
3. Niger 7,500 2 cartons + 1,100 strips 
4. Taraba 7,500 2 cartons + 1,100 strips 
 Total 30,000 8 cartons 4,400 strips 
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Hygiene promotion activities 
A two-day training of 15 volunteers was conducted in each of Cross River and Taraba while one day Refresher 
training was conducted in Kogi and Niger states respectively because they were involved in 2018 Flood 
operations. Those volunteers conducted hygiene promotion sessions in communities across the four targeted 
states with key messages on waste disposal, water purification, environmental cleaning, personal and food 
hygiene and solid waste management. Hygiene promotion activities were conducted twice a week for about 2 
months for a total 11 sessions throughout implementation period. This was done by the trained Volunteers (15 
per state) with the first session being the initial KAP survey. The last session was spared for post evaluation of 
the hygiene promotion activities which was overtaken by events and DREF implementation timeline. 
 
During the hygiene promotion session in the communities two sessions were proposed to be converted for pre and 
post evaluation considering the budget. Due the timings and numerous events in place, 1 session was not achieved as 
indicated. 
 
See below data summary for the hygiene promotion activities 
 

State Male Female Total  
Cross River 5,774 7,822 13,596 
Kogi 2,063 2,719 4,782 
Niger 607 553 1,160 
Taraba 22,516 25,891 48,407 

Total 30,960 36,985 67,945 
 
 
Challenges 

• Poor understanding and adaptation to culture and norms on domestic usage of water by some community 
members 

• Difficulty in behavioural change 

• Monitoring of hygiene sessions was not adequate due to insufficient funding for monitoring 

Lessons Learned 

• There should be continuous advocacy and sensitization campaign on hygiene 

• Monitoring of hygiene sessions should be carried out to ensure quality of messages given out to the target 
population.  

 

   Strategies for Implementation 
Indicators:  Target Actual 

Number of RDRT deployed for the cash-based intervention  2 0 

Number of lessons learned workshop  1 1 

Number of DREF reviews conducted 1 1 
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Narrative description of achievements 

 
 
Deployment of RDRT 
The RDRT Surge that was identified for deployment could not get official endorsement from her Secretary General 
for release while other candidates were considered technically deficient to support Cash Based Interventions. As 
such, no surge personnel were deployed on this operation. 
 
Lessons Learnt Workshop 
A lessons learnt workshop took place and had in attendance Branch Secretaries, Disaster Management 
Coordinators, Cash Transfer Programming (CTP) Focal Point (FP), representatives of beneficiaries from different 
communities in the four (4) States and staff from the NRCS NHQ and the IFRC. Presentations were made by 
participants from the four targeted states on what went well during the operation, what went wrong, the challenges 
and recommendations for improvement in subsequent DREF operations. 

A DREF review was conducted in February 2020, as part of this operation, to explore resource mobilization 
opportunities for the NS with regards to the recurrent flooding. However, due to the NS and CCST focus on COVID-
19 response, the report of this review is yet to be finalized.  

Challenges 

Identified surge personnel not being able to deploy. 

Lessons Learned 

1. Human Resources Surge Team 
 Deployment of the NDRTs on WASH 
 NS should pre-finance to start the DREF awaiting funds transfer 
 Insurance coverage for the volunteers should be revised 
 Branches inputs need to be integrated into the project proposal and shared with 
 There is need for volunteer incentive to be increased 
 

2. Beneficiary feedback 
 Need to have knowledge Attitude and practices (KAP) 
 Community Engagement and Accountability (CEA) was under funded 
 Communication support was under budgeted 
 Beneficiary feedback was done later making it not possible to change the context of the project 
 PMER needs to be monitoring the project by weekly 
 Reporting need to be documented, updated and shared with relevant keys project responsible 
 Post Distribution Monitoring Report need to be done before the LLWs 
 Feedback mechanism need to be enhanced to incorporate wider sharing of hot lines to community 

and beneficiaries 
 CEA needs to be improved upon to all community members to understand our approach and 

strategy 
 

3. Logistics and procurement 
 Renewal of framework agreement for aqua tab 
 Procurement of life jackets 
 Contract agreement with FSP needs to be finalized and documented ready for use one month 

before the stipulated 
 

4. Security 
 Proper security checks, follow ups and reporting 
 Security assessment need to be given enough funding and provided 2 weeks ahead of 

implementation 
 Close follow up of security on all update meeting and participation 
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5. Finance 
 During cash distribution 2 people are needed to support the process instead of 1-person budget for 
 Budget needs to be realistic and not change 
 2 finance responsible assigned to the DREF need to be strictly adhere to the budget lines spent. 
 Transfers to Branch should be done in consideration of 2 days before the activities to include 

Branch request 
 

6. Disaster preparedness  
 Monitoring cost need to be budgeted for separately 
 Accommodation for Volunteer trainings in the capital need to be budgeted 
 Additional cars are needed to rent in the Branches for easy mobility 
 Transportation cost need to better allocated for boats 
 Lesson Learnt workshop was under spent 
 Planning meeting was under budgeted 
 Timing for aqua tab distribution to the states and communities need to be improved 
 One month was wasted due to long time planning and funds transfer (it should be reduced to at 

least 10 days 
 It will be good to intervene within 3 weeks of emergency DREF approval 
 Submission of request to the finance should be submitted 2 days before the travel dates 
 All approvals by the project manager needs to reflect approved global budget 
 Monitoring tools need to be in place to tack spent and expenditure for onward sharing with project 

managers 
 All retirement and refunds at the branches and HQ officers need to be timely submitted. 
 Production of more visibility materials e.g. Bibs 
 Purchase of all relevant personal Protective Equipment (PPEs) 
 Branches are expected to scale up their relationships with Ministries, Departments and Agencies 

(MDAs) by improving on information sharing, coordination, etc. 
 

7. CBI 
 CTP training and orientation was not budgeted for 
 There is need for SG to allocated signing authority during his absence to avoid delays to the 

contractual agreement process with FSPs 
 Needs to stipulate a week interval between printing of coupon and cash distribution 
 FSP need to be discussed with to have their inputs on the selected location to help in the planning 
 Market assessment and analysis need to be uploaded into the kobo for easy administration and 

analysis 
 PDM questions should incorporate the effect of the assistance on the community market 
 Diversify modes of cash distribution to incorporate bank transfer, mobile transfer, etc. 
 Beneficiary tickets and bar code need to be laminated before handing them over 
 Duration between profiling and cash distribution need to be shortened 

 

D. THE BUDGET 
The overall budget for this DREF operation was Swiss Francs 251,943 of which 208,520 (82.76%) was utilized. A 
balance of Swiss Francs 43,423 will be returned to the DREF.   

Description Budget Expenditure Variance  

Relief items, Construction, Supplies 
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Water, Sanitation & Hygiene 17,667 14,576 This budget line item was underspent by 3,091 
CHF because some costs were shared between 
the Cash distribution and WASH activities.   

Cash Disbursement 140,588 131,712 The underspend of 8,876 CHF on this budget line 
was due to the 2 heads of households who could 
not encash for their families. One thousand 
(1,000) households were targeted but only 998 
heads of households showed up for payment.   

Logistics, Transport & Storage 

Distribution & Monitoring 4,204 3,406 This budget line item was underspent by 798 CHF 
because only a few states had monitoring visits 
due to state activities and limited time. Only two 
states were visited for monitoring because one of 
the states (Cross River) hosted its annual 
Carnival so most hotels in the state were fully 
booked. Also, Kogi State had its Governorship 
elections at that period, so the context was not so 
favourable for a field mission.  

Personnel 

International Staff 20,000 0 This budget line item was not spent because the 
proposed Surge deployment options were not the 
preferred by the National Society. Instead, the NS 
opted for IFRC remote support through the CTP 
delegate in Sahel cluster.  

National Society Staff 4,835 3,894 This budget line item was underspent by 941 CHF 
because fewer NS staff were involved in the 
operation as initially anticipated.  

Workshops & Training 

Workshops & Training 15,692 9,573 This budget line item was underspent by 6,118 
CHF as the workshops and training were done in 
one by combining CEA, WASH and CTP trainings 
and hence saved costs.   

General Expenditure 

Travel 17,889 18,075 The budget line item was overspent by 187 CHF 
as the travel costs for implementing the cash 
transfer was done during the December holiday 
period and hence costs were generally quite high.  

Communications 1,429 605 The budget line item was underspent by 824 
because there were limited communication costs 
needed in the implementation of this DREF.  
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Contact information 
 

Reference 
documents 

 

Click here for: 

• Emergency Plan 
of Action (EPoA) 

 

For further information, specifically related to this operation please contact: 
In the Nigeria National Society 
• Secretary General: Abubakar Kende, email: secgen@redcrossnigeria.org; phone: +234 

8039 595 095 
• Operational coordination: 

Assistant Secretary General, Programmes: Andronicus Adeyemo, email: 
adeyemo.andronicus@redcrossnigeria.org; phone: +234 8037 133 345 
 

In the IFRC 
• IFRC Country Cluster Support Team:  

Alberto Bocanegra, Head of Office, West Coast Cluster a.i., phone: +227 20 73 83 34, e-
mail: alberto.bocanegra@ifrc.org 
Nihad Hanaa Habib, Disaster Management Delegate, phone: +234 908 735 1969; email: 
nihad.habib@ifrc.org 
 

IFRC Regional Office for Africa:  
• Adesh Tripathee, Head of DCPRR, email: adesh.tripathee@ifrc.org, phone: +254 731 

067 489  
 

 For IFRC Resource Mobilization and Pledges support: 
• Franciscah Cherotich - Kilel, acting Head of Partnership and Resource Development, 

phone: +254 712 867 699; email: franciscah.kilel@ifrc.org 
 

In IFRC Geneva  
• Antoine Belair, Senior Officer Operations; Coordination; antoine.belair@ifrc.org; phone: 

+41 22 730 4281 
 

For In-Kind Donations and Mobilization table support:  
• Rishi Ramrakha, Head of Operational Logistics, Procurement and Supply Chain Unit, 

Africa Region; phone: +254 733 888 022; rishi.ramrakha@ifrc.org  
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting Enquiries)  
• Philip Komo Kahuho, PMER Manager; Africa Region; email: philip.kahuho@ifrc.org; 

phone: +254 732 203081 
 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 

http://adore.ifrc.org/Download.aspx?FileId=261150
http://adore.ifrc.org/Download.aspx?FileId=261150
mailto:secgen@redcrossnigeria.org
mailto:adeyemo.andronicus@redcrossnigeria.org
mailto:sadrackbertrand.matanda@ifrc.org
mailto:email:%20nihad.habib@ifrc.org
mailto:email:%20nihad.habib@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:franciscah.kilel@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:philip.kahuho@ifrc.org
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Reporting Timeframe 2019/10-2020/4 Operation MDRNG028
Budget Timeframe 2019/10-2020/2 Budget APPROVED

Prepared on 16/May/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 251,943

DREF Allocations 251,943

I. Summary

Opening Balance 0

Expenditure -208,520

Closing Balance 43,423

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 159,592 152,778 6,814
AOF4 - Health 0 0
AOF5 - Water, sanitation and hygiene 35,110 28,943 6,168
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 194,703 181,721 12,982

SFI1 - Strenghten National Societies 15,991 13,476 2,514
SFI2 - Effective international disaster management 41,250 13,323 27,927
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 57,240 26,799 30,441

Grand Total 251,943 208,520 43,423

MDRNG028 - Nigeria - Floods
Operating Timeframe: 05 Oct 2019 to 05 Feb 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/10-2020/4 Operation MDRNG028
Budget Timeframe 2019/10-2020/2 Budget APPROVED

Prepared on 16/May/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 158,254 146,288 11,967
CAXB CAXBWater, Sanitation & Hygiene 17,667 14,576 3,091

CAXBCash Disbursment 140,588 131,712 8,876

Logistics, Transport & Storage 6,764 5,805 958
CAXF CAXFDistribution & Monitoring 4,204 3,406 798

CAXFTransport & Vehicles Costs 2,560 2,400 160

Personnel 35,291 14,388 20,903
CAXH CAXHInternational Staff 20,000 20,000

CAXHNational Staff 0 0

CAXHNational Society Staff 4,835 3,894 941

CAXHVolunteers 10,456 10,494 -38

Workshops & Training 15,692 9,573 6,118
CAXJ CAXJWorkshops & Training 15,692 9,573 6,118

General Expenditure 20,565 19,739 826
CAXL CAXLTravel 17,889 18,075 -187

CAXLInformation & Public Relations 437 375 63

CAXLOffice Costs 660 560 100

CAXLCommunications 1,429 605 824

CAXLFinancial Charges 150 124 26

Indirect Costs 15,377 12,727 2,650
CAXP CAXPProgramme & Services Support Recover 15,377 12,727 2,650

Grand Total 251,943 208,520 43,423

MDRNG028 - Nigeria - Floods
Operating Timeframe: 05 Oct 2019 to 05 Feb 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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