
 
DREF n° MDRNG030 GLIDE n° FL-2020-000207-NGA 
EPoA update n° 1; 11 February 2021 Timeframe covered by this update: 20 October 2020 

to 8 February 2021.  
Operation start date: 18 October 2020 Operation timeframe: 5 months (New end date: 31 

March 2021)  
Overall operation budget: CHF 247,218 Amount previously allocated by DREF: CHF 247,218 

N° of people being assisted: 12,000 people (2,000 Households)  

Red Cross Red Crescent Movement partners currently actively involved in the operation: The DREF is being 
implemented by Nigerian Red Cross Society (NRCS), primarily through the Branch offices in Jigawa, Kebbi, Kwara, 
Sokoto and Zamfara.  
 
Branch DREF Implementation team: Branch Secretaries, Disaster Management Coordinator, CEA focal point, DREF 
Focal person, Branch Cash Transfer Focal Points, Branch Communication Coordinators and Health coordinators (5 in 
each Branch) and 115 volunteers across the 5 states. 
 
Headquarter DREF Implementation team: 20 National Society (NS) staff (4 CTP/DM, 2 CEA/Communication, 1 
Health/WASH, 2 Regional Coordinators, 2 PMER, 2 Logistics, 2 Finance, 1 HR, 2 IT, and 2 Security staff). 
Other partner organizations actively involved in the operation: National Emergency Management Agency (NEMA) 
and State Emergency Management Agency (SEMA) across states, National Metrological Agency (NiMet) and security 
operatives. 
 

Summary of major revisions made to emergency plan of action:  
 
This DREF operation update seeks a one month no-cost timeframe extension (new end date: 31 March 2021) to 
ensure effective completion of the operation which has been delayed by below reasons:  

• Delay in funds transfer to the FSP (UBA) from IFRC due to reconciliation issues of the just concluded 
Covid-19 CVA pandemic response (some states had not submitted to NRCS their coupons to enable 
reconciliation finalization).  

• NRCS and IFRC offices were closed in the month of December and January due to COVID-19 which 
slowed down the process to finalize FSP reconciliation amongst other activities.  

• Continuous NS human resource restructuring process during which there has been a high turnover of 
employees.  

 
To date, the activities that have been implemented are:  

• Branch planning meeting and security risk assessment  
• Livelihoods: Volunteer CVA training, beneficiary identification and registration  
• WASH: Volunteers training, distribution of aqua tabs to households, training, and sensitization on water 

storage as well as hygiene promotion. 
 
The remaining activities that need to be concluded are: 

•  The CVA distribution (tentatively scheduled for end of February 2021) 
•  Post Distribution Monitoring (PDM) and the Lessons Learnt Workshop which will take place in March 

2021.  
 

 
  

Emergency Plan of Action Operation Update 
Nigeria: Floods 
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A. Situation Analysis  
 
Description of the disaster  
 
On 6 October 2020, flood levels at the hydrological stations monitored in Niamey (Niger Republic) and Malan Ville (Benin 
Republic) reached the red alert zone due to the intensity of the torrential rainfall and caused flooding in Jigawa, Kebbi, 
Kwara, Sokoto, and Zamfara state (amongst other states) affecting 91,254 people or 15,209 households. The flood 
incident was caused by the intensity of the rainfalls at the peak of the flood season and the release of dams located in 
neighbouring Niger, Cameroon, and Benin, which resulted in the Benue and Niger rivers overflowing and affecting 
communities living along their banks and in surrounding areas.  
Table 1, below, illustrates the flood impacts of the worst flood affected states.  

Table 1: Confirmed flood data in five (5) most affected states in Nigeria as of October 6, 2020 

 
Source: NRCS 

A government team began the delivery of food palliatives to the Kwara North Senatorial District, beginning with Jebba 
town in Moro Local Government Area and Lafiagi in Edu Local Government Area. Over 15,000 households across 357 
communities of the state were estimated to have been affected by this disaster which also destroyed farmlands and 
human dwellings worth billions of naira. In the wake of the floods, over 100,000 hectares of rice, maize and millet farms 
in Kpata-Gbaradogi, fishing and agrarian settlement in Pategi LGA were destroyed. About 100 residential buildings were 
also submerged while 1,500 people were rendered homeless. However, the needs were more and hence the support 
of the Nigeria Red Cross (NRCS) would contribute to alleviating the needs of the flood-affected people.  

To support NRCS contribution to response actions, on 20 October 2020, this DREF operation was approved for CHF 
247,218 to meet emergency needs of 12,000 people (2,000 households) affected by floods in the five states affected  
namely Jigawa, Kebbi, Kwara, Sokoto, and Zamfara.    

 
Summary of current response 
 
Overview of Host National Society 
 
In September 2020, NRCS reached through its branches an overall 42,666 persons located in 305 communities across 
71 LGAs in 12 States (Anambra, Bayelsa, Delta, Edo, Jigawa, Kogi, Kwara, Nasarawa, Niger, River, Sokoto, and 
Zamfara) through different strategies of community advocacy, mobilization and sensitization, stakeholders mapping, 
environmental sanitation, coordination with different stakeholders, etc.  
 
However, the intensity and magnitude of the flood impact on 6 October became evident that NRCS could no longer 
provide support with the existing resources and required external financial assistance to provide adequate support to 
contribute towards the response needs.  
 
NRCS through its local branches worked closely with the NEMA, SEMA to conduct needs assessments in the affected 
communities, and NRCS volunteers have been providing support to the injured, through provision of first-aid services, 
psycho-social support, RFL/MFL, search and rescue. 
 
To date, NRCS has provided support to the targeted communities through WASH activities (approximately 6,000 people 
reached) and a total of 2,000 beneficiaries have been registered for the CVA which is scheduled to take place on  
February 22, 2021. A training on CVA was done reaching 115 volunteers. All procurements for personal protective 
equipment, soap and aqua tabs have been concluded and aqua tabs distributed to the targeted families in respective 
states.  

S/N State LGAs 
affected 

No of 
communities 

Persons 
Affected 

Households 
Affected 

Fatalities Injuries Evacuations Population 
Displaced 

1 Jigawa 18 12 9,300 1,550 14 60 60 4,532 
2 Kebbi 4 15 8,592 1,432 5 18 18 5,000 
3 Kwara 3 9 37,740 6,290 12 236 0 7,745 
4 Sokoto 14 60 26,322 4,387 12 99 0 2,280 
5 Zamfara 7 12 9,300 1,550 14 60 60 2,800 

Total 46 108 91,254 15,209 57 473 138 22,357 

https://adore.ifrc.org/Download.aspx?FileId=352740
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Overview of Red Cross Red Crescent Movement in country 
Please refer to EPoA for details on RCRC Movement in country. 
 
Overview of non-RCRC actors in country 
The Nigerian government has provided some relief to the affected communities. The responses range from emergency 
food aid relief, dignity kits, temporary shelter (amongst others). These are illustrated in the EPoA.  

 
Needs analysis and scenario planning 
 
Needs analysis 
 
The needs analysis, as well as risk assessment of the operation, remain the same as in the EPoA as such, this operation 
update will provide key highlights of the needs that remain relevant even months after the disaster. Some of these needs 
have been addressed with the activities carried out in targeted areas, such as the hygiene promotion, distribution of 
water purification products, first aid, PSS and the various volunteer trainings.  
 
Despite the above progress, the livelihoods and basic needs persist for targeted households as they lost their livelihoods 
in the floods. Most are farmers or fishermen and have now lost their income. The loss of income has drastically reduced 
their access to food, which may lead to food insecurity in these households with not only economic problems but health 
issues especially for children, elderly people, people with chronic diseases, people with disabilities and lactating women. 
In addition, over the past few months, the COVID-19 lock-down measures have also constituted a supplementary 
setback for these population. It is paramount that food and livelihood interventions are provided to support them.   
 
Operation Risk Assessment 
 
The current DREF operation is exposed to a number of risks as highlighted below, for which NS and WCCST have 
discussed mitigation measures to ensure targeted communities receive the needed support. 
 
1- Security Risks (and Mitigation measures):  

The security situation in Nigeria is generally fluid and highly unpredictable. Thus, the security situation could affect this 
operation in several ways such as targeted violent attacks including but not limited to the following. 
   

• Kidnapping for ransom against NRCS staff and volunteers by criminal’ elements who perceive RCRC as a 
wealthy organization. 

• Ambush, Armed robbery, Banditry, looting, and theft of asset. 
• Access constraints due to the continued rainy season and bad road condition. 
• Carjacking, Road Travel Accident  
• Demonstration, civil unrest/riots 

 
To mitigate such incidents during the operation, all security measures of both the Movement and the Government have 
been strictly adhered to and will continue to be adhered to by all volunteers and staff involved in the operation in order 
to reduce risks as detailed in the EPoA. 
 
2- IFRC Monitoring Limitation:  

Initially, IFRC was unable to travel due to security restrictions, however, this has changed after another security 
assessment was conducted which determined that area is safe enough for staff to travel for monitoring. However, there 
is need to have PPE during this process and comply to COVID-19 protocol. Based on this, IFRC team will now travel to 
monitor the CVA distribution and WASH activities to ensure everything is on track. 
 
3- COVID-19 Pandemic  

This DREF operation and its operational strategy considers the risks related to the current COVID-19 pandemic and is 
aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and support to 
communities affected or at risk of being affected by the COVID-19 pandemic. To date, the following measures have 
been taken to curb the spread of the disease: mandatory mask wearing, set up of proximity screening sites, set up of 
treatment centres; risk communication, providing updated information on the COVID-19 situation. Please refer to EPoA 
for Covid-19 related risk assessment and mitigation measures. 

 

https://adore.ifrc.org/Download.aspx?FileId=352740
https://adore.ifrc.org/Download.aspx?FileId=352740
https://adore.ifrc.org/Download.aspx?FileId=352740
https://adore.ifrc.org/Download.aspx?FileId=352740
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B. OPERATIONAL STRATEGY 
 
Proposed strategy 
 
Overall objective 
 
The objective of this DREF operation is to support 12,000 flood affected individuals (2,000 households) through a cash 
transfer to allow them access  immediate household and food needs and provide WASH sensitization and distribution 
of aqua tabs, soap and hygiene and health promotion in the five (5) states of Jigawa, Kwara, Kebbi, Sokoto and Zamfara.  

The proposed strategy as detailed in the EPoA remains relevant for all Areas of Focus (Livelihoods and basic needs, 
Water, Sanitation and Hygiene). Likewise, for cross-cutting approaches including Community Engagement and 
Accountability (CEA).  

All operation support services remain as originally planned in the EPoA 

C. DETAILED OPERATIONAL PLAN 
 

 

Livelihoods and basic needs 
People reached: 0 
Male: 0 
Female: 0 

    

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods 
Indicators:  Target Actual 
Percentage of targeted households reached with CVA for basic needs  2,000 0 
Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic needs 

Indicators:  Target Actual 
Number of volunteers trained on cash distribution and how to manage 
feedback and complaints including the code of conduct 25 25 
Number of volunteers involved in the CVA for livelihoods and basic needs 
activities  75 115 

Number of market assessments conducted  5 5 
Percentage of community feedback acted upon  60% 0 
Number of PDM conducted  5 0 
Progress towards outcomes 

 
Achievements: The National Society has registered the identified beneficiaries and the e-contract with the financial 
service provider is close to being signed by IFRC. In addition, the data for the beneficiaries was cleaned and 
scrutinized, ready for onward sharing with the FSP (United Bank of Africa – UBA) who in turn will produce the 
coupons to be used in the affected communities, LGAs in the 5 states of Jigawa, Kwara, Kebbi, Sokoto and Zamfara. 
A total of 75 volunteers and 25 Branch representatives have been trained in CVA while they continuously support 
the operation while 15 will trained on PDM. 
 
Challenges and Proposed Solutions: Delay in funds transfer to the FSP from IFRC due to the initial closure of 
office and reconciliation issue of the just concluded Covid-19 pandemic response (some states had not submitted 
to NRCS their coupons to enable reconciliation).  
 
However, this has been sorted out and the CVA is scheduled to take place in the week of 22nd February 2021.  

 

https://adore.ifrc.org/Download.aspx?FileId=352740
https://adore.ifrc.org/Download.aspx?FileId=352740
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Strengthen National Society  
Outcome 1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 
Percentage ratio of people supported versus people affected  12,000  6,000 
Output 1.1:  
Indicators:  Target Actual 
Number of M&E plans developed  1 1 
Number of Senior DM Cash responsible deployed for the cash-based 
intervention  1 0 

Number of lessons learned workshops  1 0 
Progress towards outcomes 
Achievements: A senior cash voucher assistance officer in the cluster supported the project as implemented by 
the NRCS with technical support from the Africa Region Office as planned. This has helped the project to achieve 
optimum progress considering the second wave of Covid-19 and possible time loss of quarantine when an expert is 

 

Water, sanitation and hygiene 
People reached: 6,000 individuals 
Male: 2,400 
Female: 3,600 

    

Outcome 1:  Immediate reduction of the risk of water-borne and water-borne diseases in targeted 
communities 
Indicators:  Target Actual 

Percentage of targeted people reached with hygiene promotion  12,000 
6,000 

approx. 
Output 1.1:  
Indicators:  Target Actual 
Number of aqua tabs distributed  60,000 30,000 
Number of hygiene promotion sessions conducted during the implementation 
period  24 20 

Number of volunteers trained in hygiene promotion  75 75 
Percentage of target population aware of how to interact with RCRC and its 
feedback mechanism (Target: At least 60% of 7,200 people or 4,320 people)  60% 0 
Percentage of targeted population aware of Red Cross intervention in their 
community (Target: at least 60% of 7,200 people or 4,320 people) 60%           0 

Progress towards outcomes 
Achievements: A planned, hygiene promotion sessions and distribution of aqua tab have been conducted in 
communities across the 5 states of Jigawa, Kwara, Kebbi, Sokoto and Zamfara. Some 20 HP sessions have been 
conducted so far, with 4 sessions left to be implemented. A total of 75 volunteers were trained and deployed to the 
communities.  
 
So far, 30,000 strips of aqua tabs were distributed in the communities during the sessions using a strategy different 
from the initial plan set in the plan of action. The remaining 30,000 trips of aqua tabs and 4,000 pieces of soap are 
already in the Branches awaiting the CVA as targeted to the registered beneficiaries. 
 
Challenges and Proposed Solutions: The aqua tab was not available by the supplier (only 50% was available) 
early enough considering the timelines for registration making it difficult for distribution to the 2,000 registered 
beneficiaries/HHs then. However, other members of the communities were targeted with 50% of the procured aqua 
tabs as delivered in the respective states. The balance will be distributed during the CVA alongside the soap. 
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deployed to a country. Moreover, some level of progress and capacity is recorded in the NRCS CVA unit across the 
relevant departmental support and states. 

D. BUDGET 
 
The overall budget for this operation remains unchanged and stands at CHF 247,218, of which CHF 71,912 (29%) have 
been expensed so far.  Additional expenses are yet to be reported on by the NS while some more financial documents 
have been received but not booked in the system yet. Once this is done, burn rate for the operation will increase.  
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Reference documents 
 
Click here for: 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Nigeria Red Crescent Society   

• Abubakar Kende, Secretary General, phone: +234 803 959 5095; e-mail: 
secgen@redcrossnigeria.org  

• Benson Agbro, Coordinator Disaster Management, phone: +234 802 301 5997; e-
mail: Benson.agbro@redcrossnigeria.org 

 In the IFRC West Africa  
• Francis Salako, Ag. Head of West Africa Cluster, phone: +2349087351968; 

francis.salako@ifrc.org    

• Nihad Hanaa Habib, Disaster Management Delegate, email: nihad.habib@ifrc.org   

IFRC Africa Region  

• Adesh Tripathee, Head of DCPRR Unit, Kenya; phone: +254 731 067 489; email: 
adesh.tripathee@ifrc.org,  

In IFRC Geneva 
• Nicolas Boyrie, Operations Coordination, Senior Operations Coordinator, DCPRR; 

email: nicolas.boyrie@ifrc.org 

• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; email: 
eszter.matyeka@ifrc.org   

 
For Performance and Accountability support  

• IFRC Africa Regional Office: Philip Komo Kahuho, PMER Coordinator, email: 
philip.kahuho@ifrc.org; phone: +254 732 203081  

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

https://adore.ifrc.org/Download.aspx?FileId=352740
https://adore.ifrc.org/Download.aspx?FileId=352740
mailto:secgen@redcrossnigeria.org
mailto:Benson.agbro@redcrossnigeria.org
mailto:francis.salako@ifrc.org
mailto:nihad.habib@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:philip.kahuho@ifrc.org
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Selected Parameters

Reporting Timeframe 2020/10-12 Operation MDRNG030
Budget Timeframe 2020/10-2021/02 Budget APPROVED

Prepared on 11/Feb/2021
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 247,218

DREF Allocations 247,218

I. Summary

Opening Balance 0

Expenditure -71,912

Closing Balance 175,306

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 209,982 209,982
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 33,184 23,987 9,197
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 243,166 23,987 219,179

SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 47,925 -47,925
SFI3 - Influence others as leading strategic partners 2,008 2,008
SFI4 - Ensure a strong IFRC 2,044 2,044

Strategy for implementation Total 4,052 47,925 -43,873

Grand Total 247,218 71,912 175,306

MDRNG030 - Nigeria - Floods
Operating Timeframe: 18 Oct 2020 to 28 Feb 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2020/10-12 Operation MDRNG030
Budget Timeframe 2020/10-2021/02 Budget APPROVED

Prepared on 11/Feb/2021
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 186,087 22,523 163,564
CAXB CAXBWater, Sanitation & Hygiene 28,758 22,523 6,235

CAXBCash Disbursment 157,329 157,329

Logistics, Transport & Storage 9,854 9,854
CAXF CAXFDistribution & Monitoring 2,112 2,112

CAXFTransport & Vehicles Costs 7,742 7,742

Personnel 11,984 11,984
CAXH CAXHVolunteers 11,984 11,984

Workshops & Training 15,699 15,699
CAXJ CAXJWorkshops & Training 15,699 15,699

General Expenditure 8,505 8,505
CAXL CAXLTravel 7,718 7,718

CAXLCommunications 788 788

Operational Provisions 45,000 -45,000
CAXO CAXOOperational Provisions 45,000 -45,000

Indirect Costs 15,088 4,389 10,699
CAXP CAXPProgramme & Services Support Recover 15,088 4,389 10,699

Grand Total 247,218 71,912 175,306

MDRNG030 - Nigeria - Floods
Operating Timeframe: 18 Oct 2020 to 28 Feb 2021

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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