
 
Emergency appeal n° MDRNP007 GLIDE n° ° FL-2014-000112-NPL 

Final report 
Date of issue: 22 February 2016 

Timeframe covered by this update: 21 August 2014 
– 31 December 2015 

Operation start date: 21 August 2014 Operation timeframe: 11 months (31 July 2015) 

Overall Operation budget: CHF 1,553,306  
Current Income: CHF 1,125,355 (72%) 
Current expenditure: CHF 958,951 

DREF allocation: CHF 249,709 

N° of people assisted: More than 30,000 families (150,000 people) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: NRCS, IFRC, 
American Red Cross, Austrian Red Cross, Belgian Red Cross/Flanders, British Red Cross, Canadian Red Cross 
Society, Danish Red Cross, Hong Kong Red Cross, Finnish Red Cross, Norwegian Red Cross, Swedish Red Cross, 
and Swiss Red Cross. 

Other partner organizations actively involved in the operation: Nepal Government Ministry of Home Affairs 
(MOHA), District Disaster Response Committee (DDRC), Security Forces (Nepal Army, Nepal Police, Armed Police 
Force) and UN agencies, Save the Children, Oxfam Nepal Care and Plan Nepal, Handicap International, Rural 
Reconstruction Nepal, USAID/OFDA 

 
A preliminary final report was issued on 20 November 2015 seeking an extension to allow for the evaluation 
to be completed. The unspent balance is slightly higher compared to the figure indicated in the preliminary 
final report. This is mainly due to the return of funds from the cash transfer programme. The balance of CHF 
166,404 will be returned to the DREF pot. 
 
Summary  
In August 2014, torrential rains caused heavy floods and landslides in 23 districts throughout Nepal. A total of 202 
people were reported dead, and 36,949 families (184,745 people) were affected. Among these, 10,193 families 
(50,965 people) were displaced as their houses were destroyed and 26,756 houses were partially destroyed. Four of 
the 23 districts: Banke, Bardiya, Dang and Surkhet were the worst affected; thus, the focus of this floods response. 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) allocated Disaster Relief Emergency 
Fund (DREF) of CHF 249,709 on 21 August to support NRCS in carrying out immediate relief activities. It was 
followed by an Emergency Appeal of 
CHF 2.46 million on 27 August to 
meet humanitarian needs of 10,000 
families, based on the initial rapid 
assessment.  
 
The Emergency Appeal budget was 
revised downwards to CHF 1.55 
million to reach a total of 8,000 
families (40,000 people) displaced 
by floods and landslides through the 
provision of emergency shelter 
assistance, water, sanitation and 
hygiene promotion (WASH), non-
food relief items (NFRIs), and early 
recovery assistance.  
The operation benefitted over 30,000 
people with WASH items distribution 
and hygiene promotion; 7,506 

Table 1: Summary of NRCS Floods 
and Landslides Operation 2014 

 

Relief distribution  

 NFRI full sets 7,506 

 Tarpaulins 1,222 

 Blankets 926 

 Shelter kits 1,178 

 Handwashing soaps, 
ORS and water 
purifying agents, 
coupled with 
hygiene promotion 

7,010 
families 

Progressive shelters (with 
toilets) through cash 
transfer 

140 

Preposition of NFRI full 
sets 

2,994 
(2,500+494) 

Other areas of response: Search and 
rescue, first aid, RFL, rapid and detailed 
assessment, food distribution 

Emergency appeal final report  
Nepal: Floods and Landslides 
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families with NFRI sets, 1,178 families with shelter kits and shelter construction, among other support as shown in 
the table above.  
 
Standard packages of relief items distributed involved intersectoral integration for example by the inclusion of 
hygiene materials and water purification tablets in NFRI distributions and the inclusion of latrines in the 
specifications for shelter support. Similarly beneficiary communications included both hygiene and risk reduction 
messages. Interviewees gave several examples of integration between sectors: There were joint procurement 
committees, people who received relief items also received shelter support and people who received cash support 
for shelter reconstruction also received NPR 10,000 for latrine construction. 
 
A final evaluation was conducted in December 2015 to find out to what extent the humanitarian objectives of the 
relief and recovery interventions were achieved and how the methodologies utilized facilitated and contributed to the 
results attained. Particular focus was given to shelter, NFRI and water and sanitation interventions. The final 
evaluation revealed that the operation was relevant to the needs of the people affected by the floods and landslides 
in 2014 as well as in line with the Nepal government policy and procedures. More findings will be provided per 
sector. To read the entire report, click here.  
 

Coordination and partnerships 
The Government of Nepal (GoN) through its Central Natural Disaster Relief Committee (CNDRC) and District 
Disaster Response Committees (DDRC) coordinated the overall operation. NRCS is a member of the CNDRC at 
central level and DDRC at district level, through which all relief items are coordinated. As such, NRCS is involved in 
the planning for distributions, and often does distributions on behalf of other organizations and the DRRC. In 
addition, NRCS partnered with both the World Food Programme (WFP) and the United Nations Children’s Fund 
(UNICEF) for distributions. Similarly, NRCS District Chapters coordinated for partnership with stakeholders (Care 
Nepal, International Nepal Fellowship-INF, Shelter Box) working in districts to fulfil their needs. NRCS as a co-lead 
of shelter cluster from national to district level coordinated shelter response and also involved actively in others 
clusters such as WASH, protection, health as a members for sharing information and resource mapping.  
 
NRCS, with presence in all 75 districts of the country, plays a critical role in national disaster response in Nepal. 
NRCS is a member of several key disaster management bodies and groups together with the authorities and 
implements projects and programmes with multiple partners, including organizations outside of the Red Cross 
Movement. Operationally NRCS has a central role when it comes to distributions.  
 
NRCS has Participating National Society (PNS) regularly supporting programmes, bilaterally and multilaterally. 
Australian Red Cross, Belgian Red Cross/Flanders, British Red Cross, Danish Red Cross, Norwegian Red Cross 
and Swiss Red Cross have a presence in-country. Donor teleconferences were conducted as well as regular 
monthly meetings among NRCS, IFRC, PNS and ICRC in addition to providing information to the PNS’s through 
meetings and via email.  
 
Support to the IFRC emergency appeal was provided by the following partners: American Red Cross, Austrian Red 
Cross, Belgian Red Cross/Flanders, British Red Cross/the Department for International Development (DFID), 
Canadian Red Cross Society, Danish Red Cross, Hong Kong Red Cross, Finnish Red Cross, Norwegian Red Cross, 
Swedish Red Cross, and Swiss Red Cross; British Red Cross, Finnish Red Cross, Japanese Red Cross Society, 
Norwegian Red Cross, Swedish Red Cross, Swiss Red Cross and the United States Agency for International 
Development (USAID) both in cash and kind, while Belgian Red Cross/Flanders and UNICEF supported with WASH 
items and funds for WASH activities. 
 

Operational implementation  
Overview  
The initial phase of the operation involved around 1,310 NRCS volunteers and 43 staff in the affected areas and of 
these, 150 volunteers and 16 staff worked until the end of the operation (8 full time staff and 8 staff receiving partial 
salary support). At the request of the IFRC country office, the Asia Pacific Regional Office Disaster Management 
Unit deployed an operations coordinator to assist with the emergency planning. In addition, IFRC deployed a short 
term Disaster Management delegate to support the NRCS.  
 
Disaster preparedness stocks (primarily NFRI kits) available at district and regional levels were quickly mobilized to 
support the affected people. 
 
 
 

http://adore.ifrc.org/Download.aspx?FileId=120411&.pdf
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Achievements: 
Information from initial rapid assessment provided basis for development of Emergency Plan of Action (EPoA) and 
immediate response activities. Similarly, findings from detailed assessment were useful for revision of EPoA, and 
further distribution of non-food relief items (NFRI) and shelter kits. Monitoring field visits from officials from NRCS 
headquarters, district chapters and IFRC were valuable for providing onsite feed back to the district operation 
teams. The field visits were also important to assess the overall situation and design/adapt the operation activities. 
 
Similarly, lesson learned workshops were conducted for sharing the challenges encountered by NRCS district 
chapters and helped to build common understanding on assessment steps and response mechanism as well as 
concept of cash transfer programme for future response. The feedback and recommendation from districts have 
been put into consideration during the planning of recovery programme in current earthquake response operation. 
 
A final evaluation was conducted in December 2015 by a team led by an independent consultant and team 
members included staff from IFRC and NRCS.  Overall, the evaluation concluded that affected people were better 
off, in some cases significantly better off, than they would have been without the NRCS interventions. The support 
provided was in line with local customs and nothing was reported as inappropriate.  
 
 

Health 

Outcome 2: Immediate health risks of the affected people are reduced 

Outputs 2.1: Target communities in the seven districts have increased awareness on the common health and 
cross cutting issues 

Outputs 2.2: NRCS has increased capacity and resources in emergency health response 

 
Achievements: 
NRCS major health activities were removed from the plan as the government health authorities and other health 
agencies were proactively working in the affected areas

1
.  

  
 

Water, sanitation, and hygiene promotion 

Outcome 3: The risk of water and sanitation related diseases has been reduced through access to safe 
drinking water, appropriate sanitation to reduce the risk of water borne diseases and hygiene promotion 

Outputs 3.1: Target people have access to safe drinking water. 

Outputs 3.2: Target people are assisted with emergency sanitation and hygiene promotion interventions. 

 
Achievements:  
The WASH programme achieved all its relief phase targets within three months of the operation. The target 
distribution of 12,000 handwashing soaps and Oral Rehydration Solutions (ORS) was surpassed, and 50,000 
soaps and 72,800 ORS were distributed. However, only 10,000 water purification solutions were distributed while 
17,000 were planned. 
 
Table 2: Summary of WASH items distributed by NRCS 

                                                 
1
http://www.ibtimes.co.uk/cholera-fears-floods-devastate-nepal-1461473 

Quality programming / Areas common to all sectors 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation and lessons learnt are drawn from the implementation 

Outputs 1.1: Initial and continuous needs assessment are updated following consultation with beneficiaries 

Outputs 1.2: The operation is evaluated and lessons learnt are captured from the operation 

Items Quantity/No. 
of families 

Partners 

ORS 72,800 packets IFRC/Appeal 

Soap 50,000 pieces IFRC/Appeal 

Water purifying solution 200 bottles NRCS stock (funded  by Belgian Red Cross 
Flanders) 

Water purifying agents 10,000 families UNICEF 
Buckets and mugs (buckets -20 L 7,000 families UNICEF 

http://www.ibtimes.co.uk/cholera-fears-floods-devastate-nepal-1461473
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Health and hygiene messages were shared through information, education and communication (IEC) materials as 
well as through radio shows at district and local levels. Data from the evaluation report indicates that 71% of the 
respondents received health and hygiene promotion messages from NRCS.  
 
No water borne diseases outbreak was recorded in the programme area in 2014 and 2015.  
 
 

Shelter and settlements 

Outcome 4: Emergency shelter and non-food relief item needs of the affected population are met under 
national coordination mechanism 

Outputs 4.1: 8,000 families have been assisted with essential non-food relief items/household items 

Outputs 4.2: 1,308 targeted families have been assisted with emergency shelter 

Outputs 4.3: 1,308 targeted families have been assisted with recovery shelter assistance 

 

Achievements: 
Distribution of NFRI was initially planned to reach 4,000 people within a timeframe of two months with DREF 
funding. The target number was increased to 6,000 in the Emergency Appeal (EA) and was further increased to 
8,000 in the Revised Emergency Appeal (REA). The REA target was achieved to 94 per cent within eight months, 
with a two months delay against what was planned. NRCS distributed 7,506 NFRI kits in 23 districts. The National 
Society prepositioned the remaining 494 NFRIs and used some of them during the Earthquake Relief Operation in 
2015. A total of 1,308 shelter kits were planned to be distributed, however only 1,178 sets were distributed as 
there were other actors such shelter box to distribute shelter kits in field.  
 
Shelter and non-food items assistance 
NFRIs satisfied the immediate needs of the targeted population as they 
provided basic shelter, clothes and essential household items for the initial 
days to help people cope with the situation. Before receiving this support, 
people were living under the open sky or with other families.  
 

“NFRI kits distributed were appropriate and their contents still in use,  

indicating sufficient quality.” 
– abstract from the Final Evaluation report 

 
Similarly, people used shelter kits to repair their partially damaged houses using the toolkit in Banke, Dang and 
Surkhet. Tarpaulins were either used as part of the roofing of houses or as emergency shelters. The toolkits have 
also been useful for livelihood activities, for instance people use shovel and hoe for farming. Around 800 families 
are still living in temporary shelter provided by NRCS in Surkhet District. These families do not own habitable land.   
 
NRCS used cash transfer to support 140 
families to construct progressive shelters 
in Surkhet District. The amount provided 
for progressive shelters was NPR 60,000 
(NPR 50,000 for shelter and NPR 10,000 
for toilet construction). Final evaluation 
revealed that the money spent on 
reconstruction ranged from NPR 150,000 
to 600,000 depending on the area and 
structure. The beneficiaries used locally 
available resources (stone, wood, 
bamboo etc.) to build shelters. People 
have built shelters on higher ground 
instead of on the bank of the river, where 
they were before. The evaluation also 
mentioned that the cash based 
progressive shelter programme was 

and 10 L, and mugs- 2 L and 1 L) 

household hygiene kits 11,600 families NRCS stock/UNICEF 

Volunteer hygiene promotion kits 80 volunteers NRCS stock (funded  by Belgian Red Cross 
Flanders) 

Note: Cost of the 75 NRCS WASH volunteers mobilization in five districts for a month (September 2014) was covered by UNICEF 

Items  Quantity  

NFRIs full set 7,506  

Tarpaulin 1,222  

Blanket 926  

Shelter kit 1,178  

Progressive shelter 
construction 

140 

 

Families are still living in temporary shelter provided by NRCS in Surkhet district. 
Photo: NRCS 
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successful in many ways; low cost; high beneficiary involvement and adaptation, clear results, improved welfare. It 
was recommended that NRCS should document and analyse the experiences gained and use these as a basis for 
adapting the programme’s standard operating procedures (SOPs) for large scale application in the earthquake 
recovery programming. 
 
Findings from the evaluation 

 The shelters constructed with cash transfer programme support are not earthquake resistant and in some 
cases not flood resistant either. 

 The programme did not include advocacy on behalf of landless people. People living in tents are still 
vulnerable as they do not have their own land. 

 Suggested models for shelter structures that could be built within the amount (NPR 50,000) given were not 
provided. There was an issue that this amount was insufficient. The evaluation team observed only one 
household that had made a shelter within that amount and this was a female headed household which had 
no other means. 

 
The findings above have really informed the Earthquake recovery programme as the houses to be constructed will 
be resistant to floods and earthquake as they will be built by well-trained masons. In addition the grant amount for 
house construction has been increased and building plans exist for house construction. 

 
 

Restoring family links (RFL) 

Outcome 5: Tracing of missing persons and families are well informed about the condition of missing 

Outputs 5.1: Restoring family links needs assessed in three affected districts (Surkhet, Bardiya and Dang). 

 
Achievements:  
During the initial and detail assessment process, three trained RFL volunteers were mobilized in Banke District. 
Along with the district administration office, one trained volunteer visited India to trace separated persons due to 
floods from Bardiya District. The protection focal person from NRCS participated in the protection cluster meeting 
regularly at national level.   
 
 

National Society capacity building 

Outcome 6: NRCS preparedness for response is enhanced, including volunteer and resource data 
management and PMER capacities 

Outputs 6.1: NRCS is able to adapt and start using the Resource Management System (RMS) through rapid roll 
out, including training, user management, data collection and data integrity checks. 

 
Achievements:  
A Resource Management System (RMS) user training was conducted for 25 staff and volunteers (8 from 
headquarters and 17 from district chapters) to introduce and finalize the translated RMS manual with separate 
funding from the American Red Cross. This system is meant to strengthen the volunteer database system. 
 
 

Disaster preparedness and risk reduction 

Outcome 7: NRCS is better prepared to respond to disasters and gaps in risks reduction are addressed 
with key communities based on hazard mapping 

Outputs 7.1:  NRCS increases its preparedness stocks of NFRI, shelter kits and emergency health kits to be 
better prepared for future disasters. 

Outputs 7.2: Key at-risk communities have more durable and rehabilitated water points and thereby access to 
safer water during and after hydrological disasters. 

Outputs 7.3:  Key at-risk communities have improved access to and use of adequate sanitation. 

 
Achievements: 
NRCS procured 2,500 NFRI sets and prepositioned them as preparedness stocks. The stock was useful during 
earthquake response operation 2015. 
 
A total of 300 hand pumps were planned to be installed. This was reduced to 80 in the Revised Emergency Appeal 
(REA) but none of these were installed as Government took responsibility for these interventions. Nine water 
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supply schemes were rehabilitated, as planned in the REA, while the initial target according to the Emergency 
Appeal was 24. 

 
 

 
 

 
Contact information 

For further information specifically related to this operation, please contact: 

Nepal Red Cross Society:  

 Dev Ratna Dhakhwa, secretary general; phone: +977 427 0650;  

fax: +977 427 1915; email: dev@nrcs.org  

 Dharma Raj Pandey, head of department, disaster management;   

phone:+977 98511 30168, email: dharma.pandey@nrcs.org  

 

IFRC Nepal country office: 

 Max Santner, head of delegation; office phone: +977 142 85843;  

mobile: +977 980 114 2422; email: max.santner@ifrc.org 

 

IFRC Asia Pacific regional office in Kuala Lumpur: 

 Alice Ho, operations coordinator; mobile: +6013 3600 366;  

email: alice.ho@ifrc.org   

 Rachna Narang, senior relationship officer; email: rachna.narang@ifrc.org 

 Peter Ophoff, head of planning, monitoring, evaluation and reporting;  

email: peter.ophoff@ifrc.org  

 

IFRC Geneva: 

 Christine South, operations quality assurance senior officer; email: christine.south@ifrc.org   

 
 

1. Final financial below  

2. Click here to return to the title page 

 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Humanitarian 
Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 
inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,553,306 1,553,306

B. Opening Balance

Income
Cash contributions
American Red Cross 98,471 98,471
Austrian Red Cross 24,246 24,246
British Red Cross (from British Government*) 289,994 289,994
Canadian Red Cross (from Canadian Government*) 84,374 84,374
China Red Cross, Hong Kong branch 24,640 24,640
Finnish Red Cross 48,377 48,377
Japanese Red Cross Society 81,300 81,300
Norwegian Red Cross 44,066 44,066
Red Cross of Monaco                               10,068 10,068
Swedish Red Cross 169,311 169,311
VERF/WHO Voluntary Emergency Relief 800 800
C1. Cash contributions 875,647 875,647

C. Total  Income  = SUM(C1..C4) 1,125,355 1,125,355

D. Total  Funding = B +C 1,125,355 1,125,355

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,125,355 1,125,355
E. Expenditure -958,951 -958,951
F. Closing Balance = (B + C + E) 166,404 166,404

Other Income
DREF Allocations 249,708 249,708
C4. Other Income 249,708 249,708

Selected Parameters
Reporting Timeframe 2014/8-2015/12 Programme MDRNP007
Budget Timeframe 2014/8-2015/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP007 - Nepal - Floods and Landslides
Timeframe: 21 Aug 14 to 31 Jul 15
Appeal Launch Date: 27 Aug 14

Final Financial Report

Final Report Prepared on 28/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,553,306 1,553,306
Relief items, Construction, Supplies
Shelter - Relief 297,701 46,506 46,506 251,196

Clothing & Textiles 310,579 310,579

Water, Sanitation & Hygiene 100,538 100,538

Utensils & Tools 127,658 127,658

Cash Disbursment 231,579 231,579

Total Relief items, Construction, Sup 1,068,055 46,506 46,506 1,021,549

Land, vehicles & equipment
Vehicles 84,737 84,737

Total Land, vehicles & equipment 84,737 84,737

Logistics, Transport & Storage
Storage 16,842 2,149 2,149 14,693

Distribution & Monitoring 11,392 36,302 36,302 -24,910

Transport & Vehicles Costs 54,889 714 714 54,175

Logistics Services 4,300 5,691 5,691 -1,391

Total Logistics, Transport & Storage 87,423 44,857 44,857 42,567

Personnel
International Staff 36,000 26,079 26,079 9,921

National Staff 281 281 -281

National Society Staff 36,659 788 788 35,871

Volunteers 10,247 173 173 10,074

Total Personnel 82,906 27,321 27,321 55,585

Consultants & Professional Fees
Consultants 7,000 11,318 11,318 -4,318

Professional Fees 24,736 12,433 12,433 12,302

Total Consultants & Professional Fee 31,736 23,751 23,751 7,984

Workshops & Training
Workshops & Training 5,263 225 225 5,038

Total Workshops & Training 5,263 225 225 5,038

General Expenditure
Travel 24,368 9,457 9,457 14,911

Information & Public Relations 11,579 84 84 11,495

Office Costs 15,042 15,042

Communications 2,368 116 116 2,253

Financial Charges 2,105 5,758 5,758 -3,653

Other General Expenses 39,353 0 0 39,353

Shared Office and Services Costs 3,568 3,717 3,717 -149

Total General Expenditure 98,385 19,132 19,132 79,253

Contributions & Transfers
Cash Transfers National Societies 730,672 730,672 -730,672

Total Contributions & Transfers 730,672 730,672 -730,672

Indirect Costs
Programme & Services Support Recove 94,803 58,010 58,010 36,793

Total Indirect Costs 94,803 58,010 58,010 36,793

Pledge Specific Costs
Pledge Earmarking Fee 5,978 5,978 -5,978

Selected Parameters
Reporting Timeframe 2014/8-2015/12 Programme MDRNP007
Budget Timeframe 2014/8-2015/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP007 - Nepal - Floods and Landslides
Timeframe: 21 Aug 14 to 31 Jul 15
Appeal Launch Date: 27 Aug 14

Final Financial Report

Final Report Prepared on 28/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,553,306 1,553,306
Pledge Reporting Fees 2,500 2,500 -2,500

Total Pledge Specific Costs 8,478 8,478 -8,478

TOTAL EXPENDITURE (D) 1,553,306 958,951 958,951 594,356

VARIANCE (C - D) 594,356 594,356

Selected Parameters
Reporting Timeframe 2014/8-2015/12 Programme MDRNP007
Budget Timeframe 2014/8-2015/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP007 - Nepal - Floods and Landslides
Timeframe: 21 Aug 14 to 31 Jul 15
Appeal Launch Date: 27 Aug 14

Final Financial Report

Final Report Prepared on 28/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,553,306 1,125,355 1,125,355 958,951 166,404

Subtotal BL2 1,553,306 1,125,355 1,125,355 958,951 166,404
GRAND TOTAL 1,553,306 1,125,355 1,125,355 958,951 166,404

Selected Parameters
Reporting Timeframe 2014/8-2015/12 Programme MDRNP007
Budget Timeframe 2014/8-2015/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNP007 - Nepal - Floods and Landslides
Timeframe: 21 Aug 14 to 31 Jul 15
Appeal Launch Date: 27 Aug 14

Final Financial Report

Final Report Prepared on 28/Jan/2016 International Federation of Red Cross and Red Crescent Societies
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