
 
Revised Appeal n° MDRNP009 
 
Glide n° FL-2017-000107-NPL 

80,282 people1 to be assisted.  
 
497,099 Swiss francs DREF allocated 
 
2,962,956 Swiss francs Revised Appeal budget 
 
66,047 Swiss francs funding gap  
 

Appeal launched 22 August 2018 
 
 
Revision n° 1 issued 23 March 2018 
 
Appeal ends 31 December 2018  
 
Extended by four months  
(total: 16 months of operation) 

 
This revised Emergency Appeal seeks a total of 2,962,956 Swiss francs (decreased from 3,531,719 Swiss francs) to 
enable the International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Nepal Red Cross 
Society (NRCS) to deliver assistance and support to some 80,282 people for 16 months, with a focus on the following 
areas of focus and strategies of implementation: shelter, livelihoods, health, water sanitation and hygiene 
promotion (WASH), protection, gender and inclusion (PGI), disaster risk reduction (DRR) as well as strategies 
for implementation (SFI) 1, 2 and 3. This revised Appeal results in a funding gap of 66,047 Swiss Francs. Major 
changes in the revision include revised number of beneficiaries, an extended timeframe, a revision in activities and a 
narrowed down geographic scope for the recovery phase of the operation. The planned response reflects the current 
situation and reflects the amendment of relief and recovery activities as well as the available funding. Please note that 
that NRCS is on direct cash transfer arrangement. Details are available in the Emergency Plan of Action (EPoA) <click 
here> 

 

The disaster and the Red Cross Red Crescent response to date 
 

11-14 August 2017: Torrential rains causing massive floods and several 
landslides occur in 31 districts throughout the country 
 
12 August 2017: The NRCS activates its Emergency Operation Center 
(EOC) to coordinate relief efforts and deploy trained volunteers to conduct 
rapid assessments and provide relief services to the affected people 
 
17 August 2017: 497,099 Swiss Francs is allocated from the IFRC’s 
Disaster Relief Emergency Fund (DREF) to support the NRCS to respond 
to the needs of the affected people. 
 
22 August 2017: The IFRC issues an Emergency Appeal for 3,531,819 
Swiss Francs to assist 16,200 families (81,000 people) for 12 months. 
 
23 March 2018: The IFRC revises the Emergency Appeal to 2,962,956 
Swiss Francs to reach an estimated number of 80,282 people which covers 
both the relief and recovery phase.   

 

                                                 
1 This includes the relief phase needs of 15,000 families (75,000 people) in 31 districts and recovery phase needs of 
7,000 families (35,000 people) in seven districts.  Some of the people to be reached with recovery activities might have 
been reached during the relief phase of the operation. That is why the total estimated number of people to be assisted 
is not a full summation of number of people targeted for both the relief and recovery phase. 

Emergency appeal revision 
Nepal: Floods and Landslides 

Tarpaulin distribution in Saptari District. (Photo: NRCS) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20904
http://adore.ifrc.org/Download.aspx?FileId=187336
http://adore.ifrc.org/Download.aspx?FileId=187336
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Summary of Response to date 
 
The following table summarizes the achievements and number of people reached by the NRCS with the IFRC 
support in relief phase. 

 
Table 1: Number of people reached in relief phase as of 30 November 20172 

Sector Interventions Status Target # of 
people 

(MDRNP009) 

People reached 
(MDRNP009) 

Total people reached 
by IFRC & NRCS 

support 

Health 

General health camps 
to provide services  
 

Completed N/A 20,196 people 20,196 people 

Mosquito nets 
distribution  
 

To continue during 
recovery phase 

8,000 families 
(40,000 
people) 

4,232 families 
(21,160 people)3 

4,232 families (21,160 
people) 

WASH 

Distribution of 960,000 
chlorine tablets and 
16,000 buckets  

Completed. 
Remaining items to 
be used for 
demonstrations 
during recovery 
phase of the 
operation. 

8,000 families 
(40,000 
people) 

 
 
8,000 families 
(40,000 people) 13,168 families (65,840 

people) Distribution of 100,000 
bars of soap and 
20,000 ORS  
 

Livelihoods and 
basic needs 

Procurement and 
distribution of ready to 
eat food (RTEF)  
 

Completed 4,340 families  
 

4,340 families  
 

8,650 families  
 

Shelter 

Distribution of 8,000 
Non Food Relief Items 
(NFRIs)  
 

Completed 8,000 families 
(40,000 
people) 

8,000 families 
(40,000 people) 

13,519 families (67,595 
people) 

Distribution of 
emergency shelter 
 

Completed 7,000 families 
(35,000 
people) 

7,000 families 
(35,000 people) 

7,084 families (35,420 
people) 

  

The operational strategy 
 
Needs assessment and beneficiary selection  
This revised appeal is mainly based on findings from pre-assessment visits conducted by NRCS and IFRC as well 
as post flood recovery needs assessment (PFRNA) conducted by the National Planning Commission (NPC) and 
commissioned by the Ministry of Home Affairs (MoHA). 

 
Health 
According to the PFRNA, a total of 99 health facilities were damaged of which five were fully destroyed and 94 
partially damaged in Banke, Dhanusha, Jhapa, Mahottari, Morang, Parsa, Rautahat, Saptari and Sarlahi districts. 
The damage included losses of essential drugs, equipment and non-consumables. The PFRNA report highlighted 
that floods are a regular occurrence in the Terai Region and water and vector borne diseases are expected to be 
frequent. 
 
According to a recent UN report, there are districts which require supplementary food for management of moderate 
acute malnutrition (MAM) in children and nutrition supplementation for pregnant and lactating women. This has 
further been exacerbated by the post flood situation. There is already a major shortfall of therapeutic food to treat 
15,000 cases of severe acute malnutrition (SAM). To verify this, the Ministry of Health (MoH) will conduct a post 
flood surveillance to understand medical and nutrition needs of all flood affected districts to gather evidence for 
enhanced support. The MoH will liaise with relevant partners for support in this arena. 
 
 
 
 
 

                                                 
2 IFRC Appeal will not fully cover the relief distributions conducted by NRCS as indicated in the Table 1. Distributions 

include support outside this Emergency Appeal as well. 
3 Mosquito nets were distributed during relief phase according to the actual need of beneficiaries. NRCS is planning to 
distribute remaining while conducting recovery activities 

http://www.np.undp.org/content/nepal/en/home/library/crisis_prevention_and_recovery/post-flood-recovery-needs-assessment.html
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Water, sanitation and hygiene  
PFRNA: Floods inundated and contaminated water sources creating a need for clean drinking water. There are 
insufficient sanitation facilities for the displaced population which leads to a risk of increased cases of water borne 
and water related diseases.  
 
Pre-assessment findings: One of the main needs in the flood affected areas is water. The biggest problem was that 
people could not get water from the well during the floods period. Some of the wells are broken and it is difficult for 
community members to repair without support. The communities also lack latrines as they were damaged or 
destroyed by the floods. 
 
Livelihoods and basic needs 
PFRNA: Agriculture in Nepal is dependent upon weather, as in most developing countries. During June/July 2017, 
the country faced prolonged drought in the Terai Region which affected regular transplanting of paddy in major 
production areas. Following the drought, the country faced severe floods and water logging in August which affected 
agricultural production and livelihoods of thousands of people in the severely affected locations. A total of 961 
government managed irrigation schemes and river training infrastructures in Terai Region were affected to various 
degree by the floods. Thus, many farmers have been deprived of irrigation services.  
 
Pre-assessment findings: The floods brought massive amount of the sand from the mountains and this sand 
covered the agricultural lands up to heights of almost one meter in some areas and, it is very difficult to remove this 
sand and return to agricultural work. In addition, most of the agricultural land does not have sufficient water to grow 
cash crops, hence their production is relatively low. Households lost livestock and do not have enough income to 
replace them. 
 
Shelter  
PFRNA: The 2017 floods destroyed 41,626 houses fully whereas 150,510 houses were partially damaged in 18 
districts assessed4. A large percentage of houses in Nepal, particularly in rural areas, are constructed with mud 
bonded foundation, followed by wooden pillar foundation. The roof material used in these houses range from tiles 
or straw/thatch to galvanized/corrugated iron sheets. Floods affect mud or brick houses with mud mortar much 
more than Reinforced Cement Concrete (RCC) houses. The PFRNA indicated the need of repair and retrofitting of 
partially damaged houses and reconstruction of fully damaged houses through an owner-driven process.  
 
Findings from the pre-assessment visit indicate that there were few tarpaulins or make-shift houses. The flood 
affected people had reconstructed their houses with mud or bricks walls and straw / thatch or galvanized iron roof 
sheets. The community members said they tried to construct these houses before the September and October long 
celebration of Nepal festivals (Dashain and Tihar), which seems to be the local coping strategy in these areas where 
they experience frequent floods. Many of the houses are located in hazardous areas or no-build zone since people 
cannot find safe land neither have they enough money to pay the lease fee for available safe land. Some of the 
people stay in safe area, but the size of land is too small for them to rebuild according to the government-
recommended houses which require a bigger piece of land. 
 
Targeting  
For the recovery phase of the operation, priority will be on the most vulnerable people especially when taking coping 
mechanisms and socio-economic status into account. The beneficiary selection criteria used by NRCS remains the 
same which includes: 

• Families fully displaced due to completely collapsed houses  

• Family who have lost family members 

• Families with ill and injured members 

• Pregnant/lactating women, children, elderly and people with disabilities 

• Women headed families 

• Single women 

• People in need of urgent support and living in most remote areas  

• The bereaved  
 
A total of 7,000 families (approx. 35,000 people) from seven districts (Bardiya, Rautahat, Mahottari, Siraha, Saptari, 
Sunsari and Udayapur) are targeted through the recovery activities.   
 
 

                                                 
4 The data is based on findings from 18 most affected districts that PFRNA conducted detailed assessments. 
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Operation Risk Assessment  
 
The situation in most of the affected areas has normalized and families have started to return to their usual activities. 
The security situation of the country has significantly improved after the elections. Discussion about establishing 
provincial headquarters continue and disputes have started in provinces 1, 2, 5 and 7 due to demand from people 
living in different districts to establish the headquarter in their districts. Likewise, institutional set up in municipalities 
is ongoing since local election were completed in September 2017. Adequate human resources are yet to be filled 
in municipalities and currently, municipal authorities are more focused on planning for development activities 
instead of post disaster recovery. More effort is needed to ensure better participation and collaboration of municipal 
authorities in recovery work.  
 
Winter has already started in Nepal and most of displaced families are still living in temporary shelter that are made 
either from tarpaulin or locally available wood thatches. To respond to the needs of people affected by the cold 
weather, NRCS had prepared a response plan which they activated. With support from in country PNS, NRCS 
distributed winter items such as blankets to respond to the needs of the community. Winter response was also 
conducted in flood affected areas. NRCS distributed its remaining stock of blankets to the affected population. 
These blankets will be replenished through the IFRC Emergency Appeal. 
 
The Government of Nepal has assigned National Reconstruction Authority (NRA) to coordinate flood recovery 
activities in the affected areas. The government is considering planning for a three-year recovery programme. 
However, clear scope of the recovery is still not confirmed. This may cause some challenges to make synergy with 
the government’s plan if it comes late. 
 

Coordination and partnerships 
 
Movement Coordination 
Currently, there are 14 in-country Movement partners supporting the NRCS in 2015 Nepal earthquake recovery 
work and some of them are also supporting the longer-term development programmes bilaterally. They include 
American, Australian, Belgian (Flanders), British, Canadian, Danish, Japanese, Korean, Norwegian, Qatar, Swiss 
and Spanish Red Cross and Red Crescent Societies as well as IFRC and ICRC. NRCS has kept all partners 
updated on the situation, current needs and response plans through Movement Coordination Meetings, floods 
operation meetings and through sharing of progress reports. For the recovery phase of the operation, American 
Red Cross is providing bilateral support to NRCS to respond to the needs of the flood affected population in Sarlahi 
District. British Red Cross is also providing bilateral support to NRCS in its recovery operation in Jhapa District. 
 
Overview of non-RCRC actors in country 
Following the floods, the Government immediately activated its National Emergency Operation Centre (NEOC) to 
coordinate relief activities in the flood affected areas. The MoHA took the lead role in conducting rescue, evacuation, 
rapid assessment and relief distribution through District Disaster Relief Committee (DDRC). In coordination with 
DDRCs, Nepal Red Cross district chapters conducted rapid assessments and distributed relief materials (WASH 
kits, emergency shelter items, mosquito nets, full sets of NFRI and food items). At district level, DDRC took the lead 
role in coordinating the response; whereas Central Natural Disaster Relief Committee (CNDRC) remained the nodal 
agency at national level. NRCS is an ex-officio member of both the agencies. The MoHA organized emergency 
meetings during the relief phase to ensure response activities were well coordinated. The Government decided to 
conduct IRA with the involvement of NRCS, DDRC and Nepal Police using NRCS’s assessment guidelines.  
 
The government has assigned the NRA to coordinate flood recovery activities and NRA has established a 
coordination unit for the flood recovery. As assigned by the government, the NPC, in coordination with MoHA, 
conducted the PFRNA in the affected districts in September/October 2017. The PFRNA was completed and a report 
published on 1 December 2017. Based on the findings of PFRNA, NRA has been developing recovery plan in the 
flood affected areas 
 

Proposed areas for intervention  
 
The operation aims to address the relief and recovery needs of a total estimated number of 80,282 people. The 
relief phase needs of 15,000 families (75,000 people) in 31 districts and recovery phase needs of 7,000 families 
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(35,000 people)5 in seven districts are to be addressed through the provision of shelter items, NFRI, WASH item 
support and promotion, health service and assistance, immediate food support, livelihood assistance and DRR over 
16 months, until December 2018 effective from August 2017 
 

Areas of Focus 
Please see Annex 1 for completed and deprioritised activities 

 

Shelter 
People targeted: 80,282 people  
Male: 40,141 people  
Female: 40,141 people  
Requirements: 711,719 Swiss Francs 

Proposed intervention 

Needs analysis: The 2017 floods destroyed 41,626 houses fully whereas 150,510 houses were partially 
damaged in 18 most affected districts. The PFRNA indicated the need or repair and retrofitting of partially 
damaged houses and reconstruction of fully damaged houses through an owner-driven process.  
 
Population to be assisted:  

• Relief phase 75,000 people (15,000 families) and recovery phase 5,282 people 

• Male: Relief phase 37,500 people and recovery phase 2,641 people         

• Female: Relief phase 37,500 people and recovery phase 2,641 people     
 
For the recovery phase of the operation, 32 people will participate in training of trainers (ToT) of safe shelter 
awareness training. It is expected that the trained persons will reach 150 people per district (total in seven 
districts is 1,050 people). In addition, a total of 4,200 people will be reached indirectly. 
 
Planned and Ongoing activities  
Relief distributions 

• Replenish emergency shelter and full NFRI sets  
 

Safe shelter awareness 

• Conduct safe shelter awareness training for ToT 

• Conduct safe shelter awareness sessions in the community 

 

 

Livelihoods and basic needs 
People targeted: 28,000 people   
Male: 14,000 people  
Female: 14,000 people  
Requirements: 255,780 Swiss Francs    

Proposed intervention 

Needs analysis: Agriculture in Nepal is dependent upon weather, as in most developing countries. Following 
the drought, the country faced severe floods and water logging in August which affected agricultural production 
and livelihoods of thousands of people in the severely affected locations. Once an exporter of rice, Nepal has 
a food deficit now. Households also lost livestock and do not have enough income to replace them. 
 
Population to be assisted:  

• Relief phase 21,700 people (4,340 families) and recovery phase 6,300 people 

• Male: Relief phase 10,850 people and recovery phase 3,150 people        

• Female: Relief phase 10,850 people and recovery phase 3,150 people    
 

                                                 
5 Some of the people to be reached with recovery activities might have been reached during the relief phase of the 
operation. That is why the total estimated number of people to be assisted is not a full summation of number of people 
targeted for the relief and recovery phase. 
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For the recovery phase of the operation, 180 people (representing 180 families) per district will be reached with 
agricultural and livestock management training as well as cash grants for livelihood (total of 1,260 families or 
6,300 people). 
 
 
 

Planned activities  

• Provide agricultural training on vegetable farming 

• Provide training on livestock management 

• Provision of cash grants of NPR 15,000 for agriculture and livestock 
 

 
 

 

Health 
People targeted: 75,000 people.  
Male: 37,500 people.  
Female: 37,500 people.  
Requirements: 121,716 Swiss Francs 

Proposed intervention 

Needs analysis: There is a need to restore and ensure smooth functioning of the health facilities and 
promotional activities related with the prevention of health hazards (diarrhoea, cholera, seasonal flu, dengue, 
malaria and snake bites) as indicated by the PFRNA. 
 
Population to be assisted:  

• Relief phase 40,000 people (8,000 families) and recovery phase 35,000 people 

• Male: Relief phase 20,000 people and recovery phase: 17,500 people       

• Female: Relief phase 20,000 people and recovery phase: 17,500 people        
 
For the recovery phase, health sector will reach a total of 35,000 people with health promotional activities, 
community based health activities and through health facilities that will be supported.  
 
Planned and Ongoing activities 
Assessments and monitoring 

• Regular monitoring of health hazards and their consequences 
 
Community health 

• Print and disseminate Information Education Communication (IEC) material (health education) 

• Conduct health promotion targeting pregnant, lactating women and children. 

• Distribute mosquito nets  
• Conduct orientation on Epidemic Control for Volunteers (ECV) tool kit to NRCS district staff and 

volunteers as well as Female Community Health Volunteers (FCHVs)  

• Mobilize ECV trained staff volunteers to roll out practices learned from ECV training 

• Clean swamps, bushes and other potential mosquito breeding sites 

• Participate in commemoration of health events such as toilet day, hand washing day, hygiene 
promotion day, tuberculosis day, etc 

• Conduct disease prevention and health promotion through competition, campaigns and radio 
programming on vector borne diseases, water borne diseases and nutrition in schools and 
communities 

 
Health facilities support 

• Conduct assessment of health facilities to determine their needs 

• Provide necessary medical and non-medical supplies to enhance/restore health facilities   
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Water, sanitation and hygiene 
People targeted: 75,000 people.  
Male: 37,500 people.  
Female: 37,500 people  
Requirements : 205,314 Swiss Francs 

Proposed intervention 

Needs analysis: In the affected areas, the boreholes/shallow wells are the major source of drinking water. The 
floods inundated and in turn contaminated these water sources. Secondly, the displaced and affected 
population lack sufficient sanitation facilities. Poor hygiene behaviour is observed among the displaced 
population. With the contaminated water, insufficient sanitation facilities and poor hygiene, the flood affected 
people are exposed to high risk of water borne and water related diseases. 
 

Population to be assisted:  

• Relief phase 40,000 people (8,000 families) and recovery phase 35,000 people 

• Male: Relief phase 20,000 people and recovery phase: 17,500 people       

• Female: Relief phase 20,000 people and recovery phase: 17,500 people        
 
The most vulnerable flood affected population will be targeted for WASH intervention during the recovery phase 
of the floods operation. Single women headed families, ultra-poor families, socially marginalized people, and 
people with special needs will be given priority to meet their WASH needs. A total of 35 elevated tube wells will 
be constructed/rehabilitated to cater for the needs of 1,750 people (each well will cover 10 families or 50 
people). 700 household toilets will be constructed for 700 families (3,500 people) and hygiene promotion will 
be conducted for 35,000 people. 
 
Planned and Ongoing Activities 
Assessments and monitoring 

• Monitor implementation of WASH activities 
 
Hygiene promotion 

• Hygiene promotion campaign – handwashing and Oral rehydration solutions (ORS) use (Distribution 
of 100,000 soaps for 8,000 families x 2.5 months and 20,000 ORS) 

• Conduct hygiene and sanitation training for NRCS staff, volunteers and social mobilizers with reference 
to key elements from PHAST6 and CHAST7 modules (3 events per district) 

• Conduct hygiene promotion activities in community and schools 

• Print and distribute IEC materials (on safe use of water, hand washing, MHM, water treatment, waste 
management and food hygiene 

 
Safe water provision 

• Procure water test kits8 and orient NRCS staff on how to use them 

• Monitor water quality at the source.  

• Construct/rehabilitate 35 elevated tube wells in the community 

• Establish/re-establish and orient water user committees to manage and maintain the elevated tube 
wells 

• Distribute hand pump repairing kits for maintenance of the tube wells  
 
Sanitation  

• Construct 700 permanent household latrines (1 latrines for a family of approx. 5 people)   

• Procure and distribute 700 toilet cleaning kits and provide demonstration session on their use 

• Removal of stagnant water in and around the target communities/areas which is likely to become 
breeding ground for mosquitos. 

 

                                                 
6 PHAST- Participatory Hygiene and Sanitation Transformation 

7 CHAST- Child Hygiene and Sanitation Training 
8 Kit contents: Coliform Presence/Absence Test kits, turbidity tube, and pool tester with DPD tabs 
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Protection, Gender and Inclusion 
People targeted: 35,000 people 
Male: 17,500 people 
Female: 17,500 people 
Requirements: 23,762 Swiss Francs 

Proposed intervention 

Population to be assisted: 35,000 people will be reached with Gender Based Violence (GBV) awareness 
and prevention activities 
 
Planned and Ongoing activities 
Gender equality 

• Provide orientation to district chapter volunteers and staff on PGI (Protection, Gender and Inclusion) 

• Follow up and technical support 

• Girls anti trafficking sessions (child Protection) 

• Support for disabled, poor children (girls focus) providing school bag, copy, pen 

• IEC/Behaviour Change Communication material related with PGI coordinate with other line agency 
 
Sexual- and gender-based violence prevention 

• Distribute GBV card and conduct orientation sessions on GBV 
 

 

 

Disaster Risk Reduction 
People targeted: 35,000 people 
Male: 17,500 people 
Female: 17,500 people 
Requirements: 387,799 Swiss Francs 

Proposed intervention 

Needs analysis: Communities are exposed to risk of multiple hazards in the affected districts. Floods, 
landslides and fires are common and most recurrent disasters. The level of awareness on risk assessment as 
well as application of risk reduction measures is very low among community people. During pre-assessment 
visits, many make-shift houses were seen on road sides or embankments which indicated lack of the proper 
place to evacuate affected people.  
 
Population to be assisted: Three community evacuation centres will be constructed to accommodate 50 
families per district (Sunsari, Udayapur and Siraha districts – total 150 families). In addition, 35,000 community 
members in targeted areas will be better prepared for future disasters through the support of the DDRT 
refresher course as well as search and rescue and first aid teams being formed, trained and equipped to 
effectively respond to similar disasters. 

 
Planned and Ongoing activities 
Preparedness for timely and effective response 

• Conduct bidding process for recruiting contractor to construct three community evacuation centres 
 

   Preparedness for timely and effective response 

• Construct three community evacuation centres 

• Conduct search and rescue training for community members and form response teams 

• Conduct first aid training for community members and form first aid teams 

• Conduct DDRT refresher training 
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Strategies for Implementation 
Requirements: 1,076,028 Swiss Francs 
Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: 
human resources, logistics and supply chain; information technology support (IT); communications; 
security; planning, monitoring, evaluation, and reporting (PMER); partnerships and resource 
development; and finance and administration. More details are in the Emergency Plan of Action.  
 

Budget  
See attached IFRC Secretariat budget (Annex 2) for details.  
 
 
 
 
 
 

 
Elhadj As Sy 
Secretary General 
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Reference 
documents 


Click here for: 

• Previous
Appeals and
updates

• Previous
Emergency
Plan of
Action
(EPoA)

• Donor
Response

For further information, specifically related to this operation please contact: 

In the Nepal Red Cross Society 

• Dev Ratna Dhakhwa, Secretary General; phone: +977 427 0650; fax: +977 427 1915;
email: dev@nrcs.org

• Dr. Krishna Devkota, Head of Flood Recovery Operation, Disaster Management
Department; mobile: +977 984 123 7753; email: krishna.devkota@nrcs.org

• Dharma Raj Pandey, Head of Department, Disaster Management; phone: +977 985
113 0168; email: dharma.pandey@nrcs.org

IFRC Nepal country office: 

• Juja Kim, Head of Country Office; mobile: +977 98011 42422; email: juja.kim@ifrc.org

• Hajime Matsunaga, Operations Manager; mobile: +977 985 124 0086; email: 
hajime.matsunaga@ifrc.org

IFRC regional office for Asia Pacific in Kuala Lumpur: 

• Martin Faller, Deputy Regional Director; email: martin.faller@ifrc.org

• Alice Ho, Operations Coordinator; email: alice.ho@ifrc.org

• Riku Assamaki, Regional Logistics Coordinator; mobile: +6012 298 9752; email:
riku.assamaki@ifrc.org

• Sophia Keri, Resource Mobilization in Emergencies Coordinator, email:
sophia.keri@ifrc.org

• Rosemarie North, Communications Manager, email: rosemarie.north@ifrc.org

• Marie Manrique, acting PMER Manager; email: marie.manrique@ifrc.org

IFRC Geneva: 

• Susil Perera, Senior Officer, Response and Recovery; phone: +412 2730 4947; email:
susil.perera@ifrc.org

• Cristina Estrada, Response Recovery Lead; phone: +412 2730 4260; email:

cristina.estrada@ifrc.org

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRNP009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP009&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP009&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP009&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP009&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRNP009&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=SP3
http://www.ifrc.org/docs/appeals/Active/MDRNP009.pdf
http://www.ifrc.org/docs/appeals/Active/MDRNP009.pdf
mailto:dev@nrcs.org
mailto:krishna.devkota@nrcs.org
mailto:dharma.pandey@nrcs.org
mailto:juja.kim@ifrc.org
mailto:hajime.matsunaga@ifrc.org
mailto:martin.faller@ifrc.org
mailto:alice.ho@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:rosemarie.north@ifrc.org
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Nepal: Floods and Landslides (Revised Emergency Appeal) 

Annex 1: list of completed and de-prioritized activities 

Sector Completed activities De- prioritized activities 

Shelter 
 

Relief distributions 

• Distribute early emergency shelter and NFRI 
(tarpaulins, ropes, blankets and buckets)  

• Distribute 8,000 NFRIs full sets to identified most 
vulnerable beneficiaries* 

• Mobilize 500 volunteers for relief distribution 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*NRCS distributed additional 5,000 NFRIs outside this Appeal. 

Relief distributions 

• Conduct 11 shelter repair orientations for volunteers in 
the affected areas 

• Distribution of existing shelter IEC material for awareness 

• Distribution of 1,200 shelter kits (tarpaulins, rope, nails 
and tools) including basic awareness on safe shelter 
techniques. 

 
Safe shelter awareness and progressive shelter  

• Conduct early recovery shelter orientations for 
volunteers in affected districts  

• Assessment and beneficiary selection  

• Orientation to selected beneficiaries/consultation about 
the most appropriate shelter assistance needed  

• Participatory Approach for Safe Shelter Awareness 
(PASSA) facilitators training – 1 event  

• Participatory Approach for Safe Shelter Awareness 
(PASSA) training to beneficiaries’/community people – 1 
event each in 3 districts)  

• Mason training for selected community people (1 event 
each in 3 districts) 

• Progressive shelter support for 200 families through 
construction material and/or conditional cash transfer 
support (100,000 NPR/HH per Govt regulations)  

 
Schools support 

• Selection of schools for repair support  

• School repair support to selected 6 schools  

• Monitoring visits to schools.  

Livelihoods and 
basic needs 
 

Food distribution 

• Procure and distribute ready to eat food (RTEF) or 
unconditional cash as per local context and NRCS 
response manual for 4,340 people (1 person to 
represent 1 family)  

 
Cash for work 

• Identify cash for work projects for support 

• Provide cash for work to unskilled workers (household 
toilet construction, borehole cleaning, etc) 



• Conduct Livelihoods Minimum Standard Commitments 
to Gender and Diversity in Emergency Programming 
Monitoring Tool appraisal and identify strategies for 
improved dignity, access, participation and safety 

 

Health 
 

Assessments and monitoring 

• Conduct health sector initial rapid assessment 
 
Health camps 

• Set up general health camps to provide services such 
as first aid (already being provided by the volunteers), 
nutritional screening, PSS, condom distribution, 
screening of skin allergies, screening of diseases, 
treatment and referral of clinical cases. 

Health camps and immediate support to health facilities 

• Eye care outreach camp 

• Cleaning of health facilities to resume services in each 
district 1 DPHO and 1 PHC will be targeted 

 
Community health 

• Dignity kit 400 per district = 4,400 in 11 districts (it has 
13 items) 

 

Water, sanitation 
and hygiene 
 

Assessments and monitoring 

• Conduct rapid assessment to identify immediate 
humanitarian needs 1 

 
Safe water access 

• Distribute Chlorine tablets  

• Train population of targeted communities on safe water 
storage and safe use of water treatment products 

• Risk communication and community engagement 
campaigns and training of communities on household 
water treatment (using chlorine tablets) and safe storage 
(including appropriate feedback and rumours tracking on 
the water treatment solutions). 

 
Hygiene promotion 

• Procure and replenish 100,000 hand washing soap and 
20,000 ORS. 

Safe water access 

• Monitor treatment and storage of water through 
household surveys and household water quality tests 

• Installation of portable water purification units (with the 
capacity of 200 to 700 liters per hour. Process- 
Membrane filtration and chlorination) to supply safe 
drinking water. 

 
Sanitation 

• Construction of 300 temporary emergency latrines (1 
latrine for 50 people) especially for displaced people in 
camps 

 

 

                                                           
1 To pin point/identify the most vulnerable communities for intervention and to identify impact of floods on the WASH facilities and critical hygiene related practices which may have negative impact on 
the health of the communities. 



ANNEX 2
REVISED EMERGENCY APPEAL 
MDRNP009 Nepal :Monsoon Floods and Landslides

Note: The NS is on direct cash transfer arrangement

12/03/2018

Budget Group

Shelter - Relief 195,888

Construction - Facilities 202,185

Clothing & Textiles 403,611

Food 6,151

Seeds & Plants 1,989

Water, Sanitation & Hygiene 83,615

Medical & First Aid 28,978

Ustensils & Tools 132,580

Other Supplies & Services 136,368

Cash Disbursments 178,983

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,370,348

Vehicles 35,797

Total LAND, VEHICLES AND EQUIPMENT 35,797

Dsitribution & Monitoring 94,283

Transport & Vehicle Costs 58,850

Total LOGISTICS, TRANSPORT AND STORAGE 153,133

International Staff 192,000

National Staff 41,250

National Society Staff 267,509

Volunteers 72,812

Total PERSONNEL 573,571

Consultants 84,300

Professional Fees 37,691

Total CONSULTANTS & PROFESSIONAL FEES 121,991

Workshops & Training 229,341

Total WORKSHOP & TRAINING 229,341

Travel 43,944

Information & Public Relations 42,975

Office Costs 82,436

Communications 32,132

Shared Office and Services Costs 96,452

Total GENERAL EXPENDITURES 297,937

Programme and Services Support Recovery 180,838

Total INDIRECT COSTS 180,838

TOTAL BUDGET 2,962,956

Available Resources

Multilateral Contributions 2,896,909

TOTAL AVAILABLE RESOURCES 2,896,909

NET EMERGENCY APPEAL NEEDS 66,047

Appeal Budget 

CHF


