
 

   

 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

The incessant rainfall between 11 and 14 August 2017 triggered a massive scale 

of flooding and landslides across 35 districts, out of 77 districts of Nepal. The 

flood water inundated a significant portion of land in Terai region, where more 

than 1.7 million people (866,993 male and 821,480 female) affected. According 

to the Post-Flood Recovery Need Assessment (PFRNA) report, 190,000 houses 

were destroyed or partially damaged. About 149 deaths and 134 injury cases 

were recorded (Source: NRCS IRA as at 7 September 2017). Further details on 

the damage and impact of the floods can be found on operations update no. 1 

and update no. 2 (click here).  

Immediately after the floods and landslides, Nepal Red Cross Society (NRCS) 

activated its Emergency Operation Centre (EOC) and deployed its District 

Disaster Response Team (DDRT), Community Action for Disaster Response in 

Emergency (CADRE) and first aid teams who worked closely with the Nepal 

Police and government authorities. NRCS mobilized about 1,289 trained 

volunteers, staff and youth circle members and 21 National Disaster Response 

Team (NDRT) members in the field to help with early warning, evacuation, search 
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   149 people dead  
 

    134 people injured 
 

1.7m people affected   
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and rescue operation, rapid assessments, relief distributions and first aid services in the affected districts.  

On 14, August, IFRC allocated CHF 497,099 from its Disaster Relief Emergency Fund (DREF) to support NRCS in 

conducting relief operations. Based on preliminary findings from Initial Rapid Assessment (IRA) conducted by NRCS, 

an Emergency Appeal was launched on 22 August to meet humanitarian needs of 81,000 people through relief and 

recovery interventions, which was later revised to 80,282 people. 

 

Summary of response 
 

Under this Emergency Appeal, the implementation of all activities was accomplished by end of the April 2019. Overall 

NRCS reached approximately 23,000 families (115,000 people) through the relief and recovery interventions, of which 

the IFRC Appeal supported 80,282 people. In addition, lessons learnt workshop and an independent external evaluation 

was carried out to measure the impacts of relief and recovery objectives. This Appeal was 98 per cent covered, with 

contribution amount to CHF 2,896,909 (both in cash and kind) recorded. In consultation with the NRCS, a decision paper 

has been prepared by the IFRC Nepal Office for the implementation of evaluation recommendations by utilizing the 

remaining funds. As per the decision paper approved by the regional director in May 2019, there is a focus on institutional 

preparedness ahead of 2019 monsoon as well as some targeted community level awareness campaigns/ response 

team trainings and the remaining amount CHF 94,657 from this appeal will be transferred to the IFRC Operational Plan 

2019 and 2020 for long-term community preparedness activities in the same operational districts. With this final report, 

the Emergency Appeal is closed.  

 
In November 2017, NRCS completed the relief activities based on IRA findings. Distribution of some of the relief items 

such as mosquito nets, buckets, soaps and cholerine tablets was continued during early recovery phase due to delayed 

procurement. The recovery activities of the floods and landslides operation were carried out through NRCS district 

chapters in accordance with findings from preassessment visits conducted by NRCS and IFRC, PFRNA of the 

Government of Nepal (GoN). Also, the findings from the post-distribution monitoring (PDM) were referred during the 

recovery planning process. Based on this, the IFRC emergency plan of action (EPoA) was revised on 23 March 2018. 

The recovery programme focused on WASH, health, livelihoods, shelter awareness and, disaster risk reduction (DRR), 

capacity building, community engagement and accountability (CEA), gender equality and social inclusion (GESI) as 

cross-cutting to the core sectors in an integrated approach.  

 

A final evaluation was conducted in the first quarters of 2019 to find out to what extent the humanitarian objectives of 

the relief and recovery interventions were achieved and how the methodologies utilized facilitated and contributed to 

the results attained. Focus was given to use of cash while delivering WASH and livelihoods interventions and relevance 

of the community evacuation centre (CEC) construction. The final evaluation compared the overall impacts against 

key indicators to the original baseline value which revealed that the operation was relevant to the needs of the people 

affected by the floods and landslides in 2017 as well as in line with the Nepal government policy and procedures. More 

findings, and recommendations is provided per sector in the report. To read the entire evaluation report, click here. 

Key lessons learned from this operation are captured under narrative section of each Areas of Focus and Strategies 

for Implementation sections of this report below.  

 

Overview of Nepal Red Cross Society 

NRCS being the leading humanitarian agency in the country, played a key role in the floods’ response among other 

humanitarian agencies. NRCS mobilized relief items from its pre-positioned stocks and carried immediate relief 

interventions in 31 affected districts to support approximately 23,000 families (115,000 people) with emergency shelter 

(tarpaulins); non-food relief items (NFRIs); ready to eat food (RTEF)1; basic health services such as first aid; safe 

drinking water; sanitation and hygiene promotion (WASH set2) and mosquito nets. However, some of the health and 

WASH items such as mosquito nets, buckets, soaps and chlorine tablets were distributed during relief as well as 

recovery phase of the operation due to delayed procurement. Some of the key achievements is highlighted in the 

infographics below. Further details on NRCS response in each district can be found here.    

 

                                                      
1 Food items include biscuits, beaten rice, instant noodles along with staple food. 
2 Wash sets include soap, bucket, oral rehydration salts (ORS) and chlorine tablets. 

http://adore.ifrc.org/Download.aspx?FileId=248849
http://adore.ifrc.org/Download.aspx?FileId=179557


 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In November 2017, the relief distribution phase of flood operation was completed however the recovery planning process 

was delayed due to late availability of the PFRNA report. NRCS had to halt its detailed recovery need assessment 

resulting delayed prioritization of districts. From early March 2018, NRCS commenced recovery phase activities in seven 

districts - Sunsari, Udayapur, Siraha, Saptari, Mahottari, Rautahat and Bardiya. The recovery programmes were 

implemented in an integrated model. Through recovery interventions some 35,000 people across seven districts 

received support for livelihoods option, latrine construction, drinking water facilities, etc. The main recovery activities 

focused on cash-based initiatives (CBI) that supported 1,460 families with livelihoods schemes (agriculture and livestock 

management), 706 families with partially subsidized latrine construction schemes. In addition, 35 elevated tube wells 

were constructed which is catering drinking water need of 1,750 people accompanied by health promotion activities in 

seven districts. Key disaster preparedness and risk reduction activities included Community Evacuation Centre (CEC) 

construction in three districts and essential trainings to volunteers and community members. The people reach under 

each component is given in the infographics below. 

 

 

 
 
 
 

SHELTER 
4,317  
HHs received safe shelter 
awareness sessions  

LIVELIHOOD 
1,460 
HHs received livelihood 
support  

 

WASH 
35,065  
People involved in hygiene 
promotional activities  

 

HEALTH 
42,978 
People reached by community-
based health activities  

 

13,519 families received non-food relief item set 

7,084 families received emergency shelter 
 

13,944 families received WASH sets 

 

8,650 families received RTEF  
 

20,196 patients treated in health camps 

Findings from the post distribution 

monitoring (PDM) carried out in 

December 2017 showed that 52 per 

cent respondents were completely 

satisfied with the NRCS distribution 

process; whereas 46 per cent were 

somewhat satisfied and 2 per cent 

were not at all satisfied. Furthermore, 

72 per cent respondents mentioned 

that they had received the relief 

assistance on time. Detailed findings 

from the PDM can be found in the 

report.  

 



 

   

 

Overview of Red Cross Red Crescent Movement in country 
International Federation Red Cross and Red Crescent (IFRC) continued its support to NRCS in co-ordinating the relief 

and recovery activities. IFRC ensured planning, monitoring, evaluation and reporting (PMER) support to complete 

assessments, post-distribution monitoring, lessons learnt workshop, baseline survey and final evaluation (end line 

survey), reconciling beneficiary lists and maintaining proper documentation of flood operation activities. IFRC regional 

office mobilized surge support and deployed one Regional Disaster Response Team (RDRT) member from the Hong 

Kong Red Cross to assist the National Society in the early stage of the response operation.  

 

Throughout the operation IFRC and NRCS maintained close coordination and collaboration with all in-country partners 

and kept them updated on the situation, evolving needs and response plans through Movement Coordination Meetings 

(MCM) and shared situation reports regularly. For the floods’ recovery operation, American Red Cross implemented 

their bilateral support in Sarlahi district and British Red Cross in Jhapa district through NRCS.  

 

NRCS and IFRC floods management team, carried out pre and post assessments in the floods affected districts and 

held necessary discussion with the District Disaster Relief Committee (DDRC) and other local government 

representatives as per need. This was done in close coordination with the district chapters. In addition, joint monitoring 

visits were conducted from 15-18 August 2018 comprising of representatives from the Department for International 

Development (DFID), NRCS and IFRC team in Saptari, Mahottari and Rautahat districts. The visit was conducted as a 

part of annual review of DFID in their project areas. During the visit, the team conducted interactions with the 

beneficiaries and district chapters to understand the effectiveness of response activities.  

 

Overview of non-RCRC actors in country 
The Government of Nepal (GoN) took the lead in rescue, relief and response, and welcomed external assistance from 

the humanitarian agencies to support the response. On 13 August 2017, Ministry of Home Affairs (MoHA) called for 

an emergency flood and landslide response coordination meeting with cluster leads and co-leads at the National 

Emergency Operation Centre (NEOC) and activated the cluster system resulting in efficient coordination and 

immediate response to the needs emerging in the affected communities. MoHA decided to provide Nepali Rupees 

(NPR) 200,000 to those who have lost family members in the floods and landslides. The ministry also mobilized its 

stockpiles from its regional emergency warehouses, and DDRCs in all affected districts. The Government of Nepal, 

coordinated by MoHA, mobilized security personnel and civil servants to support relief efforts; undertook helicopter 

flights to rescue the stranded and injured and deliver aid and; mobilized its emergency stockpile to meet the emergency 

needs. The government also allocated over USD 11.5 million towards the first-phase relief activities3. A cash-based 

distribution was also launched with NPR 70 per person per day for the severely affected people for 30 days. Further 

details on the government actions can be found here. 

NRCS WASH division distributed WASH items (buckets, aqua tabs, oral rehydration salts and soaps) to the affected 

families in Morang, Sunsari, Saptari, Siraha and Rautahat districts with support from the United Nations Children’s 

Fund (UNICEF). The World Food Programme (WFP) provided food and cash grants to affected families. This was 

done in coordination with NRCS district chapters and Red Cross volunteers assisted in the distribution.   

 
Coordination 
The NRCS carried out its response actions as part of a national and district level coordinated approach through the 

pre-established mechanism mandated by government policy. NRCS is the ex-officio member of the Nepal 

government’s Central Natural Disaster Relief Committee (CNDRC) which is headed by the MoHA. Likewise, the district 

chapters are members of DDRC which is headed by the chief district officer. NRCS together with IFRC, maintained 

close coordination with government authorities through the National Reconstruction Authority (NRA) and participated 

in the in the Humanitarian Country Team (HCT) and cluster meetings regularly. Further details have been reported 

through previous operation updates.  IFRC being the co-convener of the Shelter Cluster coordinated several meetings 

with partners under the chairmanship of the Department of Urban Development and Building Construction (DUDBC), 

Government of Nepal. The shelter technical working group was also activated. The technical working group carried 

out mapping response of other partners using its 4W matrix, which was very useful to understand the gaps related to 

shelter support in affected districts and promoted coordinated relief efforts among the cluster members. Similarly, as 

a co-lead, NRCS organized Shelter Cluster meetings in the affected districts and carried out mapping of shelter NFRIs.  

                                                      
 

http://adore.ifrc.org/Download.aspx?FileId=215605


 

   

 

 

Needs analysis and scenario planning 
 
Needs analysis 
From the beginning of the operation, NRCS was engaged and supported the Government in carrying out the Initial 

Rapid Assessments (IRA) in 28 affected districts. On 20 August 2017, the IRA was completed using the government 

assessment guidelines. NRCS district chapter staff and volunteers worked closely with the Nepal Police and Local 

Government bodies and completed the IRA.  

 

NRCS at first had initiated detail assessments in the districts targeted for recovery phase of the operation. However, 

this exercise was later stopped as the government commissioned PFRNA led by the National Planning Commission 

(NPC) in coordination with MoHA during September/October 2017. NRCS then resolved to conduct pre-assessment 

visits instead to get an overview of the needs of the targeted districts whilst complying with government’s instruction. 

Consequently, IFRC and NRCS floods management team conducted pre-assessment visits to Sunsari, Udayapur, 

Saptari, Siraha, Mahottari, Rauthat and Bardiya districts between 15 to 17 November 2017. Although, objective of 

these visits was to assess mid to long-term needs and identify recovery interventions to address them. NRCS used 

the findings as a first step of revising the EPoA, but actual revision was done in March 2018, in line with the PFRNA 

report. Accordingly, the recovery activities were defined as well as the appeal budget was revised from CHF 3.5 million 

to CHF 2.96 million based on recovery need and availability of the funding. This also extended operation timeframe 

from 12 to 16 months and then to 21 months.  

 

Although NRCS implemented relief distribution across 31 districts, the recovery intervention was prioritised in seven 

districts based on the detailed need assessments finding and PFRNA report. Detailed information on recovery needs 

in the areas of shelter, health, WASH and livelihoods can be found in the Emergency Appeal and 1-year operation 

update here. 

 

Risk Analysis 

IFRC in close coordination with NRCS operation manager monitored the security and operations related risks regularly. 

IFRC country office security focal point coordinated with local security agencies and UN agencies to support the fleet 

movement as well as produced and shared monthly security reports with programme team and in-country partners. 

Some of the risks related to this operation that were assessed in advance and resolved by the flood management team 

is given in the table no. 1 below.   

 

Table 1: Operation risk assessment 

Anticipated risks Mitigation measures 

Long procurement process for purchase of materials for 
elevated tube wells. 

• Applied decentralized procurement process through NRCS district 
chapters to save time. 
 

Availability of skilled workers to construct the household 
toilets within target areas.  

• NRCS district chapters mobilized skilled workers from neighboring 
municipalities/wards. 
 

Challenges to ensure full utilization of cash grant for 
livelihood activities and household toilet construction. 

• Contract between each beneficiary family and NRCS district 
chapters was signed before disbursement of funds.  

• The second instalment of the cash grants for livelihood schemes 
was released upon utilization of the first instalment as per agreed 
business plan. This was monitored through the social mobilizers.  

• NRCS district chapters provided guidance to the beneficiaries on 
how to link with markets and purchase of livelihood 
inputs/material. 
 

Challenge of long-term sustainability of livelihoods 
support due to insufficient grants for large livestock 
purpose such as preference for buffalos’ purchase  

• Systematic monitoring by district chapters and sub-chapters.  

Impact of monsoon on overall implementation. 

• Although no major flooding was experienced, NRCS revised its 
Monsoon response plan 2018 and responded to the local disasters 
from its own resources. 
  

 
 

http://adore.ifrc.org/Download.aspx?FileId=187338
http://adore.ifrc.org/Download.aspx?FileId=215605


 

   

 

B. OPERATIONAL STRATEGY 
 
The initial objective of the operation was to meet the immediate humanitarian and early recovery needs of a total of 

16,200 families (81,000 people) displaced by floods and landslides in 31 districts of Nepal. However, during the 

response period, the Nepal Government directed support for fully destroyed houses as priority. Therefore, for the relief 

and recovery phase the target was revised to 15, 000 families (80,282 people) with provision of shelter items, non-

food relief item (NFRI) sets, food items, WASH and hygiene promotion, health services and livelihoods assistance as 

well as disaster risk reduction (DRR) over 21 months, until April 2019 effective from August 2017.   

 

An effective working structure and operating modality for the operation was ensured with required human resources at 

IFRC country office as well as within the NRCS throughout the operation. The flood operation management team 

worked closely with concerned stakeholders in terms of management and coordination of the operation between 

NRCS, IFRC, PNSs, government and INGOs. 

• IFRC deployed one RDRT member for a month during the relief distribution. The IFRC Asia Pacific Regional 

Office (APRO) deployed an operation coordinator to provide technical support in overall coordination of the 

operation. Upon the end of the operation coordinator’s surge support, a surge operation manager was 

deployed for an initial three months which was later transitioned to a dedicated operations manager. IFRC also 

recruited a senior programme officer for the floods operation to support the IFRC operations manager and 

NRCS team.  

• NRCS assigned a floods operation team leader, PMER officer and programme officers at HQ level as per 

approved HR structure for the operation. The team worked and coordinated NRCS sectors that include health, 

WASH, livelihoods, shelter, community engagement and accountability (CEA), gender equality and social 

inclusion (GESI) and finance among other units. NRCS ensured effective management of staff, volunteers and 

social mobilisers at district chapter level for delivering recovery interventions.  

 

As the operation areas were scattered and located in remote municipalities, IFRC used its logistics and fleet capacity 

in order to facilitate logistics arrangements on the ground.  Operations related support services such as PMER, logistics 

and fleet management, security, administration, finance, human resources and information technology were provided 

through IFRC Country Office staff to deliver operation commitments. 

 

Selection of beneficiaries was based on vulnerability and capacity, especially for the recovery programmes elderly 

people, women and children headed families, people with special needs and socially disadvantaged groups covered 

through livelihoods and WASH schemes. Livelihood beneficiary selection process was started with orientation for staff 

and volunteers from seven districts. People from the communities of each district were oriented on beneficiary selection 

process which should be agreed by the community and by the local government as well. Beneficiary selection process 

was followed through participatory approach, led by the community as mentioned in the diagram below. As per the 

selection process, targeted 1,460 households received first instalment of cash grant of NPR 10,000 (CHF 83) per 

household. The second instalment of NPR 5,000 (CHF 41) was only released when the household fulfilled all the criteria 

mentioned in its business plan after receiving first instalment of cash grant.  

 

Livelihood Beneficiary Selection Process 

Set minimum 
criteria for 
beneficiary 
selection

Get 
acknowledge

ment from 
the local 

government

Form a 
neutral 

committee to 
review the 
process

Validate 
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community 

through 
community 
gathering
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selection as  
per actual 
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situation & 
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committee

Submit the 
initial list to 

NRCS

NRCS 
validate the 
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Final list of 
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Likewise, the district chapter staff together with community consultations identified the vulnerable household who 

received toilet cash grants in two instalments. The toilet cash grant was provided - NPR 8,000 (CHF 67) in first and NPR 

2,000 (CHF 16) in second instalments. 

 

NRCS operation team along with the technical support of the IFRC PMER, put in place adequate monitoring and data 

tracking system to ensure transparency and accountability. The operation monitoring process through the operation 

updates and analyzing the overall progress towards key targets in graphic forms (use of infographics). 

 

In terms of Protection, Gender and Inclusion (PGI) incorporating GESI and CEA, the EPoA outlined the operation’s 

approach to PGI in terms of awareness, gathering sex disaggregated data, and constant reporting on protection issues 

for children, risks of sexual and gender-based violence (SGBV) and sector-specific safety concerns. NRCS had in place 

two main complaints/feedback mechanisms for community questions and concerns – 1) NRCS Hotline number 1130 

and 2) the district level project staff (social mobilisers) that had responsibility for visiting beneficiaries and communities 

during the implementation period.   

 

C. DETAILED OPERATIONAL PLAN 

    

Shelter 

People targeted: 80,282 people (Relief phase: 75,000 people and Recovery phase: 5,282 people) 
 Male Female People 

Reached 

Relief Phase 49,962 53,053 103,015 

Recovery Phase 2,546 2,704 5,250 
 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions  

Indicators:  Target Actual 

% of target families who have increased knowledge about safe shelter construction 100% 13.6% 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households   

Indicators:  Target Actual 

# of families provided with Essential Household Items that meet agreed standards for 
the specific operational context (75000 people) 

15,000 15,000 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators 

# People reached with safe shelter awareness sessions in the community. 5,250 4,317 

Narrative description of achievements 

Provision of NFRI full sets and tarpaulins was useful to fulfil the emergency shelter need of the affected communities 

and 100 per cent of the target beneficiaries benefited during the relief phase. Whereas the recovery plan prioritized 

safe shelter awareness in line with government’s plan for durable shelter support. Although government initiated to 

develop standard shelter package for permanent shelter construction, actual implementation was deprioritized later 

by different agencies. Nevertheless, the NRCS district chapters and sub-chapters continued to sensitize local 

communities and distributed information, education and communications (IEC) material on safer shelter construction 

which was slightly lower than overall target. Further details on delivery against each output indicators are given below. 

 

Output 1.1: Distribution of emergency shelter and NFRI sets 

NRCS completed distribution of essential household items in November 2017. A total of 13,519 families from 25 

districts (approximately 67,595 people) were reached with full set of NFRI. In addition, NRCS distributed additional 

tarpaulins and blankets to 7,084 families in 12 districts. Through IFRC Appeal, 8,000 families reached with NFRI full 

sets and 7,000 families with emergency shelter assistance. A complete list of relief beneficiary is readily available and 

documented at NRCS headquarters. 



 

   

 

 

NRCS completed the procurement and replenished 7,000 emergency shelter sets (7,000 pieces of tarpaulins and 

14,000 pieces of blankets) and 8,000 NFRI full sets. An additional 1,500 pieces of blankets and 1,500 pieces of  

tarpaulin was procured and prepositioned in NRCS national warehouse as the part of DP stocks to meet need during 

future disasters. The initial plan was to procure and replenish 8,000 full NFRI sets, including blankets and tarpaulin. 

The cost for additional blankets and tarpaulins covered through the unearmarked surplus funds, after completion of 

all planned relief procurement.  

 

Output 1.2: Shelter awareness 

Safe shelter awareness training 

for trainers (ToT) was conducted 

from 4 to 8 July 2018 and upon 

completion of the training 28 

staff and volunteers (including 7 

females) were trained from HQs 

and districts. From mid-August 

2018, the district chapters 

mobilized these trained 

volunteers and staff to deliver 

orientation sessions using the 

participatory approach for safe 

shelter awareness (PASSA) 

modules to community people. 

Main purpose of the orientation 

sessions was to make 

community people aware and 

enhance level of understanding 

on safer shelter construction 

practices upon receiving shelter assistance either from the government or other agencies. All seven districts chapters 

rolled out safer shelter awareness session in the target communities and oriented 4,317 people. During the endline 

survey, it was found that 13.6 per cent of them recognized components of safe shelter construction practices. 

However, there is an increased level of knowledge on safe shelter compared to the baseline value. NRCS has 

identified this as a potential area to be covered through future community awareness programmes.  

 

Challenges 

The operation faced a number of external problems and challenges during implementation at both HQ and district 

chapter levels. These included the election campaigns conducted at district and central government level starting from 

the second half of 2017 that resulted in the suspension of all relief, recovery and assessment activities in those districts 

where election was scheduled due election protocol; and the late Post-Flood Recovery Need Assessment (PFRNA) 

that affected the NRCS’s ability to undertake timely recovery planning. At district and chapter level, Additional 

challenges at district and chapter level such as poor road access, no electricity and logistics challenges on the ground. 

All these challenges slowed down implementation progress especially the recovery activities. Therefore, the operation 

timeframe was extended, with revision of budget.  

Lessons learned 

Software activities such as safe shelter construction awareness should always be accompanied with hardware 

interventions such as support for the construction of houses. Implementation of software activities followed by direct 

support for shelter construction helps in retaining knowledge gained. During the end line survey, it was found that the 

per cent of target families that increased their knowledge on safe shelter construction was low due to non-

implementation of support for construction of houses by different agencies.  

 

 

 PASSA sessions in the target communities enhanced their understanding on safe shelter 
construction practices. (Photo: NRCS Sunsari district chapter) 



 

   

 

 

Livelihoods and basic needs 
People targeted: 28,000 people (Relief phase: 21,700 people and Recovery phase: 7,300 people) 

 Male Female People Reached 

Relief Phase 4195 4455 8650 

Recovery Phase 3540 3760 7300 

    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods  

Indicators:  Target Actual 

% of those assisted for whom food consumption is equal or greater than the minimum 
food basket equivalent 

100% 6.8% 

% of targeted population whose livelihoods are restored to/or improved from pre 
disaster level 

100% 87.4% 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# of families reached with relief cash/RTEF distributions (for food) (4,340 families i.e. 
21,700 people) 

21,700 21,700 

Output 1.3: Household livelihoods security is enhanced through food production   

Indicators: 
Target 

Actual 

# of people provided with cash grants (1,460 families or 7,300 people) 7,300 7,300 

# of people trained in vegetable farming and livestock management (1,460 families or 
7,300 people) 

 
7,300 

 
7,300 

Narrative description of achievements 

The livelihoods intervention focused on provision of the ready-to-eat food (RTEF) in the relief phase and cash grants 

support for creating livelihoods opportunities through recovery interventions. Although the percentage of people 

assisted with food consumption is equal or greater than the minimum food basket equivalent has increased by 3.1 

per cent compared to baseline value, the outcome result achieved was only 6.8 per cent. As the end line data was 

analyzed against total population of seven districts which were covered by NRCS from other sources, resulted in low 

achievements at the outcome level. 

An estimated 43,250 people received RTEF through NRCS, IFRC as well as resources mobilized by the district 

chapters through district level agencies and WFP, of which NRCS has reached 21,700 affected people through IFRC 

Emergency Appeal contribution. However, the PDM finding shows that the overall relief assistance improved living 

condition of target beneficiaries. The graph on the right side gives an overview of respondents’ opinion in percentage 

for the support including RTEF received through NRCS during relief phase.   

 

The end line analysis shows a positive impact on 

the beneficiaries to recover from the disaster and 

recovery cash grant for livelihood schemes 

improved and restored livelihoods of affected 

people in terms of income and various livelihood 

options. During the project period, it is observed that 

those beneficiaries who started grocery shops, has 

increased in their income which indicates that have 

improved and restored livelihoods. This has 

increased by 34.3 per cent from pre-disaster level. 

Detailed achievement against outputs is further 

elaborated under 1.3. below.  

 

Output 1.2: RTEF distribution 

NRCS mobilized its staffs and volunteers at district chapter and sub-chapter levels to identify beneficiaries and 

distribute food items to meet their immediate needs during the relief phase. NRCS used IFRC Appeal funds as well 
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as coordinating with District Disaster Relief Committee (DDRC), district level organizations and WFP to collect RTEF 

and distribute to 8,650 affected families (43,250 people) in four districts as shown in the table below. The IFRC Appeal 

contributed towards RTEF support for 4,340 families (21,700 people).  District wise RTEF distribution was reported 

through the 1-year consolidated report. This can be found here. 

         

 

Output 1.3: Livelihood training and cash support 

A total of 1,460 families started their livelihoods schemes upon 

receiving recovery cash grants combined with necessary orientation, 

trainings. The number of target families for livelihood cash grants 

increased from 1,260 to 1,460 families. The cost for the increased 

number of families was managed from the surplus funds remained 

after completion of relief activities under unearmarked funds. These 

beneficiaries were selected based on a participatory selection process 

with the involvement of NRCS, community members and local 

government.  Although cash grants were conditional, flexibilities 

maintained in terms of starting different schemes related to agriculture 

and livestock management such as purchasing of goats, buffaloes, 

cows, vegetables farming and starting retail shops. Each family 

received cash grants of NPR 15,000 (approx. CHF 136) in two 

installments and implemented livelihoods schemes according to their business plans. Out of 1,460 families, 49 families 

are engaged in agricultural farming, 1,292 families in livestock management and 119 families in other small 

businesses. NRCS district chapters supported households to issue insurance policy of livestock in the districts.  

The pie chart shows that out of 1,460 families, 89 per cent of them utilized their cash in livestock, three per cent in 

agriculture and 8 per cent in small business enterprises. Different payment modalities were used in providing cash – 

Siraha used cash in envelope; Bardiya, Sunsari and Mahottari districts provided cash through bank accounts; whereas 

Saptari, Udayapur and Rautahat districts provided cheques to the selected beneficiaries.  

 

 

 

 

 

 

 

 

 

 

 

District chapters provided cash grant in two instalments - first instalment of NPR 10,000 (approx. CHF 91) and second 

instalment of NPR 5,000 (approximately CHF 45) using different payment modality. Bardiya, Sunsari and Mahottari 

district chapters provided cash grants through bank account of beneficiaries whereas Saptari, Udayapur, Rautahat 

provided cheque to the beneficiaries and Siraha provided cash in envelope to beneficiaries. People were also 

motivated for construction of improved animal shed and animal insurance. People have the feeling of ownership when 

they have their own contribution e.g. in construction of animal shed using local materials. Similarly, Insurance 

Company representatives were taken to the field to orient beneficiaries on the importance of animal insurance.  

3%

89%

8%

Agriculture

Livestock

Small business

Above: Utilization of livelihoods cash grants in percentage per 
sector. 
Right: One of the families in Udayapur district who started a small 
shop in their village with the Red Cross livelihoods cash grants 
under floods recovery programme. (Photo: NRCS) 

 

Livelihood Highlight 

1,460 
People received 
trainings  

1,460 
Families received 
cash grants 

http://adore.ifrc.org/Download.aspx?FileId=215605


 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

NRCS has documented some of the good practices from seven districts where livelihoods schemes are being 

implemented through the flood recovery programme. The team has captured such success stories and developed a 

story booklet for internal learning and future reference. The story of Jagdish Ram given below is an example of 

community impacts and how livelihoods cash grants created income generation opportunities for the vulnerable 

families in the affected districts.  

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

Challenges 

• The expectations of NRCS to meet affected communities’ assistance needs were very high and it was difficult at 

times for the district chapters to manage these expectations. District chapters felt that it was vital to communicate 

selection criteria to the communities and the processes used for beneficiary targeting.  

• NRCS followed a standard livelihoods cash grants approach to avoid discrepancies in terms of cash grant amount. 

However, during the final evaluation exercise some community people raised their concerns on insufficient 

livelihoods grants for large livestock purpose such as preference for buffalo purchase. 

Lessons learned 

ENABLING RIGHT CHOICE 

Jagdish Ram Yadav, aged 59, lives 
with his family in Hanumannagar 
Kankalini-14, Saptari district. He 
received livelihood cash support of 
Rs. 15,000 and purchased a second-
hand Rickshaw. Now, he earns NPR 
700 - 800 every day. He expressed, 
"This cash, I utilized to discover and 
choose the right livelihood options. 
The amount seems small, but l had 
proper utilization of that money 
which made my family living easier".  

Goats supported under the Red Cross recovery livelihoods schemes being insured in Bardiya district. (Photo: NRCS) 



 

   

 

A flexible CBI covering whole costs and/or linking with local government schemes/community groups covering the 

purchasing of livestock would be useful to avoid debt burden on beneficiary and to sustain livelihood activities in the 

future. As district authorities were involved in beneficiary selection processes and monitoring, involving them in 

designing and planning, can   better support the sustainability of livelihood interventions.  

 
 

 

Health 
People targeted: 75,000 people (Relief phase: 40,000 people and Recovery 
phase: 35,000 people) 

 Male Female People 
Reached 

Relief Phase 10263 10897 21160 

Recovery Phase 16975 18025 35000 
 

Outcome 1: The immediate and mid-term risks to the health of affected populations are reduced 

Indicators:  Target Actual 

% of targeted people with increased knowledge of and practiced preventive 
health behaviour 

100% 65.3% 

Output 1.1:  The health situation and immediate risks are assessed using agreed guidelines 

Indicators:  Target Actual 

# of assessments conducted based on standard NRCS assessment 
guidelines 

2 2 

Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators: Target Actual 

# of people reached by First Aid services - 192 

# patients treated in health facilities or health camps - 20,196 

Output 1.4: Epidemic prevention and control measures carried out. 

Indicators: Target Actual 

# of people reached with community-based epidemic prevention and control 
activities 

40,000 36,570  

# of mosquito nets distributed 16,000 16,299 

# of families reached with distributed mosquito nets 8,000 11,460 

Outcome 2: The medium-term risks to the health of affected populations are reduced 

Indicators: Target Actual 

% of people in the operation catchment area who can access appropriate 
health services 

100% 50.2% 

% of targeted people with increased knowledge of and practiced preventive 
health behaviour 

100% 65.3% 

Output 2.2: Gaps in medical infrastructure of the affected population filled 

Indicators: Target Actual 

# of health facilities equipped with medical and non-medical supplies 2 2 

# people reached by supported local health facilities 35,000 2,250 

Output 2.3: Community -based disease prevention and health promotion measures provided. 

Indicators: Target Actual 

# of people reached by community-based health activities 35,000 42,978 

Narrative description of achievements 

The focus of the health intervention was more upon on emergency response however under the recovery programme, 

there was support for the purchasing of equipment for a few health posts as well as the delivery of epidemic control 

capacity building trainings and community awareness on mother and child health, epidemics and hygiene promotion.  

The overall impact was positive and shows an increasing trend compared to baseline value. Although the volunteers 

and staff conducted several awareness sessions for all targeted communities, the behavior change outcomes of 



 

   

 

targeted families are low. In order to try and address this shortfall, NRCS district chapters will integrate additional 

awareness generating events into their regular programmes.  

 
Achievements under output 1.1. covers information related to assessments which was reported through the 1-year 
consolidated report. This can be found here. 
 

Output 1.2: Health camps  
NRCS worked together with the District Health Offices during early response phase to conduct health camps where 

20,196 people from 20 districts were reached with first aid, general check-up (including screening of diseases), free 

medicine, reproductive health (including condom distribution), ear nose throat (ENT) check-up, dermatological 

screenings, psychosocial support (PSS), nutritional screening, etc.  NRCS deployed over 450 volunteers to provide 

support in the health camps. The volunteers worked closely with medical health teams and supported by cleaning up 
the health camps, supporting in first aid, and distribution of ORC, aqua tabs and mosquito nets as well as 
conducting health promotion sessions. 
 
Output 1.4: Epidemic prevention  

NRCS implemented activities to prevent possible outbreak of epidemics. The Red Cross volunteers worked with 

community health workers (Female Community Health Volunteers) closely and distributed Long Lasting Insecticides 

Nets (LLINs), IEC materials, carried out orientation sessions on antenatal care and postnatal care, breast feeding 

practices, immunization system and promoted hygienic practices. As a result of combined activities 10,651 families 

reached with these activities. The number of people reached under each of these activities is provided under health 

highlight infographics on the right.  

 

NRCS carried out emergency health trainings both at HQ and districts level based on Epidemic Control for Volunteers 

(ECV) tools. Some 365 staff and volunteers were trained, who in turn, carried out ECV sessions, health events and 

celebration of important days related to health awareness such as International Breast-Feeding Day, World Health 

Day, etc.  in the communities of seven target districts. Some 42,978 people reached through the observation of health 

events, celebration of days, competition, campaign, radio programmes. 

 
Health related IEC materials were distributed to some 7,055 households. These materials were received from the 
District Health Offices. About 53 Focus Group Discussions (FGDs) were conducted for 1,295 pregnant and lactating 
women. FCHV and Red Cross female volunteers supported in conducting FGDs. The purpose of FGDs was to find 
the health issues related to pregnant and lactating women.  
 

The end line value shows that the operation was able to achieve a 24.1 per cent in knowledge and practice of 

preventive health behaviors. Further details of achievements on epidemic prevention can be found here. 

 

  

Left: FDGs being carried out by the Red Cross Volunteers together with FCHV for pregnant and lactating mothers among target communities in 
Rautahat district. 
Right: Celebration of World Breast Feeding Day in target communities in Rautahat district for increased awareness on breast feeding practices. 
(Photo: NRCS) 

http://adore.ifrc.org/Download.aspx?FileId=215605
file:///D:/Users/Redcross/Downloads/MDRNP00912m%20(2).pdf


 

   

 

 

 

Output 2.2: Support to health facilities  

In April 2018, NRCS conducted assessments of health facilities in 

Siraha and Udayapur districts which were severely affected by the 

floods. Based on needs, NRCS supported the procurement of medical 

and non-medical equipment for two health service centres in Udayapur 

and Siraha districts such as blood pressure measuring set, 

thermometer, weight machine, autoclave machine and antenatal care 

(ANC) check-up bed. Whereas, the non-medical items were such as 

cupboard, chair and bench. These health service centers have been 

regularly providing services to four wards in two municipalities of these 

two districts. According to district chapters’ record, 17,400 people 

(3,480 families) have been regularly getting services from these health 

centres. Half of the people living in ward no. 1 and all families living in 

ward no. 2 of Belaka Municipality, are benefiting from the health 

service centre in Udayapur while people from ward no. 20 and 21 of 

Lagadigoth Municipality are benefitting from the upgrade of facilities in 

Siraha district.  

 

Output 2.3: Community-based disease prevention  

Orientation on epidemic prevention activities was conducted for NRCS 

staff and volunteers in all targeted districts between 19 to 21 March 

2018. This was done as part of the health prevention and hygiene 

promotion activities by the district chapter staff and volunteers. District 

chapters mobilized the staff and volunteer who have attended 

orientation in the field during April to July 2018. NRCS conducted 

several orientation activities such as disease prevention, sharing of 

ECV tools, FGD for pregnant and lactating women, anti- trafficking 

sessions for girls in the communities. Various quiz and speech 

competitions were organized in schools, water borne disease 

prevention campaigns were organized in communities regarding hygiene promotional activities. Altogether, 1,279 

people (male - 527 and female - 752) participated in health events such as menstrual hygiene day celebration, toilet 

day celebration, etc. In target communities, 19 events of quiz and speech competitions focusing on health were 

organized in schools (seven events) and street drama, community awareness through gatherings in communities (12 

events). NRCS conducted radio awareness programs (eight episodes aired till August) through local radio in recovery 

Health services in Lagadigoth Health Post 

 
Ruby Yadav, the resident of Siraha Municipality-21, 
Lagadigoth, is getting treatment in Lagadigoth Health 
Post. Ruby says, "The facility here has increased than 
before. Previously, my sister had to go to Siraha bazar 
for routine checkup, but I do not have to travel that far 
in this summer. All the ante-natal care facilities are 
available here and I prefer to come here rather than 
going to bazar."  
 
Nepal Red Cross Society supported different medical 
equipment (Antenatal care check-up bed, blood 
pressure set, thermometer, auto clave machine) and 
non-medical (wooden benches, plastic chairs, 
cupboard, weighing scale, etc.). 
 
Kedar Nath Dhamala (A.H.W.) expresses, "The 
equipment helped a lot in providing services.ANC bed 
was the most requirement. The patient flow is 
increasing." 

1,279 
People participated 
in the health events 
celebration  
 

Health Highlight 

7,300 
Households 
received ECV 
orientation  

7,337  
Households received 
11,768 LLINs  

42,978 
People reached with 
community-based 
health activities  



 

   

 

project districts. Altogether, 42,978 people (male - 19,406 and female - 23,572) were involved in hygiene promotional 

activities like street drama shows, radio programmes related to hygiene and sanitation promotion.   

Challenges 

The relief phase of this operation was completed in November 2017. However, some relief items such as mosquito 

nets and soaps procurement exceeded the relief phase period and were therefore distributed during the recovery 

phase as per the needs on the ground.  

 

Lessons learned 

A higher level of NFRI stocks should be maintained at strategically located warehouses and procurement processes 

should be fast tracked especially for relief phase to avoid delayed distribution.  

 

 

Water, sanitation and hygiene 
People targeted: 75,000 people (Relief phase: 40,000 people and recovery phase: 35,000 
people) 

 Male Female People 
Reached 

Relief Phase 33,814 35,906 69,720 

Recovery Phase 16,975 18,025 35,000 
 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities   

Indicators: Target Actual 

% of target population that has access to sufficient safe water 100% 46.4% 

% of target population that has increased knowledge of hygiene practices 100% 54% 

Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities   

Indicators: Target Actual 

# of assessments carried out and shared 2 2 

Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population  

Indicators: Target Actual 

# of people having access to safe water 40,000 40,000 

Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population 

Indicators: Target Actual 

# of people reached by hygiene promotion activities 35,000 35,000 

# of volunteers involved in hygiene promotion activities 70 143 

Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in targeted communities 
in the recovery phase 

Indicators: Target Actual 

% of target population that has access to sufficient safe water 100% 46.4% 

% of target population that is using adequate sanitation 100% 32% 

Output 2.2: Community managed water sources giving access to safe water is provided to target population   

Indicators: Target Actual 

# of elevated tube wells constructed/rehabilitated 35 35 

# of people provided with safe water through the constructed/rehabilitated tube 
wells 

1,750 1,750 

Output 2.3: Improved access to and use of adequate sanitation by the target population. is provided to target 
population 

Indicators: Target Actual 

# of sanitation facilities constructed (toilets) 700 706 



 

   

 

# of people provided with sanitation facilities 3,530 3,530 

Output 2.4: NS promote positive behavioral change in personal and community hygiene among targeted 
communities. 
 

Indicators: Target Actual 

# of people reached by hygiene promotion activities 35,000 35,000 

Narrative description of achievements 

The WASH interventions met their immediate and intended results 

with significant impacts at the community level. Construction of 

elevated tube wells were completed in targeted districts and 

beneficiaries have been using these tube wells to meet their 

drinking water needs. However, few families continue to access 

water from the same old tube wells on low land which they were 

accessing before the floods. The number of users of elevated tube 

wells are gradually increasing. NRCS district chapters and sub-

chapters will keep motivating community people to maintain them 

for use during floods. The targets for providing access to latrines 

under this appeal was 700, but NRCS met the target in the project 

communities as per its plan and supported toilet cash grants to 

706 families. Organizations like UNICEF also supported affected 

families in some districts. NRCS coordinated with these agencies 

and tried to avoid duplications. The total coverage from all 

agencies met the needs of the targeted beneficiaries. In the recovery phase, about 5,000 WASH related IEC materials 

on safe use of water, hand washing, Menstural Hygiene Management, water treatment, waste management and food 

hygiene were printed and distributed in the communities of 7 districts. The end line value of indicator per cent of target 

population that is using adequate sanitation increased by 21.5 per cent comparative to baseline value. People are 

changing their behavior of using toilets instead of open defecation.  

Achievements under output 1.1 related to assessments was reported through the 1-year consolidated report. This can 

be found here. The end line value of indicator % of target population that has increased knowledge of hygiene 

practices increased by 13.9 per cent comparative to baseline value. It shows that there is an increase in the knowledge 

level of critical time for hand washing and health risk from lack of hand washing and personal hygiene.  The number 

of people reached with these activities is given under WASH highlight infographics below.   

 

Output 1.2: Daily access to safe water  

WASH sector focused on WASH set distribution which includes bucket, soap, ORS and aqua tablets. NRCS mobilized 

volunteers and staff for distribution of WASH sets to the affected families where a total of 13,944 families (69,720 

people) received these items. WASH related orientation was also conducted on use of ORS and aqua tabs, as well 

as hand washing campaigns before distributing WASH sets. NRCS used WASH items from its stock and these items 

have since been replenished. During the relief phase, NRCS distributed WASH sets to 13,944 families and among 

them IFRC appeal supported to replenish only 8,000 sets to NRCS WASH stocks. (WASH set contents include bucket, 

soap, ORS and aqua tabs). 

 

  Table no. 2: Families reached with WASH sets by NRCS 

Districts Families reached Districts Families reached Districts Families reached 

Jhapa 900 Rupandehi 335 Mahotari  589 

Morang 1652 Banke 137 Sarlahi 757 

Sunsari 603 Bardiya 922 Rautahat 1626 

Saptari 623 Parsa 1997 Bara 539 

 Udaypur  593 Kailali 121 Chitwan 314 

Siraha 836  Nawalparasi 500 

Dhanusha 900 Grand Total: 13,944 families in 18 districts 

Orientation on use of toilet kits followed by distribution 
contributed to increased use of toilets. (Photo: NRCS) 

http://adore.ifrc.org/Download.aspx?FileId=215605


 

   

 

 

 

 

Output 1.4 and 2.4: Hygiene promotion  

In the relief phase, NRCS supported 13,944 families by distributing 

buckets, aqua tabs, ORS and soap in the five target districts. This 

activity was accompanied by hygiene promotion which included 

hand washing and proper use of ORS and aqua tablets. NRCS 

district chapters also continued the hygiene promotion activities 

through recovery interventions including distribution of soap, aqua 

tablets, and bucket even in recovery phase which was completed 

in July 2018. A total 29 events of participatory hygiene and 

sanitation transformation (PHAST) and child hygiene and 

sanitation transformation (CHAST) session were conducted, 

reaching out to 873 people including 719 females from the 

community and schools. As mentioned above in the infographics 

some 35,000 people were involved in various hygiene promotion 

activities (hand washing campaigns, water borne diseases 

prevention, menstruation hygiene, safe drinking water, waste 

disposal campaign) in communities and schools. IEC materials on 

safe use of water, hand washing, water treatment, waste 

management and food hygiene were used while conducting these 

activities. About 5,000 banners and posters were disseminated in 

each district.  

 

Output 2.2: Access to safe water (community managed) 

Initially, NRCS had proposed to rehabilitate or construct 35 

elevated tube wells in the seven target districts. After site visits and 

discussions with NRCS district chapters and other stakeholders, it 

was decided that construction of elevated tube wells will be more 

appropriate in floods prone areas. In the third quarters of 2018, construction of 35 elevated tube wells was completed.  

These tube wells have been catering the drinking water needs of 1,750 people (1 tube well can cater daily water need 

of approximately 50 people). NRCS district chapters formed Community Water Users Committee (CWUC) to 

coordinate all the construction related work. Under new federal structure, to carry out construction works CWUC needs 

to be registered with their local Municipalities which involves a long process. Hence, NRCS completed all the tube 

well installation works by hiring contractor through tender process instead of going adopting cash for work modality 

through CWUC. The CWUC was involved in monitoring the work during construction of tube well and they will be 

responsible for regular maintenance and ensure best utilization of tube wells in future. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

706 
Households 
constructed toilets 
and received toilet 
cleaning kit  
 

WASH Highlight 

706 
Households received 
cash support for 
toilet construction 

35,000 
People involved in 
hygiene promotional 
activities  
 

143 
Volunteers involved 
in hygiene 
promotional activities  

Neharwati Chaudhary, Udayapur, 
says "Earlier my family members 
were using water from the tube well 
close to our homes. The water of that 
tube well was not good, as iron 
percentage is very high and had a 
pungent smell." Now, after the 
construction of this tube well we have 
access to clean and safe water and 
doesn't smell like one from our pump."  
 
Most of the existing tube wells in the 
community before has iron content, 
but now the community is very happy 
that the water they are drinking is 
tested and safe to use as per test 
results. NRCS had supported 
construction of 35 tube wells (five in 
each district) in seven target districts. 



 

   

 

 

 

 

 

A total of seven sets of water testing kits were procured and provided to seven district chapter. Water technical person 

orientated district chapter staff and volunteer on use of water testing procedures. District chapter mobilized the trained 

staff and volunteer to conduct water testing of all 35 tube wells in order to ensure appropriate quality of water before 

construction of platform. The tests showed that water quality is in line with the national standard and found potable. 

Therefore, district chapter started construction of platform after getting the water test results. However, the test result 

found higher level of iron in one community of Udayapur so the district chapter changed the location in safer location 

where water quality found appropriate.  

 

Output 2.3: Access to and use of adequate sanitation  

NRCS supported 706 families from seven districts for individual household latrine construction. Between 26 and 28 

February 2018, NRCS facilitated orientation on beneficiary selection process in all targeted district chapters. For the 

selection, NRCS set the minimum inclusion and exclusion criteria and asked community representatives to select the 

beneficiaries with participation from community members. 

 

The cash grants of NPR 10,000 (approx. CHF 91) was provided in two instalments to each family. The district chapter 

together with community consultations identified the vulnerable households and provided NPR 7,000 (CHF 64) in the 

first instalment and NPR 3,000 (CHF 27) in the second instalments. The first instalment was to purchase the 

construction material and construct the toilet. After the construction of the toilet was completed, the households 

received the second instalments. The national level WASH cluster has standardized the design of household latrine 

and fixed the amount of cash grant to be provided to each family which is being applied nationwide.  

All the households constructed their toilets and received toilet cleaning kits that includes bucket with lid - 1, mug – 1, 

toilet cleaning brush – 1 and toilet cleaning agent (Harpic) – 1 from the Red Cross. The beneficiaries have been using 

their toilets. This has contributed to the Open Defecation 

Free (ODF) campaign of the government. One such good 

case study is given below from Musahar community (one 

of the most marginalized and Dalit communities in Nepal).    

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

Challenges 

Non-availability of construction material and skilled masons in the local market delayed the construction of tube wells 
and toilets in the target communities. District chapters facilitated communities to form users committee. The users 
committee, with technical support from NRCS chapters, helped the beneficiaries to purchase construction materials 
as well as hiring skilled workers. Beneficiaries made payment to the suppliers and workers after the procurement or 
completion of the construction. 

Lessons learned 

Community driven approach related to construction is much faster. NRCS’s decision to decentralize the procurement 
of materials for the construction of tube wells and toilets through a user committee formed by the district chapters, 
contributed to greater efficiency and speedier construction.  

 

Musahar Basti women of Mahottari district feel safe 
after construction of toilets with cash grants 
assistance from the Red Cross. They used to go 
nearby river or railway tracks early in the morning 
which make them feel unsafe and they had to face 
health difficulties as well. Young girls and married 
women had problem during their mensuration 
cycles. Now, with their own effort and support from 
the NRCS they succeed to construct a toilet close to 

their house. (Photo: NRCS) 



 

   

 

 

 

Disaster Risk Reduction  
People targeted: 35,000 people 

 Male Female People 
Reached  

Recovery Phase 16,975 18,025 35,000 
 

Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

% of targeted communities with an active and well-equipped response team for -
Community search and rescue  
-First Aid  
-Response 

100% N/A 

% increase in knowledge about preparedness, risk reduction and response 100% N/A 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters.   

Indicators:  Target Actual 

# of community evacuation centres constructed  3 3 

# of people benefitting from community evacuation centres  750 150 

# of people trained in community search and rescue  24 172 

# of response teams formed for community search and rescue  6 7 

# of people trained in First Aid  168 168 

# of response teams formed for First Aid  6 7 

# of people trained in DDRT  24 54 

# of people reached by awareness on preparedness and disaster risk reduction  35,000 N/A 

Narrative description of achievements 

The flood recovery interventions prioritized contribution to disaster risk reduction in terms of community evacuation 

centre (CEC) construction and DRR capacity enhancement of community members, volunteers and NRCS staff 

through trainings. Majority of the DRR activities met their immediate and intended results except awareness on 

preparedness. NRCS district chapter will be incorporating DRR awareness raising and preparedness activities in 

future regular programme. With the surplus amount from flood operation, some activities to enhance response 

preparedness capacity at municipal level have been planned and will be conducted from May to December 2019. 

 

Output 1.1: Strengthening preparedness 

NRCS supported the construction of three emergency evacuation centers through flood recovery programme. Centers 

were constructed in Siraha, Udayapur and Sunsari districts and the construction work was completed in April 2019. 

These evacuation centres will be used during emergency situation primarily by the flood affected families. 

Consideration was given to the needs of pregnant and lactating women as well as disable people at the time of 

emergency, in the design process. Gender friendly toilet and hand pump are also attached with building. Each 

evacuation centre has capacity to support 50 families (250 people) hence it is estimated that 150 families (750 people) 

can benefit from the 3 CECs during a disaster. The budget for the construction of CECs was revised fom CHF 147,732 

to CHF 213,075 due to changes under federal structures. The initial approach for the construction was through a 

Community Construction Committee. However, the establishment of such committee involves a long process under 

the new federal structure. Taking this into consideration, the evacuation centres were constructed by engaging private 

contractor which resulted in inclusion of additional taxes as per government rule into the overall budget.  

 

The final evaluation findings recommended to evaluate toilet blocks and improve the protection wall of one of the 

evacuations centre. This will be completed through the residual funds remaining from this appeal.  

 



 

   

 

In order to ensure sustainability and proper utilization of the 

evacuation centres, NRCS with technical support of IFRC, has 

prepared a Standard Operation Procedure (SoP). In the SoP, it has 

clearly mentioned the responsibilities of various units (such as 

evacuation center management committee, Community Disaster 

Management Committee, NRCS district chapters, municipality, 

ward office, local police), regular management procedures, 

maintenance, resource management and use of evacuation, etc. 

A total of seven first aid trainings were organized whereby 168 

people (female - 82 and male - 86) staff and volunteers from seven 

district chapters trained. Similarly, Community Actions for Disaster 

Response (CADRE) trainings were conducted in late 2018, 

whereby 146 people (female - 56 and male - 90) trained and 

another 54 trained on DDRT. Additionally, each district was 

provided with necessary emergency equipment and material such 

as rubber boat with capacity of carrying 12 people at a time - 1, life 

buoy -4, command paddle/normal paddle - 2/10, climbing rope of 

100 meter long - 1 roll, hand pump - 1, foot pump - 1, life jackets - 

20, water proof fabric rescue bag with 15 meter nylon floating rope 

- 1, plastic shell helmet – 20. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Challenges 

The CEC construction process was delayed due to new administrative structures introduced under federalism that 

lengthened the bidding processes. The initial plan of carrying out construction through community driven approach 

was not possible due to administrative implications under new structure of the country. NRCS delegated authority to 

respective district chapters to complete tender process, select contractor and complete all construction works through 

the contractor. 

Lessons learned 

Based on learning from the Floods Operation, NRCS should be updating and contextualizing its response mechanism 

as well as planning process such as the Disaster Response Operation Manual (DROM) which was developed in 2010. 

Regularly reviewed and updated DROM will be useful to ensure a more effective and efficient response.  

 

 

54 
People received DDRT 
training  
 

DRR Highlight 

172 
People trained in search 
and rescue training  

168 
People trained on first 
aid training  

3 
Evacuation centers 
constructed in each 
three districts  
 

Floods evacuation centre constructed in Udayapur district. (Photo: NRCS) 



 

   

 

 

 

Protection, Gender and Inclusion 
People targeted: 35,000 people  

 Male Female People 

Reached 

Recovery Phase 16,975 18,025 35,000 

 35,000 

    

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators:  Target Actual 

% increase in knowledge and awareness about gender-based violence 100% 67.4% 

Output 1.1: Issues of gender equality are considered by the operation (GESI)   

Indicators:  Target Actual 

% of sectorial plans which explicitly address issues of gender equality with reference to 
established tools (e.g. NRCS/IFRC GESI guideline)  

700 687 

Output 1.2:  Emergency response operations prevent and respond to sexual- and gender-based violence and 
all forms of violence against children. 

Indicators:  Target Actual 

# of people reached with messages on GBV prevention 35,000 35,000 

Narrative description of achievements 

Comparing baseline and end line data, it shows that the knowledge and awareness on GBV increased by 43.5 per 

cent. PGI was introduced appropriately as a cross cutting theme. NRCS social mobilisers made efforts to reach 

housewives and schoolgirls through recovery interventions. However, low level of education and socio-cultural 

limitation resulted in less participation in the events carried out in most of the recovery programme communities. 

NRCS will consider conducting more awareness raising events through district chapters and sub-chapters in future. 

 

Output 1.1: Issues of gender equality are considered by the operation (GESI)  

The GESI/PGI operation guideline was prepared in line with Minimum standard commitments to gender and diversity 

in emergency programming (published by IFRC). Achievements under this output already reported through the 1-

year consolidated operations report. This can be found here. 

 

Output 1.2: Prevention and response to sexual and gender and child-based violence   

Gender based violence (GBV) sessions were conducted in seven districts where 969 people (female - 715 and male 

- 254) participated in the sessions. Some 700 GBV pocket cards were distributed during the sessions.  

Challenges 

communities especially women were comparatively less involved in all aspects of assessment, planning, project 
orientation and monitoring as per operational design. 

Lessons learned 

The participation of community people in orientation and trainings and at the implementation was high.  

 

Strengthen National Society  

Outcome 1: S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform. 

Indicators:  Target Actual 

# of NRCS district chapters that are well functioning 7 7 

Output S1.1.6: Issues of gender equality are considered by the operation (GESI)   

Indicators:  Target Actual 

http://adore.ifrc.org/Download.aspx?FileId=215605


 

   

 

# district chapters applying existing procedures and guidelines (Target: HQ and 7 district 
chapters)  

7 7 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness 
is strengthened 

Indicators:  Target Actual 

# of district chapters equipped with necessary response tools and equipment (Target: 7 
district chapters) 

7 7 

Narrative description of achievements 

 

Output S1.1.6: National Society capacity building  

In order to enhance response capacity of NRCS district chapters, the recovery plan ensured provision of necessary 

administrative, finance, logistics and PMER orientations in February 2018. The district chapters were also provided 

with full set of response kits as part of their preparedness for future floods. This orientation was important to ensure 

all staff understand the procedures required for execution of their duties.  

 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness  

In order to enhance response capacity of NRCS and communities, the recovery plan ensured provision of one full set 

of response kits that includes rubber boat, helmet and life jacket in all seven district chapters. The procurement 

process of the kits (rubber boat -7 pcs, life jacket -140 pcs and helmet - 280 pcs) was completed in June 2018. The 

NHQ has already provided set of rescue kits to all seven district chapters. The district chapters are keeping these 

items readily available in time of any floods.  

 

NRCS completed all procurements of first aid kits as well as search and rescue kits and pre-positioned in all seven 

district chapters by late 2018. Similarly, three sets of search and rescue kits were procured by Sunsari, Siraha and 

Udayapur district chapters. 

Challenges 

NRCS district chapters had limited capacities to implement recovery programme, specially cash-based intervention 

which was completely new for them. Documentation of beneficiary records and reporting remained a challenge in the 

initial phase of the operation. Series of training and guidance from the HQ helped the chapters to understand the 

procedures and maintaining it appropriately. 

Lessons learned 

Nothing to report.  

 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured (recovery phase) 

Indicators: Target Actual 

% of targeted population satisfied that they have access to information, feedback 
mechanisms and can influence the floods operation 

80 N/A 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

# of flood related radio programmes aired - 9 

# of calls received through the 1130 hotline - 40 

# of likes on floods operation in NRCS Facebook page - 529 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators: Target Actual 

Meetings are conducted on a regular basis Completed Completed 

# of joint visits conducted Completed Completed 

Narrative description of achievements 



 

   

 

The final evaluation report shows that communities were actively involved in implementation phases particularly in 

implementation i.e. beneficiary selection process. Some of the people were also engaged in monitoring. The 

involvement in implementation and monitoring ensured the high degree of transparency and accountability. NRCS 

had in place two main complaints/feedback mechanisms for community questions and concerns - NRCS hotline 

number 1130 and engagement of social mobilizers. Social mobilizers visiting communities to sort out the issues and 

problems proved to be more effective.  

NRCS and IFRC floods management team conducted pre-assessment visits in seven flood affected districts 

(Sunsari, Saptari, Udayapur, Siraha, Mahottari, Rautahat and Bardiya) between 5 to 17 November 2017. Together 

with district chapters, they visited some flood affected communities in Sunsari, Saptari and Bardiya districts where 

they held discussions with the District Disaster Relief Committee (DDRC) and other local government 

representatives in Sunsari and Bardiya districts. 

Achievements under both the outputs are already reported through the 1-year consolidated operations report. This 

can be found here. 

 

Challenges 

Nothing to report.  

Lessons learned 

Nothing to report.  

 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable 

Indicators:  Target Actual 

Floods operation EPoA and M&E Plan is up to date for reference and guidance 
to the operations team. 

100% 100% 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

% of sectoral plans for which a monitoring and evaluation plan has been 
developed 100% 

100% 

# planned evaluations which take place and for which a management response 
is provided 1 

1 

Narrative description of achievements 

 

Output S3.1.2: Research and evaluation informing advocacy, resource mobilization and programming.  

A monitoring and evaluation plan was developed for the initial IFRC EPoA. With its revision, this monitoring and 

evaluation plan was updated. Between 10 to 25 November 2017, a post-distribution monitoring (PDM) was conducted 

in nine districts (Bardiya, Jhapa, Mahottari, Rautahat, Saptari, Sarlahi, Siraha, Sunsari and Udayapur) with support 

of 36 NRCS staff and volunteers (male -29 and female - 7) who were trained in conducting household surveys as 

well as Focus Group Discussions (FGDs). The findings of the PDM revealed that the relief distribution exercise was 

appreciated by the community to a great extent as their immediate needs were met. Some 43 per cent of the 

respondents said receiving relief items from the Red Cross as their preferred option, 41 per cent prefer to receive 

cash and 16 per cent of them wants livelihoods and agricultural support, medicines and warm clothes. Further details 

can be found in the final PDM4 report.   
 

                                                      
4 D:\Floods response PDM Report, December 2017.pdf 

http://adore.ifrc.org/Download.aspx?FileId=215605
file:///D:/Reports%20FRO/Final%20documentation%20FRO/Documents%20for%20Mark/Assessment%20reports/Floods%20response%20PDM%20Report_December%202017.pdf


 

   

 

The baseline survey as well as a final evaluation with endline 

survey for operation was conducted by external consultants, 

with the support of NRCS staff and volunteers for field work. 

The consultant used a range of survey techniques and 

covered four out of seven recovery programme districts. In 

the final report, the consultant provided 12 key 

recommendations with prioirty ranking, to which, NRCS and 

IFRC provided their management response and developed 

a plan of action to implement them through long-term 

development programmes. The final evaluation report and 

management response can be accessed here.  

 

As part of the evaluation, an endline survey was carried out that mirrored the baseline method. The consultant 

provided a table with baseline-endline value comparision. This illustrated the variance and there therefore the level 

of impact achievement compared to the original baseline values.  

 

In order to provide a learning opportunity to the Red Cross Red Crescent Movement from floods operation 2017, two 

lessons learnt workshops were organized by NRCS and IFRC, respectively. The first workshop was held at the district 

level with the participation of district project staff and volunteers. In mid-February 2019, a national level lessons learnt 

workshop was organized with the participation of wider stakeholders including NRCS, IFRC, in-country PNSs. Some 

41 participants shared their experience and learnings from each stage of the operation i.e. planning, implementation, 

communication and closing. The workshop focused on capturing the strengths of response operation, gap and areas 

of improvement as well as on developing action plans as per prioritized recommendations for future response 

operation. Upon request from IFRC country office, British Red Cross provided facilitation support and a final report 

of this workshop is available.  

 

Challenges 

Nothing to report.  

Lessons learned 

There is a need for establishing a functional quality control unity at programme/operational level with dedicated PMER 

focal point in all future operations.   

 

Effective, credible and accountable IFRC 

Outcome: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

NA  NA NA 

Narrative description of achievements 

For this operation, there was no pre-defined indicators however, IFRC provided required technical and coordination 

support to NRCS for implementing relief and recovery commitments. Programme support functions such as finance 

and administration, PMER, logistics and supply chain, fleet management, communications, security and IT services 

ensured throughout the operation.  

 

Logistics and Supply Chain 

Logistics activities have aimed to effectively manage the supply chain, including procurement, storage and 

transportation to distributions sites in accordance to IFRC logistics standards, processes and procedures. In the relief 

phase, NRCS distributed i) emergency shelter item for 7,000 families and, ii) Non-Food Relief Item (NFRI) sets for 

8,000 families (replenished by appeal), iii) WASH kits to 7,000 families (those who received NFRI sets). The NRCS 

took the lead in local procurement through their central procurement system to support this operation. NRCS 

completed the procurement of 7,000 emergency shelter sets (7,000 pcs of tarpaulins and 14,000 pcs of blankets), 

additional 8,000 non-food relief item sets, 7,000 WASH kits and 16,000 mosquito nets and, these items were delivered 

to the concerned district chapters. 

16%

41%

43%

0% 10% 20% 30% 40% 50%

Other

Cash

Relief

Preferred option of assistance as per PDM 
findings

http://adore.ifrc.org/Download.aspx?FileId=248849


 

   

 

 

IFRC country office (CO) supported this operation by assigning VRP vehicles under the floods operation programme 

to facilitate the movement of staff and volunteers. Additionally, country office logistics team also provided technical 

support to NRCS within procurement, fleet and general logistics as per required. IFRC Asia Pacific Operational 

Logistics, Procurement and Supply Chain Management (OLPSCM) department in Kuala Lumpur has been extending 

its technical logistics support to NRCS and IFRC CO as per needed. 

 

Security   

IFRC security focal point assessed the security situation in the programme districts and issued operational security 

advisories to the operation team in order to ensure safe and secure programme delivery. Filed movement of staff and 

fleet was monitored closely using radio and mobile phones. NRCS enjoys a good level of community acceptance and 

community level volunteers played a key role in smooth delivery of relief and recovery assistance.   

 

Communications 

NRCS humanitarian values and communication department, the focal department for communication and media 

relations, was supported by IFRC communications personnel. Key information and advocacy messages were posted 

on NRCS and IFRC social media channels, including Facebook and Twitter.  

 

Key information and advocacy messages were posted on NRCS and IFRC social media channels, including Facebook 

and Twitter. Some posts received very high engagement rates (the rate at which Twitter audiences interacted with 

the tweet such as clicking a link, liking or retweeting) such as “As #floods worsen in South #Asia, @Federation has 

launched an emergency appeal for #Nepal to help #RedCross reach more people. Here's how: 

pic.twitter.com/lMdG6KsQSF” received 4 per cent engagement rate (compared to a monthly average of 1.3 per cent).  

 

Content was generated and shared with media and PNSs including photos, video, interviews with people affected by 

the floods and NRCS volunteers and web stories: Forgotten dangers: drought one day, floods the next in Nepal and 

Flood-hit villagers in Nepal need more help. 

 

Media relations: The operation issued four press releases:  

• South Asia flood crisis: Disease outbreaks, funding shortages compound suffering of flood survivors (1 

September) 

• Grave danger for isolated villages in South Asia floods affecting Nepal, India and Bangladesh (22 August) 

• Humanitarian crisis: Floods affect 16 million in Nepal, India and Bangladesh (18 August) 

• Red Cross responds as floods and landslides affect 100,000 people in Nepal (13 August) 

 

High visibility was achieved in international media outlets such as the New York Times, Weather Channel and through 

the wire services such as Reuters, as well as on Red Cross Red Crescent channels such as www.ifrc.org. NRCS and 

IFRC were widely quoted in international media outlets such as Al-Jazeera, BBC News, Deutsche Welle, Reuters, 

DPA, Xinhua News, AFP. A press briefing by the Under Secretary General Jagan Chapagain at the UN Palais in 

Geneva on 22 August generated coverage including in AFP, CNN International, Channel NewsAsia, EFE, France 24, 

RFI, Daily Mail.  

 

Administration and Finance 

The operation was managed through existing financial management and administration systems in NRCS and IFRC. 

Provisions have been made for volunteers’ insurance costs related to the operation as well as financial charges and 

office costs for the operation. NRCS is one of only two National Societies in Asia Pacific on the IFRC cash transfer 

system. As such, all financial management was conducted in accordance with the procedure for cash transfer to 

National Societies. The IFRC country office also has a finance delegate, who worked closely with the NRCS finance 

department to ensure quality and on-time financial reporting of the operation.  

 

Challenges 

Nothing to report  

Lessons Learned 

Nothing to report. 

https://twitter.com/hashtag/floods?src=hash
https://twitter.com/hashtag/Asia?src=hash
https://twitter.com/Federation
https://twitter.com/hashtag/Nepal?src=hash
https://twitter.com/hashtag/RedCross?src=hash
https://t.co/lMdG6KsQSF
https://media.ifrc.org/ifrc/2017/08/24/forgotten-deadly-dangers-drought-one-day-floods-next-nepal/
https://media.ifrc.org/ifrc/2017/08/21/flood-hit-villagers-nepal-need-help/
http://media.ifrc.org/ifrc/press-release/south-asia-flood-crisis-disease-outbreaks-funding-shortages-compound-suffering-flood-survivors/
https://media.ifrc.org/ifrc/press-release/grave-danger-isolated-villages-south-asia-flood-waters-pour-nepal-india-bangladesh/
https://media.ifrc.org/ifrc/press-release/humanitarian-crisis-floods-affect-16-million-nepal-india-bangladesh/
https://media.ifrc.org/ifrc/press-release/red-cross-responds-floods-landslides-affect-100000-people-nepal/
https://www.nytimes.com/2017/08/29/world/asia/floods-south-asia-india-bangladesh-nepal-houston.html
https://weather.com/en-IN/india/news/news/bangladesh-nepal-india-monsoon-august-2017
https://www.reuters.com/article/us-india-floods/floods-landslides-kill-more-than-800-people-across-south-asia-idUSKCN1B10YQ
http://media.ifrc.org/ifrc/press-release/south-asia-flood-crisis-disease-outbreaks-funding-shortages-compound-suffering-flood-survivors/
http://www.aljazeera.com/news/2017/08/floods-affect-16-million-nepal-india-bangladesh-170818084524219.html
http://www.bbc.com/news/world-asia-40975232
http://www.dw.com/en/aid-agencies-warn-of-humanitarian-crisis-in-flood-hit-south-asia/a-40148758
https://af.reuters.com/article/commoditiesNews/idAFL8N1L40AR
http://www.dw.com/en/aid-agencies-warn-of-humanitarian-crisis-in-flood-hit-south-asia/a-40148758
http://news.xinhuanet.com/english/2017-08/18/c_136536923.htm
http://au.news.yahoo.com/a/36770424/nearly-600-dead-in-s-asia-floods/
https://au.news.yahoo.com/world/a/36804391/24-million-affected-by-south-asia-floods-red-cross/
http://edition.cnn.com/2017/08/22/asia/south-asia-flooding/index.html
http://www.channelnewsasia.com/news/asiapacific/24-million-affected-by-south-asia-floods--red-cross-9147278
http://www.efeverde.com/noticias/inundaciones-asia/
http://www.france24.com/en/20170822-24-million-affected-south-asia-floods-red-cross
http://www.msn.com/fr-fr/actualite/monde/plus-de-750-morts-dans-les-inondations-dues-%c3%a0-la-mousson-dans-le-sud-de-lasie/ar-AAqw3aj
http://www.dailymail.co.uk/wires/afp/article-4812462/24-million-affected-South-Asia-floods-Red-Cross.html


 

   

 

D. THE BUDGET 
 
The appeal budget was CHF 2.96 million. As of the date of the publication of this report, the appeal coverage is CHF 

2,896,909 (97.7 per cent). The expenditure as of April 2019 closing is CHF 2,802,252. Balance of CHF 94,657 from this 

appeal will be transferred to the IFRC Operational Plan 2019 and 2020 for long-term community preparedness activities 

in the same operational districts. See attached final financial report for more details.  

  

IFRC country office closely monitored NRCS rate of expenses and provided technical support to make necessary 

revision of the budget as per the need. From the financial analysis of May 2018, it was found that there was surplus of 

approximately CHF 134,231 in earmarked fund from procurement of WASH items, mosquito nets, blankets and 

response kits (rubber boat) during relief phase. In consultation with IFRC and partners, NRCS developed a plan of 

action funds and utilized the surplus fund to support additional 200 families with livelihoods cash grants, deficit in 

emergency evacuation centres construction, latrine construction, administrative costs, etc. for prepositioned. 

 

Contact information 

Reference 
documents 
 

Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Nepal Red Cross Society 

• Dev Ratna Dhakhwa, secretary general; phone: +977 427 0650; email: dev@nrcs.org 

• Umesh Dhakal, executive director; mobile: +977 985 1056 369; email: umesh@nrcs.org  

• Mona Aryal, director, disaster management department, email: mona.aryal@nrcs.org 
 
In the IFRC Nepal Country Office  

• Juja Kim, head of country office; office phone: +977 142 85843; email: juja.kim@ifrc.org  

• Herve Gazeau, programme coordinator; mobile: +977 985 122 1996;  
email: herve.gazeau@ifrc.org 

 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director; email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of disaster and crises unit; email: necephor.mghendi@ifrc.org  

• Asadullah Sediqi, operations coordinator; email: OpsCoord.SouthAsia@ifrc.org    

• Riku Assamaki, logistics coordinator; email riku.assamaki@ifrc.org 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org  
 
For IFRC Resource Mobilization and Pledges: 

• Alice Ho, resource mobilization in emergencies coordinator; email: alice.ho@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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http://adore.ifrc.org/Download.aspx?FileId=187336
http://adore.ifrc.org/Download.aspx?FileId=187336
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Emergency Appeal
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III. Operating Movement & Closing Balance per 2019/06

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 2,896,909

Expenditure -2,802,252

Closing Balance 94,657
Deferred Income 0

Funds Available 94,657

MDRNP009 - Nepal - Monsoon Floods and Landslides
Operating Timeframe: 15 Aug 2017 to 30 Apr 2019;    appeal launch date: 22 Aug 2017

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 220,874
AOF2 - Shelter 757,981
AOF3 - Livelihoods and basic needs 272,406
AOF4 - Health 129,628
AOF5 - Water, sanitation and hygiene 218,658
AOF6 - Protection, Gender & Inclusion 25,307
AOF7 - Migration 0
SFI1 - Strenghten National Societies 626,427
SFI2 - Effective international disaster management 675,468
SFI3 - Influence others as leading strategic partners 36,207
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 2,962,956
Donor Response* as per 26 Jul 2019 2,896,909
Appeal Coverage 97.77%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 216,199 216,199 0
AOF2 - Shelter 775,741 775,741 0
AOF3 - Livelihoods and basic needs 274,947 274,947 0
AOF4 - Health 134,224 134,224 0
AOF5 - Water, sanitation and hygiene 222,546 222,546 0
AOF6 - Protection, Gender & Inclusion 25,307 25,307 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 602,957 602,957 0
SFI2 - Effective international disaster management 627,069 532,300 94,769
SFI3 - Influence others as leading strategic partners 17,921 17,921 0
SFI4 - Ensure a strong IFRC -1 111 -112

Grand Total 2,896,909 2,802,252 94,657

IV. DREF Loan

* not included in Donor Response Loan : 497,099 Reimbursed : 497,099 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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MDRNP009 - Nepal - Monsoon Floods and Landslides
Operating Timeframe: 15 Aug 2017 to 30 Apr 2019;    appeal launch date: 22 Aug 2017

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 194,213 194,213
Australian Red Cross 52,915 52,915
British Red Cross 1,680 1,680
British Red Cross (from British Government*) 511,035 511,035
Bulgarian Red Cross 2,000 2,000
Estonia Government 11,530 11,530
European Commission - DG ECHO 216,333 216,333
Finnish Red Cross 114,707 114,707
German Red Cross 230,667 230,667
Italian Government Bilateral Emergency Fund 227,514 227,514
Japanese Red Cross Society 263,905 263,905
Kuwait Red Crescent Society 47,926 47,926
Liechtenstein Red Cross 65,380 65,380
New Zealand Government 208,710 208,710
Swedish Red Cross (from Swedish Government*) 236,254 236,254
The Canadian Red Cross Society (from Canadian Gove 109,987 109,987
The Netherlands Red Cross 64,168 64,168
The Netherlands Red Cross (from Netherlands Govern 286,985 286,985
The Republic of Korea National Red Cross 50,000 50,000
VERF/WHO Voluntary Emergency Relief 1,000 1,000

Total Contributions and Other Income 2,896,909 0 0 0 2,896,909 0

Total Income and Deferred Income 2,896,909 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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