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This second revised Emergency Appeal seeks 2,348,442 Swiss francs (reduced from 4,740,589 Swiss francs) to 
enable the International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Peruvian 
Red Cross (PRC) to deliver humanitarian assistance to some 35,000 people (reduced from 50,000 people) over 12 
months with a focus on the following sectors: health; water, sanitation and hygiene (WASH); shelter and settlement; 
disaster risk reduction (DRR); and National Society capacity building. The operation also includes unconditional cash 
transfer programming (CTP) component to assist 1,000 households. The current funding gap is 716,974 Swiss francs. 
Major changes to this revised operation include scaling up actions in WASH (particularly latrine construction and 
community water projects), health (health promotion and psychosocial support) and shelter (provision of more 
temporary shelters). Details are available in the Emergency Plan of Action (EPoA) here. 
 

The disaster and the Red Cross Red Crescent response to date 
31 January 2017: Heavy rains and storms, associated with a coastal phenomenon of the El Niño Southern 
Oscillation (ENSO), cause flooding and other associated phenomena (strong winds, hailstorms, thunderstorms). 
The PRC volunteers and staff, with the support of International Movement components in country, were mobilised 
to support the communities and to conduct damage and needs assessments. 

 
16 March 2017: Faced with extensive floods and landslides on Peru’s northern coast, the Peruvian Government 
declares a state of emergency in 11 departments. 
 
24 March 2017: The IFRC launches an Emergency Appeal for 3,997,679 Swiss francs to assist 50,000 people, 
which included 399,768 Swiss francs from the IFRC Disaster Relief Emergency Fund (DREF) allocated on 22 
February 2017. 
 
25 March 2017: First charter plane sent by the Regional 
Logistics Unit (RLU) in Panama with 34 tonnes of 
humanitarian aid arrives in Peru. 
 
6 April 2017: An Emergency Appeal Revision, with a full 
Emergency Plan of Action, issued for 4,740,589 Swiss 
francs to support 50,000 people for 12 months. 
 
27 April 2017: Operations update no. 1 published. 
 
10 July 2017: Operations update no. 2 published. 
 
26 September 2017: The IFRC issues revised Emergency 
Appeal no.2 for 2,348,442 Swiss francs to assist 35,000 
people. 

 
 
 

 
The Peruvian Red Cross has started the building of the 
transitional shelters. Source: PRC 

http://glidenumber.net/glide/public/search/details.jsp?glide=20800
http://glidenumber.net/glide/public/search/details.jsp?glide=20800
http://adore.ifrc.org/Download.aspx?FileId=158025
http://adore.ifrc.org/Download.aspx?FileId=160681
http://adore.ifrc.org/Download.aspx?FileId=162112
http://adore.ifrc.org/Download.aspx?FileId=167847
http://adore.ifrc.org/Download.aspx?FileId=171195
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The operational strategy 

 
Situation 
According to National Institute for Civil Defence (INDECI), a total of 1.7 million people were affected by the El 
Niño Southern Oscillation (ENSO), which began affect Peru since November 2016. Between January and March 
2017, heavy rainfall, floods and landslides in the coastal departments (Tumbes, Piura, Lambayeque, La Libertad, 
Ancash, Lima and Ica) and the mountain department of Cajamarca, affected 438,113 houses of which 38,728 
collapsed and 27,365 were uninhabitable. As of 17 August 2017, INDECI reported that Piura was the most 
affected department with 528,651 affected people, which is followed by La Libertad: 465,940; Lambayeque: 
183,946; and Ancash 150,737. 
 
Summary of response to date  
In the first five months of this emergency, the PRC, the IFRC and other Movement components successfully 
provided essential humanitarian support to the affected population in Ancash, La Libertad, Lambayeque, Lima, 
Piura and Tumbes. More than 400 PRC volunteers in the affected departments and the capital city of Lima have 
participated in all phases of the emergency response since the start of the operation. 
  
The highlights of the emergency phase include: the distribution of non-food items (NFI) to at least 12,226 families, 
and reaching 3,786 people with health promotion activities including the distribution of 5,504 household repellents 
and 6,644 spiral repellents. Psychosocial support was provided to 2,967 children and adolescents and 2,346 
adults. This operation provided access to 851,082 litres of purified water, distributing 5,009 jerry cans, 3,150 
hygiene kits and 504 community cleaning kits, as well as training volunteers in WASH. Additionally, the PRC, with 
IFRC support, distributed 5,008 tarpaulins, 2,367 kitchen kits, non-standard shelter kits and 4,744 clothing 
packets. Furthermore, the PRC distributed 2,129 food kits, composed of locally-donated food. Restoring Family 
Links (RFL) support was provided for 88 cases, which entailed telephone calls, hotline calls, messages and 
search requests. 
 
The IFRC, as global shelter cluster lead agency for natural disasters, deployed a shelter coordination team to 
support the government of Peru and engage in inter-agency discussions regarding emergency shelter. 
 
The International Committee of the Red Cross (ICRC) supported the RFL and costs related to the deployment of 
PRC volunteers to the affected areas. The ICRC also provided communication support for the Movement 
response to this emergency, as well as coordination in protection and health issues. 
 
The German Red Cross completed two bilateral emergency response projects in early August in Piura. These 
projects distributed 2,500 buckets and chlorine bleach; 2,500 hygiene kits; 3,600 long-lasting insect-treated nets; 
1,230 mattresses; 650 kitchen kits; community first aid equipment; and five water bladders. These distributions 
were complemented with health promotion activities and a CTP for 420 families.   
 
The Spanish Red Cross supports the PRC through two bilateral projects. The project in in Huarmey (Ancash) will 
distribute 500 cold weather kits, 1,200 hygiene kits and build 12 temporary shelter modules. The project in 
Lambayeque will support 400 households with cash transfers, distribute buckets for the treatment of safe water 
and cleaning kits, in addition to health promotion activities. 
 
Needs assessment 
Health 
Vector-borne diseases and diseases associated with lack of access to clean and safe water have been escalated. 
Currently, 90.1 per cent of dengue cases are located in Piura, La Libertad, Ica, Tumbes and Ancash. On 17 
August, the Government of Peru declared a 90-day health emergency in Tumbes, Piura, Lambayeque, La 
Libertad, Ancash and Ica to increase the prevention of dengue, Zika and chikungunya. Acute diarrheal diseases 
and acute respiratory infections in children have increased in Piura. Faced with the complete and partial 
destruction of their homes, displacement and loss of livelihoods, interruption of daily activities and uncertainty 
about their future, adults and children have a range of emotions that require differentiated psychosocial support.  
 
Water, sanitation and hygiene promotion 
While the flood-level water volume has subsided, contaminated water sources remain a problem. In collective 
centres, hand washing, shower facilities and sanitation stations do not always have the necessary maintenance 
and support to enable healthy hygiene practices. This situation also exists in homes that have reduced access to 
clean and safe water. 
 
Shelter and Settlement (including non-food items) 
The disaster affected 438,113 homes; a total of 13,101 people continue to reside in 63 collective centres in La 
Libertad, Lambayeque, Lima and Piura departments. A large portion of destroyed areas were located along the 
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embankments of waterways with insufficient or eroded channels or slopping, natural watercourses and dry gullies 
that had been rerouted or occupied for private interests (economic activities and human settlements) and dam 
reservoirs that had overflowed. Many of the destroyed and severely damaged homes were made of non-
reinforced traditional construction techniques. 
 
Shelter cluster coordination 
The IFRC in-country support to shelter coordination ended in late August, but the shelter cluster continues. The 
technical guidance of the shelter cluster in issues of safer construction and legal matters regarding land tenure 
issues is still needed throughout the reconstruction phase. 
 
Disaster risk reduction 
Community-based actions to foster increased disaster risk reduction is required in the flood-affected regions. 
Given the multiple hazards in the target areas, particular emphasis on strengthening community capacities is 
necessary. 

 
National Society capacity building 
The facilities of the PRC branches in Huarmey (Ancash department), Trujillo (La Libertad department) and Piura 
and Paita (Piura department) were affected by the floods. The PRC requires technical support and guidance to 
strengthen its operational capacity, which includes internal processes and resource mobilization. 
 
Beneficiary Selection 
Guided by the Fundamental Principles and the Code of Conduct for International Red Cross and Red Crescent 
Movement and NGOs in Disaster Relief, the following criteria have been established for the people to be reached 
in this operation: 

 Female-headed households (i.e. widows, divorced or separated, women without income); 

 Households that have not received any substantial humanitarian assistance from the government and/or 
other organizations; 

 Households with one or more members with a disability; 

 Households lacking available coping mechanisms and are in conditions of structural vulnerability;   

 Households composed of vulnerable occupational groups and/or marginalized populations. 
 

 
Overall objective 
Ensure that at least 35,000 people affected by the floods in the departments of Ancash, La Libertad, 
Lambayeque, Lima, Piura, and Tumbes receive appropriate assistance in a timely, effective, and efficient manner 
and that they are provided with the necessary support to recover with increased disaster resilience. 
 
This operation aims to reach eight target communities in Lambayeque and Piura with transitional shelters, latrines 
and specific community-based risk reduction and health promotion and psychosocial support activities. 
Psychosocial support activities will also be conducted in La Libertad. An unconditional CTP component will also 
be implemented. 
 
Further details of the operational strategy are available in the Emergency Plan of Action.  
 
Coordination and partnerships 
The PRC works closely with the authorities at both national and local levels. The American Red Cross, German 
Red Cross and the Spanish Red Cross that have a presence in Peru, immediately coordinated with the National 
Society following the onset of the heavy rains.  
 
The PRC and the Movement have established functional coordination in different sectors such as shelter; water, 
sanitation and hygiene promotion; health; and food security. The PRC, with IFRC support, participates in 
government-led national and department level meetings, as well as those with non-governmental organizations. 
According to the UN Office for the Coordination of Humanitarian Affairs (OCHA), 30 international and national 
institutions are working in Piura, which include UN agencies, international institutions and NGOs. The largest 
quantity of people has been reached in health, food security, temporary shelter and water, sanitation and hygiene. 
 
 
 
 
 
 
 

Proposed sectors of intervention  
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 Health  

Outcome 1: The immediate and medium-term risks to the health of at least 15,000 people in the 
targeted departments are reduced 

Output 1.1: First aid and health promotion is provided to at least 15,000 people in the targeted departments 

Activities completed: 

 Provision of first aid 

 Provide pre-hospital health care, and referral (if needed), for people in extreme vulnerability  
Activities planned and ongoing: 

 Two first aid workshops per community (brigades or community teams)  

 Training workshops for volunteers on Community Based Health and First Aid (CBHFA), first aid, 
Epidemic Control for Volunteers (ECV) and Participatory Hygiene and Sanitation Transformation 
(PHAST)  

 Two community-based disease prevention (CBHFA, ECV and PHAST health strategies) events for 
each of the eight target communities  

Output 1.2: Affected children, adolescents and other groups in situation of extreme vulnerability and people 
involved in the response receive psychosocial support (PSS) 

Activities completed: 

 PSS workshops for people involved in the operation 
Activities planned and ongoing: 

 PSS workshops for volunteers  

 PSS for children and adolescents 

 PSS for persons in situation of extreme vulnerability 

 Purchase, design and printing of psychosocial materials 

 

  
Water, sanitation and hygiene promotion 

Outcome 2: Access to safe water, which meets Sphere and World Health Organization (WHO) 
standards in terms of quantity and quality, is provided to at least 7,575 households 

Output 2.1: Purification and distribution of water for at least 7,000 households 

Activities completed: 

 Acquisition and use Kit 5 for 5,000 people 

 Acquisition and use Kit 2 for 2,000 people  

 Acquisition and installation of water purification supplies  

 Acquisition, installation and distribution of water through three bladders  
Activities planned and ongoing: 

 Acquisition and distribution of 6,000 jerrycans and 1,700 buckets 

 Implementation of community water micro projects, which improve access to water sources 

Output 2.2:  Adequate sanitation, which meets Sphere standards in terms of quantity and quality, is provided 
to at least 575 households 

Activities planned and ongoing: 

 Construction and installation of 575 latrines  

Output 2.3: At least 3,500 households have information, knowledge and products for safe handling of water 
and hygiene 

Activities completed: 

 Purchase and distribution of 3,150 hygiene kits 
Activities planned and ongoing: 

 Workshops in hygiene promotion for volunteers  

 Workshops in hygiene promotion for communities 

 Implementation of 500 hand-washing stations 

Output 2.4: Community cleaning and hygiene campaigns are conducted in affected departments 

Activities planned and ongoing: 

 Community cleaning campaigns 

 Acquisition and distribution of community cleaning kits 

 

 
Shelter and settlements (including household non-food items) 

Outcome 3: The immediate needs of target population on non-food items (NFIs) and shelter are met  
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Output 3.1: 5,000 households are reached with essential non-food items 

Activities completed: 

 Acquisition and distribution of 2,501 kitchen kits 
Activities planned and ongoing: 

 Acquisition and distribution of 9,400 tarpaulins 

Output 3.2: 500 most vulnerable households within the target population have access to transitional shelter 
assistance 

planned and ongoing: 

 Contribute to PRC’s plan for the construction of 500 temporary shelters 

Shelter Cluster Coordination 
Outcome 4: The shelter response of humanitarian actors is strengthened through enhanced 
leadership, coordination and accountability 

Output 4.1: Timely, predictable, and widely accessible shelter coordination services are provided to 
humanitarian shelter actors 

Activities completed: 

 Support service delivery of humanitarian shelter actors 

 Support the development and implementation of the shelter strategy 

Output 4.2: Shelter coordination services in Peru provide a platform to integrate disaster risk reduction into 
the shelter response of humanitarian actors 

Activities completed: 

 Monitor and evaluate the humanitarian shelter response 

 Support advocacy on behalf of the shelter cluster 

 Build national capacity in preparedness and contingency planning 

 

 Livelihoods; Nutrition; Food security 

Outcome 5:  Food insecurity of the affected population is reduced  

Output 5.1: 2,000 households have sufficient food, based on Sphere standards, to ensure food security 

Activities completed: 

 Distribute food packs to 2000 affected families 

Outcome 6: Affected small business owners and entrepreneurs recover their livelihoods 

Output 6.1: Small business owners and entrepreneurs are supported with a cash transfer programme 

completed: 

 Conduct a cash feasibility study 

 
 

 Restoring Family Links 
Outcome 7: Contacts are re-established and maintained between family members separated by the 
disaster, within and outside the affected areas 

Output 7.1: People in affected areas and their relatives outside these areas
 
have access to appropriate 

means of communication
 
to re-establish and maintain contact with loved ones 

Activities completed: 

 Attention in RFL cases for the affected population, particularly children and the elderly, and especially 
those at risk of being unattended 

 Dissemination of key messages on services available and follow up 

 

 
Disaster Risk Reduction 

Outcome 8: Communities are better prepared to mitigate and respond to disasters  

Output 8.1: At least eight communities have the knowledge and tools to better mitigate and respond to 
disasters 

Activities planned and ongoing: 

 Eight training sessions for community brigades (one per community) 
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 Training workshop for PRC volunteers on community preparedness 

 Conduct drills and simulations in eight target communities 

 Awareness-raising and preparedness - dissemination of key messages in communities 

 

National Society Capacity Building 

Outcome 9: The operation is supported through the protection and promotion of the National 
Society’s development, capacities and future sustainability 

Output 9.1:  Movement-wide emergency response effort led by the PRC and with the support of the IFRC, 
ICRC and PNSs 

Activities completed: 

 Equip emergency operations centre 
Activities planned and ongoing: 

 Provide support in repairing damaged branches 

 Provide staffing support to the PRC to support its emergency response, recovery and reconstruction 
activities 

 Support to PRC management team and staff, including involvement in trainings 

 Coordination meetings 

 Implementation of branch organizational capacity assessments 

 National Intervention Team training (logistics and general) 

In addition to the sectors above, the operation will be underpinned by a commitment to quality programming that 
involves: 

 Continuous and detailed assessments and analysis to inform the design and ongoing implementation of 
the programme 

 Ongoing process of adjustment based on these assessments  

 The establishment of mechanisms to facilitate two-way communication with, and ensure transparency 
and accountability to, disaster-affected people 

 Management and delivery of the programme will be informed by appropriate monitoring and evaluation 
 

The detailed plan of action under quality programming is as follows: 

Quality programming/ Areas common to all sectors 
Outcome 10: Communities and people in the targeted areas have access to timely, accurate and 
reliable information that enable them to access services, prevent diseases and act on health, safety 
and well-being issues and engage with the PRC and other Movement components to influence and 
guide decisions 

Output 10.1: Community Engagement and Accountability is strengthened in all operation interventions 

Activities planned and ongoing: 

 Development of visual material for public communication and community engagement 

 Development of tools for community engagement and accountability 

Outcome 11: An integrated management and support system is used for the implementation of the 
operation 

Output 11.1: The monitoring of the operation is informed by a comprehensive monitoring and evaluation 
system 

Activities completed: 

 Development of a monitoring and evaluation plan for this operation 
Activities planned and ongoing: 

 Hiring of National Society staff to support the operation (communication, resource mobilization, 
finance, operation coordinator, etc.).  

 Deployment of Regional Intervention Team members 

 Monitoring visits by the IFRC 

 Lessons learned workshop 

Outcome 12:  The most vulnerable households receive unconditional financial support for self-
prioritized activities 

Output 12.1: 1,000 households receive unconditional cash transfers (in two instalments) 

Activities planned and ongoing: 

 Training for PRC volunteers in CTP and open data kit (ODK) 

 Registration of beneficiaries in accordance with the study 

 Creation and publication of materials for CTP 

 Cash transfer to 1,000 households  



P a g e  | 7 

 

 Entrance, monitoring and exit surveys on CTP use 

 
Programme support services  
To ensure effective and efficient technical coordination, the following programme support functions will be 
put in place: human resources, logistics and supply chain; information technology (IT); information 
management (IM); communication; security; planning, monitoring, evaluation, and reporting 
(PMER); partnerships and resource development; finance and administration; legal and risk 
management. More details will be made available in the Emergency Plan of Action.  

 

€  Budget 

 
See attached IFRC Secretariat budget (Annex 1) for details. 
 
 
 
 
 
 
 
 
 

Jagan Chapagain      Elhadj As Sy 
Under Secretary General     Secretary General 
Programmes and Operations Division 
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 Appeal 
budget 

 DREF 
operation 

 Emergency 
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Appeal 
Revision 

 Operations 
update no. 1 

 Operations 
update no. 2 
 

For further information specifically related to this operation please contact: 
 
In Peru 

 Maria Josefina Garcia Roca, President of the Peruvian Red Cross, phone + 51 
266 0481 ext. 4108: email: director.ejecutivo@cruzroja.org.pe. 

 Kathryn Janzen, Operations Manager – IFRC: kathryn.janzen@ifrc.org 

 Michele Detomaso, head of IFRC Country Cluster Support Office in Lima; email: 
michele.detomaso@ifrc.org  
   

In the IFRC Regional Office for the Americas 

 Iñigo Barrena, head of the disaster and crisis department; mobile: +507 6679-
3238; email: ci.barrena@ifrc.org  

 Diana Medina, communications manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org  

 
In IFRC Geneva 

 Cristina Estrada, response and recovery lead; +41 22 730 45 29; 
cristina.estrada@ifrc.org 

 Susil Perera, Senior Officer, response and recovery; +41(0)79 708 6028; 
susil.perera@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

 Marion Andrivet, emergency appeals & marketing officer, email: 
marion.andrivet@ifrc.org, phone: +(507) 317-3050. 
 

For In-Kind donations and Mobilization table support: 

 Stephany Murillo, regional logistics senior officer, phone: +507 317 3050; mobile: 
+507 6679-9674, email: stephany.murillo@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

 Priscila Gonzalez; planning, monitoring, evaluation and reporting team 
coordinator; email: priscila.gonzalez@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 
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EMERGENCY APPEAL 26/09/2017

MDRPE012- Perú  Floods

Budget Group

Shelter - Relief 271,969 11,087 283,056

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 0 0

Construction - Materials 9,969 9,969

Clothing & Textiles 11,479 11,479 22,957

Food 0 0

Seeds & Plants 0 0

Water, Sanitation & Hygiene 340,980 13,883 354,864

Medical & First Aid 9,969 9,969

Teaching Materials 185,056 185,056

Utensils & Tools 117,941 16,482 134,422

Other Supplies & Services 1,006 14,875 15,881

Emergency Response Units 0 0

Cash Disbursements 249,217 249,217

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,197,585 0 67,805 1,265,391

Land & Buildings 0 0

Vehicles 0 0

Computer & Telecom Equipment 7,285 7,285

Office/Household  Furniture & Equipment 0 0

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 7,285 0 0 7,285

Storage, Warehousing 8,399 8,399

Distribution & Monitoring 122,319 122,319

Transport & Vehicle Costs 62,186 129 62,315

Logistics Services 37,898 37,898

Total LOGISTICS, TRANSPORT AND STORAGE 230,802 129 0 230,931

International Staff 225,891 17,523 243,414

National Staff 46,468 46,468

National Society Staff 51,014 51,014

Volunteers 74,839 74,839

Other Staff Benefits 4,313 4,313

Total PERSONNEL 402,525 17,523 0 420,048

Consultants 12,710 41,675 54,384

Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 12,710 41,675 0 54,384

Workshops & Training 72,270 72,270

Total WORKSHOP & TRAINING 72,270 0 0 72,270

Travel 57,521 6,757 64,278

Information & Public Relations 26,983 23 27,005

Office Costs 7,872 27 7,899

Communications 10,615 661 11,276

Financial Charges 4,313 4,313

Other General Expenses 831 831

Shared Office and Services Costs 37,446 1,753 39,199

Total GENERAL EXPENDITURES 145,581 9,221 0 154,801

Partner National Societies 0 0

Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 134,469 4,456 4,407 143,332

Total INDIRECT COSTS 134,469 4,456 4,407 143,332

Pledge Earmarking & Reporting Fees 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 2,203,226 73,003 72,213 2,348,442

Available Resources

Multilateral Contributions 1,491,791 71,872 67,805 1,631,468

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 1,491,791 71,872 67,805 1,631,468

NET EMERGENCY APPEAL NEEDS 711,435 1,131 4,408 716,974

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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