
 

 

 

 
Emergency appeal n° MDRPH008 
GLIDE n° TC-2011-000189-PHL 
Final report  
21 August 2013 
 
 
Period covered by this report: 21 December 2011 to 28 February 2013 
Appeal target: CHF 5,705,280 
Appeal coverage: 78 per cent  
 
Appeal history: 
 Operations update 7, 

issued on 16 November 
2012 extended the 
operational timeframe until 
28 February 2013.  

 A revised emergency 
appeal was launched on 23 
January 2012 for CHF 5.69 
million to assist 20,000 
families (100,000 persons) 
in 12 months 

 An emergency appeal was 
launched on a preliminary 
basis on 21 December 
2011 for CHF 2.6 million to 
assist 5,000 families in nine 
months   

 Disaster Relief Emergency 
Fund (DREF): CHF 200,000 
allocated to support the 
initial response of Philippine 
Red Cross. 

 
Summary:  
Following swift response by the Philippine Red Cross (PRC), through this emergency appeal operation launched 
on its behalf by the International Federation of Red Cross and Red Crescent Societies (IFRC), the humanitarian 
situation of some 25,600 families affected by Tropical Storm Washi in December 2011 was improved through a 
variety of activities. Apart from the outcome for transitional shelter and early recovery grant targets that were not 
fully attained owing to funding limitations, the rest of outcomes outlined in the revised emergency appeal were fully 
achieved, and in some cases, exceeded. This intervention specifically covered three geographical locations – 
Bukidnon, Cagayan de Oro and Iligan City – in the island of Mindanao.  
 
With this final report, this emergency appeal operation is formally closed, with the implementation of activities 
carried out as planned in line with the resources or donations obtained. Out of the appeal budget of CHF 
5,705,280, the total amount obtained was CHF 4,446,280 translating to 78 per cent coverage. At the closure of the 

 
 

Life is now back to normal for these children in Valencia, Bukidnon. At the end of this 
emergency appeal operation, a total of 25,600 storm-affected families had been assisted 

from relief to early recovery. (Photo: Alanah Torralba/IFRC freelance) 
 

Emergency appeal final report 
Philippines: Tropical Storm Washi 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19682&record=1&last=1
http://www.ifrc.org/docs/Appeals/11/MDRPH00807.pdf
http://www.ifrc.org/docs/appeals/11/MDRPH008revEA.pdf
http://www.ifrc.org/docs/appeals/11/MDRPH008revEA.pdf
http://www.ifrc.org/docs/appeals/11/MDRPH008pea.pdf
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operation, the total amount spent was CHF 4,414,246, leaving a balance of CHF 32,033. The balance will be 
transferred to the Philippines Long-Term Planning Framework (LTPF). (see financial report attached) 
 
Partners and donors are encouraged to contact the Asia Pacific zone office within the next 30 days if they 
have any queries or require clarification regarding this reallocation. 
 
Achievements at a glance  
 

 Some 20,000 families (approximately 100,000 people) received emergency food packages.  
 

 15,000 families (approximately 75,000 people) were provided with essential non-food items (sleeping 
mats, blankets and jerry cans). 

 
 15,000 families (approximately 75,000 people) received hygiene kits. 

 
 Some 25,600 families (approximately 128,000 people), including students and staff in 10 schools, were 

reached with health and hygiene promotion activities, which included sessions covering topics like 
prevention of dengue, diarrhoea and leptospirosis, proper hand washing, and good sanitation practices. 

 
 PRC was supported to deploy water trucks and bladders, enabling the distribution of more than 9 million 

litres of water to families in need.  
 

 Up to 24 community water points were constructed or rehabilitated in Bukidnon and Iligan City to ensure 
sustainable water supply pending restoration/connection of piped water supply by the authorities.  
 

 Water and sanitation facilities were constructed/rehabilitated for two schools – Luinab Elementary School 
in Iligan City and Canitoan Elementary School in Cagayan de Oro.   

 
 A total of 2,000 families were supported with tools, materials and guidance that enabled them to 

undertake repairs to their damaged homes.   
 

 Some 1,200 families were supported with tools, materials and guidance that enabled them to rebuild 
sturdier homes that are more resilient to typhoons.   

 
 Each family that received assistance to rebuild sturdier homes that are more resilient to typhoons was 

also provided with a PHP 5,000 (CHF 105) unconditional cash grant to use in replacing lost assets, 
starting up livelihood activities or meeting other pressing needs.  

 
 Supporting PRC in this intervention positioned IFRC to pursue capacity building activities in partnership 

with PRC to complement relief and early recovery activities. In this regard, IFRC enabled PRC to form, 
train and equip two search and rescue teams as well as acquire one vehicle (geared for rough terrain and 
flood conditions) for field operations in Northern Mindanao. 

 
The above achievements were made possible by donations provided by different partners towards the emergency 
appeal. Partners who contributed to this operation are American Red Cross, British Red Cross, Canadian Red 
Cross/Canadian government, Danish Red Cross/Danish government, French Red Cross, Finnish Red 
Cross/Finnish government, Hong Kong branch of Red Cross Society of China, Irish Red Cross Society, Japanese 
Red Cross Society, Netherlands Red Cross/Netherlands government, New Zealand Red Cross/New Zealand 
government, Norwegian Red Cross, Red Cross of Monaco, Swedish Red Cross/Swedish government, and Swiss 
Red Cross. Generous contributions were also received from European Commission’s Directorate General of 
Humanitarian Aid and Civil Protection (DG ECHO), Government of Czech Republic, Government of Japan, and 
WHO staff Voluntary Emergency Relief Fund (VERF). 
 
On behalf of Philippine Red Cross, IFRC would like to thank all partners and donors for their generous and 
invaluable contributions to this appeal. 
 

The situation 
Tropical Storm Washi (known locally as Sendong) made landfall on the north-eastern coast of Mindanao Island, 
Philippines, on the night of 16 December 2011. The storm traversed the provinces of Agusan Del Sur, Bukidnon, 
Misamis Oriental and Lanao Del Norte, with heavy rain that caused massive flooding in Cagayan De Oro of 
Misamis Oriental province, Iligan City of Lanao Del Norte province and Valencia City of Bukidnon province in the 

mailto:zonerm.asiapacific@ifrc.org
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early hours of 17 December 2011. The flash floods gave residents little warning, and swept away entire villages in 
Cagayan De Oro and Iligan Cities, killing hundreds of people as they slept.  
 
The effects of the tropical storm – the deadliest storm to hit the Philippines in 2011 – were most severe in Region 
X (Northern Mindanao), especially in areas of Cagayan De Oro and Iligan cities along the Cagayan De Oro, 
Mandulog and Iligan rivers. As well as causing human casualties, the tropical storm caused massive destruction to 
homes and infrastructure. More than 11,400 houses were destroyed and more than 27,900 damaged in Northern 
Mindanao region alone, mainly in Cagayan De Oro and Iligan cites. 
 

Table 1. Effects of Tropical Storm Washi (source: DSWD - DROMIC
1
) 

 

Details Bukidnon  Lanao Del Norte Misamis Oriental Total  

Deaths  36 693 743 1,472 

Injured  2 1,518 228 1,748 

Missing  52 466 556 1,074 

Families still in evacuation centres n/a 1,448 3,185 4,633 

No. of totally damaged houses 253 5,246 5,932 11,431 

No. of partially damaged houses 75 14,874 13,024 27,973 
 
Even though the Philippines is hit by an average of 20 storms of similar or higher strength each year, the likes of 
Tropical Storm Washi are rare in Mindanao and, as such, preparedness measures were not as well developed as 
in other regions. The scale and impact became apparent as reports from affected areas trickled in and rapid 
assessments were undertaken in the affected areas of Cagayan de Oro and Iligan cities. Subsequently, the 
Philippine government declared a national calamity and indicated acceptance of international assistance. The 
authorities, the Red Cross Red Crescent and other humanitarian actors responded swiftly to the situation on the 
ground, and launched a large-scale emergency and relief intervention.  
 
In the meantime, a year after Tropical Storm Washi battered Mindanao, Typhoon Bopha lashed the island with 
massive impact, prompting a major response by the authorities and humanitarian actors, including the Red Cross 
Red Crescent. Although the effects of Typhoon Bopha were not massive in Cagayan de Oro and Iligan City, some 
shelter materials – galvanized corrugated iron sheets (CGI), cement, sand, gravel and concrete hollow blocks – 
that were stationed at a distribution point for the benefit of those affected by Tropical Storm Washi in Iligan were 
washed away by resultant floods. Furthermore, Bukidnon was significantly affected by the new storm, and some 
relief and early recovery interventions had to be undertaken. For more details on the Typhoon Bopha operation, 
please refer to its Operations Update 4.  
 

Red Cross and Red Crescent action  
Overview 
PRC was active on the ground since 17 
December 2012, being one of the first 
agencies to respond to the disaster. In the 
immediate aftermath of Tropical Storm 
Washi, the national society deployed staff 
and volunteers specialized in emergency 
response, first aid, psychosocial support and 
relief. The initial phase was crucial as search 
and retrieval operations were of greatest 
concern in the most affected areas. PRC 
assisted in expediting the process of 
identifying mortal remains and provided body 
bags. Moreover, as search and retrieval 
efforts continued, PRC served meals, 
distributed food items, and provided basic 
relief items, first aid and psychosocial 
support to storm-affected families in 
evacuation centres. Technical teams 
comprising personnel specialized in 
emergency response, health, psychosocial 
support, relief, and water and sanitation were 

                                                 
1DSWD: Disaster Response Operations Monitoring and Information Center - Status of relief operations (as of 30 March 2012) 

 
 

In Bukidnon, a woman prepares peanuts for sale as part of her income-
generating activities. Under this operation, families were given PHP 5,000 
(CHF 105) unconditional cash grants to meet needs, including support of 

livelihood activities.  
(Photo: Alanah Torralba/IFRC freelance) 

 

http://www.ifrc.org/docs/Appeals/12/MDRPH01104.pdf


 

4 

deployed from the national headquarters as well as neighbouring chapters to augment the operations of the most 
affected chapters.  
 
Relief distributions started alongside emergency operations and rapid assessments. Under this emergency 
appeal operation, the national society distributed 35,000 food packages to 20,000 families, non-food item kits – 
comprising blankets, sleeping mats and jerry cans – to 15,000 families, hygiene kits to 15,000 families, and 
mosquito nets to 5,000 families in Bukidnon, Cagayan de Oro and Iligan City.  
 
Selection of beneficiaries was done by staff and volunteers from respective chapters based on the national 
society’s selection criteria. Prior to undertaking beneficiary selection, volunteers from the three chapters were 
provided with orientation by their counterparts (who are highly experienced in emergencies) from the national 
headquarters as well as Rizal, Valenzuela, and Olongapo chapters. The orientation covered all aspects of the 
relief operation, including beneficiary selection, preparation of distribution plans, beneficiary cards and award 
distribution sheets, and distribution protocols. Subsequently, the volunteers conducted assessments to identify 
priority communities to serve.  
 
Alongside this, PRC attended cluster meetings to map out areas already being catered to by the different local 
government units and other agencies so as to avoid duplication. As with other key players, in the first weeks after 
the disaster, it prioritized delivery of relief supplies — including food packages — to displaced families in 
evacuation centres. However, in January 2012, the same was extended to affected households that opted to stay 
in affected areas, mainly in makeshift houses. Once beneficiaries were identified, they were given beneficiary 
cards and their names were listed in award distribution sheets which would later serve as a source of verification 
on the day of distribution. With that, volunteers went to the communities, informed beneficiaries on the distribution 
schedules, and provided them with orientation on what to expect. During the actual distribution exercise, 
beneficiaries gave their beneficiary cards to the relief volunteers who counterchecked if the names on the cards 
were listed in the award distribution sheets. Once confirmed, beneficiaries then signed the award sheet upon 
receipt of relief items while the volunteer signed the card as proof that the goods had been given. After 
distribution, volunteers collected, collated, and validated the beneficiary cards with the award sheets. 
 
To complement relief distributions, PRC implemented a range of activities in water, sanitation and hygiene 
promotion. In this regard, the national society mobilized 495 community health volunteers (CHVs) who reached 
more than 25,600 families in Bukidnon, Cagayan de Oro and Iligan City with information on preventing 
waterborne, water-related and infectious diseases. The CHVs also conducted school-based hygiene promotion 
through classroom discussions and peer education in 10 schools in Cagayan de Oro and Iligan City, reaching 
11,000 students and 500 staff. The national society also distributed more than nine million litres of safe drinking 
water to families in need in Cagayan de Oro and Iligan City and installed 24 community tube wells with hand 
pumps in Iligan City and Bukidnon to help improve access to water. In addition, two schools were supported in 
rehabilitating their water and sanitation facilities. 
 
Early recovery assistance focused mainly on delivering shelter assistance. A total of 2,000 families received 
shelter repair kits, i.e. 1,000 in Cagayan de Oro City and 1,000 in Iligan City, while 1,204 families were supported 
in rebuilding new typhoon-resilient homes with latrines. Each family supported in rebuilding was also provided with 
a PHP 5,000 (CHF 105) unconditional cash grant to meet multi-dimensional needs, including making 
improvements to their new homes, replacing lost assets and starting up income-generating activities.  
 
As well as providing direct assistance to typhoon-affected families, IFRC is supporting the reinforcement of PRC’s 
disaster preparedness and response capacity. Through this operation, PRC has been supported to form, train and 
equip water search and rescue teams – i.e. one each for the Bukidnon and Cagayan de Oro chapters. The 
Cagayan de Oro chapter was also supported with a vehicle geared for flooding and off-road conditions. In addition 
to providing technical support to the operation, IFRC delegates trained and mentored PRC staff and volunteers in 
Bukidnon, Cagayan de Oro and Iligan City chapters. 
 
Throughout the operation, coordination was maintained with the Movement partners, the authorities and other 
actors, including the UN system. International Red Cross and Red Crescent Movement partners – IFRC, the 
International Committee of the Red Cross (ICRC), Australian Red Cross (ARC), German Red Cross (GRC), The 
Netherlands Red Cross (NLRC) and Spanish Red Cross (SRC) – held regular coordination meetings to ensure 
coordinated support of PRC interventions. IFRC and German Red Cross partnered for an ECHO-funded action 
relating to this operation and supported PRC in a joint approach. Outside the Movement, IFRC consistently 
participated in meetings of the Humanitarian Country Team (HCT), led by the United Nations (UN) resident 
coordinator. Since clusters were activated for the response with a view of increasing information exchange and 
involving participating agencies in a system that promoted a coordinated response, the Red Cross was 
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represented in meetings of relevant clusters. Through the clusters, it has been possible to ensure a quicker 
identification of needs and swifter delivery of humanitarian services while preventing duplication, and building 
synergies. Coordination extended to providing regular and important updates to partners, including DG ECHO, to 
facilitate funding decisions. 
 
Responding to a request by the UN Office for the Coordination of Humanitarian Affairs (OCHA), IFRC deployed a 
shelter coordination team (SCT), comprising a coordinator and information manager, to the Philippines from 8 
January to 18 February 2012. The SCT was exclusively dedicated to the task of cluster coordination, independent 
of PRC and IFRC operations. Among other achievements, the SCT worked closely in support of DSWD and the 
Office of Civil Defence (OCD) by providing technical advice and information management services to ensure 
implementation of appropriate shelter solutions and to facilitate a seamless transition from emergency shelter to 
permanent housing, particularly for the most vulnerable. Its activities were funded by donations from British Red 
Cross, Canadian Red Cross and Norwegian Red Cross. 
 

Achievements against outcomes 

 Relief distributions (food items)  

Outcome: 30,000 emergency food parcels are provided in adequate quantities and quality within six months. 
Output (expected result) Activities planned 

 
The immediate 30,000 food 
parcels are distributed to 
displaced families are met 
through food distributions (two-
day rations).  

 Establish a beneficiary focusing strategy and distribution protocols. 
 Mobilize volunteers and provide them with orientation on distribution   

protocols. 
 Identify, register and verify beneficiaries. 
 Mobilize validated beneficiaries for food distributions. 
 Arrange pre- and post-relief distribution volunteer meetings. 
 Provide 30,000 food parcels (rice, noodles and sardines) 
 Conduct post-distribution surveys. 
 Monitor and report on distributions. 
 Food parcels provided will include food-for-work for beneficiaries who 

will be constructing their own shelter. 

 
Achievements and impact 
In the aftermath of Washi, PRC distributed relief items alongside assessments due to massive needs on the 
ground through funds advanced from IFRC’s disaster relief emergency fund (DREF). Initially, distributions were 
done in evacuation centres, then later on extended to affected communities. Through this emergency appeal, food 
distributions were done in two phases through a partnership between PRC, IFRC and GRC. In all, the distributions 
helped to meet immediate needs of families whose ability to obtain food had been briefly disrupted by the effects 
of Tropical Storm Washi.  
 
During the first phase, a total of 15,000 emergency food packages were provided, with GRC supporting 
distribution of 5,000 food packages and IFRC supporting distribution of 10,000 packages. Second phase 
distributions were done to complement what had been provided earlier and to meet pending gaps. In the second 
round, a total of 20,000 food packages were provided, with GRC supporting distribution of 6,500 packages and 
IFRC, 13,500 packages. 

 
Table 2. Breakdown of food packages distributed under this operation  

 

Area Target   Total provided  

Bukidnon 2,784 3,340 

Cagayan de Oro City  11,438 24,345 

Iligan City  778 7,315 

Total food packages 15,000 35,000 

 
The package provided in the first phase comprised five kilos of rice, five packs of noodles and five cans of 
sardines. The additional package comprised five kilos of rice, five packs of noodles, five cans of sardines, a 
packet of iodized salt and half litre of cooking oil. Continuous and real-time assessment helped to identify unmet 
food needs and informed the revision of the food package based on nutritional value. Composition of the 
additional package was arrived at in consultation with the nutrition cluster. 
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Linked to the shelter programme, each of the 1,204 families that received transitional shelter assistance was 
provided with a food package comprising 25 kg of rice, eight 155-gm cans of meat loaf, eight 155-gm cans of 
corned beef, twelve 155-gm cans of sardines, 20 packs of noodles, four kg of green grams (locally known as 
mungo bean), one kg of salt, 1.5 kg of sugar and one litre of cooking oil. The food was provided to ensure that 
those supporting in the rebuilding process had meals when participating in the construction work. 
 
 Relief distributions (non-food items)  

Outcome: The status of up to 15,000 affected families improved through provision of appropriate non-food items 
within three months. 
Output (expected result) Activities planned 

 
The immediate needs of up 
to 15,000 affected families 
that incurred losses or 
damage to household items 
are met through distribution 
of non-food items.  

 Develop a beneficiary targeting strategy and registration system.  
 Mobilize volunteers and provide them with orientation on distribution 

protocols. 
 Register and verify beneficiaries. 
 Mobilize validated beneficiaries for distributions. 
 Arrange pre- and post- distribution volunteer meetings. 
 Distribute blankets (two per family) and sleeping mats (two per family) to 

15,000 families (75,000 persons). 
 Provide jerry cans (1 per household for 20-litre or 2 per household for 10-

litre) for household level water storage, to 15,000 families (75,000 persons)  
 Provide hygiene kits to 15,000 families (75,000 persons). 
 Provide mosquito nets to 5,000 families (two per family). 
 Track movement of items from point of dispatch to end-user.  
 Undertake real-time needs/capacity assessments to identify gaps.  
 Monitor and report on distributions. 

 
 
Achievements and impact 

Distribution of non-food items and hygiene kits to storm-
affected families started alongside assessments, using pre-
positioned stocks, through a partnership between PRC, 
IFRC and GRC. After identifying families to be assisted, 
Red Cross staff and volunteers identified several strategic 
locations to act as distribution points. Each distribution point 
catered for a cluster of beneficiaries, depending on 
proximity, to ensure that assistance was delivered in the 
most cost-effective manner and within distances convenient 
for all beneficiaries, especially women and elderly people.  
 
At its conclusion, a total of 15,000 families in Bukidnon, 
Cagayan de Oro City and Iligan City were provided with 
hygiene kits and non-food packages with items for 4,192 
families distributed through GRC supervision on behalf of 
IFRC, while 5,000 families in Cagayan de Oro City received 
two mosquito nets each.  
 
Each non-food package comprised two blankets, one jerry 
can and two sleeping mats while a hygiene kit contained 
five toothbrushes, one tube toothpaste, one bottle of 
shampoo, five pieces of bathing soap, five plastic combs, 
one pack cotton buds (with 200 pieces), one pack of 
sanitary napkins (with 10 pieces), one nail cutter/clipper,  

 
 

At the  conclusion of the relief phase, a total of 15,000 families in 
Bukidnon, Cagayan de Oro City and Iligan City were provided with 
non-food packages, including blankets, sleeping mats and water 
containers. (Photo: Alanah Torralba/IFRC freelance) 
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one bar of washing soap, two packs of disposable razors, two rolls of toilet paper and five face towels. In all, the 
distributions helped to meet immediate needs of families whose ability to obtain essential items had been briefly 
disrupted and/or had incurred losses or damage to basic household items. 
 

Table 3. Families assisted with non-food packages and hygiene kits under this operation 
 

Area Non-food packages   Hygiene kits  Mosquito nets  

Bukidnon 2,781 3,277 n/a 

Cagayan de Oro City  8,073 8,120 5,000 

Iligan City  4,146 3,603 n/a 

Total 15,000 15,000 5,000 

 
 
Procurement of blankets, jerry cans and sleeping mats was done locally in accordance with PRC procedures and 
policies. The IFRC in-country logistics team supported PRC by securing necessary documents such as 
quotations; comparative bid analyses, requisition invoices, and purchase orders were duly signed and completed. 
Goods received notes and way bills were in place to keep track of the food packages from supplier to the field 
central warehouse as well as from chapters to distribution sites. Hygiene kits and mosquito nets were procured 
from outside the Philippines within the context of existing IFRC framework agreements and in accordance with the 
IFRC procurement procedures. 
 
At the completion of relief distributions, PRC undertook a beneficiary satisfaction survey, relating to the relief 
assistance provided under this operation. The survey sample comprised of a cross-section of beneficiaries in 
Cagayan De Oro City and Iligan City — around 10 per cent of the total that was provided with relief items. The 
survey results showed that the people assisted (83 per cent) were satisfied with the selection criteria put in place 
by the Red Cross. Some 90 per cent of respondents felt that pre-distribution orientation and information sessions 
organized by Red Cross staff and volunteers enabled them to understand the distribution process and what they 
were entitled to receive. Around 90 per cent of beneficiaries indicated that the items provided were relevant to 
their needs and 100 per cent observed that distributions were orderly, respectful and sensitive to their dignity. 
 
 Health and hygiene promotion  

Outcome: The immediate health risks of 15,000 families (75,000 persons) are reduced through targeted 
health prevention and promotion activities for 12 months. 

Outputs (expected results) Activities planned 
 
15,000 affected families have 
improved knowledge and 
practices essential for infectious 
disease prevention and health 
promotion. 

 Mobilize existing trained community health volunteers. 
 Undertake surveys to determine baseline and end-line levels of 

awareness and preventive/care practices on priority infectious diseases 
in communities impacted by the tropical storm and floods. 

 Mobilize community members for disease prevention, health and 
hygiene promotion.  

 Disseminate relevant disease prevention, health and hygiene 
messages to 15,000 families (75,000 people) in the target 
communities.  

 Distribute information, education and communication (IEC) materials to 
15,000 families (75,000 people) in the target communities. 

 Promote proper disease prevention, health and hygiene practices 
among pupils in targeted schools. 

 Collaborate with relief and water and sanitation sectors in the conduct 
of disease prevention and health promotion activities integrated with 
relief item distributions, water trucking or latrine construction work. 

 Monitor and report on activities. 
 
The scope and quality of the 
Philippine Red Cross disease 
prevention and health promotion 
services are improved. 

 Recruit and train community health volunteers. 
 Produce IEC materials relevant for disease prevention, health and 

hygiene promotion. 
 Coordinate with national and local health authorities, ensuring activities 

are in line with priorities.    
 Support staff and volunteers on psychosocial health. 
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Achievements and impact 
Dissemination of disease prevention, health and hygiene messages started in January 2012 and continued 
through March. Two approaches were used: in the first, hygiene promotion was done as a focused, standalone 
activity while in the second approach, it was linked with distribution of non-food items, specifically hygiene kits and 
mosquito nets. Some 500 community health volunteers (CHVs) were mobilized for these activities. The CHVs 
were provided with orientation prior to community outreach activities. At the conclusion of the health and hygiene 
promotion activities, some 25,600 families (approximately 128,000 persons) had been reached, exceeding the 
initial target of 15,000 families.  
 

Table 4. Number of families reached with hygiene promotion 

Area IFRC  GRC   Total 

Bukidnon n/a 496 496 

Cagayan de Oro City  9,093 9,240 18,333 

Iligan City  3,321 3,524 6,845 

Total families reached 12,414 13,260 25,674 

 
The health and hygiene education activities comprised five sessions that were conducted on different days. The 
first session focused on personal hygiene and environmental sanitation, the second on waterborne diseases, the 
third on safe water and proper food handling, the fourth on vector-borne diseases, and the last on mother and 
child care.  
 
In organizing hygiene promotion sessions, the CHVs used flipcharts, flash cards and distributed leaflets containing 
detailed information on general hygiene, diarrhoea and cholera, leptospirosis, and athlete’s foot. Posters and 
banners bearing key messages on hand-washing, and prevention and management of leptospirosis and dengue 
were posted at strategic locations in selected schools, evacuation centres and affected communities.  
 
Prior to initiating health and hygiene 
promotion, the CHVs undertook a baseline 
survey to determine the existing knowledge 
and practices of the community pertaining to 
hygiene behaviour. An end-line survey was 
undertaken in May to determine the 
improvement of knowledge and practices in 
the community pertaining to hygiene 
behaviour. The assessment tool comprised a 
questionnaire with twenty sets of questions 
covering hygiene knowledge and practice, 
water-borne diseases, environmental 
sanitation and access to water and sanitation 
facilities. Aside from the survey tool, other 
methodologies like direct observation 
transect walk, and community mapping were 
utilized in the surveys. An analysis of 
baseline and end-line surveys showed 
improved knowledge and practice as regards 
hand-washing, diarrhoea and how it can be 
avoided, proper water storage and basic 
environmental sanitation.  
 
For instance, while at the baseline, only 79 per cent of respondents said they washed their hands before handling 
food, at the end-line, 97 per cent indicated that they did so. The respondents displayed an increased awareness 
on how washing hands helps to reduce bacteria and consequently preventing acquisition of diseases. An 
increased proportion showed excellent comprehension of the relation to ingestion of contaminated food and water 
in the acquisition of diarrhoeal diseases. Similarly, an increased proportion is now cleaning their water storage 
containers on a regular basis (up to 99 per cent at end-line from 86 per cent at baseline). This demonstrated that 
the hygiene promotion component contributed, in part, to enhancing knowledge, attitude and skills on proper 
hygiene behaviour among the people reached. 
 

 
 

Hygiene promotion sessions were linked with distribution of non-food 
items, specifically hygiene kits and mosquito nets.  

(Photo: Alanah Torralba/IFRC freelance) 
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In addition to hygiene promotion sessions in communities, this operation also supported school-based hygiene 
promotion (SBHP) for 10 schools in Cagayan de Oro and Iligan City. To facilitate the process, inputs such as 
teaching aids and flip charts were re-produced; these were initially developed during the Typhoon Ketsana 
operation, adapted from existing IFRC tools, including the participatory hygiene and sanitation transformation 
(PHAST) toolkit, and successfully pre-tested after consultation with the Department of Education. At the 
conclusion of the activities, some 11,000 students and 500 staff had been reached with messages helping to 
contribute towards enhancing their knowledge, attitude and skills on proper hygiene behaviour. 
 

 Water and sanitation  

Outcome: The risk of water and sanitation-related diseases in targeted communities (10,000 families) has 
been reduced through the provision of safe water supply and improved sanitation facilities in 12 months.    

Outputs (expected results) Activities planned 
 
Safe water is provided to 10,000 
affected families as damaged 
systems are restored 
 
 

 Provide safe drinking water (through trucking) in areas where 
restoration of safe water supply systems is likely to take time. 

 Identify families in need of emergency household water treatment and 
provide them with appropriate water purification solutions. 

 Provide guidance to families assisted with water purification solutions 
on the proper use of the same.  

 Collaborate with the relief sector in providing safe water storage 
containers and hygiene kits to targeted families. 

 Collaborate with the health promotion sector in highlighting the linkage 
between safe water handling and storage at household level and 
prevention of waterborne and water related diseases.  

 Monitor and report on activities.  

 
Appropriate water and sanitation 
facilities provided to 2,000 
families and facilities 

 Support construction of 2,000 pour-flush latrines and septic tanks as 
integral components of transitional shelters. 

 Ensure that construction of pour-flush latrines takes into account 
unique needs of people with disabilities, where required.   

 Provide sanitation kits comprising a 60-litre water container, a dipper 
and a toilet brush (1 per targeted family) to 2,000 families assisted with 
transitional shelters. 

 Rehabilitate water and sanitation facilities for targeted schools used as 
evacuation centres or affected by the tropical storm.  

 Monitor and report on activities.  
 Provision of wells and washing areas in relocation sites if not provided 

by local governments. 
  
Achievements and impact 
To address immediate water needs of storm-affected families, PRC deployed water and sanitation equipment to 
affected areas. The Red Cross discontinued distribution of water in Cagayan de Oro City in February after local 
authorities restored regular water supply. However, the service was continued in parts of Iligan City pending full 
restoration of a damaged water supply system. The deployment of the PRC water tanker and 18 bladders in Iligan 
City until 30 June was supported by this emergency appeal operation. At the end of that support, the national 
society had distributed more than 9 million litres of water in affected areas of Cagayan de Oro and Iligan City. 
 
Also relating to water, this emergency appeal operation supported the reconstruction of 24 community water 
points — tube wells, fitted with hand pumps — in Hinaplanon Proper, Iligan City and Bukidnon to help improve 
access to water for other household use. This support was provided because it was considered cost-effective and 
sustainable when compared to trucking and would ensure that affected families had continuous access to water 
for other household use pending full restoration of the damaged water supply system in Iligan City or the 
connection of piped water to the site in Bukidnon. The wells will act as back-up water sources in case of future 
potential disruption of the supply system. 
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This emergency appeal operation supported the reconstruction of 24 
community water points — tube wells, fitted with hand pumps — in 

Hinaplanon Proper, Iligan City and Bukidnon to help improve access to 
water for household use. (Photo: Alanah Torralba/IFRC) 

Linked to shelter, this operation supported 
construction of pour-flush latrines and septic 
tanks as integral components of the 1,204 
units of transitional shelter provided. The 
design utilizes materials available locally and 
is common in the Philippines; desludging 
companies are also available in Bukidnon, 
Cagayan de Oro and Iligan City. The design 
is also adaptable to different situations – in 
flood-prone areas, the latrines can be 
elevated and where sewer systems exist, 
individual household septic tanks can be 
connected to them. Provision of sanitation 
facilities linked to shelter has contributed to 
improved access to sanitation for the families 
assisted.  
 
In addition to providing water and sanitation 
facilities in communities, this operation also 
supported rehabilitation of latrines in local 
schools that were used as evacuation centres 
during the height of Washi – i.e. Canitoan 
Elementary School in Cagayan de Oro and 
Luinab Elementary School in Iligan City. The 

assistance provided included construction or rehabilitation of sanitation blocks such as latrines and urinals and 
provision of hand washing facilities, including taps. In designing the project, close collaboration was maintained 
with the Department of Education and the relevant school principals. The engineering departments of the two 
cities were also consulted and participated in technical surveys on the types of facilities provided.  
 
Coordination was also maintained with other stakeholders, including the INGO consortium, to build synergies and 
prevent duplication. Construction and rehabilitation of the facilities has restored or improved access to water and 
sanitation facilities by pupils and teachers. Improved water and sanitation facilities also position the schools to 
serve effectively as evacuation centres in potential future disasters, as the facilities are in larger numbers to cater 
for an additional caseload of evacuees. Facilities provided for schools near relocation sites where the Red Cross 
assisted displaced families with transitional shelters also enhanced the capacity of the schools to cater for an 
additional caseload of new pupils. This video shows how this operation supported toilet training which promotes 
healthy habits in the Philippines. 
 

 Transitional shelter and shelter repair kits 

Outcome: 4,000 affected households have safer shelter solutions through the provision of locally appropriate 
materials, tools and guidance on improved building techniques within 12 months.  

Outputs (expected results) Activities planned 
 
2,000 families whose houses were 
destroyed as a result of the tropical 
storm have rebuilt transitional 
shelters applying typhoon- resilient 
techniques. 
 
 
 
 
 
 
2,000 families whose houses were 
damaged have received shelter repair 
materials. 

 Undertake detailed sector-specific assessments for shelter to 
inform prioritization by locality.  

 Assess the extent of the shelter needs and shelter solutions 
preferred by affected communities in priority localities. 

 Conduct advocacy for access to appropriate land sites.  
 Conduct orientation of volunteers to be involved in shelter project.  
 Select beneficiaries from lists provided by DSWD.  
 Undertake door-to-door surveys to validate beneficiaries.  
 Provide carpenters and project volunteers with training that 

promotes awareness and understanding of typhoon resilient 
construction.   

 Conduct orientation of beneficiaries (by project volunteers).  
 Construct model houses in select localities within operational 

areas.   
 Provide appropriate transitional shelter materials and tools to 

2,000 families whose houses were destroyed.   
 Promote safer, typhoon resilient shelter, where possible, by 

providing technical assistance and guidance.  

http://www.youtube.com/watch?v=NI7pkWQQkCc&feature=youtu.be
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 Ensure shelter programming takes into account unique needs of 
people with disabilities, where required.  

 Provide house repair materials and tools to 2,000 families whose 
houses were damaged or destroyed by the tropical storm (using a 
cash voucher system)   

 Promote increased awareness and understanding of shelter 
response programming with the national society and affected 
communities.  

 Monitor and report on activities. 

 
Achievements and impact 
Considering the massive impact that the effects of Tropical Storm Washi had on shelter, this operation provided 
shelter assistance in two components: shelter repair kits (shelter repair materials for families whose homes were 
partially damaged) and transitional shelter (materials and support for construction of typhoon-resilient shelters). 
Prior to delivery of necessary assistance, a Red Cross shelter project team, supported by an IFRC delegate, 
undertook detailed assessments in affected communities to establish the nature and extent of the shelter needs. 
This process helped to prioritize, by locality, families that would receive shelter assistance.  
 
For both components, selection of beneficiaries took into account the presence of other organizations, and 
whether people had received assistance from the government or other agencies. Lists of affected communities 
were obtained from the respective PRC chapters, DSWD and local government units. Respective Red Cross 
chapters then shortlisted beneficiary families based on the national society’s selection criteria. Apart from the 
extent of damage to a house, the selection criteria prioritized the most vulnerable families who lacked the 
financial capacity to obtain inputs for repairing or rebuilding. For a family to benefit, it needed to have been 
resident in the targeted barangay (village) for not less than one year and be the actual owner of the damaged or 
destroyed house. 
 
Shelter repair support  
Following detailed assessments in affected communities, 2,000 families who would receive shelter repair 
materials were identified. Subsequently, distribution of shelter repair kits was done using two approaches. In the 
first, targeted families were provided with a set of construction tools worth PHP 3,330 (CH 70) plus a cash 
voucher worth PHP 6,670 (CH 140); in the second, beneficiary families received cash vouchers worth PHP 
10,000 (CH 210). The families then exchanged the vouchers for whatever shelter materials and tools they 
required, but at recommended shops. In total, 2,000 families received shelter repair kits — 1,000 in Cagayan de 
Oro City and 1,000 in Iligan City. 
 
To support the delivery of shelter repair materials and to monitor repair works, a project team composed of local 
carpenters, masons, Red Cross volunteers, staff and one IFRC delegate was formed. The team organized 
beneficiary orientation sessions to explain how distributions would be conducted and to promote basic better 
building techniques. The project team provided each family with printed material showing how to construct 
typhoon-resilient shelters. The team also organized orientation sessions to encourage beneficiaries to construct 
houses with steady foundations, placing poles in concrete footings with reinforcement. This is one component of 
a typhoon-resilient shelter.  
 
Once orientation was done, beneficiaries were directed to several shops pre-identified to act as distribution 
points, with each catering to a cluster of beneficiaries, depending on proximity. This ensured that shelter 
materials were delivered within distances convenient for all beneficiaries, especially women and elderly people. 
Subsequently, shelter repair was done through “bayanihan” – a Philippine tradition translating to ‘the spirit of 
communal unity’ through which community members help each other. Through “bayanihan”, beneficiaries with 
limitations to participate in physical construction work [older people, people with disabilities, households headed 
by women, households headed by children] were supported by their fellow community members. 
 
Transitional (typhoon-resilient) shelter  
Selection and revalidation of beneficiaries to receive materials to construct transitional shelters proceeded 
alongside delivery of shelter repair assistance. With beneficiaries selected, the next step was orientation – which 
was undertaken by the shelter project team mentioned under the shelter repair kit section above. As well as 
explaining how and when shelter construction materials would be provided, the team promoted basic better 
building techniques which included giving each family printed instructions on how to construct typhoon-resilient 
shelters. The team also supervised the construction of model houses in Bukidnon, Cagayan de Oro and Iligan 
City with the view of demonstrating better building techniques, and providing targeted beneficiaries with visual 
and practical demonstration on how they would undertake construction of their houses. 
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 “The water was up to our chests so the whole family had to swim to get to 
the barangay hall”, explains Mrs Paradero, speaking of the night of the 16th 
December when Tropical Strom Washi (Sendong) hit Iligan. The whole 
family was asleep when the storm hit, and it was only when her son arrived 
back from a school Christmas party that the family awoke. “My husband 
went immediately to my mother in-law’s house as she is paralysed and 
needed support. With the help of our neighbours, we were all able to get to 
safety, but I can’t imagine what it was like for my children, who are still 
young,” she continued, glad that her 15, 10 and 9-year olds all knew how to 
swim. 
 
“We received food and household items like kitchen sets, hygiene kits, 
bedding and water containers from the Red Cross, which were useful as we 
had lost everything,” Mrs Paradero added. With families having lost their 
entire homes, many stayed with family and friends or in nearby evacuation 
centres. “Once the waters had receded, we lived with my mother in-law for 
a while until we had money to buy materials to make a temporary house on 
our land. We had to gradually build it up month by month.” 
 
This year, the Paradero family was part of the IFRC shelter programme in 
Iligan, which provided materials such as lumber, concrete and iron sheets 
for roofing. As part of the programme, families are asked to provide labour 
support to the carpenter and mason also provided by the Red Cross to 
construct each house. “My husband and I helped to build the house and 
even the kids joined in! They helped by handing the carpenter the right tools 
and carrying the blocks used for the walls.” 
 
When asked about plans for the future, Mrs Paradero explained that she is 
waiting for the results of her exams to become a teacher and then hopes to 
be able to find a job in a nearby elementary school. “With the money I hope 
to earn, we will focus on our children’s education and if we have enough, 
we will make extensions on the house.” With the family happy and excited 
to have a new and stronger house than before, she added, “we are so 
grateful for the house the Red Cross provided.”  

Emily Gilbert/IFRC 
 
 
 
 
 
 
 
 
 
 
 
 

Mr and Mrs Paradero stand with two of their children 
outside their new home, which they helped construct 

under the IFRC shelter programme in response to 
Tropical Storm Washi. 

Photo: Emily Gilbert/IFRC 

 
Delivery of transitional shelter assistance targeted families whose houses were totally destroyed as a result of 
the tropical storm, with priority on the most vulnerable families that lacked the capacity to rebuild. The assistance 
aimed at not only providing structures (homes to live in) but also a durable solution linked to disaster risk 
reduction, i.e. by enabling beneficiaries to build back better. For a family to benefit, it needed to have owned the 
land where its house once stood; to have at least five-year land tenure security outside the 'no build zone'; and, 
have obtained permission from the authorities to rebuild on the site. In this regard, all the transitional shelters in 
Cagayan de Oro and Iligan City were built on pre-existing sites. However for Bukidnon, the targeted families 
used to live in areas that were classified as ‘no build zones’, thus needed to be relocated. Through advocacy 
efforts by PRC leadership, the local authorities in Valencia Municipality allocated a ‘safer’ site to resettle affected 
families. The authorities met their commitments and developed the site, paving the way for delivery of shelter 
assistance.  
 
At the end of this operation, a total of 1,204 families – 200 in Bukidnon, 262 in Cagayan de Oro City and 742 in 
Iligan City were supported with tools, materials and guidance that enabled them to rebuild sturdier homes that 
are more resilient to typhoons. The model implemented is a 22 square-metre structure, that combines the use of 
concrete posts, hollow blocks for lower part of walls, marine plywood for upper part of walls and corrugated 
galvanize iron sheet roofing. It has a concrete floor while the marine plywood section is painted for protection 
from weather elements.  
 
Construction works were undertaken using the owner- or community-driven approach i.e. “bayanihan”. However, 
to guide the community members in undertaking construction work, two skilled workers (a carpenter and a 
mason) were allocated for each house, with their costs covered by this operation on cash-for-work basis. 
Beneficiary families then mobilized other community members to work alongside the carpenters and masons. 
This meant that the intervention had indirect beneficiaries in the form of community members who were engaged 
by the owners of the houses as labourers. These indirect beneficiaries also acquired basic construction skills by 
working alongside experienced carpenters and masons who formed part of the project team which monitored the 
project on a daily basis. An independent, certified engineer was engaged by the Red Cross to supplement 
monitoring; particularly quality control and checking that construction were done in adherence to specifications. 
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Linked to the shelter programme, each of the 1,204 families who received transitional shelter assistance was 
provided with a 25-kg food package to enable them prepare meals for workers supporting them in undertaking 
construction works, which includes a pour-flush latrine and a two-chamber septic tank integrated into each 
shelter. The integrated approach applied in shelter programming, where food for workers (for details, refer to the 
relief distributions section of this report), water and sanitation facilities (refer to the water and sanitation section) 
as well as cash grants (refer to the livelihoods section) were provided, and contributed to improving the living 
conditions of families whose houses were destroyed by the storm. The families assisted also have improved 
access to water and sanitation facilities (see video under water and sanitation section). Moreover, the land on 
which the transitional shelters stand is legal and less prone to natural disasters. 
 
 Livelihoods (early recovery grants) 

Outcome: Coping mechanisms of 2,000 affected families improved in 12 months through inputs for enhancing 
livelihoods opportunities and return to normalcy.   

Outputs (expected results) Activities planned 
 
Tropical storm-affected families 
that incurred losses or damage 
to livelihoods and homes have 
accessed inputs that set the 
basis for pursuing self-reliance. 

 Organize orientation sessions for targeted households on the scope of 
livelihoods assistance to be provided.  

 Provide targeted households with application forms for livelihood 
assistance for each to outline their preferred combination of solutions to 
a maximum of CHF 150 per family. 

 Consult targeted beneficiary families on their preferred livelihoods 
solutions, review and endorse the livelihood assistance applications that 
they submit.  

 Cluster the 2,000 beneficiary families according to preferred solutions for 
ease of providing appropriate assistance. 

 Provide livelihood assistance (including farm inputs, seedling, fingerling, 
asset replacement and repair material) to 2,000 families through 
identified shops/suppliers. 

 Obtain invoices from shops/suppliers from which the targeted families 
obtain their livelihood inputs and process payments.    

 Monitor and report on activities. 
 The possibility of using cash transfer programme will be explored and 

implemented where possible. 
 
Achievements and impact 
Linked to shelter, each family supported to rebuild was provided with a PHP 5,000 (CHF 115) unconditional cash 
grant to meet multi-dimensional needs. The one-off grants were provided to the 1,204 families upon completion of 
construction. The cash transfer modality, through a remittance company, was used. Although the grants provided 
were unconditional, PRC and IFRC undertook deliberate efforts to monitor exactly what the families utilized them 
for. The post-distribution monitoring revealed that a majority of the families had used the money to improve 
existing or to start new income-generating activities. A small number had used the grant to make improvements to 
their new homes. It is worth noting that the assistance provided under this sector was not for livelihoods.  
 
 National society disaster preparedness and response capacity building   

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 
chapters in affected regions strengthened within 12 months.  
Outputs (expected results) Activities planned 
 
PRC national headquarters 
and chapters in operational 
areas have improved their 
disaster response capacities.   

 Form, train and equip two land and water search-and-rescue teams. 
 Form and train 2 national/chapter disaster response teams. 
 Upgrade chapter offices and warehouse for pre-position and stocking of 

preparedness stocks. 
 Equip one PRC chapter with a land cruiser, geared for flood situations. 
 Support two PRC chapters in improving on their volunteer management 

structures. 
 Provide technical materials and technical support to PRC national 

headquarters and chapters targeted by operation.    
 Conduct on-the-job training in logistics core areas (procurement, 

warehousing, and transport and fleet management) for PRC staff and 
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volunteers at national headquarters and targeted chapters.  
 Assist PRC in their training activities by providing delegates as facilitators 

based on their expertise. 
 Identify and map the overall and essential preparedness gaps in capacities 

and resources. 
 Support the two chapters with basic office equipment, like computers, 

overhead projector among others, in order to carry out the operations 
effectively. 

 Awareness on disaster risk reduction (DRR) related issues. 

 
Achievements and impact 
Supporting the PRC in this intervention positioned IFRC to pursue capacity building activities to complement relief 
and early recovery activities. Specifically, this operation contributed to improving the National Society’s disaster 
response capacity by equipping the Cagayan de Oro chapter with a vehicle geared for flooding and off-road 
conditions as well as supporting the Bukidnon and Cagayan de Oro chapters to form, train and equip water search 
and rescue teams. The vehicle provided is available for deployment in case of future potential field operations in 
Northern Mindanao. The search and rescue equipment for one chapter comprises one rubber boat, one outboard 
engine, six helmets, six life vests, two sets of rescue rope and two sets of first aid kits, and is available for 
immediate deployment in case of a hydro-meteorological disaster. Through this operation, the affected chapters 
were also equipped with basic office equipment such as desktop computers, laptops and overhead projectors.  
 
Furthermore, in addition to providing technical support to the operation, throughout the operation, IFRC delegates 
and technical staff trained and mentored PRC staff and volunteers in Bukidnon, Cagayan de Oro and Iligan City 
chapters. The IFRC delegates and technical staff also provided mentoring and on-the-job coaching in several 
aspects of project management as well as logistics core areas including procurement, warehousing, transport and 
fleet management. In part because of this support, the Bukidnon chapter was able to mount a relief response in 
December 2012 after Typhoon Bopha struck the island, significantly affecting the province. The Bukidnon chapter 
of PRC undertook the relief operation with minimal support from the national headquarters and is currently 
implementing early recovery interventions focusing on livelihoods.  
 

 Logistics   
 
All relief and shelter items planned under this emergency appeal were provided. With the exception of 15,000 
hygiene kits and 10,000 mosquito nets, which were procured through IFRC’s zone logistics unit (ZLU) in Kuala 
Lumpur, all food and non-food relief items provided under this operation were procured locally. The ZLU also 
supported with the international procurement of galvanized corrugated iron sheets (CGI) and galvanized plain 
sheets for the shelter intervention. 
 
The IFRC in-country logistics team – which comprises one logistics delegate and two logistics officers – has 
consistently supported PRC with local procurement processes and with tracking the movement of items from Red 
Cross warehouses to respective distribution points. The support also extended to securing additional transport 
and warehousing capacity. Logistics support also entailed identifying suppliers, preparing contracts and following 
up with suppliers. For the shelter activities in Bukidnon and Iligan City, two field warehouses have been leased to 
store CGI, galvanized plain sheets and shelter materials for distribution to beneficiaries. The leases have expired 
with the end of the operation’s timeframe. 
 
 Communications and advocacy 
 
Since Tropical Storm Washi hit, IFRC and PRC have maintained a steady flow of information to Red Cross Red 
Crescent partners and other key stakeholders. PRC leadership and the IFRC country representative conducted 
interviews with various local and international media agencies. Various communications materials, including 
photos and a video, have been shared with partners to highlight the needs on the ground and the progress made 
thus far. A video was also produced which highlights the impact of water and sanitation interventions undertaken 
as part of the recovery programme following Washi. This video was included in the IFRC’s global campaign to 
advocate for greater support to address global sanitation targets. Previous news articles and blogs can be found 
on the Philippine field operations page of the IFRC public website. Regular updates and stories are also posted on 
PRC’s website. 
 
 
 

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/
http://www.redcross.org.ph/
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Challenges encountered during the operation 
 
Relief phase  
In the early phase of this operation, activities such as relief distribution and health and hygiene promotion were 
challenged by a shortage of staff and volunteers in chapters in areas affected by Tropical Storm Washi. This was 
mainly because some Red Cross staff and volunteers were themselves badly affected by the tropical storm. To 
mitigate the situation, PRC leadership deployed surge capacity in terms of volunteers and staff from the national 
headquarters and other chapters. Those deployed to support emergency and relief efforts included staff and 
volunteers from chapters in Luzon that have, over time, developed adequate capacity to respond to typhoons 
owing to the frequency at which they respond to similar disasters. This surge capacity not only enabled speeding 
up distributions but also mentoring and skill transfer by experienced colleagues as well as by technical delegates 
of IFRC, German Red Cross and Spanish Red Cross. Moreover, the staff and volunteers supported in the 
recruitment and training of nursing students from colleges in affected areas who were mobilized to boost health 
and hygiene education campaigns in evacuation centres and affected communities. 
 
Early recovery phase  
Survivors who lived in areas within the ‘no build zones’ needed to relocate. However, as usual, relocation from 
hazard zones was significantly constrained by challenges relating to obtaining suitable land outside the ‘no-build 
zones’. To address this concern, the leadership of PRC engaged with local authorities with a view of obtaining 
suitable, ‘safer’ land to resettle families who used to live along the river bank. Through such efforts, a suitable 
site was obtained in Valencia, Bukidnon. The authorities met their commitments and developed the site, paving 
the way for delivery of shelter assistance. As well as ensuring that affected families are now living with dignity, 
the land on which their new homes stand now is legal and less prone to natural disasters. 
 
In December 2012, Typhoon Bopha struck Mindanao Island. Although its effects were not massive in Cagayan 
de Oro and Iligan City, some shelter materials – galvanized corrugated iron sheets (CGI), cement, sand, gravel 
and concrete hollow blocks – that were stationed at a distribution point for people who were affected by Tropical 
Storm Washi in Iligan City - were washed away by ensuing floods. This loss necessitated a re-order so as to 
meet the needs of those targeted. The re-order meant additional and un-forecasted costs and delayed 
completion of construction works. Nevertheless, the materials delivered within a month after Typhoon Bopha and 
beneficiaries were able to complete rebuilding by the end of this operation’s timeframe. 

 
Lessons learned 
 

Throughout the operation, lessons learned during implementation informed adjustments to the implementation 
plan to ensure that assistance was delivered to beneficiaries effectively. 
 
For instance, in the course of delivering shelter assistance, it was noted that beneficiaries from remote areas 
expressed that they felt disadvantaged since they had to put in extra resources – in terms of transportation costs 
– compared to those from areas near distribution sites. In future shelter interventions, it may be necessary to 
allocate a bigger budget for transporting items to accommodate the needs of beneficiaries living in remote areas 
so as to enhance equity. Such a provision would also position the project teams to ensure that all items needed 
to repair or to construct have been received by beneficiaries in good condition and on time. This lesson has been 
applied during the ongoing Typhoon Bopha operation in that for shelter repair kits, an additional amount of up to 
PHP 2,000 has been set aside for beneficiaries from far-flung areas. The additional amount would cater for 
transportation of items.  
 
Through maintaining harmonious relations with local authorities in different areas of intervention, PRC – at 
national headquarters and chapter levels – has been able to advocate successfully for safer land to resettle 
families who used to live in hazard-prone areas. It is important to continue nurturing the relations and engaging 
the authorities as an auxiliary so as to reach further.  
 
Finally, considering the unconditional cash grants provided under this intervention are a first whereby PRC has 
used the cash transfer methodology, an external evaluation for this project component is planned for July and 
August 2013. The purpose of the evaluation is to review the impact of cash-based programming (CBP) 
interventions undertaken by PRC from 2011 as part of emergency appeal operations supported by IFRC, and to 
analyse key areas for improvement as a whole. The evaluation will specifically look at the design, implementation 
and sustainability elements of CBP in relief, shelter and livelihoods. It is expected that key lessons and 
recommendations from the evaluation will guide PRC in future operations and contribute to broader Red Cross 
Red Crescent learning, particularly to better address needs in emergency, relief and recovery, taking into 
account long-term impact and sustainability. Once finalized, the report will be shared with interested donors and 
partners. 
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Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross:  
o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph 

phone +63 2 525 5654; fax +63 2 527 0857;   
 IFRC Philippine country office:  

o Bernd Schell, country representative; email: bernd.schell@ifrc.org   
phone +63 2 309 8622; mobile ++63 928 559 7071 

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org   
phone +63 2 309 8622; mobile +63 928 471 2335;  

 IFRC regional office for Southeast Asia, Bangkok:  
o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

phone +66 2 661 8201; mobile +66 85 661 7464;  
 IFRC Asia Pacific zone office, Kuala Lumpur:  

o Al Panico, head of operations, email: al.panico@ifrc.org; phone: +603 9207 5700 
o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org  

mobile: +60 12 230 7895 
o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);  

email: peter.ophoff@ifrc.org, phone: +603 9207 5775 
Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

 



Click here 

1. Financial statement below  

2. Return to the title page 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 
the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 
IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:gwendolyn.pang@redcross.org.ph
mailto:bernd.schell@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 5,705,280 5,705,280

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 255,743 255,743
British Red Cross 196,000 196,000
China Red Cross, Hong Kong branch 23,770 23,770
Czech Government 81,868 81,868
Danish Red Cross 9,194 9,194
Danish Red Cross (from Danish Government*) 32,879 32,879
European Commission - DG ECHO 967,048 967,048
Finnish Red Cross 121,433 121,433
Finnish Red Cross (from Finnish Government*) 288,427 288,427
French Red Cross (from France - Private Donors*) 48,292 48,292
Irish Red Cross Society 24,380 24,380
Japanese Government 466,418 466,418
Japanese Red Cross Society 187,800 187,800
New Zealand Red Cross (from New Zealand
Government*) 375,250 375,250

Norwegian Red Cross 31,993 31,993
Red Cross of Monaco                               24,140 24,140
Swedish Red Cross 7,166 7,166
Swedish Red Cross (from Swedish Government*) 136,148 136,148
Swiss Red Cross 100,000 100,000
The Canadian Red Cross Society 335,448 335,448
The Canadian Red Cross Society (from Canadian
Government*) 185,148 185,148

The Netherlands Red Cross (from Netherlands
Government*) 423,582 423,582

VERF/WHO Voluntary Emergency Relief 300 300
C1. Cash contributions 4,322,424 4,322,424

C. Total  Income  = SUM(C1..C4) 4,446,280 4,446,280

D. Total  Funding = B +C 4,446,280 4,446,280

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Swiss Red Cross 55,572 55,572
C2. Inkind Goods & Transport 55,572 55,572

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 4,446,280 4,446,280
E. Expenditure -4,414,246 -4,414,246
F. Closing Balance = (B + C + E) 32,033 32,033

Other Income
Balance Reallocation 0 0
IFRC at the UN Inc allocations 64,732 64,732
Programme & Services Support Recover 3,553 3,553
C4. Other Income 68,285 68,285

Selected Parameters
Reporting Timeframe 2011/12-2013/8Programme MDRPH008
Budget Timeframe 2011/12-2013/2Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH008 - Philippines - Tropical Storm Washi
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 5,705,280 5,705,280
Relief items, Construction, Supplies
Shelter - Relief 500,000 411,478 411,478 88,522

Shelter - Transitional 2,794,000 1,860,374 1,860,374 933,626

Construction Materials 2,433 2,433 -2,433

Clothing & Textiles 236,500 224,982 224,982 11,518

Food 215,000 207,690 207,690 7,310

Water, Sanitation & Hygiene 302,500 246,657 246,657 55,843

Medical & First Aid 7 7 -7

Utensils & Tools 37,500 32,626 32,626 4,874

Other Supplies & Services 10,000 2,217 2,217 7,783

Cash Disbursment 230,000 137,941 137,941 92,059

Total Relief items, Construction, Supp 4,325,500 3,126,405 3,126,405 1,199,095

Land, vehicles & equipment
Vehicles 30,000 21,941 21,941 8,059

Computers & Telecom 3,500 5,294 5,294 -1,794

Total Land, vehicles & equipment 33,500 27,234 27,234 6,266

Logistics, Transport & Storage
Storage 105,000 66,682 66,682 38,318

Distribution & Monitoring 7,500 6,289 6,289 1,211

Transport & Vehicles Costs 54,900 53,752 53,752 1,148

Logistics Services 25,200 23,298 23,298 1,902

Total Logistics, Transport & Storage 192,600 150,021 150,021 42,579

Personnel
International Staff 462,000 291,829 291,829 170,171

National Staff 57,000 50,844 50,844 6,156

National Society Staff 10,800 12,102 12,102 -1,302

Volunteers 50,000 50,204 50,204 -204

Total Personnel 579,800 404,979 404,979 174,821

Consultants & Professional Fees
Consultants 52,770 45,892 45,892 6,878

Professional Fees 13,000 6,173 6,173 6,827

Total Consultants & Professional Fees 65,770 52,065 52,065 13,705

Workshops & Training
Workshops & Training 53,000 38,926 38,926 14,074

Total Workshops & Training 53,000 38,926 38,926 14,074

General Expenditure
Travel 23,800 21,986 21,986 1,814

Information & Public Relations 15,000 6,830 6,830 8,170

Office Costs 24,500 20,648 20,648 3,852

Communications 12,900 11,592 11,592 1,308

Financial Charges 1,200 -5,417 -5,417 6,617

Other General Expenses 3,500 2,030 2,030 1,470

Shared Office and Services Costs 26,000 25,992 25,992 8

Total General Expenditure 106,900 83,662 83,662 23,238

Contributions & Transfers
Cash Transfers National Societies 243,016 243,016 -243,016

Total Contributions & Transfers 243,016 243,016 -243,016

Selected Parameters
Reporting Timeframe 2011/12-2013/8Programme MDRPH008
Budget Timeframe 2011/12-2013/2Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 5,705,280 5,705,280
Indirect Costs
Programme & Services Support Recover 348,210 268,151 268,151 80,059

Total Indirect Costs 348,210 268,151 268,151 80,059

Pledge Specific Costs
Pledge Earmarking Fee 13,988 13,988 -13,988

Pledge Reporting Fees 5,800 5,800 -5,800

Total Pledge Specific Costs 19,788 19,788 -19,788

TOTAL EXPENDITURE (D) 5,705,280 4,414,246 4,414,246 1,291,033

VARIANCE (C - D) 1,291,033 1,291,033

Selected Parameters
Reporting Timeframe 2011/12-2013/8Programme MDRPH008
Budget Timeframe 2011/12-2013/2Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 5,647,322 0 4,388,820 4,388,820 4,356,786 32,033

Shelter 57,957 0 57,460 57,460 57,460 0

Subtotal BL2 5,705,280 0 4,446,280 4,446,280 4,414,246 32,033

GRAND TOTAL 5,705,280 0 4,446,280 4,446,280 4,414,246 32,033

Selected Parameters
Reporting Timeframe 2011/12-2013/8Programme MDRPH008
Budget Timeframe 2011/12-2013/2Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH008 - Philippines - Tropical Storm Washi
Timeframe: 20 Dec 11 to 28 Feb 13
Appeal Launch Date: 20 Dec 11

Final Report

Final Report Prepared on 21/Aug/2013 International Federation of Red Cross and Red Crescent Societies


	MDRPH008_WASHI_FR.pdf
	Response to Appeal


