
 

 

 
 

Emergency appeal n° MDRPH011 
GLIDE n° TC-2012-000197-PHL 
Operation update n°3 
18 February 2013 
 

 
Period covered by this Operation  
Update: 5 January to 8 February 2013 
 
Appeal target (current): CHF 16,267,217 
 

Appeal coverage: The appeal is 32 per 
cent covered. Donations are urgently 
needed to enable Philippine Red Cross to 
meet the immediate needs of the most 
vulnerable typhoon-affected families. 
 

<Click for attached financial report; 
donor response list, or contact details> 

 
Appeal history: 

 21 December 2012: An emergency 
appeal launched for CHF 
16,267,217 to assist 40,000 
families (some 200,000 people) for 
18 months.  

 5 December 2012: A preliminary 
emergency appeal issued for CHF 
4,523,369 to cover 10,000 families 
(some 50,000 people) for 11 months. 

 Disaster Relief Emergency Fund (DREF): CHF 393,198 was allocated to support the national society in 
its initial response to this disaster. 

 
Summary: Two months after Typhoon Bopha lashed the Philippine archipelago, Philippine Red Cross (PRC) has 
intensified its relief operations as early recovery interventions also take shape. As of 8 February 2013, the 
national society had assisted some 72,500 families with food packages, with some 66,600 also receiving 
essential non-food items including blankets, sleeping mats and water containers. Distributions are ongoing. 
 
Of the total number distributed so far, food packages for 12,700 families, non-food packages for 16,400 families, 
hygiene kits for 14,350 families and tarpaulins for 1,400 families have been covered by this IFRC emergency 
appeal operation. The support provided under this operation has mainly covered the provinces of Agusan del Sur, 
Bukidnon, Compostela Valley, Palawan and Siquijor. PRC has also organized basic health and hygiene 
promotion sessions, linked to distribution of hygiene kits, for 14,350 families. Some 350 community health 
volunteers have been mobilized and they are facilitating detailed health and hygiene education sessions starting 
early February. 
 
In addition to relief distributions, and health and hygiene promotion, PRC is also putting equal attention on 
providing safe drinking water and ensuring that typhoon-affected families in „tent cities‟ have improved access to 
sanitation. Under this operation, as of 8 February, PRC had distributed 136,000 litres of safe drinking water to 
displaced families in three „tent cities‟ established and operated by the national society in New Bataan 
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Distribution of non-food items in Palawan is yet to be completed as 
transport of items in the province entails overcoming significant logistics 

challenges. 
Photo: Hajime Matsunaga/IFRC 
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Municipality, Compostela Valley Province. The national society also set up kitchen areas, constructed 14 
emergency latrines and bathing areas, dug/constructed drainage systems, and poured gravel to minimize muddy 
areas around the three „tent cities‟.  
 
The water and sanitation assistance provided under this IFRC emergency appeal operation thus far is being 
delivered through a joint partnership with German Red Cross and Spanish Red Cross. The activities have been 
implemented using the cash-for-work approach, with evacuees providing the labour and the Red Cross paying 
daily rates for the people to get some income to meet daily needs. The setting up of water bladders, installation of 
water tanks, digging or construction of drainage systems, construction of emergency latrines and kitchen areas, 
and clearing debris have all been done using this modality. In total, some 300 persons were engaged for these 
tasks. Those involved in clearing debris have been equipped with appropriate equipment such as shovels, 
mattocks, wheel barrows and machetes, as well as chainsaws.  
 
With regard to early recovery, during the reporting period, focus was on revalidation of beneficiaries to receive 
shelter repair kits. A total of 3,500 were identified in Agusan del Sur, Bukidnon and Compostela Valley. 
Orientation of the selected beneficiaries is underway and distribution of shelter repair kits to these families is set 
to be undertaken in mid-February. Meanwhile revalidation continues in Compostela Valley and Palawan with the 
view of reaching an overall of 5,000 families– which is the maximum number that can be provided with shelter 
repair kits in line with the donations received to date.  
 
To date, contributions towards the IFRC emergency appeal have been received from Red Cross Red Crescent 
partners, government partners and institutional partners – including the European Commission‟s Humanitarian 
Aid and Civil Protection department (ECHO). Red Cross Red Crescent partners who have contributed are 
American Red Cross, British Red Cross, Canadian Red Cross/Canadian government, Danish Red Cross/Danish 
government, Japanese Red Cross Society, Red Cross of Monaco, New Zealand Red Cross/New Zealand 
government, Swedish Red Cross, and Taiwan Red Cross Organization. The governments of Italy and Japan have 
also given donations. Swiss Red Cross has provided bilateral contribution directly to PRC. 
 
On behalf of PRC, IFRC would like to thank partners and donors for their immediate response to this present 
appeal. It is worth noting that shelter inputs form more than half of the emergency appeal budget. However, with 
the donations received to date, IFRC can only deliver shelter repair materials to 5,000 of the targeted 15,000 
families and typhoon-resilient shelter to 600 of the targeted 4,000 families. These are very small numbers 
compared to the needs on the ground. As such, funds are urgently needed to enable PRC to meet shelter needs 
of the most vulnerable typhoon-affected families. 

 
The situation  
 
Typhoon Bopha (locally known as Pablo) 
lashed the eastern coast of Mindanao 
island on 4 December 2012 with winds of 
260 kph, wiping away villages and 
plantations in Compostela Valley and 
Davao Oriental, two of the hardest-hit 
areas. After making landfall in Baganga 
municipality in Davao Oriental, it slightly 
weakened but continued to traverse the 
upper portion of Mindanao and southern 
Visayas, mainly affecting Compostela 
Valley, Bukidnon and Siquijor. It then 
continued in a northwest direction, making 
another landfall in Northern Palawan on 5 
December. As the storm weakened and 
moved away from the country, it moved 
north-northwest, threatening the northern 
portion of Luzon, bringing rains and winds. 
Finally on 9 December, it became a low 
pressure area and dissipated. 
 
 

 
 

“In Memory of Typhoon Pablo Victims” 
A memorial stone was built in Barangay Andap in New Bataan, 

Compostela Valley, one of the hardest-hit communities as house 
s were completely wiped out during the height of Typhoon Bopha (Pablo). 

Photo: Patrick Fuller/IFRC 
 
 
 
 
 
 
 
 
 
 
 
 



 
3 

The effects of Typhoon Bopha were massive with a reported 1,067 deaths and 2,666 injured. In the aftermath of 
the typhoon, which affected some 6.3 million people across 34 provinces, more than 233,0001

 houses were left 
damaged or destroyed, forcing thousands of families to seek temporary shelter in evacuation centres. In addition 
to loss of lives, displacement of people and destruction to homes, the storm caused extensive damage to 
agriculture and other forms of livelihood. The authorities have estimated that the total damage on agriculture 
amounted to PHP 27 billion. 
 
Two months on, local and international agencies have scaled up their relief and early recovery efforts. Debris 
clearing and clean-up activities, led by the authorities, continue through food-for-work approach. At the same 
time, the authorities, led by the Mines and Geoscience Bureau (MGB) are doing assessments in order to identify 
areas which are „no build zones‟ by quantifying the risks of floods and landslides in particular sites. This also 
serves as a guide to reducing risk and mitigating impact of natural hazards.  
 
However, during the second half of January 2013, heavy rains pounded parts of Mindanao – including Davao del 
Norte, Davao Oriental and Compostela Valley provinces – leading to flooding and forcing new evacuations. The 
rains further stretched the vulnerability of people who are struggling to recover from Typhoon Bopha‟s impact. 
Although the rains have since eased, thousands of families who have not undertaken repairs to their damaged 
homes remain exposed to the harsh weather elements. The situation is worse for those whose homes were 
flattened but lack the capacity to rebuild. In all, according to the latest Disaster Response Operations Monitoring 
and Information Centre (DROMIC) update, around 2,400 families remain in evacuation centres while hundreds of 
thousands have temporary accommodation with friends or relatives. As such, massive shelter needs remain.  
 

Coordination and partnerships 
 
Movement coordination: The Red Cross Red Crescent Movement operational coordination mechanism 
continues to engage at national headquarters and field levels. During the reporting period, PRC arranged one 
meeting to brief IFRC, ICRC and partner national societies with in-country offices – Australian Red Cross, 
German Red Cross (GRC), Finnish Red Cross (FRC), The Netherlands Red Cross (NLRC) and Spanish Red 
Cross (SRC) – on its response plan and activities on the ground. Movement partners also continue to hold ad hoc 
meetings on the latest developments and to share plans so as to ensure that their support does not overlap or 
duplicate, but rather, is complementary. IFRC deployed its resilience coordinator to support Movement 
coordination efforts in Davao City. Between 4 and 7 February, a representative of Canadian Red Cross undertook 
a monitoring visit to Philippines which included visits to the most affected areas in Compostela Valley and Davao 
Oriental. 
 
Coordinating with authorities: As an auxiliary to public authorities – and as mandated in Republic Act 10072 – 
PRC continues to maintain a strong relationship with government bodies through participation or collaboration 
with the following: (i) the NDRRMC; (ii) provincial, municipal and barangay (village) disaster risk reduction and 
management councils; and (iii) local government units. PRC participates in NDRRMC meetings and coordinates 
with disaster risk reduction and management councils at the provincial, municipal and barangay levels, the 
Department of Social Welfare and Development (DSWD), Department of Health (DOH) and the relevant 
government-led clusters that have been activated. The national society is also engaging the relevant authorities in 
preparation for fulfilling its mandate of leading relief distributions during the election period. 
 
Inter-agency coordination: PRC and IFRC continue to participate in meetings on inter-agency coordination. The 
cluster approach is implemented in the Philippines on an open-ended basis with IFRC as the shelter cluster co-
lead in natural disasters. During the reporting period, IFRC participated in two humanitarian country team (HCT) 
meetings in Manila. Red Cross partners are also participating in cluster meetings in Davao City. From 28 January 
to 6 February, ECHO conducted a monitoring visit to areas covered by this operation. During the visit, ECHO and 
the Red Cross consortium partners discussed the progress made, challenges and remaining needs. 
 
Shelter cluster coordination: IFRC continued to provide overall coordination for agencies working in the shelter 
sector. The shelter cluster coordination team includes the cluster coordinator, information manager, and technical 
advisor. The team has provided technical guidance on appropriate shelter interventions, identified gaps and 
overlaps, and is liaising with the government, donors and organizations working in shelter to ensure consistency 
of the response with humanitarian principles. The coordination team has also worked to ensure that the shelter 
cluster was well represented in the UN appeal process and works in close coordination with other clusters 
(including water, sanitation and hygiene - WASH, protection, early recovery and livelihoods clusters) to ensure a 
holistic approach. 
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Red Cross and Red Crescent action 
 
Overview 
During the reporting period, PRC scaled up its relief operations – particularly in the distribution of food packages 
and non-food items. Red Cross staff and volunteers also undertook basic health education, with focus on hygiene 
promotion and disease prevention. To meet the immediate water needs in affected areas of Compostela Valley, 
PRC distributed safe drinking water in the three „tent cities‟ established in the area. The groundwork for delivery of 
shelter repair kits has been set, with revalidation of 3,500 beneficiaries completed. 
 

Progress towards outcomes 
 

Relief distributions (food items)  

Outcome: Immediate food needs of 17,000 typhoon-affected families (85,000 persons) are met through the 

provision of appropriate food items within three months. 

Output (expected result) Activities planned 

 
The immediate food needs of 
17,000 families are met through 
food distributions. 

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for food distributions. 

 Distribute food packages to 17,000 families (85,000 persons). 

 Undertake real-time needs assessments to identify families in need of 
additional relief assistance.  

 Monitor and report on distributions. 

 
Progress 
As of 8 February, PRC had provided food packages to some 72,500 families (approximately 362,000 persons) in 
Agusan del Sur, Bukidnon, Compostela Valley, Davao del Norte, Davao Oriental, Gingoog, Palawan, Siquijor and 
Surigao del Sur. Of these, packages for 12,700 families in Agusan del Sur, Bukidnon, Compostela Valley, 
Palawan and Siquijor were covered by this IFRC emergency appeal operation. Distribution of food under this 
operation has been undertaken jointly with German Red Cross, who have specifically supported distribution of 
3,000 food packages, i.e. for 1,000 families each in Agusan del Sur, Bukidnon and Compostela Valley.  
 

Table 1. Number of families assisted with food items through IFRC support 
 

Area No. of families 

Agusan del Sur 5,000 

Bukidnon 2,500 

Compostela Valley 5,000 

Palawan 10 

Siquijor 190 

Total 12,700 

 
Challenges 
Distribution of food packages has not been completed in Bukidnon, Palawan and Siquijor owing to a combination 
factors. Firstly, while other items that comprise the package were obtained during early January, it took time to 
obtain proper authorization for PRC to withdraw rice from National Food Authority (NFA) stores in the three 
provinces. This meant that packing of the items had to wait until rice – which is the staple food – was delivered. 
Secondly, transport of items to distribution points in Palawan entails overcoming logistics challenges. Palawan is 
the largest province in the Philippines and the areas most affected by Typhoon Bopha are far-flung islands – 
Araceli, Cagayancillo, Culion and Linapacan – reachable only by small motorized boats. Items cannot be 
transported in bulk and each trip can take up to 12 hours from the main island of Puerto Princesa. Thirdly, and 
last, in early January 2013, Palawan was hard hit by Tropical Storm Auring, which forced the PRC chapter to 
divert its staff to respond to immediate needs in the south of the main island. These three challenges 
notwithstanding, the remaining distributions are on track to be completed during February as the rice has since 
been delivered, all packaging completed, and arrangements with boat operators finalized to ensure that the 
packages are delivered to the various distribution points over the next seven days. 
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Relief distributions (non-food items)  

Outcome: The living conditions of 17,000 affected families (85,000 persons) are improved through the 

provision of appropriate non-food items within four months. 

Output (expected result) Activities planned 

 
The immediate needs of 17,000 
families that have incurred 
losses or damage to household 
items are met through 
distribution of non-food items.  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Distribute blankets (two per family) and sleeping mats (two per family) to 
17,000 families (85,000 persons). 

 Distribute jerry cans, for household level water storage, to 17,000 families 
(85,000 persons). 

 Distribute hygiene kits to 17,000 families (85,000 persons) (see also 
health and care). 

 Distribute kitchen sets to 2,200 families (11,000 persons).   

 Undertake real-time needs assessments to identify families in need of 
additional relief assistance.  

 Conduct post-distribution surveys. 

 Monitor and report on distributions. 

 
Progress 
Two months after Typhoon Bopha, PRC has distributed non-food items (NFI) to 66,600 families (approximately 
333,000 persons) in Agusan del Sur, Bukidnon, Compostela Valley, Davao del Norte, Davao Oriental, Palawan, 
Siquijor and Surigao del Sur. Specifically, items for 16,400 families and hygiene kits for 14,350 families in Agusan 
del Sur, Bukidnon, Compostela Valley, Palawan and Siquijor have been covered by the IFRC emergency appeal 
operation. A standard PRC non-food item package under this operation comprises two blankets, two sleeping 
mats, one jerry can and one hygiene kit. The package for Palawan also contains two mosquito nets because the 
province is considered Malaria endemic.                         
 

Table 2. Families assisted with non-food items (NFI) through IFRC support 
 

Chapter Blankets Sleeping mats Jerry cans Mosquito nets Hygiene kits 

Agusan del Sur 5,000 5,000 5,000 n/a 2,950 

Bukidnon 5,000 5,000 5,000 n/a 5,000 

Compostela Valley 5,000 5,000 5,000 n/a 5,000 

Palawan 900 900 900 900 900 

Siquijor 500 500 500 n/a 500 

Total 16,400 16,400 16,400 900 14,350 

 
Challenges 
Distribution of NFI in Palawan has not been 
completed owing to two main factors. 
Firstly, as with food mentioned above, 
transport of items to distribution points in 
the province entails overcoming significant 
logistics challenges to reach Palawan‟s 
most affected areas of the Araceli, 
Cagayancillo, Culion and Linapacan 
islands by small motorized boats which can 
only take limited amounts and up to 12 
hours from Puerto Princesa. Transportation 
of jerry cans by small boats is not feasible 
because the jerry cans take up a lot of 
space. To address this, the boat operators 
opted to tie together several jerry cans 
using rope and tow them while the more  

 

Two months after Typhoon Bopha, IFRC has supported distribution of hygiene 
kits to 14,350 families. 

Photo: Patrick Fuller/IFRC 
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compact items such as hygiene kits and mosquito nets are ferried on board. Towing of jerry cans was however not 
advisable during rough seas as strong waves could break the rope and the items could be swept away by strong 
currents. As such, jerry cans could only be transported to the respective islands during periods of calmer seas. 
Secondly, in early January 2013, Palawan was hard-hit by Tropical Storm Auring, which forced the PRC chapter 
to divert its staff to respond to immediate needs in the south of the main island. These two challenges 
notwithstanding, arrangements with boat operators have been finalized to ensure that the packages are delivered 
over the next seven days. 
 

Health  

Outcome: The immediate health risks of 40,000 typhoon-affected families (200,000 persons) as well as 
teachers and students in 30 schools are met through disaster prevention and health promotion activities in 
communities within 16 months. 

Outputs (expected results) Activities planned 

 
40,000 families, as well as 
teachers and students in 30 
schools have improved 
knowledge in the prevention and 
home care of waterborne, water 
related and other infectious 
diseases.  
 

 Undertake rapid surveys to determine baseline and end-line levels of 
awareness on priority water-borne, water-related and other infectious 
diseases in communities impacted by the typhoon. 

 Produce and distribute information, education and communication (IEC) 
materials relevant for disease prevention and health promotion, and 
distribute to priority families in target communities and in 30 schools 
alongside awareness/education campaigns (these include the 5 to be 
supported in rehabilitating/constructing water and sanitation facilities). 

 Provide hygiene kits to 17,000 families (85,000 people) to reinforce safe 
hygiene practices (see also non-food relief). 

 Mobilize families, as well as teachers and students in 30 schools, for the 
dissemination of relevant disease prevention, health and hygiene 
messages and conduct activities to promote health

2
.  

 
PRC capacity to plan and 
manage health components of 
the typhoon emergency 
response and recovery 
programme (including future 
emergencies) is enhanced. 

 Recruit and induct/train short-term health staff/workers and volunteers to 
manage and implement community health services. 

 Coordinate and collaborate with health authorities and humanitarian 
partners at different levels. 

 Conduct periodic field monitoring and reviews, as well as an evaluation of 
the health component of the flood response. 

 Towards the end of the operation, develop/update emergency health 
preparedness and response plan and mechanisms, as part of the overall 
PRC response. 

 Train selected staff at headquarters and chapters on emergency health 
response management. 

 
Psychosocial wellbeing of 
affected communities and 
emergency responders 
promoted. 

 Provide psychosocial support to affected community members and 
responders involved in the operation.    

 Monitor and report on activities. 

 
Progress 
PRC continued to undertake disease prevention and health promotion activities. In order to ensure that families 
assisted with relief items receive tips on proper household and personal hygiene as well as proper handling of 
drinking water, basic hygiene promotion sessions are being conducted alongside distribution of hygiene kits. In 
this regard, the 14,350 families assisted with hygiene kits under the IFRC emergency appeal operation (see 
breakdown in Table 2) were also reached with basic hygiene promotion sessions.  
 
Meanwhile, community health volunteers (CHVs) who were previously trained and mobilized for the Tropical 
Storm Washi operation as well as from other chapters in Mindanao continued to support their counterparts in 
Agusan del Sur, Bukidnon, Compostela Valley and Davao Oriental to prepare for or undertake disease prevention 
and health promotion using the participatory hygiene and sanitation transformation in emergency response 
(PHASTER) approach. As of 8 February, a total of 349 CHVs (25 in Agusan del Sur, 25 in Bukidnon, 52 in 
Compostela Valley, 197 in Davao Oriental, and 50 in Surigao del Sur) had been mobilized. Prior to initiating 
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health and hygiene promotion, the CHVs undertook baseline surveys to determine the existing knowledge and 
practices of the community pertaining to health and hygiene behaviour.  
 
Guided by baseline survey findings, disease prevention and health promotion activities using the PHASTER 
approach are ongoing in Bukidnon and Compostela Valley while these are scheduled to start in the other 
provinces in late February. It comprises sessions on personal hygiene and environmental sanitation, waterborne 
diseases, safe water and proper food handling, and mother and child care. These activities are being 
implemented jointly with German Red Cross.  
 
During the period, PRC health teams in Manila and field have continued to update health activities and plans the 
department of health and health cluster lead, as well as participate in health cluster coordination meetings. 
 

Water and sanitation 

Outcome: 5,000 families (25,000 persons) as well as students and staff in five schools have improved access 

to water or sanitation facilities as well as improved environmental sanitation in 16 months. 

Outputs (expected results) Activities planned 

 
5,000 families in communities have 
access to safe water and improved 
environmental sanitation.  

 Setup of temporary water storage points in communities and 
evacuation centres for distribution to affected communities. 

 Rehabilitate/construct water points (tube wells fitted with hand 
pumps) pending connection of potable water by the authorities.  

 Support clearing of debris, drainage de-clogging, and rehabilitation 
of damaged small-scale water and sanitation facilities in affected 
communities (through cash for work). 

 Transport collected debris to proper deposit sites in coordination 
with local authorities. 

 Monitor and report on activities. 

 
4,000 families that receive typhoon-
resilient shelter assistance also 
have improved access to sanitation 
facilities. 

 Provide appropriate latrine and septic tank construction materials to 
4,000 families whose houses were destroyed.   

 Provide guidance to the targeted 4,000 families on construction of 
pour-flush latrines and septic tanks as integral components of 
transitional shelters (see also typhoon-resilient shelter). 

 Monitor construction of pour-flush latrines and septic tanks – as 
integral components of transitional shelters – where necessary 
ensuring that the construction takes into account the unique needs 
of people with disabilities.  

 
Students and staff in five schools 
have improved access to water and 
sanitation facilities.  

 Coordinate with the Department of Education (DepEd), principals 
and local authorities in identifying five schools that will be supported 
in rehabilitating/constructing water and sanitation facilities. 

 Coordinate with local authority engineers and principals of five 
identified schools on the design of appropriate water and sanitation 
facilities. 

 Rehabilitate/construct water and sanitation facilities in five schools 
that have been used as evacuation centres or have been severely 
affected by the typhoon. 

 Support the five schools in forming water and sanitation committees 
to spearhead proper maintenance of the facilities. 

 Mobilize teachers and students in the five schools, for the 
dissemination of relevant disease prevention, health and hygiene 
messages and conduct activities to promote health (these form part 
of the 30 targeted water and sanitation section). 

 
Progress 
PRC is also paying equal attention to providing safe drinking water and ensuring that typhoon-affected families in 
„tent cities‟ have improved access to sanitation. Under this operation, as of 8 February, PRC had distributed 
136,000 litres of safe drinking water (using bladders, tanks and trucking) to displaced families in three „tent cities‟ 
established and operated by the national society in New Bataan Municipality, Compostela Valley Province. The 
national society also set up kitchen areas, constructed 14 emergency latrines and bathing areas, dug/constructed 
drainage systems, and poured gravel to minimize muddy areas around the three „tent cities‟. Some four 
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community brigades in New Bataan Municipality, Compostela Valley, were equipped with cleaning materials – 
such as shovels, mattocks, wheel barrows, machetes and chainsaws – and mobilized to undertake debris 
clearing.  
 
The water and sanitation assistance provided under this IFRC emergency appeal operation thus far is being 
delivered through a joint partnership with German Red Cross and Spanish Red Cross. The activities have been 
implemented using the cash-for-work approach, with some 350 evacuees mobilized thus far to provide the labour 
and the Red Cross paying them daily rates to get some income for meeting daily needs. The setting up of water 
bladders, installation of water tanks, digging up or construction of drainages, construction of emergency latrines, 
construction of kitchen areas and debris cleaning have all been done using this modality.  
 

Shelter  

Outcome: 19,000 affected families have safer shelter solutions through the provision of locally appropriate 

materials, tools and guidance on improved building techniques within 18 months. 

Outputs (expected results) Activities planned 

 
15,000 families whose houses were 
damaged by the typhoon have 
received shelter repair materials. 

 Form a shelter project team that will lead identification and 
orientation of beneficiaries, including creating awareness on 
typhoon-resilient construction techniques.  

 Undertake detailed sector-specific assessments for shelter to 
inform the selection of beneficiaries and prioritization by locality.  

 Conduct market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Identify, verify and register affected families that will receive shelter 
repair materials and tools.  

 Mobilize targeted beneficiaries, provide them with orientation on 
the programme purpose and distribution process, and promote 
better building techniques.  

 Provide tarpaulins and/or shelter repair tools for up to 1,400 families. 

 Provide PHP 10,000 conditional cash grants or vouchers to15,000 
families for exchange with shelter repair kits.  

 Monitor and report on activities. 

 
4,000 families whose houses were 
destroyed as a result of the Typhoon 
Bopha have rebuilt transitional 
shelters applying typhoon-resilient 
techniques. 

 Form a shelter project team that will lead identification and 
orientation of beneficiaries, including creating awareness on 
typhoon-resilient construction techniques. 

 Conduct market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries. 

 Undertake detailed sector-specific assessments for shelter to 
inform the selection of beneficiaries and prioritization by locality.  

 Identify, verify and register affected families who will receive shelter 
repair materials and tools.  

 Validate that each selected family owns the land or has permission 
to rebuild on the land proposed, and that the site is outside the 
area demarcated as 'no-build zone' by the authorities.  

 Conduct advocacy for access to appropriate land sites to resettle 
affected families living within areas demarcated as 'no-build zone' 
by the authorities.  

 Where relocation sites are available, advocate for the authorities to 
undertake basic site preparation, including site clearing, lot 
subdivision and demarcation, construction of roads, provision of 
piped water, and connection of electricity.  

 Conduct market research to establish prices of shelter materials, 
identify and map suppliers of shelter materials, send out requests 
for quotations/tender documents, and undertake procurement of 
materials in line with existing procedures.  

 Construct model houses in selected localities to demonstrate better 
building techniques and to provide beneficiaries with visual 
demonstration on how to construct their houses.  

 Provide appropriate transitional shelter materials and tools to 4,000 
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families whose houses were destroyed for them to reconstruct 
using better building techniques with the help of their fellow 
community members.   

 Monitor construction works being undertaken by beneficiary 
families with the help of their fellow community members, and 
provide relevant technical assistance and guidance.  

 Undertake a house occupancy survey and report on activities. 

 
Progress 
During the reporting period, distribution of tarpaulins for 1,400 families (1,000 in Compostela Valley and 400 in 
Bukidnon) was completed. The tarpaulins were provided to families in dire need of emergency shelter repairs, 
pending provision of shelter repair kits. Focus has now turned to revalidation of beneficiaries who will receive 
repair kits. Some 3,500 families were identified in Agusan del Sur, Bukidnon and Compostela Valley. Orientation 
of the selected families is underway and distribution of the kits to these families is set to be undertaken in mid-
February. Revalidation continues in Compostela Valley and Palawan with the view of reaching an overall of 5,000 
families – which is the maximum number that can be reached with shelter repair kits in line with the donations 
received to date. 
 
At the same time, preparations to assist families whose houses were destroyed, to rebuild typhoon-resilient 
shelter, were initiated. In this regard, IFRC delegates supported in undertaking rapid market surveys to determine 
the availability of shelter material in targeted areas. Indications are that the corrugated galvanized iron (CGI) 
sheets available in the local markets are relatively thinner and therefore, not well suited to withstand typhoon-
strong winds. The thicker gauge CGI sheets are highly priced and beyond the purchasing power of many of those 
affected. As such, international procurement of higher quality – but lower cost – CGI sheets sufficient to meet 
typhoon-resilient shelter needs of 600 families has been initiated. In the coming weeks, model houses will be 
erected in selected areas across the targeted provinces.  
 
Challenges  
Rapid market survey undertaken by IFRC delegates determined that families in far-flung villages in Veruela 
Municipality, Agusan del Sur, would have to shoulder high transport costs if they were to be provided only with 
cash grants or vouchers to obtain shelter repair materials. To address specific needs of the 250 families in these 
villages, an adjusted approach has been adopted in that PRC will provide them with a combination of shelter 
toolkits (worth PHP 3,000), eight pieces of high quality CGI sheets (worth PHP 3,500), three pieces of marine 
plywood (worth PHP 1,000) and cash grants worth PHP 2,500 (for smaller items such as nails). Already, CGI 
sheets, plywood and toolkits have been procured and will be delivered to the beneficiaries  during the third week 
of February. For others who are not in remote areas far from main markets – and where markets are functioning 
well – shelter repair kits will be delivered using conditional cash grants or vouchers.  
 
Survivors who lived in areas within the „no build zones‟ will have to relocate. However, based on past experience 
and an analysis of the current situation, relocation is significantly constrained by challenges relating to obtaining 
suitable land outside the „no build zones‟. In the coming weeks, PRC will start delivering typhoon-resilient shelter 
assistance to families who own land or have land tenure security outside the „no build zones‟ and have obtained 
permission from the authorities to rebuild on that land. However, based on the current appeal coverage, IFRC can 
only deliver shelter repair materials to 5,000 of the targeted 15,000 families and typhoon-resilient shelter to 600 of 
the targeted 4,000 families. As such, funds are urgently needed to enable PRC to meet shelter needs of the most 
vulnerable typhoon-affected families. According to the shelter cluster, funding constraints for this emergency imply 
that significant gaps remain in the shelter and broader humanitarian response. Unfortunately, only a quarter of 
emergency shelter needs have been met, with agencies collectively providing emergency shelter to 72,000 
families. 

 

Livelihoods  

Outcome: Coping mechanisms of 5,000 affected families are improved in 18 months through voucher or 

cash-based solutions for restoring livelihoods. 

Outputs (expected results) Activities planned 

5,000 affected families have restored 
their livelihoods, strengthening their 
self-reliance through the provision of 
vouchers or cash grants. 

 Establish a cash-based programming (CBP) working group – 
comprising PRC staff and IFRC delegates – to provide overall 
guidance for the project. 

 Undertake detailed assessments to identify specific communities 
in most need of early recovery assistance. 

 Establish chapter cash-based programming (CBP) teams – 
comprising Red Cross staff and volunteers – in provinces/cities 
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where livelihoods assistance is most needed. 

 Organize orientation sessions and support identified communities 
in forming barangay programming committees (BPC) – 
comprising community members, community leaders, members 
of the civil society and religious groups, among others – that will 
lead the beneficiary selection process.  

 Undertake social mapping, participatory consultations and create 
a short-list of the most vulnerable households in need of 
livelihoods assistance. 

 Organize participatory community sessions to select - from the 
short-list - the most vulnerable households that will receive 
livelihoods assistance in accordance with PRC‟s beneficiary 
selection criteria. 

 Organize beneficiary orientation sessions for households that are 
selected to receive livelihoods assistance and guide them on the 
conditions they need to fulfil in order to receive the grants.  

 Provide selected 5,000 households with relevant forms to apply 
for livelihoods assistance and guide them in preparing proposals 
outlining their preferred solutions to a maximum of PHP 10,000 
per family. 

 Identify and engage a suitable cash remittance service provider 
with a network in affected areas and capacity to disburse 
livelihoods grants to selected families. 

 Disburse PHP 10,000 grants – in two instalments – to 5,000 
households through the cash remittance service provider 
engaged or provide PHP 10,000 vouchers.  

 Monitor and report on the disbursement and utilization of the 
vouchers/grants and the progress of livelihood activities for the 
5,000 households supported. 

 
Progress 
Although no activity has been undertaken under this sector, as mentioned under the water and sanitation sector, 
setting up of water bladders, installation of water tanks, digging up or construction of drainage systems, 
construction of emergency latrines and kitchen areas, and clearing debris have all been done using the cash-for-
work modality. The 350 evacuees mobilized for these activities received some income to meet their daily needs. 
 

National society preparedness for response  

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 

chapters in affected areas strengthened within 18 months. 

Outputs (expected results) Activities planned 

 
PRC national headquarters and 
chapters in operational areas have 
improved their disaster response 
capacities.  

 Form, train and equip five search-and-rescue teams. 

 Undertake rehabilitation and improvement works on one of PRC‟s 
main regional warehouses, for de-centralized pre-positioning of 
stocks. 

 Facilitate the improvement and provision of essential office 
equipment for three PRC chapter offices. 

 Provide a vehicle for one chapter to assist in response and 
monitoring.  

 Provide two Rubb halls to PRC national headquarters.  

 Provide essential training and workshops in relevant disaster 
preparedness and response sectors.  

 
Progress 
In order to ensure that PRC‟s national headquarters and respective chapters have adequate capacity to 
implement activities under this operation, IFRC has committed to supporting the salaries of some of the National 
Society‟s operational staff. This operation also supports salaries of PRC‟s shelter project engineer, shelter and 
early recovery officer and project assistants in three chapters. At the request of the national society, IFRC 
delegates and technical staff have organized basic orientation sessions for PRC staff and volunteers in Agusan 
del Sur, Bukidnon, Palawan and Siquijor regarding undertaking relief and early recovery interventions. To 
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enhance the capture of project monitoring data by PRC, IFRC has procured computers and other essential office 
equipment for two chapters covered by this operation. These items will be handed over to the respective chapters 
in mid-February. 
 

Logistics  

 
To provide better support to this operation, the IFRC in-country logistics team – which currently comprises one 
delegate and two officers – will be strengthened in the coming weeks. Already the position of logistics delegate, 
with strong national society capacity building skills, has been closed, interviews conducted and a successful 
candidate is expected to start in early March. The process of recruiting an additional logistics officer to be based 
in Manila and a field logistics officer has also advanced. The expanded logistics team will support PRC in the 
procurement of goods, coordinating the international mobilization of items via the zone logistics unit (ZLU) in 
Kuala Lumpur, identifying, negotiating and liaising with suppliers, and tracking the movement of goods from 
suppliers or Red Cross warehouses to individual distribution points. 
 
Relief distributions have drawn largely from pre-positioned stocks, and the procurement process relating to NFI to 
replenish those dispatched/being dispatched has advanced. Blankets, sleeping mats and jerry cans have been 
procured locally while hygiene kits, tarpaulins, and CGI sheets are being procured via the ZLU in Kuala Lumpur, 
Malaysia. All donors are requested to coordinate with ZLU regarding outstanding needs.  
 

Communications – Advocacy and Public Information 

 
The PRC and IFRC communication teams continue to work closely to highlight the needs of the affected 
communities and Red Cross Red Crescent response, ensuring a steady flow of timely and accurate information 
targeted at key stakeholders including the media, national societies, and prospective donors. During the reporting 
period, the communications team continued to provide updated factsheets with talking points for National Society 
communicators and spokespeople.  
 
The IFRC Asia Pacific communications manager undertook a field assignment in the Philippines during the last 
week of January during which he visited the worst-affected areas in Compostela Valley, and gathered beneficiary 
profiles, news stories as well as audio-video materials. A web story has since been posted on the IFRC website: 
“Typhoon Bopha - two months on and there are still huge challenges ahead” while a B-roll has been shared with 
media and national society communicators via the IFRC Video Newsroom, including interview clips with 
beneficiaries. An opinion piece was also published on AlertNet, CNN and IFRC website.  
 
Communications support to the operations will continue to be provided by the IFRC Southeast Asia regional 
office in Bangkok and the Asia Pacific zone office in Kuala Lumpur. Previous articles can be found on the 
Philippine field operations page of IFRC public website and IFRC Flickr stream. Regular updates and stories are 
also posted on PRC‟s website. 
 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross: 

 Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph; 

phone +63 2 525 5654; fax +63 2 527 0857 

 

 IFRC Philippines country office:  

o Selvaratnam Sinnadurai, country representative; email: selvaratnam.sinnadurai@ifrc.org; 

phone +63 2 309 8622; mobile +63 917 880 6844 

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org;  

phone +63 2 309 8622; mobile +63 928 471 2335 

 

 IFRC Southeast Asia regional office, Bangkok: 

o  Anne Leclerc,  head of regional office, email: anne.leclerc@ifrc.org;  

phone: +662 661 8201; fax: +662 661 9322  

 

mailto:florent.chane@ifrc.org
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/living-day-by-day--in-the-aftermath-of-typhoon-bopha-60659/
http://www.ifrcnewsroom.org/content/open.asp?ID=1o06wjh.8z10318b8q032n35p.67
http://www.ifrcnewsroom.org/content/open.asp?ID=1o06wjh.8z10318b8q032n35p.67
http://www.trust.org/alertnet/news/disasters-and-development-in-the-philippines-why-scaling-up-the-humanitarian-response-to-typhoon-bopha-is-critical/
http://edition.cnn.com/2013/02/05/world/asia/philippines-typhoon-survivors/index.html?hpt=ias_c1
http://www.ifrc.org/en/news-and-media/opinions-and-positions/opinion-pieces/2012/the-international-community-needs-to-do-more-to-prevent-a-cycle-of-increased-vulnerability-in-the-philippines/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/
http://www.flickr.com/photos/ifrc/sets/72157632281657671/with/8290855916/
http://www.redcross.org.ph/
mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
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 IFRC Asia Pacific zone office, Kuala Lumpur: 

o Al Panico, head of operations, email: al.panico@ifrc.org;  

phone: +603 9207 5700  

o Raul Paredes Toledo, operations coordinator, email: raul.paredes@ifrc.org;  

phone: +603 9207 5771, mob: +6012 230 8249 

o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org,  

phone:+603 9207 5753; mob: +6012 298 9752 

o Alan Bradbury, head of resource mobilization and PMER, email: alan.bradbury@ifrc.org; 

phone: +603 9207 5775, fax: +603 2161 0670. 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

 



Click here 

1. Financial statement below  

2. Return to the title page 

 

  

mailto:al.panico@ifrc.org
mailto:raul.paredes@ifrc.org
mailto:florent.chane@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

IFRC‟s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and 

thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC‟s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


Selected Parameters
Reporting Timeframe 2012/12-2013/1
Budget Timeframe 2012/12-2014/7
Appeal MDRPH011
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 05 dec 12 to 31 jul 14

Appeal Launch Date: 05 dec 12

MDRPH011 - Philippines - Typhoon Bopha
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 16,267,217 16,267,217

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 45,779 45,779
British Red Cross 354,931 354,931
Danish Red Cross 307,338 307,338
European Commission - DG ECHO 1,306,718 1,306,718
Italian Government Bilateral Emergency Fund 241,692 241,692
Japanese Government 1,117,318 1,117,318
Japanese Red Cross Society 149,300 149,300
New Zealand Red Cross 386,578 386,578
Red Cross of Monaco 12,442 12,442
Swedish Red Cross 708,891 708,891
Taiwan Red Cross Organisation 45,600 45,600
The Canadian Red Cross Society 306,597 306,597
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 4,985,184 4,985,184

C. Total  Income  = SUM(C1..C4) 4,985,184 4,985,184

D. Total  Funding = B +C 4,985,184 4,985,184

Coverage = D/A 31% 31%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 4,985,184 4,985,184
E. Expenditure -196,972 -196,972
F. Closing Balance = (B + C + E) 4,788,213 4,788,213
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 16,267,217 16,267,217

Relief items, Construction, Supplies
Shelter - Relief 3,544,684 3,544,684
Shelter - Transitional 7,360,000 116 116 7,359,884
Clothing & Textiles 231,200 231,200
Food 391,000 85,419 85,419 305,581
Water, Sanitation & Hygiene 483,000 483,000
Utensils & Tools 128,080 128,080
Other Supplies & Services 180,000 180,000
Cash Disbursment 1,175,000 1,175,000
Total Relief items, Construction, Supplies 13,492,964 85,534 85,534 13,407,430

Land, vehicles & equipment
Vehicles 30,000 30,000
Computers & Telecom 8,100 8,100
Total Land, vehicles & equipment 38,100 38,100

Logistics, Transport & Storage
Storage 172,000 5,068 5,068 166,932
Distribution & Monitoring 48,000 1,111 1,111 46,889
Transport & Vehicles Costs 59,900 8,179 8,179 51,721
Logistics Services 40,000 40,000
Total Logistics, Transport & Storage 319,900 14,357 14,357 305,543

Personnel
International Staff 840,750 39,222 39,222 801,528
National Staff 224,450 1,742 1,742 222,708
National Society Staff 21,600 165 165 21,435
Volunteers 34,400 31 31 34,369
Total Personnel 1,121,200 41,160 41,160 1,080,040

Consultants & Professional Fees
Consultants 76,750 14,055 14,055 62,695
Professional Fees 6,500 2 2 6,498
Total Consultants & Professional Fees 83,250 14,057 14,057 69,194

Workshops & Training
Workshops & Training 20,000 20,000
Total Workshops & Training 20,000 20,000

General Expenditure
Travel 40,500 17,253 17,253 23,247
Information & Public Relations 30,000 2,079 2,079 27,921
Office Costs 19,050 5,423 5,423 13,627
Communications 21,250 2,056 2,056 19,194
Financial Charges 3,600 452 452 3,148
Other General Expenses 10,100 6 6 10,094
Shared Office and Services Costs 74,468 2,531 2,531 71,937
Total General Expenditure 198,968 29,801 29,801 169,167

Indirect Costs
Programme & Services Support Recover 992,835 992,835
Total Indirect Costs 992,835 992,835

Pledge Specific Costs
Pledge Earmarking Fee 44 44 -44
Total Pledge Specific Costs 44 44 -44
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MDRPH011 - Philippines - Typhoon Bopha
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 16,267,217 16,267,217

TOTAL EXPENDITURE (D) 16,267,217 184,953 184,953 16,082,264

VARIANCE (C - D) 16,082,264 16,082,264
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