
   

 

Emergency appeal n° MDRPH013 
GLIDE n° EQ-2013-000134-PHL  
Operation update no°4:  Six-month consolidated update 
6 June 2014 
 

 

Period covered: 
24 October 2013 to 23 April 2014.  
This update represents a six-month 
summary of the operation (cumulative 
narrative and financial). 
  
Appeal target (current): 
CHF 7,728,975 
 
Appeal coverage: 
The appeal is 40 per cent covered in 
hard pledges, with more contributions 
in the pipeline. Additional donations 
are urgently needed to enable 
Philippine Red Cross (PRC) to meet 
the recovery needs of affected 
families. 
 
<click to go to donor response list 
or link to contact details> 
 
Appeal history: 

 A revised emergency appeal was 
launched on 26 December 2013 
seeking CHF 7,728,975 to support PRC in delivering humanitarian assistance to 20,000 families (100,000 
persons) over 16 months. 

 This emergency appeal was launched on a preliminary basis on 24 October 2013 for CHF 5,463,496 to assist 
10,000 families (50,000 persons) over eight months. 

 CHF 499,911 was allocated from the Disaster Relief Emergency Fund (DREF) on 19 October 2013 to support 
the National Society in undertaking needs assessments and delivering immediate relief assistance.  

 
Summary 
On 15 October 2013, Central Visayas experienced the strongest recorded earthquake in the region within the last 
20 years. The deadly 7.2 magnitude earthquake left vast destruction in infrastructure (e,g,, roads, bridges, flood 
control facilities, school buildings, hospitals, and other public buildings) amounting to CHF 44,912,300 (2.2 billion 
Philippine pesos (PHP)). According to the Philippine Institute of Volcanology and Seismology (PHIVOLCS), 
continued shaking was felt with more than 4,000 aftershocks recorded. 
 
As the epicentre, Bohol Island, was the strongest hit by the earthquake with CHF 26,539,100 (PHP 1.3 billion) 
worth of damaged infrastructure. According to the Philippine National Disaster Risk Reduction and Management 
Council (NDRRMC), 370,000 homes were damaged or destroyed during the earthquake which left 222 people 
dead and 976 injured. 
 

 

Emergency appeal operation update 
Philippines: Central Visayas Earthquake 

 

 
Six months since the earthquake, Philippine Red Cross completed relief 
distributions for 12,000 families and provided emergency shelter to more than 
10,000 others. The operation has shifted from relief to early recovery with current 
funding that could support 2,150 families. Photo: Alanah Torralba / IFRC  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Six months since the earthquake, Philippine Red Cross completed relief 
distributions for 12,000 families and provided emergency shelter to more than 

10,000 others. The operation has shifted from relief to early recovery with 
current funding that could support 2,150 families.  

Photo: Alanah Torralba/IFRC freelance 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20095&record=1&last=239
http://www.ifrc.org/docs/appeals/active/mdrph013.pdf
http://adore.ifrc.org/Download.aspx?FileId=53272
http://www.ifrc.org/docs/Appeals/13/MDRPH013pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH013dref.pdf
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To date, the need for decent shelter prevails. PRC, through the support of the International Federation of Red 
Cross and Red Crescent Societies (IFRC), scaled up its emergency appeal to CHF 7.7 million. The relief phase 
was completed in February with 12,000 families assisted.  The operation has since shifted to early recovery where 
progressive core shelter and shelter repair assistance will be provided to the most vulnerable families whose 
houses were damaged or destroyed. Moreover, with enough funding, the National Society will also support 
rehabilitation of damaged community health facilities, water and sanitation facilities in schools and provide 
livelihood assistance for earthquake victims.  
 
Unfortunately the extensive damage of Typhoon Haiyan (locally known as Yolanda), one of the strongest typhoons 
on record to ever make land fall, has diminished the humanitarian interventions for those affected by the Central 
Visayas Earthquake. With more people in need, the National Society would like to emphasise the need for 
donations in order to meet the emergency appeal’s target. At the moment, only 2,150 families can be provided with 
shelter assistance, i.e., 1,700 with shelter repair assistance and 450 with core progressive shelter.  This is far 
below the target of 6,000 families. 
 

The situation 
Six months since the 7.2 magnitude earthquake struck Central Visayas which mainly affected Bohol Island, there 
remains a significant need for shelter. According to the Department of Social Welfare and Development (DSWD), 
370,000 people’s homes were damaged or destroyed during the earthquake. Described as the strongest 
earthquake to hit Visayas in more than 20 years, the quake left 222 people dead and 976 injured, according to the 
National Disaster Risk Reduction and Management Council (NDRRMC). 
 
Severe weather disturbances entered the country that brought rains in earthquake-affected areas, including 
Typhoon Haiyan. Although Haiyan did not directly affect Bohol, it affected the humanitarian intervention as 
resources were diverted to Haiyan-affected areas, with few left in Bohol. Tropical Depression Zoraida, Tropical 
Depression Agaton and Tropical Storm Kajiki (locally known as Basyang) entered the Philippines from November 
2013 to January 2014, affecting Bohol.  Floods and aftershocks further exacerbated the vulnerability of the already 
affected communities. The weather situation has since improved, and electricity has been restored in the 
earthquake-affected areas. 
 

Coordination and partnerships 
Movement coordination 
PRC has been issuing regular updates to in-country Red Cross Red Crescent Movement partners with the latest 
developments and response initiatives for the earthquake operation. The National Society operation in Bohol has 
since been supported by the IFRC, German Red Cross and Spanish Red Cross, with the latter two having been 
engaged only in interventions completed during the relief phase. IFRC is currently the only Movement partner 
supporting PRC in implementing recovery programmes in Bohol.    
  
Coordinating with the authorities 
As an auxiliary to the government, and as mandated in Republic Act 10072, PRC maintains a strong relationship 
with government bodies through coordination, participation or collaboration with: (i) National Disaster Risk 
Reduction and Management Council, (ii) Local Government Units, (iii) Department of Health, (iv) Department of 
Social Welfare and Development, and (v) Department of Education (DepEd). PRC has also been maintaining close 
coordination with all the municipalities in Bohol, including the barangays (neighbourhoods) where they operate.  
 
Inter-agency coordination 
PRC and IFRC continue to participate in Humanitarian Country Team (HCT) meetings at the national level. IFRC is 
the co-lead of the Shelter Cluster.  It also supports PRC’s coordination efforts by participating in meetings of 
clusters that remain active in Bohol.   
 
Shelter cluster coordination   
The shelter cluster coordinator deployed for this operation left in April. IFRC handed over the cluster coordination 
role to the provincial authorities. However, there is close coordination among humanitarian organisations and the 
government, specifically the provincial government. The provincial government-led Shelter Cluster, together with 
local and international partners, conducts regular meetings to stay on-track with the progress and development of 
shelter-related programmes.  
 
The provincial government formed clusters among the municipalities on Bohol to properly coordinate the provision 
of cluster assistance from local and international actors to the barangay level. Meetings and coordination with all 
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the barangay officials from the 17 most affected municipalities from the earthquake serve as a means of down-
streaming information from the provincial level to communities.   
 
For transparency, posters containing details on the interventions being implemented by different organisations were 
developed and posted in municipalities. Additionally, the outlines of a shelter grievance mechanism (feedback 
mechanism) are also added to give beneficiaries the opportunity to direct their questions and search for answers in 
relation to the shelter construction projects.  
 
 

Red Cross and Red Crescent action 

     
Overview 
PRC volunteers and staff have been on the ground responding to the needs of affected families through relief 
distribution and hygiene promotion activities. A total of 12,000 families were provided with relief items such as 
blankets, hygiene kits, jerry cans, mosquito nets, and sleeping mats in the 12 most affected municipalities of 
Antequera, Buenavista, Calape, Catigbian, Clarin, Danao, Inabanga, Loon, Maribojoc, Sagbayan, San Isidro, and 
Tubigon. Alongside relief activities, hygiene promotion has been undertaken with 10,000 families reached through 
some 105 mobilised community health volunteers (CHVs). Two Rubb Halls had been set up right after the 
earthquake, with 3,000 patients accommodated.  They have been demobilised since community health facilities 
have resumed their normal operations. 
 
Providing safe drinking water and water, sanitation and hygiene (WASH) facilities (e.g., latrines, hand-washing 
facilities and water supply) has been a priority for PRC.  A total of 1.3 million litres of safe drinking water were 
provided to 60,000 families in the most affected municipalities of Balilihan, Buenavista, Clarin, Dauis, Inabanga, 
Sagbayan, Tagbilaran and Tubigon through provision of water purification tanks and water bladders. Regarding 
sanitation, with the funding currently available, 450 beneficiaries will be provided core progressive shelters, with 
pour-flush latrines and septic tanks integrated. Additionally, WASH facilities will be constructed for ten schools. 
 
PRC has shifted the focus of its intervention from relief to early recovery after completing its distribution of non-food 
items (NFI). The distribution of tarpaulins and tents was completed in February, with 10,000 families receiving 
tarpaulins, of which 500 families were also provided with tents. The urgent need for decent shelter is increasing 
since many of those affected by the earthquake are still housed in tents and makeshift shelters. Based on the 
resources mobilised under this emergency appeal, only 2,150 families can be supported out of the 6,000 families 
targeted for early recovery shelter intervention (i.e., 1,700 families for shelter repair and 450 families for full 
shelter).     
 

Progress towards outcomes 

Non-food relief  

Outcome 1: Essential household needs of 10,000 affected families met.  

Output (expected results) Activities planned 

Output 1.1: Affected families 
have access to non-food items 
within two months and cash to 
meet immediate needs within 
four months   

 Mobilise volunteers and provide them with orientation on the beneficiary 
revalidation process and distribution protocols. 

 Identify, register, verify and mobilise beneficiaries for distributions. 

 Distribute blankets (two per family) and sleeping mats (two per family), 
and mosquito nets (two per family) to 10,000 families (50,000 persons).  

 Distribute 10-litre jerry cans (two per family) for household-level water 
storage to 10,000 families (50,000 persons).  

 Distribute hygiene kits (one per family) to 10,000 families (50,000 
persons) 

 Engage a suitable cash remittance service provider with a network in 
affected municipalities. 

 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) to 
up to 4,000 families (20,000 persons) through the cash remittance 
service provider engaged. 

 Conduct a post-distribution survey.  

 Monitor and report on distributions. 
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Progress  
Relief distributions were completed in February 2014, with 10,000 families reached through this emergency appeal. 
The National Society distributed to 10,018 families, through the support of IFRC, a complete set of NFI which 
consists of blankets, hygiene kits, mosquito nets, sleeping mats and jerry cans. With other National Partners’ 
donations, distribution of NFI reached 12,000 families.  
 
A post distribution survey was carried out in order to assess how the operation was for the beneficiaries. Ten per 
cent of the total beneficiaries reached by this intervention participated in this survey. Results showed that that 
almost all (99%) of the beneficiaries surveyed claimed that the relief items they received from PRC were very 
useful and were able to support their immediate needs after the earthquake. 
 

 

Table 1:  Families provided with NFI 
 

Municipality No. of families served 

Antequera 681 

Buenavista 807 

Calape 1,679 

Catigbian 519 

Clarin 814 

Danao 339 

Inabanga 1,176 

Loon 2,753 

Maribojoc 716 

Sagbayan  494 

San Isidro 362 

Sevilla 75 

Tubigon  1,873 

Grand Total 12,288 

 
 

Health, hygiene and psychosocial support  

Outcome 2: Health and psychosocial risks of 20,000 affected families reduced. 

Output (expected results) Activities planned 

Output 2.1: Community-based 
disease prevention and health 
promotion are provided to the 
affected population within six 
months   

 Update PRC staff and health volunteers on community health tools in 
emergencies. 

 Recruit, train and mobilise PRC community health volunteers in priority 
affected communities. 

 Undertake surveys to determine baseline and end-line levels of 
awareness on priority diseases and health practices in affected 
communities. 

 Reproduce relevant disease prevention and health promotion materials, 
and distribute to families in target communities alongside 
awareness/education campaigns. 

 Mobilise 20,000 families for the dissemination of relevant disease 
prevention, health and hygiene messages, and conduct activities to 
promote health. 

Output 2.2: Gaps in medical 
infrastructure of the affected 
population filled within 16 
months  

 Deploy medical tents and Rubb halls to severely-affected areas to 
augment damaged health facilities. 

 Mobilise and induct/train short-term health staff/workers and volunteers 
to support health facilities, and manage/implement community health 
services. 
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 Coordinate and collaborate with health authorities and humanitarian 
partners at different levels. 

 Demobilise medical tents and Rubb halls, and ship them back to main 
warehouses. 

 Undertake detailed assessments to identify damaged health facilities in 
target communities. 

 Rehabilitate selected 10 damaged health facilities in target communities.  

Output 2.3: Psychosocial 
wellbeing of affected 
communities and emergency 
responders is promoted within 
six months  

 Train/re-train psychosocial support service (PSS) providers 

 Provide PSS for up to 5,000 affected community members and 
responders involved in the operation 

 Monitor and report on activities 

 
Progress 
Rubb Halls deployed by PRC served as makeshift hospitals to locals. Two Rubb Halls were deployed, one in the 
Loon municipality at Congressman Natalio Castillo Memorial Hospital and another in the Inabanga municipality  at 
Francisco Dagohoy Memorial Hospital. Local authorities ran operations inside the makeshift hospitals and were 
able to accommodate at least 3,000 patients until the end of January. Cases attended to included non-earthquake 
related cases such as prenatal check-ups, regular medical consultations and immunisations. Even though the two 
local health facilities have now resumed operations after rehabilitation, the Rubb halls deployed by PRC are now 
used as interim offices for hospital staff as repair works continue.  The advance medical post deployed in Maribojoc 
has been demobilised since local health care facilities were able to resume their operation. 
 
Some 105 community health volunteers were recruited and trained for hygiene promotion. To date, basic hygiene 
promotion has reached 10,000 families since it has been implemented in parallel with distribution of hygiene kits. 
Health intervention using the participatory hygiene and sanitation transformation (PHAST) approach is scheduled to 
be carried out starting in June in all the barangays who will receive shelter assistance from the Red Cross.  
 
Aside from hygiene promotion in barangays, two different trainings for hygiene and sanitation for school teachers 
and training of trainers (TOT) for community health volunteers are set in June. For psychosocial support, training of 
PSS providers in the Bohol chapter is scheduled in July. Previously, as of the end of February, some 3,000 people 
in the most affected municipalities had been assisted with PSS through counselling, conducting play and art 
therapy, providing referrals and tracing requests. 

 
 

Water and sanitation   

Outcome 3: Risks of waterborne and water-related diseases in targeted communities reduced  

Output (expected results) Activities planned 

Output 3.1 Daily access to safe 
water which meets Sphere and 
WHO standards in terms of 
quantity and quality is provided 
to the target population  

 Deploy water distribution capacity including trucks, tanks, bladders and 
tap stands to affected areas 

 Setup of temporary water storage points in affected communities 

 Distribute clean water, including through trucking, to 5,000 families in 
affected communities  

 Conduct sessions on safe household water storage and treatment with 
follow up monitoring on use of distributed items  

 Demobilise the distribution capacity and ship them back to main 
warehouses. 

Output 3.2:  Hygiene-related 
goods which meet Sphere 
standards are provided to 
targeted families within two 
months 

 Mobilise volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilise beneficiaries for distributions. 

 Distribute hygiene kits (one per family) to 10,000 families (50,000 
persons). (See also Outcome 1 on non-food relief) 

 Distribute 10-litre jerry cans (two per family) to 10,000 families (50,000 
persons).  (See also Outcome 1 on non-food relief) 

 Conduct a post-distribution survey 
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Output 3.3:  Adequate 
sanitation which meets Sphere 
standards in terms of quantity 
and quality is provided to target 
population within 16 months      

 Support construction of 1,000 pour-flush latrines and septic tanks as 
integral components of the core progressive shelters 

 Ensure that construction of pour-flush latrines takes into account unique 
needs of people with disabilities, where required 

 Coordinate with the Department of Education (DepEd), local authorities 
and principals in identifying 10 schools that will be supported in 
rehabilitating/constructing water and sanitation facilities 

 Coordinate with local authority engineers and principals of identified 10 
schools on the design of appropriate water and sanitation facilities 

 Rehabilitate or construct water and sanitation facilities in 10 selected 
schools that were damaged by the earthquake  

 Support the 10 schools in forming water and sanitation committees to 
spearhead proper maintenance of the facilities 

 
Progress 
Due to the earthquake’s disruption of the water system in Bohol, PRC provided safe drinking water to 60,000 
families as part of its support to the Local Water Utilities Administration (LWUA). PRC put in place bladders and 
tanks – including a mobile water purification plant, 5,000-litre and 10,000-litre water bladders, 11,000-litre and 
45,000-litre water tanks in the affected municipalities of Balilihan, Buenavista, Clarin, Dauis, Inabanga, Sagbayan, 
Tagbilaran and Tubigon. Through these water facilities, which were further expanded with trucking capacity, more 
than 3.1 million litres of safe water were delivered.  
 
Ten per cent of the 10,000 families who received water storage containers (jerry cans) and hygiene kits were 
surveyed to assess beneficiary needs.  The majority (96%) of surveyed beneficiaries indicated that they had 
attended orientation on the proper use of containers, hygiene promotion and proper use of items in the hygiene kit.  
 
In the area of sanitation, final listing for core progressive shelter beneficiaries had started where pour-flush latrines 
and septic tanks would be integrated. Based on the limits of current funding, only 450 families will receive core 
progressive shelters. Aside from providing shelter, PRC closely coordinated with DepEd on the rehabilitation of 
latrines, hand-washing facilities and water supply in ten schools. Following initial assessment for the identification 
of beneficiary schools, a technical assessment by a licenced engineer was completed by the second week of May.  
Pre-bidding for the construction of the schools was completed by 28 May. 

 

Emergency and early recovery shelter 

Outcome 4: Shelter needs of 16,000 earthquake-affected families are met. 

Output (expected results) Activities planned 

Output 4.1 Emergency shelter 
assistance is provided to 
10,000 families affected by the 
earthquake within three 
months   

 Identify volunteers and staff to support the operations and provide them 
with orientation on the beneficiary revalidation process distribution 
protocols. 

 Identify and register families who will receive emergency shelter 
assistance and provide them with orientation on the project, distribution 
process, and guidance on installing the tarpaulins and tents. 

 Procure and provide fixing materials such as nails, wire and rope. 

 Distribute tarpaulins to 10,000 families.  

 Distribute tents (one per family) to 500 families.  

 Undertake monitoring to ensure that assisted families have correctly 
installed the tarpaulins and tents. 

Output 4.2:  5,000 families 
whose houses were damaged 
have undertaken restoration 
after obtaining appropriate 
locally-available materials, 
tools and guidance within six 
months      

 Select and register 5,000 beneficiary families through house-to-house 
validation and participatory community approach. 

 Organise training sessions on safer shelter construction to 5,000 
families.  

 Provide PHP 10,000 (CHF 200) cash grants (for purchase of shelter 
materials) for shelter restoration to 5,000 families.  

 Undertake regular monitoring and provide technical guidance to ensure 
that 5,000 families that receive shelter assistance have undertaken 
restoration works applying minimum safer shelter techniques. 
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Output 4.3:  1,000 families 
whose houses were destroyed 
have completed rebuilding 
core progressive shelters, 
applying the guidance 
provided within 16 months  

 Select and register 1,000 beneficiary families through house-to-house 
validation and participatory community approach. 

 Select 1,000 community members, provide them with training in 
carpentry and/or masonry and provide them with toolkits     

 Construct 100 model houses, with latrines, in selected localities to 
demonstrate core progressive shelter building techniques and to provide 
beneficiaries with visual demonstration on how to rebuild their houses. 

 Organise orientation sessions on safer shelter construction for 
representative of the 1,000 selected families.  

 Undertake regular monitoring and provide technical guidance to ensure 
that 1,000 selected families have built core progressive shelters, with 
latrines, applying minimum safer shelter techniques. 

 
Progress 
The earthquake caused severe damage to infrastructure in Bohol with at least 53,000 houses damaged or 
destroyed. PRC provided 10,000 families with tarpaulins in the 12 most affected municipalities of Antequera, 
Buenavista, Calape, Catigbian, Clarin, Danao, Inabanga, Loon, Maribojoc, Sagbayan, San Isidro and Tubigon.  As 
further support to displaced families, PRC distributed tents to 500 families in 13 municipalities such as Antiquera, 
Bilar, Buenavista, Calape, Catigbian, Clarin, Danao, Inabanga, Loon, Sagbayan, Sevilla, Sikatuna and Tubigon. 
However, many families are still living in tents and makeshift shelters, suffering from discomfort due to the extreme 
heat.  
 
 

Table 3. Breakdown of emergency shelter assistance 
 

Municipality No. of families provided with tents No. of families provided with 
tarpaulins 

Antiquera 47 560 

Bilar 5 n/a 

Buenavista 22 807 

Calape 4 1,403 

Catigbian 6 518 

Clarin 43 814 

Danao 49 41 

Inabanga 119 742 

Loon 2 2,947 

Maribojoc n/a 266 

Sagbayan  28 282 

San Isidro n/a 362 

Sevilla 9 n/a 

Sikatuna 12 n/a 

Tubigon 154 1,359 

Total 500 10,101 

 
As the operation has shifted to early recovery, selection for beneficiaries for shelter assistance is on-going. Funds 
contributed for this appeal so far can only support 1,700 families for shelter repair assistance. In the area of shelter 
repair assistance, activities like the formation of barangay recovery committees (BRC) have been carried out. The 
barangay-level committees will assist the National Society during the operation in their respective barangays. 
Community assemblies are organised in every barangay to facilitate the spread of information regarding the 
mechanics of shelter assistance.  Following community assemblies, revalidation and final selection of beneficiaries 
will be conducted followed by proposal generation of materials to be used for shelter repair. For shelter repair 
assistance, the first instalment of cash grants for purchase of shelter materials, comprising 60% of PHP 10,000 
(CHF 200), was distributed in May.  
 
In the area of providing core progressive shelters, mobilised funds can only support 450 families out of the 1,000 
targeted during this operation. Selection of carpenters and masons to be trained, in collaboration with the Technical 
Education and Skills Development Authority (TESDA), is underway. The trained carpenters and masons will then 
be engaged as part of the shelter monitoring team on a cash-for-labour basis so they can earn income from their 
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obtained skills. It will also promote better building techniques for shelter assistance ensuring sustainable and 
quality shelters. Revalidation and final listing of core progressive shelter beneficiaries are on-going.  
 
 

Disaster risk reduction  

Outcome 5: Chapter/community capacity to address disaster risk reduction measures strengthened  

Output (expected results) Activities planned 

Output 5.1 Skills and capacity 
development programmes on 
risk reduction planning 
focusing on staff and 
volunteers of PRC   

 Conduct vulnerability capacity assessment (VCA) and community-based 
risk reduction programming (CBDRR) training for staff and volunteers   

 Implement CBDRR programmes in targeted communities. 

 Through the Red Cross 143
1
, establish community action teams and 

train them on disaster preparedness and response    

 Advocate for longer-term disaster risk reduction interventions at high 
risk communities with local authorities. 

Output 5.2:  Public awareness 
and public education on 
disaster risk reduction 
enhanced in target 
communities  

 Conduct public awareness and public education activities is targeted 
schools and communities  

 Conduct mass awareness campaign, including via radio, to sensitise the 
communities and build culture of preparedness 

 Conduct focused awareness programmes in high risk communities  

 Mainstream disaster risk reduction in other sectors of this operation   

 
Progress 
Activities under this sector are in the planning stage and linked to PRC’s longer-term programming. The National 
Society, however, continues disaster risk reduction as part of its long-term programming.  Activities include, but are 
not limited to, updating standard operating procedures for disasters, developing contingency plans and the 
formation of Red Cross Action Teams (RCAT). Bohol is one of the local PRC chapters identified to form RCAT. 
Procurement of equipment for RCAT has been completed and is pending handover to PRC’s local Bohol chapter . 
 

 

National society institutional preparedness and service delivery capacity development  

Outcome 6: PRC level of preparedness and capacity to deliver sustainable programming strengthened  

Output (expected results) Activities planned 

Output 6.1 PRC’s capacity to 
undertake relevant first 
response, relief and early 
recovery interventions is 
increased  

 Support the Bohol chapter to improve its volunteer recruitment and 
development capacity, including Red Cross 143 (in communities) and 
Red Cross Youth (in schools) 

 Organise identified shelter training – such as shelter kit training, shelter 
technical training and participatory approach for safe shelter awareness 
(PASSA) for Bohol chapter volunteers and staff   

 Provide relevant shelter training for staff and volunteers to allow them 
support beneficiaries with on-site technical advice during repair and 
construction activities  

 Train staff and volunteers in installation and maintenance of water and 
sanitation equipment, including purification and distribution facilities   

 Organise a learning forum that will bring together chapters and 
departments involved in various phases of the operation 

                                                 
1
 Red Cross 143 is a programme of Philippine Red Cross which aims to strengthen the capacities of communities in the Philippines for 

community-based disaster preparedness. 
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Output 6.2:  PRC volunteer, 
staff and institutional capacity to 
deliver sustainable 
programming is increased  

 Provide the Bohol chapter with essential office and IT equipment 

 Provide PRC with two vehicles to support this and future operations 

 Support the Bohol chapter in undertaking essential office improvements 

 Enrol all volunteers involved in implementation to the IFRC global 
insurance for volunteers to complement the local insurance by PRC 

 Provide two warehouse tents (Rubb or Wiik halls) and three water 
bladders tanks with tap stands 

 Using IFRC technical personnel, support efforts aimed at developing the 
finance management and logistics capacity of the Bohol chapter 

 
Progress 
PRC’s local Bohol chapter has been supported by IFRC since the earthquake. Headed by a field delegate, who 
was recruited days after the earthquake, the Bohol earthquake operation team now has two field officers, one 
reporting and communications officer, one logistics officer, one finance/administrative assistant, one project 
engineer and two drivers.  They complement human resource needs as interventions have shifted from relief to 
early recovery. About 200 PRC volunteers have also been mobilised and trained, of whom 100 participated in relief 
distributions, 105 in health interventions and 45 (part of relief) are part of the shelter team to augment the operation 
of the chapter. Even with the slowing flow of donations as humanitarian response focus has shifted to the Typhoon 
Haiyan operation, PRC, with the support of IFRC, continues to work in the quake-affected areas.  Relief 
distributions have been completed. Assessments, in parallel with revalidation, are ongoing for early recovery 
interventions. With this gigantic task, recruitment of more volunteers will be facilitated to complement the existing 
pool of staff for the early recovery programme.      
 
As the Bohol chapter office of PRC also suffered minor damage from the earthquake, IFRC will support the repair 
of the building. After being surveyed by an engineer, the building was deemed to have structural integrity and will 
be renovated in June. The IFRC team will move into the same building once the renovation is completed.  This will 
facilitate faster coordination and movement of resources. Two land cruisers have since been utilised for the 
operation after the earthquake. For future operations and to aid faster disaster response, procurement of vehicles 
for the local chapter is being facilitated. An operations centre for the earthquake response operated on a daily basis 
with staff in charge of relief, health and shelter also operating on a similar basis. Necessary office supplies and IT 
equipment have been provided to PRC’s Bohol chapter. 

 

 Logistics  
 

During the relief phase, professional logistics support to the operation has been provided to the PRC in accordance 
with IFRC standards, procedures and processes. Activities included:   

 Coordinating within IFRC and PRC programme managers and zone logistics unit (ZLU) in Kuala Lumpur for 
timely and cost-efficient sourcing options for items required in the operation. A mobilization table was launched 
in that regards. 

 Coordinating mobilisation of goods and reception of incoming shipments. The IFRC in-country logistics team 
supported PRC by facilitating the immediate release of pre-positioned stocks and organizing transportation of 
items to affected areas 

 Utilising existing warehousing facilities and vehicles for storage and efficient dispatch of goods to final 
distribution points. The team also helped the National Society secure a warehouse in Tagbilaran City for 
proper storage and onward forwarding of supplies to distribution sites 

 Ensuring that local procurement of goods, services and transport is in line with IFRC procurement standards 
and procedures. In preparation for the recovery phase, the logistics team undertook a mapping of suppliers 
and contractors to support the rehabilitation of water, sanitation and health facilities. The team is now ready to 
support local procurement of items needed for recovery interventions as soon as requisitions are submitted. 

 
 

 Communications – advocacy and public information 
 

Public communications 
Communications is an important element in this operation for it will bridge information towards target audience such 
as media and donors for public awareness. Six months after the earthquake, a story entitled “The struggle to 
recover six months on from the Bohol earthquake”, together with images and a video, were published on IFRC’s 
website (www.ifrc.org). The emergency appeal for the Bohol earthquake operation can also be accessed from this 
website.   

http://www.ifrc.org/news-and-media/news-stories/asia-pacific/philippines/the-struggle-to-recover-six-months-on-from-the-bohol-earthquake-65662/
http://www.ifrc.org/news-and-media/news-stories/asia-pacific/philippines/the-struggle-to-recover-six-months-on-from-the-bohol-earthquake-65662/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/in-pictures-six-months-on-from-the-bohol-earthquake-shelter-support-is-critical/
https://www.youtube.com/watch?v=MT2MUIMf41A
http://www.ifrc.org/
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Beneficiary communications 
PRC, through IFRC, ensures that the needs of people affected by the earthquake will be heard and addressed.  A 
radio programme with Bohol Chronicle, a local radio station, will be aired when agreements have been finalised 
between them and PRC. The segment will facilitate the information dissemination and gather feedback from the 
expected audience. Since communication is a two-way process, a phone hotline at the radio station will be 
available for people to air their comments and reactions. Aside from these initiatives, community-level feedback 
gathering have been initiated, in part through BRCs, to have a series of focus group discussions within barangays 
where the National society operates.      
 
   

   

 

Contact information 

For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila (phone +63 2 336 8622):  

o Marcel Fortier, head of delegation; email: marcel.fortier@ifrc.org  

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  

o Naoki Kokawa, Acting Head of Operations; email: naoki.kokawa@ifrc.org  

o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org;  

(mobile: +6012 2307 895) 

o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org 

o Patrick Fuller, communications manager, email: patrick.fuller@ifrc.org  

o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);   

email: peter.ophoff@ifrc.org 

 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

 
 



Click here 

1. Financial statement 

2. Return to the title page 
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mailto:naoki.kokawa@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
 

 

 

IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 7,728,976 7,728,976

B. Opening Balance

Income
Cash contributions
American Red Cross 325,762 325,762
Austrian Red Cross 166,922 166,922
British Red Cross 144,950 144,950
Danish Red Cross (from Danish Government*) 100,000 100,000
Japanese Government 375,073 375,073 78,154
Japanese Red Cross Society 500,000 500,000
Norwegian Red Cross 87,850 87,850
Red Cross of Monaco                               24,435 24,435
Swedish Red Cross 694,857 694,857
Switzerland - Private Donors 200 200
The Canadian Red Cross Society 16,828 16,828
The Canadian Red Cross Society (from Canadian
Government*) 210,760 210,760

The Netherlands Red Cross (from Netherlands
Government*) 258,558 258,558

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 52,515 52,515

The Republic of Korea National Red Cross (from Red
Cross Society Democratic People's Rep.of Korea*) 50,000 50,000

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 3,009,709 3,009,709 78,154

C. Total  Income  = SUM(C1..C4) 3,018,971 3,018,971 78,154

D. Total  Funding = B +C 3,018,971 3,018,971 78,154

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Australian Red Cross 8,789 8,789
C2. Inkind Goods & Transport 8,789 8,789

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 3,018,971 3,018,971 78,154
E. Expenditure -1,595,125 -1,595,125
F. Closing Balance = (B + C + E) 1,423,846 1,423,846 78,154

Other Income
Programme & Services Support Recover 473 473
C4. Other Income 473 473

Selected Parameters
Reporting Timeframe 2013/10-2014/04 Programme MDRPH013
Budget Timeframe 2013/10-2015/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH013 - Philippines - Central Visayas Earthquake
Timeframe: 18 Oct 13 to 31 Mar 15
Appeal Launch Date: 24 Oct 13

Interim Report

Interim Report Prepared on 05/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 7,728,976 7,728,976
Relief items, Construction, Supplies
Shelter - Relief 605,000 755,553 755,553 -150,553

Shelter - Transitional 1,675,000 1,675,000

Clothing & Textiles 226,000 157,037 157,037 68,963

Water, Sanitation & Hygiene 617,500 95,606 95,606 521,894

Medical & First Aid 20,000 20,000

Utensils & Tools 60,000 45,935 45,935 14,065

Other Supplies & Services 130,000 6,660 6,660 123,340

Cash Disbursment 1,400,000 1,400,000

Total Relief items, Construction, Supp 4,733,500 1,060,790 1,060,790 3,672,710

Land, vehicles & equipment
Vehicles 64,000 64,000

Computers & Telecom 31,000 14,107 14,107 16,893

Total Land, vehicles & equipment 95,000 14,107 14,107 80,893

Logistics, Transport & Storage
Storage 36,000 28,807 28,807 7,193

Distribution & Monitoring 216,000 10,184 10,184 205,816

Transport & Vehicles Costs 166,300 59,208 59,208 107,092

Logistics Services 60,000 36,521 36,521 23,479

Total Logistics, Transport & Storage 478,300 134,720 134,720 343,580

Personnel
International Staff 574,750 138,906 138,906 435,844

National Staff 172,600 20,462 20,462 152,138

National Society Staff 126,000 3,155 3,155 122,845

Volunteers 105,070 7,156 7,156 97,914

Total Personnel 978,420 169,678 169,678 808,742

Consultants & Professional Fees
Consultants 106,750 25,949 25,949 80,801

Professional Fees 10,000 2,642 2,642 7,358

Total Consultants & Professional Fees 116,750 28,590 28,590 88,160

Workshops & Training
Workshops & Training 110,000 1,364 1,364 108,636

Total Workshops & Training 110,000 1,364 1,364 108,636

General Expenditure
Travel 94,592 12,769 12,769 81,823

Information & Public Relations 48,000 27,405 27,405 20,595

Office Costs 37,050 6,231 6,231 30,819

Communications 37,250 4,555 4,555 32,695

Financial Charges 36,000 7,001 7,001 28,999

Other General Expenses 341,870 305 305 341,565

Shared Office and Services Costs 150,522 16,230 16,230 134,292

Total General Expenditure 745,284 74,498 74,498 670,786

Operational Provisions
Operational Provisions 3,959 3,959 -3,959

Total Operational Provisions 3,959 3,959 -3,959

Indirect Costs
Programme & Services Support Recover 471,722 96,603 96,603 375,119

Selected Parameters
Reporting Timeframe 2013/10-2014/04 Programme MDRPH013
Budget Timeframe 2013/10-2015/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH013 - Philippines - Central Visayas Earthquake
Timeframe: 18 Oct 13 to 31 Mar 15
Appeal Launch Date: 24 Oct 13

Interim Report

Interim Report Prepared on 05/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 7,728,976 7,728,976
Total Indirect Costs 471,722 96,603 96,603 375,119

Pledge Specific Costs
Pledge Earmarking Fee 10,416 10,416 -10,416

Pledge Reporting Fees 400 400 -400

Total Pledge Specific Costs 10,816 10,816 -10,816

TOTAL EXPENDITURE (D) 7,728,976 1,595,125 1,595,125 6,133,850

VARIANCE (C - D) 6,133,850 6,133,850

Selected Parameters
Reporting Timeframe 2013/10-2014/04 Programme MDRPH013
Budget Timeframe 2013/10-2015/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH013 - Philippines - Central Visayas Earthquake
Timeframe: 18 Oct 13 to 31 Mar 15
Appeal Launch Date: 24 Oct 13

Interim Report

Interim Report Prepared on 05/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 7,728,976 3,018,971 3,018,971 1,595,125 1,423,846 78,154

Subtotal BL2 7,728,976 3,018,971 3,018,971 1,595,125 1,423,846 78,154
GRAND TOTAL 7,728,976 3,018,971 3,018,971 1,595,125 1,423,846 78,154

Selected Parameters
Reporting Timeframe 2013/10-2014/04 Programme MDRPH013
Budget Timeframe 2013/10-2015/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH013 - Philippines - Central Visayas Earthquake
Timeframe: 18 Oct 13 to 31 Mar 15
Appeal Launch Date: 24 Oct 13

Interim Report

Interim Report Prepared on 05/Jun/2014 International Federation of Red Cross and Red Crescent Societies
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