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Emergency appeal n° MDRPH014 
GLIDE n° TC-2013-000139-PHL 
Operation update n° 10 – one-year consolidated report 
23 December 2014 

 
 Period covered by this Operation Update: 8 November 2013 to 30 November 2014  
Appeal target (current): CHF 99.88 million 
Appeal coverage: To date, 87 per cent covered (hard pledges), with more pledges under processing.  

 

  
A year after: (clockwise from top left): examples of achievements with core shelter built in Leyte;  Roof  being put 
in place in Cebu;  Livelihood programme in Cebu; Child Hygiene and Sanitation Transformation conducted, Leyte.  

(Photos: Kate Marshall/IFRC, Cheryl Gagalac/IFRC, PRC/IFRC, Hubert Quijano/PRC) 
 

 

Appeal history: 

 30 July 2014: A further revision of the emergency appeal was launched, seeking CHF 99.88 million to support 
100,000 households (500,000 people) through December 2016. 

 16 January 2014: A revision of this emergency appeal was launched for CHF 126.2 million to support 100,000 
families (500,000 people) over 24 months. 

 12 November 2013: An emergency appeal was launched on a preliminary basis for CHF 72.3 million to support 
100,000 families (500,000 people) over 18 months. 

 8 November 2013: CHF 475,495 was allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to support 
the Philippine Red Cross in delivering assistance to those affected and undertake initial needs assessments in the 
affected areas. 

Emergency appeal operation update 

Philippines: Typhoon Haiyan 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20101&record=2&last=212
http://adore.ifrc.org/Download.aspx?FileId=62160
http://adore.ifrc.org/Download.aspx?FileId=62160
http://www.ifrc.org/docs/Appeals/13/MDRPH014rea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH014pea.pdf
http://adore.ifrc.org/Download.aspx?FileId=51356
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Summary:  
It has been more than a year now since Typhoon Haiyan first made landfall in the Philippines on 8 November 2013. Since 
then, the Philippine Red Cross (PRC), working together with the International Federation of the Red Cross and Red 
Crescent Societies (IFRC), and Partner National Societies that deployed international disaster response tools, has 
reached hundreds of thousands of people with various forms of assistance within this emergency appeal and recovery 
plan. Response activities during the relief phase of the operation helped reach at least 160,700 families with non-food 
household items, nearly 50,000 households with unconditional cash grants and 109,587 with emergency shelter 
materials. About 6.3 million litres of safe water were produced and distributed to affected people, 48,000 people were 
reached with sanitation interventions, and another 55,000 with hygiene promotion activities. Emergency health units and 
mobile clinics saw the provision of essential health services to 5,300 patients and 1,855 Red Cross volunteers and 
community health workers attended various health training sessions.  
 
Careful planning with a focus on sustainability, preparedness, strengthening of PRC and of community capacity has been 
the hallmark of the recovery phase of this operation. As of the end of November 2014, up to 1,227 core shelters with 
latrines had been completed. Meanwhile, 16,352 households had received shelter repair assistance. All beneficiary 
households received orientation on safer shelter. Under livelihoods, almost 25,000 households had received conditional 
cash grants to obtain inputs for restarting or enhancing their livelihoods. All these achievements were made with the 
support and advice of 285 barangay (or village) recovery committees established in respective locations.  
 
Rehabilitation work on sanitation facilities of five schools in Leyte, used as evacuation centres, is now underway while 630 
students and school personnel have participated in hygiene promotion activities utilizing the child hygiene and sanitation 
transformation (CHAST) methodology. Overall, at least 19,535 school-going children have participated in PRC-led 
hygiene promotion activities. In the health sector, rehabilitation of 14 of the 20 health facilities targeted has commenced, 
following a meticulous process of coordination, selection, technical evaluation, and legal agreements between the local 
authorities and the implementing parties. The procurement of medical equipment for these facilities is also in progress. 
 
All the recovery interventions have provided the opportunity for hands-on application of training for PRC staff and 
volunteers. Among these, 58 have been involved in livelihood programming, and technical training throughout all the 
related sectors. 
 
The revised plan of action continues to guide all recovery interventions supported by this appeal while sectorial targets 
continue to be revised in adaptation to available human, material and financial resources.  Contributions received to date 
have brought the appeal coverage to 87 per cent in hard pledges, with some more pledges being processed. Details on 
donor contributions can be seen here. For queries, please contact the resource mobilization and relationship 
management team at the Asia Pacific zone office. The financial report for the period covered is also available at the end 
of this report.  
 

On behalf of Philippine Red Cross, IFRC would like to thank all partners and donors for their invaluable support 
towards this operation.  
 

The situation 
Identified as one of the most powerful typhoons ever recorded, Typhoon Haiyan (locally known as Yolanda) struck Central 
Philippines on Friday 8 November 2013. Its passage caused a massive humanitarian impact across the Visayas region 
due to a combination of powerful winds, heavy rain and tsunami-like storm surges, which destroyed coastal villages and 
towns. A state of national calamity was declared by the Philippine government on 11 November 2013, while the Inter-
Agency Standing Committee (IASC) categorized a level-3 disaster, requiring global mobilization and response. 
 
For a while, infrastructural damage blocked off access to affected communities. Roads, airports and seaports were either 
made inaccessible or badly damaged, delaying relief assistance and needs assessments by weeks in some areas. The 
Philippine National Disaster Risk Reduction and Management Council (NDRRMC) reported an overall 16.08 million 
people (some 3.4 million families) affected by the typhoon with 6,300 fatalities, 4.1 million people displaced and 1.14 
million houses damaged. 
 
Since the typhoon struck, the Philippines has continued to contend with other hydro-meteorological and geological events 
such as minor earthquakes, floods, tropical storms and the threat of volcanic eruption. Some of these have occurred in 
areas where communities are still recovering from Typhoon Bopha of December 2012, the earthquake that struck Central 
Visayas in October 2013 and Typhoon Haiyan itself. Typhoon Hagupit, which struck the Philippines on 6 December 2014, 
also swept through the areas affected by Haiyan, bringing secondary effects in some of the communities still recovering 
from Haiyan.  
 

http://adore.ifrc.org/Download.aspx?FileId=62159
http://www.ifrc.org/docs/appeals/Active/MDRPH014.pdf
mailto:nathan.rabe@ifrc.org
http://adore.ifrc.org/Download.aspx?FileId=62423
http://adore.ifrc.org/Download.aspx?FileId=67431
http://adore.ifrc.org/Download.aspx?FileId=67431
http://www.ifrc.org/docs/Appeals/14/MDRPH016dref131214.pdf
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Coordination and partnerships 
PRC continues to take the lead in Red Cross Red Crescent Movement coordination supported by IFRC in accordance 
with the Movement-wide operational framework

1
.  

 

Movement Coordination 
Pursuant to the Movement-wide operational framework, coordination meetings are held every two weeks at the PRC 
national headquarters, and weekly at the various field locations. Technical working groups for the different programme 
sectors have been established and technical guidelines, produced for the sectors of shelter and settlements; livelihoods; 
health; water and sanitation; education; and, disaster risk reduction are now approved.  
 
Partner National Societies, in support of PRC, report significant progress in this phase of the recovery operation, with 
challenges being discussed and resolved as needed. Progress has been made in the documenting of PRC standard 
operating procedures to support partners’ financial, logistics and human resource needs and protocols agreed for the 
secondment of staff to PRC, and cost-sharing between partners. 
 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through its participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC); (ii) the provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units 
defined in the Disaster Risk Reduction and Management act from 2010. 
 
PRC participates in NDRRMC meetings – including at provincial, municipal and barangay levels – and coordinates with 
the Department of Social Welfare and Development (DSWD) and the Department of Health, among other departments.  
 
Inter-agency coordination 
At country level, PRC and IFRC participate in Humanitarian Country Team (HCT) forums, held both during disasters and 
non-emergency times. PRC and IFRC are involved in relevant Cluster information sharing, planning, and analysis at all 
levels while IFRC supports PRC’s coordination efforts through representation in other relevant Clusters as required. 
Regionally, the Asia Pacific IFRC zone office participates in regional Inter-Agency Standing Committee (IASC) meetings, 
while globally, IFRC took part in the IASC Principles and Emergency Director meetings on the Philippines. 
 
Shelter Cluster 
With the announcement by the Government that the humanitarian phase of the response had ended in July, the Shelter 
Cluster evolved into the Humanitarian Shelter Working Group (HSWG). Since then, shelter partners’ responses have 
integrated their activities between two of the Government’s Office of the Presidential Assistant for Rehabilitation and 
Recovery (OPARR) clusters, namely the Social Services Cluster and the Resettlement Cluster. The IFRC coordination 
team has continued to support DSWD in the coordination of humanitarian shelter agencies and the transition into the 
Social Services Cluster. The HSWG has been working with national authorities to create a National Strategic Advisory 
Group to ensure cohesion between the two clusters and provide a national ‘think tank’ on post-disaster shelter needs, 
responses, and gaps. 
 
Over the past year, shelter agencies have collectively provided 571,200 households with emergency shelter (tents and 
tarpaulins). Since June 2014, the focus has been very much on recovery. To date, shelter agencies have provided 
support to self-recovery through the provision of durable roofing solutions to 210,000 households. Current agency 
planning figures suggest that approximately 360,000 households will receive a durable self-recovery shelter solution, with 
some programmes running until mid-2016. 
 
The Shelter Cluster’s information management has placed its primary focus on the provision of a comprehensive 
database (and corresponding mapping) which was modified in August to focus on recovery as opposed to emergency 
activities. Since February, this database has consistently reported activities down to the barangay level. Furthermore, the 
HSWG has also produced an analysis of the shelter recovery response, which shows that 70 per cent of the overall 
shelter recovery response has been made through the provision of shelter repair kits (varying in values of PHP 5,000 to 
PHP 40,000). The analysis highlights the need for an increased focus on technical assistance, training, awareness 
raising and communication around Building back safer to support the households in their self-recovery. 
  
Technical documentation provided by the Shelter Cluster has been substantial over the past year. Agencies and 
government counterparts have participated in the development of the 8 Key Build Back Safer messages

2
 as well as the 

                                                           
1
 For more detailed information on the Movement-Wide operational framework, refer to Operations update no. 7 – six-month consolidated report here. 

2
 produced in English, Akeanon, Hiligaynon, Waray, Cebuano, and Tagalog 

http://adore.ifrc.org/Download.aspx?FileId=61489
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development of the Recovery Shelter Guidelines that advocate for the prioritization of permanent solutions, with 
adherence to key principles, and parameters around safety, adequacy, appropriateness and accessibility, where 
possible. Additionally, as a means of knowledge management, frequently asked technical questions as well as a 
comprehensive technical document index have been put together and shared with all shelter and government partners. 
 
Advocacy by the HCT, with significant support from the Shelter Cluster, towards the Government of the Philippines has 
resulted in the amending of the Government’s advice on its proposed policy on the imposition of a 40m no-dwelling zone 
in the typhoon-affected areas. This has now resulted in a Government joint memorandum being issued in November 
2014 outlining what can and cannot be provided in low, moderate and high risk zones. The Shelter Cluster has also led 
advocacy initiatives around material quality, temporary settlement standards and equitability of assistance. 
  

Funding 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
As of 30 November, total funding received is CHF 80 million. There is an overall funding gap of CHF 12 million for 
sectors, including shelter, health, health and care, beneficiary communication and community-based disaster risk 
reduction. The contribution of un-earmarked funding is very welcome and highly encouraged in support of this appeal 

 
Red Cross and Red Crescent action 
 

Overview 

The objectives undertaken during the relief phase of the operation which include distribution of relief items, unconditional 
cash grants, emergency shelter repair assistance and emergency safe water provision were completed in the first months 
of this year. (Detailed information in previous updates here) 
 
Among the achievements under the ongoing recovery plan for Haiyan, up to the end of November 2014:  
 

 1,227 core shelters, with latrines, have been built through beneficiary household and community participation; 

 16,352 households have received shelter repair assistance comprising 10 corrugated galvanized iron (CGI) 
sheets and conditional cash grants worth PHP 10,000, delivered in two instalments;  

 All households under the shelter programme have been provided with orientation/awareness on safer shelter; 

 24,865 households have restarted their livelihoods means after receiving cash grants worth PHP 10,000;  

 285 barangay recovery committees (see annex 1) have been established and have monitored/advised in the 
implementation of interventions, being key in the beneficiary selection process, (see annex 2) for example.  

 Water and sanitation facilities in five schools, used as evacuation centres and presently undergoing rehabilitation. 

 638 students and school personnel have taken part in hygiene promotion activities implemented using the child 
hygiene and sanitation transformation (CHAST) methodology; 

 Rehabilitation of 14 of 20 selected health facilities has started; 

 Up to 58 PRC chapter staff/volunteers benefitted from practical training in livelihood programming;  

 Technical training and skill building continues to be carried out in all sectors with PRC staff and volunteers 
together with IFRC and partners. 

 
More details of progress within each sector can be found below. 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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Progress towards outcomes  
 

1.Relief (food, non-food and unconditional cash) 

Outcome Output 

Outcome 1: Essential 

household needs of typhoon-
affected households are met. 

Output 1.1: 100,000 affected households have access to appropriate food rations and 

essential non-food items to meet immediate needs 

Output 1.2: 45,000 affected households provided with unconditional cash grants to meet 

immediate needs. 

 
The distribution of food rations, non-food items and unconditional cash grants was completed by April 2014, covering 
the provinces of Cebu, Leyte, Panay and Palawan. The outputs and outcome have been fully attained. Supported 
through the IFRC appeal, 160,727 affected households were reached with relief items and 49,844 households with 
unconditional cash grants. Overall feedback from the recipient households was highly positive, while the capacity of 
PRC staff and volunteers in organizing and facilitating relief distributions and cash transfers has been enhanced 

 

Distribution of non-food items (NFI) under the Typhoon Haiyan operation as of 30 April 2014 

 
              * Including households which received partial sets of non-food items.  
                NB. Distribution of emergency shelter items listed separately  

 

                                                           Distribution of unconditional cash grants as of 30 April 2014 
 

Province IFRC Movement 

Aklan 3,879 3,879 

Antique 4,045 5,120 

Capiz 7,019 8,939 

Iloilo 10,362 12,377 

Leyte 19,866 26,558 

Leyte (Ormoc City) 4,673 4,673 

North Cebu - 2,506 

Palawan - 2,000 

Samar/Eastern Samar - 29,600 

TOTAL* 49,844 95,652 

  
                             * All numbers denote beneficiary households. Distributions by German Red Cross, Swiss Red Cross,  
                               Netherlands Red Cross and ICRC are included in the overall Movement figures. 

 
 

Chapter 
Target 

Households 
(HH) 

HH 
Reached* 

NFI 
Items 
Total 

Emergency items Health items 

Blankets 
Sleeping 

mats 

10L 
Jerry 
cans 

20L 
Jerry 
cans 

Kitchen 
sets 

Hygiene 
kits 

Mosquito 
nets 

Aklan 8,000  18,706  103,919  28,297  27,149  15,218  2,036  581  9,696  20,942  

Antique 5,000  15,810  77,721  13,943  15,639  14,146  5,387  0  6,591  22,015  

Capiz 14,000  28,680  155,865  41,897  34,723  24,143  5,088  0  18,434  31,580  

Cebu 10,000  10,193  76,326  19,244  19,244  1,928  7,846  0  9,730  18,334  

Iloilo 11,000  15,572  75,009  15,412  15,436  13,056  7,180  887  11,860  11,178  

Leyte 37,500  54,584  308,564  63,643  60,038  64,077  11,654  0  36,935  72,217  

Leyte 
(Biliran) 

2,000  1,553  6,502  1,857  1,856  1,861  0  0  928  0  

Ormoc 10,500  11,618  37,474  6,882  6,422  10,650  1,563  1,085  5,694  5,178  

Palawan 2,000  4,011  19,446  5,304  5,304  4,120  0  0  1,344  3,374  

Total** 100,000  160,727  860,826  196,479  185,811  149,199  40,754  2,553  101,212  184,818  
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The distribution of emergency shelter items – including tarpaulins, tents and shelter toolkits – was also completed by 
April 2014. Under this appeal, an estimated 109,587 households were assisted in the provinces of Aklan, Antique, 
Capiz, Cebu, Iloilo and Leyte.  
 

Distribution of shelter items as of 30 April 2014 
 

Chapter 
Target 

Households 
Overall shelter 

items distributed 

Shelter items by type 

Tarpaulin Tent 
Shelter tool 

kit 

Aklan 8,000 12,899 9,002 210 3,687 

Antique 5,000 10,646 7,517 337 2,792 

Capiz 14,000 23,296 16,341 290 6,665 

Cebu 10,000 10,950 7,856 3 3,091 

Iloilo 11,000 14,410 11,127 0 3,283 

Leyte 37,500 61,724 48,659 693 12,372 

Leyte (Biliran) 2,000 1,553 928 625 0 

Ormoc 10,500 20,522 15,947 0 4,575 

Palawan 2,000 2,727 1,937 0 790 

TOTAL 100,000 158,727 119,314 2,158 37,255 

 
 
Relief interventions have been concluded with detailed information provided in previous operations updates. As such, 
this section and the previous one will not be included in future updates.  
 
 

 
 
Shelter recovery interventions under the revised plan of action seek to ensure that 24,000 typhoon-affected households 
have rebuilt or repaired their homes to be better and safer. 
 

 
 
 

2.Emergency shelter  

Outcome Output 

Outcome 2: The immediate 

shelter needs of the target 
population are met 

Output 2.1: Emergency shelter assistance is provided to 100,000 households affected by the 

typhoon. 

3.Shelter repair and rebuilding (anticipated to be completed by December 2016) 
 

Outcome Output 

Outcome 3: Affected 

households have 
recovered safer shelter 
and gained awareness, 
knowledge and skills to 
improve resilience to 
future shocks 

Output 3.1: 15,000 affected households whose houses were damaged have repaired or 

retrofitted back better 

Output 3.2: 9,000 affected households whose houses were destroyed have built core shelters 

that have improved physical durability to hazards 

Output 3.3: Orientation/awareness raising sessions on safer shelter provided to at least 24,000 

households in target communities 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=62159
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Specifically, the support being delivered consists of two types:  
 

 Core shelter assistance, comprising half-concrete-half-timber shelters with attached latrine and septic tank; and, 

 Shelter repair assistance, comprising corrugated galvanized iron (CGI) sheets and conditional cash grants. 
Under this option, each selected beneficiary household receives ten CGI sheets and cash of PHP 10,000 given 
in two instalments of PHP 6,000 and PHP 4,000 respectively. 

 

 Progress made in shelter recovery, as of end-November 2014 

 

 
* Under shelter repair assistance, IFRC worked together with the German Red Cross in areas not covered by this appeal, in order to facilitate a wider 

and more rapid response. In this joint venture to further support shelter repair, IFRC provided the CGIs, and German Red Cross provided the cash 
component to 5,000 beneficiary households.  

 
In the recovery plan of action, the target for shelter repair assistance was set at 15,000 households. However, a further 
3,900 households have since been added to the target, bringing the new target for shelter repair assistance to 18,900 
households. This increase considered the serious need for shelter repair among affected communities and was made 
possible from savings made on the cost of materials under the core shelter component. Provision of shelter repair 
assistance continues in pursuit of the new target. The increase in the number of target households will be reflected in 
the revised recovery plan of action that is set to be issued during the first half of 2015. 
  
Development of appropriate house designs 
 
There were several factors to consider in the design of houses in these different areas, including: 
 

 Compatibility with build back better and safer construction techniques; 

 Appropriateness to cultural norms of the communities; 

 Availability of suitable and acceptable construction materials and skilled human resources; 

 Practical habitable designs suitable to the terrain and climate conditions of the area. 
 
These factors were established with extensive consultation with all stakeholders involved, especially the beneficiary 
communities. Prior to any action being taken, beneficiary mobilization and sensitization was carried out with the selected 
beneficiary household members and the barangay recovery committee. Beneficiary feedback was used to inform any 
alterations made to the design and other key aspects of design and implementation.   
 
 

Province/ 
municipality 

# Target 
barangays 

Beneficiary households 

Shelter repair assistance received Core shelter 

Identified 
households 

CGIs 1st cash 
instalment 

Full shelter 
repair 

assistance* 

Identified 
household

s 

Houses 
completed 

Under 
construction 

Leyte Barugo 34 1,734 1,155 1,689 1,155 804 206 5 

San Miguel 10 602 In progress  598 In progress  248 In progress  In progress  

Carigara 9 377 In progress 374 In progress 411 In progress In progress 

Tabontabon 16 1,237 1,130 1,100 In progress 833 471 17 

Dagami 19 1,349 In progress  1,265 In progress 389 35 19 

Burauen 15 761 In progress 754 In progress 241 In progress  In progress  

Tunga 2 93 In progress 91 In progress 28 In progress In progress 

Pastrana 9 

No shelter repair assistance planned 

412 In progress In progress 

Santa Fe 9 731 In progress In progress 

Palo 4 429 In progress    In progress 

La Paz 7 286 In progress In progress 

Cebu San Remigio 27 2,965 2,916 2,810 1,856 1,375 169 76 

Panay Aklan 48 3,109 2,997 2,875 1,861 730 190 52 

Capiz 30 2,911 2,911 2,908 2,907 1,035 76 66 

Antique 47 3,613 3,613 3,598 3,574 983 80 64 

TOTAL 286 18,751 14,722 18,062 11,353  8,935 1,227 299 
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   “Thank you for everything you have done for us” is the sentiment this family shared in front of their  
newly-built home supported by PRC/IFRC in Barugo, Leyte (Photo: Kate Marshall/IFRC) 

 
 
The necessary sense of ownership and practical involvement of the beneficiary households and indeed, the community 
at large was also addressed through a number of implementation modalities, such as: 
 

 The extensive consultative process throughout the design and construction phases; 

 The use of sweat equity wherein the beneficiary household members are directly/indirectly involved in 
the construction of their own house; 

 The distribution of food vouchers to help cover the cost of the household’s alimentary needs during their 
engagement in building their houses - an incentive for direct beneficiary participation in construction. 

 
Following consultation with the beneficiaries and other stakeholders, the selected design for the core shelter houses 
built under this IFRC appeal was a half-timber, half-concrete design with an attached latrine and septic tank. Beneficiary 
feedback during consultations also indicated that different types of food were needed for households. This feedback 
was taken into account through the distribution of food vouchers to the households involved. 

 
The holistic approach of the recovery operation also seeks to boost the local economy and enhance local income 
generation when possible. Where available, construction materials are procured locally in order to help livelihoods. This 
has not always been possible, however, given the inadequate quality of materials such as lumber and corrugated iron 
sheets locally found. While considerable effort has been made to identify suppliers of quality materials, procurement has 
been made internationally where needed, and shipped in batches to the Philippines with assistance from the IFRC 
logistics units based in the Philippines and Kuala Lumpur. The local procurement and delivery of other good quality 
building supplies are already in the pipeline. For materials which have already arrived, allocation and delivery to 
distribution and construction sites is ongoing. 

 
Identification and engagement of skilled workers to assist in building core shelters 
To date, carpenters and masons have been provided with orientation and trained in build back safer and better 
techniques. They have also carried out construction on core shelter houses in the various barangays across the 
provinces of Aklan, Antique, Capiz, Cebu and Leyte.  
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The carpenters and masons are not beneficiaries themselves but are 
paid workers who provide specific skilled technical labour in the 
construction of core shelters

3
. Individual teams for building generally 

consist of five members, including one carpenter, one mason, and 
three general workers (including members of the beneficiary 
households who may or may not be skilled in construction 
techniques). One team is anticipated to complete one core shelter 
within 12 days, depending on weather conditions and immediate 
availability of materials. 
 
Building back safer and better awareness 
Before shelter construction began, training and awareness sessions 
on the participatory approach for safe shelter awareness (PASSA), 
were held for PRC staff and volunteers as well as representatives 
from NGOs and UN agencies. Two training sessions were held. The 
first session, between 17 and 21 March, constituted a training of 
trainers (ToT) and was attended by 40 PRC staff. The second 
session, between 24 and 28 March, was an orientation workshop, 
attended by 35 partners including more than 10 representatives from 
NGOs and UN agencies. The training sessions are mandatory in the 
preparation of both field staff, workers and beneficiaries to ensure 
build back better and safer techniques are used. 

 
 
Sanitation at home: Each core shelter comprise sanitation. Among the 
first core shelter beneficiaries in Tabontabon, Florentina is grateful to the 
Red Cross that she has her own bathroom and private wash area. 
 (Photo: Cheryl Gagalac, IFRC) 

 
With IFRC technical support, PRC staff and volunteers continue to carry out awareness raising and training on building 
back better and safer techniques on-site with skilled workers, such as the carpenters and masons, as well as with 
unskilled workers and beneficiary household members. Guidance and monitoring are provided by IFRC and PRC 
personnel throughout the construction process. 
 
Training on warehousing for PRC staff and volunteers at their respective chapters continues to contribute towards 
building the skill development and capacity of the National Society in the field. Further skill building in core shelter 
monitoring methods, management and technical expertise is being explored and developed, and will be conducted as 
the shelter programme moves forward. 

 
Establishment of a modality that ensures beneficiary ownership and engagement in the building of their 
respective houses 
 
Consultation with the barangay community through the recovery committees, community members and beneficiary 
families themselves has been followed throughout the entire process.  
 
Beneficiary ownership of their individual houses is paramount in this intervention, and modalities through which this is 
being enhanced include consultation on the design of the house; the direct and practical involvement of household 
members in the actual building of the house; and, incentives to directly engage in the construction, facilitated by the 
distribution of food vouchers. These food vouchers cover the alimentary needs of the households while household 
members engage in construction activities. They are accepted at shops or supermarkets pre-determined by the PRC on 
mutual agreement and amount to a total value of PHP 3,850, distributed in two instalments.  

 
Challenges 
The shelter programme is highly contingent on the timely arrival of construction materials both in-country and 
internationally. Some factors are beyond the control of the teams, such as weather conditions and administrative 
requirements and can cause delay in implementation of the programme.  
 

                                                           
3 While the skilled labourers are paid, beneficiary workers receive food assistance to cover their food requirements during this time. (see food voucher 
distribution below)  
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Other challenges that the shelter programme has had to face include: 

 The scarcity of quality construction materials available locally, and delays in delivery that often create a domino 
effect on implementation activities; 

 The capacity of the volunteers which was greatly stretched in order to carry out activities across a large number 
of areas necessary for this intervention; 

 The gathering of a sufficient number of skilled human resources such as experienced qualified carpenters and 
masons; 

 The difficult access to certain locations either due to the remoteness of the place, or the lack of proper roads or 
transportation routes; 

 Land ownership issues that can be complicated and take time to resolve, especially in the case of households 
which have been affected by the typhoon but occupy land they neither own nor are legal tenants. These include 
people who occupy peripheral areas of public infrastructural land either temporarily and/or illegally. While PRC 
generally engages in helping households rebuild on their own or legally tenanted land, it also tries to assist 
these families where possible, through the provision of a shelter repair kit as a temporary measure. 

 
 
4.Livelihoods restoration and strengthening (anticipated to be completed by June 2015) 
 

Outcome Output 

Outcome 4: Livelihoods 

are restored among 
affected populations 

Output 4.1: 24,000 affected households have restored livelihoods after receiving working capital 

and inputs sufficient to resume activities 

Output 4.2: Community groups in 100 barangays have restored or diversified livelihoods after 

receiving working capital and inputs sufficient to resume activities 

Output 4.3: 200 youth are awarded scholarships, pursue vocational training and equipped with 

market-demand skills 

 
Key findings from recovery assessments undertaken showed livelihoods as one of the priority areas for intervention. 
Among the actions currently being conducted or prepared are household-level support, skills training and enterprise 
development for individuals, community-managed projects for overall community benefit, and institutional capacity 
building in livelihood recovery.  
 
In the recovery plan of action issued during July 2014, the target for household livelihood assistance was set at 24,000 
households. However, a further 2,000 households have since been added to the initial target, bringing the new target to 
26,000 households. This increase considered the serious need for livelihood assistance among affected communities. 
The increase in the number of target households will be reflected in the revised recovery plan of action that is set to be 
issued during the first half of 2015. 
 
As of end-November, PRC and IFRC had completed providing livelihood support to 24,865 beneficiary households. 
This phase of interventions was successfully conducted with the aid of 58 volunteers, five project assistants and one 
livelihood officer, supported by the Haiyan team at PRC national headquarters, chapter level and chapter administration 
and IFRC. Provision of livelihood support continues in pursuit of the new target. More details of the conditional cash 
grant coverage of this intervention are as follows: 

 
Details of the conditional cash grant coverage 

Province Municipalities Barangays Beneficiary households 

   Identified/with proposals  
Received 

1st instalment 
Received 
full grant 

Aklan 3 35 3,373 3,110 3,038 

Antique 4 44 4,425 4,384 4,360 

Capiz 4 46 4,159 4,121 4,117 

Cebu 1 27 4,136 4,106 4,031 

Leyte 12 133 9,584 9,507 9,319 

Total 24 285 25,677 25,228 24,865 
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The distributions help affected households kick-start their livelihoods and address overall long-term recovery and 
rehabilitation needs of affected communities. The modality for the household interventions is in the form of conditional 
cash grants up to PHP 10,000 per household. The Movement has expertise in conditional grant administration for early 
livelihood recovery, and this provides an opportunity for skills transfer to PRC staff and volunteers. PRC has carried out 
small-scale cash grant distributions before, but in the event of Haiyan, PRC staff and volunteers participated in larger 
distributions together with IFRC and Partner National Societies during the relief phase as well. 
 
 

 
 

Rebuilding lives and livelihoods: the little vegetable business is not only 
a means of income, but a symbol of hope for this family and its future. (Photo: PRC/IFRC) 

 
 
Under this intervention, prior to receiving their cash grants, all beneficiaries are required to present a proposal with 
details of their livelihood projects. Among the livelihood options chosen by beneficiary households to date, some 68 per 
cent prefer rearing livestock and poultry, followed by 8.6 per cent with agricultural work, and 6.8 per cent with sari-sari 
stores (community retail stores). Other livelihood options proposed by community members include activities in fishery, 
small enterprises, and small-scale trade ventures. The selection of approved proposals is made with the aid of the 
barangay recovery committee.  
 
Following distribution of the first instalment, monitoring is carried out by PRC chapter staff and volunteers on how the 
beneficiary households are using the grant. They provide guidance and advice where needed, as well as receive 
feedback from the recipients. In this way, the programme can be monitored and adjusted where necessary to ensure 
that the needs of each household are properly met. 
 

 
Vocational skills training and enterprise development 
The selection of individual youth for skills training and enterprise development is also made with the aid of the barangay 
recovery committees. These individual development activities will be conducted by accredited vocational institutes in 
training individual youth to garner marketable skills such as carpentry and welding, and provide them with a wider range 
of livelihood opportunities. 
 
This is the first time this model for training and development is being carried out as part of livelihood recovery in a 
disaster operation for the PRC/IFRC. As such, steps for this intervention are being taken meticulously and with a careful 
view as to its possible effects not only for the recipients of this support, but for the Red Cross as well. 
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A thorough assessment of community needs has been conducted, and modalities are being explored in order to ensure 
that: 

 The community’s longer-term needs are being suitably met through this form of livelihood support. 
This is addressed with the aid of the barangay recovery committee and community members;  

 The approach used through this modality maintains or supports the Red Cross in its role and 
autonomous standing. The IFRC and PRC have now established a common approach to be taken which 
addresses this need;  

 Appropriate institutions are selected to provide proper training that can be tailored to respective 
community needs. The location of these institutions is also a consideration as this will have an implication 
on access and cost per student. Institutions that can facilitate job placement for graduates are also being 
considered; 

 Candidates are being identified to correspond with appropriate motivation and aptitudes needed to 
pursue vocational skills to set up enterprises within their own communities. The candidates will be 
selected by the barangay recovery committees. Support for these individuals includes training in diverse 
skills and equipping them with tools and machinery required to pursue their project.  

 
Memorandums of Understanding are currently being finalized between the PRC and vocational skills training institutions 
working in collaboration under this programme. Other livelihood support interventions under this plan were also 
undertaken, wherein: 
 

 The IFRC supported the participation of four PRC staff in a community planning workshop in India. This 
workshop helped enhance the skills of these staff in community engagement, and provided tools to aid 
planning for community-based activities and interventions. 

 IFRC, PRC and Australian Red Cross worked together to prepare and develop an impact assessment 
survey for the household-level livelihood support programme. This survey was piloted at chapter level to 
Red Cross staff and volunteers in selected barangays, and is being further refined. 

 
Philippine Red Cross staff are helping to train volunteers and staff of field-based Partner National Societies in skills for 
household livelihood support, barangay committee partnerships and community engagement. Through carrying out 
these interventions, Philippine Red Cross staff and volunteers are able to partake in on-the-job training and practical 
exercises in livelihood programming. This also helps them strengthen their working relationships with beneficiary 
households and the community as a whole. 

 
Challenges 
Beneficiary selection consumes a considerable amount of time, even though aided with barangay lists of the most 
vulnerable. Due to weather conditions and personal commitments, there has been a shortage of volunteers required to 
carry out re-validation of needs (e.g. if other actors have already provided assistance to these households) as well as to 
orientate and prepare the communities for distribution. 
 
Preparations for the subsequent phases of the intervention are also ongoing. The team is monitoring the presence of 
other organizations in the target areas that are providing similar assistance, in order to avoid duplication of 
interventions. 
 

 
 
An overview of the water and sanitation activities and achievements during the relief phase supported by this appeal is as 
follows: 
 

5.Water, sanitation and hygiene promotion (anticipated to be completed by September 2016) 

Outcome Output 

Outcome 5: Risk of 

waterborne, water-related 
and vector-borne diseases in 
targeted communities is 
reduced 

Output 5.1: Access to safe water by target population in 20 schools and 20 barangays 

increased 

Output 5.2: Access to adequate sanitation facilities by target population in 20 schools and 

20 barangays increased 

Output 5.3: Knowledge, attitude and practice on safe water, sanitation and hygiene by target 

population in 20 schools and 20 barangays increased 
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Water and sanitation interventions as of 30 April 2014 

 

Red Cross 
teams 

Water Sanitation 

litres 
produced 

# 
interventions 

(e.g. taps, 
caps, repairs) 

latrines 
built 

people 
reached 

volume of 
debris 

removed 
(m

3
) 

# interventions 
(e.g. various 

repairs, 
support) 

people 
reached 
through 

interventions 

Emergency 
response units 
and response 
teams 

6,335,934 669 205 6,045 36 90 10,107 

PRC/IFRC     1,910  37,555 

TOTAL 6,335,934 669 205 6,045 1,946 90 47,662 

 
 
Capacity building activities were conducted with relief activities, and carried out by all ERU teams with PRC staff and 
volunteers. A snapshot of these training activities carried out during the relief phase is captured in the table below: 
 

Hygiene promotion activities as of 30 April 2014 

 

Red Cross teams 

Hygiene Promotion Vector Control 

# training 
sessions 

# PRC 
volunteers 

trained 

# activities 
held 

# people 
reached 

# PRC volunteers 
trained 

Emergency response 
units 

12 268 878 55,080 61 

PRC/IFRC   30 8,123  

TOTAL 12 268 908 63,203 61 

 
 
Now, in the recovery phase, water and sanitation interventions are a part of shelter activities, specifically as relates to the 
construction of core shelter with pour-flush latrines and septic tanks. At the end of this reporting period, in 
correspondence with core shelter construction, up to 1,227 latrines had been built. Cleaning campaigns, drainage 
rehabilitation and solid waste management in the target communities also help reduce environmental and health risks.  
 
In the effort to rehabilitate sanitation facilities in schools, which served as evacuation centers in Leyte, progress has been 
made in several elementary schools in Barugo municipality, including Abango, Amahit, Bukid, Can-isak and Pikas 
elementary schools. All of these five schools have also completed Step 1 of the programme which is using the child 
hygiene and sanitation transformation (CHAST) methodology, with three of them having completed Step 2 as well.  
 
The water and sanitation team also carried out orientation on these interventions with the principals and heads of school 
concerned. This orientation was held on Department of Education premises, and involved the presentation and discussion 

on the working drawings and technical specifications 
of the proposed construction objectives. The schools 
have agreed with PRC to give their full cooperation 
in monitoring both construction activities and quality 
of materials, as well as full acceptance of these 
interventions. 
 
 
 
                      
Environmental sanitation and the cleaning of debris in Leyte: 
Of all the areas hit, Leyte sustained the most damage by Typhoon 
Haiyan, especially in Tacloban City and coastal areas. A collective 
1,946 cubic meters of debris was removed from the community 
and household areas using payloaders and trucks supported by 
PRC, IFRC and partner national societies.     
 (Photo: PRC/IFRC) 
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The water and sanitation monitoring team also works in tandem with the shelter team to monitor the corresponding 
component in the building of core shelter. Some concerns that face the team in implementation of these interventions 
include: facilitating understanding and assurance among the barangay communities regarding the water and sanitation 
interventions, especially in the tapping of groundwater 
sources among neighbouring barangays; supervision of 
and collection of data, from the ongoing CHAST sessions 
at the schools; consistent monitoring of latrine 
construction in the five schools mentioned, and the run of 
wet windy weather that has affected the construction 
process at this time. 
 
 

 

 
 
 
 
 
 

 
 

 

6.Health and care (anticipated to be completed by June 2016) 

Outcome Output 

Outcome 6: The immediate and 

medium-term risks to the health 
of affected populations are 
reduced 

Output 6.1: Target population is provided with rapid medical management of injuries and 

diseases 

Output 6.2: Gaps in medical infrastructure of the affected population in 60 barangays filled 

Output 6.3: Community-based disease prevention, epidemic preparedness, and health 

promotion measures provided in 60 barangays 

Output 6.4: Mainstream and crosscutting psychosocial support provided in 60 barangays and 

five chapters 

 
Relief 
During the emergency phase, two basic health care emergency response units (ERUs) were deployed to support 
Philippine Red Cross in Cebu and Leyte. Overall, these units helped provide basic health care, in-patient hospital care 
primarily for new mothers and infants, surgery and intensive care when necessary, in lieu of the damaged local health 
facilities. These units also worked with the PRC in providing community-based preventive health and psychosocial 
support (PSS) activities with the local communities, as well as in supporting the repairs of the health facilities in their 
vicinity. Up to February 2014, the following were achieved with the support of these ERUs: 

 

Health services and capacity building provided with support of emergency response units (ERUs) as of 25 February 2014 
 

Medical care services 
Number of patients seen 

Training sessions 
Number of volunteers and community health workers 

Mobile clinic 
Rural 

health unit 
Basic health 

unit 

Acute 
watery 

diarrhoea 

Psycho-
social 

support  

Violence 
prevention 

Art therapy and 
stress 

management 

Community-
based health 

2,561 1,542 1,226 285 89 23 157 1,301 

 
Recovery 
Longer-term objectives of the health sector under this recovery phase seek to further enhance community resilience by 
reducing vulnerability and improving the health status of people affected by Typhoon Haiyan. Part of this is the 
rehabilitation and upgrading of 20 local health facilities, and the provision of corresponding medical supplies and 
equipment.  
 

Hygiene promotion in schools: along 
CHAST activities, the building of proper 
latrines, hand-washing facilities and 
lessons in hygiene promotion and disease 
prevention are helping to change the lives 
of school-going children. The Red Cross 
has also helped make schools designated 
as evacuation centres, safer by 
strengthening their structures.  
(Photo: Hubert Quijano/PRC) 

 

Hygiene promotion in schools: 

along CHAST activities, the building of 
proper latrines, hand-washing facilities and 
lessons in hygiene promotion and disease 
prevention are helping to change the lives 

of school-going children. The Red Cross 
has also helped make schools designated 

as evacuation centres, safer by 
strengthening their structures.  

(Photo: Hubert Quijano/PRC) 
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In addressing the gaps in medical infrastructure, health facilities have been identified and selected for rehabilitation and 
provision of equipment. To date, 20 of these have been selected in Aklan (2), Antique (1), Capiz (5), Cebu (6) and Leyte 
(6). PRC and IFRC have been working closely with local government units on tendering and finalizing contracts for work 
on the damaged health facilities. As of end-November, 14 of these contracts had been signed, and on-site work can now 
begin for the target facilities. The remaining contracts are currently being finalized.  
 
At the same time, the community-based health and first aid (CBHFA) programme is being implemented in some 60 
barangays covered by five PRC chapters. This programme will further enhance the restoration of primary health care 
services with the aid of trained community health volunteers (CHVs) who consist of barangay health workers, health 
facility staff, and local government unit representatives. 
 
Current activities include: 
 

 Community-level assessment utilizing the open data kit (ODK) to pinpoint priority health issues that exist in the 
community;  

 Development of community action plans customized to each community’s priority health concerns; 

 Training of community health volunteers; 

 Development of baseline data analysis and indicators. 
 
 

Progress in CBHFA programme, as of end-November 2014 

 

Chapter 
Health 

facilities 

Facility 
contracts 
finalized 

Barangay 
selected 

Community 
health 

volunteers 
recruited 

CHV trained 
in CBHFA 

Community 
assessments  

Aklan 2 In progress 6 47 47 5 

Antique 1 In progress 12 91 In progress In progress 

Capiz 5 3 15 113 109 6 

Cebu 6 5 17 30 30 2 

Leyte 6 6 18 173 100 8 

Total 20 14 68 454 286 21 

 
 
Given the trauma caused by Typhoon Haiyan, community-based health and first aid (CBHFA) support, together with 
psychosocial support, is being implemented for 60,000 people across 60 barangays covered by five PRC chapters. This 
specifically aims to enhance disease prevention, awareness and preparedness as well as ensure that the psychosocial 
well-being and coping skills of affected communities as well as PRC staff and volunteers, are strengthened. Cross-cutting 
issues such as child protection and gender concerns will be integrated into these interventions.  
 
IFRC carried out an evaluation of the psychosocial support delivered through the emergency response units (ERUs) in 
September/October 2014. This was part of the ongoing development of effective disaster response tools by IFRC. The 
translation and adaptation of community-based psychosocial support (CBPSS) materials into the local Philippine 
language by PRC and the University of the Philippines, with IFRC support, is now completed. These materials are now 
ready for testing in training-of-trainers sessions, while detailed plans of action are being developed for CBPSS roll-out in 
the Haiyan-affected areas. 
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7.National Society institutional preparedness and capacity development 

Outcome Output 

Outcome 7: The Philippine 

Red Cross level of 
preparedness for future 
disasters and its capacity to 
deliver sustainable 
programming and services 
are strengthened 

Output 7.1: Increased skillsets available for the Philippine Red Cross to respond to future 

disasters and deliver programmes and services 

Output 7.2: Increased material capacity is available for the Philippine Red Cross to respond 

to future disasters, deliver programmes and services 

Output 7.3: Improved systems and processes in place for the Philippine Red Cross to 

respond to future disasters and deliver programmes and services 

Output 7.4: The capacity of target chapters of the Philippine Red Cross strengthened for 

them to respond to future disasters, deliver programmes and services 

 
 
IFRC continues to support PRC’s disaster response capacity building, despite occasional disruption caused by 
disaster relief and recovery interventions. Since the beginning of the recovery operation, PRC volunteers and staff 
have been deployed in response to multiple tropical storms, including Typhoon Rammasun in July this year; flooding; 
landslides; the threat of volcanic eruption; and currently, Typhoon Hagupit which struck the Philippines on 6 December 
2014. 
 
In the wake of Typhoon Haiyan, over 8,235 Red Cross volunteers were deployed in response to Typhoon Haiyan, with 
numerous others involved directly at the PRC’s national headquarters in Manila, in activities such as packaging food 
parcels for distribution. Capacity development and training of PRC staff and volunteers have been part of the operation 
from the start. Technical training and skills development conducted included: first aid, generator maintenance and 
GPS utilization; building back better awareness training, and skills development, training of trainers in the participatory 
approach to safer shelter awareness - PASSA, psychosocial support, violence prevention, art therapy and stress 
management, and community based health; water laboratory management and quality testing; hygiene promotion and 
vector control, disaster response kit usage; radio communications for field operations; cash distributions and related 
surveys.  
 
Capacity building under the recovery plan for Typhoon Haiyan is ongoing and comprise initiatives in:  
 

 Warehousing and warehouse management for PRC staff and volunteers at their respective chapters; 

 Livelihood intervention processes and monitoring methodology for PRC/IFRC project assistants in Roxas, 
Capiz, and volunteers at their respective chapter levels; 

 Livelihood interventions and community engagement for staff and volunteers in Leyte; 

 Community-based health and first aid (CBHFA) training for PRC staff and volunteers and the development of 
chapter work plans to support community-based health programming;  

 The use of open data kit/smart mobile technology to facilitate data collection; 

 Core shelter monitoring methods, management and technical expertise (being developed for PRC staff and 
volunteers); 

 Community engagement and participation for PRC staff together with planning for community-based 
interventions as well as the development and implementation of an impact assessment survey for household-
level livelihood programming;  

 Other trainings and development including: information management; logistics; cash-based programming, 
preparedness, procedures, monitoring and delivery; use of communications equipment; the use of the 
international disaster response law guidelines; and the PASSA approach. 

 
PRC staff is helping to train volunteers and staff of field-based Partner National Societies in skills for household 
livelihood support, barangay committee partnerships and community engagement. Through carrying out these 
interventions, PRC staff and volunteers are able to partake of on-the-job training and practical exercises in livelihood 
programming. This also helps them strengthen their working relationships with beneficiary households and the 
community as a whole. 
 

http://adore.ifrc.org/Download.aspx?FileId=63549
http://adore.ifrc.org/Download.aspx?FileId=62238
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The IFRC field office in Tacloban continues to work closely with the PRC Typhoon Haiyan task force. Through 
rehabilitation of the blood bank at the Leyte chapter, the training centre now operational, and the extra office space on 
the chapter premises, these serve to facilitate further capacity building and provide resources to do so on the 
premises. 
 
 

8.Community preparedness and risk reduction (to build community resilience towards future disasters) 

Outcome Output 

Outcome 8: Community 

resilience to disasters is 
enhanced 

Output 8.1: Risk reduction measures are incorporated in disaster recovery programmes 

Output 8.2: People from target barangays across five chapters are trained as first 

responders 

Output 8.3: Community-based multi-hazard contingency plans are developed and pre-tested 

Output 8.4: Legal frameworks for disaster risk reduction, preparedness and response are 

strengthened. 

 
PRC and IFRC continue to work together in building community resilience and enhancing risk reduction and 
preparedness for future disasters. With technical support from IFRC, PRC continues to carry out awareness raising 
and training on building back safer techniques with carpenters, masons, general workers and beneficiary household 
members, supported by guidance and monitoring throughout construction. This is further enhanced by support for 
sustainable livelihood choices within the beneficiary communities themselves through conditional cash grants as well 
as skills training for further diversification of livelihood options.  
 
In the rehabilitation of sanitation facilities in schools, child hygiene and sanitation transformation (CHAST) orientation 
has been carried out with students and school staff members, as well as with the heads of school. The full cooperation 
of the principals for the rehabilitation of the facilities and the acceptance of the interventions continues to facilitate 
better community preparedness. 
 
Training of new community health volunteers is also underway. In Aklan, Antique, Capiz, Cebu and Leyte, over 454 
new health volunteers in 68 communities were recruited; with up to 286 trained in community-based health and first aid 
(CBHFA), which includes community mobilization, assessment-based action in their own communities, basic first aid, 
and injury prevention. Training of the remaining volunteers is ongoing.  Twenty-one communities in Aklan, Capiz, Cebu 
and Leyte are also conducting respective assessments to determine their own community health priorities. These are 
being carried out with the use of the open data kit (ODK) tool as well as the capacity and vulnerability assessment 
(VCA), and the use of planning tools such as the problem and objective tree analyses. These have culminated in 
community action plans being drafted and currently undergoing finalization in their respective communities. 
 
Participatory approach for safer shelter awareness (PASSA) training has been undertaken in several municipalities in 
Leyte, including Barugo, San Miguel, Carigara and Tabontabon.  
 

 
The IFRC logistics team in the Philippines has been pivotal during the Typhoon Haiyan relief and recovery operation. In 
the relief phase alone, the logistics team, working with their IFRC counterparts in Kuala Lumpur and Dubai, moved 
more than 2,300 tonnes of relief goods both by air and sea in order to facilitate distributions to people affected by 
Typhoon Haiyan. In the subsequent recovery phase, the logistics unit in the Philippines has supported the shelter, 
health, water and sanitation sectors in procurement and delivery of all materials, The team also supports PRC and 
Partner National Societies where needed in logistics and fleet matters. Up to end-November 2014, the logistics team 
had handled more than 13,000 tonnes of goods in support of this operation. 
 
Under the Typhoon Haiyan recovery plan, the logistics team has helped the shelter programme progress in its 
implementation through the procurement and delivery of 300,000 corrugated galvanized iron (CGI) sheets to date. The 
team has also supported the IFRC/German Red Cross joint shelter repair assistance distribution programme with 
50,000 CGIs to 5,000 households. The logistics and shelter teams work together and closely coordinate organizing 

Logistics 
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procurement of materials and personnel, and maintaining the supply chain through logistics bases in Manila, Leyte, 
Cebu, Aklan, Antique and Capiz. The distribution plans are set, keeping the necessary lead time for procurement and 
transportation. CGI sheets are procured internationally through the zone logistics unit based in the IFRC Asia Pacific 
zone office accordingly with international material standards, while other materials are procured in-country in 
accordance to standard procurement procedures. During the last week of November 2014, 40,000 CGI sheets were 
received at Cebu port, processed for clearance, and are to be sent to Leyte to complete the final part of shelter repair 
distribution by mid-December. Other than the CGIs, all other materials have been procured in-country. 
 
In health, the logistics team supports the programme in awarding contracts for the rehabilitation or reconstruction of the 
14 of 20 government health facilities in the PRC-IFRC operational areas. The team manages these contracts, while 
implementation remains the purview of the health team. For the remaining health facilities, the evaluation of tenders is 
ongoing and will be finalized soon. Tendering for basic medical equipment for seven health facilities has also begun. 
 
Under water and sanitation, the logistics team is currently inviting tenders for contractor services to improve water and 
sanitation facilities for elementary schools at different locations. These entail facilities comprising latrines and washing 
areas. The invitation for open tenders has been made in the respective locations, and to date, contracts have been 
awarded for five schools in Leyte, where close to half the required work has already been completed. Contracts for five 
more schools have been finalized and will be awarded in December. The remaining tenders are presently being 
evaluated. 
 
The logistics team facilitated the procurement, customs clearance and delivery of 34 IFRC vehicles which are in country 
now; of which 17 are used by IFRC and the others by American, British, Finnish, German, Japanese, Netherlands and 
Norwegian partner national societies.  

 
Cebu continues to be the port of entry and delivery of all international shipments, with a dedicated IFRC team there 
responsible for customs clearance, reception of goods and transportation to other operational areas. Procurement of 
goods is facilitated and managed by the logistics team in Manila closely coordinating with PRC, the programme 
managers and the logistics teams at other locations in the Philippines, and internationally. The logistics team in Manila 
has also been providing logistics support to PRC in other ongoing operations, including the Typhoon Bopha and the 
Central Visayas Earthquake operations. The team also supports in-country partner national societies in processing 
vehicles and imported goods, and other logistics matters in general for both PRC and partners. 
 
The team itself now consists of a one logistics coordinator, leading six international logistics professionals and 48 
trained and dedicated national staff (including 25 drivers who are located at the national headquarters and in different 
operational areas throughout the country). The training of staff in the use of the Logistics Inventory and Control (LogIC) 
system and its implementation, has helped to better manage, track, report and maintain accurate accountable records 
of all the goods and vehicles under this operation. 
 
While keeping in close coordination with sectorial plans and technical programme team needs, the logistics team 
continues to prepare and work flexibly to address imminent needs both efficiently and in a timely manner. 

 

 
Several monitoring and evaluation initiatives have been carried out to date. An IFRC real-time evaluation (RTE) was 
conducted in February/March 2014, covering the IFRC Typhoon Haiyan operation as a whole. A team of one external 
team leader and three Red Cross Red Crescent staff conducted the RTE in the Philippines, Kuala Lumpur and Geneva. 
The findings from this evaluation led to recommendations made in improving response services and tools; coordination; 
organizational roles; responsibilities and structure; and planning and learning. To date, 51 per cent of these 
recommendations have been fulfilled, with the remaining 49 per cent currently undergoing implementation. 

 
A programme impact survey on livelihood interventions under this operation is also underway at different PRC chapters. 
This initiative was jointly prepared together with PRC, IFRC and Australian Red Cross technical support. The survey 
seeks to monitor the use and impact of household livelihood grants, and at the end of the second round of survey next 
year, should provide a clearer picture of the impact of this livelihood programme for individual households. 

 
An evaluation of psychosocial support services was also carried out during the relief/response phase and conducted by 
two external evaluators. For the Haiyan operation as a whole, monitoring using the most appropriate methods is carried 
out in the respective programme sectors, and supports tracking and checks progress as implementation continues in 
each sector. 

Monitoring and Evaluation 
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The IFRC planning, monitoring, evaluation and reporting (PMER) staff in Manila and Kuala Lumpur worked together to 
produce the Movement-wide one-year progress report, which was issued a few days prior to the one-year 
commemoration of Typhoon Haiyan. IFRC, ICRC and Partner National Societies provided both programmatic and 
financial data, making this report the first to consolidate the collective effort of the Movement in a major emergency 
response operation. The report is available for download here.   

 

 
Efforts continue in improving data collection and information management in this operation. The IFRC information 
management delegate works with the relevant PRC counterparts in strengthening PRC capacity in better data 
management and collection methods to generate information that can be used to create useful information products.  

 
During the relief phase, the inclusion of FACT information management delegates working with PRC and IFRC helped 
in obtaining and clarifying data, which in turn, promoted better and more accurate reporting on the operation, and thus, 
better informed decision-making. This also supported the production of maps and infographics with the help of 
volunteers worldwide, which highlighted Red Cross Red Crescent work across print, web and social media platforms. 

 
With this flagship programme, this operation is able to incorporate geospatial analysis in programme reporting; to 
promote the use of maps and dashboard solutions as well as the use of electronic data collection tools such as the 
Open Data Kit (ODK) in programme sectors. The integrated shelter, livelihood and water and sanitation programmes 
have already leveraged this technology using smartphones to survey beneficiary households, and begin the process of 
programme impact assessments. 

 
The highlighting of information management in this operation has helped promote greater awareness of the importance 
of good data collection, and established greater understanding of the operation among all stakeholders and the general 
public. Work continues towards improving the quality and transparency of reporting, and highlighting areas of 
excellence as well as those for improvement. 
 

Communications – advocacy and public information 

 
In line with the Movement Wide operational framework agreed at the February 2014 Summit in Manila, 
communications activities throughout the year have, as far as possible, focused on producing joint material between 
the Philippine Red Cross, IFRC and ICRC, and sharing material with in-country Partner National Societies. This 
agreement has resulted in extensive cooperation between Movement partners at specific times, such as the 
production of communications plan, photos, videos and stories at the six-month and one-year Haiyan operational 
marks. Contacts and leads were shared by Movement partners to attract media interest in specific areas and 
programmes. As a result, IFRC, ICRC and Partner National Societies hosted several field visits for journalists working 
with international media outlets such as Wall Street Journal, AFP and BBC, as well as for several Europe-based 
national broadcasters.  
 
At the end of the year, Movement communications cooperation culminated in a comprehensive package of documents 
on flash drive - media release, facts and figures, infographics, maps, one-year videos and photos - for the 
Commemoration of Typhoon Haiyan on November 8. This package, which included a soft copy of the Typhoon 
Haiyan: one-year progress report, was shared with all National Societies through FedNet, and international and 
domestic media. A British Red Cross delegate also joined the IFRC communications team for a month to help 
produce, support and promote the work done by IFRC as well as by the British Red Cross.  
 
A joint Movement press conference held in the week leading up to the Haiyan one-year commemoration was attended 
by 60 journalists from all major print and broadcast media. The media release was also picked up and quoted 
extensively by several outlets, including Rappler, which has one of the largest domestic audiences in the Philippines. 
All the major domestic broadsheets and tabloids ran features on Haiyan using Red Cross Red Crescent facts and 
figures and some quoted key Movement spokespeople. Several broadcasters featured excerpts from the press 
conference. Separate media monitoring reports of the Haiyan one-year media coverage by PRC, IFRC and ICRC are 
now available.  
 
The communications team produced regular web stories, highlighting major operational achievements in shelter, 
livelihoods and health, and made several video vignettes featuring beneficiaries. These are available for download 
from IFRC’s YouTube channels.  

Information Management 

http://www.ifrc.org/Global/Documents/Asia-pacific/1284800-Typhoon%20Haiyan-one-year%20report-EN-LR.pdf
http://www.ifrc.org/Global/Documents/Asia-pacific/1284800-Typhoon%20Haiyan-one-year%20report-EN-LR.pdf
http://www.ifrc.org/Global/Documents/Asia-pacific/1284800-Typhoon%20Haiyan-one-year%20report-EN-LR.pdf
https://www.youtube.com/user/ifrc
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Contact information 
For further information specifically related to this operation, please contact: 

 

o Philippine Red Cross:  

o Gwendolyn Pang, secretary-general; office: +63 2 525 5654;  

fax: +63 2 527 0857; gwendolyn.pang@redcross.org.ph   

o IFRC Philippines country office, Manila:  

o Kari Isomaa, head of delegation; office: +63 928 559 7071; kari.isomaa@ifrc.org  

o Sandro Kushashvili, head of operations; mobile: +63 998 960 6292; 

alexander.kushashvili@ifrc.org  

o IFRC Southeast Asia regional office, Bangkok:  

o Anne Leclerc, head of regional office; +662 661 8201; anne.leclerc@ifrc.org   

o IFRC Asia Pacific zone office, Kuala Lumpur:  

o Martin Faller, head of operations; +60 3 9207 5700; martin.faller@ifrc.org   

o Necephor Mghendi, operations coordinator;+60 1 2224 6796,  necephor.mghendi@ifrc.org  

o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);  

+60 3 9207 5775; peter.ophoff@ifrc.org  

o Nate Rabe, humanitarian diplomacy and resource mobilization coordinator;  

+60 1 9620 0758; nathan.rabe@ifrc.org  

 
Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

 



Click here to return to the title page 

Click here for the financial report 

Click here for the Donors contribution 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum Standards 

in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

________________________________________________________________________________ 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:kari.isomaa@ifrc.org
mailto:alexander.kushashvili@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:martin.faller@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:nathan.rabe@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/docs/appeals/Active/MDRPH014.pdf
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 63,159,307 18,854,223 9,678,610 91,692,140

B. Opening Balance

Income
Cash contributions
Albanian Red Cross (from Facebook*) 72 72
Algerian Red Crescent (from Facebook*) 12 12
American Red Cross 14,360,837 64,378 14,425,215
American Red Cross (from Apple Computer Int.*) 801,639 801,639
American Red Cross (from Facebook*) 118 118
Andorran Red Cross 17,913 17,913
Andorran Red Cross (from Facebook*) 21 21
Angola Red Cross (from Facebook*) 21 21
Antigua and Barbuda Red Cross (from Facebook*) 9 9
Argentine Red Cross 5,412 5,412
Argentine Red Cross (from Facebook*) 569 569
Armenian Red Cross Society                         (from
Facebook*) 27 27

Aruba Red Cross (from Facebook*) 18 18
ASPEN Insurance UK Services Ltd 47,323 47,323
Australian Red Cross 920,695 4,291 924,986
Australian Red Cross (from Australian Government*) 901,384 34,937 936,321
Austrian Red Cross 368,545 368,545
Austrian Red Cross (from Austrian Government*) 366,930 231,422 598,352
Austrian Red Cross (from Facebook*) 17,078 17,078
Bahrain Red Crescent Society                       (from
Facebook*) 27 27

Bangladesh Red Crescent Society                    (from
Facebook*) 36 36

Belarus Red Cross                                  (from
Facebook*) 43 43

Belgian Red Cross (Flanders) 185,208 2,684 122,081 309,973
Belgian Red Cross (Francophone) (from Facebook*) 25,891 25,891
Belgium - Private Donors 3,689 3,689
Belize Red Cross Society                           (from
Facebook*) 27 27

Botswana Red Cross Society                         (from
Facebook*) 9 9

Brazilian Red Cross 13,560 13,560
Brazilian Red Cross (from Facebook*) 52,927 52,927
British Red Cross 98,866 6,144 105,011
British Red Cross (from Astra Zeneca*) 67,624 67,624
British Red Cross (from British Government*) 7,531,692 247,490 7,779,183
British Red Cross (from DEC (Disasters Emergency
Committee)*) 1,681,961 318,730 2,000,691

British Red Cross (from Facebook*) 60 60
British Red Cross (from Vitol Foundation*) 114,915 136,001 250,916
Brunei Darussalam Red Crescent Society
(from Facebook*) 68 68

Bulgarian Red Cross 3,000 3,000
Bulgarian Red Cross (from Facebook*) 541 541
Cambodian Red Cross Society                        (from
Facebook*) 44 44

Cayman Islands Red Cross (from Facebook*) 9 9
Chilean Red Cross 27,745 27,745
Chilean Red Cross (from Facebook*) 293 293
China Red Cross, Hong Kong branch 347,903 347,903
China Red Cross, Hong Kong branch (from
Facebook*) 655 655
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Budget Timeframe 2013/11-2016/12 Budget APPROVED
Split by funding source Y Project *
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All figures are in Swiss Francs (CHF)
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China Red Cross, Macau Branch (from Facebook*) 8 8
Colombian Red Cross Society                        (from
Facebook*) 337 337

Costa Rican Red Cross 44,956 44,956
Costa Rican Red Cross (from Facebook*) 395 395
Credit Suisse Foundation 87,291 87,291
Croatian Red Cross 33,600 33,600
Croatian Red Cross (from Croatian Government*) 54,400 54,400
Croatian Red Cross (from Croatia - Private Donors*) 72,000 72,000
Croatian Red Cross (from Facebook*) 174 174
Cyprus Red Cross 13,592 13,592
Cyprus Red Cross (from Facebook*) 763 763
Czech Red Cross (from Czech private donors*) 82,374 82,374
Czech Red Cross (from Facebook*) 1,170 1,170
Danish Red Cross 114,403 114,406 16,487 245,296
Danish Red Cross (from Danish Government*) 963,281 963,281
Danish Red Cross (from Denmark - Private Donors*) 262 262
Danish Red Cross (from Facebook*) 16,672 16,672
Dominican Red Cross                                (from
Facebook*) 118 118

Ecuadorian Red Cross 14,989 14,989
Ecuadorian Red Cross (from Facebook*) 175 175
Egyptian Red Crescent Society                      (from
Facebook*) 292 292

Elsevier (Reed) 13,632 13,632
Estonia Red Cross 3,858 3,858
Estonia Red Cross (from Facebook*) 259 259
European Commission - DG ECHO 1,663,464 1,663,464
Fiji Red Cross Society                             (from Fiji
Private Donors*) 72 72

Finnish Red Cross 112,232 77,289 189,522
Finnish Red Cross (from Facebook*) 11,085 11,085
France - Private Donors 12 12
French Red Cross 9,132 9,132
French Red Cross (from Facebook*) 201 201
German Red Cross 2,100 2,100
German Red Cross (from Facebook*) 132,221 132,221
Ghana Private Donors 396 396
Ghana Red Cross Society                            (from
Facebook*) 27 27

Grenada Red Cross Society                          (from
Facebook*) 9 9

Guatemalan Red Cross (from Facebook*) 133 133
Hellenic Red Cross (from Facebook*) 15,888 15,888
Honduran Red Cross (from Facebook*) 27 27
Hungarian Red Cross (from Facebook*) 900 900
Icelandic Red Cross 116,600 75,000 191,600
Icelandic Red Cross (from Facebook*) 3,686 3,686
Icelandic Red Cross (from Icelandic Government*) 148,400 148,400
Indian Red Cross Society                           (from
Facebook*) 2,762 2,762

Indonesian Red Cross Society                       (from
Facebook*) 7,879 7,879

Indonesia - Private Donors 252 252
Iraqi Red Crescent Society (from Facebook*) 50 50
Irish Red Cross Society 4,690 4,690
Irish Red Cross Society (from Facebook*) 37,596 37,596
Islamic Committee of the International Crescent 4,522 4,522
Israel - Magen David Adom in Israel                (from
Facebook*) 909 909

Italian Government Bilateral Emergency Fund 431,406 431,406
Italian Red Cross (from Facebook*) 64,348 64,348
Jamaica Red Cross (from Facebook*) 47 47
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Japanese Government 6,149,676 6,149,676 5,844
Japanese Red Cross Society 787,129 250,000 189,593 1,226,722
Japanese Red Cross Society (from Facebook*) 3,049 3,049
Jordan National Red Crescent Society               (from
Facebook*) 36 36

Kazakh Red Crescent (from Facebook*) 165 165
Kenya Red Cross Society                            (from
Facebook*) 36 36

KPMG International Cooperative(KPMG-I) 103,448 103,448 315,869
Kuwait Red Crescent Society (from Facebook*) 100 100
Latvian Red Cross (from Facebook*) 394 394
Lebanese Red Cross (from Facebook*) 90 90
Libyan Red Crescent (from Facebook*) 9 9
Liechtenstein Red Cross (from Facebook*) 10 10
Lithuanian Red Cross Society                      14,071 14,071
Lithuanian Red Cross Society                       (from
Facebook*) 397 397

Luxembourg Red Cross 12,539 12,539
Luxembourg Red Cross (from Facebook*) 284 284
Malaysian Red Crescent Society                     (from
Facebook*) 28,875 28,875

Malaysia - Private Donors 254 254
Maldivian Red Crescent (from Facebook*) 42 42
Malta Red Cross Society                            (from
Facebook*) 290 290

Marriott International Inc. 22,464 22,464
Mauritius Red Cross Society                        (from
Facebook*) 18 18

Mellon Bank -76,014 160,771 84,757
Mexican Government 906,454 906,454
Mexican Red Cross (from Facebook*) 8,301 8,301
Mondelez International -43,312 255,916 212,604
Mongolian Red Cross Society                        (from
Facebook*) 9 9

Monsanto Foundation 18,777 18,777
Moroccan Red Crescent (from Facebook*) 27 27
Myanmar Red Cross Society                         1,416 1,416
Namibia Red Cross (from Facebook*) 12 12
Nepal Red Cross Society                            (from
Facebook*) 8 8

Nestle 152,265 152,265
Netherlands - Private Donors 5,106 1,683 6,790
New Zealand Red Cross 4,051 608,180 17,038 629,269
New Zealand Red Cross (from Facebook*) 1,100 1,100
New Zealand Red Cross (from New Zealand
Government*) 111,975 111,975

Nicaraguan Red Cross (from Facebook*) 28 28
Nigerian Red Cross Society (from Facebook*) 125 125
Norwegian Red Cross 4,818 4,818
Norwegian Red Cross (from Facebook*) 35,463 35,463
Norwegian Red Cross (from Norwegian
Government*) 658,587 658,587

Oman National RC Society (not recognized) (from
Facebook*) 36 36

On Line donations 178,630 573,597 15,745 767,971
OPEC Fund For International Development 363,934 363,934
Oracle Corporation 472,923 472,923
Other 463,037 1,927 464,964
Pakistan Red Crescent Society                      (from
Facebook*) 208 208

Paraguayan Red Cross (from Facebook*) 35 35
Pershing LLC 12,901 12,901
Peruvian Red Cross (from Facebook*) 270 270
Philippine Red Cross (from Facebook*) 11,862 11,862

Selected Parameters
Reporting Timeframe 2013/11-2014/11 Programme MDRPH014
Budget Timeframe 2013/11-2016/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH014 - Philippines - Typhoon Haiyan
Timeframe: 07 Nov 13 to 31 Dec 16
Appeal Launch Date: 12 Nov 13

Annual Report

Annual Report Prepared on 18/Dec/2014 International Federation of Red Cross and Red Crescent Societies



Page 4 of 9

Polish Red Cross (from Facebook*) 1,732 1,732
Polish Red Cross (from Poland - Private Donors*) 46,679 46,679
Portuguese - Private Donors 12 12
Portuguese Red Cross (from Facebook*) 20,968 20,968
PricewaterhouseCoopers -259,871 265,566 5,695
Qatar Red Crescent Society (from Facebook*) 55 55
Red Crescent Society of Azerbaijan                 (from
Facebook*) 103 103

Red Crescent Society of Islamic Republic of Iran 18,319 18,319
Red Crescent Society of Kyrgyzstan                 (from
Facebook*) 27 27

Red Crescent Society of the United Arab Emirates
(from Facebook*) 515 515

Red Cross of Monaco                               98,063 98,063
Red Cross of Monaco                                (from
Facebook*) 24 24

Red Cross of Montenegro                           2,446 2,446
Red Cross of Montenegro                            (from
Facebook*) 9 9

Red Cross of Montenegro                            (from
Montenegro- Private Donors*) 432 432

Red Cross of the Republic of San Marino
(from Facebook*) 21 21

Red Cross of Viet Nam                              (from
Facebook*) 235 235

Red Cross of Viet Nam                              (from
Vietnam - Private Donors*) 45,220 45,220

Red Cross Society of China                         (from
Facebook*) 262 262

Red Cross Society of Georgia                       (from
Facebook*) 104 104

Red Cross Society of Panama                        (from
Facebook*) 112 112

Red Cross Society of the Republic of Moldova
(from Facebook*) 35 35

Republic of Korea Government 89,206 89,206
Romanian Red Cross 1,274 1,274
Romanian Red Cross (from Facebook*) 9,139 9,139
Saint Vincent and the Grenadines Red Cross (from
Facebook*) 9 9

Salvadorean Red Cross Society                      (from
Facebook*) 36 36

Sao Tome and Principe Red Cross (from Facebook*) 24 24
Saudi Arabian Red Crescent Society                 (from
Facebook*) 85 85

Senegalese Red Cross Society                       (from
Facebook*) 9 9

Seychelles Red Cross Society                       (from
Facebook*) 12 12

Shell 44,711 44,711
Singapore Red Cross Society 1,332,723 100,000 1,432,723
Singapore Red Cross Society (from Facebook*) 25,354 25,354
Slovak Red Cross 3,838 3,838
Slovak Red Cross (from Facebook*) 593 593
Slovenian Red Cross (from Facebook*) 208 208
Smith & Nephew UK Ltd 43,840 43,840
Spanish Red Cross 2,027 2,027
Spanish Red Cross (from Facebook*) 62,513 62,513
Swedish Red Cross 5,024,647 1,368,876 6,393,524
Swedish Red Cross (from Facebook*) 30,680 30,680
Swiss Red Cross 9,116 7,524 16,640
Swiss Red Cross (from Facebook*) 25,194 25,194
Swiss Red Cross (from Swiss Government*) 50,000 650,000 700,000
Switzerland - Private Donors 1,860 1,860
Syngenta International AG 50,041 50,041
Taiwan Red Cross Organisation 27,216 27,216
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Taiwan Red Cross Organisation (from Facebook*) 1,147 1,147
Tanzania Red Cross National Society                (from
Facebook*) 45 45

The Bahamas Red Cross Society                      (from
Facebook*) 53 53

The Barbados Red Cross Society                     (from
Facebook*) 9 9

The Canadian Red Cross Society 2,006,371 25,242 1,313,197 3,344,810
The Canadian Red Cross Society (from Canadian
Government*) 4,794,858 1,703,663 6,498,521

The Gambia Red Cross Society                       (from
Facebook*) 14 14

The Netherlands Red Cross 335,105 3,830 338,936
The Netherlands Red Cross (from Facebook*) 17,517 17,517
The Netherlands Red Cross (from Netherlands
Government*) 2,690,451 2,237,377 7,586 4,935,414

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 61,050 61,050

The Red Cross of Serbia (from Facebook*) 105 105
The Red Cross of The Former Yugoslav
Rep.Macedonia (from Facebook*) 18 18

The Red Cross Society of Bosnia and Herzegovina
(from Facebook*) 36 36

The Republic of Korea National Red Cross 2,000,000 2,000,000
The Republic of Korea National Red Cross (from
Facebook*) 8,538 8,538

The Russian Red Cross Society                      (from
Facebook*) 25,670 25,670

The South African Red Cross Society                (from
Facebook*) 7,572 7,572

The Sri Lanka Red Cross Society                    (from
Facebook*) 87 87

The Thai Red Cross Society                         (from
Facebook*) 38,051 38,051

The Trinidad and Tobago Red Cross Society         34,187 34,187
The Trinidad and Tobago Red Cross Society
(from Facebook*) 186 186

The Uganda Red Cross Society                       (from
Facebook*) 21 21

Tunisian Red Crescent (from Facebook*) 30 30
Turkish Red Crescent Society                       (from
Facebook*) 1,071 1,071

Ukrainian Red Cross Society                        (from
Facebook*) 386 386

Unidentified donor 500,000 500,000
United States - Private Donors 227 18,863 19,090
Uruguayan Red Cross (from Facebook*) 34 34
Venezuelan Red Cross (from Facebook*) 183 183
VERF/WHO Voluntary Emergency Relief 5,000 5,000
Yemen Red Crescent Society                         (from
Facebook*) 12 12

Zambia Red Cross Society                           (from
Facebook*) 14 14

Zimbabwe Red Cross Society                         (from
Facebook*) 54 54

C1. Cash contributions 49,044,781 14,464,373 9,728,202 73,237,356 321,713

Inkind Goods & Transport
American Red Cross 296,091 296,091
Australian Red Cross 36,197 36,197
Belgian Red Cross (Flanders) 52,130 52,130
British Red Cross 1,972,666 1,972,666
China Red Cross, Hong Kong branch 34,656 34,656
Finnish Red Cross 697,310 697,310
French Red Cross 182,832 182,832
German Red Cross 33,712 33,712
Irish Red Cross Society 72,148 72,148
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Inkind Personnel
American Red Cross 61,045 61,045
Finnish Red Cross 80,100 62,173 142,273
Japanese Red Cross Society 59,280 59,280
New Zealand Red Cross 27,925 27,925
Other 44,500 117,750 162,250
The Canadian Red Cross Society 26,534 60,800 87,334
The Netherlands Red Cross 42,805 42,805
C3. Inkind Personnel 151,134 431,778 582,912

C. Total  Income  = SUM(C1..C4) 55,895,543 14,675,367 10,139,137 80,710,047 321,713

D. Total  Funding = B +C 55,895,543 14,675,367 10,139,137 80,710,047 321,713

* Funding source data based on information provided by the donor

Japanese Red Cross Society 587,526 587,526
Luxembourg Red Cross 196,071 196,071
New Zealand Red Cross 65,546 65,546
Norwegian Red Cross 116,933 116,933
Spanish Red Cross 48,206 48,206
Swiss Red Cross 166,618 166,618
The Canadian Red Cross Society 196,180 196,180
The Netherlands Red Cross 2,092,094 77,259 2,169,354
C2. Inkind Goods & Transport 6,794,784 129,389 6,924,173

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 55,895,543 14,675,367 10,139,137 80,710,047 321,713
E. Expenditure -38,055,707 -3,497,884 -2,922,051 -44,475,642
F. Closing Balance = (B + C + E) 17,839,836 11,177,483 7,217,086 36,234,405 321,713

Other Income
Fundraising Fees -11,315 -2,236 -20,843 -34,394
C4. Other Income -11,315 -2,236 -20,843 -34,394
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian
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services for
vulnerable
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RC contribution
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influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 63,159,307 18,854,223 9,678,610 91,692,140
Relief items, Construction, Supplies
Shelter - Relief 12,998,722 8,038,552 8,038,552 4,960,171

Shelter - Transitional 20,520,000 2,175,667 96 2,175,762 18,344,238

Construction - Housing 56,300 56,222 56,222 78

Construction - Facilities 570,000 17,479 17,479 552,521

Construction Materials 4,000 10,511 10,511 -6,511

Clothing & Textiles 1,519,386 1,494,386 1,494,386 25,000

Food 1,363,139 435,166 435,166 927,973

Water, Sanitation & Hygiene 3,460,497 1,788,879 110,983 1,899,862 1,560,635

Medical & First Aid 503,822 5,740 255,363 575 261,678 242,144

Teaching Materials 35,312 3,312 1,422 4,734 30,578

Utensils & Tools 433,041 432,702 43 432,746 295

Other Supplies & Services 1,808,140 114,433 3,915 118,349 1,689,791

Cash Disbursment 8,630,496 12,009,043 12,009,043 -3,378,547

Total Relief items, Construction, Supp 51,902,854 26,564,612 389,259 619 26,954,490 24,948,365

Land, vehicles & equipment
Land & Buildings 700,000 786,893 786,893 -86,893

Vehicles 574,500 664,349 664,349 -89,849

Computers & Telecom 680,405 63,171 344,638 13,617 421,426 258,979

Office & Household Equipment 517,562 17,562 18,105 16,590 52,258 465,304

Others Machinery & Equipment 732 1,312 634 1,945 -1,214

Total Land, vehicles & equipment 2,473,198 82,045 1,814,618 30,207 1,926,871 546,328

Logistics, Transport & Storage
Storage 1,302,342 358,682 7,592 2,976 369,250 933,092

Distribution & Monitoring 2,387,892 2,228,992 32,721 2,261,713 126,179

Transport & Vehicles Costs 1,241,196 1,347,212 82,277 41,086 1,470,575 -229,379

Logistics Services 1,109,517 282,452 22,012 10,710 315,174 794,343

Total Logistics, Transport & Storage 6,040,948 4,217,339 144,602 54,772 4,416,713 1,624,235

Personnel
International Staff 10,086,591 2,088,696 309,002 1,837,296 4,234,995 5,851,597

National Staff 3,690,533 200,857 25,806 155,378 382,042 3,308,491

National Society Staff 827,226 132,218 83,252 15,094 230,565 596,661

Volunteers 793,642 115,966 7,000 9,438 132,403 661,239

Total Personnel 15,397,992 2,537,738 425,060 2,017,206 4,980,004 10,417,988

Consultants & Professional Fees
Consultants 1,228,020 723,967 230 75,822 800,019 428,001

Professional Fees 216,367 94,796 5,110 67,113 167,019 49,348

Total Consultants & Professional Fees 1,444,387 818,763 5,340 142,935 967,038 477,349

Workshops & Training
Workshops & Training 2,761,811 59,345 87,706 58,635 205,686 2,556,125

Total Workshops & Training 2,761,811 59,345 87,706 58,635 205,686 2,556,125

General Expenditure
Travel 1,194,067 419,673 34,258 163,400 617,330 576,737

Information & Public Relations 266,374 68,527 26,694 40,796 136,018 130,357

Office Costs 1,488,061 173,989 99,568 77,011 350,568 1,137,492

Communications 343,234 50,238 3,527 27,340 81,104 262,130

Financial Charges 141,876 242,645 19,996 -9,577 253,063 -111,187

Other General Expenses 352,080 21,252 205,401 35,205 261,859 90,222
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 63,159,307 18,854,223 9,678,610 91,692,140
Shared Office and Services Costs 2,176,270 186,055 24,178 100,560 310,794 1,865,476

Total General Expenditure 5,961,962 1,162,380 413,621 434,735 2,010,736 3,951,226

Contributions & Transfers
Cash Transfers to 3rd Parties 94,000 54,000 54,000 40,000

Total Contributions & Transfers 94,000 54,000 54,000 40,000

Operational Provisions
Operational Provisions 124,570 8,900 133,470 -133,470

Total Operational Provisions 124,570 8,900 133,470 -133,470

Indirect Costs
Programme & Services Support Recover 5,595,015 2,198,244 211,317 150,555 2,560,116 3,034,899

Total Indirect Costs 5,595,015 2,198,244 211,317 150,555 2,560,116 3,034,899

Pledge Specific Costs
Pledge Earmarking Fee 19,974 218,202 4,729 20,388 243,319 -223,345

Pledge Reporting Fees 18,467 1,633 3,100 23,200 -23,200

Total Pledge Specific Costs 19,974 236,669 6,362 23,488 266,519 -246,545

TOTAL EXPENDITURE (D) 91,692,140 38,055,706 3,497,884 2,922,051 44,475,642 47,216,498

VARIANCE (C - D) 25,103,601 15,356,339 6,756,559 47,216,498

Selected Parameters
Reporting Timeframe 2013/11-2014/11 Programme MDRPH014
Budget Timeframe 2013/11-2016/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH014 - Philippines - Typhoon Haiyan
Timeframe: 07 Nov 13 to 31 Dec 16
Appeal Launch Date: 12 Nov 13

Annual Report
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Annex 1 : Barangay recovery committees 
 

As of 30 November 2014, there have been 285 barangay recovery committees formed across 24 municipalities in 
the five provinces of Aklan, Antique, Capiz, Cebu and Leyte. 
 
The barangay recovery committee comprises five to ten community members in each barangay who contribute 
directly to the local recovery planning, beneficiary selection process, and prioritization of activities as well as 
implementation and monitoring of the interventions. These committees act as advisory groups for all programmes 
under PRC/IFRC recovery interventions such as shelter, livelihoods, water and sanitation, and health, as well as 
in the selection of beneficiary households and communities. They provide valuable insight into individual 
community recovery needs for each sector and assist in identifying beneficiaries who can then be validated 
through collective community processes. As such, the barangay recovery committees help to ensure an 
integrated approach of multiple programme sectors.  
 
Committee member roles and responsibilities include refining context-specific vulnerability criteria; selecting the 
most vulnerable through community consensus; validating the feasibility of household-level proposed 
interventions; and, liaising with local authorities and leveraging such support as needed. 
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Annex 2 : Beneficiary selection 

PRC chapters conducted beneficiary selection with the assistance of the barangay recovery committees and 
existing barangay lists in the selected municipalities. The barangay recovery committees also help determine the 
most appropriate support for each household, based on both incidence of poverty and PRC vulnerability criteria. 
Discussions were held with PRC’s partners on the resources available and the widest coverage possible. Some 
criteria specific to each sector prevailed; for example, the distribution of tarpaulins and tents sought to cover as 
many as possible, affected households with homes either completely destroyed or made uninhabitable by the 
typhoon.  
 
Beneficiary criteria also includes households: 
• Most affected by the impact of the typhoon, living in evacuation centres, or in makeshift houses 
• Headed by single women (widows, divorced, or separated without income) 
• With disabled/elderly members 
• With limited or no income and without normal coping mechanisms 
• Not previously beneficiaries or recipients of substantial assistance 
• Whose members originate from more remote or isolated areas 
 
In the recovery phase, more detailed assessments are possible and better coordination together with other Red 
Cross Red Crescent partners as well as external government and other agencies. The Red Cross has continued 
to target the most affected households with selection supported by the criteria set by PRC for beneficiaries. It 
also takes into account similar interventions conducted by other actors in the same locations. 
 
In general, a first overall assessment of the affected areas was carried out through PRC chapter and/or national 
headquarters assessment teams through direct observation and secondary data within three days after the 
disaster struck. Following this, recommendations were made for the provision of suitable assistance and/or any 
further revalidation, as needed. 
 
The choice of locations and communities for assistance were determined following several steps: 
1. Selection of municipalities and barangays based on needs, vulnerabilities, accessibility and interventions 

by other organizations 
2. Integration of interventions, especially for livelihoods, shelter, water and sanitation. 
3. Cross-checking against other related interventions with government agencies and other international 

NGOs 
4. Presentation of Red Cross selection criteria to local government units, beneficiaries and other 

stakeholders 
5. Assessments in selected barangays and meetings with local community leaders 
6. Validation of beneficiary households and carrying out door-to-door interviews. 
 
The findings informing these decisions were based on needs assessments, chapter capacities and barangay 
community participation.  
 
The following steps are indicative of the established process of community level engagement: 
1. Orientation of PRC chapter staff and volunteers on the recovery process 
2. Formation and/or orientation of barangay recovery committee to the recovery process 
3. Community-based targeting based on Red Cross vulnerability criteria 
4. Solicitation of individual, collective and community livelihood proposals and vetting 
5. Profile of beneficiary households 
6. Phasing of cash grants/distribution of materials, training and technical support in consultation with 

stakeholders 
7. Inclusion of progress monitoring and making adjustments/corrections as needed 
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