
 

 

 

DREF n° MDRPH030 GLIDE n° EC-2018-000426-PHL 

Date of issue:  18 January 2019 Timeframe covered by this update: 31 December 2018 
to 11 January 2019 

Operation start date: 31 December 2019 Operation timeframe: 3 months 

Overall operation budget: CHF 396,112 N° of people being assisted: 35,000 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
PRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
There are 10 Partner National Societies with presence in the Philippines (more details below). Philippine Red Cross 
(PRC) receives bilateral support for this operation from four in-country PNSs – Australian Red Cross, German Red 
Cross, Spanish Red Cross and Qatar Red Crescent. 
 

Other partner organizations actively involved in the operation: 
Government ministries and agencies including the National Disaster Risk Reduction and Management Council 
(NDRRMC), Department of Social Welfare and Development (DSWD), the Philippine Armed Forces, the Philippine 
National Police Force and Local Government Units are providing assistance to affected households. PRC has a formal 
role at the NDRRMC. Inter-Agency Standing Committee (IASC) clusters have been activated in support of the 
Government. UN OCHA is reporting and providing coordination for the international humanitarian agencies. 
 

 
 
 
 
 
 

 

A. Situation analysis 

 

Description of the disaster  

 

DREF operation update 
Philippines: Tropical Depression Usman and 
Monsoon Floods   

29 December 2018: Tropical Depression (TD) Usman made landfall in the vicinity of Borongan, Eastern 
Samar and weakened into a Low-Pressure Area. 
 
PRC escalates preparations at the chapter and National HQ levels and started to deploy ERUs, rapid 
assessment teams, assets, equipment and personnel to the likely affected areas.  
 
31 December 2018: IFRC allocates 242,368 Swiss francs (CHF) from its Disaster Relief Emergency Fund 
(DREF) to support the National Society's readiness measures.  
 
3 January 2019: IFRC dispatched 800 sets of sleeping kits (blanket, mosquito net and sleeping mat), hygiene 
kits and jerry cans to support PRC in providing assistance to most affected vulnerable population. 
 
 
 
 
   
 
 
 

Summary of major revisions made to emergency plan of action:  
This Operation Update informs the increase on the DREF allocation from CHF 242,368 to CHF 396,112 to be 
implemented within the same timeframe. The top-up is to cover more affected areas identified by the emergency needs 
assessments conducted by the National Society with the main components as follows: 

• Increase the number of multipurpose cash grants from 800 to 2,000 families reached   

• Increase the NFIs from 800 to 2,000 families reached 

• Increase the provision of safe water from 4,500 to 35,000 people reached 

• Support temporary learning services in two schools 
 
  
 
 
 
 
 
 
 

http://glidenumber.net/glide/public/search/details.jsp?glide=21465


 

 

On 29 December 2018, TD Usman made landfall 
in the vicinity of Borongan, Eastern Samar and 
weakened into a low-pressure area. The 
combination of the low-pressure area and the 
northwest monsoon rains have brought 
widespread flooding to the southern parts of 
Luzon. According to the NDRRMC, there was a 
total of 215 areas flooded in Regions 
CALABARZON, MIMAROPA, V, VI and VIII, of 
which 135 areas have since subsided. More than 
110 road sections and four bridges were also 
affected. At time of reporting, 89 of those road 
sections are already passable.  
 
To date, NDRRMC and DSWD reports the 
following effects of TD Usman: 
 

Affected As of 30 Dec 18 As of 11 Jan 19 

Families / individuals 30,338 families / 128,703 persons  170,114 families / 724,346 persons 

Barangays 323 1,079 

Provinces 26 14 

Regions V, VIII, CALABARZON and MIMAROPA V, VIII, CALABARZON, and MIMAROPA 

Evacuation Centres (ECs) 180 693 

Displaced inside the ECs 5,703 families / 21,803 individuals   35,653 families / 156,928 individuals 

Displaced outside the ECs 529 families / 2,379 individuals 68,415 families / 299,249 individuals 

Damaged Houses 13 houses (6 totally and 7 partially) 11,312 houses (1,674 totally and 9,638 partially) 

Casualties 61 dead, 18 missing and 12 injured 141 dead, 28 missing and 105 injured 

Cost of damage   PHP 5.4 billion (PHP 1.9 billion in agriculture and PHP 
3.5 billion in infrastructure) 

 
Heavy rains brought by Usman caused landslides in several areas which accounted for most of the casualties. According 
to the data from the Philippine Atmospheric, Geophysical, and Astronomical Services Administration (PAGASA), large 
volumes of rainfall hit parts of Luzon and the Visayas in just two days: in several areas, the rain from 28 to 30 December 
was almost as much as the monthly recorded rainfall of December in previous years.  
 

PAGASA station 
28-29 December 2018 rainfall 

(in mm) 
Monthly rainfall in December 

(in mm) 
Percent of rainfall received on 28-29 

Dec against monthly record 

Camarines Norte 573.2 588 97.5% 

Albay 460.1 520.2 88.4% 

Northern Samar 446.8 628.2 71.1% 

Alabat, Quezon 430.7 636.6 67.7% 

Catanduanes 384.1 451.8 85.0% 

Sorsogon 368.2 N/A - 

Masbate 277.0 258.9 107.0% 

Tayabas, Quezon 244.7 421.0 58.1% 

Eastern Samar 195.2 674.8 28.9% 

Infanta, Quezon 167.1 675.8 24.7% 

 
The heavy rains prompted local officials to declare a state of calamity in Oriental Mindoro in MIMAROPA region and 
provinces of Albay, Sorsogon, Camarines Norte in the Region V. 

  

PRC assisted the local government units in the affected provinces with the debris 
removal and body retrieval operations. PRC has also started emergency relief 
operations, providing food, blankets, hygiene items, mosquito nets, jerry cans and 
sleeping mats. (Photo: PRC) 



 

 

Summary of current response 

 
PRC monitored the typhoon since it was spotted by weather agencies through its Operations Centre, which functions 
24/7. As soon as the tropical depression entered the Philippine area of responsibility on 25 December 2018, PRC put 
its chapters directly in the path of the tropical depression on alert and put chapters on standby for possible support. PRC 
NHQ and the IFRC country office were also mobilized to prepare to respond.  
 
PRC escalated preparations at the chapter and National HQ levels and started to deploy ERU’s, rapid assessment 
teams, assets, equipment and personnel to the likely affected areas since 29 December.  

 
Breakdown of PRC’s overall response as of 8 January  

 

10 first aid stations were established 
22 individuals provided with first aid management  
441 individuals assisted with blood pressure taking 
740 individuals reached with health promotion 
7 individuals assisted with transport, and 11 individuals retrieved 
2,400 pcs of doxycyclines allocated in Bicol and already dispensed to 82 individuals 

 

9 welfare desks established 
289 individuals provided with psychosocial support 
16 body bags used to support the Management of the Dead and Missing activity 

 

102,000 liters of potable water were distributed  
389 families received hygiene kits  
397 families received jerry cans 
23 families received powdered soap 
1,554 individuals reached with hygiene promotion 

   

7,069 individuals served with hot meals  
3,555 individuals served with bread  
73 families served with cup noodles 
80 individuals provided with bottled water 
353 families received 2-3-day ration food packs 
428 families received sleeping mats 
389 families received blankets 
389 families received mosquito nets 
73 families received dental kits 
31 families received clothing items 

 

4 water tankers were mobilized  
300 sets of NFI: hygiene kits and jerry cans were prepositioned 
30 body bags were sent to Bicol Region 

 

24 staff and 92 volunteers of Welfare, WASH, Health, Safety and Relief Officers were deployed in several areas  
Composite assessment team with 5 manpower deployed in Camarines Sur  

 
 

  



 

 

Areas where PRC is active in supporting the most vulnerable affected population 

 
 
Overview of Red Cross Red Crescent Movement in-country 
PRC is leading the overall response operation. PRC works with the IFRC, ICRC and 10 PNS in-country: American Red 
Cross, Australian Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross 
Society, The Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross and Qatar Red Crescent Society. 
 
Movement Coordination 
The IFRC country office has been supporting PRC in disseminating updates to Movement partners with in-country 
presence and coordinating with the Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Operational Response Framework. IFRC country office has been coordinating with other PNSs. The 
country office is also in close contact with ICRC on any security-related considerations.   
 
Overview of non-RCRC actors in country 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk reduction and 
management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management Act 
from 2010. PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and 
Development (DSWD), and Department of Health. 
 
PRC is coordinating with the NDRRMC for Pre-Disaster Risk Analysis (PDRA) and response cluster activation, and 
through the local chapters’ coordination with their Municipal, City, Provincial and Regional DRRMOs especially in Bicol 
Region, Western, Central and Easter Visayas including CARAGA region. PAGASA and NDRRMC continuously 
provided updates including on preparedness measures, stocks of NFIs and other resources; weather 
forecasts/advisories and gale warnings to regional counterparts and other agencies through formal updates. 
 
Inter-agency coordination 
At country level, PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both 
during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster information 
sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through representation in 
other relevant clusters as required.  



 

 

IFRC is co-leader of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). The IFRC Regional Shelter Coordinator as the ad-interim focal point in country is coordinating with OCHA and 
sector partners to provide strategic and technical guidance for the response based on participation to inter-cluster 
coordination meetings, inter-agency rapid needs assessments in the affected areas and sectoral strategic framework 
development.  
 

Needs analysis and scenario planning 

 
Needs analysis 
PRC deployed four emergency assessment teams to 
augment the chapters capacity to conduct rapid disaster 
assessment and needs analysis (RDANA) on 1 to 10 January, 
covering five provinces in Albay, Camarines Sur, Sorsogon, 
Northern and Western Samar. The provinces municipalities 
identified for assessment was based on discussions with the 
NHQ, chapters and local government units.  
 
Detailed analysis of needs is held in Section C. 
 
The following is a consolidation of secondary data and 
primary data from the PRC rapid assessment and information 
from other cluster-lead agencies. From the rapid 
assessments, priority needs for relief have been identified as 
follows: WASH, emergency shelter, household NFIs, food 
security, psychosocial support (PSS), Restoring Family Links 
(RFL) and protection, gender and inclusion (PGI).  
 
 

Target areas Population Vulnerabilities 
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Camarines 
Sur 

Nabua 42,286 41,588 83,874 16,509 1 3,836 5% 29.5% 24,743 4,116 24.9% 

Camarines 
Sur 

Sagñay 17,766 16,780 34,546 6,947 4 3,317 10% 37.3% 12,886 2,603 37.5% 

Camarines 
Sur 

Buhi 39,241 37,902 77,143 16,266 1 4,948 6% 34.1% 26,306 5,088 31.3% 

Albay Tiwi 27,012 26,108 53,120 10,975 1 2,901 5% 27.4% 14,555 2,327 21.2% 

Samar 
(Western 
Samar) 

Calbayog 
City 

94,148 89,703 183,851 37,807 1 11,639 6% 24.9% 45,779 14,872 39.3% 

Northern 
Samar 

Lope De 
Vega 

7,659 7,028 14,687 2,808 4 902 6% 63.3% 9,297 1,235 44.0% 

Northern 
Samar 

Catarman 47,872 46,165 94,037 18,490 1 6,565 7% 34.8% 32,725 6,616 35.8% 

Total  275,984 265,274 541,258 109,802  34,108 6% 30.7% 166,290 36,857 33.6% 

                                                      
1 Provinces are classified according to average annual income: 1 – PHP 450 million or more; 2 – PHP 360 million or more but less than PHP 450 
million; 3 – PHP 270 million or more but less than PHP 360 million; 4 - PHP180 million or more but less than PHP270 million 
2 The Pantawid Pamilyang Pilipino Program (4Ps) is a human development measure of the national government that provides conditional cash grants 
to the poorest of the poor, to improve the health, nutrition, and the education of children aged 0-18. 

Member of PRC assessment teams conduct an interview in Lope de 
Vega, Northern Samar to people whose house were damage. 
(Photo: Perzeus Jay Luna) 



 

 

 
 
Targeting 
In its responses, PRC ensures that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men, women and children made vulnerable by disasters; households with persons with disability, older people, those 
suffering from chronic illnesses, children-headed households, families with children under five years old, families that 
have not received any or sufficient assistance from the government or other organizations, those belonging to the 
socially vulnerable households and those who lack relevant resources to cope with the basic humanitarian needs on 
their own. These groups will be considered according to the level of impact.  
 
Once beneficiaries are identified and verified, each is given a PRC beneficiary card with their and household members’ 
names. The card will form the basis for recognition of bearers as beneficiaries of the PRC and during implementation 
PRC volunteers will countercheck that the name on the card is listed in distribution sheets. Upon receipt of any item or 
assistance, beneficiaries will sign award sheets or participating lists. With these records, cases of double-assistance or 
double-counting will be eliminated. PRC plans to utilize Red Rose for managing distribution records, including individual 
registration by sex and age disaggregated data. 
 
Operation Risk Assessment 
Possible operational risks are shown below:  

• Access to some areas are still inaccessible, limiting information regarding the full scale of the needs as well as 
hampering relief operations 

• Seasonal monsoon rains continue which will worsen the flooding situation. 
 
Scenario planning  
Possible scenarios are based on more data from rapid assessment teams the scale of the operation will: 

• Remain as is and no further action. 

• Increase the need for longer term recovery support and emergency appeal requested by the NS.  

B. OPERATIONAL STRATEGY 

Overall objective 

This DREF allocation aims to deliver humanitarian assistance to 35,000 people affected by the floods brought by tropical 
depression-enhanced monsoon rain. This DREF will support the PRC in conducting search and rescue, evacuations, 
first-aid, and psychosocial support, as well as in providing affected households with food, water, essential household 



 

 

items and emergency shelter materials. The DREF will also support PRC in health and hygiene promotion. The 
interventions will also ensure community engagement and accountability, as well as child protection and gender, 
diversity and disability inclusion. Cash transfer is also being considered, pending market assessments, as a mode of 
intervention to ensure that households are able to prioritize their immediate needs. PRC, with the support from IFRC, 
will also ensure that lessons learned from this operation are gathered, recorded and analyzed to be used in future 
operations. 
 

Proposed strategy 

The operation consists of closely integrated sectors aiming to provide: 
1. Relief assistance of hygiene kit, blankets, mosquito nets and sleeping mats; 
2. Basic needs will be supported by unconditional/multipurpose cash grants;  
3. Health interventions focusing on basic health care, psychosocial support, first aid along with hygiene promotion 

and provision of referral services as required;  
4. Water, sanitation and hygiene interventions focusing on distribution of clean water and water storage and 

hygiene promotion; 
5. Support evacuation, search and rescue effort together with local government and other stakeholders. 

 
The operation supported by DREF will cover a combination of replenishment of items available under PRC’s 
prepositioned stocks and relief through local procurement for remaining items and its delivery to the most affected.  
 
The operation will be underpinned by a commitment to quality programming that involves: 

• Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 
programme. 

• Ongoing process of adjustments based on these assessments. 

• Adherence to protection, gender and inclusion measures, with focus on disability inclusive response. 

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to, disaster-affected people, and highlighting the nature of communication and information as a 
life-saving mechanism.  

• Management and delivery of the programme will be informed by appropriate monitoring and evaluation. 

• Market assessments will be integrated with the detailed assessment as cash-based interventions are being 
considered based on the needs and feasibility. 

• An after-action review on cash-based interventions, particularly on the multi-purpose cash grant, to measure 
impact and timeliness of cash transfer programmes. 

 
Geographically, the operation will focus on the most affected areas of Albay, Camarines Sur, Northern and Western 
Samar. The initial DREF covers two provinces of Albay and Camarines Sur, therefore the operation targets have been 
revised upwards as per the table below. More detailed information of the revised targets is available in the detailed 
operational plan below. 
 

Province NFI Cash WASH Health Temporary learning 
spaces and school kits 

PGI 
orientation 

Camarines Sur 450 500 ✓ ✓ ✓ (500 students) ✓ 

Albay 1,100 500 ✓ ✓ ✓ (500 students) ✓ 

Western Samar 450 - ✓ ✓ - ✓ 

Northern Samar - 1,000 ✓ ✓ - ✓ 

Total 2,000 2,000 35,000 15,000 1,000 35,000 

 
  

Crosscutting matters 

 
Protection, gender and inclusion (PGI) 
See details in PGI section below.  
 
Community engagement and accountability (CEA) 
See details of CEA section in Output S2.1.3. 

 

Operational support services 

 
Human resources  
All relief activities have been implemented by PRC chapters utilizing existing staff and Red Cross 143 volunteers, Red 
Cross Action Teams (RCAT134) and NDRT from other chapters. When identified, a regional disaster response team 
(RDRT) member will be requested. The IFRC country office has been supporting the National Society in providing 
technical and support service staff to ensure accountability and compliance with regards to the Appeal.  



 

 

Communication 
The PRC and IFRC communications team have been ensuring that Red Cross response efforts and activities are 
effectively communicated amongst its key public audiences. PRC staff and volunteers across the country are actively 
contributing to institutional communications through their own social media networks. Mobile messaging groups (via 
Facebook Messenger) was set up between PRC’s operations centre, DMS, deployed assessment teams, PRC and 
IFRC communications focal persons to share real-time information and data from responders on the ground and vice 
versa. 
 
PRC communication staff were embedded to the rapid assessment team who were deployed in Albay and Camarines 
Sur after Usman made landfall. The communications team generated high quality photos, video clips and news stories 
which were used across IFRC and PRC multimedia platforms. Both PRC and IFRC communications team were also 
active in posting relevant information regarding the operation on several social networking sites.  
 
PRC published 10 news articles on their public website: 

- PRC continues assisting Usman-hit communities during new year break (click 35T35T35There 35T35T35T) 
- PRC: cash assistance, water, non-food items needed in Usman-hit provinces (click 35T35T35There 35T35T35T) 

 
Information technology and telecommunications 
The DREF cover costs of mobile phone credits and internet cards for the chapters involved. PRC ensures that staff and 
volunteers involved in the operation are accessible via mobile phones. The chapters have sufficient computer software 
and hardware capacity, and support for the operational requirements.  

 
Security 
The IFRC security framework is applicable for this operation. With regards to PRC staff and volunteers, the National 
Society’s security framework has been applied. Coordination has been observed with the ICRC through regular 
information-sharing in accordance with the existing and agreed arrangements.  

 
Planning, Monitoring, Evaluation and Reporting (PMER) 
The operation monitoring teams visited the affected communities to do monitoring and assessment. All necessary 
assessment results will be considered on the implementation of the plan.  

 
Administration and Finance 
IFRC is providing necessary operational support for review, validation of budgets, bank transfers, and technical 
assistance to PRC on procedures for justification of expenditures, including the review and validation of invoices. PRC 
is accustomed to and competent in delivering these financial procedures to the required standards. 
 
Logistics and Supply Chain 
See details of Logistics and Supply Chain section in Output S2.1.4. 
 
 

 
  

https://shared.ifrc.org/#/downloadcollection/%7B2deb3bbd-d8fb-4e94-b712-c424321b3919%7D
https://www.redcross.org.ph/2014-04-10-07-57-43/prc-continues-assisting-usman-hit-communities-during-new-year-break-1
https://www.redcross.org.ph/2014-04-10-07-57-43/prc-cash-assistance-water-non-food-items-needed-in-usman-hit-provinces


 

 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 2,140 
Male: 1,070 
Female: 1,070 

NDRRMC reports that as of 11 January 2019, there are 11,312 
damaged houses reported in Regions VIII, CALABARZON, and 
MIMAROPA of which, 1,674 houses are totally damaged, and 
9,638 houses are partially damaged. Most affected regions are V 
and VIII. Families also lost household items. There was also a 
large displacement of people to evacuation centres. While many 
have returned to their homes there are still some remaining inside 
evacuation centres possibly due to their property being in an area 
too hazardous to return to.  
Based on the assessment results conducted by PRC teams, low-
income households living in houses made from light materials 
(built with timber or bamboo frames, grass roofing, or salvaged 
materials) sustained the most severe damage from the typhoon 
– these types of housing are most frequently used by poor and 
vulnerable families, with limited household income and 
resources.  
  

Households with capacity to repair are already repairing roofs 
and other damaged sections of the shelters through their own 
means and labour. However, they will need additional material 
support and technical assistance to strengthen and complete 
their shelter repairs in a way that is both safer and more durable. 
Low-income households are using salvaged materials to repair 
their shelters and will require immediate assistance such as CGI 
sheets. Lost or damaged essential household items such as 
sleeping mats, blankets, mosquito nets, jerry cans and hygiene 
kits will also need to be replaced. 
 
There is a need to reinforce key messages and support the 
application of build back safer to reduce risks and build resilient 
communities for the future. In some location’s houses have been washed away by flooding and landslides.  
 
Considering the increase in the number of households damaged and the number of families displaced, this DREF 
operation will increase its original target from 800 households to 2,000 households to receive household non-food items 
– sleeping mats, blankets and mosquito nets as well as hygiene kits and jerry cans – refer to relevant AOF’s. Due to 
the nature of the disaster, the RDANA conducted by the chapters identified that tarpaulins were not required. 
 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being 
and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of people targeted/reached with safe and adequate shelter and settlement 10,000 2,140 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target  Actual 

# of households provided with emergency shelter and settlement assistance 2,000 428 

# of multisectoral RDANA conducted 4 4 

Progress towards outcomes 

Flooding incident in Barangay Iraya, Buhi in Camarines Sur 

(Photo: PRC) 



 

 

PRC mobilized four assessment teams comprising of staff and volunteers from NHQ and chapters. PRC also mobilized 
chapter-based relief teams to identify the most vulnerable affected community members and to distribute NFIs. PRC 
mobilized cars and trucks from NHQ and chapters to support the operation. 
 
PRC provided essential non-food items to support the immediate households item needs of the most vulnerable affected 
population: 428 families received sleeping mats and 389 families received blankets.  
 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

# of households provided with technical support and guidance, appropriate to 
the type of support they receive 

2,000 0 

Progress towards outcomes 

Considering the high rate of household-led repairs ongoing, IEC materials with key messaging on safer shelter repairs 
will be distributed for general build back safer awareness raising.   
 

 

 

Livelihoods and basic needs 
People reached: 0 
Male: 0 
Female: 0 

According to NDRRMC, damaged to agriculture sector is estimated at 1.9 billion Philippine pesos (PHP) in Regions 
CALABARZON, MIMAROPA, V and VIII. According to the Department of Agriculture, damaged to agricultural areas is 
at 62,331 hectares, affecting 56,108 farmers and fisherfolks.  

 
Crops most affected are rice; corn; high value crops such as 
fruit trees, assorted vegetables and root crops; livestock; 
fisheries and agri-facilities. Rice sustained the greatest 
losses at around PHP 1 billion (CHF 1.8 million) in the areas 
of Bicol, Eastern Visayas, MIMAROPA and Western 
Visayas.  
 
Flooding has also left a lot of mud and debris, in some cases 
covering agricultural land.    
 
Considering the high amount of loss in agriculture and 
fisheries and the shock to the most vulnerable family’s 
livelihoods and their capacity to provide for their basic 
needs, this DREF operation will increase its original target 
from 800 households to 2,000 households. This increase 
will support the needs of more affected vulnerable people.   

 
 

This area in Barangay Iraya, Buhi, Camrines Sur is covered with 2-3 
feet of mud and debris (Photo: PRC) 



 

 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

# of households that have enough food, cash or income to meet their survival 
threshold 

2,000 0 

Output 1.1: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators:  Target Actual 

# of households reached with cash for basic needs 2,000 0 

Progress towards outcomes 

Assessment and identification of beneficiary for unconditional/multi-purpose cash grants support is ongoing. Two 
market assessments were conducted in two municipalities in Northern Samar. The chapter continue to conduct price 
monitoring to ensure that there is no spike on the prices in the market. Market are now fully functional after Usman. 
The value of cash grant was determined through consultation with the affected communities based on their minimum 
expenditure basket per month. Other market assessments are underway. Communities and beneficiaries are being 
selected.   
 
For the immediate food needs of the most vulnerable affected people, PRC provided hot meals and food packs. As of 
reporting, 353 families (1,765 people) were provided with food rations and 7,069 people with hot meals. 
 

 

 

Health 
People reached: 1,945 
Male: 973 
Female: 972 

Following tropical depression, PRC conducted rapid health assessment to assess the health status of the affected 
population. As reported, rural health centers in the areas are still functional and continue in providing essential health 
services; however, there are some barangay health facilities that are not operational. Gonzales District Hospital in Tiwi, 
Albay have become overloaded of injured survivors from the landslide. Based from Department of Social Welfare and 
Development (DSWD) report as of 7 January 2019, a total of 104,068  families have been displaced. There is a risk of 
transmission of communicable diseases like Acute respiratory infection and measles due to unventilated and 
overcrowded evacuation centres.  
 
The Department of Health (DOH) has been monitoring medical consultations in Albay and Sorsogon provinces. In the 
immediate days following the storm, there were spikes in consultations for acute respiratory infection and acute 
gastroenteritis which have since declined. DOH recorded 438 consultations at three rural health units, three barangay 
health stations and one evacuation centre in the two provinces, of which 115 (26 per cent) were for children below the 
age of five. Between 31 December 2018 and 6 January 2019, the top five consultations were for acute respiratory 
infection, skin diseases, fever, acute gastroenteritis and hypertension. The National Nutrition Council (NNC) 
coordinated with local nutrition and health authorities in affected areas, as well as with volunteers staffing evacuation 
centres, to conduct nutritional assessments on children 0-59 months, counsel pregnant women and lactating mothers.  
 
Also, cases of leptospirosis were reported in Iriga City, Albay and there has been increase cases of dengue in Eastern 
Samar. Outbreaks commonly occur following flooding. Disaster-affected population are exposed to number of vectors 
such as rodents and mosquitoes. In Brgy. Iraya, Camarines Sur, presence of number snakes reported by the community 
people. Snakebites are common after flooding and need appropriate care.  
 
The number of mosquito nets has been increased from 800 familes to 2,000 familes.  
 
Number of people have died due to landslide in some of the areas. Large numbers of dead bodies are psychologically 
traumatic for the viewers. Also, people are stressed due to loss of livelihood; therefore, the need for psychological first 
aid for the affected population is a priority especially for the children. Some schools are also damaged of floods and 
muds, the learning materials are destroyed. Vulnerable population including the pregnant women needs support for 
access of quality health services especially during delivery. 

 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 



 

 

# of people reached to lessen immediate risks to health 15,000 1,945 

Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators:  Target Actual 

# of staff and volunteers received personal protective equipment (PPE) 50 0 

# of people received first-aid 200 22 

# of people reached with services from PRC medical mission 1,000 0 

Progress towards outcomes 

PRC established 10 first aid stations in different evacuation centres. To date, 22 individuals received first-aid. 
Distribution and replenishment of first-aid kits are underway.   
 
In order to provide basic health services to disaster-affected population, PRC is planning to conduct a medical mission 
in Brgy. Iraya, Buhi, Camarines Sur as one of the heavily affected barangays. Local health units will be coordinated 
and other health partners for possible mobilization of volunteer nurses and doctors. PPE will also be provided for the 
purposes of the medical mission. 
 

Output 1.3: Community-based disease prevention and health promotion is provided to the target population 

Indicators:  Target Actual 

# of people reached with community-based disease prevention and health 
promotion activity 

5,0003 740 

Progress towards outcomes 

Health stations were set up in the evacuation centres 
as part of the PRC welfare desks. There were nine 
welfare desks set up by PRC when affected and 
displaced people were still staying in evacuation 
centres.  
 
389 families that received the mosquito nets also 
received health promotion messages on dengue, 
ways of protection and management of early 
symptoms and referral, along with correct use of the 
mosquito net etc.  
 
Trained volunteers were mobilised to conduct health 
promotion activities in Camarines Sur, in which PRC 
has reached at least 740 people. During the health 
promotion, disease prevention related to dengue and 
leptospirosis. A training for CHVs on community-
based disease prevention and health promotion will 
be conducted. This is to train CHVs to monitor disease 
occurrences in the affected community as part of 
surveillance.  
 

Output 1.4 Epidemic prevention and control measures are carried out 

Indicators:  Target Actual 

# of volunteers continuously monitor the outbreak situations and report back 
to the OPCEN for immediate response 

50 20 

# of households received mosquito nets 2,000 389 

# of people who received doxycycline as PEP for leptospirosis  100 82 

Progress towards outcomes 

As part of the emergency response, there has been 20 volunteers mobilized so far to report on the health situation. 
Coordination was done with local health authorities to inquire on any outbreak situation.  
 
A total of 389 families were provided by PRC with mosquito net. There were 8,000 caps of doxycycline allocated in 
Bicol and distributed to affected population including the staff and volunteers as post exposure prophylaxis (PEP) for 

                                                      
3 Target number reduced from 15,000 in DREF EPoA after assessments. 

PRC Camarines Sur Chapter Health Team conducted a Health Promotion 
and Disease Prevention (HPDP) Session to 600 individuals in the Parish 
Pastoral Hall, one of the evacuation centers in Buhi, Camarines Sur. (Photo: 
PRC) 



 

 

leptospirosis. NHQ provided the IEC materials (dengue, measles and leptospirosis) and visibility to the six chapters to 
be used during the health disease prevention session in the communities.  
 

Breakdown of support 

Chapter IEC Materials (Poster) Visibility materials Basic Medicines Doxycycline 

Camarines Sur 200 - 5 sets 6,800 

Camarines Norte 200 - - 400 

Albay 200 0 - 800 

Northern Samar 200 25 - - 

Eastern Samar 200 - - - 

Sorsogon 200 25 - - 
 

 

Output 1.5: Psychosocial support provided to target population  

Indicators:  Target Actual 

# of people provided with direct psychosocial support 3,000 289 

Progress towards outcomes 

PRC has set up nine welfare desks. The desks served as the main stop for client-relations including registration of 
affected people in need of assistance, determining the immediate needs of registered people and referring them to the 
relevant PRC department or another agency for assistance.   
 
There were 289 individuals reached by various PRC chapters with PSS in Albay, Cebu, Camarines Sur and Sorsogon. 
Inside the evacuation centres the PRC Welfare services are providing psychosocial support to children through play 
therapy to help them cope with the new environment they are in. Information is being collected to determine the total 
number of children and adult reached, and sex and age disaggregation data. 
 

Output 1.9: Target population is reached with Search and Rescue activities 

Indicators:  Target Actual 

# of people rescued through water search and rescue  50 18 

Progress towards outcomes 

The PRC WASAR team was able to assist individuals with transport and 11 individuals with retrieval. 
 

 

 

Water, sanitation and hygiene 
People reached: 17,210 
Male: 8,605 
Female: 8,605 

Water is a major concern for the typhoon survivors. Most of the areas has no clean and safe drinking water. It has been 
reported that some of the water system were damaged including the pipeline responsible for supplying water in the 
entire community. Water sources become unsafe due to the incursion of flood waters, faecal contamination, overflow 
of latrines and inadequate sanitation. Based from the rapid assessment report, poor hygiene and sanitation practices 
of the affected population were observed inside the evacuation centres. Cases of diarrhea and vomiting were reported 
in Camarines Sur. As per Department of Health (DOH) records, there has been a cholera outbreak in Bicol region 
previously; therefore, further investigation of the cases by the local health unit is necessary. According to the 
assessment team, there is need for distribution of hygiene kits to the disaster-affected population.   

 
WASH cluster partners, in close coordination with DOH offices in Regions V and VIII and provincial health offices, are 
currently validating reports to ascertain remaining gaps in WASH. 
 
Assessment had identified for more safe drinking water and hygiene promotion in many of the most affected 
communities. Considering this, the DREF operation will increase its original target on the provision of water from 4,500 
people to 35,000 people. The distribution of hygiene kits and jerry cans will also be increased from 800 households to 
2,000 households. This increase will support the needs of more affected vulnerable people.   
 
WASH Output 1.1. has been removed from this section because the assessments and monitoring visits of WASH 
situation has been carried out under the multisectoral RDANA conducted. 

 



 

 

 

 

Protection, Gender and Inclusion 
People reached: 17,210 
Male: 8,605 
Female: 8,605 

Due to a large number of displaced population, protection, gender and inclusion issues are a major concern. Vulnerable 
population (children, women, elderly people and person with disability) should be given an equal access to food and 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 

# of people provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 

35,000 17,210 

Output 1.2 Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population  

Indicators:  Target Actual 

# of people provided with safe water (according to WHO standards) 35,000 17,210 

# of households provided with water storage 2,000 397 

Progress towards outcomes 

Based on PRC WASH Services report, a total of 102,000 litres of water was provided in Camarines Sur to 17,210 
people through water tanks. PRC deployed three water tankers in the affected areas to provide water. To support proper 
storage and handling of water, a total of 397 families were provided with jerry cans. 
 
Actual number of people reached through the DREF will be verified in the next reporting.  
 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population  

Indicators:  Target Actual 

# of volunteers involved in hygiene promotion activities 20 Ongoing  

# of people reached with hygiene promotion activities  12,000 1,631 

Progress towards outcomes 

Emergency hygiene promotion activities, to increase public awareness and prevent diseases related to poor hygiene 
practices, were carried out by PRC in communities affected by Usman reaching 1,631 individuals in Camarines Sur.  
The hygiene promotion sessions focused on assessment of water and vector borne diseases, personal hygiene, solid 
waste management and prevention of diarrhoea. A special session on menstrual hygiene has been initiated in targeting 
adolescent girls and newly married women of reproductive age.  
 

Province Barangay Male Female Total 

Camarines Sur Sagada in Iriga City 50 30 80 

Camarines Sur Sta. Barbara in Nabua 30 20 50 

Camarines Sur Parish Pastoral Hall (EC) in Buhi TBI TBI 660 

Camarines Sur 
Saint Bridget School Auditorium (Evacuation Center) in Buhi; and San Jose & 
Bustrac in Nabua 

359 336 695 

Camarines Sur 
La Purisima in Nabua; and Del Carmen, San Francisco and Del Rosario in 
Minalabac 

50 96 146 
 

 

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population  

Indicators:  Target Actual 

# of households provided with a set of essential hygiene items   2,000 176 

Progress towards outcomes 

A total of 176 families in Camarines Sur and Western Samar were provided by PRC with hygiene kits. An IFRC standard 
hygiene kit contains 12 pieces body soap, five pieces laundry soap, 40 pieces sanitary pads, five pieces bath towels, 
six pieces toilet paper, two pieces toothpaste, five pieces toothbrush and four pieces of disposable razor.  
 



 

 

quality health, water and sanitation services including access to information. From the government report, DSWD has 
acknowledged an offer of technical assistance from the gender-based violence sub-cluster for gender-based violence 
prevention and response, as well as for material assistance for establishing women-friendly spaces and dignity kits. 
 
According to the Department of Education, 23,274 schools were damaged due to the storm. Based on PRC Chapter 
reports, two schools in Buhi, Camarines Sur (Ipil Elementary School and Iraya Elementary School) still have suspended 
classes due to the damage and due to the need to clear mud and debris. Aside from school infrastructure, educational 
materials, such as, books and stationary were also damaged and destroyed. 
  
Based on the RDANA PRC idientied the need for two temporary learning spaces and the provison of 1,000 learning 
kits for Camarines Sur Chapter.   

 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicators:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services? 

Yes Yes  

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors.  

Indicators:  Target Actual 

Number of NS staff and volunteers trained on the Minimum Standard 
Commitments on gender and other diversity factors. 

100 Ongoing  

Progress towards outcomes 

PRC has been ensuring that interventions are aligned with its own as well as the IFRC minimum standard commitments 
to Protection, Gender and Inclusion during Emergencies, including targeting women-headed households, pregnant or 
lactating women, and men and boys made vulnerable by the disaster. Indirectly, all 17,210 people reached with safe 
drinking water were supported with consideration on the IFRC minimum standard to Protection, Gender and Inclusion. 
 
Inside the evacuation centres, PRC Welfare Services provided psychosocial support to children through play therapy 
to help them cope with the new environment they were in. 
 
IFRC has zero tolerance for any form of violence against children. Child protection policy is part of the mandatory 
orientation provided to volunteers mobilised in this operation where all staff and volunteers signed a document that 
they have read, understood and would abide by the policy. Careful programming across all the sectors and operational 
areas of IFRC has ensured that children are protected from exploitation and abuse regardless of their nationality, 
culture, ethnicity, gender, religious or political beliefs, socio-economic status, family or criminal background, physical 
or mental health or any other factors for discrimination.  
 

Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence and 
all forms of violence against children  

Indicators:  Target Actual 

Number of NS staff and volunteers trained on the Minimum Standard 
Commitments on SGBV 

100 Ongoing  

# of child-friendly spaces set-up as part of the welfare desks  4 0  

# of welfare desks conducting PSS activities for children 9 9 

Progress towards outcomes 

PRC has been ensuring that interventions are aligned with its own as well as the IFRC minimum standard commitments 
to Protection, Gender and Inclusion during Emergencies, including targeting women-headed households, pregnant or 
lactating women, and men and boys made vulnerable by the disaster.  
 
Inside the evacuation centres, PRC Welfare Services provided psychosocial support to children through play therapy 
to help them cope with the new environment they were in. 
 
Along with the medical mission, child friendly space will be set up in Barangay Iraya, Buhi, Camarines Sur to provide 
psychosocial support for the affected children.  
 
IFRC has zero tolerance for any form of violence against children. Child protection policy is part of the mandatory 
orientation provided to volunteers mobilised in this operation where all staff and volunteers signed a document that 



 

 

they have read, understood and would abide by the policy. Careful programming across all the sectors and operational 
areas of IFRC has ensured that children are protected from exploitation and abuse regardless of their nationality, 
culture, ethnicity, gender, religious or political beliefs, socio-economic status, family or criminal background, physical 
or mental health or any other factors for discrimination.  
 

Output 1.3: NS educational and advocacy programmes raise awareness on humanitarian challenges, 
cultivate humanitarian values and develop relevant interpersonal skills 

Indicators:  Target Actual 

# of temporary learning spaces set-up 2 0  

# of students who received school kits/educational materials 1,000 0  

Progress towards outcomes 

The assessment results shows that there were needs to provide immediate assistance to ensure learning continuity 
(clean-up funds, temporary learning spaces, learning materials, hygiene kits, psychological first aid, emergency 
feeding). Some of this activities were already conducted by PRC in support and coorination with the local authorities.   
 
Provision of learners kits and setting up of temporary learning spaces will be targeted by PRC in Camarines Sur. 
Currently, PRC is mobilizing temporary learning facilities for two schools and will be distributing learning kits for 1,000 
children. PRC is in discussion with Department of Education to finalize the content of the learning kits.  
 

 

 

Migration 
People reached: 40 
Male: 0 
Female: 0 

The total number of displaced population is around 104,068 families or 456,177 according to DSWD report as of 11 
January 2019. Most of them stayed in the evacuation centres while the others preferred to stay with their relatives. 
Displaced population were significantly suffering due to loss of houses and livelihoods.  

 
DSWD figures show that those who were displaced inside the evacuation centres are returning to their homes: from a 
peak of 156,928 to 55,917. The number of people staying with relatives or friends is also declining, as well, from a peak 
of nearly 299,249  to 82,521. Major needs are food and non-food items (sleeping kits and hygiene kits), water and 
sanitation services and psychological first aid. Some of them were staying in unprotected shelter wherein people are 
exposed to different diseases and contamination. 
 

Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at all 
stages of migration (origin, transit and destination) 

Indicators:  Target Actual 

# of migrant and displaced people are reached with information and quality 
services. 

1,000 40 

Output 1.1: Assistance and protection services to migrants and their families are provided and promoted 
through engagement with local and national authorities as well as in partnership with other relevant 
organizations. 

Indicators:  Target Actual 

# of staff and volunteers are trained in Health in Migration and Displacement. 100 0 

Progress towards outcomes 

PRC accounts that there were 40 people who are missing in areas affected with landslides in Albay. PRC is supporting 
the family members in terms of retrieval, counselling, referrals, etc. Staff trained in Health in Migration and 
Displacement will be deployed to support the operation.  
 

Output 1.3: “Family links are restored for people separated from, or without news of, their loved ones as a 
result of the disaster” 

Indicators:  Target Actual 

# of welfare desks providing RFL services in the disaster affected areas 10 9 

# of people provided with RFL services (safe calls, tracing, etc.) 40 Ongoing  



 

 

Progress towards outcomes 

Part of the standard services provided under the welfare desk set up by PRC are (i) restoring family links; (ii) tracing; 
and (iii) referral. For this operation, nine welfare desks were being set-up and has been offering restoring family link 
support. 
 

 

Strengthen National Society  

Outcome 1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 

Indicators:  Target Actual 

# of NS branches that are well functioning 4 4 

Output 1.1: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

% of volunteers insured 100% 100% 

Progress towards outcomes 

Initially, the assessment was conducted in seven chapters of Albay, Camarines Sur, Western Samar, Northern Samar, 
Eastern Samar, Camarines Norte and Sorsogon. However, the four chapters in Albay, Camarines Sur, Western Samar 
and Northern Samar are being prioritized for this operation.  
 
There are 92 volunteers and 24 PRC staff have been mobilized for this operation. All volunteers recruited were provided 
orientation on the history and seven fundamental principles of the Red Cross Red Crescent Movement. All volunteers 
mobilized for this operation are insured under the Membership and Accident Assistance Benefit (MAAB) of PRC. 
 

 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured  

Indicators:  Target Actual 

Effective and coordinated international disaster response ensured. Yes  Yes 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained  

Indicators:  Target Actual 

# of RDRT member deployed in the country 14 0 

Progress towards outcomes 

As of reporting, the CO together with PRC has been identifying on the profile of the RDRT member who will be 
requested to support the operations. 
 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 

# and type of methods established to share information with communities 
about what is happening in the operation 

5 Ongoing 

% of complaints and feedback responded to by the NS 80% Ongoing 

Progress towards outcomes 

The PRC headquarters will support its chapters in setting-up information mechanism based on agreed standards. 
Community accountability and feedback/response mechanisms has been integrated into programming to ensure that 
affected populations have direct access to information on the nature and scope of services provided by PRC, along 
with processes that will enable community participation and feedback. During assessment, affected-community people 
were assessed and consulted on their needs.  
 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

                                                      
4 Target number reduced after conducting assessments. 



 

 

Indicators:  Target Actual 

Logistics department provides constant support to the National Society’s 
logistics unit for replenishment and other procurements 

Yes  Yes  

Progress towards outcomes 

Logistics support for this operation was provided through the strong capacity of the PRC logistics built over the past 
years and an experienced IFRC in-country logistics team. Logistics activities aimed to effectively manage the supply 
chain, including procurement, customs clearance, fleet, storage and transport to distribution sites in accordance with 
the operation’s requirements and aligned to IFRC’s logistics standards, processes and procedures.  
  
In support of the operation, the IFRC CO logistics team dispatched non-food items such as blanket, mosquito nets, 
sleeping mats, hygiene kits and jerry cans good for 800 families. 400 sets were dispatched to Camarines Sur Chapter 
while the other 400 were dispatched to Albay Chapter. The balance 1,200 families NFIs will be delivered to the affected 
areas as per the distribution plan provided by the programmes and in close coordination with PRC Logistics and 
Disaster Management Services Departments. IFRC CO will conduct local procurement for items with local specification 
to meet cultural requirements while procurement of IFRC standard NFIs will be done internationally by the and AP 
Logistics, Procurement and Supply Chain Management (LPSCM) teams. IFRC CO is also supporting this operation 
with light fleet that was deployed to transport staff and volunteers in the field. 

  
 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicators: Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

Yes Yes  

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilisation and programming. 

Indicators:  Target Actual 

# of lesson learnt workshop conducted 1 0 

Progress towards outcomes 

No update as of reporting. 
 

 
  



 

 

D. BUDGET 

 

  



 

 

Reference 
documents 


Click for: 

• DREF 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross  

• Elizabeth Zavalla, Secretary General; phone: +63 2 790 2300; email: 
secgen@redcross.org.ph   

• Anna Mariquina, Acting Manager for Disaster Management Services; 
email: anna.mariquina@redcross.org.ph   

 
In IFRC Philippine Country Office  

• Chris Staines, Head of Country Office; phone: +63 998 585 0794; email: 
chris.staines@ifrc.org   

• Patrick Elliott, Operations Manager; phone: +63 998 961 2140; email: 
patrick.elliott@ifrc.org 

 
In Asia Pacific Regional Office, Kuala Lumpur 

• Alka Kapoor, acting deputy regional director; email: alka.kapoor@ifrc.org 

• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR); email: 
necephor.mghendi@ifrc.org 

• Johanna Arvo, Operations Coordinator; phone: +60 19 323 2647; email: 
johanna.arvo@ifrc.org 

• Riku Ässämäki, Logistics Coordinator, Regional Logistics Unit; email: 
riku.assamaki@ifrc.org   

• Rosemarie North, Communications Manager; phone: +60 12 230 8451; 
email: rosemarie.north@ifrc.org 

 
In IFRC Geneva 

• Tiffany Loh, Senior Officer, Response and Recovery; email: 
tiffany.loh@ifrc.org 

• Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260; 
email: cristina.estrada@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 

• Gaku Tsujita, acting resource mobilization in emergencies coordinator; 
email: gaku.tsujita@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries): 

• Siew Hui Liew, PMER manager; email: siewhui.liew@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the 34TCode of Conduct34T for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and the 34THumanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere)34T in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 



 

 

 

 

http://adore.ifrc.org/Download.aspx?FileId=223713
mailto:secgen@redcross.org.ph
mailto:anna.mariquina@redcross.org.ph
mailto:chris.staines@ifrc.org
mailto:patrick.elliott@ifrc.org
mailto:alka.kapoor@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:johanna.arvo@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:tiffany.loh@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:gaku.tsujita@ifrc.org
mailto:siewhui.liew@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/

	Untitled

