
 
DREF n° MDRPH030 GLIDE n° EC-2018-000426-PHL 

Date of issue: 26 March 2019 Timeframe covered by this update: 31 December 2018 
to 16 February 2019 

Operation start date: 31 December 2019 Operation timeframe: 3 months 

Overall operation budget: CHF 396,112 N° of people being assisted: 20,120 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
PRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
There are 10 Partner National Societies with presence in the Philippines (more details below). Philippine Red Cross 
(PRC) received bilateral support for this operation from five in-country PNSs – Australian Red Cross, Canadian Red 
Cross, German Red Cross, Spanish Red Cross and Qatar Red Crescent. 
 
Other partner organizations actively involved in the operation: 
Government ministries and agencies including the National Disaster Risk Reduction and Management Council 
(NDRRMC), Department of Social Welfare and Development (DSWD), the Philippine Armed Forces, the Philippine 
National Police Force and Local Government Units provided assistance to affected households. Inter-Agency Standing 
Committee (IASC) clusters were activated in support of the Government. UN OCHA provided coordination for the 
international humanitarian agencies. 
 

A. Situation analysis 

Description of the disaster  

 
On 29 December 2018, TD Usman made landfall in the vicinity of Borongan, Eastern Samar and weakened into a low-
pressure area. The combination of the low-pressure area and the northwest monsoon rains brought widespread flooding 
to the southern parts of Luzon. Heavy rains brought by Usman caused large-scale and multiple landslides in several 
areas, which accounted for most of the casualties with 156 dead recorded. The high casualty rate was mainly due to 
large-scale landslide brought by the heavy rainfall. According to the data from the Philippine Atmospheric, Geophysical, 
and Astronomical Services Administration (PAGASA), large volumes of rainfall, ranges from 200mm to 500mm, hit parts 
of Luzon and the Visayas in just two days: in several areas, the rain from 28 to 30 December was almost as much as 
the monthly recorded rainfall of December in previous years. The heavy rains prompted local officials to declare a state 

DREF operation update 
Philippines: Tropical Depression Usman and 
Monsoon Floods  

29 December 2018: Tropical Depression (TD) Usman made landfall in the vicinity of Borongan, Eastern 
Samar and weakened into a Low-Pressure Area. PRC deployed national ERUs, rapid assessment teams, 
assets, equipment and personnel to the affected areas.  
 
31 December 2018: IFRC allocated 242,368 Swiss francs (CHF) from its Disaster Relief Emergency Fund 
(DREF) to support the National Society's readiness measures.  
 
3 January 2019: PRC dispatched the first 800 sets of sleeping kits (blanket, mosquito net and sleeping mat), 
hygiene kits and jerry cans to provide assistance to most affected vulnerable population.  
 
18 January 2019: IFRC increased the DREF allocation from CHF 242,368 to CHF 396,112 to be implemented 
within the same timeframe. The top-up is to cover more affected areas identified by the emergency needs 
assessments conducted by PRC. 
 
 
 
 
  
 
 
 
 

http://glidenumber.net/glide/public/search/details.jsp?glide=21465


of calamity in Oriental Mindoro in MIMAROPA region and provinces of Albay, Sorsogon, Camarines Norte in the Region 
V. 
 
NDRRMC and DSWD reports the following effects of TD Usman: 
 

Families / individuals 238,100 families or 1,015,958 persons 
Barangays 1,336 barangays  
Cities/municipalities 139 cities/municipalities 
Provinces 14 
Regions V, VIII, CALABARZON, and MIMAROPA 
Evacuation Centres (ECs) 802 
Displaced inside the ECs  33,301 families / 146,401 individuals 
Displaced outside the ECs 112,435 families / 503,423 individuals 
Damaged Houses 36,890 houses (4,132 totally and 32,758 partially) 
Casualties 156 dead, 26 missing and 105 injured 
Cost of damage PHP 5.4 billion (PHP 1.9 billion in agriculture and PHP 3.5 billion in infrastructure) 

 
Summary of current response 

PRC monitored the Usman through its Operations Centre, which functions 24/7. Based on the rapid assessment, PRC 
developed a plan of action to support the affected vulnerable communities which form the basis of the DREF. Based on 
the plan of action, below is the breakdown of PRC’s overall response to date: 
 

Shelter - 1,120 families received sleeping mats 
- 1,089 families received blankets 
- 1,089 families received mosquito nets 
- 870 families received clothing items 

Livelihoods and 
basic care 

- 11,316 individuals served with hot meals  
- 856 families received 2 to 3-day ration dry-food packs 

Health - 9 first aid stations were established, as part of welfare desks 
- 22 individuals provided with first aid management  
- 475 individuals assisted with blood pressure taking 
- Three medical mission mobilized with 259 individuals reached  
- 1,770 individuals provided with psychosocial support  
- 2,244 individuals reached with health promotion 
- 2,400 capsules of doxycycline 
- 73 families received dental kits 

WASAR - 19 individuals assisted with transport, and 11 individuals retrieved 
WASH - 4 water tankers were mobilized  

- 549,000 litres of potable water were distributed  
- 397 individuals provided with bottled water 
- 1,618 families received hygiene kits  
- 1,287 families received jerry cans 
- 3,699 individuals reached with hygiene promotion 

PGI - 9 welfare desks established, including child-friendly activities  
Migration - 30 body bags were deployed to support the Management of the Dead and Missing activity 
Manpower  - Seven chapters were mobilized which conducted rapid assessment 

- 258 staff and volunteers of Welfare, WASH, Health, Safety and Relief Officers were 
deployed in several areas  

- Composite assessment teams with 5 manpower were deployed from National 
Headquarters (NHQ) to Camarines Sur to augment chapter assessment  

For the map of PRC response, click here 
 
Overview of Red Cross Red Crescent Movement in-country 
PRC is leading the overall response operation. PRC works with the IFRC, ICRC and 10 PNS in-country: American Red 
Cross, Australian Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross 
Society, The Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross and Qatar Red Crescent Society.  
For this operation, PRC received bilateral support from the Canadian Red Cross to procure hygiene items.  
 
Movement Coordination 
The IFRC country office (CO) has been supporting PRC in disseminating updates to Movement partners with in-country 
presence and coordinating with the Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Operational Response Framework. IFRC country office has been coordinating with other PNSs. The 
country office is also in close contact with ICRC on any security-related considerations.  
 

http://www.ndrrmc.gov.ph/9-ndrrmc-advisory/3540-preparedness-measures-and-effects-of-td-usman
https://dromic.dswd.gov.ph/tropical-depression-usman-25-dec-2018/
https://philippineredcross.github.io/Usman_3W/


Overview of non-RCRC actors in country 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk reduction and 
management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management Act 
from 2010. PRC participates in NDRRMC meetings and coordinates with the Department of Social Welfare and 
Development (DSWD), and Department of Health. PRC has a formal role at the NDRRMC. 
 
PRC coordinated with the NDRRMC for Pre-Disaster Risk Analysis (PDRA) and response cluster activation, and 
through the local chapters’ coordination with their Municipal, City, Provincial and Regional DRRMOs especially in Bicol 
Region, Western, Central and Easter Visayas including CARAGA region. PAGASA and NDRRMC provided updates 
including on preparedness measures, stocks of NFIs and other resources; weather forecasts/advisories and gale 
warnings to regional counterparts and other agencies through formal updates. 
 
Inter-agency coordination 
At country level, PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both 
during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster information 
sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through representation in 
other relevant clusters as required.  
 
IFRC is co-leader of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). The IFRC Regional Shelter Coordinator as the ad-interim focal point in country coordinated with OCHA and 
sector partners to provide strategic and technical guidance for the response based on participation to inter-cluster 
coordination meetings, inter-agency rapid needs assessments in the affected areas and sectoral strategic framework 
development.  
 

Needs analysis and scenario planning 
 
Priorities were identified as follows: food and non-food items, water, health and welfare services, and livelihoods and 
basic needs. Refer to Operation Update No. 1 for further details on needs analysis, beneficiary targeting, operation risk 
assessment and scenario planning  
 

B. OPERATIONAL STRATEGY 
Overall objective 

This DREF allocation aims to deliver humanitarian assistance to 35,000 people affected by the floods brought by tropical 
depression-enhanced monsoon rain. This DREF supported the PRC in conducting search and rescue, evacuations, 
first-aid, and psychosocial support, as well as in providing affected households with food, water, essential household 
items and emergency shelter materials. The DREF also supported PRC in health and hygiene promotion. The 
interventions also ensured community engagement and accountability, as well as child protection and gender, diversity 
and disability inclusion. Cash transfer has been used based on market assessments, as a mode of intervention to ensure 
that households are able to prioritize their immediate needs. PRC, with the support from IFRC, will also ensure that 
lessons learned from this operation are gathered, recorded and analyzed to be used in future operations. 
 
Proposed strategy 

The operation consists of closely integrated sectors aiming to provide: 
1. Relief assistance of hygiene kit, blankets, mosquito nets and sleeping mats; 
2. Basic needs will be supported by unconditional/multipurpose cash grants;  
3. Health interventions focusing on basic health care, psychosocial support, first aid along with hygiene promotion 

and provision of referral services as required;  
4. Water, sanitation and hygiene interventions focusing on distribution of clean water and water storage and 

hygiene promotion; 
5. Support evacuation, search and rescue effort together with local government and other stakeholders. 

 
The operation supported by DREF will cover a combination of replenishment of items available under PRC’s 
prepositioned stocks and relief through local procurement for remaining items and its delivery to the most affected.  
 
The operation will be underpinned by a commitment to quality programming that involves: 

• Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 
programme. 

• Ongoing process of adjustments based on these assessments. 

http://adore.ifrc.org/Download.aspx?FileId=226619


• Adherence to protection, gender and inclusion measures, with focus on disability inclusive response. 
• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 

accountability to, disaster-affected people, and highlighting the nature of communication and information as a 
life-saving mechanism.  

• Management and delivery of the programme will be informed by appropriate monitoring and evaluation. 
• Market assessments will be integrated with the detailed assessment as cash-based interventions are being 

considered based on the needs and feasibility. 
• An after-action review on cash-based interventions, particularly on the multi-purpose cash grant, to measure 

impact and timeliness of cash transfer programmes. 
 

Geographically, the operation focuses on the most affected areas of Albay, Camarines Norte and Sur, Northern and 
Western Samar.  

  
Crosscutting matters 
 
Protection, gender and inclusion (PGI) 
See details in PGI section below.  
 
Community engagement and accountability (CEA) 
See details of CEA section in Output S2.1.3. 
 
Operational support services 
 
Human resources  
All relief activities have been implemented by PRC chapters utilizing existing staff and Red Cross 143 volunteers, Red 
Cross Action Teams (RCAT134) and NDRT from other chapters. A total of 258 PRC staff and volunteers have been 
mobilized to support the operation. IFRC country office continues its support to PRC in providing technical and support 
service staff to ensure accountability and compliance with regards to the DREF. There are two international staff 
providing surge support for this operation: Interim Field Coordinator and Surge Disaster Management Delegate. 
 
See Operation Update No. 1 for details on operational support services on: communication, information technology and 
telecommunications, security, planning, monitoring, evaluation and reporting (PMER), administration and finance 
 
Logistics and Supply Chain 
See details of Logistics and Supply Chain section in Output S2.1.4. 
 
 

 
  

http://adore.ifrc.org/Download.aspx?FileId=226619


C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 5,445 
Male: 2,723 
Female: 2,722 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being 
and longer-term recovery through shelter and settlement solutions 
Indicators:  Target Actual 
# of people targeted/reached with safe and adequate shelter and settlement 10,000 5,445 
Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 
Indicators:  Target  Actual 
# of households provided with emergency shelter and settlement assistance 2,000 1,089 
# of multisectoral RDANA conducted 4 4 
Progress towards outcomes 
PRC mobilized four assessment teams comprising of staff and volunteers from NHQ and chapters. PRC also mobilized 
chapter-based relief teams to identify the most vulnerable affected community members and to distribute NFIs. PRC 
provided essential non-food items to support the immediate needs of 1,089 households. Below is the current breakdown 
of families reached: 
 

Province Municipality Barangay Sleeping kit 
Albay Tiwi Bariis 258 
Albay Tiwi Naga 213 
Albay Tiwi Sogod 28 
Camarines Sur Buhi Iraya 105 
Camarines Sur Sag-ay Patitinan 153 
Western Samar Calbayog Caganahaw 94 
Western Samar Calbayog San Rufino 238 

Total 1,089 
 
 
Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 
Indicators:  Target Actual 
# of households provided with technical support and guidance, appropriate to 
the type of support they receive 2,000 0 

Progress towards outcomes 
Based on the continuous needs’ assessment, it was identified that there was no need for tarpaulins as part of the 
emergency response. This output will now be removed from the DREF.  
 

 

 

Livelihoods and basic needs 
People reached: Ongoing 
Male: 0 
Female: 0 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 
Indicators:  Target Actual 
# of households that have enough food, cash or income to meet their survival 
threshold 2,000 Ongoing 

Output 1.1: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 



Indicators:  Target Actual 
# of households reached with cash for basic needs 2,000 Ongoing 
Progress towards outcomes 
Market assessments were conducted in the identified areas to determine if market activities have resumed. The chapter 
also supported with price monitoring to ensure that there is no spike on the prices in the market. Market have been fully 
functional after Usman. All assessment and identification of beneficiaries for unconditional/multi-purpose cash grants 
support is now complete in Albay, Camarines Sur and Northern Samar and distributions are ongoing.  
 
Breakdown of identified beneficiaries for the unconditional/multi-purpose cash grants support to date 

Chapter/Province Target Area Identified beneficiaries 
Albay Barangay Dapdap 300 
Camarines Sur Barangay Ompao Polpog  432 
Camarines Sur Barangay San Miguel  489 
Camarines Sur Barangay San Roque Madawon 146 
Northern Samar Lope De Vega  121 
Northern Samar Catarman 333 
Northern Samar Mondragon 121 

Total 1,942 
 
The value of cash grant was determined through consultation 
with the affected communities based on their minimum 
expenditure basket per month. Based on this consultation, the 
identified amount of the cash grant was 3,500 Philippine peso 
(PHP).  
 
In addition, for the immediate food needs of the most 
vulnerable affected people, PRC provided hot meals and food 
packs. As of reporting, 856 families (4,280 people) were 
provided with food rations and 11,316 people with hot meals. 
 
 
PRC and IFRC are doing focus group discussion in the municipality of Lope 

de Vega in Northern Samar to determine the appropriate value for the 
unconditional/multi-purpose cash grants support.  

(Photo: Perzeus Jay Luna/IFRC) 

 

 

Health 
People reached: 9,966 
Male: 4,983 
Female: 4,983 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 
# of people reached to lessen immediate risks to health 15,000 9,9661 
Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators:  Target Actual 
# of staff and volunteers received personal protective equipment (PPE) 50 1492 
# of people received first-aid 200 22 
# of people reached with services from PRC medical mission 1,000 259 
Progress towards outcomes 
PRC established nine welfare desks in different evacuation centres which also supported first aid activities. To date, 22 
individuals received first-aid and 475 individuals assisted with blood pressure taking. Replenishment of first-aid kits are 
underway.  
 

                                                      
1 259 people through the medical mission; 7,689 through community-based disease prevention and health promotion; 248 with PEP and 1,770 with PSS 
2 59 volunteers during medical mission and 90 CHVs 



In order to provide basic health services to the disaster-
affected population, PRC conducted three medical 
missions in three barangays of Iraya, Ipil and Sta Clara 
in the municipality of Buhi, Camarines Sur. For the 
medical missions, there was coordination with local 
health units and other health partners for the 
mobilization of volunteer nurses and doctors. As a 
result, there were 17 volunteer doctors and 42 volunteer 
nurses mobilized, and six health partners supported the 
medical missions: (i) Philippine Medical Association in 
Camarines Sur, (ii) Philippine Nurses Association in 
Naga and Rinconada, (iii) Our Lady of Mediatrix 
Hospital, (iv) St. John Hospital, (v) Bicol Medical Centre 
and (vi) Medical Health Office-Rural Health Unit of Buhi, 
CamSur. A total of 259 individuals were directly 
reached through the medical mission. Most of the 
catered cases were cough and cold, diarrhea, skin 
disease and hypertension. 
 
PPE were also provided to all volunteers mobilized for 
the medical mission and community-based disease 
prevention and health promotion.  

 
Output 1.3: Community-based disease prevention and health promotion is provided to the target population 
Indicators:  Target Actual 
# of people reached with community-based disease prevention and health 
promotion activity 5,0003 7,6894 

Progress towards outcomes 
Health stations were set up in the evacuation centres as part of the PRC’s nine welfare desks.  
 
The 1,089 households that received the mosquito nets also received health promotion messages on dengue, ways of 
protection and management of early symptoms and referral, along with correct use of the mosquito net etc.  
 
Trained volunteers were mobilised to conduct health promotion activities: four municipalities of Buhi, Bula, Iriga City, 
and Nabua in the province of Camarines Sur. In Jipapad, Eastern Samar, health promotion was also conducted by 
trained community health volunteers (CHVs). During the health promotion, disease prevention related to dengue and 
leptospirosis were discussed. A total of 2,244 people was reached by PRC with health promotion. 
 
A series of community-based disease prevention and health promotion trainings were conducted for CHVs. This was 
to train CHVs to monitor disease occurrences in the affected community as part of surveillance. A total of 90 CHVs 
were trained: 32 CHVs were trained in Camarines Sur on 29 to 31 January 2019; 31 CHVs were trained in Albay on 30 
January to 1 February 2019; and 27 CHVs were trained in Eastern Samar on 22 to 24 January 2019.  
 
Output 1.4 Epidemic prevention and control measures are carried out 
Indicators:  Target Actual 
# of volunteers continuously monitor the outbreak situations and report back 
to the OPCEN for immediate response 50 90 

# of households received mosquito nets 2,000 1,089 
# of people who received doxycycline as PEP for leptospirosis  100 248 
Progress towards outcomes 
PRC coordinated with local health authorities to monitor any outbreak situations. There were 90 trained volunteers 
mobilized to report on the health situation. 
 
This DREF supported PRC to reach 1,089 households with mosquito nets (see shelter sections for details). There were 
8,000 capsules of doxycycline allocated in Bicol where a total of 248 people reached (82 in Albay and 166 in Camarines 
Sur), as post exposure prophylaxis (PEP) for leptospirosis.  
 
NHQ provided the IEC materials (dengue, measles and leptospirosis) and visibility to the six chapters to be used during 
the health disease prevention session in the communities.  
 

                                                      
3 Target number reduced from 15,000 in DREF EPoA after assessments. 
4 5,445 for the mosquito nets and 2,244 through health promotion 

In collaboration with health partners, PRC conducted a medical mission 
where 2,184 people were reached in15 barangays from four different 
municipalities of Buhi, Bula, Iriga City, and Nabua in Camarines Sur 
province. (Photo: Maria Theresa Baylon/IFRC) 



 
Breakdown of support 

Chapter IEC Materials 
(Poster) 

Visibility 
materials 

Basic Medicines Doxycycline People provided with 
PEP 

Camarines Sur 200 - 5 sets 6,800 166 
Camarines Norte 200 - - 400 - 
Albay 200 0 - 800 82 
Northern Samar 200 25 - - - 
Eastern Samar 200 - - - - 
Sorsogon 200 25 - - - 

 
 
Output 1.5: Psychosocial support provided to target population  
Indicators:  Target Actual 
# of people provided with direct psychosocial support 3,000 1,770 
Progress towards outcomes 
PRC established nine welfare desks in different evacuation centres. The desks served as the main stop for the 
communities.  
 
There were 1,770 individuals reached by PRC with PSS in Albay, Cebu, Camarines Sur and Sorsogon. Inside the 
evacuation centres, PRC Welfare services were providing psychosocial support to children through film showing, art, 
play, and recreational activities to help them cope with the shock of the disaster.  
 
Output 1.9: Target population is reached with Search and Rescue activities 
Indicators:  Target Actual 
# of people rescued through water search and rescue  50 30 
Progress towards outcomes 
The PRC WASAR team was able to rescue 19 individuals from 
flooded areas in Camarines Sur. Further, as part of Management 
of the Dead and Missing, 11 individuals were retrieved from 
landslides in Albay.  
 
 

 
 
 
 
 

PRC supports search and rescue activity during a landslide in Sitio Garang, 
Brgy. Patitinan, Sagñay, Camarines Sur. A total of 156 deaths were recorded 

due to Usman. (Photo: PRC) 
 

                                                      
5 17,210 people with water services in Albay and Camarines Sur; 2,910 people provided with hygiene kit in Camarines Norte and Western Samar 
6 Target revised: see Operation Update no. 1 

 

Water, sanitation and hygiene 
People reached: 20,1205 
Male: 10,060 
Female: 10,060 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
Indicators:  Target Actual 
# of people provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 35,0006 17,210 

Output 1.2 Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population  
Indicators:  Target Actual 
# of people provided with safe water (according to WHO standards) 35,000 17,210 
# of households provided with water storage 2,000 1,256 
Progress towards outcomes 

http://adore.ifrc.org/Download.aspx?FileId=226619


 

 

Protection, Gender and Inclusion 
People reached: 20,120 
Male: 10,060 
Female: 10,060 

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

PRC deployed four water tankers in the affected areas to provide 
water. Based on PRC WASH Services report, a total of 549,000 
litres of water was provided in Albay and Camarines Sur to 17,210 
people through water tanks. To support proper storage and 
handling of water, families were provided with two 10-litre 
collapsible jerry cans. A total of 1,256 families from Albay, 
Camarines Sur and Western Samar were supported through the 
DREF.   
 

Province Municipality Barangay Jerry cans 
Albay Tiwi Bariis 258 
Albay Tiwi Naga 213 
Albay Tiwi Sogod 28 
Camarines Sur Buhi Iraya 105 
Camarines Sur Buhi Caramoan 167 
Camarines Sur Sagnay Patitinan 153 
Western Samar Calbayog Caganahaw 94 
Western Samar Calbayog San Rufino 238 

Total 1,256 
 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population  
Indicators:  Target Actual 
# of volunteers involved in hygiene promotion activities 20 35 
# of people reached with hygiene promotion activities  12,000 3,699 
Progress towards outcomes 
Emergency hygiene promotion activities, to increase public awareness and prevent diseases related to poor hygiene 
practices, were carried out by PRC in communities affected by Usman reaching 3,699 individuals in Camarines Sur. 
The hygiene promotion sessions focused on assessment of water and vector borne diseases, personal hygiene, solid 
waste management and prevention of diarrhea. A special session on menstrual hygiene was done in targeting 
adolescent girls and newly married women of reproductive age. A total of 35 volunteers were trained and mobilized. 
 
Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population  
Indicators:  Target Actual 
# of households provided with a set of essential hygiene items  2,000 1,195 
Progress towards outcomes 
A total of 1,618 households in Albay, Camarines Norte, Camarines Sur and Western Samar were provided by PRC with 
hygiene kits, in which, 1,195 kits were distributed through the DREF. An IFRC standard hygiene kit contains 12 pieces 
body soap, 5 pieces laundry soap, 40 pieces sanitary pads, 5 pieces bath towels, 6 pieces toilet paper, 2 pieces 
toothpaste, 5 pieces toothbrush and 4 pieces of disposable razor.  
 

Province Municipality Barangay Hygiene kit 
Albay Tiwi Bariis 258 
Albay Tiwi Naga 213 
Albay Tiwi Sogod 28 
Camarines Sur Buhi Ipil 101 
Camarines Sur Buhi Iraya 105 
Camarines Sur Sagnay Patitinan 158 
Western Samar Calbayog Caganahaw 94 
Western Samar Calbayog San Rufino 238 

Total 1,195 
 
 

PRC provides safe drinking water to affected community 
in Albay through water tankering. In total, 549,000 litres 
was provided to 17,210 people. (Photo: PRC) 



Indicators:  Target Actual 
Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services? Yes Yes  

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors.  
Indicators:  Target Actual 
Number of NS staff and volunteers trained on the Minimum Standard 
Commitments on gender and other diversity factors. 100 74 

Progress towards outcomes 
PRC ensures that interventions are aligned with its own 
as well as the IFRC minimum standard commitments 
to Protection, Gender and Inclusion during 
Emergencies, including targeting women-headed 
households, pregnant or lactating women, and men 
and boys made vulnerable by the disaster. Indirectly, 
the target is that all people reached through this DREF, 
will be supported with different services that meet the 
IFRC minimum standard to Protection, Gender and 
Inclusion. 
 
There were 74 staff and volunteers trained on PGI and 
Migration in four chapters of Albay, Camarines Norte, 
Camarines Sur and Northern Samar. Key topics on 
PGI orientation include the mainstreaming of PGI 
minimum standard and tools, and on how to share best 
practices.  
 

Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence and 
all forms of violence against children  
Indicators:  Target Actual 
Number of NS staff and volunteers trained on the Minimum Standard 
Commitments on SGBV 100 747  

# of child-friendly spaces set-up as part of the welfare desks  4 9  
# of welfare desks conducting PSS activities for children 9 9 
Progress towards outcomes 
PRC set up welfare desks in nine evacuation centres 
which provided child protection services, child friendly 
activities. Inside the evacuation centres, PRC Welfare 
services were providing psychosocial support to children 
through film showing, art, play, and recreational activities 
to help them cope with the shock of the disaster.  
 
IFRC has zero tolerance for any form of violence against 
children. Child protection policy is part of the mandatory 
orientation provided to volunteers mobilised in this 
operation where all staff and volunteers signed a 
document that they have read, understood and would 
abide by the policy. Careful programming across all the 
sectors and operational areas of IFRC has ensured that 
children are protected from exploitation and abuse 
regardless of their nationality, culture, ethnicity, gender, 
religious or political beliefs, socio-economic status, family 
or criminal background, physical or mental health or any 
other factors for discrimination.  
 
Output 1.3: NS educational and advocacy programmes raise awareness on humanitarian challenges, 
cultivate humanitarian values and develop relevant interpersonal skills 
Indicators:  Target Actual 

                                                      
7 The same staff and volunteers trained for PGI and Migration 

 

PRC Welfare Services conducts PGI orientation to 10 staff and 
volunteers in Northern Samar chapter. The orientation was part of the 
mainstreaming activity on how to integrate PGI during emergency 
operation. (Photo: PRC) 

PRC conducts psychosocial support to children through film showing. 
In total, there were 1,770 individuals supported with PSS. (Photo: 
PRC) 



# of temporary learning spaces (TLS) set-up 2 Cancelled  
# of students who received school kits/educational materials 2,0008 Ongoing  
Progress towards outcomes 
The assessment results shows that there were needs to provide immediate assistance to ensure learning continuity 
(clean-up funds, learning materials, hygiene kits, psychological first aid and emergency feeding). The component of 
psycosocial support and feeding has been conducted by PRC in some areas.  
 
Based on coordination with Department of Education (DepEd) and local government unit, it was agreed that there was 
no need to deploy TLS.  
 
Provision of school children kits in Camarines Sur and Camarines Norte is underway. The initial target of 1,000 school 
kits will be increased to 2,000 to cater to the increased number of students in two location. This is in coordination with 
DepEd and local government unit. 
 

 

 

Migration 
People reached: 40 
Male: 0 
Female: 0 

Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at all 
stages of migration (origin, transit and destination) 
Indicators:  Target Actual 
# of migrant and displaced people are reached with information and quality 
services. 1,000 40 

Output 1.1: Assistance and protection services to migrants and their families are provided and promoted 
through engagement with local and national authorities as well as in partnership with other relevant 
organizations. 
Indicators:  Target Actual 
# of staff and volunteers are trained in Health in Migration and Displacement. 100 74 
Progress towards outcomes 
A total of 74 staff and volunteers from four chapter were oriented on Migration (see PGI section for details). Key topics 
during the migration orientation include: kinds of migrants; why people are on the move; climate induced migration; 
needs of migrants on origin, transit, destination; approach of the movement on migration; and the importance of health 
in migration. 
 

Output 1.3: “Family links are restored for people separated from, or without news of, their loved ones as a 
result of the disaster” 
Indicators:  Target Actual 
# of welfare desks providing RFL services in the disaster affected areas 10 9 

# of people provided with RFL services (safe calls, tracing, etc.) 40 40  
Progress towards outcomes 
Part of the standard services provided under the welfare desk set up by PRC are (i) restoring family links; (ii) tracing; 
and (iii) referral. For this operation, nine welfare desks were being set-up which offered restoring family link support.  
 
It was reported there were 40 people who are missing in areas affected with landslides in Albay. PRC supported the 
family members in terms of retrieval, counselling, referrals, etc. Staff trained in Health in Migration and Displacement 
were deployed to support the operation.  
 

 

Strengthen National Society  
Outcome 1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 
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Indicators:  Target Actual 
# of NS branches that are well functioning 4 4 
Output 1.1: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 
% of volunteers insured 100% 100% 
Progress towards outcomes 
258 staff and volunteers were mobilized for this operation. Prior to mobilization, they were all equipped. Specific training 
includes community-based disease prevention (90 CHVs), PGI and migration (74 staff and volunteers). All volunteers 
recruited were provided orientation on the history and seven fundamental principles of the Red Cross Red Crescent 
Movement. All volunteers mobilized for this operation were insured under the Membership and Accident Assistance 
Benefit (MAAB) of PRC. 
 

 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured  

Indicators:  Target Actual 
Effective and coordinated international disaster response ensured. Yes  Yes 
Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained  

Indicators:  Target Actual 
# of RDRT member deployed in the country 19 2 
Progress towards outcomes 
The CO together has two international surge delegates, Interim Field Coordinator and Surge Disaster Management 
Delegate, who are supporting all the operations in-country, including Usman.  
 
Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 
# and type of methods established to share information with communities 
about what is happening in the operation 5 Ongoing 

% of complaints and feedback responded to by the NS 80% Ongoing 
Progress towards outcomes 
Community accountability and feedback/response mechanisms has been integrated into programming to ensure that 
affected populations have direct access to information on the nature and scope of services provided by PRC, along 
with processes that will enable community participation and feedback. During assessment, affected-community people 
were assessed and consulted on their needs.  
 
Welfare desks served as a feedback mechanism inside the evacuation centres. Establishment of welfare desks also 
supports protection issues for people living inside the evacuation centres. Here, PRC received, and accommodated 
concerns related to protection where PRC, if identified, would refer cases to relevant government authorities.  
 
Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators:  Target Actual 
Logistics department provides constant support to the National Society’s 
logistics unit for replenishment and other procurements Yes  Yes  

Progress towards outcomes 
Logistics support for this operation was provided through the strong capacity of the PRC logistics built over the past 
years and an experienced IFRC in-country logistics team. Logistics activities aimed to effectively manage the supply 
chain, including procurement, customs clearance, fleet, storage and transport to distribution sites in accordance with 
the operation’s requirements and aligned to IFRC’s logistics standards, processes and procedures.  
  
In support of the operation, the IFRC CO logistics team dispatched/replenished non-food items such as blanket, 
mosquito nets, sleeping mats, hygiene kits and jerry cans good for 1,323 families. All movement of disaster preposition 
(DP) stocks were in close coordination with PRC Logistics and Disaster Management Services Departments. IFRC CO 
has initiated the local procurement for items with local specification, to meet cultural requirements. Asia Pacific 
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Logistics, Procurement and Supply Chain Management (LPSCM) teams had completed the procurement of IFRC 
standard NFIs with international specifications, which arrived in-country on 24 February. IFRC CO is also supporting 
this operation with light fleet that was deployed to transport staff and volunteers in the field. 
 

 

Influence others as leading strategic partner 
Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 
Indicators: Target Actual 
IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. Yes Yes  

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilisation and programming. 
Indicators:  Target Actual 
# of lesson learnt workshop conducted 1 0 
Progress towards outcomes 
PRC is now planning for the details on the lessons learnt workshop to be organized. Post distribution monitoring is also 
planned in the third week of March. Results will all be incorporated in the final report. 
 

 
  



D. BUDGET 
 

The financial report is attached at the end of this report.   



Reference 
documents 
 
Click for: 
• DREF 
• Dref Operation 

Update No.1 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross  

• Elizabeth Zavalla, Secretary General; phone: +63 2 790 2300; email: 
secgen@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services; phone: +63 
917 806 8521; email: leonardo.ebajo@redcross.org.ph  

 
In IFRC Philippine Country Office  

• Chris Staines, Head of Country Office; phone: +63 998 585 0794; email: 
chris.staines@ifrc.org  

• Patrick Elliott, Operations Manager; phone: +63 998 961 2140; email: 
patrick.elliott@ifrc.org 

 
In Asia Pacific Regional Office, Kuala Lumpur 

• Alka Kapoor, acting Deputy Regional Director; email: 
alka.kapoor@ifrc.org 

• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR); email: 
necephor.mghendi@ifrc.org 

• Johanna Arvo, Operations Coordinator; phone: +60 19 323 2647; email: 
johanna.arvo@ifrc.org 

• Riku Ässämäki, Logistics Coordinator, Regional Logistics Unit; email: 
riku.assamaki@ifrc.org  

• Rosemarie North, Communications Manager; phone: +60 12 230 8451; 
email: rosemarie.north@ifrc.org 

 
In IFRC Geneva 

• Tiffany Loh, Senior Officer, Response and Recovery; email: 
tiffany.loh@ifrc.org 

• Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260; 
email: cristina.estrada@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 
• Sophia Keri, resource mobilization in emergencies coordinator; email: 

sophia.keri@ifrc.org 
 
For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries): 

• Siew Hui Liew, PMER manager; email: siewhui.liew@ifrc.org 
 

How we work 
All IFRC assistance seeks to adhere to the 34TCode of Conduct34T for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and the 34THumanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere)34T in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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Selected Parameters

Reporting Timeframe 2018/12-2019/2 Operation MDRPH030
Budget Timeframe 2018/12-2019/2 Budget APPROVED

Prepared on 26/Mar/2019
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 396,111

DREF Allocations 396,111

I. Summary

Opening Balance 0

Expenditure -13,326

Closing Balance 382,785

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 62,195 3,653 58,542
AOF3 - Livelihoods and basic needs 144,421 144,421
AOF4 - Health 33,726 8,622 25,105
AOF5 - Water, sanitation and hygiene 50,950 651 50,299
AOF6 - Protection, Gender & Inclusion 12,503 12,503
AOF7 - Migration 3,358 401 2,958

Area of focus Total 307,154 13,326 293,827

SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 2,840 2,840
SFI3 - Influence others as leading strategic partners 0 0
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 2,840 2,840

Grand Total 309,994 13,326 296,667

MDRPH030 - Philippines - Tropical Depression Usman
Operating Timeframe: 31 Dec 2018 to 31 Mar 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Selected Parameters

Reporting Timeframe 2018/12-2019/2 Operation MDRPH030
Budget Timeframe 2018/12-2019/2 Budget APPROVED

Prepared on 26/Mar/2019
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 196,245 5,244 191,002
CAXB CAXBClothing & Textiles 24,000 5,244 18,756

CAXBWater, Sanitation & Hygiene 16,000 16,000

CAXBMedical & First Aid 8,953 8,953

CAXBTeaching Materials 7,618 7,618

CAXBUtensils & Tools 6,667 6,667

CAXBCash Disbursment 133,007 133,007

Logistics, Transport & Storage 34,995 3,593 31,401
CAXF CAXFDistribution & Monitoring 2,838 65 2,773

CAXFTransport & Vehicles Costs 25,490 417 25,073

CAXFLogistics Services 6,667 3,111 3,555

Personnel 34,397 1,893 32,504
CAXH CAXHNational Staff 1,005 -1,005

CAXHNational Society Staff 20,934 831 20,103

CAXHVolunteers 13,463 57 13,406

Workshops & Training 7,646 19 7,627
CAXJ CAXJWorkshops & Training 7,646 19 7,627

General Expenditure 17,791 1,764 16,027
CAXL CAXLTravel 10,909 1,679 9,231

CAXLInformation & Public Relations 6,057 6,057

CAXLOffice Costs 599 23 576

CAXLCommunications 225 225

CAXLFinancial Charges 62 -62

Indirect Costs 18,920 813 18,106
CAXP CAXPProgramme & Services Support Recover 18,920 813 18,106

Grand Total 309,994 13,326 296,667

MDRPH030 - Philippines - Tropical Depression Usman
Operating Timeframe: 31 Dec 2018 to 31 Mar 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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