
 

 

Emergency appeal n° MDRPH036 GLIDE n° EQ-2019-000129-PHL 

Operation update n° 3: 

31 May 2020 

Timeframe covered by this update:  

31 October 2019 to 30 April 2020 

Operation start date: 31 October 2019 Operation timeframe: 14 months  

End date: 31 December 2020 

Funding requirements (CHF): 2,700,000  DREF amount allocated: CHF 598,467 

N° of people being assisted: 34,176 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Philippine Red 

Cross (PRC) is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this 

operation. PRC and IFRC will coordinate with the International Committee of the Red Cross (ICRC) on issues and 

movement in Mindanao areas. 

Other partner organizations actively involved in the operation: government of Philippines such as Philippine 

Institute of Volcanology and Seismology (PHILVOCS), National Disaster Risk Reduction and Management Council 

(NDRRMC), Department of Health (DOH), Department of Education (DepEd), Department of Energy (DOE), Armed 

Forces of the Philippines (AFP). 

 

 

A. SITUATION ANALYSIS 

 
 
 
 
 
 
 
 
 

  

Operation Update  
Philippines: Mindanao Earthquakes 

16 October 2019: A 6.3 magnitude earthquake struck Tulunan, Cotabato. PRC chapters from the affected areas started mobilizing 
their staff and volunteers to support the affected population. 

29 October 2019: Another strong 6.6 earthquake struck Tulunan, Cotabato. IFRC requested a DREF allocation of CHF 223,467 
to support PRC deliver assistance to 7,500 people during 4 months. 

31 October 2019: Another strong 6.5 earthquake strikes Tulunan, Cotabato. Following first assessments, IFRC subsequently 
issues an Emergency Appeal for CHF 1.85 million to support PRC to deliver assistance to 35,500 people in 14 months. An 
additional CHF 200,000 (making the total CHF 423,467) is allocated as a DREF loan to the Emergency Appeal. 

2 December 2019: IFRC issues a revised Emergency Appeal in the amount of CHF 2.1 million, consisting mainly of an increase 
in support to life-saving interventions as well as additional activities reflecting the latest field assessments results, as reported in 
the revised Emergency Plan of Action. The Emergency Appeal must provide assistance to 35,500 people in 14 months. 

15 December 2019: A 6.9 magnitude earthquake strikes in Matanao, Davao del Sur. PRC chapters from the affected area have 
mobilized their staff and volunteers to support the affected population.  

19 December 2019: IFRC issues the Operations update no. 1 and the revised Emergency Appeal for CHF 2.7 million to extend 
support into areas affected by the earthquake in Matanao, Davao del Sur; with the intention of delivering assistance to 40,500 
people in 14 months. An additional CHF 175,000 (making the total CHF 598,467) was allocated as a DREF loan to the Emergency 
Appeal.  

5 March 2020: IFRC issues Operations Update no. 2. 

 

 

 

 

 

https://glidenumber.net/glide/public/search/details.jsp?glide=21613&record=1&last=1
http://adore.ifrc.org/Download.aspx?FileId=265917
http://adore.ifrc.org/Download.aspx?FileId=267386
http://adore.ifrc.org/Download.aspx?FileId=271608
https://apple.ifrc.org/Apple/OpenDocument.aspx?id=20117593
http://adore.ifrc.org/Download.aspx?FileId=278141
http://adore.ifrc.org/Download.aspx?FileId=278104
http://adore.ifrc.org/Download.aspx?FileId=294398


 

Effects of COVID-19 to Mindanao Earthquake operation 

On 12 March 2020, the Philippines raised the COVID-19 alert system to “Code Red Sub-Level 2” imposing community 
quarantine in the National Capital Region (NCR) and other mitigation measures, including suspension of classes, mass 
gatherings and non-essential work, flexible work arrangements, as well as restrictions on land, domestic air and sea 
travel. On 15 March 2020, President Duterte announced that the entirety of the Luzon island, the country’s largest and 
most populated island, would be placed under Enhanced Community Quarantine (ECQ) until 12 April 2020, and later 
announced on 7 April 2020, that it was extended to 30 April 2020. On 17 March 2020, President Duterte issued 
Proclamation No. 929, declaring the Philippines under a state of calamity for a tentative period of six months. On 24 
March, the President signed the “Bayanihan To Heal as One” Act into law, providing him with emergency powers to 
further strengthen the government response to COVID-19. 
 
Other areas of the Philippines outside of Luzon have also implemented ECQ, as well as introduced their own localized 
restrictions, including Davao del Sur and North Cotabato, the two operational provinces for Mindanao Earthquake 
emergency operations. Many operational activities were put on hold in compliance to the government’s imposition of 
movement restrictions. Thus, there is no significant progress of activities for this update compared to the last issued 
Operations Update.  
 
In the case of Davao del Sur, the chapter followed the protocol of its local government unit (LGU) to put on hold any 
activities. While in North Cotabato, the local government has agreed to continue the activities, with some limitation in 
terms of access, while strictly observing guideline on social distancing and not to hold mass gathering activity.  
 
The IFRC Country Office (CO) has been working in collaboration with their counterparts in Philippine Red Cross to 
assess the implications of the ECQ and restrictions being enforced on the Mindanao Earthquakes operation; identify 
measures to mitigate any negative impact on the implementation of activities, and communities being served. This has 
led to recommendations related to the mainstreaming of COVID-19 sensitive approaches into ongoing activities to 
protect recipients of assistance, staff and volunteers, through revised registration protocols and provision of personal 
protective equipment (PPE).  Implementation of remaining activities was expected to be completed by September 2020; 
however due to the disruptions caused by COVID-19, based on the revised activity plan which been prepared, this is 
not expected to be done by November 2020 – still within the operating timeframe (end of December 2020). The IFRC 
CO and PRC are monitoring the situation closely in the event there are further unforeseen disruptions that need to be 
accommodated.   

 

Description of the disaster 

On 29 October 2019, two strong earthquakes struck the province of North Cotabato, Mindanao, the first one of 

magnitude 6.6 in Tulunan at 09:04; the second of magnitude 6.1 and 9km deep at 10:42 with almost the same epicentre. 

Just two days after, on 31 October 2019 at 09:15, another tectonic 1magnitude 6.5 earthquake shook central and eastern 

Mindanao at a shallow depth of two kilometres. Once again, the epicentre was identified in Tulunan, North Cotabato.2 

A state of calamity3 was declared for Davao del Sur on 30 October and Cotabato on 5 November, the two hardest hit 

provinces. These earthquakes, as well as the magnitude 6.3 earthquake recorded on 16 October 2019, with the same 

epicentre location, are considered part of a sequence of events resulting from interdependent faults in the region. No 

tsunami warnings were issued but many aftershocks, ranging from magnitude 1.5 to 5.5 were recorded. The NDRRMC 

most recent update on 22 January 2020, indicates the main impacts of the earthquakes as follows:  

While the government authorities and humanitarian partners were providing humanitarian assistance to people in need, 

on 15 December, another 6.9 magnitude earthquake struck at 9km northwest of Matanao municipality in the province 

of Davao del Sur, Mindanao. This was the fourth quake above magnitude 6 in the last two months to hit this part of 

Mindanao, all within a radius of 12km. According to PHILVOCS, although felt in the same areas, this latest earthquake 

did not emanate from the same fault as the October’s series of temblors in Mindanao. However, the December 

earthquake compounded previous displacement as well as damage to homes, schools and infrastructure from the 

October earthquakes, as reported in the DSWD DROMIC report. A cumulative of 13 confirmed deaths, 210 injured and 

1 missing was reported. 

 

The plan of action for this emergency appeal was revised in December 2019 to provide a comprehensive response 

taking into account all geographical areas affected and escalating needs generated.  

 

 

 

 
1 Types of earthquakes and faults. 
2 Philippine Institute of Volcanology and Seismology (PHIVOLCS). 
3 State of calamity, Republic Act no. 10121 – implementing rules and regulations. 

https://www.cnnphilippines.com/news/2020/4/7/Luzon-lockdown-enhanced-community-quarantine-extension.html
https://davaooriental.gov.ph/executive-order/executive-order-no-15-series-of-2020-an-order-extending-the-implementation-of-the-enhanced-community-quarantine-in-the-province-of-davao-oriental-until-april-26-2020-and-adopting-the-davao-region-ta/
https://www.facebook.com/photo?fbid=951191038633737&set=a.759664027786440
http://adore.ifrc.org/Download.aspx?FileId=294398
http://www.ndrrmc.gov.ph/attachments/article/3981/update_re_sitrep_no15_Ms_6_9_earthquake_in_matanao_davao_del_sur_as_of_10_January_2020_8AM.pdf
http://www.ndrrmc.gov.ph/attachments/article/3981/update_re_sitrep_no15_Ms_6_9_earthquake_in_matanao_davao_del_sur_as_of_10_January_2020_8AM.pdf
https://news.mb.com.ph/2019/12/16/6-9-quake-not-from-the-same-fault-as-octobers-series-of-temblors-in-mindanao-phivolcs/
https://dromic.dswd.gov.ph/ms-6-9-earthquake-incident-in-matanao-davao-del-sur-15-dec-2019/
https://fednet.ifrc.org/en/ourifrc/plans-and-reports/operational-plans-database/?ac=mdrph036&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=
https://people.uwec.edu/jolhm/eh/toivonen/types.htm
https://www.phivolcs.dost.gov.ph/index.php/earthquake/earthquake-information3
http://ndrrmc.gov.ph/attachments/article/1547/Implementing_Rules_and_Regulation_of_REPUBLIC_ACT_No_10121.pdf


 

Earthquakes 

 

Earthquake on 29 October – 6.3M  

Earthquake on 29 October – 6.6M  

Earthquake on 31 October – 6.5M 
(source: NDRRMC, 22 January 2020) 
 

Earthquake on 15 December – 6.9M 
(Source: NDRRMC, 10 January 2020) 

Affected  
71,247 families (349,266 people), 362 

barangays, Regions XI and XII  
 

86,548 families (394,355 people), 218 

barangays, Regions XI and XII 

Displaced –  

Inside Evacuation Centre 

13,073 families (60,130 people) in 107 

evacuation centres in Regions XI and XII 
 

9,269 families (35,698 people) in 102 

evacuations centres in Regions XI and XII 

Displaced –  

Outside Evacuation Centre 

25,812 families or 125,609 persons staying 

with relatives and/or friends 
 

23,207 families (99,982 people) staying 

with relatives and/or friends 

Casualties and injured 23 dead, 563 injured, 11 missing  
 

13 dead, 210 injured and 1 missing 

Houses damaged 26,025 totally, 23,665 partially 
 

7,324 totally, 37,761 partially 

Schools damaged 37 totally, 1,508 partially  
 

397 partially damaged 

Health facilities damaged 50 totally, 224 partially  98 health facilities 

 

Funding situation  
 
At the time of writing, the Emergency Appeal is 47 per cent covered with donors’ hard pledges. American Red Cross, 
British Red Cross, The Canadian Red Cross Society (from Canadian government), Finnish Red Cross, Hong Kong 
branch of Red Cross Society of China, Japanese Red Cross Society, Red Cross of Monaco, The Netherlands Red 
Cross (from Netherlands government), the Spanish government, Swedish Red Cross and Turkish Red Crescent Society 
have committed to financially support the operation. On behalf of Philippine Red Cross, IFRC would like to thank these 
partners for their immediate response to the Appeal. As the Emergency Appeal currently is significantly underfunded, 
PRC and IFRC are calling on partners to provide support to enable the provision of assistance to the affected population. 
 

Summary of current response 

 
Overview of Host National Society 
Since first earthquakes in October, PRC’s Operations Center (OpCen) has been collecting information – from the 
chapters and Red Cross 143 volunteers in the areas – and issuing disaster incident updates. The PRC Communications 
teams has been posting updates and photos of the situation on Facebook and Twitter.  
 
Response Teams such as the Philippine Red Cross Action Team (RCAT143) and the National Disaster Response Team 
(NDRT) as well as other personnel from the PRC, specialized in relief, shelter, water, sanitation and Hygiene (WASH), 
health and welfare, have been deployed. Other PRC chapters such as Compostela Valley Cotabato City, Davao del Sur, 
General Santos City, North Cotabato, South Cotabato and Sultan Kudarat have been supporting the response. 
 
PRC headquarters and local chapters are coordinating with the national and provincial DRRMCs respectively. In October 

and November, PRC had conducted rapid and in-depth assessments using teams comprised of multisector personnel 

from national headquarters (NHQ) and chapters. Following the earthquake on 15 December 2019, PRC OpCen was 

activated, a medical team deployed in the field as well as search and rescue, rapid assessment and relief delivery teams. 

The action plan was revised following the new situation.  

 

As of 30 April 2020, PRC had been able to carry out the following activities to respond immediately to basic needs:  
 

Sector Actions taken  

First Aid  • 16 first aid stations established  

• 8 ambulances mobilized 

• 11 individuals assisted and transported 

• 99 individuals reached with first aid management 

• 973 individuals assisted through blood pressure taking  

Psychosocial  
support  

• 14 evacuation centres/sites served with welfare desk  

• 7,462 Individuals reached through psychosocial support programme (psychological first 
aid: 2,777; child-friendly spaces: 4,685)  

Livelihoods 

and basic 

needs  

• 18,493 individuals served with hot meals and bread 

• 13 communal kitchens constructed  

• 1,457 families were provided with multi-purpose cash grants 

Emergency 

shelter and  

• 4,970 families provided with food packs 

• 4,059 families provided with sleeping kits  

• 3,369 families provided with tarpaulins (emergency shelter)  

http://www.ndrrmc.gov.ph/attachments/article/3929/SitRep_No_39_re_Magnitude_6_6_and_6_5_Earthquakes_in_Tulunan_North_Cotabato_as_of_22Jan2020_6PM.pdf
http://www.ndrrmc.gov.ph/attachments/article/3981/update_re_sitrep_no15_Ms_6_9_earthquake_in_matanao_davao_del_sur_as_of_10_January_2020_8AM.pdf
https://www.ifrc.org/docs/appeals/Active/MDRPH036.pdf
https://www.facebook.com/phredcross
https://twitter.com/philredcross


 

household items  • 100 families provided with tents 

• 444 families provided with shelter toolkit 

Water, 

sanitation  

and hygiene  

• 4,572,326 litres of water distributed  

• 13,781 people reached with hygiene promotion  

• 65 portable toilets, 8 transitional toilets and 26 shower facilities installed  

• 18 water bladders installed for water provision  

• 5 water tankers (Davao City, GenSar, Iligan and NHQ) and 2 water treatment units 

mobilized to support water provision 

• 3,572 families provided with hygiene kit  

• 3,676 families provided with jerry cans 

Manpower  

and assets 

mobilized 

  

• Local and national assessment teams, first aid/medical team, and welfare team, 

extrication team and WASH team deployed to support the operation  

• 27 vehicles mobilized (2 PRC NHQ Trucks, 1 chapter truck, 2 rented trucks, 5 water 

tankers, 8 ambulances, 6 service vehicles, 3 hot meals vans) 

 
Philippines is one of the most disaster-prone country in the world. In 
2019 to 2020, PRC has managed operations supported through the 
IFRC’s Disaster Relief Emergency Funds (DREF) and the 
Emergency Appeal (EA) mechanisms in response to earthquakes 
(Batanes), typhoons (Mangkhut, Kanmmuri, Phanfone), disease 
outbreaks (dengue, measles, polio, and COVID-19) and volcano 
eruption (Taal volcano). The National Society has gained extensive 
experience in response and recovery and, given its mobilization 
capacity and acceptance with communities and the government, is 
well placed to respond in Mindanao.  
 
Overview of Red Cross Red Crescent Movement in country 
The PRC leads the overall response operation for the Movement, 
maintaining close coordination with Movement partners in the 
country and providing updates. In addition to the IFRC, a significant 
number of Movement partners are present in the country: ICRC, 
American Red Cross, The Canadian Red Cross Society, Finnish Red 
Cross, German Red Cross, Japanese Red Cross Society, The 
Netherlands Red Cross and Spanish Red Cross. 
 
The IFRC CO is supporting PRC with disseminating updates to 
Movement partners with in-country presence and coordinating with 
the Asia Pacific Regional Office (APRO) in Kuala Lumpur, in line with 
the Emergency Response Framework of the IFRC Secretariat’s. The 
IFRC Philippines CO also coordinates with Partner National 
Societies (PNS) and remains in close contact with the ICRC for any 
security-related issues in Mindanao. An information bulletin was 
published on 30 October 2019. The same day, the PRC, through the 
IFRC Philippines CO requested a DREF activation of CHF 223,467, 
which was approved on 31 October 2019. This was expanded to an 
Emergency Appeal on 4 November 2019, to address growing 
humanitarian needs after the third earthquake of 31 October. A 
revision of this Emergency Appeal was issued on 2 December 2019, 
to incorporate the findings of in-depth assessments and needs 
identified.  
 
During this reporting period, the Emergency Appeal and the 

Emergency Plan of Action (EPoA) were revised again, this time to cover new geographical areas and meet the growing 

needs following the 15 December earthquake in Matanao, The Emergency Appeal was therefore revised to CHF 2.7 

million (previously CHF 2.1 million) to extend support to the areas affected by the earthquake in Matanao, Davao del 

Sur, with the intention of providing assistance to 40,500 people (previously 35,500 people) in 14 months. An additional 

CHF 175,000 (for total of CHF 598,467) was allocated as a DREF loan to the Emergency Appeal to cover the operational 

costs of initial mobilization such as assessment, first aid, psychosocial support, search and rescue, WASH, welfare 

desks and emergency shelter and essential items for 1,000 more households.  

 
Overview of non-RCRC actors in country 
 
Coordination with the authorities 
As an auxiliary to the government, the PRC maintains strong relationships and collaboration with governmental bodies. 
The PRC headquarters in Manila and the local chapters coordinate closely with national, provincial and local disaster 

The Philippines Red Cross, with the support of the ICRC, 
ensured that health standards and community 
quarantine protocols to prevent the spread of COVID-19 
were observed during shelter toolkit and tarpaulin 
distribution in Makilala, North Cotabato. Before entering 
the venue, people were asked to property wash their 
hands as a precautionary measure. (Photo: PRC) 

 



 

risk reduction and management councils, respectively NDRRMC, PDRRMC and LDRRMC as well as with other 
government institutions such as the Philippine Institute of Volcanology and Seismology (PHILVOCS), the Department 
of Health (DOH), the Department of Education (DepEd), the Department of Energy (DOE), and the Armed Forces of the 
Philippines (AFP). In this operation, the PRC and the IFRC maintain ongoing coordination with the local government 
units, schools and other stakeholders at the barangay, municipal, provincial and national levels. PHIVOLCS continuously 
monitor seismic events and publishes information and real-time updates on earthquakes. The NDRRMC coordinates 
with the city, provincial, municipal, and barangay disaster risk reduction and management councils and issues status 
reports. The NDRRMC releases advisory on earthquake information. 
 
All movement of activities at the chapter level was in close coordination with the local government. When the LGU of 
Davao region declared no movement for all operations, the chapter followed the declaration. While in North Cotabato, 
the local government has agreed to continue the activities, with limitation in terms of access, with close coordination 
and monitoring from the government side. 
 
Inter-agency coordination 
At country level, the PRC and the IFRC are observers to, and participate in, the Humanitarian Country Team (HCT) 
meetings held in both disasters and non-emergency situations. PRC and IFRC are involved in relevant government-led 
cluster information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through 
representation in other relevant clusters, where appropriate. OCHA continues to develop flash updates.   
 
The IFRC is co-lead of the Shelter Cluster with the government lead agency Department of Social Welfare and 
Development (DSWD). The IFRC coordination focal point in country coordinates with OCHA and sector partners on 
inter-agency rapid needs assessments in affected areas. For the Mindanao earthquakes, the following agencies carried 
out rapid assessments: CRS and Caritas Philippines launched a joint initial rapid assessment in the Tulunan – 
Kidapawan areas; PRC in Davao del Sur and North Cotabato; Citizens Disaster Response Centre, with local partners 
MISFI and DIRECT in Davao del Sur and North Cotabato; Shelter Box; Plan International and ACTED. PDRF (the 
Philippine Disaster Resilience Foundation, the largest private sector platform in country) and its partner AirAsia has 
been providing logistical support to the government for the transport of shelter related items. At the time of reporting, at 
least 15 Shelter Cluster partners had been responding in North Cotabato and Davao del Sur with emergency shelter 
and household essential items. Among the recently published assessment reports on the Mindanao earthquake’s 
response is the UNHCR-Protection Cluster’s IDP Protection Assessment Report and OCHA’s Information, 
Communication and Accountability Assessment report (ICAA).  

 

Needs analysis and scenario planning 

 
Needs analysis 
From 29 October to 9 November 2019, the PRC deployed two rapid damage and needs assessment (RDANA) teams 
(each including NDRTs and RCATs) in Davao del Sur and North Cotabato. The main findings from these assessments 
were shared on 12 November 2019. In addition to these rapid assessments, PRC needs analysis and action plan 
development were based on secondary data, including updates from the NDRRMC, DSWD and local disaster risk 
reduction and management councils, situation reports by clusters and media reports 4. The first assessments and 
secondary data identified food, health (including psychosocial support); shelter, WASH, as well as emergency education 
and protection to be prioritized to meet the immediate needs of those affected by the earthquakes. Furthermore, an in-
depth assessment deployment was conducted from 19 to 28 November 2019. Two teams were mobilized respectively 
in Davao del Sur and North Cotabato. The in-depth assessment validated the information gathered from the RDANAs, 
and informed PRC further on the extent of damage to shelter, livelihoods, WASH and health. The assessment identified 
the most vulnerable groups to be targeted amongst the affected population; and engaged in consultation with these 
individuals to ensure that the design of the interventions was relevant to their priority needs. 
 
Following the magnitude 6.9 earthquake of 15 December, a third RDANA assessment was carried out, which led to a 
second revision of the Emergency Appeal and the EPoA. This latest strong earthquake exacerbated the humanitarian 
situation of the people of Mindanao and necessitated an expansion of the PRC response in the newly affected areas to 
support those affected. The municipalities of Matanao and Padada, which were particularly affected are among the 
poorest in the province of Davao del Sur; with a large part of the population already vulnerable before it struck. The 
priority needs included education during emergencies, food, health (including psychosocial support), protection, shelter, 
and water, sanitation and hygiene (WASH).  
 
For details on the summary of the needs analysis, the targeting and scenario planning as well as the operational 
risks, please refer to the Emergency Plan of Action (2 December 2019) and the revised Emergency Plan of Action (9 
January 2020). 
 
 

 
4 As an example, the Mindanao Humanitarian Team’s impact and needs assessment report. 

http://www.ndrrmc.gov.ph/
https://www.unocha.org/philippines
https://reliefweb.int/sites/reliefweb.int/files/resources/IDPPAR-no.-16-Issue-no.-04-Displacement-due-to-earthquake-in-North-Cotabato-province.pdf
http://adore.ifrc.org/Download.aspx?FileId=271611
http://adore.ifrc.org/Download.aspx?FileId=283346
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/191223_davao_del_sur_earthquake_rapid_assessment_report.pdf


 

B. OPERATIONAL STRATEGY 
 

Overall Operational objective 

 
This operation aims to meet the immediate and early-recovery needs of the most vulnerable of the affected population 

in North Cotabato and Davao del Sur provinces. A total of 40,500 people (8,100 families) will be supported with health, 

WASH and welfare services, 3,000 families with unconditional multi-purpose grants, and 3,000 families with food, 

essential household items and shelter assistance. Early recovery, focused on livelihoods and shelter inputs 

accompanied with technical assistance, will be provided to support the safety, dignity and resilience of 325 families. The 

Emergency Appeal contributes to the overall PRC plan of action for their response to the earthquakes. The operation 

will be implemented within 14 months and is expected be completed by 31 December 2020. 

The geographical areas targeted by this operation are the most affected municipalities in the provinces of Davao del 
Sur (Bansalan, Hagonoy, Magsaysay and Matanao) and North Cotabato (Kidapawan, Makilala and Tulunan). Included 
now are the municipalities of Matanao and Padada, as well as other surrounding locations that have been affected by 
the earthquake that struck on 15 December 2019. Emphasis is being placed on supporting those areas which are not 
being supported by other agencies; especially those in rural upland areas which were underserved prior to the 
earthquake. Priorities identified have also been based on the following criteria:  

• poverty incidence 

• province, city, municipality classification 

• extent of damages to both shelter and livelihoods 

• number of displaced families inside evacuation centres 

• support or assistance received 

• coping mechanisms 
 
The operation is underpinned by a commitment to quality programming that involves:  

• Continuous and in-depth assessments and analyses to inform the design and ongoing implementation of the 
programme.  

• Ongoing process of adjustments based on these assessments.  

• Adherence to protection, gender and inclusion (PGI) measures, with focus on disability inclusive development. 

• Awareness of the impact of climate change and promotion of climate smart solutions as part of the operations, 
including their integration in trainings programs, as appropriate (health, livelihoods, shelter and WASH)  

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to, disaster-affected people, and highlighting the nature of communication and information as a 
life-saving mechanism. Establishment of mechanisms to facilitate two-way communication with, and ensure 
transparency and accountability to, disaster-affected people, highlighting with them the importance of 
communication to/with communities, and how information be lifesaving. Consultation is then had to determine 
their requirements around communication and information, before being integrated into the interventions.  

• Alignment with migration and displacement policies, including the Movement Policy on Internal Displacement 
(2009). 

• Management and delivery of the programme will be informed by appropriate monitoring and evaluation.  

• Market assessments will be integrated with the in-depth assessment as cash-based interventions are being 
considered based on the needs and feasibility.  

• A post-distribution monitoring exercise on cash-based interventions, particularly on the multi-purpose cash 
grant, to measure impact and timeliness of cash transfer programmes. 

 
It is to be noted that the implementation of this Emergency Plan of Action is based on the funding received, the 
prioritization of interventions made in consultation with the government authorities and other agencies, as well as, and 
most critically the targeted families themselves.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

C. DETAILED OPERATIONAL PLAN 

 



 

 

Shelter 
People reached: 12,500 
Male: 6,250 
Female: 6,250 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of affected families in seven municipalities provided with essential household 
items and emergency shelter 

3,000 2,500 

Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided to the 
affected families. 

Indicators:  Target Actual 

# of affected families provided with sleeping kits (essential household items) 3,000 2,500 

# of affected families provided with tarpaulins (emergency shelter) 3,000 2,500 

# of affected families provided with shelter toolkits 1,500 cancelled 

# of affected families provided with shelter assistance through conditional cash 
grants 

705  ongoing  

Progress towards outcomes 

 
Relief phase has concluded where PRC provided essential household items to the affected population, especially 
those who were displaced in different evacuation centres. In Davao del Sur and North Cotabato, the PRC has 
provided 6,738 tarpaulins to 3,369 families (two tarpaulins per family). Of this number, 5,000 tarpaulins (2,500 
families) or about 74 per cent of the items distributed were financed by the Appeal.  
 
The PRC also provided at least 4,059 families with a sleeping kit (including two mats, two mosquito nets and two 
blankets). Approximately 62 per cent of these sleeping kits provided was funded by the Emergency Appeal (for 
2,500 families). 
 

Breakdown of families reached by PRC with IFRC support 

Province Municipality/City Blankets Mosquito Nets Sleeping Mats Tarpaulins 

North Cotabato 
Kidapawan City 464 386 464 149 

Makilala 1,012 1,012 1,012 946 

Davao del Sur 

Bansalan 339 339 339 339 

Digos City  120 120 120 120 

Hagonoy 158 158 158  -  

Kiblawan 410 410 410  -  

Magsaysay 766 766 766 766 

Matanao 868 868 868 925 

Padada  -   -   -  124 

 Grand Total 4,137 4,059 4,137 3,369 

 
Note that the distribution of shelter tool kits will no longer be requested through the Emergency Appeal, as they are 
being covered by contributions received from the ICRC. 
 
A total of 70 families will be targeted with early recovery shelter assistance in Davao del Sur and North Cotabato. 
This is a reduction compared to the 325 families initially targeted, and which follows coordination efforts with the 
Shelter Cluster (at time of writing, there were 15 members responding to the Mindanao Earthquakes), and 
identification of priority needs and gaps. Initially, PRC was targeting to support those families whose homes were 
partially or totally destroyed but are not located in the “no build” zones and are able to return. However, following 
needs assessment and beneficiary identification, one relocation site was identified to be supported by PRC. 
Accordingly, the National Housing Authority (NHA) is ought to support all relocation site with shelter programme. At 
the time of writing, 56 families from Magsaysay, Davao Del Sur have been identified for PRC shelter assistance. 
They have been living in the evacuation centre for over five months after the earthquake since their homes were 
situated in a “no build” zone. Because of late processing and documentation due to constant displacement of these 
people from one place to another, they missed to be included in the NHA shelter support.   

 
5 Reduced to 70 from 325. 



 

The LGU of Magsaysay has already identified a relocation site for these 56 families. The LGU’s Planning 
Department, in coordination with PRC, has finalized the site plan through constant consultation with the beneficiaries 
and the Barangay Recovery Committee. Involvement of the community in planning and design of the site is essential 
to ensure acceptance of all the stakeholders. 
 
The site preparation is about to start following the completion of land documents. However, due to threat of COVID-
19 resulting to nationwide community quarantine, activities were put on hold as advised by the Provincial 
Government Unit. There has been limitation of movement in Davao Del Sur especially in evacuation centres to 
protect the displaced families’ exposure to the virus. It is expected that activities will be able recommence in June 
as movement restrictions are gradually eased, including the identification of the other 14 shelter household-
recipients. 
 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and 
settlement planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

# of families with basic shelter awareness and 70 families with technical 
support and guidance on safe recovery shelter. 

2,5006; and 
707 

planned 

# of carpenters provided with technical support and guidance, appropriate to 
the shelter assistance they provide  

208 planned 

# of volunteers and staff provided with technical support and guidance, 
appropriate to the shelter assistance they provide 

50 planned 

Progress towards outcomes 

 
As noted above, the number of targeted families for early recovery shelter assistance has been reduced from 325 
to 70. As a result, the number of carpenters required for the intervention has been reduced from 75 to 20 accordingly. 

 

 

 

 

Livelihoods and basic needs 
People reached: 18,493 
Male: 7,552 
Female: 7,552 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods 

Indicators:  Target Actual 

# of affected families able to meet their basic needs (with cash transfers for 
one month) 

3,000 1,457 

# of affected families whose livelihoods are restored to pre-disaster level 
(household livelihood assistance) 

9009  ongoing  

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security including food is 
provided to the most affected communities 

Indicators:  Target Actual 

# of hot meals provided 6,000 18,493 

# of communal kitchen units installed in evacuation centres 13 13 

Progress towards outcomes 

 

Since the earthquakes, PRC has served a total of 18,493 people with hot meals, all funded by the Emergency 

Appeal while 4,970 families have received food parcels (one per family), in Davao del Sur and North Cotabato, 

including 1,951 parcels financed by the IFRC. Each food parcel includes 5kgs of rice, five canned goods and five 

noodle packs. 

 
6 Reduced from 3,000 to 2,500. 
7 Reduced from 325 to 70. 
8 Reduced from 75 to 20. 
9 Increased from 325 to 900. 



 

To reduce the risk of fire and ensure the safety of families when cooking, 13 units of communal kitchens were 

constructed in six different evacuation areas in Davao del Sur and North Cotabato. The shared kitchens include 

drainage and waste disposal facilities.  

Breakdown of evacuation sites where PRC constructed communal kitchens 

Province Municipality/City Place Name Quantity 

North Cotabato 
Makilala Santos Land Evacuation Centre 2 

Makilala Luayon Evacuation Centre 2 

Davao del Sur 

Digos City Balabag Evacuation Centre 2 

Magsaysay San Miguel Evacuation Centre 3 

Magsaysay Upper Bala 2 

Matanao Asinan Evacuation Centre 2 

 
A total of 900 families will be targeted with early recovery livelihoods assistance in the provinces of Davao del Sur 

and North Cotabato. This is an increase from the 325 families initially targeted, which can be accommodated 

following the reduction in number of families being targeted by early recovery shelter assistance (see above).  

 

Thus far, the PRC have begun coordination with the authorities and partner organizations; as well as orientation of 

communities on the interventions planned, selection and validation of targeted families. This will be followed by 

detailed planning when the schedule for the distribution of conditional cash grants, inputs (seeds, etc.) and technical 

support will be agreed on. Note that the actual transfer value for the conditional cash grant is under discussion; and 

tentatively proposed for budgeting purposes at PHP 10,000 (approximately CHF 196). This will be set during the 

selection and validation process. It is intended that it will be issued in two tranches. 

 

Experience and lessons learnt from other operations such as Typhoon Mangkhut (MDRPH029), where PRC has 
implemented similar interventions will be considered in the implementation of the early recovery assistance. There 
will be ongoing collaboration with the authorities and partner organizations to avoid any duplication, as well as where 
appropriate the standardization of the conditional transfer amount and technical guidelines being used. 

  

Livelihoods and basic needs Output 1.3: Household livelihoods security is enhanced through food 
production, increased productivity and post-harvest management (agriculture-based livelihoods) 

Indicators:  Target Actual 

# of affected families reached with awareness activities and education on 
sustainable livelihoods through CMLP and HLA 

90010  ongoing  

# of affected families provided with conditional cash grants through HLA (same 
as above recipients of CMLP and HLA) 

90011  ongoing  

# of communities receiving support through the CMLP that report improved net 
income through skill building 

TBD planned 

Progress towards outcomes 

 
Communities depend mostly on farming to generate income. Most are engaged in planting rice, corn and vegetables 
while others harvest fruit. The earthquake greatly affected their livelihood as most of the areas were eroded during 
the quake. Farmers have limited land to till and farm labourers are left with little to no job. To be able to earn while 
in evacuation camps, families resorted to petty trading while others have to do manual and unskilled labour. Earning 
is even more challenging for them today due to movement restrictions brought about by the pandemic. 
 
Selection of beneficiaries for household livelihood assistance (HLA) is ongoing but due to the ECQ imposed by the 
national government, activities are slowing down. To date, a total of 565 families have been identified for HLA. 
 

Livelihoods and basic needs Output 1.5: Households are provided with unconditional/multipurpose cash 
grants to address their basic needs 

Indicators:  Target Actual 

# of affected families provided with multipurpose cash grants to address their 
basic needs 

1,45712 1,457 

Progress towards outcomes 

 
10 Increased from 325 to 900. 
11 Increased from 325 to 900. 
12 Reduced from 3,000 targeted families based on income received into the Appeal. 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH029&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=


 

 

Affected families previously identified received cash support to secure their immediate needs. The cash was 

distributed to families using a pre-identified financial service provider, which was previously used by PRC for another 

operation. Each family received a sum of PHP 3,500 (approximately CHF 70), to help them meet their basic needs 

for one month. This amount was based on the Minimum Expenditure Basket caculated in coordination with the Cash 

Working Group; and triangulated with DOLE. The distribution was originally scheduled for mid-December 2019. 

However, due to weather disruptions and additional operations, the distribution was delayed until end of January 

2020. The distribution has now been completed, and final recipient lists being confirmed. The actual breakdown of 

families that received cash assistance will be confirmed in the next Operations Update; however, below is a summary 

of those targeted. A post distribution monitoring exercise will be initiated to identify the use of the cash assistance 

by the affected families, and their satisfaction with the approach used. Note that the number of families targeted with 

cash assistance has been reduced from 3,000 to 1,457 based on the income received into the Emergency Appeal. 

Breakdown of families provided with cash assistance 

Province Municipality Number of identified beneficiaries 

Davao del Sur Makilala 734 

North Cotabato Magsaysay 723 

Total 1,457 

 
 

 

 

 

Health 
People reached: 34,176 
Male: 17,088 
Female: 17,088 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of people reached through National Society emergency health management 
programmes 

17,500 34,17613 

Health Output 1.1: The health situation and immediate risks are assessed using agreed guidelines 

Indicators:  Target Actual 

# of health assessments carried  2 2 

Progress towards outcomes 

 

Health needs were assessed during the RDNA, confirming the need for first aid and psychosocial support. The 

results of the in-depth assessments conducted at the end of November 2019, including the damaged health 

infrastructure, helped to refine the response strategy.  

 

Health Outcome 2: The immediate risks to the health of the affected populations are reduced through 
improved access to medical treatment 

Indicators:  Target Actual 

# of ambulances mobilized to provide immediate transportation of patients 8 8 

# of people assisted with blood pressure (BP) readings  - 973 

# of people provided with first aid - 99 

# of volunteers mobilized to support immediate health related activities 25 1014 

# of families provided with first aid kits  200 - 

# of chapters provided with chapter first aid kits (jump kits) 3 in progress  

# of patients catered through Emergency Medical Units, run by PRC 102 14,214 

 
13 14,214 patients catered in EMUs + 12,500 for community-based epidemic prevention and control activities + 7,462 for PSS. 
14 Ten volunteers per day is supporting the operation inside the EMU. 



 

Progress towards outcomes 

 

No new update as of reporting in this section; response phase now completed. Details can be found in the latest 

Operations Update. 

 

Health Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators:  Target Actual 

# of people reached with community-based epidemic prevention and control 
activities including vaccine preventable diseases information and referral 
services 

17,500 12,50015 

Health Output 4.1: Community-based disease control and health promotion is provided to the target 
population 

Indicators: Target Actual 

# of volunteers provided with health-related trainings 120 not started 

# of women provided with mother and new-born baby kits 500  cancelled 

Progress towards outcomes 

 

Note that the distribution of mother and new-born 

baby kits has been cancelled, as this is now being 

covered by other partner organizations responding 

to the Mindanao Earthquakes. 

 

Due to the threat by COVID-19 pandemic, 

information dissemination about COVID-19 was 

conducted in 13 evacuation centres, reaching 1,477 

families. Since March, there was also a regular 

monthly disinfection conducted in the evacuation 

centres supported by the chapter. Discussions are 

ongoing to re-orientate budget allocated for health-

related training to support mainstreaming of COVID-

19 related activity and support. This includes 

provision of PPE, information, education and 

communication materials, and trainings for staff, 

volunteers and affected communities. This will be 

reported in the next Operations Update. 

 

 

Health Output 4.2: Vector-borne diseases are prevented 

Indicators:  Target Actual 

# of families received mosquito nets 3,000 2,500 

Progress towards outcomes 

 

This output was concluded during the Relief phase where 8,118 mosquito nets were distributed, of which 5,000 

(2,500 families) or 60 per cent from the overall distribution were financed by the Emergency Appeal. Details can 

be found in the latest Operations Update.  

 

Health Outcome 6: The psychosocial impacts of the emergency are lessened 

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers 
and staff 

Indicators:  Target Actual 

# of people provided with psychosocial support Need based 7,462  

 
15 People reached with mosquito nets and messages on epidemic prevention and control. 

PRC conducts monthly disinfection in the evacuation sites as a 

preventive measure to stop the spread of COVID-19.  

(Photo: PRC) 

http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398


 

Progress towards outcomes 

 

No new update as of reporting; response phase now completed. Details can be found in the latest Operations 

Update. 

 

 

 
16 The number of people served with distributed water is an estimate and should be viewed with caution at this time. These may change. when 

aggregated data on the scope of water sanitation services from other partners in the same evacuation centres becomes. available and validated. 
The IFRC and its partners are dedicated and aim to meet the Sphere minimum standards. 

 

 

Water, sanitation and hygiene 
People reached: 38,444 
Male: 19,222 
Female: 19,222 

WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

Indicators: Target Actual 
# of people provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 

40,500 38,44416 

# of people provided with hygiene promotion aimed at reducing the risk of 
waterborne and water related diseases 

40,500 13,781 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in 
targeted communities 

Indicators: Target Actual 
Initial assessment of water, sanitation and hygiene situation conducted 1 1 

Progress towards outcomes 

 
WASH-related needs were assessed during the RDANA. PRC identified several problems such as some non-
functional water systems and some non-potable sources of water in some areas, as well as limited knowledge of 
families in water treatment. Since the establishment of the evacuation centres, PRC has closely monitored several 
of them (currently 60 per cent), including conducting WASH assessments and carrying out water analysis. 
 
PRC staff and volunteers also conducted monitoring of the situation in evacuation centres, and reinforced the need 
to ensure available access to water and hygiene facilities with key stakeholders. There was monitoring to ensure 
that evacuation centres have water sources and hygiene items considering the threat from COVID-19.  

 
Based on the monitoring done, it was found that during the community quarantine, water rationing from the 
government and other agencies were limited. Thus, PRC was requested to cover the other water rationing schedules 
in different evacuation centres; volume of water distributed will be reported in the next OU. PRC also conducted an 
information dissemination session about COVID-19 and on the importance of handwashing as a mitigating measure 
to halt the spread of the disease. Furthermore, since there were no specific protocols from the local government unit 
regarding COVID-19 in evacuation centre setting, PRC advocated the need to put up handwashing units in all the 
evacuation centres as well as to set up isolation tents. 
 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

Indicators: Target Actual 
# of mass water treatment, storage and transport modules deployed 1 2 

# of litres of safe water distributed  - 4,572,326 

# of families provided with jerry cans (10L)  3,000 2,000 

Progress towards outcomes 

 

No new update as of reporting; response phase for the distribution of jerry cans now completed. Details can be 

found in the latest Operations Update. 

 
 

WASH Output 1.3: Improved access to and use of adequate sanitation is provided to target population 

http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398


 

 

 

 

Protection, Gender and Inclusion 
People reached: 38,444 
Male: 19,222 
Female: 19,222 

Protection, Gender & Inclusion Outcome 1: Communities identify the needs of the most vulnerable and 
particularly disadvantaged and marginalised groups, as a result of inequality, discrimination and other 
non-respect of their human rights and address their distinct needs 

Indicators:  Target Actual 

# of people provided with any Protection, Gender and inclusion (PGI) services  10,000 38,444 

Protection, Gender & Inclusion Output 1.1: Programmes and operations ensure safe and equitable 
provision of basic services, considering different needs based on gender and other diversity factors 

Indicators:  Target Actual 
# of children provided with safe educational space in temporary learning 
centres 

- 2,267 

# of teachers provided with training on safe teaching and alternative delivery 
methods 

120 - 

# of children provided with school kits 1,000 cancelled 

Progress towards outcomes 

No new update as of reporting. Details can be found in the latest Operations Update.  

 
17 The number of people served with latrines and showers is an estimate and should be viewed with caution at this time. These may change when 

aggregated data on the scope of water sanitation services from other partners in the same evacuation centres becomes and validated. The IFRC 
and its partners are dedicated and aim to meet the Sphere minimum standards.  

Indicators: Target Actual 
# of people who benefitted from the sanitation facilities in selected evacuation 
centres 

7,500 17,94917 

# of latrines provided 73 65 

# of shower facilities provided 30 26 

# of handwashing stations provided - 65 

Progress towards outcomes 

 

No new update as of reporting; response phase now completed. Details can be found in the latest Operations 

Update. 

 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

Indicators: Target Actual 
# of people reached by hygiene promotion activities 40,500 13,781 

# of volunteers involved in hygiene promotion activities 20 - 

Progress towards outcomes 

 

No new update as of reporting; response phase now completed. Details can be found in the latest Operations 

Update. 

 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use 
those goods is provided to the target population 

Indicators: Target Actual 
# of families provided with hygiene kits 3,000 2,200 

Progress towards outcomes 

 

No new update as of reporting; response phase now completed. Details can be found in the latest Operations 

Update. 

 

http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398


 

Protection, Gender & Inclusion Output 1.2: Emergency response operations prevent and respond to 
sexual- and gender-based violence and all forms of violence against children. 

Indicators: Target Actual 

# of staff and volunteers provided with training on SGBV 20 22 

# of staff and volunteers provided with training on PGI linked to internal 
displacement 

20 22  

Progress towards outcomes 

 
PRC welfare team conducted a one-day orientation to 22 (14 females and eight males) staff and volunteers on 
Protection, Gender and Inclusion on 21 February in Kidapawan City, North Cotabato chapter. Topics discussed 
were: 

• PGI legal framework (PRC Strategic Plan 2020) 

• Child Protection Policy overview 

• Disability Inclusion programme overview 

• Gender and Diversity programme overview 

• SGBV Standard Operating Procedure 

• PGI mainstreaming (Dignity, Access, Participation and Safety) 

Other details can be found in the latest Operations Update.  
 

 

 

 

Migration 
People reached: 38,444 
Male: 19,222 
Female: 19,222 

Migration Outcome 1: Communities support the needs of migrants and their families and those assisting 
migrants at all stages of migration (origin, transit and destination) 

Indicators:  Target Actual 

# of people reached with services for migration assistance and protection 40,500 38,444 

Migration Output 1.1: Assistance and protection services to migrants and their families are provided and 
promoted through engagement with local and national authorities as well as in partnership with other 
relevant organizations. 

Indicators:  Target Actual 
Displaced people reached with information and quality services by welfare 
desks 

Yes Yes 

Progress towards outcomes 

 
No new update as of reporting. Details can be found in the latest Operations Update.  
 

Migration Output 1.3: “Family links are restored for people separated from, or without news of, their loved 
ones as a result of the disaster” 

Indicators: Target Actual 

# of welfare desks providing RFL services in the disaster affected areas. - 13 

Progress towards outcomes 

 
No new update as of reporting; response phase completed. Details can be found in the latest Operations Update.  
 

 

 

http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398
http://adore.ifrc.org/Download.aspx?FileId=294398


 

 

Disaster Risk Reduction 
People reached18: TBC based on planning 

Female: 

Male: 

DRR Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 
# of communities reached through RCRC programmes for DRR and 
community resilience (excluding public awareness and education campaigns) 

TBD - 

DRR Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# of community DRRM plans updated/reviewed TBD planned 

# of Red Cross 143 recruited  TBD planned 

# of Red Cross 143 provided with training TBD planned 

Progress towards outcomes 

 
No new update as of reporting; remains in planning. 
 

DRR Outcome 2: Communities in disaster and crisis affected areas adopt climate risk informed and 
environmentally responsible values and practices 

Indicators:  Target Actual 
# of communities adopted climate risk informed and environmentally 
responsible approaches 

TBD cancelled 

DRR Output 2.1: Contributions to climate change mitigation are made by implementing green solutions 

Indicators: Target Actual 

# of green response activities supported TBD cancelled 

Progress towards outcomes 

 
No new update as of reporting; cancelled based on funding received.  
 

DRR Output 2.2: Community awareness raising programmes on climate changing risks and 
environmentally responsible practices are conducted in target communities 

Indicators: Target Actual 
# of communities that have implemented activities that contribute to climate 
change adaptation 

TBD cancelled 

# of people reached by climate change mitigation and environmental 
sustainability awareness raising campaigns  

TBD cancelled 

Progress towards outcomes 

 
No new update as of reporting; cancelled based on funding received. 
 

 

Please refer to Operations Update No.1 and Operations Update No. 2 for details on all Strategies for Implementation, 

which remain unchanged at the time of writing. 

 

D. FINANCIAL REPORT 

The interim financial report is attached at the end of this document.  

 
18 Reference to the counting people reached guidance. 

http://adore.ifrc.org/Download.aspx?FileId=278141
http://adore.ifrc.org/Download.aspx?FileId=294398


 

Contact information 
Reference documents 

 

Click here for: 

• Information bulletin 

• Revised Emergency 

Appeal 

• Emergency Plan of 

Action (EPoA) 

• Previous appeal 

updates 

• Previous EpoA 

For further information, specifically related to this operation please contact: 

In the Philippine Red Cross 

• Elizabeth Zavalla, secretary general; email: elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services;  

email:  leonardo.ebajo@redcross.org.ph  

In the IFRC Philippine Country Office 

• Patrick Elliot, acting head of country office; phone: +63 998 961 2140; 

email: patrick.elliott@ifrc.org 

• David Fogden, acting operations manager; phone: +63 939 333 6874 

email: david.fogden@ifrc.org  

In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Mohammed Omer Mukhier, deputy regional director;  

email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit;  

email: necephor.mghendi@ifrc.org  

• Pascal Bourcher, operations coordinator; email: 

OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager, email: siokkun.jang@ifrc.org 

• Ellie Van Baaren, interim communications manager; email: 

ellie.vanbaaren@ifrc.org  

In IFRC Geneva 

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295;  

email karla.morizzo@ifrc.org 

For resource mobilization and pledges 

• In IFRC Asia Pacific Regional Office: Alice Ho, partnership in emergencies 
coordinator; email: partnershipsEA.AP@ifrc.org  

 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER manager; email: 

siewhui.liew@ifrc.org  

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

https://www.ifrc.org/docs/Appeals/19/IBPHeq291019.pdf
http://adore.ifrc.org/Download.aspx?FileId=278104
http://adore.ifrc.org/Download.aspx?FileId=278104
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https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph036&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph036&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=271611
mailto:elizabeth.zavalla@redcross.org.ph
mailto:%20leonardo.ebajo@redcross.org.ph
mailto:patrick.elliott@ifrc.org
mailto:david.fogden@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.SouthEastAsia@ifrc.org
mailto:siokkun.jang@ifrc.org
mailto:ellie.vanbaaren@ifrc.org
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mailto:SiewHui.LIEW@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
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Selected Parameters

Reporting Timeframe 2019/10-2020/4 Operation MDRPH036
Budget Timeframe 2019/10-2020/12 Budget APPROVED

Prepared on 27 May 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2020/04

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 1,442,563

Expenditure -514,038

Closing Balance 928,524
Deferred Income 0

Funds Available 928,524

MDRPH036 - Philippines - Mindanao Earthquakes
Operating Timeframe: 31 Oct 2019 to 31 Dec 2020;    appeal launch date: 03 Nov 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 50,000
AOF2 - Shelter 1,000,000
AOF3 - Livelihoods and basic needs 500,000
AOF4 - Health 300,000
AOF5 - Water, sanitation and hygiene 400,000
AOF6 - Protection, Gender & Inclusion 75,000
AOF7 - Migration 30,000
SFI1 - Strenghten National Societies 120,000
SFI2 - Effective international disaster management 225,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Total Funding Requirements 2,700,000
Donor Response* as per 27 May 2020 1,267,631
Appeal Coverage 46.95%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 10,068 25,887 -15,819
AOF2 - Shelter 487,151 226,072 261,079
AOF3 - Livelihoods and basic needs 370,998 108,813 262,185
AOF4 - Health 87,806 75,835 11,971
AOF5 - Water, sanitation and hygiene 228,487 60,082 168,405
AOF6 - Protection, Gender & Inclusion 10,879 338 10,541
AOF7 - Migration 1,044 0 1,044
SFI1 - Strenghten National Societies 76,492 0 76,492
SFI2 - Effective international disaster management 154,677 17,004 137,674
SFI3 - Influence others as leading strategic partners 11,323 0 11,323
SFI4 - Ensure a strong IFRC 1,704 7 1,697

Grand Total 1,440,629 514,038 926,591

IV. DREF Loan

* not included in Donor Response Loan : 398,467 Reimbursed : 223,467 Outstanding : 175,000

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Selected Parameters

Reporting Timeframe 2019/10-2020/4 Operation MDRPH036
Budget Timeframe 2019/10-2020/12 Budget APPROVED

Prepared on 27 May 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

MDRPH036 - Philippines - Mindanao Earthquakes
Operating Timeframe: 31 Oct 2019 to 31 Dec 2020;    appeal launch date: 03 Nov 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 370,826 370,826
British Red Cross 100,374 100,374
China Red Cross, Hong Kong branch 25,203 25,203
DREF Allocations 175,000 175,000
Finnish Red Cross 53,055 53,055
Japanese Red Cross Society 89,100 89,100
Red Cross of Monaco 10,817 10,817
Spanish Government 110,120 110,120
Swedish Red Cross 207,876 207,876
The Canadian Red Cross Society 30,360 30,360
The Canadian Red Cross Society (from Canadian Gove 96,693 96,693
The Netherlands Red Cross (from Netherlands Govern 148,138 148,138
Turkish Red Crescent Society 25,000 25,000

Total Contributions and Other Income 1,267,563 0 0 175,000 1,442,563 0

Total Income and Deferred Income 1,442,563 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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