
 

 

DREF operation  Operation n° MDRPH037  

Date of Issue: 3 September 2020 Glide number: TC-2019-000159-PHL  

Operation start date: 31 November 2019 Operation end date: 31 May 2020 

Host National Society: Philippine Red Cross Operation budget: CHF 499,719 

Number of people affected: 1,993,580 Number of people assisted: 24,527 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Philippine Red Cross 
(PRC) has worked with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
Technical support was received from German Red Cross in the implementation of early actions intended to reduce the 
impact of Typhoon Kammuri, which were supported through the DREF.  

Other partner organizations actively involved in the operation: Government of Philippines preparedness and 
response has been coordinated through the National Disaster Risk Reduction and Management Council (NDRRMC). 
Other Government agencies involved included the Department of Education (DepEd), Department of Health (DOH), 
Department of Labor and Employment (DOLE), and Department of Social Welfare and Development (DSWD). The 
Philippine humanitarian sector response has been coordinated by the Humanitarian Country Team (HCT) via the United 
Nations Office for the Coordination of Humanitarian Affairs (OCHA).The Government of Australia’s Department of Foreign 
Affairs and Trade (DFAT), and New Zealand Government’s International Aid and Development Agency (NZAID) provided 
in-kind support to PRC, which complemented the DREF. 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
Typhoon Kammuri (locally named Tisoy), entered Philippine Area of Responsibility (PAR) during the afternoon of 30 
November 2019, before making its 1st landfall at approximately at 23:00 hrs (local time) over Gubat municipality, 
Sorsogon province in Bicol Region. At its maximum, it packed winds of up to 213kmph (Category 4) and gusts over 230 
kmph, while also bringing intense rainfall. Tropical Cyclone Wind Signals (TCWS) up to level 31 were put in place in 
many provinces across the Luzon landmass and Eastern Visayas region.  
 
As it traversed across Luzon and surrounding islands, Kammuri made four landfalls, see table below, before reducing 
in strength as a “Severe Tropical Storm” and leaving PAR at 08:00 (local time) on 5 December 2019. 
 

No. Date/Time 
Location of landfall 

Municipality Province Region 

1 2 Dec 2019; 23:00 Gubat  Sorsogon  Region V (Bicol) 

2 3 Dec 2019; 04:00 San Pascual, Burias Island Masbate Region V (Bicol) 

3 3 Dec 2019; 08:30 Torrijos Marinduque MIMAROPA 

4 3 Dec 2019; 12:30 Naujan Oriental Mindoro MIMAROPA 

 
Typhoon Kammuri left a trail of destruction across CAR Region (Cordillera Administrative Region) CARAGA Region, 
Region III (Central Luzon), Region IV-A (CALABARZON), Region IV-B (MIMAROPA), Region V (Bicol), and Region VIII 
(Eastern Visayas).  
 

 
1 TCWS no. 3 indicates the potential for winds up to 170kmph, and damage to buildings, crops, houses and disruption to power supply. 
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According to the final National Disaster Risk Reduction and Management Council (NDRRMC) report issued on 22 
January 2020: 
 

• Pre-emptive evacuation of 457,657 people (117,726 families) was conducted in advance of landfall. 

• 1,993,580 people (470,991 families) have been affected by Typhoon Kammuri, of which 46,456 people (10,522 
families) remained displaced.  

• 4 dead and 318 injured.  

• Families displaced: 
o 46,286 people (10,508 families) were being supported in 129 evacuation centers. 
o 70 people (14 families) were outside the registered evacuation centers (ECs), or with host families. 

• Houses damaged: 
o 558,844 affected, of which 495,378 have been partially damaged, and 63,466 totally damaged (destroyed).  

• Damaged infrastructure: 
o 2,249 schools partially damaged. 
o 47 health facilities partially damaged, two totally damaged. 
o 247 public structures partially damaged, four totally damaged. 
o 121 roads and five bridges affected, now passable.  

• Flooding: 
o Floods reported in 196 areas, and since resided.  

 
States of calamity were declared in nine provinces: Batangas, Cavite, Laguna and Quezon in Region IV-A 
(CALABARZON); Marinduque, Occidental Mindoro, Oriental Mindoro and Romblon in Region IV-B (MIMAROPA); 
Northern Samar in Region VIII (Eastern Visayas). 
 
Typhoon Kammuri was the 20th tropical cyclone to strike the Philippines in 2019. It came as the authorities and partner 
organizations were already responding to emergencies related to public health (measles and polio, MDRPH032) and 
earthquakes (Mindanao, MDRPH036). It was followed by Typhoon Phanfone (MDRPH038) in December 2019, the 
eruption of Taal Volcano (MDRPH039) in January 2020, and latterly the COVID-19 Pandemic (MDRCOVID19). 
 
Since January 2020, the country has also been contending with the continuing spread of COVID-19. On 12 March 2020, 
the Philippine government raised a Code Red sublevel 2 as recommended by the Inter-Agency Task Force on Emerging 
Infectious Diseases (ITAF-EID). This imposed stringent measures on the country including physical distancing, 
enhanced community quarantines (ECQ), and limitation of movement within the entire country. On 16 March 2020, the 
entirety of Luzon was put on enhanced community quarantine until 13 April 2020, which was later extended until 15 May 
2020. Community quarantine continues to take effect in the country at the time of reporting. As of 31 August 2020, a 
total of 217,396 cases and 3,520 deaths had been reported by the Department of Health (DOH) COVID-19 Case Tracker. 
In the immediate term, the Government of Philippines and partner organizations including PRC were compelled to 
prioritize the COVID-19 response. This has had implications on PRC’s implementation of other ongoing operations, 
including the Typhoon Kammuri response, with activities having to be rescheduled or redesigned to adapt to the current 
situation. A two-month extension to the response timeframe was approved to accommodate the changes that have been 
required, and to enable commitments to the affected population to be met. Please refer to “Section C – Detailed 
Operational Plan” for information on the implications of COVID-19 on the implementation of the DREF operation (by 
Area of Focus). 
 

Summary of response 
 
Overview of Host National Society 
In accordance with Philippine Red Cross (PRC) Standard Operating Procedures (SOP), the Operations Centre (OpCen), 
which functions 24/7, monitored Typhoon Kammuri since it was initially identified as incoming to the Philippines, and 
issued regular updates on the situation as it evolved.  
 
The National Headquarters (NHQ) informed chapters to be on heightened alert as Typhoon Kammuri entered PAR and 
advanced funding to ensure their readiness to respond. PRC chapters communicated to community volunteers (RC143) 
to implement early warning measures in communities that were expected to be affected and placed Red Cross Action 
Teams (RCAT143) on standby. Following landfall PRC initiated interventions such as first aid (FA), welfare services and 
assessments. In coordination with national, provincial and municipal governments, the NHQ deployed an assessment 
team with a relief officer to assist the chapters in their response, followed by the deployment of WASH, welfare, relief, 
logistics (trucks, vehicles) assets and labor required for the operation. Regional warehouses were activated and 
essential household items, emergency shelter, WASH and health items comprising blankets, hygiene kits, jerry cans, 
mosquito nets, sleeping mats and tarpaulins dispatched. Emergency Response Units (ERU) for disaster relief, health, 
water and sanitation, search and rescue and welfare were all activated, as were National Disaster Response Teams 
(NDRT).  
 
 
 

https://ndrrmc.gov.ph/attachments/article/3969/SitRep_No_21_re_Response_Actions_and_Effects_of_Typhoon_TISOY_as_of_22JAN2020_6PM.pdf
https://ndrrmc.gov.ph/attachments/article/3969/SitRep_No_21_re_Response_Actions_and_Effects_of_Typhoon_TISOY_as_of_22JAN2020_6PM.pdf
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph032&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph036&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph038&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph039&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=308535
https://www.doh.gov.ph/2019-nCoV
https://www.doh.gov.ph/2019-nCoV


 
Summary of overall accomplishments by PRC in response to Typhoon Kammuri follow: 
 

Sector Actions taken  

First Aid  

• 3 ambulances mobilized 

• 2 individuals assisted and transported 

• 89 individuals reached with FA management and blood pressure taking 

Psychosocial support 
(PSS) 

• 10 evacuation centers/sites served with welfare desks  

• 933 individuals reached with psychological first aid while 2,477 children were reached with 
child-friendly spaces activities 

• 7 people were supported with tracing activity 

Cash and voucher 
assistance 

• 3,603 families provided with multipurpose cash grants 

• 99 individuals were mobilized for cash for work activity during the activation of forecast-based 
actions 

Food  
• 10,371 individuals served with hot meals evacuation centers 

• 1,920 people provided with food rations 

Essential  
household items  

• 2,730 families received sleeping kit (which contains two blankets, two mosquito nets and two 
sleeping mats)  

• 2,783 families received tarpaulins (two per family)  

Water, sanitation  
and hygiene (WASH) 

• 24,527 individuals (5,246 families) accessing water distribution points in 14 areas 

• Approximately 219,388 litres of clean water distributed 

• 2,846 individuals reached with hygiene promotion activities 

• 3 water tankers, and 1 water purification unit mobilized 

• 2,739 families received jerry cans (two per family) 

• 2,856 families received hygiene kit 

Manpower  
and assets mobilized 

• Local and National Assessment Team, First Aid/Medical Team, and Welfare Team, Extrication 

Team and WASH Team deployed to support the operation. A total 1,220 PRC personnel were 

involved in the response. 

• 19 NHQ and Chapter vehicles mobilized (ambulances, boats, hot meal vans, multipurpose 

vehicle (Humvee), service vehicles, trucks and water tankers. 

 
The PRC Communications team posted updates and photos of the situation on Facebook and Twitter. 
 
Overview of Red Cross Red Crescent Movement in country 
PRC led the overall response operation, maintaining close coordination with in-country Movement partners and providing 
regular updates. In addition to the IFRC, a significant number of Movement partners are present in the country: the 
International Committee of the Red Cross (ICRC), American Red Cross, Canadian Red Cross, Finnish Red Cross, 
German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Qatar Red Crescent Society and Spanish 
Red Cross.  
 
PRC hosts Movement coordination meetings and operational meetings to share information with partners. IFRC 
Philippine Country Office (CO) is supporting PRC in disseminating updates to Movement partners in-country and 
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. IFRC CO and PRC are also coordinating closely with ICRC on security.  
 
The IFRC Philippine CO assisted in the preparation of an imminent DREF activation of CHF 47,118 (approved on 30 
November 2019), which enabled PRC to prepare for Typhoon Kammuri as it entered PAR, followed by a DREF activation 
of CHF 313,286 to support the immediate response activities required after landfall. Once rapid needs assessments 
were completed, an additional DREF activation of CHF 139,315 was made to address the humanitarian needs and 
priorities that had been identified (bringing the DREF allocation to CHF 499,719).  
 
The German Red Cross supported PRC through the imminent DREF activation with the implementation of Forecast-
based Action (FbA) early actions as part of an Early Action Protocol (EAP) in selected provinces that were expected to 
be affected by Typhoon Kammuri. Post-activation monitoring and an After Action Review (AAR) workshop was held to 
capture what was learned from the early actions; and used to inform the revision of ongoing FbF programming if required. 
 
The 510 initiative, supported by the Netherlands Red Cross, prepared maps, containing information on where the 
weather system would impact; and expected level of damage, for timely interventions. The maps were shared with 
RCRC Movement and Non-Movement partners.  
 
Overview of non-RCRC actors in country 

 
Coordination with the authorities 
Republic Act 10072 (Philippine Red Cross Act of 2010) recognizes PRC as an independent, autonomous, non-
governmental organization auxiliary to the authorities of the republic of the Philippines in the humanitarian field.  
 

https://www.facebook.com/phredcross
https://twitter.com/philredcross
http://www.510.global/


 
As an auxiliary to the public authorities, PRC maintains a strong relationship and collaboration with (i) NDRRMC; (ii) 
provincial, municipal and barangay (village) disaster risk reduction and management councils; and (iii) local government 
units defined in the Disaster Risk Reduction and Management Act. PRC participates in NDRRMC meetings and 
coordinates with the DSWD and Department of Health (DOH). 
 
Inter-agency coordination 
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team (HCT). 
PRC and IFRC are involved in relevant government-led cluster information sharing, planning, and analysis at all levels 
while IFRC supports PRC coordination efforts through representation in other relevant clusters as required.  
 
IFRC is co-lead of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). The IFRC Shelter Cluster coordination focal point in country contributed to the mobilization of field assessment 
teams for the HCT – Office of Civil Defense (HCT – OCD) joint rapid needs assessment in coordination with OCHA, 
HCT clusters lead agencies and shelter cluster partners. The rapid needs assessment report was published here. The 
Shelter Cluster then provided recommendations for response packages based on the result of the assessment. IEC 
materials which consist of eight key messages were also distributed. 
 

The Government of Australia’s Department of Foreign Affairs and Trade (DFAT) and New Zealand Government’s 
International Aid and Development Agency (NZAID) provided in-kind support to the PRC response operation. This 
support was in complement to the DREF.  
 

Needs analysis and scenario planning 
 
Please refer to the original EPOA, Operations Updates No.2, No. 3. and No.4. for information on needs analysis, risk 
analysis, changes made to the EPOA, information on targeting, multi-dimensional vulnerability indicators, scenario 
planning, where they are explained in detail.  
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 

Overall Operational objective 
The DREF operation aimed to meet the immediate needs of the most vulnerable of the population that had been affected 
by Typhoon Kammuri (total: 20,000 people / 5,000 families) through the provision of appropriate assistance including: 
essential household and emergency shelter items, multi-purpose cash grants, health (including FA and PSS), WASH 
and welfare services. The delivery of this support was accomplished over a period of six months, from 30 November 
2019 to 31 May 2020. The DREF incorporated both the actions undertaken as an imminent crisis activation and the 
activities planned under the required emergency response phase, following the impact of Typhoon Kammuri.  
 
Note that the DREF operation formed part of an overarching Plan of Action, which was led by PRC and complemented 
by other Movement partners and local donors. Please refer to the original EPOA, Operations Updates No.2, No. 3. and 
No.4 for information on revisions to activities planned, commitments on quality programming, and operational support 
needs, where they are explained in detail. 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.humanitarianresponse.info/en/operations/philippines/document/philippines-typhoon-kammuri-tisoy-rapid-assessment-impact-and-needs
http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=286269
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH037&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=297089
http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=286269
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH037&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=297089


 

C. DETAILED OPERATIONAL PLAN 

 



 

 

Shelter 
People reached: 7,500 
Male: 3,780 
Female: 3,720 

  

Indicators:  Target Actual 

# of affected families provided with essential household items and emergency 
shelter  

1,500 1,500 

# of affected families provided with essential household items 1,500 1,500 

# of affected families provided with tarpaulins 1,500 1,500 

# of affected families provided with guidance on safe shelter at point of distribution 1,500 1,500 

Narrative description of achievements 

 
A total of 2,730 families (13,650 people) were provided with essential household items and emergency shelter, 
comprising blankets, sleeping mats and tarpaulins (two per family), of which 1,500 families (7,500 people) were 
supported through the DREF. PRC mobilized additional items from its own stocks and those from AusDFAT and NZAid, 
which complemented the support provided under the DREF operation. IFRC CO personnel were mobilized to support 
the process of selection/validation of targeted families and to monitor the distributions in selected areas as part of 
commitments on quality programming. Please see below table for information on the accomplishments: 
 

Region Province Number of families reached with sleeping kit 

 
Region 4B 

Mindoro Oriental  201  

Occidental Mindoro  200  

 
 
Region 5 
  
  

Albay  498  

Camarines Sur  395  

Masbate  491  

Sorsogon  945  

Total  2,730  

 
At the point of distribution, PRC volunteers provided affected families with technical support and guidance on safer 
shelter using information, education and communications (IEC) materials developed by the Shelter Cluster. They 
were also available through the chapter to ensure quality assurance after distribution as called upon. 
 
Forecast-based action 
The German Red Cross (GRC) supported PRC with the development of a Typhoon Early Action Protocol (EAP). 
This contained information on provinces expected to be worst affected by a typhoon in terms of impact, early actions 
that would be required, as well as pre-agreed triggers which would then be used as a basis of FbA through a DREF 
allocation. This was still under finalization as Typhoon Kammuri approached, however, it was agreed that an EAP 
test activation would be carried out using the imminent DREF.  

 
The FbA project team implemented early actions in nine barangays in Camarines Norte and Catanduanes provinces 
of Bicol (Region V), including: (1) the early harvesting of matured crops; (2) evacuation of assets and livestock, to 
help farmers save their income; and (3) installation of shelter strengthening kits (SSK) to minimize the damage to 
houses.  
 
A total of 20 volunteers (10 per chapter) from Camarines Norte and Catanduanes were mobilized to support the FbA 
project team. They were responsible for recruiting cash for work laborers, validating lists of families that would be 
assisted; and supervising the implementation of the early actions, including providing technical assistance as 
required. In Camarines Norte, it was decided that the focus would be on strengthening of houses through the 
installation of the SSK in Mercedes municipality. In Catanduanes, it was decided to implement early harvesting of 
matured abaca trees in barangays of Caramoran municipality.  

 



 

 
 
The EAP test activation was completed by midday on 2 December 2020, approximately 13 hours prior to Typhoon 
Kammuri making landfall over Sorsogon province. A total of 146 recipients were supported through the early actions, 
which comprised 131 men and 15 women. Please see below for a summary of this support. 
 

Early Actions Camarines Norte Catanduanes 

Early harvesting of Abaca trees - 10 (9 M, 1 F) 

CFW (early harvesting) - 99 (87 M, 12 F) 

Livestock / asset evacuation - - 

CFW (livestock evacuation) 17 (17 M) - 

Shelter Strengthening 10 (8 M,2 F) - 

CFW (SSK) 10 (10 M) - 

Total 37 109 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Post activation monitoring was conducted in both provinces. This involved surveying and focus group discussions with 
volunteers (including those not involved in the early actions), recipients and non-recipients. In Camarines Norte 
province, it was identified that families that did not strengthened their houses prior to the typhoon, or did, but for a much 
lower investment, sustained higher levels of damage than those families who received early action support from PRC. 
Average repair costs for families that did not receive support was up to PHP 5,000 (approximately CHF 98), whereas 
those that received support was up to CHF 2,000 (approximately CHF 39). The test activation demonstrated that the 
assistance provided by PRC can effectively minimize the damage to homes in the event of a typhoon.  
 

Typhoon Kammuri impact map issued on 30 November 2020; 
72 hours prior to landfall. Source: 510 Initiative 

Typhoon Kammuri selected 
provinces for early actions 
 

Typhoon Kammuri actual track. (Source: AHA Centre) Typhoon Kammuri selected provinces of Camarines Norte and 
Catanduanes, Bicol (Region V). (Source: 510 Initiative) 



 
An AAR workshop was held at NHQ, which involved German Red Cross, IFRC and other partners. The report from this 
will be made available on the IFRC Evaluations Database. Overall, the EAP test activation was considered a positive 
innovation and the lessons learned will inform revisions to the EAP in preparing for the 2020 typhoon season.  

 

Challenges 

The DREF operation had to be extended by two months (until 31 May 2020) to accommodate delays in the 
replenishment of essential household and emergency shelter items and their delivery to the respective PRC 
warehouse. This was caused by the enhanced community quarantines (ECQ) and limitation of movement enforced 
following the COVID-19 outbreak.  
 
It was planned that post distribution monitoring would be conducted following distribution of essential household items. 
However, due to community quarantine measures that have limited access and restricted public gatherings, it was 
not possible to undertake post distribution monitoring. 
 

 

 

Livelihoods and basic needs 
People reached: 18,015 
Male: 9,007 
Female: 9,008 

  

Indicators:  Target Actual 

# of affected families able to meet their basic needs 3,7502 3,603 

# of communities that receive support with the evacuation of livestock and early 
harvesting, if appropriate 

NA3 9 

# of Ready to Eat Food / Hot Meals provided (as part of PRC Welfare Support) NA4 10,371 

# of affected families provided with multipurpose cash grants to address their basic 
needs 

3,750 3,603 

Narrative description of achievements 

 
A total of 10,371 ready-to-eat / hot meals were served as part of the PRC welfare services in ECs which were 

established in Region IV-A (CALABARZON), Region IV-B (MIMAROPA), Region V (Bicol), Central Visayas (Region 

VII), and National Capital Region. Please see below for a summary of this support:  

 

Region Province Number of people reached with hot meals 

 NCR   Metro Manila   175  

 Region 4A  
 Batangas   237  

 Laguna   289  

 Region 4B  

 Marinduque   641  

 Mindoro Oriental   155  

 Occidental Mindoro   955  

 Region 5  

 Albay   388  

 Camarines Sur   1,411  

 Catanduanes   572  

 Masbate   1,250  

 Sorsogon   2,862  

 Region 7   Cebu   151  

 Region 8   Northern Samar   1,285  

 Total   10,371  

 

A total of 1,920 affected families also received food ration packs which have been funded through PRC’s own 
resources.  

 
A total of 3,603 families (18,015 people) have been provided with multipurpose cash grants equating to 96 per cent of 
the intended target of 3,750 families. Each family received a cash grant of PHP 3,500 (approximately CHF 70) which 

 
2 Target of 3,750 based on number of targeted families with multipurpose cash grants; exclusive of other Livelihoods and Basic Needs activities.  
3 Target not specified at onset of the DREF as need based during implementation of the operation. 
4 Target not specified at onset of the DREF as need based during implementation of the operation.  



 
was calculated based on the minimum expenditure basket (MEB) and was intended to help affected families address 
their basic needs for one month. IFRC CO personnel were mobilized to support the selection process/validation 
process. Please see below table for information on the accomplishments: 
 

Region Province 
Number of families reached with cash 

assistance 

MIMAROPA (Region IV-B) 

Mindoro Occidental 498 

Mindoro Oriental 483 

Romblon 466 

Bicol (Region V) 

Albay 395 

Masbate 472 

Sorsogon 994 

Eastern Visayas (Region VIII)  Northern Samar 295 

Total   3,603 

 
Following the COVID-19 outbreak, measures were taken to ensure the disbursement of cash grants could be 
completed. This included registration protocols, physical distancing protocols during disbursement, provision of 
personal protective equipment as well as use of new cash transfer modalities. 
 
 

During community quarantine, all forms of international and domestic public transportation were suspended. 

Residents were not allowed to leave their homes unless for emergencies. Services, commercial and industrial 

workforce and agricultural activities were disrupted leaving families with limited sources of income and under 

poverty line with no choice but to wait and rely on government and humanitarian aid support. In the Philippines, 

the use of Cash Based Interventions (CBIs) to respond to humanitarian needs, such as those caused by 

typhoons and flooding, is very common – with cash transfers often the immediate first response of many 

actors.  

 

PRC modified its distribution mechanism for cash assistance to prevent the transmission of the disease as 

well as protecting PRC personnel and beneficiaries during this pandemic. The modification was in accordance 

to the guidelines set by the Government and the Inter-Agency Standing Committee (IASC). 

 

The modified distribution floor plan and processing flow includes handwashing and health screening areas. 

There number of individuals in the distribution site was limited in with social/physical distancing. In addition, 

each family recipient was given a flyer which contains reminders to bring a face mask, and the time and day 

for claiming the assistance to prevent congestion in queuing area and mass gathering. 

 
Banners were set up by PRC during the cash distribution to give proper guidance for household-recipient- representative who will 

be collecting the cash assistance. (Photo: PRC) 

 
 
 

Forecast-based action 
Cash for work was used to mobilize people within the communities to implement these early actions. The FbF project 
team used a remittance company (Cebuana Lhuillier Pawnshop) to transfer cash from NHQ to the chapters and 

https://www.cebuanalhuillier.com/


 
onwards to those involved in the cash for work activity. The amount provided under the cash for work should meet 
their requirement for basic necessities and to cover some of the losses induced by the typhoon. 
 
In Camarines Norte, it was decided that the focus would be on evacuation of livestock in barangays at risk of flooding 
in Vinzons municipality. In Catanduanes, it was decided to implement early harvesting of matured abaca trees in 
barangays of Caramoran municipality. On the morning of 2 December 2020, the rains and wind being felt in 
Camarines Norte were not as severe as expected as Typhoon Kammuri moved south towards Sorsogon province, 
and families in barangays in Vinzons municipality not to evacuate their livestock.  
 
Post activation monitoring was conducted in both provinces. In Catanduanes province, it was identified that the early 
harvesting of matured abaca trees enabled farmers to save 50 per cent more of their crop than usual, while the 
cutting of matured trees preserved the quality of the fiber, allowing it to be sold at a higher price, PHP 90 per kg 
(approximately CHF 1.75 per kg) compared to damaged fiber, sold at only PHP 55 per kg (approximately CHF 1.08 
per kg.) – saving 40 per cent of their income.  

 

Challenges 

  
Ongoing assessment and monitoring of the situation by PRC identified areas affected by Typhoon Kammuri that had 
been underserved by authorities and partner organizations, including those in remote island communities. This resulted 
in an increase in number of targeted families with multipurpose cash grants from 1,500 to 2,750, and finally to 3,750 
families. There was a need to increase in the caseloads specifically in Albay and Masbate provinces in Bicol (Region 
V). 

 
The DREF operation was extended by two months (until 31 May 2020) to accommodate delays in the disbursement 
of multipurpose cash grants. This was caused by the enhanced community quarantines (ECQ) and limitation of 
movements following the COVID-19 outbreak. A pre-identified financial service provider (FSP), PhilPost, which has 
been utilized previously by PRC in other operations, was intended to be used for all disbursements, however, it had 
suspended its operations due to COVID-19. This necessitated PRC using an alternative Cash in Envelope (CiE) 
modality in selected provinces, namely Mindoro Oriental and Romblon provinces of MIMAROPA (Region IV-B). In 
April/May 2020 the FSP resumed operations and all remaining disbursements were done through this modality.  
 
It was planned that post distribution monitoring would be conducted following distribution of cash assistance. However, 
due to community quarantine measures that have limited access and restricted public gatherings, it was not possible 
to undertake post distribution monitoring. 
 

Lessons Learned 

 
Forecast-based action 
Trigger methodology for the EAP test activation accurately predicted the possible severity of the typhoon and was 
deemed relevant, however, predicated landfall was over Catanduanes, whereas actual landfall was over Sorsogon – 
150km south. There is need to ensure selection of target provinces 72-hours prior to landfall takes account of possible 
track changes in the following days, includes areas where predicted impact is not yet significant and comparative impact 
forecast maps are provided from other sources (e.g. Hong Kong Observatory).  

 
Communication between the FbA project team and the NHQ Disaster Management Services (DMS) department needs 
to be improved prior to landfall and all chapters involved in the EAP should also be informed when it is triggers, even 
when they are not included in the early actions. It was proposed that meetings between the FbA project team and NHQ 
DMS should be organized to discuss integration of FbA communications in general messaging provided for upcoming 
typhoons and formalized procedures for EAP activation and situational reporting established.  
 
Financial issues related to the flow of working advances from NHQ to the selected chapters need to be explored by the 
FbA project team to ensure funds can be in place to implement early actions 72-hours prior to landfall.  
 
Logistical measures including pre-agreements with suppliers (vehicle rental companies, shops for materials needed for 
SSK and livestock evacuation) should also be put in place, and as these were not prepositioned at the time of the test 
activation, it affected the timeliness of implementation and the scale of the early actions that were possible. A 
standardised deployment “box” for volunteers (first aid kits, flashlights, information materials, raincoats and visibility 
items etc.) should also be included as part of the pre-positioning phase. 
 
Human resources, namely the orientation and deployment of volunteers at chapter level, was adequate for the small-
scale test activation but the number of volunteers needs to be increased for future activations. Further training would 
also be required for those chapters that have not participated in the test activation to ensure that there is a minimum 
understanding of the EAP. 
 

https://www.phlpost.gov.ph/


 
Community engagement in the preparatory phase (prior to the EAP activation) needs to be strengthened and more 
time given to (1) informing the pre-selected Local Government Units (LGU) on the concept of the program; (2) 
consulting on the early actions and discussing the targeting criteria with the communities. It was identified that that 
though majority of recipients of support in Catanduanes province understood why they had been selected for support, 
there were a number that did not; while in Camarines Norte province, the majority did not understand why they had 
been selected.  
 

 

 

Health 
People reached: 7,5005 
Male: 3,780 
Female: 3,720 

  

Indicators:  Target Actual 

# of people reached through NS emergency health management programmes 7,500 7,500 

# of health assessments carried out (part of RDANA) 2 1 

# of people provided with first aid 500 88 

# of volunteers mobilized to provide first aid 50 89 

# of volunteers mobilized to support immediate health related activities 50 cancelled 

# of chapters provided with First Aid jump kits 3 cancelled 

# of families provided with mosquito nets 1,500 1,500 

# of volunteers continuously monitor the outbreak situation and report back to the 
OPCEN for immediate response 

50 cancelled 

# of people provided with direct psychosocial support 1,000 3,410 

# of people supported with search and rescue 500 2 

# of water search and rescue teams mobilized 50 NA 

Narrative description of achievements 

 
Health assessments were carried out as part of the RDANA which informed revisions to the DREF operation as 
announced in Operations Updates No.3 as well as cancellation of activities which were no longer required or being 
covered by the authorities and partner organizations. Please refer to “Health – Challenges” section for information. 

 
A total of 89 people was provided with FA management (6) and blood pressure taking (83).  

 
A total of 2,730 families were provided with mosquito nets (insecticide treated) of which 1,500 families (7,500 people) 
were supported by the DREF. PRC mobilized additional items from its own stocks and those from AusDFAT and 
NZAid, which complemented the support provided under the DREF operation. PRC volunteers provided sensitization 
on their use, including mosquito bite times (for dengue and malaria) at the point of distribution. Please refer to Shelter 

Output 1.1. for more information on the distribution, including geographical targeting. 

 

A total of 933 people was reached with direct PSS (as part of PRC Welfare Support) through psychological first aid, 

which equates to 93 per cent of the intended target (1,000) with the majority (757) reached in Sorsogon province 
where Typhoon Kammuri made its initial landfall.  
 

Region Province Number of people reached with PSS 

Region 5 Albay 20 

Camarines Sur 50 

Catanduanes 2 

Masbate 2 

Sorsogon 757 

Region 8 Northern Samar 102 

Total 933 

 

 
5 Based on number of recipients of mosquito nets (1,500 families / 7,500 people) – assumption that those receiving other Health support are within 
this number. 



 
A total of 2,477 children was supported with PSS through the establishment of child friendly spaces (CFS) in evacuation 
centres.  

 

Region Province 
Number of people served with PSS 

through CFS 

Bicol (Region V) 

Albay 31 

Camarines Sur 146 

Masbate 850 

Sorsogon 1,450 

Total  2,477 

 
Deployment of water search and rescue teams were not required under this response. A total of three PRC ambulances 
were mobilized and assisted two people with transportation to health facilities in Albay province, Bicol (Region V) and 
Batangas province, CALABARZON (Region IV-A).  
 

Challenges 

  
Ongoing assessment and monitoring of the situation by PRC identified that activities included in the original EPOA 
were no longer required or being covered by the authorities and partner organizations. This included:  

• Provision of community-disease prevention and health promotion services with mobilization of volunteers for 
these activities.  

• Provision of community-based epidemic prevention and control activities. 

• Provision of dignity kits (250 sets). 

• Provision of new-born kits (250 sets). 
 
As chapters had sufficient first aid supplies the need for stocks under this DREF was not required.  
 
Costs attributed to these activities were offset against other activities. 
 

 

 

Water, sanitation and hygiene 
People reached: 24,527 
Male: 12,263 
Female: 12,264 

  

Indicators:  Target Actual 
# of people provided with safe water (according to WHO standards) in the affected 
area 

20,000 24,527 

# of liters of water distributed (according to WHO standards) 2,000,000 219,388 

# of families provided with jerry cans 1,500 1,500 

# of volunteers trained on emergency WASH 250 Not conducted  

# of staff trained on emergency WASH 25 Not conducted 

# of people reached with hygiene promotion activities 7,500 2,846 

# of families provided with hygiene kits 1,500 1,500 

Narrative description of achievements 

 
A total of 24,527 people (5,246 families) were reached with safe water. They were served by three water tankers and 
a water purification unit. A total of 219,388 liters of water was produced/distributed. Water testing from the water source 
was done to ensure water safety. Actual accomplishment was only 11 per cent of the target. It was identified that the 
typhoon had caused disruptions to water supply in Albay, Camarines Sur and Sorsogon provinces, Region V (Bicol). 
The target was an overestimate to the actual needs since local government units in these areas provided prompt action 
to restore water connections. 

 
Region Province Litres of water distributed 

Bicol (Region V) 

Albay 83,000 

Camarines Sur 43,000 

Sorsogon 93,388 

Total   219,388 



 

 
A total of 2,338 families have been provided with 10-litre jerry cans (two per family) of which 1,500 families (7,500 
people) were supported through the DREF. PRC mobilized additional items from its own stocks and those from 
AusDFAT and NZAid, which complemented the support provided under the DREF operation. An additional nine families 
were provided with jerry cans in Claveria and San Pascual municipalities in Masbate province. Please refer to Shelter 
Output 1.1. for more information on the distribution, including geographical targeting. 

 
A total of 2,846 people was reached with hygiene promotion activities in Albay, Camarines Sur and Sorsogon provinces, 
Region V (Bicol), which equates to approximately 38 per cent of the intended target (7,500). The activity was conducted 
to increase public awareness and prevent diseases linked to poor hygiene practices. This is also to emphasize the 
importance of hand hygiene, through handwashing with soap, as one of the most effective actions to reduce the spread 
of pathogens and prevent infections, including the COVID-19 disease. 

 
A total of 2,856 affected families have been provided with hygiene kits of which 1,500 families (7,500 people) were 
supported through the DREF. PRC mobilized additional items from its own stocks, AusDFAT and NZAid which 
complemented the support provided under the DREF operation. Please refer to Shelter Output 1.1. for more information 
on the distribution, including geographical targeting. 
 

Challenges 

 
Ongoing assessment and monitoring of the situation by PRC identified that damage had been caused to water supply 
systems. This resulted in the need to extend the number of days that water tankers and purification units were deployed. 
The original EPOA budget had to be revised to accommodate the additional costs incurred, which were offset against 
activities cancelled under Health. 
 
Strengthening hygiene promotion was planned for in this DREF operation and included training of 250 volunteers and 
25 staff on emergency WASH. After the completion of the training, the volunteers were to be mobilized to disseminate 
key health/hygiene messages in evacuation centres and selected communities that have been affected by Typhoon 
Kammuri. However, this activity did not eventuate due to community quarantine measures and because local flight 
suspensions prevented travel by technical staff to conduct the training.  
 

 

 

Protection Gender and Inclusion  
People reached: 24,527 
Male: 12,263 
Female: 12,264 

  

Indicators:  Target Actual 

# people provided with PGI services 7,500 24,527 

Rapid needs assessment focus on key PGI areas Yes Yes 

Sex-age and disability disaggregated data is collected Yes Yes 

Staff and volunteers sign the code of conduct Yes Yes 

Narrative description of achievements 

 
PGI was incorporated as part of the RDANA; and indirectly all targeted families supported through this DREF operation 
were provided with different services based on PGI considerations and standards. A total of 24,527 people benefitted 
from activities completed under the DREF operation. Sex-age and disability disaggregated is being collected by sector. 
 
A total of 1,220 personnel was involved in the DREF operation and have signed the code of conduct.  
 

 

 

Migration 
People reached: 3,410 
Male: 1,705 
Female: 1,705 

  



 

Indicators:  Target Actual 

# of displaced people reached with information and services provided from welfare 
desks 

NA 3,410 

# of affected people have access to basic services NA 3,410 

# of welfare desks providing RFL services in the affected area NA 10 

Narrative description of achievements 

 
A total of 10 PRC welfare desks were established to provide a range of services including children friendly spaces, 
PSS, ready-to-eat / hot meals, and restoring family links (RFL). Welfare desks personnel ensured that any cases 
identified were referred to the relevant government authorities. The PRC welfare desks also receive and respond to 
concerns related to protection. A total of seven tracing cases were referred and managed.  

 
Through PRC’s welfare services, traumatized individuals who were displaced in the evacuation centres received 
psychosocial support to help them cope with the fear and anxiety due to the trauma caused by the typhoon. A total of 
3,410 people was reached through the welfare desks and seven people were supported with tracing where cases 
were referred and managed. 

 

 

 International Disaster Response 

Indicators:  Target Actual 

# of NS branches that are well functioning (in the operation) NA 3 

% of volunteers insured 100 100 

NS coordinated international disaster response effectively Yes Yes 

Rapid response personnel support the operation 1 6 

DREF procedures are applied during the implementation of the operation Yes Yes 

% of target population satisfied with support received 80 Not conducted 

Logistics department provides constant support to the National Society’s logistics 
unit for replenishment and other procurements 

Yes Yes 

# of coordination meetings held with other stakeholders 3 3 

Complementarity and strengths of the Movement enhanced Yes Yes 

Movement coordination is well established Yes Yes 

Narrative description of achievements 

 
The PRC led the Movement’s overall response for this operation, maintaining close coordination with Movement 
partners in the country and providing updates. For this DREF operation, IFRC supported PRC in ensuring that the three 
chapters of Albay, Masbate and Sorsogon were well functioning. The PRC works with the IFRC, the ICRC and seven 
Partner National Societies in the country: The American Red Cross, Canadian Red Cross, Finnish Red Cross, German 
Red Cross, the Japanese Red Cross Society, Netherlands Red Cross, Qatar Red Crescent and Spanish Red Cross. 
On 13 December 2019, the PRC convened a meeting with ICRC and IFRC counterparts to provide a briefing on the 
priority needs and call for additional funding following completion of the RDANA. As noted, PRC mobilized additional 
resources from AusDFAT and NZAid to complement the DREF.  

 
Coordination of the Shelter Cluster was initiated by the Asia Pacific Shelter coordinator for the IFRC CO in support of 
the Philippines HCT Cluster system. This included the coordination of the HCT-OCHA rapid needs assessment in Bicol 
(Region V) as well as the preparation of the resulting report with findings, and recommendations to HCT and the Civil 
Defense. The joint assessment team considered ‘the local authorities not overwhelmed by the scale of the response’, 
hence Shelter Cluster is monitoring remotely on emergency shelter / households’ items assistance in the affected areas 
with no need for regular 3W reporting to HCT.  

 
An IFRC Operations Manager was deployed from the Asia Pacific Regional Office (APRO) to support PRC with the 
coordination of the response. The IFRC CO mobilized rapid response personnel to provide overarching surge support 
to all DREF (MDRPH033, MDRPH037 and MDRPH039) and Emergency Appeals (MDRPH032, MDRPH036 and 
MDRPH038). These included Emergency Health, Information Management (IM) x 2, PMER and PGI profiles, which 
were seconded from American Red Cross, Canadian Red Cross, Netherlands Red Cross and New Zealand Red Cross.  

 
IFRC CO personnel were also deployed to support the chapters with the process of selection/validation of targeted 
families, monitor the distributions (of essential household and emergency shelter items) and disbursement of MPCGs. 



 
PRC volunteers mobilized for this DREF operation were insured under the Membership and Accident Assistance 
Benefit (MAAB) of PRC. 
 
The IFRC CO is provided to PRC to ensure accountability and compliance with regards to the DREF procedures. This 
includes the issue of Information Bulletins and Operations Updates, ensuring that all EPOA are published on the IFRC 
Appeals Database, as well as utilization of the IFRC GO Platform to issue situation reports. 
 
IFRC CO logistics, in coordination with PRC logistics, dispatched essential household items for 1,500 families, 
comprising blankets, hygiene kits, jerry cans, mosquito nets, sleeping mats and tarpaulins for distribution. These items 
were then replenished through the DREF. IFRC vehicles were mobilized to support PRC as required in the areas 
affected by Typhoon Kammuri. This included renting of trucks to transport essential household and emergency shelter 
items.  
 
Community engagement and accountability (CEA) was an important component of the DREF operation and integrated 
into all activities planned to ensure that affected families had access to information on services being provided by PRC, 
as well as participate and feedback to PRC. PRC welfare desks were established which allowed concerns to be shared 
with PRC and then addressed in real time. At present there is no means of capturing these concerns systematically; 
however, PRC is taking steps to strengthen this for future response operations, including development of revised CEA 
guidelines. Consultation/participation with affected families was also undertaken during the RDANA.  
 

Challenges 

 
Planned post distribution monitoring and lessons learned workshop in this DREF operation could not be conducted 
due to operational constraints and challenges arising with the emergency of the COVID-19 pandemic. 
 

 

 Influence others as leading strategic partner 

Indicators:  Target Actual 

IFRC and PRC participate in local, national and international dialogues /meetings Yes Yes 

# of communications materials produced/published 10 10 

Narrative description of achievements 

 
The PRC communication team ensured that the Red Cross response efforts were effectively communicated to its key 
target audiences in a timely manner. The Operations Centre (OpCen) located at the PRC’s National Headquarters 
(NHQ) collected information from the Chapters and Red Cross 143 volunteers in the affected areas. In addition to a 
press release, regular updates on activities and status were posted on the official social media accounts of the PRC. 
Communication teams also posted updates and photos on Facebook and Twitter PRC staff and volunteers across the 
country actively contributed to corporate communications through their own social media networks.  
 

For social media, 65 posts on PRC’s official page for typhoon Kammuri had a reach of 610,866 while on Twitter, 38 

posts had 214,370 impressions. Overall, the social media reached was 825,236 people.  

 
IFRC communications shared key messages and photos with communicators on the internal Slack channel and with 
the global Red Cross and Red Crescent network through Newswire on 3 and 10 December. A tweet by IFRC Asia 
Pacific in advance of the storm was highly successful, reaching 17,500 people and with a 9.7 per cent engagement 
rate (average is 1.8 per cent). A tweet about assistance reached 20,000 people with 3.8 per cent engagement.  
 
The IFRC PH CO shared typhoon Kammuri's operations update infographics and video on the e-newsletter released 
in June 2020 and circulated to more than 200 internal and external key stakeholders. 
 

 

 

Press releases:  

• PRC humanitarian response to Typhoon Tisoy sets out - https://reliefweb.int/report/philippines/prc-humanitarian-
response-typhoon-tisoy-sets-out 

• PRC takes action as Kammuri gains more strength - https://reliefweb.int/report/philippines/prc-takes-action-
kammuri-gains-more-strength 

• Typhoon Kammuri (Tisoy) approaching the Philippines - https://www.forecast-based-
financing.org/2019/12/02/typhoon-tisoy/ 

 
The Red Cross’ efforts on the ground have been cited in media reports as follows: 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/
https://www.facebook.com/phredcross/
https://twitter.com/philredcross
https://twitter.com/IFRCAsiaPacific/status/1200976313814679554?s=20
https://twitter.com/IFRCAsiaPacific/status/1201034201732009984?s=20
https://reliefweb.int/report/philippines/prc-humanitarian-response-typhoon-tisoy-sets-out
https://reliefweb.int/report/philippines/prc-humanitarian-response-typhoon-tisoy-sets-out
https://reliefweb.int/report/philippines/prc-takes-action-kammuri-gains-more-strength
https://reliefweb.int/report/philippines/prc-takes-action-kammuri-gains-more-strength
https://www.forecast-based-financing.org/2019/12/02/typhoon-tisoy/
https://www.forecast-based-financing.org/2019/12/02/typhoon-tisoy/


 

• Red Cross-Albay distributes drinking water to ‘Tisoy’ victims  
• ‘Tisoy’ victims in Albay get free drinking water from Red Cross  
• Tisoy Keeps Red Cross on Toes  

• Red Cross deploys personnel, materiel to Bicol Region as prep for #TisoyPH  
• ‘Tisoy’ enters PH  
• PRC sustains humanitarian efforts week after Typhoon Kammuri crippled Bicol  
• Red Cross gives water to Tisoy victims in Albay  
• PH Red Cross on alert for typhoon Kammuri  
• PRC Deploys Humanitarian Caravan as Typhoon Tisoy Threatens Bicol Region 
 

 

 Effective, credible and accountable IFRC 

Indicators:  Target Actual 

Effective performance of staff supported by HR procedures Yes Yes 

% of compliance with PRC HR procedures 100 100 

% of financial reporting respecting IFRC procedures 100 100 

% of operational staff for IFRC receive security briefing 100 100 

Narrative description of achievements 

 

PRC mobilized NHQ and Chapters existing staff, Red Cross 143 volunteers, Red Cross Action Teams (RCAT134) and 

NDRTs from other chapters as required. PRC’s human resources (HR) procedures were applied for all deployments. 

A total of 1,220 PRC personnel were involved in the response. Please refer to International Disaster Response Output 

1.1.4 for information on the HR that has been mobilized. 

 
The IFRC CO, through the finance and administration team, provided operational support for the review, budget 
validation, bank transfers, and technical assistance to PRC on cost justification procedures, including review and 
validation of invoices. All financial transactions in this operation were conducted in accordance with the IFRC’s standard 
financial procedures. The DREF project agreement was signed upon the activation of the imminent DREF; and then 
revised through addendums based on the expanded allocations that have been made, and extension of timeframe 
required.  
 
The IFRC security framework was applied to the DRE operation. For PRC staff and volunteers, the National Society’s 
security framework was applied. Regular and close coordination was maintained with the ICRC in accordance with the 
existing security framework and Movement’s coordination agreement. Regular information sharing was maintained and 
specific security protocols for each level of security. In the country, all staff members and volunteers have required to 
take the IFRC online courses: Stay Safe Personal Security, Stay Safe Security Management and Stay Safe Volunteer 
Security.  
 

 

D. Financial Report 
 
CHF 499,719 was allocated to respond to the DREF Operation for Typhoon Kammuri in the Philippines. The operation 
utilized CHF 453,322 (91 per cent) out of the total amount requested. The closing balance variance was due to the 
cancellation of some Health and WASH activities, for not being able to organize the lessons learned workshop and for 
not able to conduct post distribution monitoring. Balance of CHF 46,397 from this operation will be returned to the DREF 
pool. 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The IFRC, on behalf of the 
National Society, would like to extend thanks to all for their generous contributions.  
 
Detailed expenditure is outlined in the final financial report at the end of this final report. 

 

  

https://www.pna.gov.ph/articles/1088291
https://newsinfo.inquirer.net/1199230/tisoy-victims-in-albay-get-free-drinking-water-from-red-cross#ixzz68GPR2q6B
https://tribune.net.ph/index.php/2019/12/01/tisoy-keeps-red-cross-on-toes/
https://news.mb.com.ph/2019/12/02/red-cross-deploys-personnel-materiel-to-bicol-region-as-prep-for-tisoyph/
https://www.manilatimes.net/2019/12/01/news/top-stories/tisoy-enters-ph/660440/
https://pia.gov.ph/press-releases/releases/1031676
https://www.bicolmail.net/single-post/2019/12/13/Red-Cross-gives-water-to-Tisoy-victims-in-Albay
https://news.mb.com.ph/2019/11/30/ph-red-cross-on-alert-for-typhoon-kammuri/
http://www.magic899.fm/article.aspx?blogroll_PRC_DEPLOYS_HUMANITARIAN_CARAV


 

Contact information 
 

 
Reference 
documents 
 

Click here for: 

• DREF 
Operation 

• DREF 
Operations 
Update 1 

• DREF 
Operations 
Update 2 

• DREF 
Operations 
Update 3 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross  

• Elizabeth Zavalla, secretary general; phone: +63 2 790 2300;  
email: 35Tsecgen@redcross.org.ph 35T  

• Leonardo Ebajo, director for disaster management services;  
email: 35Tleonardo.ebajo@redcross.org.ph  

 
In IFRC Philippine Country Office  

• Patrick Elliott, acting head of country office; phone: +63 998 961 2140;  
email: 35Tpatrick.elliott@ifrc.org 

• Paula Fitzgerald, interim operations manager; email: paula.fitzgerald@ifrc.org 5T  

• Rajeev KC, surge disaster management delegate; phone: +63 998 961 2139;  
email: rajeev.kc@ifrc.org 

 
In Asia Pacific Regional Office, Kuala Lumpur 

• Alka Kapoorsharma, acting deputy regional director;  
email: 35T alka.kapoorsharma@ifrc.org 35T 

• Necephor Mghendi, head of DCPRR; email: 35Tnecephor.mghendi@ifrc.org 

• Nur Hayati Ahmed, operations coordinator; email: 35TOpsCoord.SouthEastAsia@ifrc.org 35T  

• Siokkun Jang, logistics manager, regional logistics unit; email: 35Tsiokkun.jang@ifrc.org 35T  

• Antony Balmain, Communications Manager; email: antony.balmain@ifrc.org  
 

In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org 

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org 

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 
• Alice Ho, partnership in emergencies coordinator; email: 35TPartnershipsEA.AP@ifrc.org35T  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• Siew Hui Liew, PMER manager; email: SiewHui.Liew@ifrc.org 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=271573
http://adore.ifrc.org/Download.aspx?FileId=271573
http://adore.ifrc.org/Download.aspx?FileId=271573
http://adore.ifrc.org/Download.aspx?FileId=286269
http://adore.ifrc.org/Download.aspx?FileId=286269
http://adore.ifrc.org/Download.aspx?FileId=286269
http://adore.ifrc.org/Download.aspx?FileId=286280
http://adore.ifrc.org/Download.aspx?FileId=286280
http://adore.ifrc.org/Download.aspx?FileId=286280
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Reporting Timeframe 2019/11-2020/7 Operation MDRPH037
Budget Timeframe 2019/12-2020/5 Budget APPROVED

Prepared on 24/Aug/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 499,719

DREF Allocations 499,719

I. Summary

Opening Balance 0

Expenditure -453,322

Closing Balance 46,397

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 168 -168
AOF2 - Shelter 115,291 125,726 -10,435
AOF3 - Livelihoods and basic needs 202,471 282,601 -80,130
AOF4 - Health 38,781 7,598 31,184
AOF5 - Water, sanitation and hygiene 103,092 35,075 68,017
AOF6 - Protection, Gender & Inclusion 5,719 1,504 4,215
AOF7 - Migration 0

Area of focus Total 465,355 452,672 12,683

SFI1 - Strenghten National Societies 320 320
SFI2 - Effective international disaster management 27,191 651 26,540
SFI3 - Influence others as leading strategic partners 6,355 6,355
SFI4 - Ensure a strong IFRC 499 499

Strategy for implementation Total 34,364 651 33,714

Grand Total 499,719 453,322 46,396

MDRPH037 - Philippines - Typhoon Kammuri
Operating Timeframe: 30 Nov 2019 to 31 May 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 301,109 358,130 -57,021
CAXB CAXBShelter - Relief 39,000 35,370 3,630

CAXBConstruction Materials 1,935 557 1,378

CAXBClothing & Textiles 24,630 26,007 -1,377

CAXBFood 3,338 9,973 -6,635

CAXBWater, Sanitation & Hygiene 64,305 19,421 44,884

CAXBMedical & First Aid 2,264 19,099 -16,835

CAXBUtensils & Tools 6,000 4,470 1,530

CAXBCash Disbursment 159,638 243,232 -83,595

Logistics, Transport & Storage 29,122 20,963 8,159
CAXF CAXFStorage 931 -931

CAXFDistribution & Monitoring 3,870 2,181 1,689

CAXFTransport & Vehicles Costs 25,252 16,399 8,853

CAXFLogistics Services 1,452 -1,452

Personnel 95,558 20,302 75,256
CAXH CAXHInternational Staff 6,000 6,000

CAXHNational Staff 55 -55

CAXHNational Society Staff 26,176 13,268 12,907

CAXHVolunteers 63,383 6,979 56,404

Consultants & Professional Fees 5,563 8 5,555
CAXI CAXI7Professional Fees 5,563 8 5,555

Workshops & Training 16,925 3,320 13,605
CAXJ CAXJWorkshops & Training 16,925 3,320 13,605

General Expenditure 20,942 22,932 -1,989
CAXL CAXLTravel 13,061 18,848 -5,787

CAXLInformation & Public Relations 4,571 639 3,933

CAXLOffice Costs 1,181 1,579 -398

CAXLCommunications 1,661 171 1,490

CAXLFinancial Charges 468 1,696 -1,228

Indirect Costs 30,499 27,668 2,832
CAXP CAXPProgramme & Services Support Recover 30,499 27,668 2,832

Grand Total 499,719 453,322 46,396

MDRPH037 - Philippines - Typhoon Kammuri
Operating Timeframe: 30 Nov 2019 to 31 May 2020
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